

# UNCLASSIFIED

**Exhibit R-2, RDT&E Budget Item Justification:** PB 2016 Office of the Secretary Of Defense **Date:** February 2015

| <b>Appropriation/Budget Activity</b><br>0400: <i>Research, Development, Test &amp; Evaluation, Defense-Wide I BA 4: Advanced Component Development &amp; Prototypes (ACD&amp;P)</i> |                    |                |                |                     | <b>R-1 Program Element (Number/Name)</b><br>PE 0603161D8Z I <i>Nuclear and Conventional Physical Security/Countering Nuclear Threats</i> |                      |                |                |                |                |                         |                   |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|----------------|----------------|---------------------|------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------|----------------|----------------|----------------|-------------------------|-------------------|
| <b>COST (\$ in Millions)</b>                                                                                                                                                        | <b>Prior Years</b> | <b>FY 2014</b> | <b>FY 2015</b> | <b>FY 2016 Base</b> | <b>FY 2016 OCO</b>                                                                                                                       | <b>FY 2016 Total</b> | <b>FY 2017</b> | <b>FY 2018</b> | <b>FY 2019</b> | <b>FY 2020</b> | <b>Cost To Complete</b> | <b>Total Cost</b> |
| Total Program Element                                                                                                                                                               | 93.320             | 46.889         | 41.014         | 31.710              | -                                                                                                                                        | 31.710               | 32.244         | 38.426         | 41.257         | 41.843         | Continuing              | Continuing        |
| P162: <i>Nuclear and Conventional Physical Security</i>                                                                                                                             | 93.320             | 23.534         | 28.545         | 28.359              | -                                                                                                                                        | 28.359               | 28.676         | 31.449         | 34.065         | 34.506         | Continuing              | Continuing        |
| P041: <i>CNT Rad/Nuc Passive Defense ADC&amp;P</i>                                                                                                                                  | 0.000              | 1.927          | -              | -                   | -                                                                                                                                        | -                    | -              | -              | -              | -              | Continuing              | Continuing        |
| P040: <i>National Technical Nuclear Forensics Systems</i>                                                                                                                           | 0.000              | 21.428         | 12.469         | 3.351               | -                                                                                                                                        | 3.351                | 3.568          | 6.977          | 7.192          | 7.337          | Continuing              | Continuing        |

## **A. Mission Description and Budget Item Justification**

This Program Element (PE) addresses the need to defend and deter against weapons of mass destruction (WMD) threats and to safeguard personnel; prevent unauthorized access to equipment, installations, material, and documents; and to safeguard the foregoing against espionage, sabotage, damage, and theft. This program oversees advanced engineering development throughout DoD for an integrated and systemic RDT&E approach for countering nuclear threats and nuclear and conventional physical security technology and systems. The funding has been centralized in this Defense-wide PE since the early 1990s and represents a substantial portion of all DoD physical security RDT&E funding. Priorities for this PE RDT&E efforts are driven by inputs from Quadrennial Defense Review guidance, Combatant Command and Service requirements, analysis reports such as "Protecting the Force: Lessons from Fort Hood," January 2010, the Integrated Unit, Base, and Installation Protection Cost Benefits Analysis, Multi-national Work Plans established through the Nuclear Security Summit process, and DoD Directive 5210.41, Security Policy for Protecting Nuclear Weapons-directed requirements and associated security deviation reports.

Under this integrated approach, funds are used to provide advanced component development and prototypes for the Department in seven capability areas: (1) Detection and Assessment; (2) Access Controls; (3) Installation and Transport Security; (4) Storage and Safeguards; (5) Prevention; (6) Decision Support Systems; and (7) Analytical Support. This program will evaluate integrated technologies, representative modes or prototype systems in a high fidelity and realistic operating environment. The projects under the Program Element either (a) lead to Programs of Record which can transition to Program Element 0604161D8Z for systems development and demonstration (SDD); (b) become technology insertions into existing programs; or (c) advance to being a certified Commercial/Government off-the-shelf product. The PE initiatives are coordinated by the Physical Security Enterprise and Analysis Group. This group is responsible for avoiding duplication of effort and when applicable ensure systems integration and promote interoperability and sustainability.

This PE can fund travel to support the requirements of this program.

This appropriation will finance work, including manpower, performed by a government agency or by private individuals or organizations under a contractual or grant arrangement with the government who conduct research (systematic study directed toward fuller scientific knowledge or understanding of the subject studied), development (systematic use of the knowledge and understanding gained from research, for the production of useful materials, devices, systems, or methods, including the design and development of prototypes and processes) and test and evaluation efforts.

**UNCLASSIFIED**

|                                                                                                     |                            |
|-----------------------------------------------------------------------------------------------------|----------------------------|
| <b>Exhibit R-2, RDT&amp;E Budget Item Justification:</b> PB 2016 Office of the Secretary Of Defense | <b>Date:</b> February 2015 |
|-----------------------------------------------------------------------------------------------------|----------------------------|

|                                                                                                                                                                                     |                                                                                                                                          |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Appropriation/Budget Activity</b><br>0400: <i>Research, Development, Test &amp; Evaluation, Defense-Wide / BA 4: Advanced Component Development &amp; Prototypes (ACD&amp;P)</i> | <b>R-1 Program Element (Number/Name)</b><br>PE 0603161D8Z / <i>Nuclear and Conventional Physical Security/Countering Nuclear Threats</i> |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|

| <b>B. Program Change Summary (\$ in Millions)</b> | <b>FY 2014</b> | <b>FY 2015</b> | <b>FY 2016 Base</b> | <b>FY 2016 OCO</b> | <b>FY 2016 Total</b> |
|---------------------------------------------------|----------------|----------------|---------------------|--------------------|----------------------|
| Previous President's Budget                       | 48.302         | 41.072         | 41.762              | -                  | 41.762               |
| Current President's Budget                        | 46.889         | 41.014         | 31.710              | -                  | 31.710               |
| Total Adjustments                                 | -1.413         | -0.058         | -10.052             | -                  | -10.052              |
| • Congressional General Reductions                | -              | -              |                     |                    |                      |
| • Congressional Directed Reductions               | -              | -              |                     |                    |                      |
| • Congressional Rescissions                       | -              | -              |                     |                    |                      |
| • Congressional Adds                              | -              | -              |                     |                    |                      |
| • Congressional Directed Transfers                | -              | -              |                     |                    |                      |
| • Reprogrammings                                  | -              | -              |                     |                    |                      |
| • SBIR/STTR Transfer                              | -1.413         | -              |                     |                    |                      |
| • Internal realignment                            | -              | -              | -9.962              | -                  | -9.962               |
| • FFRDC                                           | -              | -0.058         | -                   | -                  | -                    |
| • Economic Assumptions                            | -              | -              | -0.090              | -                  | -0.090               |

**Change Summary Explanation**

Realign RDT&E funding under CWMD Procurement line for the National Technical Nuclear Forensics mission. Also moved \$900K from this Program Element to PE 0605161D8Z in order to align all contract support requirements under this Management Support RDT&E line.

**UNCLASSIFIED**

| Exhibit R-2A, RDT&E Project Justification: PB 2016 Office of the Secretary Of Defense |                |         |         |                 |                                                                                                                                  |                  |         |         |                                                                               | Date: February 2015 |                     |               |
|---------------------------------------------------------------------------------------|----------------|---------|---------|-----------------|----------------------------------------------------------------------------------------------------------------------------------|------------------|---------|---------|-------------------------------------------------------------------------------|---------------------|---------------------|---------------|
| Appropriation/Budget Activity<br>0400 / 4                                             |                |         |         |                 | R-1 Program Element (Number/Name)<br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats |                  |         |         | Project (Number/Name)<br>P162 / Nuclear and Conventional Physical<br>Security |                     |                     |               |
| COST (\$ in Millions)                                                                 | Prior<br>Years | FY 2014 | FY 2015 | FY 2016<br>Base | FY 2016<br>OCO                                                                                                                   | FY 2016<br>Total | FY 2017 | FY 2018 | FY 2019                                                                       | FY 2020             | Cost To<br>Complete | Total<br>Cost |
| P162: Nuclear and Conventional<br>Physical Security                                   | 93.320         | 23.534  | 28.545  | 28.359          | -                                                                                                                                | 28.359           | 28.676  | 31.449  | 34.065                                                                        | 34.506              | Continuing          | Continuing    |
| Quantity of RDT&E Articles                                                            | -              | -       | -       | -               | -                                                                                                                                | -                | -       | -       | -                                                                             | -                   |                     |               |

**A. Mission Description and Budget Item Justification**

This Program Element (PE) addresses the need to defend and deter against weapons of mass destruction (WMD) threats and to safeguard personnel; prevent unauthorized access to equipment, installations, material, and documents; and to safeguard the foregoing against espionage, sabotage, damage, and theft. This program oversees advanced engineering development throughout DoD for an integrated and systemic RDT&E approach for countering nuclear threats and nuclear and conventional physical security equipment (PSE) technology and systems. The funding has been centralized in this Defense-wide PE since the early 1990s and represents a substantial portion of all DoD PSE RDT&E funding. Priorities for this PE RDT&E efforts are driven by inputs from Quadrennial Defense Review guidance, Combatant Command and Service requirements, analysis reports such as "Protecting the Force: Lessons from Fort Hood," January 2010, the Integrated Unit, Base, and Installation Protection Cost Benefits Analysis, Multi-national Work Plans established through the Nuclear Security Summit process, and DoD Directive 5210.41, Security Policy for Protecting Nuclear Weapons-directed requirements and associated security deviation reports.

Under this integrated approach, funds are used to provide PSE advanced component development and prototypes for the Department in seven capability areas: (1) Detection and Assessment; (2) Access Controls; (3) Installation and Transport Security; (4) Storage and Safeguards; (5) Prevention; (6) Decision Support Systems; and (7) Analytical Support. The projects under the Program Element either (a) lead to Programs of Record – which can transition to Program Element 0604161D8Z for systems development and demonstration (SDD); (b) become technology insertions into existing programs; or (c) advance to being a certified Commercial/Government off-the-shelf product. The PE initiatives are coordinated by the Security Policy Verification Committee and the Physical Security Equipment Action Group. These groups work together to avoid duplication of effort and when applicable ensure systems integration and promote interoperability and sustainability.

This PE can fund travel to support the requirements of this program.

This appropriation will finance work, including manpower, performed by a government agency or by private individuals or organizations under a contractual or grant arrangement with the government who conduct research (systematic study directed toward fuller scientific knowledge or understanding of the subject studied), development (systematic use of the knowledge and understanding gained from research, for the production of useful materials, devices, systems, or methods, including the design and development of prototypes and processes) and test and evaluation efforts.

|                                                             |                |                |                |
|-------------------------------------------------------------|----------------|----------------|----------------|
| <b>B. Accomplishments/Planned Programs (\$ in Millions)</b> | <b>FY 2014</b> | <b>FY 2015</b> | <b>FY 2016</b> |
| <b>Title:</b> Detection and Assessment                      | 3.903          | 8.554          | 9.787          |

**UNCLASSIFIED**

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   |                                                                                                                                          |                                                                                          |                |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------|----------------|
| <b>Exhibit R-2A, RDT&amp;E Project Justification:</b> PB 2016 Office of the Secretary Of Defense                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |                                                                                                                                          | <b>Date:</b> February 2015                                                               |                |
| <b>Appropriation/Budget Activity</b><br>0400 / 4                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | <b>R-1 Program Element (Number/Name)</b><br>PE 0603161D8Z / <i>Nuclear and Conventional Physical Security/Countering Nuclear Threats</i> | <b>Project (Number/Name)</b><br>P162 / <i>Nuclear and Conventional Physical Security</i> |                |
| <b>B. Accomplishments/Planned Programs (\$ in Millions)</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |                                                                                                                                          | <b>FY 2014</b>                                                                           | <b>FY 2015</b> |
| <p><b>Description:</b> The ability to detect an adversary and assess their intentions is a basic physical security tenant. This capability area will design equipment to identify and warn of unauthorized access to a specified area or installation as well as equipment related to the notification and identification of explosive threats or hazards.</p> <p><b>FY 2014 Accomplishments:</b></p> <ul style="list-style-type: none"> <li>• Conducted Explosive Detection Equipment testing (Sensor Fusion: Raman and Infrared and Comparative Test &amp; Evaluation of X-ray technology)</li> <li>• Developed wide-area, long-range, foliage, seismic and radiological detection capability (both fixed &amp; mobile)</li> <li>• Developed waterside detection &amp; tracking capability (underwater &amp; land-water interface)</li> <li>• Conducted fence sensors &amp; cold weather testing</li> </ul> <p><b>FY 2015 Plans:</b></p> <ul style="list-style-type: none"> <li>• Conduct Explosive Detection Equipment testing</li> <li>• Develop wide-area, long-range, foliage, seismic and radiological detection capability (both fixed &amp; mobile)</li> <li>• Develop waterside detection &amp; tracking capability (underwater &amp; land-water interface)</li> <li>• Develop standoff detection, assessment and defeat capability</li> </ul> <p><b>FY 2016 Plans:</b></p> <ul style="list-style-type: none"> <li>• Develop a Joint detection and assessment capability</li> <li>• Develop a multi-sensor detection and discrimination capability to reduce nuisance and false alarms</li> <li>• Compare dual energy X-Ray vehicle imaging systems</li> <li>• Develop a radar processing dynamic structure filter to reduce nuisance and false alarms</li> <li>• Finalize development of the Joint Radiological Detection System</li> <li>• SPAM Transition to Operational Initial Capability (STOIC)</li> <li>• Stand-Off Weapon Defeat IPT</li> <li>• Thermal Imaging Dual-use for Aerosol Monitoring Alarms and Security</li> </ul> |                                                                                                                                          |                                                                                          |                |
| <p><b>Title:</b> Access Controls</p> <p><b>Description:</b> Controlling access to safeguard personnel and their families and to prevent unauthorized access to critical infrastructure and materials is paramount. This capability area will focus on programs and processes related to the validity and verification of individuals entering or already within a facility.</p> <p><b>FY 2014 Accomplishments:</b></p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |                                                                                                                                          | 2.060                                                                                    | -              |
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   |                                                                                                                                          |                                                                                          | -              |

**UNCLASSIFIED**

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |                                                                                                                                          |                                                                                          |                |                |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------|----------------|----------------|
| <b>Exhibit R-2A, RDT&amp;E Project Justification:</b> PB 2016 Office of the Secretary Of Defense                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |                                                                                                                                          | <b>Date:</b> February 2015                                                               |                |                |
| <b>Appropriation/Budget Activity</b><br>0400 / 4                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | <b>R-1 Program Element (Number/Name)</b><br>PE 0603161D8Z / <i>Nuclear and Conventional Physical Security/Countering Nuclear Threats</i> | <b>Project (Number/Name)</b><br>P162 / <i>Nuclear and Conventional Physical Security</i> |                |                |
| <b>B. Accomplishments/Planned Programs (\$ in Millions)</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |                                                                                                                                          | <b>FY 2014</b>                                                                           | <b>FY 2015</b> | <b>FY 2016</b> |
| <ul style="list-style-type: none"> <li>Conducted Defense Installation Access control Joint Capability Technology Demonstration--determine if technology meets requirements.</li> <li>Advanced technology and procedures to minimize an insider threat to intentionally exceed or misuse an authorized level of access to nuclear materials or weapons.</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |                                                                                                                                          |                                                                                          |                |                |
| <b>Title:</b> Installation and Transport Security<br><br><b>Description:</b> Robust installation and transport security are vital to preventing a weapon of mass destruction attack or the unauthorized access to key assets such as nuclear weapons and special nuclear material. This capability area will focus on programs and equipment intended to improve the physical security profile of fixed sites and facilities, as well as critical items while in-transit.<br><br><b>FY 2014 Accomplishments:</b> <ul style="list-style-type: none"> <li>Developed an Integrated Waterside Security capability and conduct a concept demonstration</li> <li>Developed a near-shore unified tactical response capability</li> </ul> <b>FY 2015 Plans:</b> <ul style="list-style-type: none"> <li>Address technology gaps after Integrated Waterside Security concept demonstration</li> <li>Continue to develop a near-shore unified tactical response capability</li> </ul> <b>FY 2016 Plans:</b> <ul style="list-style-type: none"> <li>Determine the Operational suitability of an Automated Harbor Barrier Gate capability</li> <li>develop an enterprise Installation Decision Support Initiative application providing risk analysis and risk mitigation decision support in a secure, web-enabled architecture to be hosted on the DoD's SIPRNET</li> </ul> |                                                                                                                                          | 3.364                                                                                    | 4.570          | 9.321          |
| <b>Title:</b> Storage and Safeguards<br><br><b>Description:</b> Properly securing critical assets to prevent access by unauthorized persons and implementing control measures that ensure access is limited to authorized persons is the foundation of physical security. This capability area will focus on equipment (e.g., locks, doors, etc.) designed to delay or stop unauthorized entry / access to a specified / localized area.<br><br><b>FY 2014 Accomplishments:</b> <ul style="list-style-type: none"> <li>Developed specifications for Ordnance Storage and Operating Facilities that addresses explosives safety and physical security design requirements</li> <li>Designed a Semi-Hardened Prime Nuclear Air Force Secure Transport Container</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |                                                                                                                                          | 1.576                                                                                    | 4.291          | -              |

**UNCLASSIFIED**

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |                                                                                                                                          |                                                                                          |                |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------|----------------|
| <b>Exhibit R-2A, RDT&amp;E Project Justification:</b> PB 2016 Office of the Secretary Of Defense                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |                                                                                                                                          | <b>Date:</b> February 2015                                                               |                |
| <b>Appropriation/Budget Activity</b><br>0400 / 4                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | <b>R-1 Program Element (Number/Name)</b><br>PE 0603161D8Z / <i>Nuclear and Conventional Physical Security/Countering Nuclear Threats</i> | <b>Project (Number/Name)</b><br>P162 / <i>Nuclear and Conventional Physical Security</i> |                |
| <b>B. Accomplishments/Planned Programs (\$ in Millions)</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |                                                                                                                                          | <b>FY 2014</b>                                                                           | <b>FY 2015</b> |
| <ul style="list-style-type: none"> <li>Designed a RFID Tagging for Items in Extreme Cold Storage (CONUS)</li> </ul> <p><b>FY 2015 Plans:</b></p> <ul style="list-style-type: none"> <li>Finalize design of a Semi-Hardened Prime Nuclear Air Force Secure Transport Container</li> <li>Design an internal delay capability for the Secure Transportable Maintenance System</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |                                                                                                                                          |                                                                                          |                |
| <p><b>Title:</b> Prevention</p> <p><b>Description:</b> The security procedures taken to discourage an adversary from accessing weapons of mass destruction or gaining unauthorized access to critical assets are at the heart of prevention. This capability area will focus on broad spectrum, generic efforts which have the ability to influence multiple areas.</p> <p><b>FY 2014 Accomplishments:</b></p> <ul style="list-style-type: none"> <li>Expanded engagement opportunities with international partners in Nuclear Security</li> <li>Developed nuclear threat-related scenarios &amp; use cases to frame Countering Nuclear Threat situational awareness development</li> </ul> <p><b>FY 2015 Plans:</b></p> <ul style="list-style-type: none"> <li>Expand engagement opportunities with international partners in Nuclear Security</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |                                                                                                                                          | 5.503                                                                                    | 1.275          |
| <p><b>Title:</b> Decision Support Systems</p> <p><b>Description:</b> Decision support systems serve the management, operations, and planning levels of the DoD physical security enterprise to help to make decisions, which may be rapidly changing and not easily specified in advance. This capability area will focus on command and control equipment and projects related to the creation and enhancement of common operating pictures, and the establishment of common architectures / interface standards.</p> <p><b>FY 2014 Accomplishments:</b></p> <ul style="list-style-type: none"> <li>Developed capability to ensure threat alert and response systems are interoperable with equipment used by the DoD and mutual aid partners in the local communities</li> <li>Provided a backbone extending command and control and situational awareness within, between, and out to the edges of the missile launch facility complex</li> <li>Developed a shared and automated content across the security domains and functional areas, enabling more efficient and accurate personnel vetting, access controls, insider threat prevention and enhanced security operating environments</li> </ul> <p><b>FY 2015 Plans:</b></p> <ul style="list-style-type: none"> <li>Continue to develop capability to ensure threat alert and response systems are interoperable with equipment used by the DoD and mutual aid partners in the local communities (focus on USEUCOM AOR)</li> </ul> |                                                                                                                                          | 4.049                                                                                    | 4.836          |

**UNCLASSIFIED**

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |                                                                                                                                          |                                                                                          |                |                |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------|----------------|----------------|
| <b>Exhibit R-2A, RDT&amp;E Project Justification:</b> PB 2016 Office of the Secretary Of Defense                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |                                                                                                                                          | <b>Date:</b> February 2015                                                               |                |                |
| <b>Appropriation/Budget Activity</b><br>0400 / 4                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | <b>R-1 Program Element (Number/Name)</b><br>PE 0603161D8Z / <i>Nuclear and Conventional Physical Security/Countering Nuclear Threats</i> | <b>Project (Number/Name)</b><br>P162 / <i>Nuclear and Conventional Physical Security</i> |                |                |
| <b>B. Accomplishments/Planned Programs (\$ in Millions)</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |                                                                                                                                          | <b>FY 2014</b>                                                                           | <b>FY 2015</b> | <b>FY 2016</b> |
| <ul style="list-style-type: none"> <li>Finalize the development of a risk analysis tool to help commanders' in the field make sound security decisions</li> <li>Continue to develop a shared and automated content across the security domains and functional areas, enabling more efficient and accurate personnel vetting, access controls, insider threat prevention and enhanced security operating environments</li> <li>Analyze the DoD Nuclear Weapons Complex Critical Infrastructure for capability gaps</li> </ul> <p><b>FY 2016 Plans:</b></p> <ul style="list-style-type: none"> <li>Finalize the development of a shared and automated content across the security domains and functional areas, enabling more efficient and accurate personnel vetting, access controls, insider threat prevention and enhanced security operating environments</li> <li>Finalize the DoD Nuclear Weapons Complex Critical Infrastructure Analysis</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |                                                                                                                                          |                                                                                          |                |                |
| <p><b>Title:</b> Analytical Support</p> <p><b>Description:</b> This capability area will focus on studies related to physical security topics and operational and management efforts related to day-to-day activities of the DoD Physical Security Equipment/Countering Nuclear Threats RDT&amp;E Program.</p> <p><b>FY 2014 Accomplishments:</b></p> <ul style="list-style-type: none"> <li>Provided DOD and industry the means to achieve PSE interoperability through the development of physical security standards and interface control devices</li> <li>Conducted analyses and review of requirements, evaluates proposed RDT&amp;E solutions and recommends priorities for the integrated investment portfolio</li> </ul> <p><b>FY 2015 Plans:</b></p> <ul style="list-style-type: none"> <li>Provide DOD and industry the means to achieve PSE interoperability through the development of physical security standards and interface control devices</li> <li>Develop a comprehensive Physical Security Enterprise Test &amp; Evaluation Program</li> <li>Conducts analyses and review of requirements, evaluates proposed RDT&amp;E solutions and recommends priorities for the integrated investment portfolio</li> <li>Analyze alternatives for integrated waterside security for an in transit environment</li> <li>Enhance global nuclear security and support the US Government for the Nuclear Security Summit</li> </ul> <p><b>FY 2016 Plans:</b></p> <ul style="list-style-type: none"> <li>Conduct a waterside security stakeholder Table Top Exercise to confirm set of alternatives and select the preferred alternative</li> <li>Continue to support global nuclear security and support the US Government for the Nuclear Security Summit</li> </ul> |                                                                                                                                          | 3.079                                                                                    | 4.601          | 4.415          |
| <b>Accomplishments/Planned Programs Subtotals</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |                                                                                                                                          | 23.534                                                                                   | 28.545         | 28.359         |

**UNCLASSIFIED**

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |                                                                                                                                          |                                                                                          |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------|
| <b>Exhibit R-2A, RDT&amp;E Project Justification:</b> PB 2016 Office of the Secretary Of Defense                                                                                                                                                                                                                                                                                                                                                                                           |                                                                                                                                          | <b>Date:</b> February 2015                                                               |
| <b>Appropriation/Budget Activity</b><br>0400 / 4                                                                                                                                                                                                                                                                                                                                                                                                                                           | <b>R-1 Program Element (Number/Name)</b><br>PE 0603161D8Z / <i>Nuclear and Conventional Physical Security/Countering Nuclear Threats</i> | <b>Project (Number/Name)</b><br>P162 / <i>Nuclear and Conventional Physical Security</i> |
| <b>C. Other Program Funding Summary (\$ in Millions)</b><br>N/A<br><b>Remarks</b><br><br><b>D. Acquisition Strategy</b><br>N/A<br><br><b>E. Performance Metrics</b><br>The program performance metrics are established/approved through the DoD Physical Security Enterprise and Analysis Group (PSEAG). The cost, schedule and technical progress is reviewed at quarterly PSEAG meetings. Performance variances are addressed and corrective action(s) is(are) implemented as necessary. |                                                                                                                                          |                                                                                          |

**UNCLASSIFIED**

| Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Office of the Secretary Of Defense |                              |                                                                        |                |         |               |                                                                                                                                  |               |                 |               |                                                                               |               | Date: February 2015 |                     |               |                                |
|--------------------------------------------------------------------------------------|------------------------------|------------------------------------------------------------------------|----------------|---------|---------------|----------------------------------------------------------------------------------------------------------------------------------|---------------|-----------------|---------------|-------------------------------------------------------------------------------|---------------|---------------------|---------------------|---------------|--------------------------------|
| Appropriation/Budget Activity<br>0400 / 4                                            |                              |                                                                        |                |         |               | R-1 Program Element (Number/Name)<br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats |               |                 |               | Project (Number/Name)<br>P162 / Nuclear and Conventional Physical<br>Security |               |                     |                     |               |                                |
| Product Development (\$ in Millions)                                                 |                              |                                                                        |                | FY 2014 |               | FY 2015                                                                                                                          |               | FY 2016<br>Base |               | FY 2016<br>OCO                                                                |               | FY 2016<br>Total    |                     |               |                                |
| Cost Category Item                                                                   | Contract<br>Method<br>& Type | Performing<br>Activity & Location                                      | Prior<br>Years | Cost    | Award<br>Date | Cost                                                                                                                             | Award<br>Date | Cost            | Award<br>Date | Cost                                                                          | Award<br>Date | Cost                | Cost To<br>Complete | Total<br>Cost | Target<br>Value of<br>Contract |
| Defense Security<br>Enterprise Architecture                                          | Various                      | Multiple performers :<br>Multiple locations                            | -              | 1.324   |               | 1.700                                                                                                                            |               | 1.450           |               | -                                                                             |               | 1.450               | -                   | -             | -                              |
| Mission Assurance, Threat<br>Alert, Disaster Resiliency<br>and Response              | Various                      | Multiple performers :<br>Multiple locations                            | -              | 1.480   |               | -                                                                                                                                |               | -               |               | -                                                                             |               | -                   | -                   | -             | -                              |
| Continuous Evaluation<br>Concept Demonstration                                       | MIPR                         | Army Research<br>Laboratory : Adelphi,<br>MD                           | -              | 0.430   |               | -                                                                                                                                |               | -               |               | -                                                                             |               | -                   | -                   | -             | -                              |
| Keystone EUCOM Project                                                               | Various                      | Multiple Performers :<br>Multiple Locations                            | -              | 1.104   |               | 1.700                                                                                                                            |               | 1.900           |               | -                                                                             |               | 1.900               | -                   | -             | -                              |
| Joint Risk Decision<br>Support Tool                                                  | MIPR                         | AF Civil Enginnering<br>Center : Tyndall<br>AFB, FL                    | -              | 1.019   |               | 1.052                                                                                                                            |               | 1.800           |               | -                                                                             |               | 1.800               | -                   | -             | -                              |
| Intregrated Ground<br>Security, Surveillance and<br>Response Capability              | MIPR                         | Naval Surface<br>Warfare Center<br>Dahlgren Division :<br>Dahlgren, VA | -              | 0.612   |               | -                                                                                                                                |               | -               |               | -                                                                             |               | -                   | -                   | -             | -                              |
| Ground-Based Operational<br>Surveillance System                                      | MIPR                         | NSWC Crane :<br>Crane, IN                                              | -              | 2.102   |               | 3.250                                                                                                                            |               | -               |               | -                                                                             |               | -                   | -                   | -             | -                              |
| Physical Security<br>Enterprise Program                                              | Various                      | Multiple Performers :<br>Multiple Locations                            | 93.320         | -       |               | 1.813                                                                                                                            |               | 8.441           |               | -                                                                             |               | 8.441               | -                   | -             | -                              |
| US Navy Spike Weapon<br>System, Improve EO<br>Seeker                                 | MIPR                         | NAVAIRWARCENWPNDIV :<br>China Lake, CA                                 | -              | 0.450   |               | -                                                                                                                                |               | -               |               | -                                                                             |               | -                   | -                   | -             | -                              |
| Near-shore Unified<br>Tactical Response                                              | MIPR                         | SPAWAR Pacific :<br>San Diego, CA                                      | -              | 0.554   |               | -                                                                                                                                |               | -               |               | -                                                                             |               | -                   | -                   | -             | -                              |
| Integrated Waterside<br>Security Concept<br>Demonstration                            | MIPR                         | Multiple Performers :<br>Multiple Locations                            | -              | 3.204   |               | -                                                                                                                                |               | -               |               | -                                                                             |               | -                   | -                   | -             | -                              |
| Foliage Penetrating<br>Technology Evaluation                                         | MIPR                         | Naval Surface<br>Warfare Crane :<br>Crane, Indiana                     | -              | 0.504   |               | -                                                                                                                                |               | -               |               | -                                                                             |               | -                   | -                   | -             | -                              |

**UNCLASSIFIED**

|                                                                                                 |  |  |  |  |  |                                                                                                                                   |  |  |  |  |  |                                                                                   |  |  |  |
|-------------------------------------------------------------------------------------------------|--|--|--|--|--|-----------------------------------------------------------------------------------------------------------------------------------|--|--|--|--|--|-----------------------------------------------------------------------------------|--|--|--|
| <b>Exhibit R-3, RDT&amp;E Project Cost Analysis:</b> PB 2016 Office of the Secretary Of Defense |  |  |  |  |  |                                                                                                                                   |  |  |  |  |  | <b>Date:</b> February 2015                                                        |  |  |  |
| <b>Appropriation/Budget Activity</b><br>0400 / 4                                                |  |  |  |  |  | <b>R-1 Program Element (Number/Name)</b><br>PE 0603161D8Z / Nuclear and Conventional Physical Security/Countering Nuclear Threats |  |  |  |  |  | <b>Project (Number/Name)</b><br>P162 / Nuclear and Conventional Physical Security |  |  |  |

| <b>Product Development (\$ in Millions)</b>             |                                   |                                                        |                    | <b>FY 2014</b> |                   | <b>FY 2015</b> |                   | <b>FY 2016 Base</b> |                   | <b>FY 2016 OCO</b> |                   | <b>FY 2016 Total</b> |                         |                   |                                 |
|---------------------------------------------------------|-----------------------------------|--------------------------------------------------------|--------------------|----------------|-------------------|----------------|-------------------|---------------------|-------------------|--------------------|-------------------|----------------------|-------------------------|-------------------|---------------------------------|
| <b>Cost Category Item</b>                               | <b>Contract Method &amp; Type</b> | <b>Performing Activity &amp; Location</b>              | <b>Prior Years</b> | <b>Cost</b>    | <b>Award Date</b> | <b>Cost</b>    | <b>Award Date</b> | <b>Cost</b>         | <b>Award Date</b> | <b>Cost</b>        | <b>Award Date</b> | <b>Cost</b>          | <b>Cost To Complete</b> | <b>Total Cost</b> | <b>Target Value of Contract</b> |
| Radar Assisted Area Protection                          | MIPR                              | US Army ARDEC : Picatinny Arsenal, NJ                  | -                  | 1.105          |                   | 2.874          |                   | 2.500               |                   | -                  |                   | 2.500                | -                       | -                 | -                               |
| Marine Mammal - Vigilant Localization                   | MIPR                              | SPAWAR Pacific : San Diego, CA                         | -                  | 0.708          |                   | -              |                   | -                   |                   | -                  |                   | -                    | -                       | -                 | -                               |
| Marine Mammal - Enhanced Interdiction                   | MIPR                              | SPAWAR Pacific : San Diego, CA                         | -                  | 0.450          |                   | -              |                   | -                   |                   | -                  |                   | -                    | -                       | -                 | -                               |
| End of Land-water Interface Sensor Project              | MIPR                              | Applied Research Lab: University of Texas : Austin, TX | -                  | 1.004          |                   | 1.500          |                   | -                   |                   | -                  |                   | -                    | -                       | -                 | -                               |
| Missile Field Defense C3SA                              | MIPR                              | SPAWAR Atlantic : Charleston, SC                       | -                  | 1.089          |                   | -              |                   | -                   |                   | -                  |                   | -                    | -                       | -                 | -                               |
| Semi-Hardened PNAF Secure Transportation Container      | IA                                | Sandia National Labs : Albuquerque, NM                 | -                  | 0.751          |                   | 0.324          |                   | -                   |                   | -                  |                   | -                    | -                       | -                 | -                               |
| Secure Transportation Maintenance System Internal Delay | IA                                | Sandia National Labs : Albuquerque, NM                 | -                  | 0.741          |                   | 1.362          |                   | -                   |                   | -                  |                   | -                    | -                       | -                 | -                               |
| Radiological Detection System                           | Sub Allot                         | Joint Product Manager - Rad/Nuc Defense : Aberdeen, MD | -                  | 2.965          |                   | 4.615          |                   | -                   |                   | -                  |                   | -                    | -                       | -                 | -                               |
| Automated Harbor Barrier Gate - Operational Suitability | TBD                               | TBD : TBD                                              | -                  | -              |                   | 1.000          |                   | 1.250               |                   | -                  |                   | 1.250                | -                       | -                 | -                               |
| Detection & Assessment Follow-on                        | TBD                               | TBD : TBD                                              | -                  | -              |                   | 1.500          |                   | 2.500               |                   | -                  |                   | 2.500                | -                       | -                 | -                               |
| Maritime Expeditionary & Transit Security               | TBD                               | TBD : TBD                                              | -                  | -              |                   | 0.760          |                   | 1.255               |                   | -                  |                   | 1.255                | -                       | -                 | -                               |
| US Navy Spike Weapon System, Common Launch Tube         | MIPR                              | NAVAIRWARCENWPNDIV : China Lake, CA                    | -                  | -              |                   | 1.000          |                   | 1.555               |                   | -                  |                   | 1.555                | -                       | -                 | -                               |

**UNCLASSIFIED**

| Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Office of the Secretary Of Defense |                              |                                                               |                |         |               |                                                                                                                                  |               |                 |               |                                                                               |               | Date: February 2015 |                     |               |                                |
|--------------------------------------------------------------------------------------|------------------------------|---------------------------------------------------------------|----------------|---------|---------------|----------------------------------------------------------------------------------------------------------------------------------|---------------|-----------------|---------------|-------------------------------------------------------------------------------|---------------|---------------------|---------------------|---------------|--------------------------------|
| Appropriation/Budget Activity<br>0400 / 4                                            |                              |                                                               |                |         |               | R-1 Program Element (Number/Name)<br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats |               |                 |               | Project (Number/Name)<br>P162 / Nuclear and Conventional Physical<br>Security |               |                     |                     |               |                                |
| Product Development (\$ in Millions)                                                 |                              |                                                               |                | FY 2014 |               | FY 2015                                                                                                                          |               | FY 2016<br>Base |               | FY 2016<br>OCO                                                                |               | FY 2016<br>Total    |                     |               |                                |
| Cost Category Item                                                                   | Contract<br>Method<br>& Type | Performing<br>Activity & Location                             | Prior<br>Years | Cost    | Award<br>Date | Cost                                                                                                                             | Award<br>Date | Cost            | Award<br>Date | Cost                                                                          | Award<br>Date | Cost                | Cost To<br>Complete | Total<br>Cost | Target<br>Value of<br>Contract |
| Thermal Imaging Dual-<br>use for Aerosol Monitoring<br>Alarms and Security           | TBD                          | TBD : TBD                                                     | -              | -       |               | 0.700                                                                                                                            |               | 1.678           |               | -                                                                             |               | 1.678               | -                   | -             | -                              |
| Multi-sensor Detection and<br>Discrimination                                         | MIPR                         | TBD : TBD                                                     | -              | -       |               | 0.590                                                                                                                            |               | 0.650           |               | -                                                                             |               | 0.650               | -                   | -             | -                              |
| Subtotal                                                                             |                              |                                                               | 93.320         | 21.596  |               | 25.740                                                                                                                           |               | 24.979          |               | -                                                                             |               | 24.979              | -                   | -             | -                              |
| Support (\$ in Millions)                                                             |                              |                                                               |                | FY 2014 |               | FY 2015                                                                                                                          |               | FY 2016<br>Base |               | FY 2016<br>OCO                                                                |               | FY 2016<br>Total    |                     |               |                                |
| Cost Category Item                                                                   | Contract<br>Method<br>& Type | Performing<br>Activity & Location                             | Prior<br>Years | Cost    | Award<br>Date | Cost                                                                                                                             | Award<br>Date | Cost            | Award<br>Date | Cost                                                                          | Award<br>Date | Cost                | Cost To<br>Complete | Total<br>Cost | Target<br>Value of<br>Contract |
| World Institute for Nuclear<br>Security                                              | MIPR                         | Defense Threat<br>Reduction Agency :<br>Ft Belvoir, VA        | -              | 0.300   |               | 0.350                                                                                                                            |               | 0.350           |               | -                                                                             |               | 0.350               | -                   | -             | -                              |
| International Atomic<br>Energy Agency Suppoit                                        | IA                           | Department of State :<br>Washington, DC                       | -              | 0.200   |               | 0.300                                                                                                                            |               | 0.300           |               | -                                                                             |               | 0.300               | -                   | -             | -                              |
| PSEAG Website and<br>ePSEAG Program<br>Management Tool                               | MIPR                         | AF Civil Engineering<br>Center : Tyndall<br>AFB, FL           | -              | 0.265   |               | -                                                                                                                                |               | -               |               | -                                                                             |               | -                   | -                   | -             | -                              |
| Defense Installation<br>Access Control Support                                       | MIPR                         | AF Civil Engineering<br>Center : Tyndall<br>AFB, FL           | -              | 0.345   |               | -                                                                                                                                |               | -               |               | -                                                                             |               | -                   | -                   | -             | -                              |
| Physical Security Subject<br>Matter Experts                                          | MIPR                         | Naval Sea Systems<br>Command :<br>Washington Navy<br>Yard, DC | -              | 0.120   |               | 0.200                                                                                                                            |               | 0.250           |               | -                                                                             |               | 0.250               | -                   | -             | -                              |
| Subtotal                                                                             |                              |                                                               | -              | 1.230   |               | 0.850                                                                                                                            |               | 0.900           |               | -                                                                             |               | 0.900               | -                   | -             | -                              |
|                                                                                      |                              |                                                               |                |         |               |                                                                                                                                  |               |                 |               |                                                                               |               |                     |                     |               |                                |

**UNCLASSIFIED**

| Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Office of the Secretary Of Defense |                              |                                                                        |                |         |               |                                                                                                                                  |               |                 |               |                                                                               |               | Date: February 2015 |                     |               |                                |
|--------------------------------------------------------------------------------------|------------------------------|------------------------------------------------------------------------|----------------|---------|---------------|----------------------------------------------------------------------------------------------------------------------------------|---------------|-----------------|---------------|-------------------------------------------------------------------------------|---------------|---------------------|---------------------|---------------|--------------------------------|
| Appropriation/Budget Activity<br>0400 / 4                                            |                              |                                                                        |                |         |               | R-1 Program Element (Number/Name)<br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats |               |                 |               | Project (Number/Name)<br>P162 / Nuclear and Conventional Physical<br>Security |               |                     |                     |               |                                |
| Management Services (\$ in Millions)                                                 |                              |                                                                        |                | FY 2014 |               | FY 2015                                                                                                                          |               | FY 2016<br>Base |               | FY 2016<br>OCO                                                                |               | FY 2016<br>Total    |                     |               |                                |
| Cost Category Item                                                                   | Contract<br>Method<br>& Type | Performing<br>Activity & Location                                      | Prior<br>Years | Cost    | Award<br>Date | Cost                                                                                                                             | Award<br>Date | Cost            | Award<br>Date | Cost                                                                          | Award<br>Date | Cost                | Cost To<br>Complete | Total<br>Cost | Target<br>Value of<br>Contract |
| Detection & Assessment<br>IPT                                                        | MIPR                         | AF Securiy Forces<br>Center : Lackland<br>AFB, TX                      | -              | 0.200   |               | 0.250                                                                                                                            |               | 0.350           |               | -                                                                             |               | 0.350               | -                   | -             | -                              |
| PSEAG Top 5 Technical<br>Review                                                      | MIPR                         | Naval Surface<br>Warfare Center<br>Dahlgren Division :<br>Dahlgren, VA | -              | 0.508   |               | -                                                                                                                                |               | -               |               | -                                                                             |               | -                   | -                   | -             | -                              |
| DoD Nuclear Weapons<br>Complex Critical<br>Infrastructure Analysis                   | MIPR                         | Naval Sea Systems<br>Command :<br>Washington Navy<br>Yard, DC          | -              | -       |               | 0.255                                                                                                                            |               | 0.455           |               | -                                                                             |               | 0.455               | -                   | -             | -                              |
| Explosive Detection<br>Equipment Guide                                               | MIPR                         | NAVEODTECH :<br>Indian Head, MD                                        | -              | -       |               | 0.700                                                                                                                            |               | 0.850           |               | -                                                                             |               | 0.850               | -                   | -             | -                              |
| JASON Study                                                                          | MIPR                         | Defense Threat<br>Reduction Agency :<br>Ft Belvoir, VA                 | -              | -       |               | 0.500                                                                                                                            |               | 0.525           |               | -                                                                             |               | 0.525               | -                   | -             | -                              |
| Monterey Institute of<br>International Studies                                       | MIPR                         | Defense Threat<br>Reduction Agency :<br>Ft Belvoir, VA                 | -              | -       |               | 0.250                                                                                                                            |               | 0.300           |               | -                                                                             |               | 0.300               | -                   | -             | -                              |
| Subtotal                                                                             |                              |                                                                        | -              | 0.708   |               | 1.955                                                                                                                            |               | 2.480           |               | -                                                                             |               | 2.480               | -                   | -             | -                              |
|                                                                                      |                              |                                                                        | Prior<br>Years | FY 2014 |               | FY 2015                                                                                                                          |               | FY 2016<br>Base |               | FY 2016<br>OCO                                                                |               | FY 2016<br>Total    | Cost To<br>Complete | Total<br>Cost | Target<br>Value of<br>Contract |
| Project Cost Totals                                                                  |                              |                                                                        | 93.320         | 23.534  |               | 28.545                                                                                                                           |               | 28.359          |               | -                                                                             |               | 28.359              | -                   | -             | -                              |
| Remarks                                                                              |                              |                                                                        |                |         |               |                                                                                                                                  |               |                 |               |                                                                               |               |                     |                     |               |                                |

**UNCLASSIFIED**

|                                                                                            |                                                                                                                                   |                                                                                   |                            |
|--------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------|----------------------------|
| <b>Exhibit R-4, RDT&amp;E Schedule Profile:</b> PB 2016 Office of the Secretary Of Defense |                                                                                                                                   |                                                                                   | <b>Date:</b> February 2015 |
| <b>Appropriation/Budget Activity</b><br>0400 / 4                                           | <b>R-1 Program Element (Number/Name)</b><br>PE 0603161D8Z / Nuclear and Conventional Physical Security/Countering Nuclear Threats | <b>Project (Number/Name)</b><br>P162 / Nuclear and Conventional Physical Security |                            |

| LEGEND |                     |
|--------|---------------------|
|        | Planned Actions     |
|        | In-Progress Actions |
|        | Completed Actions   |

## ***Radiological Detection System (RDS) Milestones***

| Milestones                                | Baseline Date | Current Date | Completed Date | FY 13 |   |   |   |    |   |   |   |    |   |   |   | FY 14 |   |   |   |    |   |   |   |    |   |   |   | FY 15 (cont'd on next chart) |   |   |   |    |   |   |   |   |   |   |   |  |  |  |  |
|-------------------------------------------|---------------|--------------|----------------|-------|---|---|---|----|---|---|---|----|---|---|---|-------|---|---|---|----|---|---|---|----|---|---|---|------------------------------|---|---|---|----|---|---|---|---|---|---|---|--|--|--|--|
|                                           |               |              |                | Q1    |   |   |   | Q2 |   |   |   | Q3 |   |   |   | Q4    |   |   |   | Q1 |   |   |   | Q2 |   |   |   | Q3                           |   |   |   | Q4 |   |   |   |   |   |   |   |  |  |  |  |
|                                           |               |              |                | O     | N | D | J | F  | M | A | M | J  | J | A | S | O     | N | D | J | F  | M | A | M | J  | J | A | S | O                            | N | D | J | F  | M | A | M | J | J | A | S |  |  |  |  |
| Project Initiation / Kick-off Meeting     |               |              | Jan 2013       |       |   |   |   |    |   |   |   |    |   |   |   |       |   |   |   |    |   |   |   |    |   |   |   |                              |   |   |   |    |   |   |   |   |   |   |   |  |  |  |  |
| IMS/IMP                                   | July 2013     | July 2013    | July 2013      |       |   |   |   |    |   |   |   |    |   |   |   |       |   |   |   |    |   |   |   |    |   |   |   |                              |   |   |   |    |   |   |   |   |   |   |   |  |  |  |  |
| Market Survey                             | July 2013     | July 2013    | July 2013      |       |   |   |   |    |   |   |   |    |   |   |   |       |   |   |   |    |   |   |   |    |   |   |   |                              |   |   |   |    |   |   |   |   |   |   |   |  |  |  |  |
| RMA Report                                | Sept 2013     | Nov 2013     | Nov 2013       |       |   |   |   |    |   |   |   |    |   |   |   |       |   |   |   |    |   |   |   |    |   |   |   |                              |   |   |   |    |   |   |   |   |   |   |   |  |  |  |  |
| Acquisition Decision Memorandum           | Sept 2013     | Nov 2013     | Nov 2013       |       |   |   |   |    |   |   |   |    |   |   |   |       |   |   |   |    |   |   |   |    |   |   |   |                              |   |   |   |    |   |   |   |   |   |   |   |  |  |  |  |
| Phase 1 Close-out                         | Oct 2013      | Oct 2013     | Oct 2013       |       |   |   |   |    |   |   |   |    |   |   |   |       |   |   |   |    |   |   |   |    |   |   |   |                              |   |   |   |    |   |   |   |   |   |   |   |  |  |  |  |
| Performance Specification and RFP release | Nov 2013      | Aug 2014     | Aug 2014       |       |   |   |   |    |   |   |   |    |   |   |   |       |   |   |   |    |   |   |   |    |   |   |   |                              |   |   |   |    |   |   |   |   |   |   |   |  |  |  |  |
| Contract Award                            | Mar 2014      | Dec 2014     |                |       |   |   |   |    |   |   |   |    |   |   |   |       |   |   |   |    |   |   |   |    |   |   |   |                              |   |   |   |    |   |   |   |   |   |   |   |  |  |  |  |
| Final Requirements Review                 | Nov 2013      | Dec 2014     |                |       |   |   |   |    |   |   |   |    |   |   |   |       |   |   |   |    |   |   |   |    |   |   |   |                              |   |   |   |    |   |   |   |   |   |   |   |  |  |  |  |

**PSEP Milestones:**


- Completion of major phases, task items, or deliverables
- Decision/kill points, performance reviews, etc.
- Demonstrations/Events (Please provide start/end dates as depicted)
- \*Please use this format. Minor changes acceptable (i.e. annotations)

**Metrics**

- Schedule metrics will be based off of the "Current" Date
- Changes of current dates need to be noted in issues/changes

# UNCLASSIFIED

|                                                                                 |                                                                                                                                  |                                                                               |                     |
|---------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------|---------------------|
| Exhibit R-4, RDT&E Schedule Profile: PB 2016 Office of the Secretary Of Defense |                                                                                                                                  |                                                                               | Date: February 2015 |
| Appropriation/Budget Activity<br>0400 / 4                                       | R-1 Program Element (Number/Name)<br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats | Project (Number/Name)<br>P162 / Nuclear and Conventional Physical<br>Security |                     |



## PSEP Milestones:

- Completion of major phases, task items, or deliverables
- Decision/kill points, performance reviews, etc.
- Demonstrations/Events (Please provide start/end dates as depicted)
- \*Please use this format. Minor changes acceptable (i.e. annotations)

## Metrics

- Schedule metrics will be based off of the "Current" Date
- Changes of current dates need to be noted in issues/changes

**UNCLASSIFIED**

PE 0603161D8Z: Nuclear and Conventional Physical Security  
Office of the Secretary Of Defense

R-1 Line #71

|                                                  |                                                                                                                                          |
|--------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Appropriation/Budget Activity</b><br>0400 / 4 | <b>R-1 Program Element (Number/Name)</b><br>PE 0603161D8Z / <i>Nuclear and Conventional Physical Security/Countering Nuclear Threats</i> |
|--------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|

|                                                                                   |
|-----------------------------------------------------------------------------------|
| <b>Project (Number/Name)</b><br>P162 / Nuclear and Conventional Physical Security |
|-----------------------------------------------------------------------------------|

## ***Radiological Detection System (RDS) Milestones***

-  Planned Actions
-  In-Progress Actions
-  Completed Actions

[illegible]

# UNCLASSIFIED

|                                                                                 |                                                                                                                                  |                                                                               |                     |
|---------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------|---------------------|
| Exhibit R-4, RDT&E Schedule Profile: PB 2016 Office of the Secretary Of Defense |                                                                                                                                  |                                                                               | Date: February 2015 |
| Appropriation/Budget Activity<br>0400 / 4                                       | R-1 Program Element (Number/Name)<br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats | Project (Number/Name)<br>P162 / Nuclear and Conventional Physical<br>Security |                     |

| LEGEND                                                                            |                     |              |                | <i>Integrated Waterside Security – Concept Demonstration:<br/>Project Milestones</i> |    |    |    |       |    |    |    |       |    |    |    |   |   |   |   |
|-----------------------------------------------------------------------------------|---------------------|--------------|----------------|--------------------------------------------------------------------------------------|----|----|----|-------|----|----|----|-------|----|----|----|---|---|---|---|
|  | Planned Actions     |              |                |                                                                                      |    |    |    |       |    |    |    |       |    |    |    |   |   |   |   |
|  | In-Progress Actions |              |                |                                                                                      |    |    |    |       |    |    |    |       |    |    |    |   |   |   |   |
|  | Completed Actions   |              |                |                                                                                      |    |    |    |       |    |    |    |       |    |    |    |   |   |   |   |
| Milestones                                                                        | Baseline Date       | Current Date | Completed Date | FY 13                                                                                |    |    |    | FY 14 |    |    |    | FY 15 |    |    |    |   |   |   |   |
|                                                                                   |                     |              |                | Q1                                                                                   | Q2 | Q3 | Q4 | Q1    | Q2 | Q3 | Q4 | Q1    | Q2 | Q3 | Q4 |   |   |   |   |
|                                                                                   |                     |              |                | O                                                                                    | N  | D  | J  | F     | M  | A  | M  | J     | J  | A  | S  | O | N | D | J |
| Initiate project coordination with CNIC                                           | 05/01/13            | 07/19/13     | 05/30/13       |                                                                                      |    |    |    |       |    |    |    |       |    |    |    |   |   |   |   |
| Receive final project approval from NWDC                                          | 01/31/2013          | 07/19/13     | 01/15/14       |                                                                                      |    |    |    |       |    |    |    |       |    |    |    |   |   |   |   |
| Finalize list of technology inserts                                               | 06/15/13            | 07/19/13     | 03/30/14       |                                                                                      |    |    |    |       |    |    |    |       |    |    |    |   |   |   |   |
| Conduct IWS concept development conference                                        | 08/31/13            | 07/19/13     | 11/21/13       |                                                                                      |    |    |    |       |    |    |    |       |    |    |    |   |   |   |   |
| Conduct initial planning conference (IPC)                                         | 12/31/13            | 07/19/13     | 03/27/14       |                                                                                      |    |    |    |       |    |    |    |       |    |    |    |   |   |   |   |
| Conduct mid-planning conference (MPC)                                             | 03/30/14            | 07/19/13     | 06/05/14       |                                                                                      |    |    |    |       |    |    |    |       |    |    |    |   |   |   |   |
| Conduct final planning conference (FPC)                                           | 05/30/14            | 07/19/13     | 08/14/14       |                                                                                      |    |    |    |       |    |    |    |       |    |    |    |   |   |   |   |
| Conduct final systems integration testing                                         | 06/30/14            | 07/19/13     | 08/31/14       |                                                                                      |    |    |    |       |    |    |    |       |    |    |    |   |   |   |   |
| Conduct IWS Concept Demonstration                                                 | 08/31/14            | 07/19/13     | 09/26/14       |                                                                                      |    |    |    |       |    |    |    |       |    |    |    |   |   |   |   |

## PSEP Milestones:

- Completion of major phases, task items, or deliverables
- Decision/kill points, performance reviews, etc.
- Demonstrations/Events (Please provide start/end dates as depicted)
- \*Please use this format. Minor changes acceptable (i.e. annotations)

## Metrics

- Schedule metrics will be based off of the "Current" Date
- Changes of current dates need to be noted in issues/changes



# UNCLASSIFIED

|                                                                                 |                                                                                                                                  |                                                                               |                     |
|---------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------|---------------------|
| Exhibit R-4, RDT&E Schedule Profile: PB 2016 Office of the Secretary Of Defense |                                                                                                                                  |                                                                               | Date: February 2015 |
| Appropriation/Budget Activity<br>0400 / 4                                       | R-1 Program Element (Number/Name)<br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats | Project (Number/Name)<br>P162 / Nuclear and Conventional Physical<br>Security |                     |

## IGSSR-C Milestones

### LEGEND

-  Planned Actions
-  In-Progress Actions
-  Completed Actions

| Milestones                                      | Baseline Date | Current Date | Completed Date | FY 13 |                                                                                   |                                                                                   |                                                                                     |                                                                                     |   |    |   | FY 14 |                                                                                       |                                                                                     |     |   |    |   |   | FY 15 |   |    |   |    |                                                                                       |      |    |   |   |    |   |    |   |   |   |   |   |
|-------------------------------------------------|---------------|--------------|----------------|-------|-----------------------------------------------------------------------------------|-----------------------------------------------------------------------------------|-------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------|---|----|---|-------|---------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------|-----|---|----|---|---|-------|---|----|---|----|---------------------------------------------------------------------------------------|------|----|---|---|----|---|----|---|---|---|---|---|
|                                                 |               |              |                | Q1    |                                                                                   |                                                                                   | Q2                                                                                  |                                                                                     |   | Q3 |   | Q4    |                                                                                       | Q1                                                                                  |     |   | Q2 |   |   | Q3    |   | Q4 |   | Q1 |                                                                                       |      | Q2 |   |   | Q3 |   | Q4 |   |   |   |   |   |
|                                                 |               |              |                | O     | N                                                                                 | D                                                                                 | J                                                                                   | F                                                                                   | M | A  | M | J     | J                                                                                     | A                                                                                   | S   | O | N  | D | J | F     | M | A  | M | J  | J                                                                                     | A    | S  | O | N | D  | J | F  | M | A | M | J | J |
| Integrated Base Defense Software Synch Meetings | Quarterly     |              |                |       |  |  |   |  |   |    |   |       |                                                                                       |  | TBD |   |    |   |   |       |   |    |   |    |                                                                                       |      |    |   |   |    |   |    |   |   |   |   |   |
| Fusion Software Comparison Study                | 03/29/2013    | 03/29/3013   | 03/29/3013     |       |                                                                                   |                                                                                   |   | Analysis and Report complete.                                                       |   |    |   |       |                                                                                       |                                                                                     |     |   |    |   |   |       |   |    |   |    |                                                                                       |      |    |   |   |    |   |    |   |   |   |   |   |
| Fusion Software Baseline Validation and Test.   | 08/30/2013    | 08/30/2013   | 09/30/2013     |       |                                                                                   |                                                                                   |                                                                                     |                                                                                     |   |    |   |       |    | Test and Report complete.                                                           |     |   |    |   |   |       |   |    |   |    |                                                                                       |      |    |   |   |    |   |    |   |   |   |   |   |
| CDD Joint and Army Staffing                     | 06/15/2013    | 06/15/2013   | 06/15/2013     |       |                                                                                   |                                                                                   |  | Staffing Complete                                                                   |   |    |   |       |    | CDD Approved (09/30/2013).                                                          |     |   |    |   |   |       |   |    |   |    |                                                                                       |      |    |   |   |    |   |    |   |   |   |   |   |
| Revised Technology Development Strategy         | 10/31/2013    | Unfunded     |                |       |                                                                                   |                                                                                   |                                                                                     |                                                                                     |   |    |   |       |   | Unfunded                                                                            |     |   |    |   |   |       |   |    |   |    |                                                                                       |      |    |   |   |    |   |    |   |   |   |   |   |
| Revised MDD Package for staffing and approval   | 11/22/2013    | Unfunded     |                |       |                                                                                   |                                                                                   |                                                                                     |                                                                                     |   |    |   |       |  | Unfunded                                                                            |     |   |    |   |   |       |   |    |   |    |                                                                                       |      |    |   |   |    |   |    |   |   |   |   |   |
| Projected MDD and Milestone B                   | 01/31/2014    | Unfunded     |                |       |                                                                                   |                                                                                   |                                                                                     |                                                                                     |   |    |   |       |  | MDD Unfunded                                                                        |     |   |    |   |   |       |   |    |   |    |  | MS B |    |   |   |    |   |    |   |   |   |   |   |

### PSEP Milestones:

- Completion of major phases, task items, or deliverables
- Decision/kill points, performance reviews, etc.
- Demonstrations/Events (Please provide start/end dates as depicted)
- \*Please use this format. Minor changes acceptable (i.e. annotations)

### Metrics

- Schedule metrics will be based off of the "Current" Date
- Changes of current dates need to be noted in issues/changes

# UNCLASSIFIED

|                                                                                 |                                                                                                                                  |                                                                               |                     |
|---------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------|---------------------|
| Exhibit R-4, RDT&E Schedule Profile: PB 2016 Office of the Secretary Of Defense |                                                                                                                                  |                                                                               | Date: February 2015 |
| Appropriation/Budget Activity<br>0400 / 4                                       | R-1 Program Element (Number/Name)<br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats | Project (Number/Name)<br>P162 / Nuclear and Conventional Physical<br>Security |                     |

| LEGEND |                     |
|--------|---------------------|
|        | Planned Actions     |
|        | In-Progress Actions |
|        | Completed Actions   |

## Vigilance Localization Milestones

| Milestones                       | Baseline Date | Current Date | Completed Date | FY 13 |   |   |    |   |   |    |   |   |    |   |   | FY 14 |   |   |    |   |   |    |   |   |    |   |   |
|----------------------------------|---------------|--------------|----------------|-------|---|---|----|---|---|----|---|---|----|---|---|-------|---|---|----|---|---|----|---|---|----|---|---|
|                                  |               |              |                | Q1    |   |   | Q2 |   |   | Q3 |   |   | Q4 |   |   | Q1    |   |   | Q2 |   |   | Q3 |   |   | Q4 |   |   |
|                                  |               |              |                | O     | N | D | J  | F | M | A  | M | J | J  | A | S | O     | N | D | J  | F | M | A  | M | J | J  | A | S |
| Kick off Meeting Completed       | 11/30/2012    | 11/5/2012    | 11/5/2012      |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |
| Integrated Master Plan Submitted | 11/30/2012    | 11/30/2012   | 11/30/2012     |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |
| Planning and prep Complete       | 12/28/2012    | 12/28/2012   | 12/28/2012     |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |
| Design Complete                  | 6/15/2013     | 6/15/2013    | 5/31/2013      |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |
| Build Complete                   | 7/19/2013     | 12/9/2013    | 12/2013        |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |
| Tech Demo                        | 10/15/2013    | 12/11/2013   | 12/20013       |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |
| Ops Demo                         | 7/15/2014     | 7/15/2014    | 01/2014        |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |
| Transition                       | 9/30/2014     | 9/30/2014    | 9/30/2014      |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |
| Final Report Submitted           | 9/30/2014     | 9/30/2014    | 9/30/2014      |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |

# UNCLASSIFIED

|                                                                                 |                                                                                                                                  |                                                                               |                     |
|---------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------|---------------------|
| Exhibit R-4, RDT&E Schedule Profile: PB 2016 Office of the Secretary Of Defense |                                                                                                                                  |                                                                               | Date: February 2015 |
| Appropriation/Budget Activity<br>0400 / 4                                       | R-1 Program Element (Number/Name)<br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats | Project (Number/Name)<br>P162 / Nuclear and Conventional Physical<br>Security |                     |

| LEGEND |                     |
|--------|---------------------|
|        | Planned Actions     |
|        | In-Progress Actions |
|        | Completed Actions   |

## Enhanced Interdiction Milestones

| Milestones                       | Baseline Date | Current Date | Completed Date | FY 13 |   |   |    |   | FY 14 |   |   |    |   |    |   |                               | FY 15 |   |    |   |   |    |   |   |    |   |   |   |
|----------------------------------|---------------|--------------|----------------|-------|---|---|----|---|-------|---|---|----|---|----|---|-------------------------------|-------|---|----|---|---|----|---|---|----|---|---|---|
|                                  |               |              |                | Q3    |   |   | Q4 |   | Q1    |   |   | Q2 |   | Q3 |   |                               | Q4    |   | Q1 |   |   | Q2 |   |   | Q3 |   |   |   |
|                                  |               |              |                | A     | M | J | J  | A | S     | O | N | D  | J | F  | M | A                             | M     | J | J  | A | S | O  | N | D | J  | F | M | A |
| Kickoff Meeting Completed        | 5/15/2013     | 5/15/2013    | 5/15/2013      |       |   |   |    |   |       |   |   |    |   |    |   |                               |       |   |    |   |   |    |   |   |    |   |   |   |
| Integrated Master Plan Submitted | 5/31/2013     | 5/31/2013    | 5/31/2013      |       |   |   |    |   |       |   |   |    |   |    |   |                               |       |   |    |   |   |    |   |   |    |   |   |   |
| Planning and prep Complete       | 5/15/2013     | 5/15/2013    | 5/15/2013      |       |   |   |    |   |       |   |   |    |   |    |   |                               |       |   |    |   |   |    |   |   |    |   |   |   |
| Design Complete                  | 12/31/2013    | 12/31/2013   | 12/31/2013     |       |   |   |    |   |       |   |   |    |   |    |   |                               |       |   |    |   |   |    |   |   |    |   |   |   |
| Build Complete                   | 2/21/2014     | 4/15/2014    | 4/15/2014      |       |   |   |    |   |       |   |   |    |   |    |   |                               |       |   |    |   |   |    |   |   |    |   |   |   |
| Tech Demo                        | 5/14/2014     | 5/22/2014    |                |       |   |   |    |   |       |   |   |    |   |    |   | Bangor on 7 May, KB on 22 May |       |   |    |   |   |    |   |   |    |   |   |   |
| Ops Demo                         | 1/5/2015      | 1/5/2015     |                |       |   |   |    |   |       |   |   |    |   |    |   |                               |       |   |    |   |   |    |   |   |    |   |   |   |
| Transition                       | 3/30/2015     | 3/30/2015    |                |       |   |   |    |   |       |   |   |    |   |    |   |                               |       |   |    |   |   |    |   |   |    |   |   |   |
| Final Report Submitted           | 5/25/2015     | 5/25/2015    |                |       |   |   |    |   |       |   |   |    |   |    |   |                               |       |   |    |   |   |    |   |   |    |   |   |   |

# UNCLASSIFIED

|                                                                                 |                                                                                                                                  |                                                                               |                     |
|---------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------|---------------------|
| Exhibit R-4, RDT&E Schedule Profile: PB 2016 Office of the Secretary Of Defense |                                                                                                                                  |                                                                               | Date: February 2015 |
| Appropriation/Budget Activity<br>0400 / 4                                       | R-1 Program Element (Number/Name)<br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats | Project (Number/Name)<br>P162 / Nuclear and Conventional Physical<br>Security |                     |

|                                                                                                      |
|------------------------------------------------------------------------------------------------------|
| LEGEND                                                                                               |
| Planned Actions                                                                                      |
|  In-Progress Actions |
|  Completed Actions   |

## Foliage Penetration Technology Evaluation Milestones

| Milestones                                 | Baseline Date | Current Date | Completed Date | FY 14 |   |   |                                                                                     |          |                                                                                     |                                                                                     |                                                                                     |                                                                                       |                                                                                       |   |                                                                                       | FY 15 |                                                                                       |   |    |   |   |    |   |   |    |   |   |
|--------------------------------------------|---------------|--------------|----------------|-------|---|---|-------------------------------------------------------------------------------------|----------|-------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------|---|---------------------------------------------------------------------------------------|-------|---------------------------------------------------------------------------------------|---|----|---|---|----|---|---|----|---|---|
|                                            |               |              |                | Q1    |   |   | Q2                                                                                  |          |                                                                                     | Q3                                                                                  |                                                                                     |                                                                                       | Q4                                                                                    |   |                                                                                       | Q1    |                                                                                       |   | Q2 |   |   | Q3 |   |   | Q4 |   |   |
|                                            |               |              |                | O     | N | D | J                                                                                   | F        | M                                                                                   | A                                                                                   | M                                                                                   | J                                                                                     | J                                                                                     | A | S                                                                                     | O     | N                                                                                     | D | J  | F | M | A  | M | J | J  | A | S |
| Kickoff Meeting                            | 1/14/2014     | 1/14/2014    | 1/14/2014      |       |   |   |   | Jan 14th |                                                                                     |                                                                                     |                                                                                     |                                                                                       |                                                                                       |   |                                                                                       |       |                                                                                       |   |    |   |   |    |   |   |    |   |   |
| Visit Test Site                            | 2/11/2014     | 2/11/2014    | 2/11/2014      |       |   |   |  |          |                                                                                     |                                                                                     |                                                                                     |                                                                                       |                                                                                       |   |                                                                                       |       |                                                                                       |   |    |   |   |    |   |   |    |   |   |
| Submit Draft Test Plan                     | 3/21/2014     | 3/21/2014    | 3/21/2014      |       |   |   |                                                                                     |          |  |                                                                                     |                                                                                     |                                                                                       |                                                                                       |   |                                                                                       |       |                                                                                       |   |    |   |   |    |   |   |    |   |   |
| Finalize Test Site and Vendor Requirements | 4/4/2014      | 4/4/2014     | 4/16/2014      |       |   |   |                                                                                     |          |                                                                                     |  |                                                                                     |                                                                                       |                                                                                       |   |                                                                                       |       |                                                                                       |   |    |   |   |    |   |   |    |   |   |
| Submit Final Test Plan                     | 5/9/2014      | 5/16/2014    | 6/5/2014       |       |   |   |                                                                                     |          |                                                                                     |                                                                                     |  |                                                                                       |                                                                                       |   |                                                                                       |       |                                                                                       |   |    |   |   |    |   |   |    |   |   |
| Demonstration                              | 6/16-26/2014  | 6/16-26/2014 | 6/16-26/2014   |       |   |   |                                                                                     |          |                                                                                     |                                                                                     |                                                                                     |  |                                                                                       |   |                                                                                       |       |                                                                                       |   |    |   |   |    |   |   |    |   |   |
| Project Update Meeting                     | 7/18/2014     | 7/31/2014    | 7/31/2014      |       |   |   |                                                                                     |          |                                                                                     |                                                                                     |                                                                                     |                                                                                       |  |   |                                                                                       |       |                                                                                       |   |    |   |   |    |   |   |    |   |   |
| Submit Draft Test Report                   | 10/01/2014    | 10/01/2014   | 10/01/2014     |       |   |   |                                                                                     |          |                                                                                     |                                                                                     |                                                                                     |                                                                                       |                                                                                       |   |  |       |                                                                                       |   |    |   |   |    |   |   |    |   |   |
| Submit Final Test Report                   | 11/12/2014    | 11/12/2014   | 11/12/2014     |       |   |   |                                                                                     |          |                                                                                     |                                                                                     |                                                                                     |                                                                                       |                                                                                       |   |                                                                                       |       |  |   |    |   |   |    |   |   |    |   |   |
|                                            |               |              |                |       |   |   |                                                                                     |          |                                                                                     |                                                                                     |                                                                                     |                                                                                       |                                                                                       |   |                                                                                       |       |                                                                                       |   |    |   |   |    |   |   |    |   |   |

**UNCLASSIFIED**

|                                                                                            |                                                                                                                                         |                                                                                      |                            |
|--------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------|----------------------------|
| <b>Exhibit R-4, RDT&amp;E Schedule Profile:</b> PB 2016 Office of the Secretary Of Defense |                                                                                                                                         |                                                                                      | <b>Date:</b> February 2015 |
| <b>Appropriation/Budget Activity</b><br>0400 / 4                                           | <b>R-1 Program Element (Number/Name)</b><br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats | <b>Project (Number/Name)</b><br>P162 / Nuclear and Conventional Physical<br>Security |                            |

| LEGEND |                     |
|--------|---------------------|
|        | Planned Actions     |
|        | In-Progress Actions |
|        | Completed Actions   |

***Standoff Weapons Defeat IPT  
Milestones***

| Milestones                                     | Baseline Date     | Current Date | Completed Date | FY 14 |   |   |    |   |   |    |   |   |    |   |   | FY 15 |   |   |    |   |   |    |   |   |    |   |   | FY 16 |   |   |    |   |   |    |   |   |    |   |   |  |  |
|------------------------------------------------|-------------------|--------------|----------------|-------|---|---|----|---|---|----|---|---|----|---|---|-------|---|---|----|---|---|----|---|---|----|---|---|-------|---|---|----|---|---|----|---|---|----|---|---|--|--|
|                                                |                   |              |                | Q1    |   |   | Q2 |   |   | Q3 |   |   | Q4 |   |   | Q1    |   |   | Q2 |   |   | Q3 |   |   | Q4 |   |   | Q1    |   |   | Q2 |   |   | Q3 |   |   | Q4 |   |   |  |  |
|                                                |                   |              |                | O     | N | D | J  | F | M | A  | M | J | J  | A | S | O     | N | D | J  | F | M | A  | M | J | J  | A | S | O     | N | D | J  | F | M | A  | M | J | J  | A | S |  |  |
| Identify IPT Principals and supporting members | 31 July 14        |              |                |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |  |
| Develop POAM                                   | 15 Nov 14 (Final) |              |                |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |  |
| Develop Charter                                | 15 Nov 14 (Final) |              |                |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |  |
| Identify past and ongoing efforts              | 15 Sep 14         |              |                |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |  |
| Hold first IPT principals meeting              | 8 Aug 14          |              |                |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |  |
| First IPT meeting                              | 15 Sep 14         |              |                |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |  |
| Ongoing IPT meetings                           | Every 2 months    |              |                |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |  |
| Technology Roadmap                             | 15 Mar 15 (Draft) |              |                |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |  |
| Requirements Document                          | 15 Mar 15 (Draft) |              |                |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |  |
| Architecture Description                       | 15 May 15 (Draft) |              |                |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |  |
| Project Proposals                              | 1 May 15 (Start)  |              |                |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |  |

# UNCLASSIFIED

Exhibit R-4, RDT&E Schedule Profile: PB 2016 Office of the Secretary Of Defense

Date: February 2015

Appropriation/Budget Activity

0400 / 4

R-1 Program Element (Number/Name)

PE 0603161D8Z / Nuclear and  
Conventional Physical Security/Countering  
Nuclear Threats

Project (Number/Name)

P162 / Nuclear and Conventional Physical  
Security

## LEGEND

-  Planned Actions
-  In-Progress Actions
-  Completed Actions

## Mission Assurance, Threat Alert, Disaster Resiliency and Response (MATADRR) Milestones

| Milestones                           | Baseline Date | Current Date | Completed Date | FY 12 |   |   |    |   | FY 13 |   |    |   |    |   |    |   | FY 14 |   |    |   |    |   |    |   |   |   |   |   |   |   |   |
|--------------------------------------|---------------|--------------|----------------|-------|---|---|----|---|-------|---|----|---|----|---|----|---|-------|---|----|---|----|---|----|---|---|---|---|---|---|---|---|
|                                      |               |              |                | Q3    |   |   | Q4 |   | Q1    |   | Q2 |   | Q3 |   | Q4 |   | Q1    |   | Q2 |   | Q3 |   | Q4 |   |   |   |   |   |   |   |   |
|                                      |               |              |                | A     | M | J | J  | A | S     | O | N  | D | J  | F | M  | A | M     | J | J  | A | S  | O | N  | D | J | F | M | A | M | J | J |
| Kick off                             |               |              | 08/28/12       |       |   |   |    |   |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |   |   |   |   |   |   |   |
| Tech Demo - Baseline                 | 09/19/12      | 09/19/12     | 09/19/12       |       |   |   |    |   |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |   |   |   |   |   |   |   |
| Project Management Plan              | 10/15/12      | 01/04/13     | 01/15/13       |       |   |   |    |   |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |   |   |   |   |   |   |   |
| CONOPS Work Shop                     | 12/06/12      | 12/06/12     | 12/06/12       |       |   |   |    |   |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |   |   |   |   |   |   |   |
| Transition Guide                     | 04/30/13      | 04/30/13     | 04/30/13       |       |   |   |    |   |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |   |   |   |   |   |   |   |
| Annual Project Review                | 04/30/13      | 04/30/13     | 04/30/13       |       |   |   |    |   |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |   |   |   |   |   |   |   |
| Technical Demo #1                    | 06/25/13      | 06/25/13     | 06/25/13       |       |   |   |    |   |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |   |   |   |   |   |   |   |
| CONEMP Work Shop                     | 09/16/13      | 11/14/13     | N/A            |       |   |   |    |   |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |   |   |   |   |   |   |   |
| Technical Demo #2                    | 11/15/13      | 03/03/14     | 3/14/14        |       |   |   |    |   |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |   |   |   |   |   |   |   |
| Final Transition Demonstration (FXD) | 02/17/14      | 03/03/14     | 3/20/14        |       |   |   |    |   |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |   |   |   |   |   |   |   |
| Transition Decision                  | 6/30/14       | 4/29/2014    | 6/17/14        |       |   |   |    |   |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |   |   |   |   |   |   |   |
| Joint TTPs                           | 6/30/14       | N/A          | N/A            |       |   |   |    |   |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |   |   |   |   |   |   |   |
| Final Project Brief                  | 6/16/14       | 8/20/2014    | 8/20/2014      |       |   |   |    |   |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |   |   |   |   |   |   |   |

USNORTHCOM MA WG

Limited User Test/USFF JTTP Working Group lead pending

### PSEP Milestones:

- Completion of major phases, task items, or deliverables
- Decision/kill points, performance reviews, etc.
- Demonstrations/Events (Please provide start/end dates as depicted)
- \*Please use this format. Minor changes acceptable (i.e. annotations)

### Metrics

- Schedule metrics will be based off of the "Current" Date
- Changes of current dates need to be noted in issues/changes

# UNCLASSIFIED

|                                                                                 |                                                                                                                                  |                                                                               |                     |
|---------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------|---------------------|
| Exhibit R-4, RDT&E Schedule Profile: PB 2016 Office of the Secretary Of Defense |                                                                                                                                  |                                                                               | Date: February 2015 |
| Appropriation/Budget Activity<br>0400 / 4                                       | R-1 Program Element (Number/Name)<br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats | Project (Number/Name)<br>P162 / Nuclear and Conventional Physical<br>Security |                     |

- LEGEND**
- Planned Actions
  - In-Progress Actions
  - Completed Actions

## Defense Security Enterprise Architecture (DSEA) Milestones

| Milestones                                  | Baseline Date | Current Date | Completed Date | FY 13 |   |   |    |   |   |    |   |   |    |   |   | FY 14 |   |   |    |   |   |    |   |   |    |   |   | FY 15 |   |   |    |   |   |    |   |   |    |   |   |  |
|---------------------------------------------|---------------|--------------|----------------|-------|---|---|----|---|---|----|---|---|----|---|---|-------|---|---|----|---|---|----|---|---|----|---|---|-------|---|---|----|---|---|----|---|---|----|---|---|--|
|                                             |               |              |                | Q1    |   |   | Q2 |   |   | Q3 |   |   | Q4 |   |   | Q1    |   |   | Q2 |   |   | Q3 |   |   | Q4 |   |   | Q1    |   |   | Q2 |   |   | Q3 |   |   | Q4 |   |   |  |
|                                             |               |              |                | O     | N | D | J  | F | M | A  | M | J | J  | A | S | O     | N | D | J  | F | M | A  | M | J | J  | A | S | O     | N | D | J  | F | M | A  | M | J | J  | A | S |  |
| DSE Discovery Phase                         | 2/28/13       | 2/28/13      | 2/28/13        |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |
| DSEA Workshop                               | 6/26/13       | 6/26/13      | 6/26/13        |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |
| DSEA Team Charter                           | 8/30/13       | 8/14/13      | 8/14/13        |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |
| DSEA Management Plan                        | 9/30/13       | 12/4/13      | 12/4/13        |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |
| Gather/Socialize/Define Requirements        | 10/31/13      | 12/4/13      | 12/4/13        |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |
| Conduct Market Survey                       | 1/31/14       | 1/9/14       | 1/9/14         |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |
| Identify Backbone Solution for DSEA         | 3/31/14       | 3/31/14      | 1/13/14        |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |
| Technical Integration Kick-off Meeting      | 5/9/14        | 5/7/14       | 5/7/14         |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |
| DSEA Technical Demonstration Plan           | 6/30/14       | 8/15/14      | 12/2014        |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |
| Conduct Capability Technology Demonstration | 9/26/14       | 9/17/14      |                |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |
| Conduct Operational Demonstration           | 3/31/15       | 2/27/15      |                |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |
| Transition to POR                           | TBD           | TBD          |                |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |

**UNCLASSIFIED**

|                                                                                            |                                                                                                                                         |                                                                                      |                            |
|--------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------|----------------------------|
| <b>Exhibit R-4, RDT&amp;E Schedule Profile:</b> PB 2016 Office of the Secretary Of Defense |                                                                                                                                         |                                                                                      | <b>Date:</b> February 2015 |
| <b>Appropriation/Budget Activity</b><br>0400 / 4                                           | <b>R-1 Program Element (Number/Name)</b><br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats | <b>Project (Number/Name)</b><br>P162 / Nuclear and Conventional Physical<br>Security |                            |

**UNCLASSIFIED**  
*Continuous Evaluation Concept Demonstration*  
**Milestones**

| LEGEND                                                                           |                     |
|----------------------------------------------------------------------------------|---------------------|
|  | Planned Actions     |
|  | In-Progress Actions |
|  | Completed Actions   |

| Milestones                          | Baseline Date | Current Date | Completed Date | FY 13 |   |   |    |   |   |    |   |   |    |   |   | FY 14 |   |   |    |   |   |    |   |   |    |   |   | FY 15 |   |   |    |   |   |    |   |   |    |   |   |  |  |
|-------------------------------------|---------------|--------------|----------------|-------|---|---|----|---|---|----|---|---|----|---|---|-------|---|---|----|---|---|----|---|---|----|---|---|-------|---|---|----|---|---|----|---|---|----|---|---|--|--|
|                                     |               |              |                | Q1    |   |   | Q2 |   |   | Q3 |   |   | Q4 |   |   | Q1    |   |   | Q2 |   |   | Q3 |   |   | Q4 |   |   | Q1    |   |   | Q2 |   |   | Q3 |   |   | Q4 |   |   |  |  |
|                                     |               |              |                | O     | N | D | J  | F | M | A  | M | J | J  | A | S | O     | N | D | J  | F | M | A  | M | J | J  | A | S | O     | N | D | J  | F | M | A  | M | J | J  | A | S |  |  |
| CE Interview/Surveys                | 11/30/2012    | 07/15/2013   | 11/30/2012     |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |  |
| CE Workshop                         | 12/11/2012    | 07/15/2013   | 12/13/2012     |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |  |
| Working Group Kick-off Meetings     | 02/12/2012    | 07/15/2013   | 02/12/2012     |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |  |
| Acquire Commercial Data for Demo    | 07/31/2013    | 07/31/2013   | 09/09/2013     |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |  |
| Software/Hardware Installed at DMDC |               | 07/09/2014   | 09/09/2013     |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |  |
| Stand-up Analytical Cell            |               | 07/09/2014   | 10/10/2013     |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |  |
| Initial System Integration Testing  |               | 07/09/2014   | 04/22/2014     |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |  |
| Population Sets for Demo            | 05/11/2013    | 12/19/2013   |                |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |  |
| SORN Legal Review                   | 10/01/2013    | 1/31/2014    |                |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |  |
| CE CONOPS Legal/Privacy Review      | 05/29/2013    | 04/09/2014   |                |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |  |

UNCLASSIFIED

**UNCLASSIFIED**

|                                                                                            |                                                                                                                                         |                                                                                      |                            |
|--------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------|----------------------------|
| <b>Exhibit R-4, RDT&amp;E Schedule Profile:</b> PB 2016 Office of the Secretary Of Defense |                                                                                                                                         |                                                                                      | <b>Date:</b> February 2015 |
| <b>Appropriation/Budget Activity</b><br>0400 / 4                                           | <b>R-1 Program Element (Number/Name)</b><br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats | <b>Project (Number/Name)</b><br>P162 / Nuclear and Conventional Physical<br>Security |                            |

**UNCLASSIFIED**  
**Continuous Evaluation Concept Demonstration**  
**Milestones**

| LEGEND                                                                           |                     |
|----------------------------------------------------------------------------------|---------------------|
|  | Planned Actions     |
|  | In-Progress Actions |
|  | Completed Actions   |

| Milestones | Baseline Date | Current Date | Completed Date | FY 13 |   |   |    |   |   |    |   |   |    |   |   | FY 14 |   |   |    |   |   |    |   |   |    |   |   | FY 15 |   |   |    |   |   |    |   |   |    |   |   |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
|------------|---------------|--------------|----------------|-------|---|---|----|---|---|----|---|---|----|---|---|-------|---|---|----|---|---|----|---|---|----|---|---|-------|---|---|----|---|---|----|---|---|----|---|---|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|
|            |               |              |                | Q1    |   |   | Q2 |   |   | Q3 |   |   | Q4 |   |   | Q1    |   |   | Q2 |   |   | Q3 |   |   | Q4 |   |   | Q1    |   |   | Q2 |   |   | Q3 |   |   | Q4 |   |   |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
|            |               |              |                | O     | N | D | J  | F | M | A  | M | J | J  | A | S | O     | N | D | J  | F | M | A  | M | J | J  | A | S | O     | N | D | J  | F | M | A  | M | J | J  | A | S |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| Ops Demo   | 1/10/2014     | 1/10/2014    |                |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |       |   |   |    |   |   |    |   |   |    |   |   |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |

**UNCLASSIFIED**

# UNCLASSIFIED

|                                                                                 |                                                                                                                                  |                                                                               |                     |
|---------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------|---------------------|
| Exhibit R-4, RDT&E Schedule Profile: PB 2016 Office of the Secretary Of Defense |                                                                                                                                  |                                                                               | Date: February 2015 |
| Appropriation/Budget Activity<br>0400 / 4                                       | R-1 Program Element (Number/Name)<br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats | Project (Number/Name)<br>P162 / Nuclear and Conventional Physical<br>Security |                     |

LEGEND

△

Planned Actions

▲

In-Progress Actions

✓

Completed Actions

Defense Installation Access Control

Milestones

| Milestones                | Baseline Date | Current Date | Completed Date | FY 12 |   |   |   |    |   |   |   |    |   |   |   | FY 13 |   |   |   |    |   |   |   |    |   |   |   | FY 14 |   |   |   |    |   |   |   |   |   |   |   |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
|---------------------------|---------------|--------------|----------------|-------|---|---|---|----|---|---|---|----|---|---|---|-------|---|---|---|----|---|---|---|----|---|---|---|-------|---|---|---|----|---|---|---|---|---|---|---|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|
|                           |               |              |                | Q1    |   |   |   | Q2 |   |   |   | Q3 |   |   |   | Q4    |   |   |   | Q1 |   |   |   | Q2 |   |   |   | Q3    |   |   |   | Q4 |   |   |   |   |   |   |   |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
|                           |               |              |                | O     | N | D | J | F  | M | A | M | J  | J | A | S | O     | N | D | J | F  | M | A | M | J  | J | A | S | O     | N | D | J | F  | M | A | M | J | J | A | S |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| Kickoff Meeting Completed | 08/08/2012    | 08/08/2012   | 08/08/2012     |       |   |   |   |    |   |   |   |    |   |   |   |       |   |   |   |    |   |   |   |    |   |   |   |       |   |   |   |    |   |   |   |   |   |   |   |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |

## PSEP Milestones:

- Completion of major phases, task items, or deliverables
- Decision/kill points, performance reviews, etc.
- Demonstrations/Events (Please provide start/end dates as depicted)
- \*Please use this format. Minor changes acceptable (i.e. annotations)

## Metrics

- Schedule metrics will be based off of the "Current" Date
- Changes of current dates need to be noted in issues/changes

# UNCLASSIFIED

|                                                                                 |                                                                                                                                  |                                                                               |                     |
|---------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------|---------------------|
| Exhibit R-4, RDT&E Schedule Profile: PB 2016 Office of the Secretary Of Defense |                                                                                                                                  |                                                                               | Date: February 2015 |
| Appropriation/Budget Activity<br>0400 / 4                                       | R-1 Program Element (Number/Name)<br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats | Project (Number/Name)<br>P162 / Nuclear and Conventional Physical<br>Security |                     |

| LEGEND                                                                           |                     |
|----------------------------------------------------------------------------------|---------------------|
|  | Planned Actions     |
|  | In-Progress Actions |
|  | Completed Actions   |

## Defense Installation Access Control Milestones

| Milestones             | Baseline Date | Current Date | Completed Date | FY 12 |   |    |   | FY 13 |   |    |   |    |   |    |   | FY 14 |   |    |   |    |   |    |   | FY15 |   |    |   |
|------------------------|---------------|--------------|----------------|-------|---|----|---|-------|---|----|---|----|---|----|---|-------|---|----|---|----|---|----|---|------|---|----|---|
|                        |               |              |                | Q3    |   | Q4 |   | Q1    |   | Q2 |   | Q3 |   | Q4 |   | Q1    |   | Q2 |   | Q3 |   | Q4 |   | Q1   |   | Q2 |   |
|                        |               |              |                | A     | M | J  | J | A     | S | O  | N | D  | J | F  | M | A     | M | J  | J | A  | S | O  | N | D    | J | F  | M |
| Ops Demo 1             | 10/28/2013    | 06/05/2014   | 06/05/2014     |       |   |    |   |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |      |   |    |   |
| Tech Demo 2            | 02/17/2014    | Unknown      | Not Required   |       |   |    |   |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |      |   |    |   |
| Ops Demo 2             | 04/21/2014    | Unknown      | 10/2014        |       |   |    |   |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |      |   |    |   |
| Transition             | 08/30/2014    | 08/30/2014   | TBD            |       |   |    |   |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |      |   |    |   |
| Final Report Submitted | 08/30/2014    | 08/30/2014   |                |       |   |    |   |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |      |   |    |   |

**PSEP Milestones:**

- Completion of major phases, task items, or deliverables
- Decision/kill points, performance reviews, etc.
- Demonstrations/Events (Please provide start/end dates as depicted)
- \*Please use this format. Minor changes acceptable (i.e. annotations)

**Metrics**

- Schedule metrics will be based off of the "Current" Date
- Changes of current dates need to be noted in issues/changes

## PSEP Milestones:

- Completion of major phases, task items, or deliverables
- Decision/kill points, performance reviews, etc.
- Demonstrations/Events (Please provide start/end dates as depicted)
- \*Please use this format. Minor changes acceptable (i.e. annotations)

## Metrics

- Schedule metrics will be based off of the "Current" Date
- Changes of current dates need to be noted in issues/changes

**UNCLASSIFIED**

|                                                                                            |                                                                                                                                         |                                                                                      |                            |
|--------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------|----------------------------|
| <b>Exhibit R-4, RDT&amp;E Schedule Profile:</b> PB 2016 Office of the Secretary Of Defense |                                                                                                                                         |                                                                                      | <b>Date:</b> February 2015 |
| <b>Appropriation/Budget Activity</b><br>0400 / 4                                           | <b>R-1 Program Element (Number/Name)</b><br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats | <b>Project (Number/Name)</b><br>P162 / Nuclear and Conventional Physical<br>Security |                            |

| LEGEND                                                                            |                     |              |                | <b>PNAF Transport Container Milestones</b> |    |    |    |       |    |    |    |       |    |    |    |   |   |   |   |
|-----------------------------------------------------------------------------------|---------------------|--------------|----------------|--------------------------------------------|----|----|----|-------|----|----|----|-------|----|----|----|---|---|---|---|
|  | Planned Actions     |              |                |                                            |    |    |    |       |    |    |    |       |    |    |    |   |   |   |   |
|  | In-Progress Actions |              |                |                                            |    |    |    |       |    |    |    |       |    |    |    |   |   |   |   |
|  | Completed Actions   |              |                |                                            |    |    |    |       |    |    |    |       |    |    |    |   |   |   |   |
| Milestones                                                                        | Baseline Date       | Current Date | Completed Date | FY 13                                      |    |    |    | FY 14 |    |    |    | FY 15 |    |    |    |   |   |   |   |
|                                                                                   |                     |              |                | Q1                                         | Q2 | Q3 | Q4 | Q1    | Q2 | Q3 | Q4 | Q1    | Q2 | Q3 | Q4 |   |   |   |   |
|                                                                                   |                     |              |                | O                                          | N  | D  | J  | F     | M  | A  | M  | J     | J  | A  | S  | O | N | D | J |
| Developed Project Plan                                                            | 07 Feb 13           | 07 Feb 13    | 27 Mar 13      |                                            |    |    |    |       |    |    |    |       |    |    |    |   |   |   |   |
| Developed Container Analysis                                                      | 25 Feb 13           | 25 Feb 13    | 20 Sep 13      |                                            |    |    |    |       |    |    |    |       |    |    |    |   |   |   |   |
| Developed Initial Container Design                                                | 23 Sep 13           | 23 Sep 13    | 07 Jan 14      |                                            |    |    |    |       |    |    |    |       |    |    |    |   |   |   |   |
| Phase I final Milestone Review                                                    | 06 Feb 14           | 06 Feb 14    | 06 Feb 14      |                                            |    |    |    |       |    |    |    |       |    |    |    |   |   |   |   |
| Initiate Phase II funding Received                                                | 06 June 06          | 06 June 06   | 06 June 06     |                                            |    |    |    |       |    |    |    |       |    |    |    |   |   |   |   |
| Produce Prototype                                                                 | 31 Oct 14           |              |                |                                            |    |    |    |       |    |    |    |       |    |    |    |   |   |   |   |
|                                                                                   |                     |              |                |                                            |    |    |    |       |    |    |    |       |    |    |    |   |   |   |   |
|                                                                                   |                     |              |                |                                            |    |    |    |       |    |    |    |       |    |    |    |   |   |   |   |
|                                                                                   |                     |              |                |                                            |    |    |    |       |    |    |    |       |    |    |    |   |   |   |   |

**PSEP Milestones:**

- Completion of major phases, task items, or deliverables
- Decision/kill points, performance reviews, etc.
- Demonstrations/Events (Please provide start/end dates as depicted)
- \*Please use this format. Minor changes acceptable (i.e. annotations)

**Metrics**

- Schedule metrics will be based off of the "Current" Date
- Changes of current dates need to be noted in issues/changes

# UNCLASSIFIED

Exhibit R-4, RDT&E Schedule Profile: PB 2016 Office of the Secretary Of Defense

Date: February 2015

Appropriation/Budget Activity

0400 / 4

R-1 Program Element (Number/Name)

PE 0603161D8Z / Nuclear and  
Conventional Physical Security/Countering  
Nuclear Threats

Project (Number/Name)

P162 / Nuclear and Conventional Physical  
Security

## LEGEND

-  Planned Actions
-  In-Progress Actions
-  Completed Actions

## Missile Field Defense Force Command, Control, Communications and Situational Awareness

| Milestones                  | Baseline Date | Current Date | Completed Date | FY 01 |   |    |   |    |   |    |   | FY 02 |   |    |   |    |   |    |   | FY 03 |   |    |   |    |   |    |   |
|-----------------------------|---------------|--------------|----------------|-------|---|----|---|----|---|----|---|-------|---|----|---|----|---|----|---|-------|---|----|---|----|---|----|---|
|                             |               |              |                | Q1    |   | Q2 |   | Q3 |   | Q4 |   | Q1    |   | Q2 |   | Q3 |   | Q4 |   | Q1    |   | Q2 |   | Q3 |   | Q4 |   |
|                             |               |              |                | O     | N | D  | J | F  | M | A  | M | J     | J | A  | S | O  | N | D  | J | F     | M | A  | M | J  | J | A  | S |
| Phase 1<br>(Planning Phase) |               |              |                |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |
| Preliminary Design          |               |              |                |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |
| Critical Design             |               |              |                |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |
| Prototype Production        |               |              |                |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |
| Prototype Testing           |               |              |                |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |
| Design Revision             |               |              |                |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |
| System Fabrication          |               |              |                |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |
| Test & Evaluation           |               |              |                |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |
| System Turnover             |               |              |                |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |       |   |    |   |    |   |    |   |

### PSEP Milestones:


- Completion of major phases, task items, or deliverables
- Decision/kill points, performance reviews, etc.
- Demonstrations/Events (Please provide start/end dates as depicted)
- \*Please use this format. Minor changes acceptable (i.e. annotations)

### Metrics

- Schedule metrics will be based off of the "Current" Date
- Changes of current dates need to be noted in issues/changes

# UNCLASSIFIED

|                                                                                 |                                                                                                                                  |                                                                               |                     |
|---------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------|---------------------|
| Exhibit R-4, RDT&E Schedule Profile: PB 2016 Office of the Secretary Of Defense |                                                                                                                                  |                                                                               | Date: February 2015 |
| Appropriation/Budget Activity<br>0400 / 4                                       | R-1 Program Element (Number/Name)<br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats | Project (Number/Name)<br>P162 / Nuclear and Conventional Physical<br>Security |                     |



### PSEP Milestones:

- Completion of major phases, task items, or deliverables
- Decision/kill points, performance reviews, etc.
- Demonstrations/Events (Please provide start/end dates as depicted)
- \*Please use this format. Minor changes acceptable (i.e. annotations)

### Metrics

- Schedule metrics will be based off of the "Current" Date
- Changes of current dates need to be noted in issues/changes

**UNCLASSIFIED**

|                                                                                             |                                                                                                                                          |                                                                                          |                            |
|---------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------|----------------------------|
| <b>Exhibit R-4A, RDT&amp;E Schedule Details:</b> PB 2016 Office of the Secretary Of Defense |                                                                                                                                          |                                                                                          | <b>Date:</b> February 2015 |
| <b>Appropriation/Budget Activity</b><br>0400 / 4                                            | <b>R-1 Program Element (Number/Name)</b><br>PE 0603161D8Z / <i>Nuclear and Conventional Physical Security/Countering Nuclear Threats</i> | <b>Project (Number/Name)</b><br>P162 / <i>Nuclear and Conventional Physical Security</i> |                            |

**Schedule Details**

| <b>Events by Sub Project</b>                                                         | <b>Start</b>   |             | <b>End</b>     |             |
|--------------------------------------------------------------------------------------|----------------|-------------|----------------|-------------|
|                                                                                      | <b>Quarter</b> | <b>Year</b> | <b>Quarter</b> | <b>Year</b> |
| <b><i>Intregated Ground Security, Surveillance and Response Capability</i></b>       |                |             |                |             |
| Intregated Ground Security, Surveillance and Response Capability                     | 1              | 2014        | 2              | 2015        |
| <b><i>Secure Transportable Maintenance System Safe Internal Delay Capability</i></b> |                |             |                |             |
| Secure Transportable Maintenance System Safe Internal Delay Capability               | 1              | 2014        | 4              | 2015        |
| <b><i>PNAF Transport Container</i></b>                                               |                |             |                |             |
| PNAF Transport Container                                                             | 1              | 2014        | 1              | 2015        |
| <b><i>Defense Installation Access Control</i></b>                                    |                |             |                |             |
| Defense Installation Access Control                                                  | 1              | 2014        | 4              | 2014        |
| <b><i>Continuous Evaluation Concept Demonstration</i></b>                            |                |             |                |             |
| Continuous Evaluation Concept Demonstration                                          | 1              | 2014        | 4              | 2014        |
| <b><i>Defense Security Enterprise Architecture</i></b>                               |                |             |                |             |
| Defense Security Enterprise Architecture                                             | 1              | 2014        | 2              | 2015        |
| <b><i>Mission Assurance, Threat Alert, Disaster Resiliency and Response</i></b>      |                |             |                |             |
| Mission Assurance, Threat Alert, Disaster Resiliency and Response                    | 1              | 2014        | 4              | 2014        |
| <b><i>Navy Spike Weapon System EO Seeker Upgrade</i></b>                             |                |             |                |             |
| Navy Spike Weapon System EO Seeker Upgrade                                           | 1              | 2014        | 4              | 2014        |
| <b><i>Standoff Weapons Defeat IPT</i></b>                                            |                |             |                |             |
| Standoff Weapons Defeat IPT                                                          | 1              | 2014        | 4              | 2015        |
| <b><i>Radar Assisted Area Protection</i></b>                                         |                |             |                |             |
| Radar Assisted Area Protection                                                       | 1              | 2014        | 4              | 2014        |
| <b><i>Foliage Penetration Technology Evaluation</i></b>                              |                |             |                |             |

**UNCLASSIFIED**

**Exhibit R-4A, RDT&E Schedule Details:** PB 2016 Office of the Secretary Of Defense **Date:** February 2015

|                                                  |                                                                                                                                          |                                                                                          |
|--------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------|
| <b>Appropriation/Budget Activity</b><br>0400 / 4 | <b>R-1 Program Element (Number/Name)</b><br>PE 0603161D8Z / <i>Nuclear and Conventional Physical Security/Countering Nuclear Threats</i> | <b>Project (Number/Name)</b><br>P162 / <i>Nuclear and Conventional Physical Security</i> |
|--------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------|

| Events by Sub Project                                                      | Start   |      | End     |      |
|----------------------------------------------------------------------------|---------|------|---------|------|
|                                                                            | Quarter | Year | Quarter | Year |
| Foliage Penetration Technology Evaluation                                  | 1       | 2014 | 2       | 2015 |
| <b><i>Marine Mammal Enhanced Interdiction</i></b>                          |         |      |         |      |
| Marine Mammal Enhanced Interdiction                                        | 1       | 2014 | 3       | 2015 |
| <b><i>Marine Mammal Vigilance Localization</i></b>                         |         |      |         |      |
| Marine Mammal Vigilance Localization                                       | 1       | 2014 | 4       | 2014 |
| <b><i>Integrated Waterside Security – Concept Demonstration</i></b>        |         |      |         |      |
| Integrated Waterside Security – Concept Demonstration                      | 1       | 2014 | 4       | 2014 |
| <b><i>Ground-Based Operational Surveillance System (Expeditionary)</i></b> |         |      |         |      |
| Ground-Based Operational Surveillance System (Expeditionary)               | 1       | 2014 | 4       | 2015 |
| <b><i>Missile Field Defense Force Command, Control,</i></b>                |         |      |         |      |
| Missile Field Defense Force Command, Control,                              | 1       | 2014 | 2       | 2015 |

# UNCLASSIFIED

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |                    |                |                |                     |                                                                                                                                   |                      |                |                |                                                                          |                            |                         |                   |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|----------------|----------------|---------------------|-----------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------|----------------|--------------------------------------------------------------------------|----------------------------|-------------------------|-------------------|
| <b>Exhibit R-2A, RDT&amp;E Project Justification:</b> PB 2016 Office of the Secretary Of Defense                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |                    |                |                |                     |                                                                                                                                   |                      |                |                |                                                                          | <b>Date:</b> February 2015 |                         |                   |
| <b>Appropriation/Budget Activity</b><br>0400 / 4                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |                    |                |                |                     | <b>R-1 Program Element (Number/Name)</b><br>PE 0603161D8Z / Nuclear and Conventional Physical Security/Countering Nuclear Threats |                      |                |                | <b>Project (Number/Name)</b><br>P041 / CNT Rad/Nuc Passive Defense ADC&P |                            |                         |                   |
| <b>COST (\$ in Millions)</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | <b>Prior Years</b> | <b>FY 2014</b> | <b>FY 2015</b> | <b>FY 2016 Base</b> | <b>FY 2016 OCO</b>                                                                                                                | <b>FY 2016 Total</b> | <b>FY 2017</b> | <b>FY 2018</b> | <b>FY 2019</b>                                                           | <b>FY 2020</b>             | <b>Cost To Complete</b> | <b>Total Cost</b> |
| P041: CNT Rad/Nuc Passive Defense ADC&P                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | -                  | 1.927          | -              | -                   | -                                                                                                                                 | -                    | -              | -              | -                                                                        | -                          | Continuing              | Continuing        |
| Quantity of RDT&E Articles                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | -                  | -              | -              | -                   | -                                                                                                                                 | -                    | -              | -              | -                                                                        | -                          |                         |                   |
| <b>A. Mission Description and Budget Item Justification</b><br><p>This project establishes a Defense-wide Countering Nuclear Threats (CNT) Materiel development Program. The CNT acquisition strategy directly applies to a Joint requirement for CNT materiel development and addresses the materiel and sustainment gaps for general purpose Joint Forces, including the US Army 20th Support Command and Navy Visit, Board, Search, and Seizure, as well as the Technical Support Groups; NIMBLE ELDER and the US Special Operations Command where required.</p>                                                                                                                                                                                                                                                                                                                                                                     |                    |                |                |                     |                                                                                                                                   |                      |                |                |                                                                          |                            |                         |                   |
| <b>B. Accomplishments/Planned Programs (\$ in Millions)</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |                    |                |                |                     |                                                                                                                                   |                      |                |                | <b>FY 2014</b>                                                           | <b>FY 2015</b>             | <b>FY 2016</b>          |                   |
| <b>Title:</b> CNT Rad/Nuc Passive Defense<br><b>Description:</b> Advanced Development of Joint Radiological and Nuclear passive defense systems (i.e. Radiological Detection System and the Joint Personal Dosimeter).<br><br><p>The Radiological Detection System will provide a ruggedized Radiation Detection, Indication, and Computation for real time gamma radiation monitoring and low energy x-ray, beta, alpha, and neutron detection.</p> <p>The Joint Personal Dosimeter will provide a joint solution to increase capability and reduce life-cycle costs.</p> <p>Both systems will address Operation TOMODACHI lessons learned for common, interoperable equipment with adequate sensitivity and common units of measure.</p> <p><b>FY 2014 Accomplishments:</b><br/>           Developed Joint Radiological and Nuclear passive defense systems (i.e. Radiological Detection System and the Joint Personal Dosimeter)</p> |                    |                |                |                     |                                                                                                                                   |                      |                |                | 1.927                                                                    | -                          | -                       |                   |
| <b>Accomplishments/Planned Programs Subtotals</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |                    |                |                |                     |                                                                                                                                   |                      |                |                | 1.927                                                                    | -                          | -                       |                   |
| <b>C. Other Program Funding Summary (\$ in Millions)</b><br>N/A                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |                    |                |                |                     |                                                                                                                                   |                      |                |                |                                                                          |                            |                         |                   |

**UNCLASSIFIED**

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |                                                                                                                                                  |                                                                                         |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------|
| <b>Exhibit R-2A, RDT&amp;E Project Justification:</b> PB 2016 Office of the Secretary Of Defense                                                                                                                                                                                                                                                                                                                                                                |                                                                                                                                                  | <b>Date:</b> February 2015                                                              |
| <b>Appropriation/Budget Activity</b><br>0400 / 4                                                                                                                                                                                                                                                                                                                                                                                                                | <b>R-1 Program Element (Number/Name)</b><br>PE 0603161D8Z / <i>Nuclear and<br/>Conventional Physical Security/Countering<br/>Nuclear Threats</i> | <b>Project (Number/Name)</b><br>P041 / <i>CNT Rad/Nuc Passive Defense<br/>ADC&amp;P</i> |
| <b>C. Other Program Funding Summary (\$ in Millions)</b><br><br><b>Remarks</b><br><br><b>D. Acquisition Strategy</b><br>N/A<br><br><b>E. Performance Metrics</b><br>The program performance metrics are established/approved through the Countering Nuclear Threats Program Manager. The cost, schedule and technical progress is reviewed on a quarterly basis. Performance variances are addressed and corrective action(s) is(are) implemented as necessary. |                                                                                                                                                  |                                                                                         |

**UNCLASSIFIED**

|                                                                                                 |  |  |  |  |  |                                                                                                                                          |  |  |  |  |  |                                                                                     |  |  |  |
|-------------------------------------------------------------------------------------------------|--|--|--|--|--|------------------------------------------------------------------------------------------------------------------------------------------|--|--|--|--|--|-------------------------------------------------------------------------------------|--|--|--|
| <b>Exhibit R-3, RDT&amp;E Project Cost Analysis:</b> PB 2016 Office of the Secretary Of Defense |  |  |  |  |  |                                                                                                                                          |  |  |  |  |  | <b>Date:</b> February 2015                                                          |  |  |  |
| <b>Appropriation/Budget Activity</b><br>0400 / 4                                                |  |  |  |  |  | <b>R-1 Program Element (Number/Name)</b><br>PE 0603161D8Z / <i>Nuclear and Conventional Physical Security/Countering Nuclear Threats</i> |  |  |  |  |  | <b>Project (Number/Name)</b><br>P041 / <i>CNT Rad/Nuc Passive Defense ADC&amp;P</i> |  |  |  |

| <b>Product Development (\$ in Millions)</b> |                                   |                                                          |                    | <b>FY 2014</b> |                   | <b>FY 2015</b> |                   | <b>FY 2016 Base</b> |                   | <b>FY 2016 OCO</b> |                   | <b>FY 2016 Total</b> |                         |                   |                                 |
|---------------------------------------------|-----------------------------------|----------------------------------------------------------|--------------------|----------------|-------------------|----------------|-------------------|---------------------|-------------------|--------------------|-------------------|----------------------|-------------------------|-------------------|---------------------------------|
| <b>Cost Category Item</b>                   | <b>Contract Method &amp; Type</b> | <b>Performing Activity &amp; Location</b>                | <b>Prior Years</b> | <b>Cost</b>    | <b>Award Date</b> | <b>Cost</b>    | <b>Award Date</b> | <b>Cost</b>         | <b>Award Date</b> | <b>Cost</b>        | <b>Award Date</b> | <b>Cost</b>          | <b>Cost To Complete</b> | <b>Total Cost</b> | <b>Target Value of Contract</b> |
| Joint Personal Dosimeter                    | Sub Allot                         | Joint Product Manager - Rad / Nuc Defense : Aberdeen, MD | -                  | 1.247          |                   | -              |                   | -                   |                   | -                  |                   | -                    | -                       | -                 | -                               |
| Radiological Detection System               | Sub Allot                         | Joint Product Manager - Rad / Nuc Defense : Aberdeen, MD | -                  | 0.680          |                   | -              |                   | -                   |                   | -                  |                   | -                    | -                       | -                 | -                               |
| <b>Subtotal</b>                             |                                   |                                                          | -                  | 1.927          |                   | -              |                   | -                   |                   | -                  |                   | -                    | -                       | -                 | -                               |

|                            | <b>Prior Years</b> | <b>FY 2014</b> | <b>FY 2015</b> | <b>FY 2016 Base</b> | <b>FY 2016 OCO</b> | <b>FY 2016 Total</b> | <b>Cost To Complete</b> | <b>Total Cost</b> | <b>Target Value of Contract</b> |
|----------------------------|--------------------|----------------|----------------|---------------------|--------------------|----------------------|-------------------------|-------------------|---------------------------------|
| <b>Project Cost Totals</b> | -                  | 1.927          | -              | -                   | -                  | -                    | -                       | -                 | -                               |

**Remarks**

# UNCLASSIFIED

|                                                                                 |                                                                                                                                  |                                                                      |                     |
|---------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------|---------------------|
| Exhibit R-4, RDT&E Schedule Profile: PB 2016 Office of the Secretary Of Defense |                                                                                                                                  |                                                                      | Date: February 2015 |
| Appropriation/Budget Activity<br>0400 / 4                                       | R-1 Program Element (Number/Name)<br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats | Project (Number/Name)<br>P041 / CNT Rad/Nuc Passive Defense<br>ADC&P |                     |

| LEGEND |                     |
|--------|---------------------|
|        | Planned Actions     |
|        | In-Progress Actions |
|        | Completed Actions   |

## Radiological Detection System (RDS) Milestones

| Milestones                            | Baseline Date | Current Date | Completed Date | FY 13 |   |   |   |    |   |   |   |    |   |   |   | FY 14 |   |   |   |    |   |   |   |    |   |   |   | FY 15 (cont'd on next chart) |   |   |   |    |   |   |   |    |   |   |   |    |  |  |  |    |  |  |  |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
|---------------------------------------|---------------|--------------|----------------|-------|---|---|---|----|---|---|---|----|---|---|---|-------|---|---|---|----|---|---|---|----|---|---|---|------------------------------|---|---|---|----|---|---|---|----|---|---|---|----|--|--|--|----|--|--|--|----|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|
|                                       |               |              |                | Q1    |   |   |   | Q2 |   |   |   | Q3 |   |   |   | Q4    |   |   |   | Q1 |   |   |   | Q2 |   |   |   | Q3                           |   |   |   | Q4 |   |   |   | Q1 |   |   |   | Q2 |  |  |  | Q3 |  |  |  | Q4 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
|                                       |               |              |                | O     | N | D | J | F  | M | A | M | J  | J | A | S | O     | N | D | J | F  | M | A | M | J  | J | A | S | O                            | N | D | J | F  | M | A | M | J  | J | A | S |    |  |  |  |    |  |  |  |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| Project Initiation / Kick-off Meeting |               |              | Jan 2013       |       |   |   |   |    |   |   |   |    |   |   |   |       |   |   |   |    |   |   |   |    |   |   |   |                              |   |   |   |    |   |   |   |    |   |   |   |    |  |  |  |    |  |  |  |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |

### PSEP Milestones:


- Completion of major phases, task items, or deliverables
- Decision/kill points, performance reviews, etc.
- Demonstrations/Events (Please provide start/end dates as depicted)
- \*Please use this format. Minor changes acceptable (i.e. annotations)

### Metrics

- Schedule metrics will be based off of the "Current" Date
- Changes of current dates need to be noted in issues/changes

# UNCLASSIFIED

|                                                                                 |                                                                                                                                  |                                                                      |                     |
|---------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------|---------------------|
| Exhibit R-4, RDT&E Schedule Profile: PB 2016 Office of the Secretary Of Defense |                                                                                                                                  |                                                                      | Date: February 2015 |
| Appropriation/Budget Activity<br>0400 / 4                                       | R-1 Program Element (Number/Name)<br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats | Project (Number/Name)<br>P041 / CNT Rad/Nuc Passive Defense<br>ADC&P |                     |



## PSEP Milestones:

- Completion of major phases, task items, or deliverables
- Decision/kill points, performance reviews, etc.
- Demonstrations/Events (Please provide start/end dates as depicted)
- \*Please use this format. Minor changes acceptable (i.e. annotations)

## Metrics

- Schedule metrics will be based off of the "Current" Date
- Changes of current dates need to be noted in issues/changes

**UNCLASSIFIED**

**Exhibit R-4, RDT&E Schedule Profile: PB 2016 Office of the Secretary Of Defense**

|                            |
|----------------------------|
| <b>Date:</b> February 2015 |
|----------------------------|

| Appropriation/Budget Activity |
|-------------------------------|
| 0400 / 4                      |

**R-1 Program Element (Number/Name)**  
PE 0603161D8Z / *Nuclear and  
Conventional Physical Security/Countering  
Nuclear Threats*

**Project (Number/Name)**  
P041 / CNT Rad/Nuc Passive Defense  
ADC&P

### LEGEND


-  Planned Actions
-  In-Progress Actions
-  Completed Actions

## Radiological Detection System (RDS) Milestones

[illegible]

# UNCLASSIFIED

|                                                                                 |                                                                                                                                  |                                                                      |                     |
|---------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------|---------------------|
| Exhibit R-4, RDT&E Schedule Profile: PB 2016 Office of the Secretary Of Defense |                                                                                                                                  |                                                                      | Date: February 2015 |
| Appropriation/Budget Activity<br>0400 / 4                                       | R-1 Program Element (Number/Name)<br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats | Project (Number/Name)<br>P041 / CNT Rad/Nuc Passive Defense<br>ADC&P |                     |



## PSEP Milestones:


- Completion of major phases, task items, or deliverables
- Decision/kill points, performance reviews, etc.
- Demonstrations/Events (Please provide start/end dates as depicted)
- \*Please use this format. Minor changes acceptable (i.e. annotations)

## Metrics

- Schedule metrics will be based off of the "Current" Date
- Changes of current dates need to be noted in issues/changes

# UNCLASSIFIED

|                                                                                 |                                                                                                                                  |                                                                      |                     |
|---------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------|---------------------|
| Exhibit R-4, RDT&E Schedule Profile: PB 2016 Office of the Secretary Of Defense |                                                                                                                                  |                                                                      | Date: February 2015 |
| Appropriation/Budget Activity<br>0400 / 4                                       | R-1 Program Element (Number/Name)<br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats | Project (Number/Name)<br>P041 / CNT Rad/Nuc Passive Defense<br>ADC&P |                     |



## PSEP Milestones:


- Completion of major phases, task items, or deliverables
- Decision/kill points, performance reviews, etc.
- Demonstrations/Events (Please provide start/end dates as depicted)
- \*Please use this format. Minor changes acceptable (i.e. annotations)

## Metrics

- Schedule metrics will be based off of the "Current" Date
- Changes of current dates need to be noted in issues/changes

# UNCLASSIFIED

|                                                                                 |                                                                                                                                  |                                                                      |                     |
|---------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------|---------------------|
| Exhibit R-4, RDT&E Schedule Profile: PB 2016 Office of the Secretary Of Defense |                                                                                                                                  |                                                                      | Date: February 2015 |
| Appropriation/Budget Activity<br>0400 / 4                                       | R-1 Program Element (Number/Name)<br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats | Project (Number/Name)<br>P041 / CNT Rad/Nuc Passive Defense<br>ADC&P |                     |



## PSEP Milestones:


- Completion of major phases, task items, or deliverables
- Decision/kill points, performance reviews, etc.
- Demonstrations/Events (Please provide start/end dates as depicted)
- \*Please use this format. Minor changes acceptable (i.e. annotations)

## Metrics

- Schedule metrics will be based off of the "Current" Date
- Changes of current dates need to be noted in issues/changes

# UNCLASSIFIED

|                                                                                 |                                                                                                                                  |                                                                      |                     |
|---------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------|---------------------|
| Exhibit R-4, RDT&E Schedule Profile: PB 2016 Office of the Secretary Of Defense |                                                                                                                                  |                                                                      | Date: February 2015 |
| Appropriation/Budget Activity<br>0400 / 4                                       | R-1 Program Element (Number/Name)<br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats | Project (Number/Name)<br>P041 / CNT Rad/Nuc Passive Defense<br>ADC&P |                     |



## PSEP Milestones:

- Completion of major phases, task items, or deliverables
- Decision/kill points, performance reviews, etc.
- Demonstrations/Events (Please provide start/end dates as depicted)
- \*Please use this format. Minor changes acceptable (i.e. annotations)

## Metrics

- Schedule metrics will be based off of the "Current" Date
- Changes of current dates need to be noted in issues/changes

# UNCLASSIFIED

|                                                                                             |                                                                                                                                          |                                                                                     |
|---------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------|
| <b>Exhibit R-4A, RDT&amp;E Schedule Details:</b> PB 2016 Office of the Secretary Of Defense |                                                                                                                                          | <b>Date:</b> February 2015                                                          |
| <b>Appropriation/Budget Activity</b><br>0400 / 4                                            | <b>R-1 Program Element (Number/Name)</b><br>PE 0603161D8Z / <i>Nuclear and Conventional Physical Security/Countering Nuclear Threats</i> | <b>Project (Number/Name)</b><br>P041 / <i>CNT Rad/Nuc Passive Defense ADC&amp;P</i> |

## Schedule Details

| Events by Sub Project                       | Start   |      | End     |      |
|---------------------------------------------|---------|------|---------|------|
|                                             | Quarter | Year | Quarter | Year |
| <b><i>Radiological Detection System</i></b> |         |      |         |      |
| Radiological Detection System               | 1       | 2014 | 2       | 2019 |
| <b><i>Joint Personal Dosimeter</i></b>      |         |      |         |      |
| Joint Personal Dosimeter                    | 4       | 2014 | 1       | 2017 |

# UNCLASSIFIED

| Exhibit R-2A, RDT&E Project Justification: PB 2016 Office of the Secretary Of Defense |                |         |         |                 |                                                                                                                                  |                  |         |         |                                                                                 | Date: February 2015 |                     |               |
|---------------------------------------------------------------------------------------|----------------|---------|---------|-----------------|----------------------------------------------------------------------------------------------------------------------------------|------------------|---------|---------|---------------------------------------------------------------------------------|---------------------|---------------------|---------------|
| Appropriation/Budget Activity<br>0400 / 4                                             |                |         |         |                 | R-1 Program Element (Number/Name)<br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats |                  |         |         | Project (Number/Name)<br>P040 / National Technical Nuclear Forensics<br>Systems |                     |                     |               |
| COST (\$ in Millions)                                                                 | Prior<br>Years | FY 2014 | FY 2015 | FY 2016<br>Base | FY 2016<br>OCO                                                                                                                   | FY 2016<br>Total | FY 2017 | FY 2018 | FY 2019                                                                         | FY 2020             | Cost To<br>Complete | Total<br>Cost |
| P040: National Technical<br>Nuclear Forensics Systems                                 | -              | 21.428  | 12.469  | 3.351           | -                                                                                                                                | 3.351            | 3.568   | 6.977   | 7.192                                                                           | 7.337               | Continuing          | Continuing    |
| Quantity of RDT&E Articles                                                            | -              | -       | -       | -               | -                                                                                                                                | -                | -       | -       | -                                                                               | -                   |                     |               |

## A. Mission Description and Budget Item Justification

Nuclear forensics is the thorough collection, analysis and evaluation of radiological and nuclear material in a pre-detonation state and post-detonation radiological or nuclear materials, devices and debris, as well as the immediate effects created by a nuclear detonation. The ability to identify the source of nuclear material from radioactive debris is critical to our national defense and security. Swift and accurate forensic and attribution (identification) capabilities are vital to developing an appropriate national response to a nuclear event and preventing future attacks in a timely manner.

Nuclear Terrorism is one of the most significant and pressing threats identified by national leadership. A credible nuclear forensics program is essential to preventing nuclear terrorism by deterring nations from sponsoring nuclear terrorism. During the Deputy Management Advisory Group process shortfalls and resources to close these gaps were identified and supported by the Deputy Secretary of Defense. The purpose of this program is to develop systems such as ground based Prompt Diagnostic sensors and Particulate Airborne Collection Systems to provide timely and accurate information to national leadership in the area of Nuclear Forensics.

Per DoDI 2060.04 OSD AT&L NCB is the program lead for the Department of Defense in Nuclear Forensics. NCB represents DoD interests in all areas of nuclear forensics but focuses heavily on post-detonation applications due to Presidential guidance assigning the department the lead role in develop, providing, and maintaining post detonation Nuclear Forensics capability.

This PE can fund travel to support the requirements of this program.

## B. Accomplishments/Planned Programs (\$ in Millions)

|                                                                                                                                                                                                                                                                                                                                                                                  | <b>FY 2014</b> | <b>FY 2015</b> | <b>FY 2016</b> |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|----------------|----------------|
| <b>Title:</b> National Technical Nuclear Forensics Systems                                                                                                                                                                                                                                                                                                                       | 21.428         | 12.469         | 3.351          |
| <b>Description:</b> Advanced development of ground based diagnostic and collection systems. This next generation technology will provide new information that increases accuracy and provides an improved timeline in support of senior leadership decision making.                                                                                                              |                |                |                |
| <b>FY 2014 Accomplishments:</b> <ul style="list-style-type: none"> <li>Developed a Particulate Airborne Collection System that allows additional airborne sampling flexibility to reduce the risk in providing samples for the forensics process</li> <li>Installed, tested and integrated a ground based Prompt Diagnostic systems in various key metropolitan areas</li> </ul> |                |                |                |

# UNCLASSIFIED

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |                                                                                                                                          |                                                                                            |                |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------|----------------|
| <b>Exhibit R-2A, RDT&amp;E Project Justification:</b> PB 2016 Office of the Secretary Of Defense                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |                                                                                                                                          | <b>Date:</b> February 2015                                                                 |                |
| <b>Appropriation/Budget Activity</b><br>0400 / 4                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | <b>R-1 Program Element (Number/Name)</b><br>PE 0603161D8Z / <i>Nuclear and Conventional Physical Security/Countering Nuclear Threats</i> | <b>Project (Number/Name)</b><br>P040 / <i>National Technical Nuclear Forensics Systems</i> |                |
| <b>B. Accomplishments/Planned Programs (\$ in Millions)</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |                                                                                                                                          | <b>FY 2014</b>                                                                             | <b>FY 2015</b> |
| <ul style="list-style-type: none"> <li>Developed a Gaseous Airborne Collection System that provides the Department of Defense with mobile nuclear air sampling capability to support collection requirements for treaty verification and National Technical Nuclear Forensics.</li> </ul> <p><b>FY 2015 Plans:</b></p> <ul style="list-style-type: none"> <li>Finalize the installation, testing, and operational support and integration of ground based Prompt Diagnostic systems in various key metropolitan areas</li> <li>Continue to develop a Gaseous Airborne Collection System that provides the Department of Defense with mobile nuclear air sampling capability to support collection requirements for treaty verification and National Technical Nuclear Forensics.</li> </ul> <p><b>FY 2016 Plans:</b></p> <ul style="list-style-type: none"> <li>Finalize the development of a Gaseous Airborne Collection System that provides the Department of Defense with mobile nuclear air sampling capability to support collection requirements for treaty verification and National Technical Nuclear Forensics.</li> </ul> |                                                                                                                                          |                                                                                            |                |
| <b>Accomplishments/Planned Programs Subtotals</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |                                                                                                                                          | 21.428                                                                                     | 12.469         |
| <b>C. Other Program Funding Summary (\$ in Millions)</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |                                                                                                                                          |                                                                                            |                |
| N/A                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |                                                                                                                                          |                                                                                            |                |
| <b>Remarks</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |                                                                                                                                          |                                                                                            |                |
| <b>D. Acquisition Strategy</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |                                                                                                                                          |                                                                                            |                |
| N/A                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |                                                                                                                                          |                                                                                            |                |
| <b>E. Performance Metrics</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |                                                                                                                                          |                                                                                            |                |
| The program performance metrics are established/approved through the Countering Nuclear Threats Program Manager. The cost, schedule and technical progress is reviewed on a quarterly basis. Performance variances are addressed and corrective action(s) is(are) implemented as necessary. This is new program focusing on advanced development to meet critical needs.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |                                                                                                                                          |                                                                                            |                |

**UNCLASSIFIED**


|                                                                                      |                              |                                                                   |                |         |               |                                                                                                                                  |               |                 |               |                                                                                 |               |                     |                     |               |                                |
|--------------------------------------------------------------------------------------|------------------------------|-------------------------------------------------------------------|----------------|---------|---------------|----------------------------------------------------------------------------------------------------------------------------------|---------------|-----------------|---------------|---------------------------------------------------------------------------------|---------------|---------------------|---------------------|---------------|--------------------------------|
| Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Office of the Secretary Of Defense |                              |                                                                   |                |         |               |                                                                                                                                  |               |                 |               |                                                                                 |               | Date: February 2015 |                     |               |                                |
| Appropriation/Budget Activity<br>0400 / 4                                            |                              |                                                                   |                |         |               | R-1 Program Element (Number/Name)<br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats |               |                 |               | Project (Number/Name)<br>P040 / National Technical Nuclear Forensics<br>Systems |               |                     |                     |               |                                |
| Product Development (\$ in Millions)                                                 |                              |                                                                   |                | FY 2014 |               | FY 2015                                                                                                                          |               | FY 2016<br>Base |               | FY 2016<br>OCO                                                                  |               | FY 2016<br>Total    |                     |               |                                |
| Cost Category Item                                                                   | Contract<br>Method<br>& Type | Performing<br>Activity & Location                                 | Prior<br>Years | Cost    | Award<br>Date | Cost                                                                                                                             | Award<br>Date | Cost            | Award<br>Date | Cost                                                                            | Award<br>Date | Cost                | Cost To<br>Complete | Total<br>Cost | Target<br>Value of<br>Contract |
| DISCREET OCULUS                                                                      | Sub Allot                    | Defense Threat<br>Reduction Agency :<br>Ft. Belvoir, VA           | -              | 12.500  |               | 6.000                                                                                                                            |               | -               |               | -                                                                               |               | -                   | -                   | -             | -                              |
| Modular Whole Air<br>Collection System                                               | Sub Allot                    | Air Force Technical<br>Applications Center :<br>Patrick AFB, FL   | -              | 0.750   |               | 0.678                                                                                                                            |               | -               |               | -                                                                               |               | -                   | -                   | -             | -                              |
| Particular Airborne<br>Collection System                                             | Sub Allot                    | Air Force Technical<br>Applications Center :<br>Patrick AFB, FL   | -              | 5.271   |               | 5.791                                                                                                                            |               | -               |               | -                                                                               |               | -                   | -                   | -             | -                              |
| Gobal Initiative Information<br>Portal                                               | IA                           | Department of State :<br>Washington, DC                           | -              | 0.656   |               | -                                                                                                                                |               | -               |               | -                                                                               |               | -                   | -                   | -             | -                              |
| SOCOM Render Safe                                                                    | Various                      | Multiple performers :<br>Multiple locations                       | -              | 1.951   |               | -                                                                                                                                |               | -               |               | -                                                                               |               | -                   | -                   | -             | -                              |
| Airborne Radiation<br>Detection, Identification<br>and Measurement<br>Systems        | Sub Allot                    | Joint Product<br>Manager - Rad / Nuc<br>Defense : Aberdeen,<br>MD | -              | -       |               | -                                                                                                                                |               | 3.351           |               | -                                                                               |               | 3.351               | -                   | -             | -                              |
| Subtotal                                                                             |                              |                                                                   | -              | 21.128  |               | 12.469                                                                                                                           |               | 3.351           |               | -                                                                               |               | 3.351               | -                   | -             | -                              |
| Management Services (\$ in Millions)                                                 |                              |                                                                   |                | FY 2014 |               | FY 2015                                                                                                                          |               | FY 2016<br>Base |               | FY 2016<br>OCO                                                                  |               | FY 2016<br>Total    |                     |               |                                |
| Cost Category Item                                                                   | Contract<br>Method<br>& Type | Performing<br>Activity & Location                                 | Prior<br>Years | Cost    | Award<br>Date | Cost                                                                                                                             | Award<br>Date | Cost            | Award<br>Date | Cost                                                                            | Award<br>Date | Cost                | Cost To<br>Complete | Total<br>Cost | Target<br>Value of<br>Contract |
| Nuclear Testing,<br>Diagnostics, Forensics<br>and Stockpile Stewardship<br>Course    | IA                           | Lawrence Livermore<br>National Laboratory :<br>Livermore, CA      | -              | 0.300   |               | -                                                                                                                                |               | -               |               | -                                                                               |               | -                   | -                   | -             | -                              |
| Subtotal                                                                             |                              |                                                                   | -              | 0.300   |               | -                                                                                                                                |               | -               |               | -                                                                               |               | -                   | -                   | -             | -                              |

**UNCLASSIFIED**

|                                                                                                 |                    |                |  |                                                                                                                                          |  |                     |  |                                                                                            |  |                            |                         |                   |                                 |
|-------------------------------------------------------------------------------------------------|--------------------|----------------|--|------------------------------------------------------------------------------------------------------------------------------------------|--|---------------------|--|--------------------------------------------------------------------------------------------|--|----------------------------|-------------------------|-------------------|---------------------------------|
| <b>Exhibit R-3, RDT&amp;E Project Cost Analysis:</b> PB 2016 Office of the Secretary Of Defense |                    |                |  |                                                                                                                                          |  |                     |  |                                                                                            |  | <b>Date:</b> February 2015 |                         |                   |                                 |
| <b>Appropriation/Budget Activity</b><br>0400 / 4                                                |                    |                |  | <b>R-1 Program Element (Number/Name)</b><br>PE 0603161D8Z / <i>Nuclear and Conventional Physical Security/Countering Nuclear Threats</i> |  |                     |  | <b>Project (Number/Name)</b><br>P040 / <i>National Technical Nuclear Forensics Systems</i> |  |                            |                         |                   |                                 |
|                                                                                                 | <b>Prior Years</b> | <b>FY 2014</b> |  | <b>FY 2015</b>                                                                                                                           |  | <b>FY 2016 Base</b> |  | <b>FY 2016 OCO</b>                                                                         |  | <b>FY 2016 Total</b>       | <b>Cost To Complete</b> | <b>Total Cost</b> | <b>Target Value of Contract</b> |
| <b>Project Cost Totals</b>                                                                      | -                  | 21.428         |  | 12.469                                                                                                                                   |  | 3.351               |  | -                                                                                          |  | 3.351                      | -                       | -                 | -                               |
| <b>Remarks</b>                                                                                  |                    |                |  |                                                                                                                                          |  |                     |  |                                                                                            |  |                            |                         |                   |                                 |

# UNCLASSIFIED


|                                                                                 |                                                                                                                                  |                                                                                 |                     |
|---------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------|---------------------|
| Exhibit R-4, RDT&E Schedule Profile: PB 2016 Office of the Secretary Of Defense |                                                                                                                                  |                                                                                 | Date: February 2015 |
| Appropriation/Budget Activity<br>0400 / 4                                       | R-1 Program Element (Number/Name)<br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats | Project (Number/Name)<br>P040 / National Technical Nuclear Forensics<br>Systems |                     |



**UNCLASSIFIED**

|                                                                                 |                                                                                                                                  |                                                                                 |
|---------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------|
| Exhibit R-4, RDT&E Schedule Profile: PB 2016 Office of the Secretary Of Defense |                                                                                                                                  | Date: February 2015                                                             |
| Appropriation/Budget Activity<br>0400 / 4                                       | R-1 Program Element (Number/Name)<br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats | Project (Number/Name)<br>P040 / National Technical Nuclear Forensics<br>Systems |

**Particulate Airborne Collection System and Modular  
Whole-air Collection System Timeline**



# UNCLASSIFIED

|                                                                                  |                                                                                                                                  |                                                                                 |                     |
|----------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------|---------------------|
| Exhibit R-4A, RDT&E Schedule Details: PB 2016 Office of the Secretary Of Defense |                                                                                                                                  |                                                                                 | Date: February 2015 |
| Appropriation/Budget Activity<br>0400 / 4                                        | R-1 Program Element (Number/Name)<br>PE 0603161D8Z / Nuclear and<br>Conventional Physical Security/Countering<br>Nuclear Threats | Project (Number/Name)<br>P040 / National Technical Nuclear Forensics<br>Systems |                     |

## Schedule Details

| Events by Sub Project                                   | Start   |      | End     |      |
|---------------------------------------------------------|---------|------|---------|------|
|                                                         | Quarter | Year | Quarter | Year |
| <b>DISCREET OCULUS</b>                                  |         |      |         |      |
| DISCREET OCULUS                                         | 1       | 2014 | 3       | 2016 |
| <b>Harvester Particulate Airborne Collection System</b> |         |      |         |      |
| Harvester Particulate Airborne Collection System        | 1       | 2014 | 1       | 2016 |
| <b>Modular Whole Air Collection System</b>              |         |      |         |      |
| Modular Whole Air Collection System                     | 1       | 2014 | 1       | 2016 |