

UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification: PB 2016 Air Force										Date: February 2015		
Appropriation/Budget Activity					R-1 Program Element (Number/Name)							
3600: Research, Development, Test & Evaluation, Air Force I BA 5: System Development & Demonstration (SDD)					PE 0604441F I Space Based Infrared System (SBIRS) High EMD							
COST (\$ in Millions)	Prior Years ⁽⁺⁾	FY 2014	FY 2015	FY 2016 Base	FY 2016 OCO	FY 2016 Total	FY 2017	FY 2018	FY 2019	FY 2020	Cost To Complete	Total Cost
Total Program Element	9,455.620	322.399	308.788	292.235	-	292.235	198.779	479.879	608.849	619.742	Continuing	Continuing
653616: SBIRS High Element EMD	9,337.141	264.575	230.180	203.540	-	203.540	109.975	96.379	-	-	-	10,241.790
657009: Space Modernization Initiative	78.648	57.824	78.608	88.695	-	88.695	88.804	88.464	90.132	91.744	Continuing	Continuing
657106: EVOLVED SBIRS	0.000	-	-	-	-	-	-	295.036	518.717	527.998	Continuing	Continuing
Program MDAP/MAIS Code: 210												

⁽⁺⁾ The sum of all Prior Years is \$39.831 million less than the represented total due to several projects ending

Note

Prior Years: Total Program Element above includes \$39.831M for BPAC 65A040 Commercially Hosted Payload funded in FY11 and FY12. MDAP PNO 210 includes only BPAC 653616 SBIRS High EMD.

A. Mission Description and Budget Item Justification

The SBIRS RDT&E FY16 budget justification exhibits describe three elements of the SBIRS program: 1) the SBIRS Engineering and Manufacturing Development (EMD) program of record PNO 210 MDAP, 2) the Space Modernization Initiative (SMI) (non-MDAP) and the 3) Evolved SBIRS follow-on (pre-MDAP PNO 499).

1. SBIRS EMD: The Space-Based Infrared System (SBIRS) primary mission is to provide initial warning of a ballistic missile attack on the US, its deployed forces, and its allies. SBIRS enhances detection and improve reporting of intercontinental ballistic missile launches, submarine launched ballistic missile launches, and tactical ballistic missile launches. SBIRS supports Missile Defense, Battlespace Awareness, and Technical Intelligence missions by providing reliable, accurate, and timely data to Unified Combatant Commanders, Joint Task Force (JTF) Commanders, the intelligence community, and other users. SBIRS provides increased detection and tracking performance over legacy systems in order to meet requirements in Air Force Space Command's (AFSPC) Operational Requirements Document (ORD). The SBIRS system includes both space and ground elements. The space segment consists of Geosynchronous Earth Orbit (GEO) satellites, payloads hosted on satellites in Highly Elliptical Orbit (HEO), and Defense Support Program (DSP) satellites. The ground segment consists of both fixed and mobile data processing elements, communications infrastructure, and relay ground stations serving all SBIRS space elements. The HEO-1 and HEO-2 payloads are on-orbit and certified for Integrated Tactical Warning/Attack Assessment (ITW/AA) missile warning operations and technical intelligence operations. The GEO-1 and GEO-2 satellites have completed AFSPC and USSTRATCOM operational acceptance. GEO-1 received ITW/AA certification in August 2013. The GEO-2 satellite received ITW/AA certification in December 2013. These payloads provide a rich data set for exploitation. The program of record ground segment development exploits both the new scanner and starrer sensor data through software processing and builds user messages for missile warning and missile defense. Also, data exploitation efforts enable access to raw and processed data to expand capabilities for battlespace awareness and other applications. FY17 and FY18 funds support ground segment development. The baseline

UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification: PB 2016 Air Force		Date: February 2015
Appropriation/Budget Activity 3600: Research, Development, Test & Evaluation, Air Force I BA 5: System Development & Demonstration (SDD)	R-1 Program Element (Number/Name) PE 0604441F I Space Based Infrared System (SBIRS) High EMD	
requirement document is the 1996 SBIRS ORD. Enterprise systems engineering and integration (SE&I) provides intra- and inter-program requirements development, enterprise master planning, validation and verification, specialty engineering, and architecture development. 2. SMI: Future SBIRS Overhead Persistent Infrared (OPIR) satellites will be procured using the Department of Defense (DOD) Efficient Space Procurement (ESP) concept. ESP is an approach which seeks stable production and efficient sub-contractor product management through the block buy of two space vehicles at one time (please see SBIRS P-40 Exhibit). A portion of the savings realized from ESP block buys are programmed for investment into OPIR Space Modernization Initiative (SMI); the current OPIR SMI project was established in this manner in the FY12 President's Budget. The primary objective of SMI is to enable and inform future decisions to maintain and evolve a capable, resilient, and affordable OPIR architecture by maturing technologies and mitigating risk areas to facilitate OPIR modernization within the Department's constrained resources. SMI supports the Program of Record (PoR) by assessing future parts and material obsolescence and designing future space and ground modifications focused on affordability and capability while simultaneously maximizing the effectiveness of existing system data products. SMI funds engineering activities to reduce both production and future system costs through manufacturing and producibility enhancements and through technology insertion. SMI will also mature potential technology upgrades at the component and system level for future space and ground architecture affordability and capability enhancements. The SBIRS OPIR SMI plan includes studies and risk reduction activities to evolve the current PoR SBIRS GEO satellites, reduce production timelines, and reduce recurring production costs. SMI funded data exploitation efforts include OPIR mission data processing, data fusion, data dissemination, algorithm development, network connectivity, efficient interfaces and sensor performance assessments to enable greater exploitation of SBIRS PoR and other data sources. SMI exploitation efforts build upon PoR capabilities and inform the PoR decision process. The data exploitation efforts identify affordable, responsive and resilient measures to improve technical intelligence and battlespace awareness processing and data dissemination tools to enhance OPIR support to the warfighters and other data users. The SMI Hosted Payloads and Wide Field of View (WFOV) Testbed activities explore technology maturation, qualification of new components, and subsystem/component prototyping to evolve the OPIR architecture. Hosted Payloads and WFOV Testbeds support maturation of mission data processing algorithms for tactical and strategic applications which are critical demonstration efforts to enhance PoR capabilities and to reduce program risks for future OPIR systems, whether new systems or evolutions of the PoR. Collection of on-orbit WFOV data is critical to develop algorithms to process large data sets generated by emerging large format focal planes and to reduce risk for possible SBIRS follow-on architectures. SMI activities are balanced and phased to enable an expanded tradespace and improve the competitive environment. 3. Evolved SBIRS Follow-on: The SBIRS Follow-On AoA and knowledge gained from the SBIRS SMI projects will inform a future Defense Acquisition Board (DAB) decision for the Evolved SBIRS effort. DAB alternatives are expected to include: 1) continued production of SBIRS PoR design; 2) an evolved satellite and ground system derived from the SBIRS POR designs; 3) an evolved satellite and ground system that includes a combination of PoR derivatives and new systems; or 4) an alternative architecture (potentially disaggregated). The Evolved SBIRS effort will implement the DAB directed program alternative. The Evolved SBIRS AoA will consider the requirement for global coverage in the post-GEO-6 and post-HEO-4 timeframe. This program is in Budget Activity 5, System Development and Demonstration (SDD) because it has passed Milestone B approval and is conducting engineering and manufacturing development tasks aimed at meeting validated requirements prior to full-rate production.		

UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification: PB 2016 Air Force				Date: February 2015	
Appropriation/Budget Activity 3600: Research, Development, Test & Evaluation, Air Force I BA 5: System Development & Demonstration (SDD)		R-1 Program Element (Number/Name) PE 0604441F I Space Based Infrared System (SBIRS) High EMD			
B. Program Change Summary (\$ in Millions)	FY 2014	FY 2015	FY 2016 Base	FY 2016 OCO	FY 2016 Total
Previous President's Budget	322.399	319.501	274.826	-	274.826
Current President's Budget	322.399	308.788	292.235	-	292.235
Total Adjustments	-	-10.713	17.409	-	17.409
• Congressional General Reductions	-	-0.713			
• Congressional Directed Reductions	-	-10.000			
• Congressional Rescissions	-	-			
• Congressional Adds	-	-			
• Congressional Directed Transfers	-	-			
• Reprogrammings	-	-			
• SBIR/STTR Transfer	-	-			
• Other Adjustments	-	-	17.409	-	17.409
Change Summary Explanation					
FY15:					
Congressional Mark: -\$10.0M SMI WFOV Testbed.					
FY16:					
Other Adjustments: +\$4.751M Air Force adjustment for Combined Task Force at the Interim Test Center, +\$14.6M HEO-1/2 residual capability, less -\$1.942M inflation.					

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force										Date: February 2015		
Appropriation/Budget Activity 3600 / 5					R-1 Program Element (Number/Name) PE 0604441F / <i>Space Based Infrared System (SBIRS) High EMD</i>				Project (Number/Name) 653616 / <i>SBIRS High Element EMD</i>			
COST (\$ in Millions)	Prior Years	FY 2014	FY 2015	FY 2016 Base	FY 2016 OCO	FY 2016 Total	FY 2017	FY 2018	FY 2019	FY 2020	Cost To Complete	Total Cost
653616: <i>SBIRS High Element EMD</i>	9,337.141	264.575	230.180	203.540	-	203.540	109.975	96.379	-	-	-	10,241.790
Quantity of RDT&E Articles	4	-	-	-	-	-	-	-	-	-		

A. Mission Description and Budget Item Justification

Note: The quantity of RDT&E articles above reflects delivery of GEO-1 in FY11, GEO-2 in FY12, HEO-1 in FY04, and HEO-2 in FY05.

The Space-Based Infrared System (SBIRS) primary mission is to provide initial warning of a ballistic missile attack on the US, its deployed forces, and its allies. SBIRS enhances detection and improve reporting of intercontinental ballistic missile launches, submarine launched ballistic missile launches, and tactical ballistic missile launches. SBIRS supports Missile Defense, Battlespace Awareness, and Technical Intelligence missions by providing reliable, accurate, and timely data to Unified Combatant Commanders, Joint Task Force (JTF) Commanders, the intelligence community, and other users. SBIRS provides increased detection and tracking performance over legacy systems in order to meet requirements in Air Force Space Command's (AFSPC) Operational Requirements Document (ORD). The SBIRS system includes both space and ground elements. The space segment consists of Geosynchronous Earth Orbit (GEO) satellites, payloads hosted on satellites in Highly Elliptical Orbit (HEO), and Defense Support Program (DSP) satellites. The ground segment consists of both fixed and mobile data processing elements, communications infrastructure, and relay ground stations serving all SBIRS space elements. The HEO-1 and HEO-2 payloads are on-orbit and certified for Integrated Tactical Warning/Attack Assessment (ITW/AA) missile warning operations and technical intelligence operations. The GEO-1 and GEO-2 satellites have completed AFSPC and USSTRATCOM operational acceptance. GEO-1 received ITW/AA certification in August 2013. The GEO-2 satellite received ITW/AA certification in December 2013. These payloads provide a rich data set for exploitation. The program of record ground segment development exploits both the new scanner and starrer sensor data through software processing and builds user messages for missile warning and missile defense. Also, data exploitation efforts enable access to raw and processed data to expand capabilities for battlespace awareness and other applications. FY17 and FY18 funds support ground segment development. The baseline requirement document is the 1996 SBIRS ORD. Enterprise systems engineering and integration (SE&I) provides intra- and inter-program requirements development, enterprise master planning, validation and verification, specialty engineering, and architecture development.

B. Accomplishments/Planned Programs (\$ in Millions)

	FY 2014	FY 2015	FY 2016
Title: SBIRS EMD	264.575	230.180	203.540
Description: Continued EMD contracts for Space and Ground segment development, concept studies/activities for obsolescence issues.			
FY 2014 Accomplishments: Completed the first three (of four) Block 10 system deliveries. Completed development and delivery of the Block 10 Standard Space Trainer to support 460 OG training. Completed development and delivery of the Block 10 Launch and Anomaly Resolution Center to support SBIRS GEO-3 system test. Completed operational acceptance of the GEO-2 scanner, allowing the Technical			

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force		Date: February 2015		
Appropriation/Budget Activity 3600 / 5	R-1 Program Element (Number/Name) PE 0604441F / Space Based Infrared System (SBIRS) High EMD	Project (Number/Name) 653616 / SBIRS High Element EMD		
B. Accomplishments/Planned Programs (\$ in Millions)		FY 2014	FY 2015	FY 2016
Intelligence community certified scanner data for operational use and exploitation. Completed development of Ground mission processing risk reduction build, which includes starer processing for non-ITW/AA users. Completed GEO-2 operational user evaluation and certification. Continued Ground System Development (Block 10 and Block 20), System Engineering and Program Management, HEO host program office support, Technical Intelligence activities, Data Processing/ Exploitation/ground integration activities, CTF support activities, systems integration and test studies. Continued Program Office and related support activities, technical analysis and independent verification and validation of Contractor. Continued enterprise SE&I. FY 2015 Plans: Continue Ground System Development (Block 10) and certify the staring sensor for Technical Intellegence. Block 10 provides significantly enhanced missile warning capabilities for our nation and allies by exploiting both scanner and starer sensor data with the improved ability for quicker detection and warning against a wider-ranging number of smaller missiles that are proliferating around the globe. Continue Block 20 Ground System Development, System Engineering and Program Management, HEO host program office support, Technical Intelligence activities, Data Processing/Exploitation/ground integration activities, CTF support activities, systems integration and test studies. Block 20 adds ground processing that will exploit starer data via auto-cues on theater launches to enhance burnout surveillance and improve impact point prediction. Continue Program Office and related support activities, technical analysis and independent verification and validation of contractor developmental efforts. Continue enterprise SE&I. FY 2016 Plans: Complete ground system development and consolidation (Block 10). Complete Block 10 Operational Acceptance and ITW/AA certification (including GEO-1/2 Starers). Block 10 acceptance will significantly enhance missile warning capabilities for our nation and allies by exploiting both scanner and starer sensor data with the improved ability for quicker detection and warning (for Combatant Commanders and the National Command Authority) against a wider-ranging number of smaller missiles that are proliferating around the globe. Complete Increment 1 operations support activities. Continue Block 20 Ground System Development, System Engineering and Program Management, HEO host program office support, Technical Intelligence activities, Data Processing/ Exploitation/ground integration activities, systems integration and test studies. Block 20 adds ground processing that will exploit starer data via auto-cues on theater launches for enhance burnout surveillance and improved impact point prediction. Continue Program Office and related support activities, technical analysis and independent verification and validation of Contractor. Continue developing and fielding Command & Control, Technical Intelligence, and Battlespace Awareness operations to leverage residual capability for HEO 1/2 post-transition. Continue enterprise SE&I.				
Accomplishments/Planned Programs Subtotals		264.575	230.180	203.540

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force										Date: February 2015	
Appropriation/Budget Activity 3600 / 5				R-1 Program Element (Number/Name) PE 0604441F / <i>Space Based Infrared System (SBIRS) High EMD</i>				Project (Number/Name) 653616 / <i>SBIRS High Element EMD</i>			
C. Other Program Funding Summary (\$ in Millions)											
			<u>FY 2016</u>	<u>FY 2016</u>	<u>FY 2016</u>					<u>Cost To</u>	
<u>Line Item</u>	<u>FY 2014</u>	<u>FY 2015</u>	<u>Base</u>	<u>OCO</u>	<u>Total</u>	<u>FY 2017</u>	<u>FY 2018</u>	<u>FY 2019</u>	<u>FY 2020</u>	<u>Complete</u>	<u>Total Cost</u>
• OPAF: BA03: Line Item # 836720: <i>Space Based Ir Sensor Pgm Space</i>	28.608	26.100	90.190	-	90.190	7.603	7.734	7.872	8.012	-	-
• MPAF: BA05: Line Item # MSSBIR: <i>SBIR High (Space)</i>	524.587	444.568	452.676	-	452.676	412.794	991.938	111.700	102.979	118.274	7,494.947
Remarks											
D. Acquisition Strategy											
The pre-SDD SBIRS contracts were competed in full and open competition. Two contracts were awarded to Lockheed/Loral/Aerojet and Hughes/TRW in 1995 for the pre-SDD phase. A single contract was awarded to Lockheed Martin in 1996 for the SDD phase. This contract is still ongoing and will incrementally deliver the ground segment. Production contracts are discussed in the procurement budget exhibits.											
E. Performance Metrics											
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.											

UNCLASSIFIED

Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Air Force												Date: February 2015			
Appropriation/Budget Activity 3600 / 5						R-1 Program Element (Number/Name) PE 0604441F / Space Based Infrared System (SBIRS) High EMD				Project (Number/Name) 653616 / SBIRS High Element EMD					
Product Development (\$ in Millions)				FY 2014		FY 2015		FY 2016 Base		FY 2016 OCO		FY 2016 Total			
Cost Category Item	Contract Method & Type	Performing Activity & Location	Prior Years	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
Pre-EMD (LMMS & Hughes)	C/CPFF	Hughes Aircraft Company : El Segundo, CA	159.600	-		-		-		-		-	-	159.600	159.600
SBIRS EMD	Various	Prime: Lockheed Martin Sunnyvale, CA; Sub: Northrop Grumman, Azusa, CA : ,	8,358.489	233.645	Oct 2013	199.335	Oct 2014	157.914	Oct 2015	-		157.914	163.173	9,112.556	9,112.514
Enterprise Systems Engineering and Integration (SE&I)	C/CPAF	The Analytical Sciences Corporation : Andover, MA	42.681	6.206	Dec 2013	5.194	Dec 2014	5.811	Dec 2015	-		5.811	8.683	68.575	68.575
SBIRS Pre-SDD Contract Adjustment	Various	Various : ,	4.780	-		-		-		-		-	-	4.780	4.780
Technology	Various	Various : ,	11.600	-		-		-		-		-	-	11.600	11.600
Phenomenology	Various	Various : ,	17.350	-		-		-		-		-	-	17.350	17.350
Sensor Technology	Various	Sandia National Lab : Albuquerque, NM	10.000	-		-		-		-		-	-	10.000	10.000
HEO Command & Control (C2) Ground Expansion	Various	Lockheed Martin : Sunnyvale, CA	39.700	-	May 2014	-		-		-		-	-	39.700	39.700
HEO 1/2 Residual Capability	Various	Various : ,	0.000	-		-		14.600	Jun 2016	-		14.600	-	14.600	14.600
Subtotal			8,644.200	239.851		204.529		178.325		-		178.325	171.856	9,438.761	9,438.719
Remarks															
Award dates represent date of first award of the funds for that fiscal year.															

UNCLASSIFIED

Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Air Force												Date: February 2015			
Appropriation/Budget Activity 3600 / 5						R-1 Program Element (Number/Name) PE 0604441F / Space Based Infrared System (SBIRS) High EMD				Project (Number/Name) 653616 / SBIRS High Element EMD					
Support (\$ in Millions)				FY 2014		FY 2015		FY 2016 Base		FY 2016 OCO		FY 2016 Total			
Cost Category Item	Contract Method & Type	Performing Activity & Location	Prior Years	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
WFOV Testbed Concept Study	MIPR	Millennium Space Systems : Torrance, CA	8.000	-		-		-		-		-	-	8.000	8.000
Various Program Support	Various	Various : ,	11.538	-		-		-		-		-	-	11.538	11.538
Subtotal			19.538	-		-		-		-		-	-	19.538	19.538
Remarks															
Award dates represent date of first award of the fiscal year.															
Test and Evaluation (\$ in Millions)				FY 2014		FY 2015		FY 2016 Base		FY 2016 OCO		FY 2016 Total			
Cost Category Item	Contract Method & Type	Performing Activity & Location	Prior Years	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
Subtotal			-	-		-		-		-		-	-	-	-
Management Services (\$ in Millions)				FY 2014		FY 2015		FY 2016 Base		FY 2016 OCO		FY 2016 Total			
Cost Category Item	Contract Method & Type	Performing Activity & Location	Prior Years	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
Technical Support (FFRDC)	RO	Aerospace Corp. : El Segundo, CA	429.002	13.702	Oct 2013	12.427	Oct 2014	13.953	Oct 2015	-		13.953	18.987	488.071	488.071
SMC Admin Support (PMA)	C/FP	Quantech Services, Inc. : Lexington, MA	10.027	1.388	Dec 2013	0.412	Dec 2014	-		-		-	-	11.827	11.827
SMC Technical Support (PMA)	C/FP	Scitor Corp. : El Segundo, CA	72.350	2.902	Dec 2013	1.860	Dec 2014	-		-		-	-	77.112	77.112
SMC Financial Support (PMA)	C/FP	Tecolote, Inc. : Goleta, CA	17.378	0.687	Dec 2013	0.499	Dec 2014	-		-		-	-	18.564	18.564
SMC SAFS Support (PMA)	TBD	TBD : ,	0.000	-		2.633	Apr 2015	4.915	Oct 2016	-		4.915	7.761	15.309	15.309
Various Management Support Services (PMA)	Various	Various : Various,	144.646	6.045	Oct 2013	7.820	Oct 2014	6.347	Oct 2015	-		6.347	10.150	175.008	175.008
Subtotal			673.403	24.724		25.651		25.215		-		25.215	36.898	785.891	785.891

UNCLASSIFIED

Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Air Force											Date: February 2015						
Appropriation/Budget Activity 3600 / 5					R-1 Program Element (Number/Name) PE 0604441F / Space Based Infrared System (SBIRS) High EMD					Project (Number/Name) 653616 / SBIRS High Element EMD							
					Prior Years	FY 2014		FY 2015		FY 2016 Base		FY 2016 OCO		FY 2016 Total	Cost To Complete	Total Cost	Target Value of Contract
Project Cost Totals					9,337.141	264.575		230.180		203.540		-		203.540	208.754	10,244.190	10,244.148

Remarks

UNCLASSIFIED

Exhibit R-4, RDT&E Schedule Profile: PB 2016 Air Force			Date: February 2015		
Appropriation/Budget Activity 3600 / 5		R-1 Program Element (Number/Name) PE 0604441F / <i>Space Based Infrared System (SBIRS) High EMD</i>			Project (Number/Name) 653616 / <i>SBIRS High Element EMD</i>

	FY 2014				FY 2015				FY 2016				FY 2017				FY 2018				FY 2019				FY 2020			
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
GEO-2 Early Orbit Testing (EOT)/Tuning/Certification																												
Back-up Mission Control Station (MCSB) Fit Up																												
Block 10 Integration & Test at MCS																												
Block 10 Integration & Test at MCSB																												
MCS Launch and Anomaly Resolution Center (LARC) ready for GEO-3 launch and early on-orbit System Test																												
B10.3 Completed and ITW/AA Certified																												
B20 Completed and ITW/AA Certified																												

UNCLASSIFIED

Exhibit R-4A, RDT&E Schedule Details: PB 2016 Air Force			Date: February 2015
Appropriation/Budget Activity 3600 / 5	R-1 Program Element (Number/Name) PE 0604441F / <i>Space Based Infrared System (SBIRS) High EMD</i>	Project (Number/Name) 653616 / <i>SBIRS High Element EMD</i>	

Schedule Details

Events	Start		End	
	Quarter	Year	Quarter	Year
GEO-2 Early Orbit Testing (EOT)/Tuning/Certification	1	2014	1	2014
Back-up Mission Control Station (MCSB) Fit Up	1	2014	4	2014
Block 10 Integration & Test at MCS	1	2014	1	2016
Block 10 Integration & Test at MCSB	4	2014	2	2016
MCS Launch and Anomaly Resolution Center (LARC) ready for GEO-3 launch and early on-orbit System Test	3	2014	3	2014
B10.3 Completed and ITW/AA Certified	3	2016	3	2016
B20 Completed and ITW/AA Certified	3	2018	3	2018

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force										Date: February 2015		
Appropriation/Budget Activity 3600 / 5					R-1 Program Element (Number/Name) PE 0604441F / Space Based Infrared System (SBIRS) High EMD				Project (Number/Name) 657009 / Space Modernization Initiative			
COST (\$ in Millions)	Prior Years	FY 2014	FY 2015	FY 2016 Base	FY 2016 OCO	FY 2016 Total	FY 2017	FY 2018	FY 2019	FY 2020	Cost To Complete	Total Cost
657009: Space Modernization Initiative	78.648	57.824	78.608	88.695	-	88.695	88.804	88.464	90.132	91.744	Continuing	Continuing
Quantity of RDT&E Articles	-	-	-	-	-	-	-	-	-	-		

A. Mission Description and Budget Item Justification

Future SBIRS Overhead Persistent Infrared (OPIR) satellites will be procured using the Department of Defense (DOD) Efficient Space Procurement (ESP) concept. ESP is an approach which seeks stable production and efficient sub-contractor product management through the block buy of two space vehicles at one time (please see SBIRS P-40 Exhibit). A portion of the savings realized from ESP block buys are programmed for investment into OPIR Space Modernization Initiative (SMI); the current OPIR SMI project was established in this manner in the FY12 President's Budget. The primary objective of SMI is to enable and inform future decisions to maintain and evolve a capable, resilient, and affordable OPIR architecture by maturing technologies and mitigating risk areas to facilitate OPIR modernization within the Department's constrained resources. SMI supports the Program of Record (PoR) by assessing future parts and material obsolescence and designing future space and ground modifications focused on affordability and capability while simultaneously maximizing the effectiveness of existing system data products. SMI funds engineering activities to reduce both production and future system costs through manufacturing and producibility enhancements and through technology insertion. SMI will also mature potential technology upgrades at the component and system level for future space and ground architecture affordability and capability enhancements. The SBIRS OPIR SMI plan includes studies and risk reduction activities to evolve the current PoR SBIRS GEO satellites, reduce production timelines, and reduce recurring production costs. SMI funded data exploitation efforts include OPIR mission data processing, data fusion, data dissemination, algorithm development, network connectivity, efficient interfaces and sensor performance assessments to enable greater exploitation of SBIRS PoR and other data sources. SMI exploitation efforts build upon PoR capabilities and inform the PoR decision process. The data exploitation efforts identify affordable, responsive and resilient measures to improve technical intelligence and battlespace awareness processing and data dissemination tools to enhance OPIR support to the warfighters and other data users. The SMI Hosted Payloads and Wide Field of View (WFOV) Testbed activities explore technology maturation, qualification of new components, and subsystem/component prototyping to evolve the OPIR architecture. Hosted Payloads and WFOV Testbeds support maturation of mission data processing algorithms for tactical and strategic applications which are critical demonstration efforts to enhance PoR capabilities and to reduce program risks for future OPIR systems, whether new systems or evolutions of the PoR. Collection of on-orbit WFOV data is critical to develop algorithms to process large data sets generated by emerging large format focal planes and to reduce risk for possible SBIRS follow-on architectures. SMI activities are balanced and phased to enable an expanded tradespace and improve the competitive environment.

B. Accomplishments/Planned Programs (\$ in Millions)

	FY 2014	FY 2015	FY 2016
Title: Evolved SBIRS	3.250	10.645	12.053
Description: Perform Trade and Design Studies to assess obsolescence, affordability, and capability design modifications to the PoR. Based on study outcomes, mature technologies and manufacturability to reduce cost, schedule, and technical risk for new component and subsystem designs which may be used in the next production block. Develop brassboards, breadboards, and engineering model prototypes for hardware/software integration and testing to reduce risk and mature technologies applicable to PoR and new system alternatives.			

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force		Date: February 2015		
Appropriation/Budget Activity 3600 / 5	R-1 Program Element (Number/Name) PE 0604441F / Space Based Infrared System (SBIRS) High EMD	Project (Number/Name) 657009 / Space Modernization Initiative		
B. Accomplishments/Planned Programs (\$ in Millions)		FY 2014	FY 2015	FY 2016
FY 2014 Accomplishments: Initiated SBIRS PoR design trade studies with the incumbent SBIRS Prime contractor and Payload Subcontractor to 1) identify obsolescence issues and corresponding hardware/software design modifications to mitigate future production risks; 2) identify payload and spacecraft modifications to improve affordability of the current satellite; and 3) identify design modifications required to simplify payload hardware, software, and functionality to enable evolution of the PoR SBIRS satellites.				
FY 2015 Plans: Complete SBIRS design trade studies with the incumbent SBIRS Prime contractor and Payload Subcontractor. Identify and initiate detailed design studies and component hardware/software risk reduction efforts to implement the most critical technology maturation activities required to support the most promising alternative architectures for the SBIRS Follow-on program. Advance key technologies for spacecraft and ground system components to include line-of-sight computer; focal planes; signal processing; algorithm development; lossless data compression techniques; and space-environmental qualification of new detectors, microprocessors, and memory devices.				
FY 2016 Plans: Continue detailed design studies and hardware/software risk reduction efforts to implement the most critical technology maturation activities required to support the most promising alternative architectures for the SBIRS Follow-on program.				
Title: Data Exploitation		20.133	21.205	21.607
Description: Exploit existing OPIR data sources (DSP, SBIRS HEO, SBIRS GEO Scanner, SBIRS GEO Starer, Commercially Hosted Infrared Payload (CHIRP), other classified sources) through data collection, processing, fusion, data dissemination, algorithm development and testing, network connectivity, and sensor performance assessments. SBIRS and other sensors provide a rich data set for exploitation. SMI data exploitation enables access to raw and processed data for data analysts and application developers to expand capabilities for battlespace awareness and other applications. SMI data exploitation efforts are complementary to, and enhance, the exploitation capabilities delivered by the PoR and inform future PoR exploitation efforts. SMI will develop tools and algorithms to enable users to apply OPIR data to support their mission needs. Data exploitation efforts are also evaluating tools for command and control, mission management, and mission data processing for risk reduction to support evolution of the SBIRS PoR ground system to an open architecture that could support PoR and other future satellites and payload alternatives. SMI ground system development activities seek to demonstrate the performance of an evolved ground system architecture capable of supporting multi-satellite, multi-payload, multi-mission management and data processing for any IR payload to achieve lower operating costs with enhanced net-centric and service oriented features along with a flexible expansion capability that was not designed into the current PoR ground system.				
FY 2014 Accomplishments:				

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force		Date: February 2015		
Appropriation/Budget Activity 3600 / 5	R-1 Program Element (Number/Name) PE 0604441F / Space Based Infrared System (SBIRS) High EMD	Project (Number/Name) 657009 / Space Modernization Initiative		
B. Accomplishments/Planned Programs (\$ in Millions)		FY 2014	FY 2015	FY 2016
Continued to collect CHIRP data through payload decommissioning on 31 Dec 2013. Continued analysis of CHIRP Wide Field of View staring data to enhance detection algorithms for PoR and future staring systems. Continued to provide enhanced ground segment capabilities for command and control, data collection, mission processing, and data dissemination to enable greater data exploitation opportunities. Initiated system design and continued development of an open architecture ground system for the WFOV Testbed flight demo to support evolution of the SBIRS PoR ground system. The ground system for WFOV Testbed will provide a pathfinder for risk reduction for Common Ground Architecture command and control and Virtual Mission Management operations for potential application to evolve the current SBIRS PoR ground architecture after Block 20 certification. Initiated development of ground entry point antenna and communication/data processing hardware for WFOV Testbed.				
FY 2015 Plans: Continue to provide enhanced ground segment capability and tools for command and control, data collection, mission processing, and data dissemination to enhance data exploitation of SBIRS PoR and other OPIR data. Collaborate with Intelligence Community (IC) and Missile Defense Agency (MDA) to enhance Joint OPIR Ground (JOG) initiatives. Initiate development of an open architecture ground command and control and Virtual Mission Management operations for expanded data exploitation of the SBIRS HEO sensors.				
FY 2016 Plans: Continue to provide enhanced ground segment capability and tools for command and control, data collection, mission processing, and data dissemination to enhance data exploitation of SBIRS and other OPIR data. Continue to collaborate with IC and MDA to enhance Joint OPIR Ground (JOG) initiatives. Continue development of an open architecture ground command and control and mission processing capability for the WFOV Testbed to support evolution of the SBIRS PoR ground system. Conduct space to ground system testing in preparation for an early FY17 WFOV Testbed launch. Continue development of an open architecture ground command and control and Virtual Mission Management operations for expanded data exploitation of the SBIRS HEO sensors.				
Title: Hosted Payloads Description: Hosted Payloads mature WFOV technology and demonstrate multi-mission capabilities including the potential for a single sensor to simultaneously perform both the strategic and tactical missions. On-orbit data is required in order to develop and validate WFOV algorithms and on-board mission data processing throughput requirements for the Strategic Missile Warning Mission. These payload risk-mitigation efforts support the potential to field future Strategic Missile Warning and/or multi-mission systems and potentially increase capability of the PoR starer. A second payload to demonstrate strategic mission capabilities may be developed pending the outcome and recommendations of the AoA. WFOV payloads are a part of all evolved and new architecture alternatives.		22.252	22.300	11.046
FY 2014 Accomplishments:				

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force		Date: February 2015		
Appropriation/Budget Activity 3600 / 5	R-1 Program Element (Number/Name) PE 0604441F / Space Based Infrared System (SBIRS) High EMD	Project (Number/Name) 657009 / Space Modernization Initiative		
B. Accomplishments/Planned Programs (\$ in Millions)		FY 2014	FY 2015	FY 2016
Completed WFOV Payload Preliminary Design Review (PDR) studies with six IR payload contractors. Successfully completed space radiation environment testing of new 4Kx4K Indium-Antimonide (InSb) Sensor Chip for use in the WFOV Payload. Evaluated proposals for Critical Design Review (CDR) design effort and build for new WFOV payload. Awarded a new contract for development and build of the WFOV payload on 20 June 2014. Collaborated with classified program office on strategic on-board processing testbench to demonstrate ability to meet processing throughput for Strategic Missile Warning on-board exceedence generation requirements. Initiated procurement of low-risk, long-lead components. Initiated payload calibration and test planning to include evaluation of existing test facilities and equipment. Identified and funded long lead procurement for payload test facilities. FY 2015 Plans: Continue development of the WFOV Payload and processing algorithms. Complete payload CDR, continue procurement of long-lead parts and materials, and initiate payload integration. Continue WFOV payload calibration and test planning. FY 2016 Plans: Continue development of the WFOV payload and deliver payload to the calibration and test facility. Complete payload calibration and deliver payload to WFOV Testbed spacecraft contractor for satellite integration and test. Support end-to-end system checkout with payload, spacecraft, and ground system in support of an early FY17 WFOV Testbed launch.				
Title: WFOV Testbeds Description: WFOV Testbeds are satellite platforms offering opportunities to demonstrate mission capabilities on-orbit and mitigate development risks for employing WFOV sensors. WFOV Testbeds include contractual options to integrate, test, and launch prototype, developmental WFOV payloads with a Government-owned free-flyer spacecraft or on a host government or commercially owned satellite. The WFOV Testbed will host the WFOV payload to demonstrate on-orbit mission performance. On-orbit data from the WFOV payload hosted on the WFOV Testbed is essential to develop and validate WFOV algorithms and on-board mission data processing throughput requirements for the Strategic Missile Warning mission. These two critical risk mitigation efforts support the potential to field future Strategic Missile Warning and/or multi-mission WFOV systems. FY 2014 Accomplishments: Continued development of WFOV Testbed spacecraft for the WFOV staring payload. Successfully completed Satellite CDR and ordered long-lead procurement items. Completed structural dynamics testing on Developmental Test Vehicle. Studied launch and launch rideshare opportunities. FY 2015 Plans:		3.491	18.055	40.119

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force									Date: February 2015		
Appropriation/Budget Activity 3600 / 5				R-1 Program Element (Number/Name) PE 0604441F / Space Based Infrared System (SBIRS) High EMD				Project (Number/Name) 657009 / Space Modernization Initiative			
B. Accomplishments/Planned Programs (\$ in Millions)									FY 2014	FY 2015	FY 2016
Continue development of WFOV Testbed spacecraft, payload, and ground algorithms. Integrate and test spacecraft subsystems and components. Complete payload-to-spacecraft interface control specification and spacecraft-to-ground interface control specification. Plan for, and initiate, contract for launch rideshare.											
FY 2016 Plans: Complete payload-to-spacecraft integration. Initiate launch vehicle integration for early FY17 launch. Support end-to-end system checkout with payload, spacecraft, and ground system in support of an early FY17 WFOV Testbed launch.											
Title: System Engineering and Integration Description: System of Systems engineering and integration (SE&I) activities to evolve to future architectures.									-	-	1.005
FY 2016 Plans: Initiate SE&I support for OPIR Enterprise analysis and integration of potential mission capabilities with existing OPIR Architecture.											
Title: Management Services Description: Conduct Systems Engineering and Program Management to include Program Office support such as Federally Funded Research and Development Center (FFRDC) analyses and System Engineering Technical Assistance (SETA).									8.698	6.403	2.865
FY 2014 Accomplishments: Funded Program Office and Space and Missile Systems Center support for SMI projects. Initiated Joint DoD and Intelligence Community Analysis of Alternatives (AoA) for the SBIRS Follow-on Program to evaluate PoR and other architecture alternatives to ensure affordable, capable, and resilient system architecture to meet future needs.											
FY 2015 Plans: Provide Program Office and Space and Missile Systems Center support for SMI projects. Complete the AoA and provide findings to Senior AF and OSD leadership to determine way ahead for the SBIRS Follow-on.											
FY 2016 Plans: Provide Program Office and Space and Missile Systems Center support for SMI projects.											
Accomplishments/Planned Programs Subtotals									57.824	78.608	88.695
C. Other Program Funding Summary (\$ in Millions)											
Line Item	FY 2014	FY 2015	FY 2016 Base	FY 2016 OCO	FY 2016 Total	FY 2017	FY 2018	FY 2019	FY 2020	Cost To Complete	Total Cost
• N/A: N/A	-	-	-	-	-	-	-	-	-	-	-

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force			Date: February 2015
Appropriation/Budget Activity 3600 / 5	R-1 Program Element (Number/Name) PE 0604441F / <i>Space Based Infrared System (SBIRS) High EMD</i>	Project (Number/Name) 657009 / <i>Space Modernization Initiative</i>	

C. Other Program Funding Summary (\$ in Millions)

<u>Line Item</u>	<u>FY 2014</u>	<u>FY 2015</u>	<u>FY 2016</u> <u>Base</u>	<u>FY 2016</u> <u>OCO</u>	<u>FY 2016</u> <u>Total</u>	<u>FY 2017</u>	<u>FY 2018</u>	<u>FY 2019</u>	<u>FY 2020</u>	<u>Cost To</u> <u>Complete</u>	<u>Total Cost</u>
Remarks											

D. Acquisition Strategy

The program office will use a variety of acquisition approaches to execute various concept studies, technology maturation efforts, testbed/prototype demonstrations, and data exploitation initiatives and projects. The program office will collaborate with appropriate contracting agencies to support each individual effort. Activities, such as SBIRS obsolescence and affordability enhancements to the existing satellite design, will leverage existing Program of Record contracts. Technology maturation and component prototyping and/or qualification could leverage existing contracts, but, where practical, could be competed. New technology, replacement components, and system designs will be acquired with government data rights to the maximum extent to allow their incorporation into any future OPIR satellite production or system development. Contracting partnerships with other agencies will also be used to study, develop, demonstrate and prove emerging capabilities. FFRDC and SETA contractors will also be used to conduct and support studies.

E. Performance Metrics

Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.

UNCLASSIFIED

Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Air Force												Date: February 2015			
Appropriation/Budget Activity 3600 / 5						R-1 Program Element (Number/Name) PE 0604441F / Space Based Infrared System (SBIRS) High EMD				Project (Number/Name) 657009 / Space Modernization Initiative					
Product Development (\$ in Millions)				FY 2014		FY 2015		FY 2016 Base		FY 2016 OCO		FY 2016 Total			
Cost Category Item	Contract Method & Type	Performing Activity & Location	Prior Years	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
Evolved SBIRS	C/CPFF	Lockheed Martin : Sunnyvale, CA	0.000	3.250	Mar 2014	10.645	Jan 2015	12.053	Dec 2015	-		12.053	Continuing	Continuing	71.626
Data Exploitation	Various	Northrop Grumman Boulder, CO; Others : ,	20.862	20.133	Oct 2013	21.205	Jan 2015	21.607	Oct 2015	-		21.607	Continuing	Continuing	215.153
Hosted Payloads	C/CPFF	L3 Communications : Wilmington, MA	22.324	22.252	Dec 2013	22.300	Dec 2014	11.046	Oct 2015	-		11.046	Continuing	Continuing	138.758
WFOV Testbeds	MIPR	Millenium Space Systems : Torrance, CA	32.200	3.491	Dec 2013	18.055	Dec 2014	40.119	Nov 2015	-		40.119	Continuing	Continuing	193.603
Systems Engineering and Integration	TBD	Not specified. : ,	0.000	-		-		1.005	Oct 2015	-		1.005	Continuing	Continuing	4.173
Subtotal			75.386	49.126		72.205		85.830		-		85.830	-	-	623.313
Support (\$ in Millions)				FY 2014		FY 2015		FY 2016 Base		FY 2016 OCO		FY 2016 Total			
Cost Category Item	Contract Method & Type	Performing Activity & Location	Prior Years	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
Subtotal			-	-		-		-		-		-	-	-	-
Test and Evaluation (\$ in Millions)				FY 2014		FY 2015		FY 2016 Base		FY 2016 OCO		FY 2016 Total			
Cost Category Item	Contract Method & Type	Performing Activity & Location	Prior Years	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
Subtotal			-	-		-		-		-		-	-	-	-

UNCLASSIFIED

Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Air Force												Date: February 2015			
Appropriation/Budget Activity 3600 / 5						R-1 Program Element (Number/Name) PE 0604441F / Space Based Infrared System (SBIRS) High EMD				Project (Number/Name) 657009 / Space Modernization Initiative					
Management Services (\$ in Millions)				FY 2014		FY 2015		FY 2016 Base		FY 2016 OCO		FY 2016 Total			
Cost Category Item	Contract Method & Type	Performing Activity & Location	Prior Years	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
Various Management Support Services (PMA)	Various	Various : ,	3.262	8.698	Oct 2013	6.303	Oct 2014	2.865	Oct 2015	-		2.865	Continuing	Continuing	31.184
Technical Support (FFRDC)	RO	Aerospace Corp. : El Segundo, CA	0.000	-		0.100	Jan 2015	-		-		-	-	0.100	8.420
Subtotal			3.262	8.698		6.403		2.865		-		2.865	-	-	39.604
			Prior Years	FY 2014		FY 2015		FY 2016 Base		FY 2016 OCO		FY 2016 Total	Cost To Complete	Total Cost	Target Value of Contract
Project Cost Totals			78.648	57.824		78.608		88.695		-		88.695	-	-	662.917
Remarks															

UNCLASSIFIED

Exhibit R-4, RDT&E Schedule Profile: PB 2016 Air Force			Date: February 2015		
Appropriation/Budget Activity 3600 / 5		R-1 Program Element (Number/Name) PE 0604441F / <i>Space Based Infrared System (SBIRS) High EMD</i>			Project (Number/Name) 657009 / <i>Space Modernization Initiative</i>

	FY 2014				FY 2015				FY 2016				FY 2017				FY 2018				FY 2019				FY 2020			
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
Evolved SBIRS Studies																												
Data Exploitation																												
WFOV Starer Payload																												
WFOV Testbed																												
Second WFOV Starer Payload																												

UNCLASSIFIED

Exhibit R-4A, RDT&E Schedule Details: PB 2016 Air Force			Date: February 2015
Appropriation/Budget Activity 3600 / 5	R-1 Program Element (Number/Name) PE 0604441F / <i>Space Based Infrared System (SBIRS) High EMD</i>	Project (Number/Name) 657009 / <i>Space Modernization Initiative</i>	

Schedule Details

Events	Start		End	
	Quarter	Year	Quarter	Year
Evolved SBIRS Studies	1	2014	2	2018
Data Exploitation	1	2014	4	2020
WFOV Starer Payload	2	2014	1	2016
WFOV Testbed	3	2014	4	2020
Second WFOV Starer Payload	2	2016	1	2020

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force										Date: February 2015		
Appropriation/Budget Activity 3600 / 5					R-1 Program Element (Number/Name) PE 0604441F / <i>Space Based Infrared System (SBIRS) High EMD</i>				Project (Number/Name) 657106 / <i>EVOLVED SBIRS</i>			
COST (\$ in Millions)	Prior Years	FY 2014	FY 2015	FY 2016 Base	FY 2016 OCO	FY 2016 Total	FY 2017	FY 2018	FY 2019	FY 2020	Cost To Complete	Total Cost
657106: <i>EVOLVED SBIRS</i>	-	-	-	-	-	-	-	295.036	518.717	527.998	Continuing	Continuing
Quantity of RDT&E Articles	-	-	-	-	-	-	-	-	-	-		

A. Mission Description and Budget Item Justification

The SBIRS Follow-On AoA and knowledge gained from the SBIRS SMI projects will inform a future Defense Acquisition Board (DAB) decision for the Evolved SBIRS effort. DAB alternatives are expected to include: 1) continued production of SBIRS PoR design; 2) an evolved satellite and ground system derived from the SBIRS POR designs; 3) an evolved satellite and ground system that includes a combination of PoR derivatives and new systems; or 4) an alternative architecture (potentially disaggregated). The Evolved SBIRS effort will implement the DAB directed program alternative. The SBIRS Follow-on AoA will consider the requirement for global coverage in the post-GEO-6 and post-HEO-4 timeframe.

The "cost to complete" and "total cost" fields above will be populated after completion of the formal cost estimate in support of the DAB decision.

B. Accomplishments/Planned Programs (\$ in Millions)	FY 2014	FY 2015	FY 2016
Title: Evolved SBIRS Description: New FY18 development effort for the Follow-on System after SBIRS GEO-6 and HEO-4. Evolved SBIRS will also include development of ground system modifications to accommodate evolved SBIRS satellite design changes for GEO and possibly HEO. The specific system requirements and program definition are pending outcome of the on-going SBIRS Follow-on AoA. Once Evolved SBIRS is defined, the outyear requirements will include PMA requirements. FY 2014 Accomplishments: N/A, no funding in FY14. FY 2015 Plans: N/A, no funding in FY15. FY 2016 Plans: N/A, no funding in FY16.	-	-	-
Accomplishments/Planned Programs Subtotals	-	-	-

C. Other Program Funding Summary (\$ in Millions)

Line Item	FY 2014	FY 2015	FY 2016 Base	FY 2016 OCO	FY 2016 Total	FY 2017	FY 2018	FY 2019	FY 2020	Cost To Complete	Total Cost
• N/A: N/A	-	-	-	-	-	-	-	-	-	-	-

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2016 Air Force										Date: February 2015	
Appropriation/Budget Activity 3600 / 5				R-1 Program Element (Number/Name) PE 0604441F / <i>Space Based Infrared System (SBIRS) High EMD</i>				Project (Number/Name) 657106 / <i>EVOLVED SBIRS</i>			
C. Other Program Funding Summary (\$ in Millions)											
			<u>FY 2016</u>	<u>FY 2016</u>	<u>FY 2016</u>					<u>Cost To</u>	
<u>Line Item</u>	<u>FY 2014</u>	<u>FY 2015</u>	<u>Base</u>	<u>OCO</u>	<u>Total</u>	<u>FY 2017</u>	<u>FY 2018</u>	<u>FY 2019</u>	<u>FY 2020</u>	<u>Complete</u>	<u>Total Cost</u>
Remarks											
D. Acquisition Strategy											
TBD until Milestone Decision in the FY16-17 timeframe.											
E. Performance Metrics											
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.											

UNCLASSIFIED

Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Air Force													Date: February 2015		
Appropriation/Budget Activity 3600 / 5				R-1 Program Element (Number/Name) PE 0604441F / <i>Space Based Infrared System (SBIRS) High EMD</i>					Project (Number/Name) 657106 / <i>EVOLVED SBIRS</i>						
Product Development (\$ in Millions)				FY 2014		FY 2015		FY 2016 Base		FY 2016 OCO		FY 2016 Total			
Cost Category Item	Contract Method & Type	Performing Activity & Location	Prior Years	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
Evolved SBIRS	TBD	Not specified. : ,	0.000	-		-		-		-		-	Continuing	Continuing	-
Subtotal			0.000	-		-		-		-		-	-	-	-
Support (\$ in Millions)				FY 2014		FY 2015		FY 2016 Base		FY 2016 OCO		FY 2016 Total			
Cost Category Item	Contract Method & Type	Performing Activity & Location	Prior Years	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
Subtotal			-	-		-		-		-		-	-	-	-
Test and Evaluation (\$ in Millions)				FY 2014		FY 2015		FY 2016 Base		FY 2016 OCO		FY 2016 Total			
Cost Category Item	Contract Method & Type	Performing Activity & Location	Prior Years	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
Subtotal			-	-		-		-		-		-	-	-	-
Management Services (\$ in Millions)				FY 2014		FY 2015		FY 2016 Base		FY 2016 OCO		FY 2016 Total			
Cost Category Item	Contract Method & Type	Performing Activity & Location	Prior Years	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Cost To Complete	Total Cost	Target Value of Contract
Program Management and Administration	TBD	TBD : TBD,	0.000	-		-		-		-		-	Continuing	Continuing	-
Subtotal			0.000	-		-		-		-		-	-	-	-
			Prior Years	FY 2014		FY 2015		FY 2016 Base		FY 2016 OCO		FY 2016 Total	Cost To Complete	Total Cost	Target Value of Contract
Project Cost Totals			0.000	-		-		-		-		-	-	-	-
Remarks															

UNCLASSIFIED

Exhibit R-4, RDT&E Schedule Profile: PB 2016 Air Force			Date: February 2015		
Appropriation/Budget Activity 3600 / 5		R-1 Program Element (Number/Name) PE 0604441F / <i>Space Based Infrared System (SBIRS) High EMD</i>			Project (Number/Name) 657106 / <i>EVOLVED SBIRS</i>

	FY 2014				FY 2015				FY 2016				FY 2017				FY 2018				FY 2019				FY 2020			
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
Evolved SBIRS GEO Development/Production																												
SBIRS Ground Block 30 Development																												
Evolved SBIRS HEO Development/Production																												

UNCLASSIFIED

Exhibit R-4A, RDT&E Schedule Details: PB 2016 Air Force			Date: February 2015
Appropriation/Budget Activity 3600 / 5	R-1 Program Element (Number/Name) PE 0604441F / <i>Space Based Infrared System (SBIRS) High EMD</i>	Project (Number/Name) 657106 / <i>EVOLVED SBIRS</i>	

Schedule Details

Events	Start		End	
	Quarter	Year	Quarter	Year
Evolved SBIRS GEO Development/Production	2	2018	4	2020
SBIRS Ground Block 30 Development	2	2018	4	2020
Evolved SBIRS HEO Development/Production	2	2019	4	2020