

UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Navy										Date: March 2014		
Appropriation/Budget Activity 1319: Research, Development, Test & Evaluation, Navy / BA 5: System Development & Demonstration (SDD)					R-1 Program Element (Number/Name) PE 0604757N / Ship Self Def (Engage: Soft Kill/EW)							
COST (\$ in Millions)	Prior Years	FY 2013	FY 2014	FY 2015 Base	FY 2015 OCO #	FY 2015 Total	FY 2016	FY 2017	FY 2018	FY 2019	Cost To Complete	Total Cost
Total Program Element	794.317	125.203	114.799	134.564	-	134.564	97.478	93.494	125.772	161.445	Continuing	Continuing
0954: Shipboard EW Improvement Program	434.583	18.193	17.921	13.421	-	13.421	14.635	15.088	15.428	15.865	Continuing	Continuing
2190: NULKA Decoy	52.308	2.267	4.611	4.651	-	4.651	1.852	2.040	2.150	7.110	Continuing	Continuing
3227: SEWIP Block 2	177.918	28.872	5.968	0.400	-	0.400	0.414	0.426	0.438	0.451	Continuing	Continuing
3316: Advanced Offboard EW	22.395	22.445	23.132	44.451	-	44.451	40.064	38.900	69.732	99.828	Continuing	Continuing
3321.: SEWIP Block 3	107.113	53.426	58.300	71.641	-	71.641	40.513	37.040	38.024	38.191	Continuing	Continuing
3362: E-NULKA	0.000	-	4.867	-	-	-	-	-	-	-	-	4.867
MDAP/MAIS Code: 582												
# The FY 2015 OCO Request will be submitted at a later date.												
A. Mission Description and Budget Item Justification												
0954 - The Surface Electronic Warfare Improvement Program (SEWIP) Block 1 provides enhanced Electronic Warfare (EW) capabilities to existing and new ship combat systems to improve Anti Ship Missile Defense (ASMD), counter-targeting and counter surveillance capabilities, as well as improved situational awareness. The SEWIP Block 1 employs an evolutionary acquisition and incremental development strategy to upgrade surface EW capabilities via a series of block upgrades to the AN/SLQ-32(V) system, and field EW improvements to counter the ASMD threat. SEWIP Block 1 will provide required EW capabilities and will incorporate technology advances as they become available to provide incremental upgrades and improvements in performance.												
2190 - The Offboard Active Decoy (NULKA) is a joint cooperative program between the United States and Australia that developed an active offboard decoy that utilizes a broadband radio frequency repeater mounted atop a hovering rocket. NULKA is designed to counter a wide variety of present and future radar guided Anti-Ship Missiles (ASMs) by radiating a large radar cross section while flying a ship-like trajectory. The United States developed the electronic payload and fire control system, while Australia developed the hovering rocket. Future efforts involve development of the capability for high value unit protection.												
3227 - SEWIP Block 2 is developing an upgraded antenna, receiver, and combat system interface for SLQ-32. The upgrades are necessary in order to pace the threat, improving detection, accuracy, and mitigation of Electromagnetic Interference (EMI).												
3316 - The Advanced Offboard EW (AOEW) program is for the development of long duration off-board decoys integrated with onboard systems for EW coordination to counter identified EW gaps (additional details classified) in response to an urgent operational need from the Fleet that has been approved by the CNO for execution. Currently no counter to the threat exists. The program consists of a Rapid Response Effort (RRE) to provide an initial, limited decoy capability to the Fleet by 2014 and a Decoy Development Effort (DDE) culminating in the delivery of a fully supported, full capability system. The RRE (FY12-FY14) consists of the evaluation and integration												

UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification: PB 2015 Navy			Date: March 2014			
Appropriation/Budget Activity 1319: Research, Development, Test & Evaluation, Navy I BA 5: System Development & Demonstration (SDD)		R-1 Program Element (Number/Name) PE 0604757N I Ship Self Def (Engage: Soft Kill/EW)				
of commercially available decoys. The DDE (commenced in FY12) consists of the development and evaluation of a long duration, active electronic offboard decoy system (payload only) integrated on an existing flight vehicle and an onboard/offboard EW coordinator fully able to counter the threat.						
3321 - SEWIP Block 3 will provide an Electronic Attack (EA) capability improvement required for the SLQ-32(V) system to keep pace with the threat. SEWIP Block 3 will provide a common EA capability to all surface combatants (CVN, CG, DDG, LHD) outfitted with the active variant of the AN/SLQ-32, mainly the (V)3 and (V)4, as well as select new-construction platforms.						
3362 - E-Nulka is an upgrade to the Nulka decoy to expand frequency coverage to counter an emerging class of Anti-Ship Missiles (ASMs) for which no active countermeasure currently exists. The Program supports the engineering development of the payload receiver, signal processor and transmitter, construction of complete payloads, integration of the completed payload with the Nulka vehicle, and subsequent technical and operational assessment. Due to changes in the security classification guidance, this program will transfer to a classified portion of the budget starting in FY15.						
B. Program Change Summary (\$ in Millions)		FY 2013	FY 2014	FY 2015 Base	FY 2015 OCO	FY 2015 Total
Previous President's Budget		151.489	164.799	210.407	-	210.407
Current President's Budget		125.203	114.799	134.564	-	134.564
Total Adjustments		-26.286	-50.000	-75.843	-	-75.843
• Congressional General Reductions		-	-			
• Congressional Directed Reductions		-	-50.000			
• Congressional Rescissions		-	-			
• Congressional Adds		-	-			
• Congressional Directed Transfers		-	-			
• Reprogrammings		-	-			
• SBIR/STTR Transfer		-2.347	-			
• Program Adjustments		-	-	-59.982	-	-59.982
• Rate/Misc Adjustments		0.001	-	-15.861	-	-15.861
• Congressional General Reductions		-11.940	-	-	-	-
Adjustments						
• Congressional Directed Reductions		-12.000	-	-	-	-
Adjustments						
Change Summary Explanation						
FY 2013 reductions include sequestration, general, and rates/miscellaneous adjustments.						
FY 2015 reductions include re-phasing of Advanced Offboard EW Decoy program, Naval EW system tech change, Departments decision to reduce Contracted Services and to properly phase program requirements with expenditures, and other rate/miscellaneous adjustments.						

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2015 Navy										Date: March 2014		
Appropriation/Budget Activity 1319 / 5					R-1 Program Element (Number/Name) PE 0604757N / Ship Self Def (Engage: Soft Kill/EW)				Project (Number/Name) 0954 / Shipboard EW Improvement Program			
COST (\$ in Millions)	Prior Years	FY 2013	FY 2014	FY 2015 Base	FY 2015 OCO #	FY 2015 Total	FY 2016	FY 2017	FY 2018	FY 2019	Cost To Complete	Total Cost
0954: Shipboard EW Improvement Program	434.583	18.193	17.921	13.421	-	13.421	14.635	15.088	15.428	15.865	Continuing	Continuing
Quantity of RDT&E Articles	0.000	-	-	-	-	-	-	-	-	-		
# The FY 2015 OCO Request will be submitted at a later date.												
A. Mission Description and Budget Item Justification												
SEWIP Block 1 provides enhanced EW capabilities to existing and new ship combat systems to improve ASMD, counter-targeting and counter surveillance capabilities, as well as improved situational awareness. SEWIP Block 1 employs an evolutionary acquisition and incremental development strategy to upgrade surface EW capabilities via a series of block upgrades to the AN/SLQ-32(V) system, and field EW improvements to counter the ASMD threat. SEWIP Block 1 will provide required EW capabilities and will incorporate technology advances as they become available to provide incremental upgrades and improvements in performance.												
SEWIP Block 1 is segmented into Block 1A, and Block 1B, ALQ-210 integration, and EW Rapid Capability Insertion Process (RCIP). Block 1A upgrades the AN/SLQ-32 pulse-processing computers and the display console allowing the system to more quickly identify threats and better display the information to the operator. Block 1A Electronic Surveillance Enhancements (ESE) pulse-processing computers and the Improved Control and Display (ICAD) Human System Interface (HSI) console partially open the electronic warfare system architecture to support subsequent EW capability upgrades. Block 1B adds adjunct sensors for special signal intercept, including Specific Emitter Identification (SEI), and High Gain High Sensitivity (HGHS) (Block 1B3), a critical improvement for threat correlation, situational awareness, and extending the battle space. ALQ-210 integration will develop capability to use and integrate Electronic Warfare Support (ES) controls and data between AN/SLQ-32 and the ALQ-210 on the MH60R. EW Rapid Capability Insertion Program (RCIP) identifies joint force ASM capability gaps by analyzing EW baseline and fleet requirements, prioritizes those gaps based on fleet input and critical technology maturity, and develops upgrades to the AN/SLQ-32(V) product line for fielding to address those gaps. EW RCIP will identify and select candidate technologies based on technical maturity and ability to meet the gaps within programmatic (lifecycle cost, schedule, risk) constraints.												
B. Accomplishments/Planned Programs (\$ in Millions, Article Quantities in Each)									FY 2013	FY 2014	FY 2015	
Title: Block 1B3									6.018	5.988	0.600	
									Articles: -	-	-	
FY 2013 Accomplishments: Continued integration and testing.												
FY 2014 Plans: Complete integration and testing of EDMs. Conduct At-Sea testing.												
FY 2015 Plans:												

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2015 Navy		Date: March 2014		
Appropriation/Budget Activity 1319 / 5	R-1 Program Element (Number/Name) PE 0604757N / Ship Self Def (Engage: Soft Kill/EW)	Project (Number/Name) 0954 / Shipboard EW Improvement Program		
B. Accomplishments/Planned Programs (\$ in Millions, Article Quantities in Each)		FY 2013	FY 2014	FY 2015
Complete Full Rate Production (FRP) Decision Review (DR).				
Title: EW RCIP		8.510	11.933	12.821
Articles:		-	-	-
FY 2013 Accomplishments: Continued development of EW RCIP #1. Awarded development contract for RCIP #2. Identified and prioritized capability gaps in support of release of RFI/RFP for future (RCIP #3) RCIP candidates.				
FY 2014 Plans: Identify EW technology shortfalls based on the current and emerging ASM threats and fleet requirements. Solicit industry, University Affiliate Research Centers, and government activities for technical solutions. Evaluate and select RCIP technology candidates. Award RCIP #3 contract. Evaluate RCIP technologies production readiness. Successfully demonstrate and validate RCIP capabilities.				
FY 2015 Plans: Identify EW technology shortfalls based on the current and emerging ASM threats and fleet requirements. Solicit industry, University Affiliate Research Centers, and government activities for technical solutions. Evaluate and select RCIP technology candidates. Award RCIP #4 contract. Evaluate RCIP technologies production readiness. Successfully demonstrate and validate RCIP capabilities.				
Title: V(4) Electronic Surveillance Enhancements (ESE)		0.500	-	-
Articles:		-	-	-
Description: Due to ship availability delays, V(4)ESE Initial Operational Test & Evaluation (IOT&E) was conducted in second quarter FY13.				
FY 2013 Accomplishments: Conducted IOT&E. Analyzed and corrected deficiencies. Completed MS-C DR.				
FY 2014 Plans:				

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2015 Navy										Date: March 2014		
Appropriation/Budget Activity 1319 / 5				R-1 Program Element (Number/Name) PE 0604757N / Ship Self Def (Engage: Soft Kill/EW)				Project (Number/Name) 0954 / Shipboard EW Improvement Program				
B. Accomplishments/Planned Programs (\$ in Millions, Article Quantities in Each)										FY 2013	FY 2014	FY 2015
N/A												
FY 2015 Plans: N/A												
Title: Shipboard Integration										3.165	-	-
Articles:										-	-	-
FY 2013 Accomplishments: Completed development of capability to use and integrate ES controls and data between ALQ210 (on the MH60R) and AN/SLQ-32.												
FY 2014 Plans: N/A												
FY 2015 Plans: N/A												
Accomplishments/Planned Programs Subtotals										18.193	17.921	13.421
C. Other Program Funding Summary (\$ in Millions)												
Line Item	FY 2013	FY 2014	FY 2015 Base	FY 2015 OCO	FY 2015 Total	FY 2016	FY 2017	FY 2018	FY 2019	Cost To Complete	Total Cost	
• 0204228N/2312: OPN BA-2 AN/SLQ-32(V)	79.950	150.353	214.582	-	214.582	237.938	339.173	379.358	503.719	Continuing	Continuing	
• 24575N & 72827N/1C2C: OMN BA-1 AN/SLQ-32(V)	6.453	7.688	6.943	-	6.943	7.271	8.288	8.175	8.285	Continuing	Continuing	
Remarks												
D. Acquisition Strategy												
SEWIP will develop Block upgrades to SLQ-32 based on integrating technology advances and adding functional capabilities in an incremental fashion. Each Block and Sub-Block will be developed and contracted in an individual yet coordinated and overlapping fashion.												
E. Performance Metrics												
Successfully achieve Block 1B3 Milestone C / Low Rate Initial Production (LRIP) Decision Review (DR).												
Successfully complete Block 1B3 Initial Operational Test & Evaluation (IOT&E).												
Successfully achieve Block 1B3 Full Rate Production (FRP) DR.												

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2015 Navy		Date: March 2014
Appropriation/Budget Activity 1319 / 5	R-1 Program Element (Number/Name) PE 0604757N / Ship Self Def (Engage: Soft Kill/EW)	Project (Number/Name) 0954 / Shipboard EW Improvement Program
Successfully identify RCIP capabilities. Successfully identify and assess RCIP Science & Technology candidates. Award development contract for RCIP #1. Successfully demonstrate and validate RCIP capabilities. Award development contract for RCIP #2. Award development contract for RCIP #3. Award development contract for RCIP #4.		

UNCLASSIFIED

Exhibit R-4, RDT&E Schedule Profile: PB 2015 Navy																							Date: March 2014					
Appropriation/Budget Activity 1319 / 5										R-1 Program Element (Number/Name) PE 0604757N / Ship Self Def (Engage: Soft Kill/EW)								Project (Number/Name) 0954 / Shipboard EW Improvement Program										
Fiscal Year	2013				2014				2015				2016				2017				2018				2019			
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
Acquisition Milestones									△	Block 1B3 FRP DR																		
Development		1B3 HGHS Development & Integration																										
		ALQ210 Integration																										
	EW Rapid Capability Insertion Process (RCIP)																											
Test and Evaluation																												
Milestones	1B3 Integration & Test																											
Development Test																												
Operational Test									△	1B3 TECHEVAL																		
									△	1B3 IOT&E																		

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2015 Navy										Date: March 2014		
Appropriation/Budget Activity 1319 / 5					R-1 Program Element (Number/Name) PE 0604757N / Ship Self Def (Engage: Soft Kill/EW)				Project (Number/Name) 2190 / NULKA Decoy			
COST (\$ in Millions)	Prior Years	FY 2013	FY 2014	FY 2015 Base	FY 2015 OCO #	FY 2015 Total	FY 2016	FY 2017	FY 2018	FY 2019	Cost To Complete	Total Cost
2190: NULKA Decoy	52.308	2.267	4.611	4.651	-	4.651	1.852	2.040	2.150	7.110	Continuing	Continuing
Quantity of RDT&E Articles	0.000	-	-	-	-	-	-	-	-	-		
# The FY 2015 OCO Request will be submitted at a later date.												
A. Mission Description and Budget Item Justification												
The Offboard Active Decoy (NULKA) is a joint cooperative program between the United States and Australia that developed an active offboard decoy that utilizes a broadband radio frequency repeater mounted atop a hovering rocket. NULKA is designed to counter a wide variety of present and future radar guided Anti-Ship Missiles (ASMs) by radiating a large radar cross section while flying a ship-like trajectory. The United States developed the electronic payload and fire control system, while Australia developed the hovering rocket. Future efforts involve development of the capability for high value unit protection.												
B. Accomplishments/Planned Programs (\$ in Millions, Article Quantities in Each)									FY 2013	FY 2014	FY 2015	
Title: NULKA Decoy Subsystem Articles: FY 2013 Accomplishments: Conducted NULKA decoy subsystem integration and improvements to include Effectiveness Studies, Engineering Studies, Fly Out Tactics and open architecture transition. FY 2014 Plans: Continue NULKA decoy subsystem integration and improvements to include Effectiveness Studies, Engineering Studies, Fly Out Tactics and open architecture transition. FY 2015 Plans: Continue NULKA decoy subsystem integration and improvements to include Effectiveness Studies, Engineering Studies, Fly Out Tactics and open architecture transition.									2.267	2.405	2.523	
									-	-	-	
Title: NULKA Software Articles: FY 2013 Accomplishments: N/A FY 2014 Plans: Conduct NULKA software Product Line Architecture (PLA) Demonstration. FY 2015 Plans:									-	2.206	-	
									-	-	-	

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2015 Navy								Date: March 2014			
Appropriation/Budget Activity 1319 / 5				R-1 Program Element (Number/Name) PE 0604757N / Ship Self Def (Engage: Soft Kill/EW)				Project (Number/Name) 2190 / NULKA Decoy			
B. Accomplishments/Planned Programs (\$ in Millions, Article Quantities in Each)								FY 2013	FY 2014	FY 2015	
N/A											
Title: CVN AT-SEA TEST Articles:								-	-	2.128	
FY 2013 Accomplishments: N/A FY 2014 Plans: N/A FY 2015 Plans: Conduct At-Sea test of NULKA CVN capabilities.								-	-	-	
Accomplishments/Planned Programs Subtotals								2.267	4.611	4.651	
C. Other Program Funding Summary (\$ in Millions)											
Line Item	FY 2013	FY 2014	FY 2015 Base	FY 2015 OCO	FY 2015 Total	FY 2016	FY 2017	FY 2018	FY 2019	Cost To Complete	Total Cost
• OPN/5530: Anti-Ship Missile Decoy System	27.355	62.361	-	-	-	-	-	-	-	-	619.550
• OMN/12CR0 (1C2C): Nulka	3.713	5.530	5.177	-	5.177	5.442	6.292	6.213	6.447	Continuing	Continuing
• OPN/5231: Ship Missile Support Equipment	-	-	35.756	-	35.756	33.046	58.430	61.920	64.242	Continuing	Continuing
Remarks											
Due to DON directed OPN Line Item (LI) Consolidation commencing in FY15, LI 530 was consolidated under LI 5231 in FY15 and in the outyears.											
D. Acquisition Strategy											
NULKA is a joint cooperative program between United States and Australia in full rate production.											
E. Performance Metrics											
Successfully complete first-of-class testing of MK 53 DLS upgrade for CVN.											
Successfully complete Element Certification Decoy Launch Processor (DLP) software version 6_5 for the CVN 68 ship class.											

UNCLASSIFIED

Exhibit R-4, RDT&E Schedule Profile: PB 2015 Navy																								Date: March 2014				
Appropriation/Budget Activity 1319 / 5												R-1 Program Element (Number/Name) PE 0604757N / Ship Self Def (Engage: Soft Kill/EW)								Project (Number/Name) 2190 / NULKA Decoy								
Fiscal Year	2013				2014				2015				2016				2017				2018				2019			
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
System Development					SOFTWARE PLA INTERFACE DEVELOPMENT																							
								Δ	SOFTWARE PLA DEMO																			
Production Milestones																												
Test & Evaluation Milestones																												
									Δ	LHA 6 Install Certification																		
										Δ	CVN Class DT																	
Operational Test																												
PLA - Product Line Architecture																												
Note: CVN Class DT moved from 4Q 2014 to 2Q 2015 based on new CNO availability dates.																												

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2015 Navy										Date: March 2014																																																																		
Appropriation/Budget Activity 1319 / 5					R-1 Program Element (Number/Name) PE 0604757N / Ship Self Def (Engage: Soft Kill/EW)				Project (Number/Name) 3227 / SEWIP Block 2																																																																			
COST (\$ in Millions)	Prior Years	FY 2013	FY 2014	FY 2015 Base	FY 2015 OCO #	FY 2015 Total	FY 2016	FY 2017	FY 2018	FY 2019	Cost To Complete	Total Cost																																																																
3227: SEWIP Block 2	177.918	28.872	5.968	0.400	-	0.400	0.414	0.426	0.438	0.451	Continuing	Continuing																																																																
Quantity of RDT&E Articles	0.000	-	-	-	-	-	-	-	-	-																																																																		
# The FY 2015 OCO Request will be submitted at a later date. A. Mission Description and Budget Item Justification The SEWIP Block 2 program is developing an upgraded antenna, receiver, and combat system interface for SLQ-32. The upgrades are necessary in order to pace the threat, improving detection, accuracy, and mitigation of EMI. B. Accomplishments/Planned Programs (\$ in Millions, Article Quantities in Each) <table border="1"> <thead> <tr> <th></th> <th>FY 2013</th> <th>FY 2014</th> <th>FY 2015</th> </tr> </thead> <tbody> <tr> <td>Title: SEWIP Block 2</td> <td>28.872</td> <td>5.968</td> <td>0.400</td> </tr> <tr> <td>Articles:</td> <td>-</td> <td>-</td> <td>-</td> </tr> <tr> <td>FY 2013 Accomplishments: Continued integrated testing. Completed E&MD of SEWIP Block 2.</td> <td></td> <td></td> <td></td> </tr> <tr> <td>FY 2014 Plans: Conduct At-Sea testing. Analyze and correct deficiencies.</td> <td></td> <td></td> <td></td> </tr> <tr> <td>FY 2015 Plans: Analyze and correct deficiencies.</td> <td></td> <td></td> <td></td> </tr> <tr> <td>Accomplishments/Planned Programs Subtotals</td> <td>28.872</td> <td>5.968</td> <td>0.400</td> </tr> </tbody> </table> C. Other Program Funding Summary (\$ in Millions) <table border="1"> <thead> <tr> <th>Line Item</th> <th>FY 2013</th> <th>FY 2014</th> <th>FY 2015 Base</th> <th>FY 2015 OCO</th> <th>FY 2015 Total</th> <th>FY 2016</th> <th>FY 2017</th> <th>FY 2018</th> <th>FY 2019</th> <th>Cost To Complete</th> <th>Total Cost</th> </tr> </thead> <tbody> <tr> <td>• 0204228N/2312: OPN BA-2 AN/SLQ-32(V)</td> <td>79.950</td> <td>150.353</td> <td>214.582</td> <td>-</td> <td>214.582</td> <td>237.938</td> <td>339.173</td> <td>379.358</td> <td>530.719</td> <td>Continuing</td> <td>Continuing</td> </tr> <tr> <td>• 0204575N/1C2C: OMN BA-1 AN/SLQ-32(V)6</td> <td>-</td> <td>2.708</td> <td>5.440</td> <td>-</td> <td>5.440</td> <td>6.516</td> <td>12.519</td> <td>12.361</td> <td>12.630</td> <td>Continuing</td> <td>Continuing</td> </tr> </tbody> </table> Remarks														FY 2013	FY 2014	FY 2015	Title: SEWIP Block 2	28.872	5.968	0.400	Articles:	-	-	-	FY 2013 Accomplishments: Continued integrated testing. Completed E&MD of SEWIP Block 2.				FY 2014 Plans: Conduct At-Sea testing. Analyze and correct deficiencies.				FY 2015 Plans: Analyze and correct deficiencies.				Accomplishments/Planned Programs Subtotals	28.872	5.968	0.400	Line Item	FY 2013	FY 2014	FY 2015 Base	FY 2015 OCO	FY 2015 Total	FY 2016	FY 2017	FY 2018	FY 2019	Cost To Complete	Total Cost	• 0204228N/2312: OPN BA-2 AN/SLQ-32(V)	79.950	150.353	214.582	-	214.582	237.938	339.173	379.358	530.719	Continuing	Continuing	• 0204575N/1C2C: OMN BA-1 AN/SLQ-32(V)6	-	2.708	5.440	-	5.440	6.516	12.519	12.361	12.630	Continuing	Continuing
	FY 2013	FY 2014	FY 2015																																																																									
Title: SEWIP Block 2	28.872	5.968	0.400																																																																									
Articles:	-	-	-																																																																									
FY 2013 Accomplishments: Continued integrated testing. Completed E&MD of SEWIP Block 2.																																																																												
FY 2014 Plans: Conduct At-Sea testing. Analyze and correct deficiencies.																																																																												
FY 2015 Plans: Analyze and correct deficiencies.																																																																												
Accomplishments/Planned Programs Subtotals	28.872	5.968	0.400																																																																									
Line Item	FY 2013	FY 2014	FY 2015 Base	FY 2015 OCO	FY 2015 Total	FY 2016	FY 2017	FY 2018	FY 2019	Cost To Complete	Total Cost																																																																	
• 0204228N/2312: OPN BA-2 AN/SLQ-32(V)	79.950	150.353	214.582	-	214.582	237.938	339.173	379.358	530.719	Continuing	Continuing																																																																	
• 0204575N/1C2C: OMN BA-1 AN/SLQ-32(V)6	-	2.708	5.440	-	5.440	6.516	12.519	12.361	12.630	Continuing	Continuing																																																																	

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2015 Navy		Date: March 2014
Appropriation/Budget Activity 1319 / 5	R-1 Program Element (Number/Name) PE 0604757N / Ship Self Def (Engage: Soft Kill/EW)	Project (Number/Name) 3227 / SEWIP Block 2
D. Acquisition Strategy SEWIP will develop Block upgrades to SLQ-32 based on integrating technology advances and adding functional capabilities in an incremental fashion. Each Block and Sub-Block will be developed and contracted in an individual yet coordinated and overlapping fashion. E. Performance Metrics Successfully achieve Block 2 MS C / LRIP DR. Successfully complete Block 2 Initial Operational Test & Evaluation (IOT&E). Successfully achieve Block 2 Full Rate Production (FRP) DR.		

UNCLASSIFIED

Exhibit R-4, RDT&E Schedule Profile: PB 2015 Navy

Date: March 2014

Appropriation/Budget Activity


1319 / 5

R-1 Program Element (Number/Name)

PE 0604757N / Ship Self Def (Engage: Soft Kill/EW)

Project (Number/Name)

3227 / SEWIP Block 2



UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2015 Navy										Date: March 2014		
Appropriation/Budget Activity 1319 / 5					R-1 Program Element (Number/Name) PE 0604757N / Ship Self Def (Engage: Soft Kill/EW)				Project (Number/Name) 3316 / Advanced Offboard EW			
COST (\$ in Millions)	Prior Years	FY 2013	FY 2014	FY 2015 Base	FY 2015 OCO #	FY 2015 Total	FY 2016	FY 2017	FY 2018	FY 2019	Cost To Complete	Total Cost
3316: Advanced Offboard EW	22.395	22.445	23.132	44.451	-	44.451	40.064	38.900	69.732	99.828	Continuing	Continuing
Quantity of RDT&E Articles	0.000	-	-	-	-	-	-	-	-	-		
# The FY 2015 OCO Request will be submitted at a later date.												
A. Mission Description and Budget Item Justification												
3316 - The Advanced Offboard EW (AOEW) program is for the development of long duration off-board decoys integrated with onboard systems for EW coordination to counter identified EW gaps (additional details classified) in response to an urgent operational need from the Fleet that has been approved by the CNO for execution. Currently no counter to the threat exists. The program consists of a Rapid Response Effort (RRE) to provide an initial, limited decoy capability to the Fleet by 2014 and a Decoy Development Effort (DDE) culminating in the delivery of a fully supported, full capability system. The RRE (FY12-FY14) consists of the evaluation and integration of commercially available decoys. The DDE (commenced in FY12) consists of the development and evaluation of a long duration, active electronic offboard decoy system (payload only) integrated on an existing flight vehicle and an onboard/offboard EW coordinator fully able to counter the threat.												
FY15 AOEW includes a government software development effort to integrate AOEW into the Softkill Coordinator (SKC) to gain maximum effectiveness from the AOEW decoy through coordination with on board systems.												
B. Accomplishments/Planned Programs (\$ in Millions, Article Quantities in Each)									FY 2013	FY 2014	FY 2015	
Title: AOEW - Decoy Development Effort (DDE) Articles:									18.097	20.632	44.451	
									-	-	-	
FY 2013 Accomplishments: - Completed Analysis of Alternatives. - Conducted design and engineering studies. - Continued development of concepts of operation. - Continued derivation of systems requirements. - Continued interoperability analysis. - Continued acquisition documentation development.												
FY 2014 Plans: - Continue development of concepts of operation. - Continue interoperability analysis. - Complete acquisition documentation development. - Initiate onboard/offboard EW coordinator development.												

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2015 Navy										Date: March 2014			
Appropriation/Budget Activity 1319 / 5				R-1 Program Element (Number/Name) PE 0604757N / <i>Ship Self Def (Engage: Soft Kill/EW)</i>				Project (Number/Name) 3316 / <i>Advanced Offboard EW</i>					
B. Accomplishments/Planned Programs (\$ in Millions, Article Quantities in Each)										FY 2013	FY 2014	FY 2015	
- Commence AOEW SKC integration FY 2015 Plans: - Continue development of concepts of operation. - Continue interoperability analysis. - Continue AOEW integration. - Award competitive development contract for decoy Technology Development/Engineering & Manufacturing Development (E&MD)													
Title: AOEW - Rapid Response Effort (RRE) FY 2013 Accomplishments: - Completed evaluation, integration, and testing of decoy capability. - Commenced RRE installation. FY 2014 Plans: - Develop conops and tactics. - Complete RRE installation. FY 2015 Plans: N/A										Articles:	4.348 -	2.500 -	- -
Accomplishments/Planned Programs Subtotals										22.445	23.132	44.451	
C. Other Program Funding Summary (\$ in Millions)													
Line Item	FY 2013	FY 2014	FY 2015 Base	FY 2015 OCO	FY 2015 Total	FY 2016	FY 2017	FY 2018	FY 2019	Cost To Complete	Total Cost		
• OPN/5530: <i>Anti-Ship Missile Decoy System</i>	27.355	62.361	-	-	-	-	-	-	-	-	158.739		
• OPN/5231: <i>Ship Missile Support Equipment</i>	-	-	35.756	-	35.756	33.046	58.430	61.920	64.242	Continuing	Continuing		
Remarks													
D. Acquisition Strategy													
The AOEW DDE decoy will be competitively contracted and developed, and builds on technologies and concepts currently in development by ONR. For RRE, commercially available decoys will be procured for evaluation, integration and testing.													

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2015 Navy		Date: March 2014
Appropriation/Budget Activity 1319 / 5	R-1 Program Element (Number/Name) PE 0604757N / Ship Self Def (Engage: Soft Kill/EW)	Project (Number/Name) 3316 / Advanced Offboard EW
E. Performance Metrics For the DDE: Complete Analysis of Alternatives. Complete systems requirements definition. Award Technology Development/E&MD contract. For the RRE: Complete evaluation and integration. Complete testing of commercially available decoys.		

UNCLASSIFIED

Exhibit R-4, RDT&E Schedule Profile: PB 2015 Navy										Date: March 2014	
Appropriation/Budget Activity 1319 / 5					R-1 Program Element (Number/Name) PE 0604757N / Ship Self Def (Engage: Soft Kill/EW)					Project (Number/Name) 3316 / Advanced Offboard EW	

Fiscal Year	2013				2014				2015				2016				2017				2018				2019			
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
Acquisition Milestones (TBD)																												
Development	DDE Analysis of Alternatives																											
	RRE Integration																											
	DDE Concept Development																											
									DDE Technology Development / Engineering and Manufacturing Development (E&MD)																			
Test & Evaluation																												
Development Test	RRE Test																											
							RRE Install																					

RRE: Rapid Response Effort

DDE: Decoy Development Effort

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2015 Navy										Date: March 2014		
Appropriation/Budget Activity 1319 / 5					R-1 Program Element (Number/Name) PE 0604757N / Ship Self Def (Engage: Soft Kill/EW)				Project (Number/Name) 3321. / SEWIP Block 3			
COST (\$ in Millions)	Prior Years	FY 2013	FY 2014	FY 2015 Base	FY 2015 OCO #	FY 2015 Total	FY 2016	FY 2017	FY 2018	FY 2019	Cost To Complete	Total Cost
3321.: SEWIP Block 3	107.113	53.426	58.300	71.641	-	71.641	40.513	37.040	38.024	38.191	Continuing	Continuing
Quantity of RDT&E Articles	0.000	-	-	-	-	-	-	-	-	-		
# The FY 2015 OCO Request will be submitted at a later date.												
A. Mission Description and Budget Item Justification												
SEWIP Block 3 will provide an Electronic Attack (EA) capability improvement required for the AN/SLQ-32(V) system to keep pace with the threat. SEWIP Block 3 will provide a common EA capability to all surface combatants (CVN, CG, DDG, LHD) outfitted with the active variant of the AN/SLQ-32, mainly the (V)3 and (V)4, as well as select new-construction platforms.												
The SEWIP Block 3 Acquisition leverages technology developed under the Office of Naval Research's (ONR) Integrated Topside (InTop) Science and Technology (S&T) effort. SEWIP Block 3 will continue to expand the integrated shipboard combat system by providing a new integrated Electronic Attack (EA) transmitter, array, and associated EA techniques. The program builds on the EW Support (ES) capability delivered by SEWIP Blocks 1 and 2. SEWIP Block 3 includes a government software development effort for a SoftKill Coordinator (SKC) to manage EA engagements.												
SEWIP Block 3 includes development and initial, limited interim capability by 2014 of a focused application of the Naval Research Lab (NRL) Transportable EW Module (TEWM) system to support an urgent operational need.												
The TEWM Speed to Fleet effort develops the TEWM system capability for engaging a wide range of anti-ship missile seekers to address the broader EW capability gap. This effort provides the resources to refine and accelerate the design, make it suitable for operational shipboard application, and implements a network command protocol to efficiently allow use on broad class of ships.												
B. Accomplishments/Planned Programs (\$ in Millions, Article Quantities in Each)									FY 2013	FY 2014	FY 2015	
Title: SEWIP Block 3 Government Engineering									24.968	31.681	19.928	
									Articles: -	-	-	
FY 2013 Accomplishments:												
Continued Milestone (MS) B preparation and acquisition documentation.												
Continued system engineering.												
Completed Technology Readiness Assessment(TRA).												
FY 2014 Plans:												
Continue system engineering.												
Complete MS B preparation and acquisition documentation.												
Commence SKC software development.												

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2015 Navy			Date: March 2014		
Appropriation/Budget Activity 1319 / 5		R-1 Program Element (Number/Name) PE 0604757N / Ship Self Def (Engage: Soft Kill/EW)	Project (Number/Name) 3321. / SEWIP Block 3		
B. Accomplishments/Planned Programs (\$ in Millions, Article Quantities in Each)			FY 2013	FY 2014	FY 2015
Conduct MS B. Conduct Integrated Baseline Review (IBR). Award Preliminary Design and Engineering and Manufacturing Development (E&MD) contract. FY 2015 Plans: Continue system engineering. Continue SKC software development.					
Title: SEWIP Block 3 Development FY 2013 Accomplishments: Continued Surface Electronic Warfare Team Trainer (SEWTT) development. FY 2014 Plans: Continue SEWTT development. Commence Preliminary Design. Conduct System Functional Review (SFR) and Systems Requirements Review (SRR). FY 2015 Plans: Continue SEWTT development. Commence Engineering and Manufacturing Development (E&MD) Conduct Preliminary Design Review (PDR) Complete Preliminary Design Conduct Critical Design Review (CDR).			Articles: 0.500 -	14.225 -	51.713 -
Title: TEWM Development FY 2013 Accomplishments: Continued development of modifications to the TEWM system. FY 2014 Plans: Complete development of modifications to the TEWM system. FY 2015 Plans: N/A			Articles: 18.787 -	0.996 -	- -
Title: TEWM Testing			4.320 -	8.039 -	- -

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2015 Navy			Date: March 2014		
Appropriation/Budget Activity 1319 / 5		R-1 Program Element (Number/Name) PE 0604757N / Ship Self Def (Engage: Soft Kill/EW)	Project (Number/Name) 3321. / SEWIP Block 3		
B. Accomplishments/Planned Programs (\$ in Millions, Article Quantities in Each)			FY 2013	FY 2014	FY 2015
FY 2013 Accomplishments: Continued TEWM test planning and coordination. Continued TEWM Simulator and Radar test platform support. Commenced testing. FY 2014 Plans: Complete TEWM testing. Complete TEWM Simulator and Radar test platform support. FY 2015 Plans: N/A					
Title: TEWM System Engineering FY 2013 Accomplishments: Continued TEWM systems engineering and integration. FY 2014 Plans: Complete TEWM systems engineering and integration. FY 2015 Plans: N/A			1.317 Articles: -	2.366 -	- -
Title: Speed to Fleet- Transportable Electronic Warfare Module (TEWM) FY 2013 Accomplishments: - Refined design shortfalls based on operator feedback and FY 2012 test results. - Conducted local field testing of all improvements design, and completed drawings. - Completed and delivered two units. FY 2014 Plans: - Continue to test equipment at sea. FY 2015 Plans: N/A			3.534 Articles: -	0.993 -	- -
Accomplishments/Planned Programs Subtotals			53.426	58.300	71.641

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2015 Navy									Date: March 2014			
Appropriation/Budget Activity 1319 / 5				R-1 Program Element (Number/Name) PE 0604757N / Ship Self Def (Engage: Soft Kill/EW)				Project (Number/Name) 3321. / SEWIP Block 3				
C. Other Program Funding Summary (\$ in Millions)												
Line Item	FY 2013	FY 2014	FY 2015 Base	FY 2015 OCO	FY 2015 Total	FY 2016	FY 2017	FY 2018	FY 2019	Cost To Complete	Total Cost	
• 0204228N/2312: AN/SLQ-32	79.950	150.353	214.582	-	214.582	237.938	339.173	379.358	503.719	Continuing	Continuing	
Remarks												
D. Acquisition Strategy												
SEWIP will develop block upgrades to SLQ-32 based on integrating technology advances and adding functional capabilities in an incremental fashion. Each block and sub-block will be developed and contracted in an individual yet coordinated and overlapping fashion. Specifically, SEWIP Block 3 involves the transitioning and leveraging of work performed under the INTOP program sponsored by ONR, which focused on designing/architecting an integrated Electronic Attack (EA), Information Operations (IO), and Line of Site (LOS) Comms system for Naval Surface Platforms. SEWIP Block 3 also leverages work performed under the TEWM program that is sponsored by NRL that focuses on technique development and active engagement analysis/modeling for Naval surface combatants. TEWM is a non-acquisition development and demonstration program to rapidly deliver advanced counter terminal EW capability in a transportable form factor for Fleet application. The units developed under this Speed to Fleet project provides a rapidly deployable capability. Multiple copies of the first articles can be rapidly replicated depending on operational needs.												
E. Performance Metrics												
Achieve Block 3 Milestone B.												
Award Preliminary Design/E&MD Contract												
Complete TEWM development.												
Complete TEWM integration and testing.												
Achieve Block 3 MS C / LRIP DR.												
Complete laboratory and at-sea testing against captive carry simulators.												

UNCLASSIFIED

PE 0604757N: *Ship Self Def (Engage: Soft Kill/EW)*
Navy

R-1 Line #131

R-1 Program Element (Number/Name)	Program Element Description	Program Element Type	Program Element Status	Program Element Location	Program Element Contact	Program Element Date	Program Element Notes

PE 0604757N / Ship Self Def (Engage: Soft Kill/EW)

3321. / SEWIP Block 3

* TEWM Speed to Fleet efforts are managed and executed by BSO 14 (ONR)
 ** Integrated testing includes Govt Land Based Testing and FQT events.

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2015 Navy										Date: March 2014																														
Appropriation/Budget Activity 1319 / 5					R-1 Program Element (Number/Name) PE 0604757N / <i>Ship Self Def (Engage: Soft Kill/EW)</i>				Project (Number/Name) 3362 / <i>E-NULKA</i>																															
COST (\$ in Millions)	Prior Years	FY 2013	FY 2014	FY 2015 Base	FY 2015 OCO #	FY 2015 Total	FY 2016	FY 2017	FY 2018	FY 2019	Cost To Complete	Total Cost																												
3362: <i>E-NULKA</i>	-	-	4.867	-	-	-	-	-	-	-	-	4.867																												
Quantity of RDT&E Articles	0.000	-	-	-	-	-	-	-	-	-																														
# The FY 2015 OCO Request will be submitted at a later date. A. Mission Description and Budget Item Justification E-Nulka is an upgrade to the Nulka decoy to expand frequency coverage to counter an emerging class of Anti-Ship Missiles (ASMs) for which no active countermeasure currently exists. The Program supports the engineering development of the payload receiver, signal processor and transmitter, construction of complete payloads, integration of the completed payload with the Nulka vehicle, and subsequent technical and operational assessment. Due to changes in the security classification guidance, this program will transfer to a classified portion of the budget starting in FY15. B. Accomplishments/Planned Programs (\$ in Millions, Article Quantities in Each) <table border="1" style="width:100%; border-collapse: collapse;"> <tr> <td></td> <td align="center">FY 2013</td> <td align="center">FY 2014</td> <td align="center">FY 2015</td> </tr> <tr> <td>Title: E-Nulka Decoy</td> <td align="center">-</td> <td align="center">4.867</td> <td align="center">-</td> </tr> <tr> <td align="right">Articles:</td> <td align="center">-</td> <td align="center">-</td> <td align="center">-</td> </tr> <tr> <td colspan="4">FY 2013 Accomplishments: N/A</td> </tr> <tr> <td colspan="4">FY 2014 Plans: - Define system requirements and specifications. - Conduct modeling and simulation. - Initiate development of Acquisition Documentation.</td> </tr> <tr> <td colspan="4">FY 2015 Plans: N/A</td> </tr> <tr> <td align="right" colspan="2">Accomplishments/Planned Programs Subtotals</td> <td align="center">-</td> <td align="center">4.867</td> </tr> </table> C. Other Program Funding Summary (\$ in Millions) N/A Remarks D. Acquisition Strategy E-Nulka is a new start program in FY14 which supports the engineering development/enhancement of the payload receiver, transmitter, signal processor and power supply. The E-Nulka payload will be competitively contracted and developed to be integrated into the existing Nulka flight vehicle. The payload builds on technologies														FY 2013	FY 2014	FY 2015	Title: E-Nulka Decoy	-	4.867	-	Articles:	-	-	-	FY 2013 Accomplishments: N/A				FY 2014 Plans: - Define system requirements and specifications. - Conduct modeling and simulation. - Initiate development of Acquisition Documentation.				FY 2015 Plans: N/A				Accomplishments/Planned Programs Subtotals		-	4.867
	FY 2013	FY 2014	FY 2015																																					
Title: E-Nulka Decoy	-	4.867	-																																					
Articles:	-	-	-																																					
FY 2013 Accomplishments: N/A																																								
FY 2014 Plans: - Define system requirements and specifications. - Conduct modeling and simulation. - Initiate development of Acquisition Documentation.																																								
FY 2015 Plans: N/A																																								
Accomplishments/Planned Programs Subtotals		-	4.867																																					

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2015 Navy		Date: March 2014
Appropriation/Budget Activity 1319 / 5	R-1 Program Element (Number/Name) PE 0604757N / Ship Self Def (Engage: Soft Kill/EW)	Project (Number/Name) 3362 / E-NULKA
and concepts currently in development by the Office of Naval Research (ONR). Due to changes in the security classification guidance, this program will transfer to a classified portion of the budget starting in FY15. E. Performance Metrics Complete system requirements development. Complete system development and integration. Complete development testing.		

UNCLASSIFIED

Exhibit R-4, RDT&E Schedule Profile: PB 2015 Navy										Date: March 2014									
Appropriation/Budget Activity 1319 / 5					R-1 Program Element (Number/Name) PE 0604757N / Ship Self Def (Engage: Soft Kill/EW)					Project (Number/Name) 3362 / E-NULKA									

Fiscal Year	2013				2014				2015				2016				2017				2018				2019			
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
Acquisition Milestones (TBD)																												
Sy stem s Development Milestones																												
					REQUIREMENTS DEVELOPMENT																							
Test & Evaluation Milestones																												
Developm ent Test																												
Operational Test																												

NOTE: Due to changes in the security classification guidance, this program will transfer to a classified portion of the budget starting in FY15.