

UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification: PB 2015 United States Special Operations Command **Date:** March 2014

Appropriation/Budget Activity 0400: <i>Research, Development, Test & Evaluation, Defense-Wide / BA 7: Operational Systems Development</i>	R-1 Program Element (Number/Name) PE 1160483BB / <i>Maritime Systems</i>
---	--

COST (\$ in Millions)	Prior Years	FY 2013	FY 2014	FY 2015 Base	FY 2015 OCO #	FY 2015 Total	FY 2016	FY 2017	FY 2018	FY 2019	Cost To Complete	Total Cost
Total Program Element	136.135	66.263	28.534	57.905	-	57.905	19.624	13.214	7.543	7.340	Continuing	Continuing
S0417: <i>Underwater Systems</i>	136.135	66.263	22.849	45.823	-	45.823	10.955	8.261	3.070	4.947	Continuing	Continuing
S1684: <i>Surface Craft</i>	0.000	-	5.685	12.082	-	12.082	8.669	4.953	4.473	2.393	Continuing	Continuing

MDAP/MAIS Code:
Other MDAP/MAIS Code(s): ont

The FY 2015 OCO Request will be submitted at a later date.

Note

Beginning in FY 2014 Maritime Systems represents the approved consolidation of Special Operations Forces (SOF) Surface Craft, Program Element (PE)1160484BB and SOF Underwater Systems, PE 1160483BB. The consolidated PE 1160483BB has been renamed Maritime Systems.

A. Mission Description and Budget Item Justification

This consolidated PE provides for engineering & manufacturing development and operational development of SOF Surface and Undersea Mobility platforms. This program element also provides for pre-acquisition activities to quickly respond to new requirements for SOF surface and undersea mobility, looking at multiple alternatives to include cross-platform technical solutions, service common solutions, Commercial-Off-The-Shelf (COTS) technologies and new development efforts.

The Underwater Systems project provides for engineering and manufacturing development and operational systems development of combat underwater submersibles and underwater support systems and equipment. This project also provides for pre-acquisition activities (materiel solutions analysis, advanced component development and prototypes) to respond to emergent requirements. These submersibles, systems, and equipment are used by SOF in the conduct of infiltration/extraction, hydrographic/inland reconnaissance, beach obstacle clearance, underwater ship attack, and other missions. The capabilities of the submersible systems and unique equipment provides small, highly trained forces the ability to successfully engage the enemy and conduct clandestine operations associated with SOF maritime missions. This program received a FY 2013 Congressional Add.

The Surface Craft project provides for engineering & manufacturing development and operational systems development of light, medium, and heavy surface combatant craft and selected items of specialized equipment to meet the unique requirements of SOF. This project element also provides for pre-acquisition activities (materiel solutions analysis, advanced component development & prototypes) to quickly respond to new requirements for surface craft and equipment, such as the light and heavy combatant crafts. The craft capabilities and unique equipment provide small, highly trained forces the ability to successfully engage the enemy and conduct operations associated with SOF maritime missions.

UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification: PB 2015 United States Special Operations Command				Date: March 2014	
Appropriation/Budget Activity 0400: Research, Development, Test & Evaluation, Defense-Wide / BA 7: Operational Systems Development		R-1 Program Element (Number/Name) PE 1160483BB / Maritime Systems			
B. Program Change Summary (\$ in Millions)	FY 2013	FY 2014	FY 2015 Base	FY 2015 OCO	FY 2015 Total
Previous President's Budget	26.405	18.325	43.795	-	43.795
Current President's Budget	66.263	28.534	57.905	-	57.905
Total Adjustments	39.858	10.209	14.110	-	14.110
• Congressional General Reductions	-5.866	-			
• Congressional Directed Reductions	-	-			
• Congressional Rescissions	-0.098	-			
• Congressional Adds	49.000	-			
• Congressional Directed Transfers	-	11.156			
• Reprogrammings	-2.500	-			
• SBIR/STTR Transfer	-0.678	-0.947			
• Other Adjustments	-	-	14.110	-	14.110
Change Summary Explanation					
Funding:					
FY 2013: Net increase of \$39.858 million is due to sequestration reductions (-\$5.866 million), congressional rescissions (-\$0.098 million), congressional add for Dry Combat Submersible (\$35.000 million) and congressional transfer from procurement for Shallow Water Combat Submersible (\$14.000 million), a reprogramming to higher command priorities (-\$2.500 million), and a transfer of funds to Small Business Innovative Research (-\$0.678 million).					
Sequestration Impacts: Delays development efforts for Next Generation Combatant Craft Forward Looking Infrared (CCFLIR), Next Generation Surface System studies, and increases weapons and communications integration risk onto surface programs. Reduces test support for undersea programs.					
FY 2014: Net increase of \$10.209 million is due to congressional transfer from procurement for Shallow Water Combat Submersible (\$10.000 million), a congressional transfer from procurement for Next Generation CCFLIR (\$1.156 million) and a transfer of funds to Small Business Innovation Research (SBIR) and Small Business Technology Transfer (STTR) of (-\$.947 million).					
FY 2015: Increase of \$14.110 million supports the product development of Underwater Systems programs.					
Schedule: Delays in Shallow Water Combat Submersible Block 1 design challenges by prime contractor resulted in a program schedule slip.					
Technical: None.					

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2015 United States Special Operations Command										Date: March 2014		
Appropriation/Budget Activity 0400 / 7					R-1 Program Element (Number/Name) PE 1160483BB / Maritime Systems				Project (Number/Name) S0417 / Underwater Systems			
COST (\$ in Millions)	Prior Years	FY 2013	FY 2014	FY 2015 Base	FY 2015 OCO #	FY 2015 Total	FY 2016	FY 2017	FY 2018	FY 2019	Cost To Complete	Total Cost
S0417: Underwater Systems	136.135	66.263	22.849	45.823	-	45.823	10.955	8.261	3.070	4.947	Continuing	Continuing
Quantity of RDT&E Articles	-	-	-	-	-	-	-	-	-	-		

The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification

This project provides for engineering and manufacturing development and operational systems development of small combat underwater submersibles and underwater support systems and equipment. This project also provides for pre-acquisition activities (materiel solutions analysis, advanced component development and prototypes) to respond to emergent requirements. These submersibles, systems, and equipment are used by Special Operations Forces (SOF) in the conduct of infiltration/extraction, hydrographic/inland reconnaissance, beach obstacle clearance, underwater ship attack, and other missions. The capabilities of the submersible systems and unique equipment provides small, highly trained forces the ability to successfully engage the enemy and conduct clandestine operations associated with SOF maritime missions. Sub-projects include:

- **Combat Submersibles:** Includes incorporating obsolescence solutions and conducting product improvement efforts for the in-service SEAL Delivery Vehicle MK 8 and conducting technology development and engineering and manufacturing development for the follow-on combat submersibles such as the various types of shallow water combat submersibles. The Shallow Water Combat Submersibles (SWCS) use an evolutionary acquisition approach to develop a family of submersibles, to include a new wet submersible capable of operating from existing Dry Deck Shelters (DDS), and more capable wet and/or dry submersibles that will operate from future large submarine shelters/systems and/or surface ships. The combat submersible sub-project leverages existing SEAL Delivery Vehicle components, develops new state-of-the-art components where appropriate, and leases or purchases commercial components and vehicles for test and evaluation and operational assessment.
- **SWCS (Block 1):** This project provides for the engineering, manufacturing, and development of one Engineering Development Model (EDM) to replace the SEAL Delivery System, (SDV). The EDM is being developed due to obsolescence of the SDV system. This project will utilize mature technologies, which include electric propulsion along with upgraded navigation, communication, and sensor suites. It also provides for integration efforts with the current DDS and other diving technologies to meet SOF requirements.
- **Dry Combat Submersible (DCS):** This project provides for the advanced engineering, manufacturing, and qualification efforts for a SOF DCS System. Current efforts are using commercial dry submersible technology to assess submersible capabilities and reduce risk in a future DCS program. The DCS is planned to operate from surface ships and potentially a future large submarine shelter. User Operational Evaluations of two commercially built dry submersible prototypes are being manufactured and tested, as well as evaluation of a third leased vehicle. Significant risk reduction initiatives were added in FY 2013 which will allow for validation of test processes and commercial classification processes, as well as test and integration concepts for improved power and energy sources and emergent technologies. Technologies include, but are not limited to Safe Li-Ion batteries, Silver Zinc batteries, Improved Sonar Systems, advanced battery management system, and a three-dimensional Electro Optical Infrared (EO/IR) Periscope.

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2015 United States Special Operations Command			Date: March 2014		
Appropriation/Budget Activity 0400 / 7		R-1 Program Element (Number/Name) PE 1160483BB / Maritime Systems	Project (Number/Name) S0417 / Underwater Systems		
Dry Deck Shelter (DDS): This project provides for an analysis of alternatives for Undersea Clandestine Insertion (UCI) of SOF forces for next generation system development and pre-planned product improvements, testing, and integration of specialized underwater systems to meet the unique requirements of SOF, and compatibility with the submarine fleet. The current DDS is a certified diving system which attaches to modified host submarines that provides for insertion of SOF forces and platforms. Future needs may include conducting product improvement efforts for the current DDS, as well as associated diver equipment for in-service submarine support systems, unmanned underwater vehicles, and diver equipment and follow on development effort for next generation system.					
B. Accomplishments/Planned Programs (\$ in Millions)			FY 2013	FY 2014	FY 2015
Title: SWCS (Block 1) FY 2013 Accomplishments: Conducted Critical Design Review for the SWCS and completed program rebaseline. FY 2014 Plans: Complete design and manufacturing of Engineering Development Model (EDM). FY 2015 Plans: Engineering Development Model (EDM) continues into the system-level development testing program phases.			19.703	12.844	11.801
Title: Dry Combat Submersibles (DCS) FY 2013 Accomplishments: Completed Phase I, Concept Design, and contract award for Phase II, Design and Build of User Operational Evaluation System (UOES) 3. Continued design and build efforts for UOES2. Initiated efforts to lease a commercial vehicle, the S301I for technical analysis and engineering evaluation to refine and validate SOF Embarkation Authority; commenced development of engineering and early operational assessment processes of test team and facilities; commenced development of UOES test strategy; commenced assessment of government furnished equipment maturity and SOF training and qualification for DCS. Procured power and energy technologies for risk reduction for DCS. FY 2014 Plans: Continue to design, construct, and test of commercial prototype submersibles. Initiate developmental test on UOES3. FY 2015 Plans: Commences developmental testing of UOES2 and Early Operational Assessment of UOES2 & 3. Continues development of acquisition documentation for MS B/C.			45.411	10.005	34.022
Title: Dry Deck Shelter (DDS) FY 2013 Accomplishments: Continued the UCI of SOF Analysis of Alternatives (AOA) for Large Volume Submarine Hosts and Submarine Large Ocean Interfaces to replace the DDS.			1.149	-	-
Accomplishments/Planned Programs Subtotals			66.263	22.849	45.823

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2015 United States Special Operations Command			Date: March 2014
Appropriation/Budget Activity 0400 / 7	R-1 Program Element (Number/Name) PE 1160483BB / <i>Maritime Systems</i>	Project (Number/Name) S0417 / <i>Underwater Systems</i>	

C. Other Program Funding Summary (\$ in Millions)

<u>Line Item</u>	<u>FY 2013</u>	<u>FY 2014</u>	<u>FY 2015</u> <u>Base</u>	<u>FY 2015</u> <u>OCO</u>	<u>FY 2015</u> <u>Total</u>	<u>FY 2016</u>	<u>FY 2017</u>	<u>FY 2018</u>	<u>FY 2019</u>	<u>Cost To</u> <u>Complete</u>	<u>Total Cost</u>
• PROC 1: <i>Underwater Systems</i>	5.936	15.439	25.459	-	25.459	67.124	21.083	51.419	50.948	Continuing	Continuing

Remarks

D. Acquisition Strategy

- SWCS (Block 1) used full and open competition, with a down select to a single contractor. The full spectrum of contracting activities is being utilized for any integration and subsystem requirements, using existing contracts where appropriate, government agencies and new contracts as necessary.
- DCS used Broad Agency Announcements for Research and Development contracts leveraging commercial technologies, practices and standards to design, build, test and deliver developmental vessels to refine and validate potential key performance parameters and attributes for the DCS requirements baseline. A combined MS B/C for a production contract in FY 2016 is planned. The full spectrum of contracting activities is being utilized for risk reduction efforts, using existing contracts where appropriate, government agencies and new contracts as necessary.
- DDS: An AoA strategy will utilize a combination of in-house work, other government agency support, and /or existing contracts.

E. Performance Metrics

N/A

UNCLASSIFIED

Exhibit R-4, RDT&E Schedule Profile: PB 2015 United States Special Operations Command **Date:** March 2014

Appropriation/Budget Activity 0400 / 7	R-1 Program Element (Number/Name) PE 1160483BB / <i>Maritime Systems</i>	Project (Number/Name) S0417 / <i>Underwater Systems</i>
--	--	---

	FY 2013				FY 2014				FY 2015				FY 2016				FY 2017				FY 2018				FY 2019			
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
Shallow Water Combat Submersible (Block 1)																												
Engineering & Manufacturing Development																												
Developmental Test																												
Operational Test																												
Milestone C																												
Dry Combat Submersibles																												
Analysis, Component Development and Prototypes																												
Developmental Test																												
Early Operational Assessment																												
Milestone B/C																												
Dry Deck Shelter																												
Undersea Clandestine Insertion of SOF Analysis of Alternatives																												

UNCLASSIFIED

Exhibit R-4A, RDT&E Schedule Details: PB 2015 United States Special Operations Command			Date: March 2014
Appropriation/Budget Activity 0400 / 7	R-1 Program Element (Number/Name) PE 1160483BB / <i>Maritime Systems</i>	Project (Number/Name) S0417 / <i>Underwater Systems</i>	

Schedule Details

Events by Sub Project	Start		End	
	Quarter	Year	Quarter	Year
<i>Shallow Water Combat Submersible (Block 1)</i>				
Engineering & Manufacturing Development	1	2013	3	2016
Developmental Test	2	2013	3	2016
Operational Test	3	2016	4	2016
Milestone C	4	2015	4	2015
<i>Dry Combat Submersibles</i>				
Analysis, Component Development and Prototypes	1	2013	1	2015
Developmental Test	1	2015	3	2015
Early Operational Assessment	3	2015	1	2016
Milestone B/C	4	2015	2	2016
<i>Dry Deck Shelter</i>				
Undersea Clandestine Insertion of SOF Analysis of Alternatives	1	2013	2	2014

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2015 United States Special Operations Command **Date:** March 2014

Appropriation/Budget Activity 0400 / 7					R-1 Program Element (Number/Name) PE 1160483BB / Maritime Systems				Project (Number/Name) S1684 / Surface Craft			
COST (\$ in Millions)	Prior Years	FY 2013	FY 2014	FY 2015 Base	FY 2015 OCO #	FY 2015 Total	FY 2016	FY 2017	FY 2018	FY 2019	Cost To Complete	Total Cost
S1684: <i>Surface Craft</i>	-	-	5.685	12.082	-	12.082	8.669	4.953	4.473	2.393	Continuing	Continuing
Quantity of RDT&E Articles	-	-	-	-	-	-	-	-	-	-		

MDAP/MAIS Code: ont

The FY 2015 OCO Request will be submitted at a later date.

A. Mission Description and Budget Item Justification

This project provides for engineering and manufacturing development, and operational systems development of light, medium, and heavy surface combatant craft and selected items of specialized equipment to meet the unique requirements of Special Operations Forces (SOF). This project also provides for pre-acquisition activities (materiel solutions analysis, advanced component development and prototypes) to quickly respond to new requirements for surface craft and equipment. The craft capabilities and unique equipment provide small, highly trained forces the ability to successfully engage the enemy and conduct clandestine operations associated with SOF maritime missions. Sub-projects include:

The Combatant Craft Medium (CCM) replaces the current rigid inflatable boat (RIB) and the MKV (Retired in FY12). This craft will be a reconfigurable, multi-mission surface tactical mobility craft with a primary mission of insertion and extraction of SOF in a medium threat environment. It will incorporate additional performance capabilities above current platform capabilities such as shock mitigation, low observability, improved maneuverability and SOF warfighting capabilities required to operate in future threat environments.

The Combatant Craft Heavy (CCH) sub-project represents a family of solutions that will provide engineering support for design and specification of a development combatant craft for movement and maneuver of SOF personnel. Requirements include maneuverability, reduced detectability with enhanced shock mitigation, and human systems integration. The current solution for Combatant Craft Heavy is the Sea, Air, and Land Insertion, Observation and Neutralization (SEALION) that was developed as an advanced technology demonstrator by the United States Navy and has been modified and tested for transition to SOF operations. The CCH will provide medium range insertion capability for SOF personnel in a low to high threat environment. Additional studies may be performed to support analysis of SOF-peculiar needs for an Afloat Forward Staging Base to command, control, sustain, launch and recover Joint SOF.

The Next Generation Combat Craft Forward Looking Infrared Radar (CCFLIR) Program provides SOF with day/night, high resolution, and additional spectrum imaging capabilities to augment existing optical and radar sensors. Technology insertion is needed to enhance the detection, recognition, identification, and tracking of small and near surface targets and ships.

The Next Generation Surface Systems (NGSRF) sub-project provides a rapid response capability to support SOF Combatant Craft Systems and subsystems. The NGSRF will explore solutions to support emerging requirements in support of SOF exercises and training for future missions. It provides technology refresh efforts to correct system deficiencies, improve asset life, and enhance mission capability through the means of feasibility studies, analyses of alternatives, pre-developmental risk reduction, and engineering analyses. Demonstrations and modifications may be made to support emerging capability enhancements such as but not limited to, Maritime

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2015 United States Special Operations Command			Date: March 2014		
Appropriation/Budget Activity 0400 / 7		R-1 Program Element (Number/Name) PE 1160483BB / Maritime Systems	Project (Number/Name) S1684 / Surface Craft		
Craft Air Deliverable System BLOCK II, weapons mounts, sensors, enhanced communications and navigation subsystems, and other minor modifications to craft in support of future missions. Solutions may be Commercial-Off-The-Shelf (COTS) solutions, other agency solutions or new solutions.					
B. Accomplishments/Planned Programs (\$ in Millions)			FY 2013	FY 2014	FY 2015
Title: Combatant Craft Medium (CCM) FY 2014 Plans: Integrate newest weapon and sensor technologies into the CCM craft. FY 2015 Plans: Completes Operational Testing and continues development and integration of sub-systems including weapons and situational awareness systems.			-	3.296	4.898
Title: Combatant Craft Heavy (CCH) FY 2014 Plans: Continue studies with craft design, development, and testing. Continue to test SEALION and perform modifications necessary to field an operational craft. FY 2015 Plans: Continues development and integration of advanced technologies including situational awareness, survivability, weapons, navigation, communication.			-	0.750	2.215
Title: Next Generation Combatant Craft Forward Looking Infrared Radar (CCFLIR) FY 2014 Plans: Complete market research and initiate plans to develop, test, and evaluate commercial-off-the-shelf (COTS) solution for Next Generation CCFLIR systems. Develop acquisition strategy and initiate program with plan to incrementally fund purchase of prototypes. FY 2015 Plans: Continues required documentation and completes purchase of up to three prototype units for development testing. Conducts testing, plans and initiates integration with combatant craft systems.			-	1.328	1.799
Title: Next Generation Surface System (NGSRF) FY 2014 Plans: Initiate studies and advanced technology development, conduct risk reduction activities, and refine requirements and potential solutions for next generation of combatant craft systems and subsystems. FY 2015 Plans: Identifies and evaluates candidate solutions for capability enhancements and insertion into Combatant Craft Systems. Prioritizes and plans, technology development efforts via Cooperative Research and Development Agreements, SBIR, and JCTD. Conducts			-	0.311	3.170

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2015 United States Special Operations Command										Date: March 2014		
Appropriation/Budget Activity 0400 / 7				R-1 Program Element (Number/Name) PE 1160483BB / <i>Maritime Systems</i>				Project (Number/Name) S1684 / <i>Surface Craft</i>				
B. Accomplishments/Planned Programs (\$ in Millions)										FY 2013	FY 2014	FY 2015
technology demonstration and development for the advancement/enhancement of SOF Combatant Craft Systems, subsystems, and technologies such as, but not limited to: Maritime Craft Air Delivery System Block II, Weapons integration, survivability, signatures, and shock and vibration systems.												
Accomplishments/Planned Programs Subtotals										-	5.685	12.082
C. Other Program Funding Summary (\$ in Millions)												
Line Item	FY 2013	FY 2014	FY 2015 Base	FY 2015 OCO	FY 2015 Total	FY 2016	FY 2017	FY 2018	FY 2019	Cost To Complete	Total Cost	
• PROC 1: <i>Combatant Craft Systems</i>	-	32.753	51.937	-	51.937	42.750	66.595	11.692	17.270	Continuing	Continuing	
Remarks N/A												
D. Acquisition Strategy												
CCM acquisition strategy is a competition using a two-phase source selection process. Phase I involved a Small Business Set-Aside competition for two vendors to design, build and deliver test articles. Phase II will select a single vendor to provide a fully integrated baseline craft system for test and evaluation with options for production, engineering support and contractor logistic support. Acquisition strategies for other craft may be based on the rapid acquisition of available non-developmental COTS/Government-Off-The-Shelf craft.												
CCH acquisition strategy is to transition the two advanced technology craft from Navy to SOF operations. SOF modifications are being performed and operational testing will be completed before fielding the SEALION craft in FY 2014. These efforts will be performed in-house with some support from other government agencies for engineering experts. Feasibility studies will continue in-house with support from other government agencies or existing contract services to pursue SOF-peculiar requirements for other CCH variants.												
Sole source contract was awarded with original equipment manufacturer for developmental modification to SEALION. Developing long term sustainment strategy to and procure additional craft in future years.												
Next Generation CCFLIR acquisition strategy will conduct full and open competition for next generation systems to support the Combatant Craft Assault, CCM and CCH systems.												
NGSRF will provide for efforts of technology insertion and upgrades of craft systems, subsystems, and future craft acquisition planning. This effort will consider all acquisition strategies available while applying Better Buying Power practices.												

UNCLASSIFIED

Exhibit R-2A, RDT&E Project Justification: PB 2015 United States Special Operations Command		Date: March 2014
Appropriation/Budget Activity 0400 / 7	R-1 Program Element (Number/Name) PE 1160483BB / <i>Maritime Systems</i>	Project (Number/Name) S1684 / <i>Surface Craft</i>

E. Performance Metrics

N/A

UNCLASSIFIED

Exhibit R-4, RDT&E Schedule Profile: PB 2015 United States Special Operations Command	Date: March 2014
--	-------------------------

Appropriation/Budget Activity 0400 / 7	R-1 Program Element (Number/Name) PE 1160483BB / <i>Maritime Systems</i>	Project (Number/Name) S1684 / <i>Surface Craft</i>
--	--	--

	FY 2013				FY 2014				FY 2015				FY 2016				FY 2017				FY 2018				FY 2019			
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
Combatant Craft Medium																												
Developmental Test/Operational Test																												
Proposal, Source Selection & Final Down Select																												
Low Rate Initial Production																												
Operational Evaluation																												
Initial Operational Capability																												
Weapons Development, Survivability																												
Combatant Craft Heavy																												
Refurbish SEALION II																												
Test and Evaluation																												
Fielding & Deployment Release																												
C4I and Weapons Integration																												
Next Generation FLIR																												
Risk Reduction Activities																												
Program Planning & Documentation																												
Market Research																												
Request for Proposal																												
Development Down Select/Test																												
Production Award																												
Next Generation Surface Systems																												
Risk Reduction Activities																												
Market Research																												
Prioritize/Plan NG Technologies																												
Subsystem Development																												

UNCLASSIFIED

Exhibit R-4, RDT&E Schedule Profile: PB 2015 United States Special Operations Command

Date: March 2014

Appropriation/Budget Activity	R-1 Program Element (Number/Name)	Project (Number/Name)
0400 / 7	PE 1160483BB / Maritime Systems	S1684 / Surface Craft

				FY 2013				FY 2014				FY 2015				FY 2016				FY 2017				FY 2018				FY 2019							
				1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4				
Integration																																			
Technology Development																																			

UNCLASSIFIED

Exhibit R-4A, RDT&E Schedule Details: PB 2015 United States Special Operations Command			Date: March 2014
Appropriation/Budget Activity 0400 / 7	R-1 Program Element (Number/Name) PE 1160483BB / <i>Maritime Systems</i>	Project (Number/Name) S1684 / <i>Surface Craft</i>	

Schedule Details

Events by Sub Project	Start		End	
	Quarter	Year	Quarter	Year
<i>Combatant Craft Medium</i>				
Developmental Test/Operational Test	4	2013	1	2014
Proposal, Source Selection & Final Down Select	1	2013	2	2014
Low Rate Initial Production	2	2014	1	2015
Operational Evaluation	2	2015	3	2015
Initial Operational Capability	3	2015	3	2015
Weapons Development, Survivability	2	2014	4	2018
<i>Combatant Craft Heavy</i>				
Refurbish SEALION II	1	2013	4	2013
Test and Evaluation	4	2013	2	2014
Fielding & Deployment Release	2	2014	2	2014
C4I and Weapons Integration	1	2014	4	2019
<i>Next Generation FLIR</i>				
Risk Reduction Activities	3	2014	1	2015
Program Planning & Documentation	2	2014	4	2016
Market Research	2	2014	3	2014
Request for Proposal	4	2014	4	2014
Development Down Select/Test	1	2014	3	2016
Production Award	3	2016	3	2016
<i>Next Generation Surface Systems</i>				
Risk Reduction Activities	2	2014	4	2019
Market Research	2	2014	4	2019
Prioritize/Plan NG Technologies	2	2014	4	2019

UNCLASSIFIED

Exhibit R-4A, RDT&E Schedule Details: PB 2015 United States Special Operations Command	Date: March 2014
---	-------------------------

Appropriation/Budget Activity 0400 / 7	R-1 Program Element (Number/Name) PE 1160483BB / <i>Maritime Systems</i>	Project (Number/Name) S1684 / <i>Surface Craft</i>
--	--	--

Events by Sub Project	Start		End	
	Quarter	Year	Quarter	Year
Subsystem Development	3	2014	1	2019
Integration	4	2015	4	2019
Technology Development	4	2014	4	2019