

**UNCLASSIFIED**

**Exhibit R-2, RDT&E Budget Item Justification:** PB 2021 Air Force **Date:** February 2020

<b>Appropriation/Budget Activity</b> 3600: <i>Research, Development, Test &amp; Evaluation, Air Force I BA 4: Advanced Component Development &amp; Prototypes (ACD&amp;P)</i>	<b>R-1 Program Element (Number/Name)</b> PE 1206422F / <i>Weather System Follow-on</i>
--	---

COST (\$ in Millions)	Prior Years	FY 2019	FY 2020	FY 2021 Base	FY 2021 OCO	FY 2021 Total	FY 2022	FY 2023	FY 2024	FY 2025	Cost To Complete	Total Cost
Total Program Element	369.269	128.600	205.660	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	703.529
644289: <i>Weather System Follow-On</i>	369.269	128.600	205.660	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	703.529

**Program MDAP/MAIS Code:** 488

**A. Mission Description and Budget Item Justification**

In FY2021, PE 1206422F, Weather System Follow-On efforts were transferred to Appropriation 3620, Research, Development, Test & Evaluation, Space Force, PE 1206422SF Weather System Follow-On from Appropriation 3600, Budget Activity 04 due to the creation of a new Appropriation for Space Force.

Based on completion of the Space-Based Environmental Monitoring (SBEM) Joint Requirements Oversight Council (JROC) Memo 092-14, capabilities will be developed to satisfy weather gaps for which no known mitigation exists. Weather System Follow-on (WSF) is a component of SBEM efforts to develop capabilities to satisfy weather Gap 3 Ocean Surface Vector Winds (OSVW), Gap 8 Tropical Cyclone Intensity (TCI), and Gap 11 Low Earth Orbit (LEO) Energetic Charged Particles (LEO ECP). Gap 3 OSVW and Gap 8 TCI require a space-based microwave sensor to provide polarimetric ocean surface wind direction and speed required for naval sea operations, as well as fighter sortie generations and marine amphibious operations. Gap 11 LEO ECP requires in situ ECP sensor for space situational awareness. The earliest possible launch options are being integrated in the design for critical gaps.

DoD established WSF as a Pre-Major Defense Acquisition Program (MDAP) with the Air force as the lead component. Based on the SBEM AoA results, the WSF initial thrusts will be to enable:

- 1) DoD use of data collected by civil, international and other DoD space systems;
- 2) Timely weather collection over broad oceans in support of maneuvering forces;
- 3) Space weather capabilities to characterize operational orbits, space situational awareness, and the ionosphere.

Secondary investments may be supported to address weather gaps identified in the SBEM AoA and validated by the JROC.

The Military Application of the Space Environment (MASE) is a program to demonstrate mature space environment technology to improve combat operations. MASE will enhance regional ionospheric specification (nowcasts) and predictions (forecasts) affecting signal propagation paths. MASE uses traditional and non-traditional ionospheric measurements in advanced space environment models to forecast and predict impacts to weapon systems. Contributes to satisfying Gaps 4 and 7 of the SBEM AoA results as supplemented by the AFRDM 02-17-02 (SBEM JDCR). MASE was a new start in FY 2019.

Space acquisition must respond with speed and agility to emerging adversary threats. Space & Missile Systems Center (SMC) is transforming the organization and implementation of space acquisition to an enterprise approach, maximizing innovation and resiliency, leveraging international, commercial, and mission partnerships, and

**UNCLASSIFIED**

<b>Exhibit R-2, RDT&amp;E Budget Item Justification:</b> PB 2021 Air Force	<b>Date:</b> February 2020
--	----------------------------

<b>Appropriation/Budget Activity</b> 3600: <i>Research, Development, Test &amp; Evaluation, Air Force I BA 4: Advanced Component Development &amp; Prototypes (ACD&amp;P)</i>	<b>R-1 Program Element (Number/Name)</b> PE 1206422F / <i>Weather System Follow-on</i>
--	---

managing program/project priorities according to an integrated unclassified/classified enterprise space architecture. Expanding the appropriate acquisition authorities and contract mechanisms to deliver capability sooner, SMC will strategically execute experimentation, prototyping, risk reduction, and other efforts to develop new or repurpose capabilities.

This program element may include necessary civilian pay expenses required to manage, execute, and deliver WSF weapon system capability. The use of such program funds would be in addition to the civilian pay expenses budgeted in program elements 1206392F and 1206398F.

This effort is in Budget Activity 4, Advanced Component Development and Prototypes (ACD&P), because efforts are necessary to evaluate integrated technologies, representative modes or prototype systems in a high fidelity and realistic operating environment.

This effort is in Budget Activity 4, Advanced Component Development and Prototypes (ACD&P), because efforts are necessary to evaluate integrated technologies, representative modes or prototype systems in a high fidelity and realistic operating environment.

<b>B. Program Change Summary (\$ in Millions)</b>	<b>FY 2019</b>	<b>FY 2020</b>	<b>FY 2021 Base</b>	<b>FY 2021 OCO</b>	<b>FY 2021 Total</b>
Previous President's Budget	138.052	225.660	54.748	0.000	54.748
Current President's Budget	128.600	205.660	0.000	0.000	0.000
Total Adjustments	-9.452	-20.000	-54.748	0.000	-54.748
• Congressional General Reductions	0.000	0.000			
• Congressional Directed Reductions	0.000	-20.000			
• Congressional Rescissions	0.000	0.000			
• Congressional Adds	0.000	0.000			
• Congressional Directed Transfers	0.000	0.000			
• Reprogrammings	-4.905	0.000			
• SBIR/STTR Transfer	-4.547	0.000			
• Other Adjustments	0.000	0.000	-54.748	0.000	-54.748

**Change Summary Explanation**

FY 2019: -\$4.547M SBIR transfer; -\$4.905M transferred for higher AF priorities.

FY 2020: -\$20.000M Congressional Directed Reduction for unjustified growth.

FY 2021: -\$54.748M; funds starting in FY 2021 were transferred from RDT&E, Air Force to RDT&E, Space Force.

**UNCLASSIFIED**

**Exhibit R-2A, RDT&E Project Justification:** PB 2021 Air Force **Date:** February 2020

<b>Appropriation/Budget Activity</b> 3600 / 4	<b>R-1 Program Element (Number/Name)</b> PE 1206422F / <i>Weather System Follow-on</i>	<b>Project (Number/Name)</b> 644289 / <i>Weather System Follow-On</i>
--	---	--

COST (\$ in Millions)	Prior Years	FY 2019	FY 2020	FY 2021 Base	FY 2021 OCO	FY 2021 Total	FY 2022	FY 2023	FY 2024	FY 2025	Cost To Complete	Total Cost
644289: <i>Weather System Follow-On</i>	369.269	128.600	205.660	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	703.529
Quantity of RDT&E Articles	-	-	-	-	-	-	-	-	-	-	-	

**A. Mission Description and Budget Item Justification**

Based on completion of the Space-Based Environmental Monitoring (SBEM) Joint Requirements Oversight Council (JROC) Memo 092-14, capabilities will be developed to satisfy weather gaps for which no known mitigation exists. Weather System Follow-on (WSF) is a component of SBEM efforts to develop capabilities to satisfy weather Gap 3 Ocean Surface Vector Winds (OSVW), Gap 8 Tropical Cyclone Intensity (TCI), and Gap 11 Low Earth Orbit (LEO) Energetic Charged Particles (LEO ECP). Gap 3 OSVW and Gap 8 TCI require a space-based microwave sensor to provide polarimetric ocean surface wind direction and speed required for naval sea operations, as well as fighter sortie generations and marine amphibious operations. Gap 11 LEO ECP requires in situ ECP sensor for space situational awareness. The earliest possible launch options are being integrated in the design for critical gaps.

DoD established WSF as a Pre-Major Defense Acquisition Program (MDAP) with the Air force as the lead component. Based on the SBEM AoA results, the WSF initial thrusts will be to enable:

- 1) DoD use of data collected by civil, international and other DoD space systems;
- 2) Timely weather collection over broad oceans in support of maneuvering forces;
- 3) Space weather capabilities to characterize operational orbits, space situational awareness, and the ionosphere.

Secondary investments may be supported to address weather gaps identified in the SBEM AoA and validated by the JROC.

The Military Application of the Space Environment (MASE) is a program to demonstrate mature space environment technology to improve combat operations. MASE will enhance regional ionospheric specification (nowcasts) and predictions (forecasts) affecting signal propagation paths. MASE uses traditional and non-traditional ionospheric measurements in advanced space environment models to forecast and predict impacts to weapon systems. Contributes to satisfying Gaps 4 and 7 of the SBEM AoA results as supplemented by the AFRDM 02-17-02 (SBEM JDCR). MASE was a new start in FY 2019.

Space acquisition must respond with speed and agility to emerging adversary threats. Space & Missile Systems Center (SMC) is transforming the organization and implementation of space acquisition to an enterprise approach, maximizing innovation and resiliency, leveraging international, commercial, and mission partnerships, and managing program/project priorities according to an integrated unclassified/classified enterprise space architecture. Expanding the appropriate acquisition authorities and contract mechanisms to deliver capability sooner, SMC will strategically execute experimentation, prototyping, risk reduction, and other efforts to develop new or repurpose capabilities.

This program element may include necessary civilian pay expenses required to manage, execute, and deliver WSF weapon system capability. The use of such program funds would be in addition to the civilian pay expenses budgeted in program elements 1206392F and 1206398F.

**UNCLASSIFIED**

<b>Exhibit R-2A, RDT&amp;E Project Justification:</b> PB 2021 Air Force		<b>Date:</b> February 2020		
<b>Appropriation/Budget Activity</b> 3600 / 4	<b>R-1 Program Element (Number/Name)</b> PE 1206422F / <i>Weather System Follow-on</i>	<b>Project (Number/Name)</b> 644289 / <i>Weather System Follow-On</i>		
<b>B. Accomplishments/Planned Programs (\$ in Millions)</b>		<b>FY 2019</b>	<b>FY 2020</b>	<b>FY 2021</b>
<p><b>Title:</b> WSF Microwave Satellite (SV1-2)</p> <p><b>Description:</b> WSF Microwave Satellite (SV1-2): The Air Force awarded a contract to Ball Aerospace and Technologies Corp. to develop the WSF - Microwave (WSF-M) Space Vehicle (SV) to meet all three capability gaps. WSF-M SV-2 will be an option to exercise, should AF wish to replenish WSF constellation post-SV-1. SV-2 will be functionally equivalent to SV-1. The WSF-M SV-1 projected Initial Launch Capability (ILC) is FY 2024. Secondary investments may be supported to address weather gaps identified in the SBEM AoA and validated by the JROC.</p> <p><b>FY 2020 Plans:</b> Complete WSF-M System CDR and continue ground SV-1 development to include purchase of long lead items and spares. Plan for robust spares purchase for SV-1 could potentially support future SV-2 fabrication, should the option be exercised. Rapidly respond to implement system resiliency and situational awareness necessary to operate in the contested space domain. Continue program office and other related support activities that may include, but are not limited to studies, technical analysis, prototyping, etc.</p> <p><b>FY 2021 Plans:</b> N/A</p> <p><b>FY 2020 to FY 2021 Increase/Decrease Statement:</b> N/A</p>		97.513	189.954	0.000
<p><b>Title:</b> COWVR Tech Demo</p> <p><b>Description:</b> The Compact Ocean Surface Wind Vector Radiometer (COWVR) launch objective supports Category A Weather Requirements, as codified in JROC Memo 092-014, providing on-orbit technology demonstration of the new COWVR technology to deliver Weather Gap #3, Ocean Surface Vector Winds (OSVW) and Gap #8, Tropical Cyclone Intensity (TCI). This will be a cooperative mission with NASA for integrating the sensor onto the International Space Station (ISS) as a weather technology demonstration project. The new mission designation for the COWVR launch will be Space Test Program Houston Mission #8 (STP-H8). Demonstrating COWVR technology in the space environment remains an important milestone for the microwave data weather mission in lieu of the ORS-6 cancellation. Unlike ORS-6, COVWR will fly on the ISS and the residual operational capability is not guaranteed as a result. Due to this restructure, the projected COWVR launch will be delayed from FY 2019 to FY 2021.</p> <p><b>FY 2020 Plans:</b></p>		5.230	14.376	0.000

**UNCLASSIFIED**

<b>Exhibit R-2A, RDT&amp;E Project Justification:</b> PB 2021 Air Force		<b>Date:</b> February 2020		
<b>Appropriation/Budget Activity</b> 3600 / 4	<b>R-1 Program Element (Number/Name)</b> PE 1206422F / <i>Weather System Follow-on</i>	<b>Project (Number/Name)</b> 644289 / <i>Weather System Follow-On</i>		
<b>B. Accomplishments/Planned Programs (\$ in Millions)</b>		<b>FY 2019</b>	<b>FY 2020</b>	<b>FY 2021</b>
<p>Integration &amp; Test (I&amp;T) for COWVR/ISS; Environmental Tests; Phase 3 NASA Safety review; continued development of COWVR ground processing software; Turnover to NASA. This funding includes but is not limited to payload interface unit, associated electronics, integration, system and environmental testing, launch, and ground operations establishment.</p> <p><b>FY 2021 Plans:</b> N/A</p> <p><b>FY 2020 to FY 2021 Increase/Decrease Statement:</b> N/A</p>				
<p><b>Title:</b> ECP</p> <p><b>Description:</b> Energetic Charged Particles (ECP) will fulfill the Space-based Environmental Monitoring (SBEM) Weather Gap 11 and address the Secretary of the Air Force (SECAF) policy which directs each USAF Satellite Office to plan for and integrate ECP sensors on all pre-Milestone B new satellite acquisitions. To accomplish this requirement, the ECP sensor will be integrated on the WSF-M satellite.</p> <p>Energetic Charged Particle (ECP) Hazard Assessment System (HAS) will be a component of space attack assessment. A commercial sources for Aerospace's ECP-Lite sensor and AFRL's CEASE3 has been established. The ECP sensors will be hosted on international and commercial missions to gain additional flight opportunities, orbital regimes, relationships, and constellation architectures to augment the ECP HAS system with supplemental data.</p> <p><b>FY 2020 Plans:</b> Continue testing and storage of the ECP sensor for WSF before delivery to prime contractor.</p> <p><b>FY 2021 Plans:</b> N/A</p> <p><b>FY 2020 to FY 2021 Increase/Decrease Statement:</b> N/A</p>		9.621	1.330	0.000
<p><b>Title:</b> Military Application of the Space Environment (MASE)</p> <p><b>Description:</b> MASE demonstrates a sensor-to-shooter solution to improve mission effectiveness by providing commanders an operational risk assessment tool. MASE will deliver a capability comprised of weapon system tailored visualizations/decision aids to allow warfighter integration into operational plans and tactics, techniques, and procedures. MASE products and services will be evaluated using quantitative standard measures of performance, effectiveness, and outcome against theater operational requirements.</p> <p><b>FY 2020 Plans:</b></p>		16.236	0.000	0.000

**UNCLASSIFIED**

<b>Exhibit R-2A, RDT&amp;E Project Justification:</b> PB 2021 Air Force	<b>Date:</b> February 2020
---	----------------------------

<b>Appropriation/Budget Activity</b> 3600 / 4	<b>R-1 Program Element (Number/Name)</b> PE 1206422F / <i>Weather System Follow-on</i>	<b>Project (Number/Name)</b> 644289 / <i>Weather System Follow-On</i>
--	---	--

<b>B. Accomplishments/Planned Programs (\$ in Millions)</b>	FY 2019	FY 2020	FY 2021
N/A			
<b><i>FY 2021 Plans:</i></b> N/A			
<b><i>FY 2020 to FY 2021 Increase/Decrease Statement:</i></b> N/A			
<b>Accomplishments/Planned Programs Subtotals</b>	128.600	205.660	0.000

**C. Other Program Funding Summary (\$ in Millions)**  
N/A

**Remarks**

**D. Acquisition Strategy**

DoD established WSF as a pre-MDAP. The acquisition strategy for WSF is based on validated SBEM AoA results from FY2014 and subsequent acquisition strategy development activities that were conducted in FY 2015. The WSF acquisition strategy focuses on streamlined acquisition process for providing materiel solutions to OSVW, TCI & LEO ECP, as validated by the JROC; deliver microwave sensing solution to address DoD needs for OSVW and TCI capabilities and deliver space environment sensing solution to address LEO ECP capabilities for on-orbit attributions and anomaly resolutions.

The Air Force is conducting a technology demonstration of the Compact Ocean Surface Wind Vector Radiometer (COWVR) sensor in partnership with NASA Space Test Program (STP) to launch and integrate with International Space Station (ISS), utilizing their unique technology demonstration capabilities for on-orbit demonstration of COWVR technology. SMC's STP is the leading AF organization spearheading the NASA partnership, while SMC/DCIF is responsible for the COWVR project and funding and providing programmatic support to enable COWVR sensor to ISS integration/technology demonstration.

The program awarded a contract for WSF satellite, capable of meeting all three weather capability gaps, in a full and open competition environment, in order to reduce overall program cost. The Air Force is procuring one WSF-M satellite with an option for a second satellite. WSF-M first satellite (SV-1) ILC is FY 2024 to mitigate any potential weather coverage gaps. WSF-M SV-2 ILC is currently projected for FY 2028. The WSF SV-2 will be functionally equivalent to SV-1. Naval Research Lab Blossom Point Tracking Facility (BPTF) will be used as a viable unclassified EGS-compatible SOC for WSF-M. BPTF consists of a satellite mission operations center, multiple ground antennas including via AFSCN, and an existing infrastructure capable of providing space system command, control, and communications (C3).

The WSF ECP sensor development will leverage current AFRL sensor and hazard assessment technology to accelerate availability of ECP sensor for integration on WSF-M and other planned AF satellite acquisitions. The AF intends to transition AFRL's technology to industry for production via competitive award. Two Tech Demo ECP sensors are projected to be delivered and ready for satellite integration by FY 2022. Post-Tech Demo ECP phase, each respective program offices will be responsible for the procurement/integration and sustainment of the sensors required to meet the SecAF's Space Situational Awareness (SSA) policy.

**UNCLASSIFIED**

**Exhibit R-2A, RDT&E Project Justification:** PB 2021 Air Force **Date:** February 2020

<b>Appropriation/Budget Activity</b>	<b>R-1 Program Element (Number/Name)</b>	<b>Project (Number/Name)</b>
3600 / 4	PE 1206422F / <i>Weather System Follow-on</i>	644289 / <i>Weather System Follow-On</i>

The program intends to continue research and development at AFRL to support the MASE baseline. Features to enhance and improve MASE related prototypes/models will be added through capability drops while maintaining Risk Management Framework compliance. Award contracts to conduct studies and perform technical analysis for external data sources and optimal sensor laydown, system development and external system integration. Conduct field campaigns to validate scientific algorithms. Provision cloud services, deploy ionospheric ground sensors and provide program office support.

**UNCLASSIFIED**

**Exhibit R-3, RDT&E Project Cost Analysis: PB 2021 Air Force** **Date:** February 2020

<b>Appropriation/Budget Activity</b> 3600 / 4	<b>R-1 Program Element (Number/Name)</b> PE 1206422F / <i>Weather System Follow-on</i>	<b>Project (Number/Name)</b> 644289 / <i>Weather System Follow-On</i>
--	---	--

<b>Product Development (\$ in Millions)</b>				FY 2019		FY 2020		FY 2021 Base		FY 2021 OCO		FY 2021 Total	Cost To Complete	Total Cost	Target Value of Contract
Cost Category Item	Contract Method & Type	Performing Activity & Location	Prior Years	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost			
COWVR Technology Demonstration	Various	Various : Various	53.902	5.230	Apr 2019	14.376	Apr 2020	0.000		-		0.000	0.000	73.508	-
WSF Microwave System (SV1-2)	C/FFP	Ball Aerospace : Boulder, CO	114.338	67.099	Nov 2018	162.674	Nov 2019	0.000		-		0.000	0.000	344.111	-
ECP	Various	Various : Various, NM	5.673	0.521	Jan 2019	1.330	Jan 2020	0.000		-		0.000	0.000	7.524	-
ECP Prototyping	Various	Various : El Segundo, CA	0.000	9.100		0.000		0.000		-		0.000	0.000	9.100	-
MASE	Various	Various : Various, CO	0.000	16.236	Dec 2018	0.000		0.000		-		0.000	0.000	16.236	-
Enterprise Systems Engineering & Integration	C/CPIF	Engility Corp. : Andover, MA	4.340	4.794	Nov 2018	3.506	Nov 2019	0.000		-		0.000	0.000	12.640	-
Technical Mission Analysis	RO	Aerospace Corp : El Segundo, CA	10.834	5.649	Oct 2018	5.789	Oct 2019	0.000		-		0.000	0.000	22.272	-
Weather Studies (Formerly BAA)	Various	Various : Various, CA	6.489	0.000		0.000		0.000		-		0.000	0.000	6.489	-
Ground	MIPR	NRL : Welcome, MD	1.670	4.014	Dec 2018	5.734	Dec 2019	0.000		-		0.000	0.000	11.418	-
Pre-Acquisition Activities	Various	Various : Various	121.704	0.000		0.000		0.000		-		0.000	0.000	121.704	-
<b>Subtotal</b>			318.950	112.643		193.409		0.000		-		0.000	0.000	625.002	N/A

<b>Support (\$ in Millions)</b>				FY 2019		FY 2020		FY 2021 Base		FY 2021 OCO		FY 2021 Total	Cost To Complete	Total Cost	Target Value of Contract
Cost Category Item	Contract Method & Type	Performing Activity & Location	Prior Years	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost			
Requirements/Engineering Analysis Support	RO	Defense Information Technical Center : El Segundo, CA	1.543	-		-		-		-		-	0.000	1.543	-
Engineering Risk Reduction Studies	Various	Various : Various	1.711	-		-		-		-		-	0.000	1.711	-
<b>Subtotal</b>			3.254	-		-		-		-		-	0.000	3.254	N/A



**UNCLASSIFIED**

**Exhibit R-4, RDT&E Schedule Profile:** PB 2021 Air Force **Date:** February 2020

<b>Appropriation/Budget Activity</b> 3600 / 4	<b>R-1 Program Element (Number/Name)</b> PE 1206422F / <i>Weather System Follow-on</i>	<b>Project (Number/Name)</b> 644289 / <i>Weather System Follow-On</i>
--	---	--

	FY 2019				FY 2020				FY 2021				FY 2022				FY 2023				FY 2024				FY 2025			
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
<b><i>Weather System Follow-On</i></b>																												
COWVR Technology Demonstration Kickoff	■																											
COWVR Technology Demonstration PDR		■																										
COWVR Technology Demonstration CDR				■																								
COWVR Technology Demonstration I&T					■																							
WSF Microwave System Preliminary Design Review	■																											
WSF Microwave Ground CDR				■																								
WSF Microwave System Milestone B				■																								
WSF SV-1 Production				■																								
WSF Microwave System CDR				■																								
WSF ECP Delta CDR				■																								
WSF Microwave Imaging Integration and Test					■																							
WSF Microwave Ground Segment Development				■																								
<b><i>MASE</i></b>																												
MASE Award Contracts	■																											
MASE Capability Drops	■																											
MASE Leave Behind Capability	■																											
<b><i>SMC/AD ECP ATP</i></b>																												
AD ECP Contract Award	■																											

**UNCLASSIFIED**

**Exhibit R-4A, RDT&E Schedule Details:** PB 2021 Air Force **Date:** February 2020

<b>Appropriation/Budget Activity</b> 3600 / 4	<b>R-1 Program Element (Number/Name)</b> PE 1206422F / <i>Weather System Follow-on</i>	<b>Project (Number/Name)</b> 644289 / <i>Weather System Follow-On</i>
--	---	--

Schedule Details

Events by Sub Project	Start		End	
	Quarter	Year	Quarter	Year
<b><i>Weather System Follow-On</i></b>				
COWVR Technology Demonstration Kickoff	1	2019	1	2019
COWVR Technology Demonstration PDR	2	2019	2	2019
COWVR Technology Demonstration CDR	4	2019	4	2019
COWVR Technology Demonstration I&T	2	2020	4	2020
WSF Microwave System Preliminary Design Review	1	2019	1	2019
WSF Microwave Ground CDR	1	2020	1	2020
WSF Microwave System Milestone B	2	2020	2	2020
WSF SV-1 Production	2	2020	4	2020
WSF Microwave System CDR	2	2020	2	2020
WSF ECP Delta CDR	2	2020	2	2020
WSF Microwave Imaging Integration and Test	3	2020	4	2020
WSF Microwave Ground Segment Development	4	2020	4	2020
<b><i>MASE</i></b>				
MASE Award Contracts	1	2019	1	2019
MASE Capability Drops	2	2019	4	2019
MASE Leave Behind Capability	2	2019	4	2019
<b><i>SMC/AD ECP ATP</i></b>				
AD ECP Contract Award	2	2019	2	2019