

UNCLASSIFIED

AD 417939

DEFENSE DOCUMENTATION CENTER

FOR

SCIENTIFIC AND TECHNICAL INFORMATION

CAMERON STATION, ALEXANDRIA, VIRGINIA



UNCLASSIFIED

NOTICE: When government or other drawings, specifications or other data are used for any purpose other than in connection with a definitely related government procurement operation, the U. S. Government thereby incurs no responsibility, nor any obligation whatsoever; and the fact that the Government may have formulated, furnished, or in any way supplied the said drawings, specifications, or other data is not to be regarded by implication or otherwise as in any manner licensing the holder or any other person or corporation, or conveying any rights or permission to manufacture, use or sell any patented invention that may in any way be related thereto.

37250

ADAMS-RUSSELL COMPANY, INC.
WALTHAM, MASS.

AD No. **417939**

DDC FILE COPY

64-3


(6) QRC-158-6(T) and QRC-158-10(T),
(9) ⁱⁿ MONTHLY ^{report} PROGRESS REPORT

FOR

11 August 1963 through 11 September 1963,

(14) Rept. no. #Q-715

417939



AR

Reference: (15) Contract ~~AF33~~ AF33 6571-8846

Subject: QRC-158-6(T) and QRC-158-10(T)
Monthly Progress Report for
11 August 1963 through 11 September 1963

1. The status of the QRC-158-6(T) Antenna System is as follows:
 - a. The first prototype system was delivered on May 21, 1963. The second prototype system has been completed for two months, but delivery has been delayed so that the prototype system could be used by Adams-Russell Co. as visual aid for vendors and production line personnel, and also to aid in checking out preproduction units.
 - b. The final engineering report has not been delivered as anticipated, but it is expected that submittal will be accomplished during the next report period.
2. The status of the QRC-158-10(T) Antenna System is as follows:
 - a. Qualification testing of the antenna is now complete. Efficiency testing was performed during this report period on the second prototype system.
 - b. Delivery of the second prototype system will be accomplished as soon as Air Force disposition of Deviation No. 11, Rev. A is received.
 - c. The final engineering report has been started and submittal should be accomplished during the next report period.

(10) By

Gordon McKenney
Project Engineer

2.

A
R