

A 663364

**RESEARCH
ANALYSIS
CORPORATION**

**Linear Programming Models
for Construction Planning Using the
Engineer Functional Components System**



DISTRIBUTION STATEMENT

This document has been approved for public release and sale; its distribution is unlimited.

Reproduced by the
CLEARINGHOUSE
for Federal Scientific & Technical
Information Springfield Va. 22151

LOGISTICS DEPARTMENT
TECHNICAL PAPER RAC-TP-263
Published August 1967

Linear Programming Models for Construction Planning Using the Engineer Functional Components System

by
Jerome Bracken
Albert D. Tholen

DISTRIBUTION STATEMENT

This document has been approved for public release and sale; its distribution is unlimited.



RESEARCH ANALYSIS CORPORATION

MCLEAN, VIRGINIA

ACCESSION NO.	
OPSTI	WHITE SECTION ☒
DOC	BUFF SECTION ☐
UNANNOUNCED ☐	
JUSTIFICATION	
BY	
DISTRIBUTION/AVAILABILITY CODES	
DIST.	AVAIL. and/or SPECIAL
/	

The contents of RAC publications, including the conclusions, represent the views of RAC and should not be considered as having official Department of the Army approval, either expressed or implied.

FOREWORD

The linear programming models for theater construction planning described in this paper have been developed within the scope of efforts on the Theater Construction Model of the Simulation and Gaming Methods for Analysis of Logistics (SIGMALOG) system (see F. L. Bartholomew et al, "A Logistic Gaming and Simulation System: General Concept," RAC-TP-179, Jan 66). These optimization models are expected to play an important part in the more general construction model required by the system. The models can be used as now formulated for detailed analysis at an item level of construction planning problems.

Lee S. Stonebeck
Head, Logistics Department

ACKNOWLEDGMENTS

We would like to acknowledge the help of Mr. Robert E. Pugh in designing and programming routines for extracting information from Engineer Functional Components System files and producing data suitable for direct input to the linear programming routines. LTC Richard W. Boberg of Engineer Strategic Studies Group reviewed the models and made very helpful comments on their worth and potential usefulness. A RAC review board consisting of Dr. G. S. Pettee (Chairman), Dr. Harold Fassberg, and Mr. Lazarus H. Todd gave helpful criticism. The Project Advisory Group with LTC Richard L. Moody as chairman also reviewed the document and gave useful suggestions.

CONTENTS

Foreword	iii
Acknowledgments	iv
Abbreviations	2
Notation Used	3
Abstract	4
Introduction	5
Description of the Engineer Functional Components System— Uses of the Engineer Functional Components System—Theater Construction Planning Research at RAC	
Experience with the Model	9
Model Limitations	10
Computation of Resource Requirements for Given Facility or Installation Specifications	11
Resource Requirements for Given Facility Specifications— Facility Requirements for Given Installation Specifications— Resource Requirements for Given Installation Specifications— Discussion	
One-Period Linear Programming Models for Choosing Facilities or Installations to be Constructed	12
One-Period Model for Choosing Facilities—One-Period Model for Choosing Installations	
One-Period Linear Programming Model for Choosing Combined Facility-Installation Construction Programs	13

Multiperiod Use of One-Period Models	14
Multiperiod Linear Programming Models	15
Model for Choosing Facilities—Extension to Other Cases	
Alternative Specification of Objective Functions	17
References	20
Figures	
1. Sample Staff Table for a Drum- and Can-Loading Facility	6
2. Item Listing for Facility 415108	7
3. Schematic Simplex Tableau for Multiperiod Facilities Model	17

**Linear Programming Models
for Construction Planning Using the
Engineer Functional Components System**

ABBREVIATIONS

DA	Department of the Army
DA-SLS	Department of the Army Strategic Logistic Studies
DCSLOG	Deputy Chief of Staff for Logistics
USACDC	United States Army Combat Developments Command
USAMC	United States Army Materiel Command

NOTATION USED[†]

- a_{ij} = the number of units of resource i needed in the construction of one facility j ,
where $i = 1, \dots, m$ and $j = 1, \dots, n$
- a'_{jk} = the number of units of facility j needed in the construction of one unit of installation k , where $j = 1, \dots, n$ and $k = 1, \dots, p$
- b_{ik} = the number of units of resource i needed in the construction of one unit of installation k , where $i = 1, \dots, m$ and $k = 1, \dots, p$
- c_j = a weighting factor expressing the relative worths of facilities to be constructed
- d_i = a limitation on the total number of units of resource i to be available during the period
- $\bar{d}_i$ = the units of resource i required to satisfy all the facility requirements
- d_i^* = the units of resource i required to execute the optimal solution
- c_k = a weighting factor expressing the relative worths of installations to be constructed
- x_j = the unknown number of facilities of type j to be constructed during the period,
with lower bound $x_j^{(l)}$ and upper bound $x_j^{(u)}$
- $\bar{x}_j$ = the specified number of units of facility j to be constructed
- x_j^* = the number of facilities constructed in the optimal solution
- y_k = the unknown number of installations of type k to be constructed during the period,
with lower bound $y_k^{(l)}$ and upper bound $y_k^{(u)}$
- $\bar{y}_k$ = the specified number of units of installation k to be constructed
- y_k^* = the number of installations constructed in the optimal solution

[†]Superscript i is used with the same variables in the multiperiod models beginning in the section "Multiperiod Use of One-Period Models."

ABSTRACT

The Engineer Functional Components System is used by the Army in planning construction of facilities and installations. This operational system employs numerous and extensive tape files containing bills of materials for several hundred types of military installations comprising thousands of items of materiel. The linear programming models discussed herein use this system in formulating linear constraints on construction capabilities due to resource limitations, and linear criterion functions in terms of the various facilities and/or installations to be constructed. The models provide a capability to rapidly consider alternative construction programs. Single-period and multiperiod models are given, including modifications of the basic models to make them applicable to a wider range of problems.

INTRODUCTION

The purpose of this paper is to present models developed for use in choosing combinations of facilities and/or installations to be constructed in a theater of operations, subject to resource limitations. The models incorporate an existing Army computer-assisted planning capability—the Engineer Functional Components System, which has been in use for several years to provide bills of materials required for construction of overseas military facilities. The models handle one-period or multiperiod construction problems. They contain constraints on resources of materiel by item, equipment by type, and manpower by skill category and constraints on numbers of facilities and/or installations to be constructed. Within the constraints the models choose construction tasks to maximize a linear function of the facilities and/or installations constructed.

Description of the Engineer Functional Components System

The Engineer Functional Components System is a tool developed by the Army for planning construction projects. Documentation of the system is contained in three manuals: TM 5-301,¹ TM 5-302,² and TM 5-303.³

The basic elements of the system are items of materiel or equipment and man-hours of effort. Selected groups of these elements constitute facilities, defined in TM 5-301 as "a grouping of items and/or sets consisting primarily of construction material in the necessary quantities required to provide a specified service, such as a building, a mile of road, etc."¹ Groups of facilities constitute installations, defined in TM 5-301 as "a balanced grouping of facilities designed to be located in the same vicinity, such as a 100-bed hospital."¹ The largest planning component is therefore the installation, which when constructed and staffed is an operational entity. Figure 1 is an example of the staff table for an installation designed to be employed for filling drums and cans with petroleum. This installation is composed of 15 distinct types of facilities, the

**DRUM AND CAN LOADING, POL., CAPACITY OF 5,000
DRUMS OR 50,000 CANS PER DAY (Site Dwg. 10-37)**

OE-1.036

Fill 5,000 Drums or 50,000 Cans per day for package.
POL Operations tanks and lines for 4 products of less.

FACILITY	SIZE OR UNIT	BASIS	FACILITY NUMBER	NO. REQ'D	MATERIAL *			EFFORT MH
					ST	MT	COST	
1. FUEL STORAGE Tank, POL, w/6" Line	24000 Bbl 3000 Bbl	2 Tanks / Product	415108	8	160	32		4880
					160	32		4880
2. FUEL TRANSFER Drum & Can Loading Bldg w/QM equip	48'x96'	Provide pipelines from tank farm, pumps, & manifolds Drum & Can loading bldg. provided by Engineers.	441123	1	363	667		8380
Manifold, Distribution, Drum 4	6"	Equipment by QM.			60	72		1810
Can loading			124301	1	1	1		60
Pump & Manifold, Floor	785 Bph		414101	1	7	12		280
Pump & Manifold, Loading	700-1400Bph		124101	4	28	44		480
Pump Station Fuel Supply	2 Unit		124201	3	3	3		180
Tank, POL, w/4" Line	250 Bbl		415102	3	18	6		510
Pipe & Acc. API Grooved, 6" Std	1000 Ft		125117	2	10	18		380
Pipe & Acc., Tubing 6" Std	1-Mile		125107	8	232	504		4560
Pipe & Acc., Tubing 4" Std	1000 Ft		125101	1	4	7		120
3. OTHER CONSTRUCTION Admin & Operations Bldg.	20'x40'	Provide operations bldg. security fencing, roads and water storage	611311	1	39	44		5893
Fence, Security, Type Y	1000 Ft		872103	2.73	7	11		280
Fence, Security, Vehicle & Man Gate	Each				19	25		1333
Tank, Water, w/4" Line	1000 Bbl		872104	2	4	4		360
Road, 1-Lane, 4" Stabilized			415106	1	6	2		530
Earth or Stone	1-Mile		851202	0.50	3	2		3390
Totals for Erection (1,2, & 3)					562	743	193026	19153
*185 c. y. fine aggregate and 250 c. y. coarse aggregate not included.								

Fig. 1—Sample Staff Table for a Drum- and Can-Loading Facility

quantity of each type being specified in units to three significant figures. The first facility listed is 415108, which is a 3000-bbl storage tank with ancillary fittings. Figure 2 is the item listing for this facility. Note also that the construction effort required to assemble the facility is 610 man-hours.

FACILITY NUMBER 415108

Tank, POL, 3000 Barrel, W/6 in pipe & fittings
To Tank Berm & Berm Drain Assembly

Short Tons 20	Meas. Tons 4	MN	HRS	610
Stock Number		U1	Quantity	

Sec 71 Pipe & Accessories

Engineer Items

3835-641-8431	Valve Sect Gate 6IN X 3FT	EA	1
3835-663-7340	Valve Sect Gate 6IN X 3FT	EA	1
3835-693-4508	Valve Assy Pressure Relief 1/2 IN	EA	2
4710-202-9705	Tube Stl Grv 6 X 5 TO 25 FT LG	FT	100
4730-273-8359	Elbow Pipe MI GRVD 90DEG 6	EA	4
4730-273-8610	CAP Pipe MI GRV 6	EA	1
4730-277-9721	Coupling Clamp Pipe MI GRVD 6	EA	13
4730-293-7110	Tee Pipe MI Str GRV 6	EA	1

Sec 73 Tanks

Engineer Item

5430-263-6075	Tank Petr-Water Vert KD 126M Gal	EA	1
---------------	----------------------------------	----	---

Transportation Items

4010-132-8050	Chain Assy 1 LEG 1/4IN X 8 FT	EA	1
4010-274-6825	Wire Rope STL 6X19 3100LB 3/16IN	FT	75
4030-233-9567	Clip Wire Rope U-Bolt Type 3/16IN	EA	4

Fig. 2--Item Listing for Facility 415108

Uses of the Engineer Functional Components System

The Engineer Functional Components System has been operational for several years and has been used by the Office of the Chief of Engineers in many planning situations. Normally the system is used in a straightforward manner, whereby from an input list of facilities or installations are produced

a detailed bill of materials and summaries of effort and tonnages. A primary application of the system has been in support of Department of the Army (DA) budgetary planning by the Deputy Chief of Staff for Logistics (DCSLOG). These plans are made to determine support troop unit and materiel requirements before formulation of budgets and are based on postulated war scenarios. The construction unit and materiel requirements (which can account for 70 to 80 percent of nonorganic procurement costs) are determined by using the Engineer Functional Components System. More recently the same system has been used to review or develop the construction portions of contingency plans.

The system as developed up to the present time is very comprehensive and includes tables for most of the installations and facilities that might be required by the Army in the communications zone of a theater of operations. It is constantly being updated and expanded—its files are very large. With little effort the computer programs now operational can be used for support of many types of Army planning efforts and logistic studies. Beyond the applications to budgeting and contingency planning activities, broader potential uses are possible in the areas of materiel management and construction-unit composition and balance within support forces. The former, materiel management, falls within the mission of the US Army Materiel Command (USAMC). The latter, construction-unit composition and balance, falls within the mission of the US Army Combat Developments Command (USACDC).

Theater Construction Planning Research at RAC

For several years, RAC has conducted research for DCSLOG in the area of planning Army construction in theaters of operations. Several computer programs were developed for use in DA Strategic Logistic Studies (DASLS).^{4,5} These programs were designed around a modified functional-components file containing selected facilities and installations. Several programs were developed for determining the requirements for construction in terms of installations and facilities. These requirements were stated in terms of standard designations as well as numeric codes. The list of coded requirements was then used as input to the modified components program.

Under present efforts at RAC, computer models are being developed to simulate logistic management and operations—initially in overseas theaters of operations. Concepts of the models are contained in RAC-TP-179.⁶ One of the models under development is the Theater Construction Model. It has been within the scope of efforts on this model that the linear programming models described in this paper were developed.

EXPERIENCE WITH THE MODEL

A computer program has been written to read as parameters the designations of facilities to be considered and to extract from an Engineer Functional Components System master tape the list of items contained in the facility, in a format suitable for direct input to the LP/44 linear programming package for the IBM 7044. For a simple problem involving only facilities and selected items the user specifies upper and lower bounds and weights on the facilities, constraints on selected items, and options of the LP/44 code to be used.

Several problems have been analyzed using this extract program and the LP/44 package, and the results have been interesting. The extensive analysis that is possible leaves numerous possibilities open for use of the models in examining alternative construction programs and/or policies. Great detail of analysis is made possible by the system, which requires a considerable handling effort in terms of planning personnel. Manual processing of such detailed information was previously out of the question, but the planner can employ this tool if the detail of analysis is desirable.

It should be noted that facilities and installations are integer-valued. The usual problems of rounding integer-valued variables hold in this model. When the numbers are large, this does not pose a problem in practice. When the numbers are small (such as if the number of installations is one or two) a problem is created that may require extensive analysis of integer linear programming problems. At this stage of development of the models, no solutions to this type of problem are offered, but the reader is alerted that the problem exists.

MODEL LIMITATIONS

The models proposed here are not considered to be the final answer to the problem concerning selection of construction tasks within resource constraints. Rather they offer a method to address the problem that will probably be developed further. It is recognized that current hardware capacity introduces limitations on the size of problem that can be handled at the present time. Such limitations are recognized as currently inhibiting operational applications but not affecting the value of experimenting and testing the logic involved, knowing that such hardware constraints will be overcome in time with the advent of both higher-capacity computers and new techniques.

COMPUTATION OF RESOURCE REQUIREMENTS FOR GIVEN FACILITY OR INSTALLATION SPECIFICATIONS

Resource Requirements for Given Facility Specifications

Define[†] as follows:

a_{ij} = the number of units of resource i needed in the construction of one unit of facility j , where $i = 1, \dots, m$ and $j = 1, \dots, n$

$\bar{x}_j$ = the specified number of units of facility j to be constructed^{*}

$\bar{d}_i$ = the units of resource i required to satisfy all the facility construction specifications

The resource requirements for all resources $\bar{d}_i$ ($i = 1, \dots, m$) to satisfy all facility construction specifications $\bar{x}_j$ ($j = 1, \dots, n$) may be computed by

$$\sum_{j=1}^n a_{ij} \bar{x}_j = \bar{d}_i, \quad i = 1, \dots, m.$$

Here we use the term "resource" interchangeably with "items and/or sets" defined previously and given as examples in Fig. 2.

[†]All definitions used in the paper are repeated in a list of notation on page 3.

^{*}A bar is used over certain symbols in this section for quantities that become decision variables and resource limitations in the next section.

Facility Requirements for Given Installation Specifications

Define as follows:

a'_{jk} = the number of units of facility j needed in the construction of one unit of installation k , where $j = 1, \dots, n$ and $k = 1, \dots, p$

$\bar{y}_k$ = the specified number of units of installation k to be constructed

To construct specified installations $\bar{y}_k$ ($k = 1, \dots, p$) the number of units of facilities $\bar{x}_j$ ($j = 1, \dots, n$) may be computed by

$$\sum_{k=1}^p a'_{jk} \bar{y}_k = \bar{x}_j, \quad j = 1, \dots, n.$$

This may serve as an input to the calculations of resource requirements $\bar{d}_i$ ($i = 1, \dots, m$) described in the previous paragraph.

Resource Requirements for Given Installation Specifications

Define as follows:

b_{ik} = the number of units of resource i needed in the construction of one unit of installation k , where $i = 1, \dots, m$ and $k = 1, \dots, p$. This quantity may be computed by

$$\sum_{j=1}^n a_{ij} a'_{jk} = b_{ik}, \quad \begin{matrix} i = 1, \dots, m, \\ k = 1, \dots, p. \end{matrix}$$

To construct specified installations $\bar{y}_k$ ($k = 1, \dots, p$) the required number of units of resources $\bar{d}_i$ ($i = 1, \dots, m$) may be computed by

$$\sum_{k=1}^p b_{ik} \bar{y}_k = \bar{d}_i, \quad i = 1, \dots, m.$$

Discussion

It should be noted that data for a_{ij} 's are available directly from DA TM 5-303,³ which gives the bill of materials by item for given facility construction requirements. Data for a'_{jk} 's are available directly from DA manual TM 5-301,¹ the facilities contained in given installations. Computation of b_{ik} 's would enable direct computation of resource requirements for installation specifications, rather than indirect two-step computation of, first, facility requirements and then resource requirements.

ONE-PERIOD LINEAR PROGRAMMING MODELS FOR CHOOSING FACILITIES OR INSTALLATIONS TO BE CONSTRUCTED

One-Period Model for Choosing Facilities

Define as follows:

- d_i = a limitation on the total number of units of resource i to be available during the period
- x_j = the unknown number of facilities of type j to be constructed during the period, with lower bound $x_j^{(l)}$ and upper bound $x_j^{(u)}$
- c_j = a weighting factor expressing the relative worths of facilities to be constructed, to be used in developing the weighting function to be maximized[†]

The constraints on the linear programming model are that the resource limitations not be exceeded

$$\sum_{j=1}^n a_{ij} x_j \leq d_i, \quad i = 1, \dots, m,$$

and that the lower and upper bounds in the facilities to be constructed are satisfied

$$x_j^{(l)} \leq x_j \leq x_j^{(u)}, \quad j = 1, \dots, n.$$

Subject to the constraints, the linear programming problem is to choose facilities x_j ($j = 1, \dots, n$) to be constructed during the period to maximize the weighting function

$$\sum_{j=1}^n c_j x_j.$$

The resources d_i^* ($i = 1, \dots, m$) required to execute the optimal solution x_j^* ($j = 1, \dots, n$) may be computed by

$$\sum_{j=1}^n a_{ij} x_j^* = d_i^*, \quad i = 1, \dots, m.$$

One-Period Model for Choosing Installations

Define as follows:

- y_k = the unknown number of installations of type k to be constructed during

[†]In many applications the program also provides valuable results if task requirements are treated as being of equal importance.

the period, with lower bound $y_k^{(l)}$ and upper bound $y_k^{(u)}$
 c_k = a weighting factor expressing the relative worths of installations to be
constructed, to be used in the weighting function to be maximized

The constraints in the mathematical programming model are that the resource limitations are not exceeded

$$\sum_{k=1}^p b_{ik} y_k \leq d_i, \quad i = 1, \dots, m,$$

and that the lower and upper bounds on the installations to be constructed are satisfied

$$y_k^{(l)} \leq y_k \leq y_k^{(u)}, \quad k = 1, \dots, p.$$

Subject to the constraints, the linear programming problem is to choose installations y_k ($k = 1, \dots, p$) to be constructed during the period, to maximize the weighting function

$$\sum_{k=1}^p c_k y_k.$$

The resources d_i^* ($i = 1, \dots, m$) required to execute the optimal solution y_k^* ($k = 1, \dots, p$) may be computed by

$$\sum_{k=1}^p b_{ik} y_k^* = d_i^*, \quad i = 1, \dots, m.$$

ONE-PERIOD LINEAR PROGRAMMING MODEL FOR CHOOSING COMBINED FACILITY-INSTALLATION CONSTRUCTION PROGRAMS

It would be desirable in some cases to differentiate between facilities constructed as a part of installations, and facilities constructed separately. This is particularly useful because a facility might be weighted quite differently in the separate applications.

Using the definitions in the previous section and assuming that facilities x_j ($j = 1, \dots, n$) are not a part of installations y_k ($k = 1, \dots, p$), constraints can be written that the resource limitations are not exceeded by facilities constructed separately plus installations constructed

$$\sum_{j=1}^n a_{ij} x_j + \sum_{k=1}^p b_{ik} y_k \leq d_i, \quad i = 1, \dots, m.$$

Lower and upper bounds could be imposed on facilities constructed separately

$$x_j^{(l)} \leq x_j \leq x_j^{(u)}, \quad j = 1, \dots, n.$$

and on installations

$$y_k^{(l)} \leq y_k \leq y_k^{(u)}, \quad k = 1, \dots, p.$$

Subject to the constraints the linear programming problem is to choose facilities x_j ($j = 1, \dots, n$) and installations y_k ($k = 1, \dots, p$) to maximize the weighting function

$$\sum_{j=1}^n c_j x_j + \sum_{k=1}^p e_k y_k.$$

The resources d_i^* ($i = 1, \dots, m$) required to execute the optimal solution x_j^* ($j = 1, \dots, n$) and y_k^* ($k = 1, \dots, p$) may be computed by

$$\sum_{j=1}^n a_{ij} x_j^* + \sum_{k=1}^p b_{ik} y_k^* = d_i^*, \quad i = 1, \dots, m.$$

MULTIPERIOD USE OF ONE-PERIOD MODELS

Consider the one-period model for choosing facilities described previously. To use this model over a number of time periods, in the first period constraints would be established on the number of units of resources available d_i ($i = 1, \dots, m$), lower and upper bounds on the facilities to be constructed $x_j^{(l)}$ and $x_j^{(u)}$ ($j = 1, \dots, n$), and weights c_j ($j = 1, \dots, n$). In the second and succeeding periods, the resources d_i^* ($i = 1, \dots, m$) used during the previous period would be examined, along with the additional resources made available, to obtain a new d_i ($i = 1, \dots, m$), new lower and upper bounds would be set on the facilities to be constructed depending on the facilities that were constructed, and new weights would be assigned.

Symbolically, let the time period be denoted by a superscript t . Define as follows:

d_i^t = the limitation on resource i during the t th period

x_j^t = the unknown number of facilities of type j constructed during the t th period, with lower and upper bounds $x_j^{t(l)}$ and $x_j^{t(u)}$

c_j^t = the weighting function on facilities of type j in the t th period

x_j^{*t} = the chosen construction of type j during the t th period

d_i^{*t} = the required resources of type i necessitated by the chosen construction

$$x_j^{*t} (j = 1, \dots, n)$$

The multiperiod use of the one-period model would proceed as follows:

(1) Determine initial stocks of resources and specify d_i^1 ($i = 1, \dots, m$).

Specify $x_j^{1(l)}$, $x_j^{1(u)}$, and c_j^1 ($j = 1, \dots, n$).

(2) Solve for x_j^{*1} ($j = 1, \dots, n$).

(3) Compute d_i^{*1} ($i = 1, \dots, m$).

(4) For the second period and thereafter, determine the status of resources as $d_i^t = d_i^{t-1} - d_i^{*t-1} + u_i^t$ ($i = 1, \dots, m$), where u_i^t is the number of resources added to be available during the t th period. Specify $x_j^{t(l)}$, $x_j^{t(u)}$, and c_j^t ($j = 1, \dots, n$). Solve for x_j^{*t} ($j = 1, \dots, n$). Compute d_i^{*t} ($i = 1, \dots, m$).

The one-period model for choosing facilities and one-period model for choosing combined facility-installation construction programs could be similarly used over a number of time periods.

MULTIPERIOD LINEAR PROGRAMMING MODELS

In this section a multiperiod model for choosing facilities is presented. It can be readily extended to the other problems.

Model for Choosing Facilities

To facilitate presentation of the models in this section, matrix notation is adopted. Define as follows:

$$A = (a_{ij}) \quad \begin{matrix} i = 1, \dots, m \\ j = 1, \dots, n \end{matrix}$$

$s = (s_i)$ = the number of units of resource i on hand before the start of the initial time period, where $i = 1, \dots, m$

$u^t = (u_i)^t$ = the number of units of resource i added to be available in time t , where $i = 1, \dots, m$ and $t = 1, \dots, T$

$x^t = (x_j)^t$ = the unknown number of units of facility j to be constructed in the t th time period, where $j = 1, \dots, n$ and lower and upper

bounds $x^{(l)t} = (x_j^{(l)})^t$ and $x^{(u)t} = (x_j^{(u)})^t$ are specified for all the time periods

$z^t = (z_i)^t$ = the number of units of resource i carried over to the next period in time t , where $i = 1, \dots, m$

Define the weighting function $c^t = (c_j)^t$ = the weighting factor expressing the relative worths of facilities to be constructed, where $j = 1, \dots, n$.

In the first period a constraint may be written that the resources used plus the resources carried over into the next period equal the total availabilities this period

$$Ax^1 + z^1 = s + u^1.$$

For succeeding time periods the constraint may again be written that the resources used, plus the resources carried over to the next period equal the newly available resources plus the resources carried over from the previous period

$$Ax^t + z^t = u^t + z^{t-1}, \quad t = 1, \dots, T.$$

Another constraint may be written that the facilities constructed fall within the lower and upper bounds

$$x^{(l)t} \leq x^t \leq x^{(u)t}, \quad t = 1, \dots, T.$$

It might be desirable to constrain the total construction of a given type of facility over several time periods within some limitations, rather than one period at a time. One way this could be accomplished would be by setting

$$x^{(l)} \leq \sum_{t=t_n}^{t_N} x^t \leq x^{(u)},$$

where t_n and t_N are the first and last time periods considered, and $x^{(l)}$ and $x^{(u)}$ are the lower and upper total-facility-construction limitations within these time periods.

Subject to the constraints, the linear programming problem is to choose x^t , $t = 1, \dots, T$ to maximize

$$c_1^1 x_1^1 + c_2^1 x_2^1 + \dots + c_n^1 x_n^1 + c_1^2 x_1^2 + \dots + c_n^T x_n^T.$$

Figure 3 shows a schematic simplex tableau for the multiperiod model for choosing facilities, not including lower and upper bounds on the variables.

c^1		c^2		c^3		c^{T-1}		c^T		
x^1	z^1	x^2	z^2	x^3	z^3	x^{T-1}	z^{T-1}	x^T	z^T	
A		I								$= s + u^1$
		-I		A		I				$= u^2$
				-I		A		I		$= u^3$
										.
										.
										.
						-I		A		$= u^{T-1}$
								-I		$= u^T$

Fig. 3—Schematic Simplex Tableau for Multiperiod Facilities Model

Not including lower and upper bounds on availabilities.

Extension to Other Cases

A multiperiod model could be built for the installation construction program by defining the installation-construction coefficient matrix

$$B = (b_{ik}), \quad \begin{matrix} i = 1, \dots, m \\ k = 1, \dots, p \end{matrix}$$

and the variable $y^t = (y_k)^t$ = the unknown number of units of installation k to be constructed in the t th period, where $k = 1, \dots, p$, with lower and upper bounds $y^{(l)t}$ and $y^{(u)t}$ specified for all time periods. The other variables would be the same, and the formulation would be similar.

Also, using A and B , x^t and y^t , and the other variables, but separating facilities constructed separately from those in installations, the one-period model for choosing combined facility-installation construction programs could be extended.

ALTERNATIVE SPECIFICATION OF OBJECTIVE FUNCTIONS

One difficult problem in the use of the models is the specification of lower and upper bounds and weights on the facilities and/or installations to be constructed. The weighting process is for the purpose of specifying the

value of one unit of each facility and/or installation. Within each type of facility or installation, each unit is assumed to be able to be weighted equally.

Specification of lower and upper bounds solves the problem to some extent, making the total number of facilities and/or installations constructed lie within a certain range. However, the weights still are with respect to all units within each type of facility and/or installation.

One improvement in the weighting process assumed throughout this paper, and discussed above, will now be outlined. For purposes of discussion assume that we are considering the one-period linear programming model for choosing combined facility-installation construction programs. The user of the model will be required to specify a ranked list of inputs, each of which contains lower and upper bounds, and an associated weighting function.

Define the q th set of lower and upper bounds on facilities to be constructed separately

$$x_j^{(l)q} \leq x_j \leq x_j^{(u)q} \quad j = 1, \dots, n$$

and lower and upper bounds on installations

$$y_k^{(l)q} \leq y_k \leq y_k^{(u)q} \quad k = 1, \dots, p,$$

where $q = 1, \dots, Q$. Also define the q th set of weighting factors on facilities constructed separately c_j^q ($j = 1, \dots, n$) and on installations c_k^q ($k = 1, \dots, p$). The key element in this formulation is that the q th set of weighting factors is applicable only to those units constructed above and beyond the lower bounds and below the upper bounds. Thus comparing facilities and/or installations above the lower bounds with those of the same or other types below the lower bounds is avoided.

The set of lower and upper bounds and weights is assumed to be ordered by desirability. The first step is to compute for $q = 1$

$$\sum_{j=1}^n a_{ij} x_j^{(l)1} + \sum_{k=1}^p b_{ik} y_k^{(l)1} = d_i^{(l)1}, \quad i = 1, \dots, m,$$

the resources required by the first set. If $d_i^{(l)1} \leq d_i$, $i = 1, \dots, m$, then the lower bounds are feasible. Assume that they are to be constructed. Then for the constraints

$$\sum_{j=1}^n a_{ij} x_j + \sum_{k=1}^p b_{ik} y_k \leq d_i - d_i^{(1)1}, \quad i = 1, \dots, m$$

and upper bounds

$$x_j \leq x_j^{(u)1} - x_j^{(l)1}, \quad j = 1, \dots, n,$$

$$y_k \leq y_k^{(u)1} - y_k^{(l)1}, \quad k = 1, \dots, p,$$

choose facilities and installations x_j ($j = 1, \dots, n$) and y_k ($k = 1, \dots, p$) to maximize

$$\sum_{j=1}^n c_j^1 x_j + \sum_{k=1}^p c_k^1 y_k.$$

If the lower bounds are not feasible for $q = 1$, perform the feasibility analysis for $q = 2$ etc. until a feasible lower bound is encountered. Then perform the steps described for $q = 1$. If none of the lower bounds for $q = 1, \dots, Q$ is feasible, a new set must be formulated or some other analysis performed.

REFERENCES

1. Dept of Army, "Staff Tables of Engineer Functional Components System," TM 5-301, 15 Nov 57.
2. ———, "Construction in the Theater of Operations," TM 5-302, 6 Oct 58.
3. ———, "Bills of Materials and Equipment of the Engineer Functional Components System," TM 5-303, 29 Jun 60.
4. M. W. Brossman et al., "Computer-Assisted Logistic Planning: Program Descriptions," RAC-T-431, Research Analysis Corporation, Jan 65.
5. Computer Usage Company, Inc., "Computer-Assisted Logistic Planning: Program Descriptions," Vols I-IV, Jan 64.
6. F. L. Bartholomew et al., "A Logistic Gaming and Simulation System: General Concept," RAC-TP-179, Research Analysis Corporation, Jan 66.

UNCLASSIFIED
Security Classification

DOCUMENT CONTROL DATA - R&D (Security classification of title, body of abstract and indexing annotation must be entered when the overall report is classified)		
1. ORIGINATING ACTIVITY (Corporate author) Research Analysis Corporation McLean, Virginia 22101		2a. REPORT SECURITY CLASSIFICATION UNCLASSIFIED
		2b. GROUP None
3. REPORT TITLE LINEAR PROGRAMMING MODELS FOR CONSTRUCTION PLANNING USING THE ENGINEER FUNCTIONAL COMPONENTS SYSTEM		
4. DESCRIPTIVE NOTES (Type of report and inclusive dates) Technical Paper		
5. AUTHOR(S) (First name, middle initial, last name) Jerome Bracken; Albert D. Tholen		
6. REPORT DATE	7a. TOTAL NO. OF PAGES 28	7b. NO. OF REFS 6
8a. CONTRACT OR GRANT NO. DA 44-188-ARO-1		8b. ORIGINATOR'S REPORT NUMBER(S) RAC-TP-263
a. PROJECT NO. 007.103		8c. OTHER REPORT NO(S) (Any other numbers that may be assigned this report) None
10. DISTRIBUTION STATEMENT This document is subject to special report controls and each transmittal to foreign governments or foreign nationals may be made only with prior approval of Office of the Chief of Research and Development, Headquarters Dept. of the Army, Wash., D. C. 20310		
11. SUPPLEMENTARY NOTES None		12. SPONSORING MILITARY ACTIVITY Deputy Chief of Staff for Logistics Director of Plans, War Plans Division
13. ABSTRACT The Engineer Functional Components System is used by the Army in planning construction of facilities and installations. This operational system employs numerous and extensive tape files containing bills of material for several hundred types of military installations comprised of thousands of items of material. The linear programming models discussed herein use this system in formulating linear constraints on construction capabilities due to resource limitations, and linear criterion functions in terms of the various facilities and/or installations to be constructed. The models provide a capability to rapidly consider alternative construction programs. Single-period and multiperiod models are given, including modifications of the basic models to make them applicable to a wider range of problems.		

DD FORM 1473
1 NOV 65

UNCLASSIFIED
Security Classification

Security Classification

14.

KEY WORDS

LINK A

LINK 0

LINK C

ROLE

WT

[illegible]

WT

ROLE

WT

Linear Programming

UNCLASSIFIED
Security Classification