

3-23-2017

Engineering Change Orders and their Impact on DoD Acquisition Contracts

Ian S. Cordell

Follow this and additional works at: <https://scholar.afit.edu/etd>



Part of the [Finance and Financial Management Commons](#)

Recommended Citation

Cordell, Ian S., "Engineering Change Orders and their Impact on DoD Acquisition Contracts" (2017). *Theses and Dissertations*. 780.
<https://scholar.afit.edu/etd/780>

This Thesis is brought to you for free and open access by AFIT Scholar. It has been accepted for inclusion in Theses and Dissertations by an authorized administrator of AFIT Scholar. For more information, please contact richard.mansfield@afit.edu.



ENGINEERING CHANGE ORDERS AND THEIR IMPACT ON DOD ACQUISITION
CONTRACTS

THESIS

Ian S. Cordell, Captain, USAF

AFIT-ENC-MS-17-M-180

DEPARTMENT OF THE AIR FORCE
AIR UNIVERSITY

AIR FORCE INSTITUTE OF TECHNOLOGY

Wright-Patterson Air Force Base, Ohio

DISTRIBUTION STATEMENT A.
APPROVED FOR PUBLIC RELEASE; DISTRIBUTION UNLIMITED.

The views expressed in this thesis are those of the author and do not reflect the official policy or position of the United States Air Force, Department of Defense, or the United States Government. This material is declared a work of the U.S. Government and is not subject to copyright protection in the United States.

AFIT-ENC-MS-17-M-180

ENGINEERING CHANGE ORDERS AND THEIR IMPACT ON DOD ACQUISITION
CONTRACTS

THESIS

Presented to the Faculty

Department of Mathematics and Statistics

Graduate School of Engineering and Management

Air Force Institute of Technology

Air University

Air Education and Training Command

In Partial Fulfillment of the Requirements for the

Degree of Master of Science in Cost Analysis

Ian S. Cordell, B.S.

Captain, USAF

March 2017

DISTRIBUTION STATEMENT A.
APPROVED FOR PUBLIC RELEASE; DISTRIBUTION UNLIMITED.

AFIT-ENC-MS-17-M-180

Engineering Change Orders and Their Impact on DoD Acquisition Contracts

Ian S. Cordell

Captain, USAF

Committee Membership:

Dr. Edward White
Chair

Lt Col Brandon Lucas
Member

Lt Col Jonathan Ritschel
Member

Mr. Shawn Valentine
Member

Abstract

Cost growth is a problem DoD wide. Cost Estimators attempt to remedy this problem by accounting for uncertainty in the estimates they complete. They use tools such as Engineering Change Orders (ECO's) to account for the uncertainty, by applying a percentage to the final amount estimated. The following research gives the acquisition community a more precise tool to predict whether a DoD Acquisition Contract will have an Engineering Change Order, which can then be used also during programmatic cost estimating, and also a method for predicting the proper amount of ECO to apply when certain variables are present. The study used both logistic and multiple regression to accomplish this. For both types of regression a stepwise approach was adopted for the response. For the Logistic Regression the Y variable was that an ECO was present and the significant predictor variables were: UAV, >500M (dollars), Navy, Army, Aircraft, Firm Fixed Price (FFP), Cost Plus Fixed Fee (CPFF) and <5M (dollars). The final model was 85% predictive. The multiple regression modeled the expected ECO percent change (less than 100% of baseline). Predictive variables included: <5M, FFP, Munition, Electronics and Missiles, along with a base amount of 22% ECO. This model was more exploratory in nature due to the extreme variability present in ECO percent changes.

Acknowledgments

Thanks to Dr. White for his patience and guidance and Mr. Valentine for assisting me with his prior research. Also, thank you to Lt Griffith for her help editing. Finally thanks to my wife for understanding all of the late nights assembling this thesis.

Ian S. Cordell

Table of Contents

	Page
Abstract	iv
Table of Contents	vi
List of Figures	viii
List of Tables	ix
I. Introduction	1
General Issue	1
Problem Statement.....	2
Research Objective	3
Investigative Questions	3
Methodology.....	4
Assumptions and Limitations	4
Summary.....	5
II. Literature Review	6
Introduction	6
Summary.....	17
III. Methodology	17
Problem Statement.....	18
Database	18
Hypotheses	20
Logistic Regression	21
Multiple Regression.....	27
Summary.....	32
IV. Chapter Conclusions and Recommendations.	34

Introduction	34
Research Questions Answered	34
Limitations.....	36
Future Research	38
Summary.....	38
References	40
Appendix A.....	44
Appendix B	62
Appendix C	63
Appendix D.....	64
Appendix E	65
Appendix F.....	67
Appendix G.....	68

List of Figures

	Page
Figure 1 Acquisition Process, USD (AT&L). (2015, January 7). Department of Defense Instruction 5000.02.	8
Figure 2 Factors Cited in SARs as being Responsible for Nunn-McCurdy Breaches, Sullivan (2011).....	10
Figure 3 ROC Curve	26
Figure 4 Bootstrapping	27
Figure 5 Predicted Percentage	27
Figure 6 Cooks D	32
Figure 7 Studentized Residuals.....	32
Figure 8 Fit Tests	33

List of Tables

Table 1 Variables with P Values	24
Table 2 Whole Model Test	24
Table 3 Effects Test/P-Values	25
Table 4 Odds Ratio	25
Table 5 Parameter Estimates	26
Table 6 Significant Variables.....	30
Table 7 P-Value/Parameter Estimates	31

I. Introduction

General Issue

When it comes to budget decisions for the Department of Defense (DoD), cost estimates drive the amount of funding placed on all contract types. The accuracy of cost estimates is imperative so as to ensure the proper amount of money is set aside by Congress to acquire the weapon systems and platforms needed to complete the U.S. military missions. Furthermore, cost estimates are what drive the Acquisition Program Baseline (APB), which is the determined amount of funds allocated to an acquisition program. Historically, these estimates have been wrought with inaccuracies due to cost-overruns and mission creep. Cost overruns refer to going over the budget, and mission creep refers to added features that come with added costs to budget baselines.

Cost overruns repeatedly show that estimates are predicted too low in comparison to the actual execution cost for an acquisition programs. According to DeNeve, “inaccurate cost estimates are a recurrent problem for Department of Defense (DoD) acquisition programs, with cost overruns exceeding billions of dollars each year. These estimate errors hinder the ability of the DoD to assess the affordability of future programs and properly allocate resources to existing programs (DeNeve, 2014, ii).” With the DoD operating in a more fiscally constrained environment due to shrinking budgets and sequestration, the accuracy of estimates created by the Air Force Life Cycle Management Center (AFLCMC), Air Force Cost Analysis Agency (AFCAA), and similar agencies from other branches of the military are now an essential topic of discussion.

In order to purchase any item, however, a contract must be set in place because contracts are the means by which programs are carried out and executed. A significant aspect of any contract is the cost estimate associated with the specific item(s) a program desires to acquire. When accomplishing cost estimates, agencies do their best to find programs who previously purchased similar items as a reference point for the new item they want to purchase. This is oftentimes a reasonably accurate approach to account for existing items. However, due to the ever improving and evolving weapons systems, there are also unknowns that must be taken into account.

One of the main methods the DoD implements into both the development cost and the production cost estimates are Engineering Change Orders (ECOs). ECOs are blanket percentage amounts added into the cost that the estimate compiles. As a rule of thumb, for development cost estimates, a ten percent cost is added to the estimate; whereas, for production estimates, a five percent cost is added. A recent study conducted by Valentine (2015) indicated that the ten percent charge added to estimates for development may not be accurate: “The ECO factor for Air Force, cost-type development contracts tend to follow a probability distribution” (Valentine, 2015, 34). That study was the basis for this thesis; Valentine acknowledges more research is required into ECO’s to make them into an accurate measure.

Problem Statement

Cost estimating methods are limited to the accepted standards that are already set in place. The overall ECO percentages that are applied to programs are never altered, even if programs go over budget and need to be re-baselined. Even when ECO

percentages are applied, the length of the contract or the type of system being acquired is not considered. Even though there are historical inaccuracies on initial cost estimating as well as a tendency for contracts to go over their intended amounts, ECOs remain either overlooked or not even considered as a source of cost growth

Research Objective

This thesis focuses on ECOs and the actual historical funding that was spent over the course of a contract as a result of specified engineering changes. The purpose of this research is to establish proper resource allocations and affordability estimates that can be implemented early on in the Major Defense Acquisition Programs (MDAPs) process. Our objective is to either find a better way to account for ECOs, other than a set standard percentage, or find a more appropriate percentage to add to an estimate, one that will properly capture the desired item to be procured. Factors that may influence the proper application of ECOs include service branch, type of acquisition program, and length of program. The purpose of this thesis is move ECOs from a mere placeholder to a valuable tool at the Department of Defense's (DoD's) disposal.

Investigative Questions

These are the questions our research desires to answer:

1. How can logistic regression incorporate common variables to accurately predict whether a contract will contain an ECO?
2. Using a multiple regression model, what is the appropriate percentage to be applied to cost contracts based off of certain common variables that will accurately depict the proper amount of ECOs?

Methodology

This study concentrated on as many DoD acquisition contracts as possible, to include a wide spectrum of various programs and weapon systems. This was accomplished under the assumption that in order for DoD mandated programs to execute properly, contracts must be seen as the building blocks. The contracts considered in this thesis are from all four major branches of the military, both development and production type contracts. However, it should be noted that only historical contracts that have already been executed will be examined.

The beginning phase of this study involved acquiring data from a Defense Cost and Resource Center (DCaRC) database created by a company called Techonomics. This data base contains historical contract information, to include: initial award amount, total baseline, award plus baseline growth, cost growth, schedule related costs, and most importantly, technical costs, which denote the ECO amount.

Once the data was obtained and compiled, statistical software such as JMP[®] or Excel were used to model techniques to detect patterns and statistical significances. To be specific two different regression were completed; first a Logistic Regression was run in order to predict whether a contact would contain ECO and Multiple Regression was then performed to predict the percent, on the contracts where ECO was present.

Assumptions and Limitations

The contracts were retrieved from the Technomics Database; while they were collected in “no particular order”, they do not technically make up a random sample. Only Acquisitions Category (ACAT) Level I programs were analyzed in this thesis.

Furthermore, only executed contracts as well as unclassified contracts were considered for this study.

Summary

In order for contracts to reflect the precise end amount, it is important to ensure that each method that go into a cost estimate is accurate. The current approach of predicting the amount of ECO based on two single-blanket amounts, in reality, may not be the best way to ensure accuracy of the amount placed on contracts.

With this problem in mind, Chapter 2 delves into our literature review, which identifies further reasons for implementing an ECO percentage as well as to ascertain some of the reasons and implications for inaccurate cost estimates. The literature review provides the basis with which we approached our data collection and methodologies discussed in Chapter 3. In Chapter 4, we present the two different regression analyses results in addition to validating our various findings. Lastly, Chapter 5 provides our conclusions from the study and possible follow-on research for future researchers.

II. Literature Review

Introduction

The process to acquire a new weapon system is lengthy and consists of numerous components. Accurate cost estimates that properly represent the cost of the components is important in order to capture the right amount of resources. Oftentimes cost estimates have been very inaccurate, causing numerous programs to exceed their allotted budgets. This act of going over budget is referred to as “cost overruns.” The purpose of this chapter is to summarize previous research that has been accomplished regarding cost overruns and their impact on DoD acquisition programs. Chapter 2 also analyzes the different methods of dealing with uncertainties and how risk can lead to cost overruns.

One major component of cost overruns is covering the cost of unknowns or risks, such as technological advances or failures that cause changes in engineering. These costs are often covered by what is called a management reserve (MR). MRs are a certain portion of the program’s budget that is set aside to be used for changes that may come into play that are considered within the scope of a project. The specific nomenclature for these within-scope changes in engineering or technological design is referred to as Engineering Change Orders (ECOs). The unknowns are referred to as uncertainty, and the more unknowns, the more ECOs are possible. Similarly, MR’s are “an important part of effective planning and control on defense contracts. Presumably, contracts with greater risk (uncertainty) will have a need for a greater MR budget” (Christensen, 2000, 191). If ECO’s can more accurately be predicted they can lead to a more accurate application of MR’s throughout the estimating and contracting processes.

To initiate our thesis and meet our objectives, we start by looking at previous research accomplished in the acquisition arena. First, we look at cost overruns and cost growth to seek evidence of historical issues. Second, we examine management reserves and more specifically, how they attempt to account for risk and uncertainties. Third, we explore ECOs and what impact they have on MRs, which can lead to cost overruns.

Cost Overruns

To begin, we bring attention to the problem of cost growth. Research conducted by Arena, Leonard, Murray, and Younossi (2006) studied weapon system cost growth across all branches of the military. Their primary source for acquiring data was via Selected Acquisition Reports (SAR), which were prepared by all major defense acquisition programs (MDAPs) to be presented to Congress. Overall their research reviewed 220 programs from 1968-2003. The study measured cost growth using the current cost estimate for the program as a ratio to the percent of a prior cost estimate. Their research found that the final program cost was 46 percent higher than Milestone II (Milestone B, Figure 1) estimate, and 16 percent higher than Milestone III (Milestone C, Figure 1). The cost growth was shown to be 20 percent higher than the previous similar study conducted by their research group the RAND Corporation. Their study concluded that the DOD and Military Departments largely underestimated the cost of purchasing new weapons systems. We utilized this study to demonstrate how, historically, DoD cost estimates are inaccurate and much lower than the final cost of a material development's life.

Ben-Ari, Berterau, Hofbauer, and Sanders (2010), is the next research used to exemplify the problem of cost growth. Ben-Ari et al.(2010) researched the root cause behind cost and schedules delays for MDAPs). Their research was based on a




Figure 1 Acquisition Process, USD (AT&L). (2015, January 7). Department of Defense Instruction 5000.02.

Government Accounting Office (GAO) study that showed in FY2008 the 96 MDAPs went \$296 billion dollars over budget. For the purpose of our research, this study was used study to emphasize the problem cost overruns in the DoD.

To complete this study Ben-Ari et al. (2010) examined several variables to determine what may contribute to cost overruns. The variables were “realism of baseline program cost estimates, government management and oversight, the role of contractors and lead military services, levels of competition, and contract structures” (Ben-Ari et al., 2010, 14). They examined three data sources: SARs, Federal Procurement Data Systems (FPDS) and Department of Defense Budget Documents. Next, they looked at programs

that were in Milestone B or beyond which is “normally the initiation of an acquisition program. This common starting point ensured that only programs in a relatively mature acquisition phase are compared” (Ben-Ari et al., 2010, 14). Ben-Ari et al., (2010) found that cost estimating was responsible for cost overruns by being overly optimistic. They found that time-costs were not impactful on cost overruns and that most of the patterns have other secondary or tertiary factors explaining cost overruns. They then suggested using more rigorous quantitative and qualitative research to find the root causes, which we attempted with our study.

To further examine this issue we look at an article by the GAO (2011). In 2011 the GAO Director Sullivan made a statement before the Committee on Homeland Security and Governmental Affairs on the trend in Nunn-McCurdy breaches, factors responsible for trends in the breaches, and tools besides Nunn-McCurdy that could be used to minimize cost-overruns. Nunn-McCurdy breaches occur when a programs unit cost exceeds certain thresholds. When this occurs congress must be notified. Sullivan stated that “Nunn-McCurdy breaches are often the result of multiple, interrelated factors. Our analysis of DOD data and SARs showed that the primary reasons cited for the unit cost growth that led to Nunn-McCurdy breaches were engineering and design issues, schedule issues, and quantity changes” (2011, 4). This is significant for the purpose of our study. Engineering/design issues were the most cited as a cause of the breach, with fifty citations, the next closest was scheduling issues, which had forty-four citations. (Figure 2).

Sullivan (2011,6) states, “to put programs in a position to minimize the risk of cost growth, DOD must use the tools available to it to establish programs in which there

is a match between requirements and resources—including funding— from the start and execute those programs using knowledge-based acquisition practices.” This tool as

Figure 2: Factors Cited in SARs as being Responsible for Nunn-McCurdy Breaches




Figure 2 Factors Cited in SARs as being Responsible for Nunn-McCurdy Breaches, Sullivan (2011)

described by Director Sullivan is what ECOs can and should be used for. Sullivan’s article demonstrated the commonality of cost overruns and the need for devices such as ECOs for the DoD to reign in cost-overruns.

Through Calcutt’s study (1993), we were able to further address the causes of cost overruns. Calcutt (1993) studied the history of cost growth in the DoD. He acknowledged a large portion of the growth resulted from improperly accounting for uncertainty and risk. He created several recommendations, but his fourth suggestion is the most relevant to our research. Calcutt was interested in looking “further into MRs to study the impacts of them on other programs and what total would be required” (Calcutt 1993,5). Although this study only briefly mentions MRs, it does place an importance on them, along with the importance of keeping costs under control. Calcutt also mentioned how the overrun

problem could become emphasized with shrinking budgets. He describes how companies will agree to lower amounts of contracts just to win them, which would in turn lead to cost overruns as contracts are actually executed.

Throughout these studies, the researcher's emphasis is on inaccurate cost estimating and the impacts that not estimating correctly can have upon scarce financial resources. As found in previous studies, uncertainty is a very large portion of what leads to cost overruns. This concept is exemplified by Frank Husic (1968) when he described cost estimating relationships (CER). In his research he expounded upon the fact that each piece of the estimate is comprised of smaller pieces, all of which must be accurate in order for the overall estimate to be accurate. Husic notes that "for each of a multitude of other important inputs, similar decisions are made, and a single aggregate cost is obtained as the output of the cost model" (Husic, 1968, 4). Husic is implying that after all of the decisions are made, the smaller pieces are put together for a cost estimate. This is a key component to our study. The ECO is currently a small piece but it can have a very large impact on the final number.

Management Reserve

Tools are set in place, such as MRs, to act as pieces to the overall estimate. Kevin Gould (1995) offers an in-depth analysis of the usage of MRs in the DoD budgeting procedures. Gould describes MRs as a budget that "is held in a reserve account controlled by the contractor project manager and is intended for management control purposes rather than designated for the accomplishment of a specific task or set of tasks" (Gould 1995, 2). He goes on to describe the necessity for such an allotment so as to create an incentive for doing a job efficiently and using the MR to account for in-scope

unanticipated growth changes. He found three methods for developing the MR: non-participative, participative, and a combination of the two. Non-participative includes funds put in by upper-management, participative was done by lower levels, and a combination is simply using both methods together.

To analyze MR usage, Gould's methodology included a sample of five contractor system descriptions. Once he reviewed each description and compared the methods and procedures used by particular contractors with whom interviewed, he then looked for correlations. The interviews consisted of phone interviews, which were transcribed and verified by interviewees for completeness. After conducting his interviews and correlations, Gould found that no prescribed format existed by which contractors applied MRs; instead, he typically found that less than one page of the system description was dedicated to the development of the MR. This led to a confusing way of developing the MR, which he feels should be very straight forward. For the purpose of our research, Gould showed that no industry accepted method of accounting exists for unknowns or risk using an MR.

While MR's are a tool used by estimators, they are not without problems. Some of these issues are addressed by Woodard (1983) who was critical of the method used by the DoD to account for risk and uncertainty in establishing budget baselines. He began his study by emphasizing the impact of inaccurate estimates on scarce resources: "Presently DoD is faced with the same problems of how to accurately estimate costs and control cost growth. Funds are limited and DoD has to compete with other increasing needs of the nation such as social welfare programs, energy, etc."(1983, 5). Within his research,

Woodward (1983, 5) only focused on development costs and attempted to answer three questions:

1. Should MR's be visible?
2. Should a better approach be implemented estimate risk?
3. Does another problem cause this uncertainty that has not been discussed?

Woodward looked at the normal techniques of expert opinion, analogy, parametric, and a method of breaking down a project into segments. He called this method "Industrial Engineering Approach,". After looking at risk, he then talked about different methods of looking into uncertainty. In his findings, Woodward (1983) concluded that three areas need to be considered regarding the management of risk and uncertainty: methodology, techniques, and databases. He found that no universal DoD policy occurred to establish MRs or account for uncertainty. He discussed how this is a political issue that needs to be formally recognized and standardized. He proposed that the DoD had an issue where MRs were hidden to keep costs below certain levels, when instead MRs should be transparent. Woodward also noted that "better risk management techniques are needed rather than just developing more mathematical techniques to quantify risk" (1983, 108). What Woodward describes here is that besides simply adding mathematics techniques, more robust data must be applied that may be more qualitative real word correlations, such as analogous programs or similar contracting methods and how much they expanded in the past.

Christensen and Templin (2000) further emphasized MRs analysis in their research. This study began by defining an MR's purpose as providing "an adequate budget for in-scope but unanticipated work on the contract. As a contract proceeds to

completion, an unanticipated, in-scope work is identified, an MR budget is allocated to that work” (Christensen and Templin, 2000, 910). This is similar to Gould’s definition (1995, 191) of an MR with DoD Policy Documents: “the primary purpose of an MR budget is a reserve forum certainties related to in-scope but unforeseen work” (DoD, 1997, 12). However, where Christensen’s study differs from Gould (1993) is that he sought to quantify an amount that should be applied to management reserves, instead of looking for patterns in a qualitative method.

To quantify the amount required for a management reserve, Christensen and Templin, (2000) relied on descriptive statistics. They focused on the uncertainty of projects, where more uncertainty had more MR budget and less uncertainty had less MR budget. Christensen and Templin. (2000, 196) started their research with 3 hypotheses:

- H_{10} : Median MR percent development > Median MR percent production contracts
- H_{1a} : Median MR percent development contracts < Median MR percent production contracts
- H_{20} : Median MR percent price contracts > Median MR percent cost contracts
- H_{2a} : Median MR percent price contracts < Median MR percent cost contracts
- H_{30} : Median MR percent Army = Median MR percent Air Force = Median MR percent Navy contracts
- H_{3a} : Median MR percent Army $\neq$ Median MR percent Air Force $\neq$ Median MR percent Navy contracts

The data used to conduct these tests was pulled from a monthly cost and schedule database maintained by the Office of the Undersecretary of Defense for Acquisition Technology and Logistics (OUSD AT&L), (Appendix B).

In the summary of their findings, Christensen and Templin (2000, 199) had mixed results for their hypotheses. Their first hypothesis looked at the median MR between production and development contracts and found that development was higher, but the results were not statistically significant. Null 1 could not be rejected. For Hypothesis 2, the median MR percent on fixed-price contracts was greater than the firm on cost equals reimbursable. The difference was significant so they rejected the null. The null Hypothesis 3 was also rejected, demonstrating that the MR budget is sensitive to the branch managing the contract. Christensen's study was vital to the research we conduct as they looked at the big picture of total MRs; whereas, our study looked at one component of MRs, being that of ECOs. The difference being that ECO's focus on engineering changes, and MRs look at all uncertainty within scope of a contract.

Engineering Change Orders

To focus in specifically on ECOs, we looked at an NRO Cost Group (2005) study that was one of the first to focus on engineering changes and their impact on the final bottom line of an independent cost estimate (IDE). This study was limited, but it shed light on the issues surrounding how much should be included in an estimate to best compensate for

The NRO Cost Group analyzed 21 space related programs that ranged from 4 million dollars to 4 billion dollars. In this study, engineering change orders are referred to as "engineering change proposals," but they are the same by definition. The research

showed that, of the expected cost growth contained in the program, approximately 20%-30% would be for new technical scope, which contained the ECOs. Some total cost growth can be as much as 200%, which indicates that the majority of the growth is not solely contained in ECOs; however, a large portion is reflected in them and if the ECO's are not accurate than the overall accuracy will be lower, even if variables other than ECO's also caused cost growth.

Another study conducted by Valentine (2015) set out to analyze the effect of ECOs on cost growth. He narrowed his search to an Air Force specific contract type. Valentine noted that "the purpose of this study is to develop an estimating technique to account for the additional costs associated with Engineering Change Orders (ECOs) for cost-type development contracts" (Valentine 2015, 3). He used a data base that was contracted from the Defense Cost and Resource Center (DCARC), which compiled finished contracts. The contracts were then separated into four different categories as, Initial Award, Total Baseline, Cost and Technical. Initial Award was calculated to show the cost of the contract at award; The Total Baseline was analyzed to show the initial award plus the base cost growth; Cost denoted the cost overruns; and Technical showed the ECO costs added to the original baseline.

Next, Valentine created a probability distribution with the conditional probability where an ECO is greater than 0. To derive an accurate distribution, outliers were removed. Then, the ECO was divided by total contract value. After his analysis, Valentine (2015) found that "the ECO factor for Air Force, cost-type development contracts tends to follow a probability distribution where the frequency is higher for

lower ECO factors and gradually declines as the ECO factors increase” (3). He then recommends three follow-on research ideas:

- Determining why so many development contracts have \$0 ECO
- Determining why some contracts exhibit extraordinary ECO growth
- Determining if ECO factor study may prove even more relevant with respect to procurement contracts

This is similar to the basis for our study, except we investigated:

1. Is it possible to predict whether a contract will have an ECO or not?
2. Where an ECO is present, can an accurate percentage be applied to cost estimates or contract amounts that will accurately depict the proper amount of ECO Growth throughout the life of the contract?

Summary

In this Literature Review we reviewed previously completed research that focused on cost overruns and their impact on DoD acquisition programs. We showed how cost overruns have a negative effect on the DoD by tying up funds that could be allocated in a more efficient manner. Additionally, we show how different organizations have attempted to reign in the cost growth, and we attempt another method to assist in this. We also found studies representing MR uses and procedures to account for uncertainties and risk, by adding on certain amounts to the bottom line of estimates to account for these unseen amounts. Finally ECOs were observed to illustrate how they can be a useful tool to account for unknowns, along with how some preliminary studies have shown the inaccuracies of current ECO usage. In the next chapter, we explain the methodology used to define correlations between ECOs in DoD Contracts.

III. Methodology

The purpose of Chapter 3 is to explain the methodology used in this thesis. We begin our discussion with our problem statement as well as the source of the data. This includes limitations and the methods to choose and organize the data. Next, we define our variables that correspond to our research questions and objectives. Third, we discuss the regression methods both linear and multiple along with the outcomes of the regression. Finally, we discuss the application of multiple regression analysis. This final application serves as the statistical basis for predicting the usage of ECOs along with the proper percentage amounts that should be added onto estimates.

Problem Statement

As stated in Chapter 1 cost estimating methods are currently limited to the accepted standards that are in place. The overall ECOs percentages applied remain the same even when programs go over budget. While some ECO's have zero ECO and some have a very large amount, the same blanket assumption is placed upon all total amounts, which skews the average. Also, the length of the contract or type of system being acquired is not considered in applying the ECO percentages. Despite historical shortcomings across the board on initial cost estimating, the system for developing ECOs has not changed.

Database

The data derived for this study came from the database of a company called Technomics. The database was commissioned by the Defense Cost and Resource Center (DCaRC). It contains historical contracts, taken directly out of the Electronic Database

Access (EDA), that were compiled into a usable form. This was more useful than current contracts because the amounts are not subject to change. While this makes the data more usable, it does not take into effect current funding situations. This could come into play during the initial budgeting of more recent contracts. This data is limited by the historical aspect as well as the reliance on Technomics properly archiving the data without altering it from the original source, EDA. EDA is a website that contains the electronic copy of government documents, including DoD contracts, which were used in this research.

The database is broken down into a usable tool called the “Interactive Contract Database and Analysis Tool.” The tool is divided into several search options, which are found under the contract growth factors. The contract information features a selection for the branch of service: Army, Navy, Air Force, or Marine Corp. The contract growth factor features the production phase: development, production, or operations and support (O&S). Another option includes Commodity, which is the type of weapon system. The last selection under that search option is Contract Type, which are the type of contracts used for the weapon system (Appendix B).

For our research, the database was narrowed to ten categories. The first 3 identify the program: Contract Number, Description, and Program. Next are the headlines that are important to our research. Initial Award is the amount that is originally provided to fund a program. Baseline Growth is how much the contract grew in the life of the program. Total Baseline is the amount added together. Lastly, Technical is the key to this study.

The column labeled “Technical” is the most important piece of our study as it represents the amount spent on the programs ECOs. The Air Force Cost Analysis Agency (AFCAA) defines Technical as an “engineering change order or proposal dependent on

ICE (Independent Cost Estimate) method” (2009, 5). The comparison of the Technical amount compared to the original and baseline, is the basis for this research (Appendix C).

Once the data was accessed it was first normalized to Base Year 2017 to ensure all of the amounts accounted for the same amount due to inflation. Next it was moved from Technomics Database to Excel where if/then statements were used to find the presence of variables. After the variables were sorted out, they were imported into the JMP System in order to be analyzed. Care was taken to ensure the data was not altered in any way during the transfer process, which included double checks and spot checks of the data before and after moving it. In total, 3,399 contracts were analyzed.

After the data was moved into JMP, it was divided by branch of service, commodity type, contract type, and whether it was a development contract or a production contract. We converted these to binary variables with a “1” being assigned to the presence of the variable and a “0” if not. We divided the data as such to better differentiate between variables. Even though these divisions were sufficient for our research, it can be noted that the operators at Technomics used the EDA to find and break down the contracts by purpose and further read through the contract in order to separate out the reasons for the cost growth. (Appendix E)

Hypotheses

This thesis contains a two-pronged approach to predicting ECO’s in the DoD. First, a logistic regression model was developed to establish whether an ECO was present in the criteria contained within a contract. Second, a multiple regression model was built in order to predict the percentage of an ECO, once the presence of an ECO is detected.

Logistic Regression

The function form of the logistic model appears as:

$$g(x) = \frac{e^{f(x)}}{e^{f(x)} + 1}$$

where

$$f(x) = \beta_0 + \beta_1 X_1 + \cdots + \beta_p X_p$$

Our Logistic Regression data needed to be separated into binary variables. In total there were 34 predictor variables (see Appendix E for a detailed description) among our four categories of branch, commodity, production phase, and contract type and Positive ECO Yes/No. We represent a positive ECO with a “1” being given for a “yes,” while a negative or no ECO is coded with a “0”. Two additional binary variables were added on top of the ones provided by Technomics. The first was an additional dichotomous variable for contracts under 5 Million dollars and the second variable was for all contracts over 500 Million. These were both added after it was observed that they might be statistically significant. After the dichotomous variables were added, a random number was assigned to each contract and the random numbers were put in order from largest to smallest. The first 680 were removed from the analysis, composing 20% of the database for validation, leaving 80% available for analysis.

Analysis Conducted

A mixed stepwise procedure was run on the 80% analysis set of variables where the ECO/Yes variable was the “Y Variable” and the X Variable was a comparison of all

of the binary variables with an α of 0.10. This produced a fit model consisting of the common model effect of the branch, commodity, contract types, and bucket variables. We then tested the model to see how well it performed using an α of 0.1, due to the exploratory nature of the analysis. The Odds Ratio or OR was analyzed for the significant variables, which an OR equal to 1 indicates the explanatory variable does not affect the odds of a program experiencing an ECO. An OR > 1 implies a higher odds of an ECO, while an OR < 1 suggests a lower odds of experiencing an ECO (Szumilas, 2010). With respect to the confidence interval of an odds ratio, either the lower or upper confidence bound is used to estimate the precision of the OR. In practice, this bound is often used as a proxy for the presence of statistical significance if it does not overlap the null value (e.g., OR = 1) (Szumilas, 2010).

Next the Receiver Operator Characteristic or ROC curve was run, containing the Area under the Curve (AUC) were compared to test the model. “ROC plot displays the performance of a binary classification method with continuous or discrete ordinal output. It shows the sensitivity (the proportion of correctly classified positive observations) and specificity (the proportion of correctly classified negative observations) as the output threshold is moved over the range of all possible values. ROC curves do not depend on class probabilities, facilitating their interpretation and comparison across different data sets.... In the ROC context, the AUC measures the performance of a classifier and is frequently applied for method comparison. A higher AUC means a better classification (Robin, 2011)”.

The AUC indicates the sorting efficiency of a model with a value of 0.5 indicating merely random chance and a value of 1.0 indicating perfect prediction capabilities

(Gaudard, Ramsey, & Stephens, 2006). The AUC is a single measure of the overall discrimination ability of a test. In general, an AUC that is greater than 0.8 suggests that the diagnostics test has good discriminatory power (McPherson & Pincus, 2016: 80). The AUC was then bootstrapped 1000 times to generate a CI to assess the over-all accuracy of the model. This technique called bootstrapping (Efron & Tibshirani, 1994) presents a 90% confidence interval for the AUC value for the logistic regression model; this interval provides the user predictive limitations of the model.

Finally the 80% analysis set of data was run through the probability formula to predict the ‘yes’ result, which was later compared to the actual ‘yes’ variables where ECO’s were present. The agreement between the two was then shown in a distribution and compared to the 20% that had been previously separated as a crosscheck

Logistic Regression Results

After enacting the methodology discussed in earlier, we arrived at the model presented in Tables 1-4. The Logistic Regression was found to reliably predict whether or not an ECO will be present with approximately an 81% accuracy rate. These results were tested using the Effects Summary, Parameter Estimates, and Effect Likelihood tests from the fit model (Table 3). A whole model p-value of $<.0001$, is much less than the pre-established limit of .1 as stated previously (Table 2), along with the individual P-values of the variables shown on the Effect Summary in the same table. The Effects Likelihood Ratio Tests result in demonstrating the productiveness of the variables from Greatest to least, with the greatest being X_1 and the least being X_8 (Table 1.)

Table 1 Variables with P Values

X Value	Variable Description	P-Value
X ₁	Contract amount is < 5M Dollars	<0.0001
X ₂	Contract is a Firm Fixed Price	<0.0001
X ₃	Contract consists of a Commodity of Aircraft	<0.0001
X ₄	Contract amount is > 500M Dollars	<0.0001
X ₅	Contract is an Army Contract	<0.0001
X ₆	Contract is a Navy Contract	<0.0001
X ₇	Contract consists of a Commodity of UAV	<0.0001
X ₈	Contract is a Cost Plus Fixed Fee Contract	0.0009

Next, the Odds Ratio or OR reinforces the variables that show a positive influence on the outcome as being over 1 and those that show a negative outcome as being below 1 (Table 5). Another indicator that this model is a good predictor of whether or not an ECO will be present in a contract is that of the ROC AUC. Our model shows an AUC of .8860 (Figure 3), which is considered good to borderline excellent as it is close to 90%. The 1000 bootstrap iterations reveal an average AUC of. 0.887 with a 95% C.I. of (.87, .90), (Figure 4) and reinforces the significant result.

Table 2 Whole Model Test

Whole Model Test				
Model	-LogLikelihood	DF	ChiSquare	Prob>ChiSq
Difference	548.0892	8	1096.178	<.0001*
Full	981.4624			
Reduced	1529.5516			

The model further demonstrates its accuracy through a graphical distribution of the agreement between the true binary 1 Yes Response and the predict response. Using the 80% analysis file, the model properly predicted the outcome 83% of the time. Additionally, when using the 20% analysis crosscheck, the model predicted the outcome

81% of the time (Figure 5). After analyzing the Data, the selected formula was derived from the parameter model estimates and provides a working example of our model. The working outputs also validate the influence of each variable as a predictor. The likelihood follows the formula: (Table 1 and Table 5)

$$\text{ECO is present} = \frac{e^{(2.14 - 1.02X_1 - 2.78X_2 - .62X_3 - 1.88X_4 - 1.04X_5 - 1.38X_6 - .62X_7 - 2.28X_8)}}{1 + e^{(2.14 - 1.02X_1 - 2.78X_2 - .62X_3 - 1.88X_4 - 1.04X_5 - 1.38X_6 - .62X_7 - 2.28X_8)}}$$

Table 3 Effects Test/P-Values

Effects Likelihood Ratio Tests					
Source	Nparm	DF	L-R	Prob>ChiSq	
			ChiSquare		
UAV	1	1	19.3240262	<.0001*	
>500M	1	1	70.6220125	<.0001*	
Navy	1	1	20.8205073	<.0001*	
Army	1	1	25.8933553	<.0001*	
Aircraft	1	1	59.8551842	<.0001*	
FFP	1	1	71.8381697	<.0001*	
CPFF	1	1	11.0573064	0.0009*	
<5M	1	1	408.865564	<.0001*	

1

Table 4 Odds Ratio

Unit Odds Ratio				
Term	Odds Ratio	Lower 95%	Upper 95%	Reciprocal
UAV	0.359959	0.226466	0.568625	2.7780972
>500M	16.05503	7.252851	42.82052	0.0622858
Navy	0.53527	0.40943	0.699719	1.8682176
Army	0.152588	0.067345	0.325468	6.5535973
Aircraft	0.354032	0.271516	0.460836	2.824602
FFP	0.252695	0.183773	0.346938	3.9573323
CPFF	0.538307	0.372705	0.775773	1.8576754
<5M	0.10194	0.080671	0.128331	9.809653

Also Table 5 contains the ChiSquare output, which shows the strongest association. The <5M variable is the most dominant with a ChiSquare Score of 372.03, and the FFP is the second most dominant with a score of 72.10. The least dominant is CPFF with a score of 10.98.

Table 5 Parameter Estimates

Parameter Estimates				
Term	Estimate	Std Error	ChiSquare	Prob>ChiSq
Intercept[0]	2.14021125	0.1755113	148.70	<.0001*
UAV	-1.0217662	0.2345743	18.97	<.0001*
> 500M	2.77602209	0.445714	38.79	<.0001*
Navy	-0.6249848	0.1366438	20.92	<.0001*
Army	-1.8800141	0.4000996	22.08	<.0001*
Aircraft	-1.0383675	0.134888	59.26	<.0001*
FFP	-1.3755701	0.1620023	72.10	<.0001*
CPFF	-0.6193259	0.1869091	10.98	0.0009*
<5M	-2.2833669	0.1183822	372.03	<.0001*




Figure 3 ROC Curve




Figure 4 Bootstrapping




Figure 5 Predicted Percentage

Multiple Regression

The Multiple Regression gave us an answer we believe to be reliable; however, due to the unaccounted variance in the form of the low R^2 , lack of normality, and constant variance, lends toward the conclusion that the multiple regression “exploratory” may be necessary to ensure the accuracy of the result.

Analysis Conducted

When setting up our multiple regression model, any contract that contained a positive ECO was pulled out of the total data set to make sure that the negative or zero amounts did not overly influence the outcomes. Afterwards, a new variable was added where the ECO Amount was divided by the Total Baseline amount to give a numeric representation of what percentage the ECO has upon the Total Baseline Amount. This resulted in 850 of the 3399 being selected. To eliminate outliers those contracts where ECO percentages surpassed 100% of the original Baseline Amount were excluded. These were determined to be special case situations such as the MRAP program which was brought on by a need and funded using a UCA or undefinitized contracting action, which is essentially a blank check. The need for the MRAP in tactical environment to combat IED's and save coalition lives created a scenario where contracting rules were bent. Another example is the B-2 Sprint Contract where the initial statement of work did not contain the full scope of the program. After removed those extreme percentages who met this criteria, 674 remained for analysis.

The next step was to run a stepwise procedure to produce a fit model with the percentage of the ECO to Baseline as the Y variable and the same X variables from before. The output formula from the statistically significant variables is:

$$f(x) = \beta_0 + \beta_1 X_1 + \cdots + \beta_p X_p$$

After the regression was run and we obtained the diagnostic results, we then ran through the Cooks-D Test to test for influential data points. "Cook's Distance is commonly used in multiple regression analysis to interpret each data point's influence on the regression results and can easily highlight outliers through a graphical interface and a corresponding

“score” for each data point between 0 and 1. An overly-influential data point can be potentially harmful in a regression model, due to the fact that it over-fits the regression output to include that one instance. In essence, it influences the model to behave more like the one observed outcome than the population as a whole. When utilizing Cook’s Distance, we are alerted to any possible points which need to be analyzed more closely by a score of between .1 and .5. (Cook, 1977).

Variance Inflation Factors (VIF) scores were checked to look for multicollinearity. The VIF measures how much multicollinearity has increased the variance of an estimate, meaning that it measures and indicates the magnitude that a single predictor variable influences the outcome of a multiple-regression model (Stine, 1995). Next, the residuals produced from the regression were tested for normality using the Shapiro-Wilk Test. The null hypothesis for the S-W test is that the residuals from our model are normally distributed; the alternative hypothesis is that they are not. We test this at a threshold of $\alpha = .05$. If the p-value for the test is larger than .05, then we satisfy the assumption of normality for our models (Neter et al., 1996:111). Constant variance was tested using the Breusch Pagan Test. The second of the two key assumptions of any multiple regression model is that it contains constant variance. The Breusch-Pagan (B-P) test is used to statistically prove whether residuals exhibit constant variance or not.

Multiple Regression Results

A fit model was conducted using the 674 responses, with the Percentage of ECO under 100% as the Y variable and the X variable being the 34 stated as before (Appendix E). The fit models output included an analysis of Variance, and Parameter estimates, including the VIF Scores shown as in (Table 7). Next Cooks-D was used to show that

none of the points had undue influence on the model (Figure 7). The final test of the diagnostics was the Studentized Residuals (Figure 8), which showed that none of the residuals contained more than 3 standard deviations from the mean. An overall ANOVA P value of <.00001, along with the previously stated test initially indicate a good model. If these diagnostics held true the output predictive model looks like this from the parameter Estimate (Table 7):

$$f(x) = (22.46\%) + (18.4\%)X_1 - (5.7\%)X_2 - (11.4)X_3 - (7.0\%)X_4 + (14.6\%)X_5$$

This is telling us that 22.46% should be the base amount of ECO placed upon contracts that show they most likely will have an ECO based on the Logistic Model Equation, plus or minus the percentages of the variables above. However this is where the accuracy of the model stopped and the “noise” from the many variables, influence on the model began to show.

Table 6 Significant Variables

X Value	Variable Description	P-Value
X ₁	Contract consists of a Commodity of Electronics	0.00710
X ₂	Contract consists of a Commodity of Missiles	0.00770
X ₃	Contract consists of a Commodity of Munitions	0.00270
X ₄	Contract is a Firm Fixed Price	0.00010
X ₅	Contract amount is < 5M Dollars	<0.00001

To begin with, the variance explained by the R² was a mere .13 (Figure 8), this meant that a large portion of the data relation to the numbers went unaccounted for. Also, as expected the regression model failed normality using the Shapiro-Wilk test (Figure 8). The expectation going in was that this test of Normality was going to fail, simply based on the amounts and how the contract amounts vary so much and how the

amounts of ECO go from 0% to over 90% without any indication. There are a decent amount around the 20% margin which should show us that that is a safe amount, however there are too many variables that do not fit into the mold, that Normality is not met. Finally the assumption of constant variance was failed using the Breusch Pagan test (Appendix F) with a p-value of .0 e-21. This goes hand in hand with the normality tests being failed; if a model is not normally distributed the constant variance is usually not present either. Table 7 also demonstrates the t Ratio which represents the variables that are the most and least dominant of the significant variables. In this case the most dominant is the variable of <5M with a t Ratio of 6.81 and the least most dominant variable is FFP with a t Ratio of -3.86.

Table 7 P-Value/Parameter Estimates

Analysis of Variance					
Source	DF	Sum of Squares	Mean Square	F Ratio	
Model	5	5.243683	1.04874	19.3060	
Error	668	36.287053	0.05432	Prob > F	
C. Total	673	41.530736		<.0001*	
Parameter Estimates					
Term	Estimate	Std Error	t Ratio	Prob> t 	VIF
Intercept	0.2246312	0.015988	14.05	<.0001*	.
Electronics	0.1843034	0.068196	2.70	0.0071*	1.0090594
Missiles	-0.057143	0.02138	-2.67	0.0077*	1.0355453
Munitions	-0.114471	0.038027	-3.01	0.0027*	1.0250289
FFP	-0.070095	0.01817	-3.86	0.0001*	1.011097
<5M	0.1460461	0.021445	6.81	<.0001*	1.0150336




Figure 6 Cooks D




Figure 7 Studentized Residuals

Summary

In this chapter we first discussed the source of the data, and how it was taken from its original form and separated off for analysis. Second we discussed the variables being analyzed and how they were divided up. Third, we discussed the methods used to analyze the variables. We first attempted to predict whether a contract would have an ECO and the accuracy of this prediction. Next we discussed the second regression we ran, the multiple regression to see what percentage of ECO should be applied to the contract, along the various methods used to verify the results of the tests. After all of the

predictors could be derived along with some of the predictors requiring more analysis into their original causes, designating them as exploratory analysis.




Figure 8 Fit Tests

IV. Chapter Conclusions and Recommendations.

Introduction

The intent of this chapter is to explain our findings and make recommendations for future research in the field of ECO's so as to answer any questions remaining after this study. The major outcome from our analysis will hopefully shed light on the concept of the Engineering Change Order and how it can drastically affect both cost and cost growth in the DoD Acquisition Contracts and Programs as a whole. First, we revisit the research questions of this study to validate the outcomes versus the intent of this undertaking. Next, we describe the limitations of this study, and how future studies may be able to overcome them. Finally we conclude with a brief summary of what this study accomplished.

Research Questions Answered

1. *How can logistic regression incorporate common variables to accurately predict whether a contract will contain an ECO?*

Regarding the final model created and the data that was available through the Technomics Contract Database, the answer is yes. Applying certain variables that are statistically significant can be used with 81% accuracy to predict whether or not a contract will have an ECO attached to it. All the necessary variables should be known by the contracting personnel during the creation of the contract.

2. *Using a multiple regression model, what is the appropriate percentage to be applied to cost contracts based off of certain common variables that will accurately depict the proper amount of ECOs?*

With respect to the final model created in the previous chapter the answer is yes; however, more exploration into this data will be required to ensure the accuracy of the model. Due to the noise created by narrowing of the binary variables, this is described in greater detail under limitations.

Some similar variables appear both as significant for the logistic regression and the multiple regression; those are contracts which have a baseline amount of less than 5 Million dollars and those that are Firm Fixed Price. The first point is supported by a finding from Dameron (2001), “Contract Data mimics patterns in SAR data in the shape of the cost growth distribution and trends for tolerance of cost growth, i.e., higher cost growth for smaller programs”. While the smaller contracts are significant they are negatively correlated, thus have less of a chance of having an ECO. This makes sense in that the contracts that have a small amount probably do not cover a lot of different variables and or line items; thus there are less reasons or opportunities for them to expand. However if they do contain an ECO for some reason they will have an extra 14.6% than the already recommended 22.5%; in that if they do have an ECO it will be a much larger percentage, such as Dameron (2001), found. Basically, if a 1 Million Dollar Contract grows by 1 Million then that is 100% growth, while if a 10 Million Dollar Contract Grows by 1 Million then it is only 1% cost growth.

Likewise, a FFP would less reason to have an ECO present or a reason to have an expansion of the final amount in that there is no incentive to keep the amount low, in the rigidity of the contract. Therefore without an incentive the only way to get more money is to expand the scope, which can will entail an ECO if growth is deemed necessary. FFP contract by their nature do not adjust to pricing changes or profitability by the contractor.

These while less likely to occur, are subject to alterations after the fact instead of in the process of the contract itself, such as a cost plus fixed fee contract, where the contractor would have incentive to keep the cost low during actual process of the contract.

As for similarities to previously studies, for comparison, Valentine (2009) found that that development ECO should be above 20%; we concur with this assessment. However, along with looking at only Air Force cost contracts, Valentine separated Production from Development contracts. This study looked into separating this during out regression tests. We held Production and Development as variables and they did not register as significant, therefore we did not separate them for the analysis.

Limitations

We recognize this study contains several limitations. First, the sample of contracts used for the analysis are not completely random. Even though the contracts are collected for analysis without prejudice, as long as they are ACAT 1 and already fully accomplished, they still were personally requested, thereby making them not completely random. While it is impossible to collect all of the historical contract in the DoD, this sample was useful for analysis. There are several other reasons for extreme ECO growth, based on the few contracts sampled. On two of the sampled contracts, the scope of the effort was not inherent in the initial statement of work; this caused the contract to be expanded exponentially. Another contract began as a small support contract, but ECO's became the tools used as the scope of the program changed and CLINs were added as the project expanded. Another contract started as a service type and it is unknown why the contract was funded with 3600 money, which is the code for Air Force Research and

Development dollars, instead of Information Support, which should be coded as 3400 or Operations and Maintenance. This resulted in additional noise due to improper classification of funds.

Second, while the reasons for cost growth are widely accepted categories by the DoD, there are multiple reasons for them to occur, which skews the data immensely. For instance, ECO's alone have 18 variables (Appendix G), or reasons why it is classified as an ECO, but this would require going through each contract individually and finding the exact reason for the growth. This variability accounts for additional "noise," which make the data have an extremely wide range. The numerous variables that go into each category for cost growth must also be considered in order to get a full picture on why percentages are so vast.

Along those same lines contracts are developed at different times for different reasons. Contracts like the MRAP were created in a hurry using a barely legal Undifferentiated Contract Action or UCA, which is almost a blank check and that program resulted in almost 220000% ECO. So another variable that should be examined is the urgency behind a contract, or to be more specific, more of its "story"; this is often not a measurable data point, but has a huge impact on total amounts. If more of the story is able to be told it is very possible that contracts could in fact be a great source for predicting variability. But, the classification of ECO should be broken down further into sub-ECO's in order to make sure for example, ECO's added due to mission creep, as in the program getting more capabilities are not the same as a software update required by the manufacturer. Both are necessary and both can be considered ECO's; however,

mission creep has a much larger impact on the overall bottom line. Reading into the story is the key to cost estimating.

Future Research

- A case study, using EDA to further dive into the exact reasons for cost growth without classifying them into the larger more accepted “blanket reasons” for cost growth. This should build fewer (based on the time constraints of sifting through contracts) but much more precise data points and thus re-accomplishing the multiple regression above.
- A study looking in the time ECO’s are applied into programs life cycles, and if that has an impact on the growth.
- A numeric study of management reserves, it seems like a large portion of DoD Special Program Offices (SPO’s), simply place the ECO’s into MR’s so a study into the accuracy of MR’s over time and what impacts ECO’s have on them.

Summary

In conclusion, we completed our research by discussing the findings, placing emphasis on the relevancy of the findings, and presenting its usefulness in a real work setting. Second, we described the studies shortcomings and limitations as well as their impact on the results. Next, we described possible future research for the field regarding ECO’s and cost growth, which may overcome some of the elements that held this specific study back.

We recommend the use of the logistic regression tool to predict whether or not a contract will need an ECO to be factored into its creation. This can be important as to

even if the correct amount may not be readily available the programs that show that they will have an ECO can be monitored more closely than those that do not. We can offer a guideline as to the amount, which is that of 22.5% as a base amount plus the other variables. With further research, our model, could be substantiated. But for the moment, we designate it as exploratory. We recommend the contracting personnel do their own research to determine their specific program's ECO amount due to the lack of ability to verify our models accuracy.

References

- AFCAA. (2009, October 9). *2009 AFCAA ECO Study* [AFLCMC Cost Staff Study].
Wright-Patterson AFB, OH.
- Arena, M. V., Leonard, R. S., Murray, S. E., & Younossi, O. (2006). *Historical Cost Growth of Completed Weapon System Programs*. Santa Monica, CA: RAND Corporation.
DTIC#: ADA455020.
- Ben-Ari, G., Sanders, G., Hofbauer, J., & Berteau, D. (2010). *Cost and Time Overruns in Major Defense Acquisition Programs* (Eight Annual Acquisition Research Symposium Thursday Session, Naval Post Graduate School, 2010) (pp. 1-34).
Monterey: NPS Acquisition Research Program, DTIC#: ADA543723.
- Calcutt, H. M. (1993). *Cost Growth-in DoD Major Programs: A Historical Perspective* (Master's Thesis, National Defense University) (pp. 1-40). Washington DC.
DTIC#: ADA276950.
- Christensen, D., & Templin, C. (2000, Summer). *An Analysis of Management Reserve Budget on Defense Acquisition Contracts*. *Acquisition Review Quarterly*, 7(3), 191–207.

Conover, W. J. (1980). *Practical Nonparametric Statistics* (2nd ed). New York: John Wiley & Sons.

Cook, D. (1977). *Detection of Influential Observation in Linear Regression*.
Technometrics, 19(1), 15–18.

Dameron, M. E., Pullen, C. L., Summerville, J. R., Coleman, R. L., & Snead D. M. (2001, April 24). *NAVAIR cost growth: Overview of analysis*. Briefing at the aeronautical systems center industry cost and schedule workshop. Wright-Patterson AFB, OH.

DeNeve, A. J. (2014). *A Macro-Stochastic Approach to Improved Cost Estimation for Defense Acquisition Programs* (Master's thesis, AFIT) (pp. 1-109). Wright Patterson AFB: Air University. DTIC#: ADA610513.

Department of Defense (1997, October 3). *Earned Value Management Implementation Guide*. Washington, DC: Author.

Gould, K. T. (1995). *An Analysis of the Purpose and Development of Management Reserve*. Masters thesis. Wright-Patterson AFB, OH: Air Force Institute of Technology. DTIC# ADA300504.

Husic, F. J. (1967). *Cost Uncertainty Analysis* (Master's thesis, Research Analysis Corporation) (pp. 1-18). McLean, Virginia. DTIC # ADA0686770.

Neter, J., Kutner, M. H., Nachtsheim, C. J., & Wasserman, W. (1996). *Applied linear statistical models* (4th ed.). Boston, MA: McGraw-Hill Companies.

NRO Cost Group. (2005, November). *A Study of Contract Changes & Their Impacts on ICEs* [NRO Cost Group/AFCAA Study]. Washington DC.

Robin, X., Turck, N., Hainard, A., Tiberti, N., Lisacek, F., Sanchez, J.-C., & Müller, M. (2011). *pROC: an open-source package for R and S+ to analyze and compare ROC curves*. BMC Bioinformatics, 12(1), 1–8. <https://doi.org/10.1186/1471-2105-12-77>

Stine, R. (1995). *Graphical Interpretation of Variance Inflation Factors*. The American Statistician, 49(1), 53–56.

Sullivan, M. (2011). *Trends in Nunn-McCurdy Breaches and Tools to Manage Weapon Systems Acquisition Costs* (pp. 2-9, Rep. No. GAO-11-499T). Washington DC. DTIC#: ADA540275.

Szumilas, M. (2010). Explaining odds ratios. *Journal of the Canadian Academy of Child and Adolescent Psychiatry*, 19(3), 227–229.

USD (AT&L). (2015, January 7). Department of Defense Instruction 5000.02.

Valentine, S., GS-13. (2015). *ECO Study and Analysis* (Vol. 1, Working paper No. 1).

Wright-Patterson, OH. (In Appendix A)

Woodward, P. L. (1983). *An Analysis of the Management of Funds for Risk and*

Uncertainty in the Department of Defense (Master's Thesis, Air Force

Institute of Technology) (pp. 1-134). Wright Patterson AFB. DTIC#:

ADA134409.

Appendix A

AF Life Cycle Management Center

AFLCMC... Providing the Warfighter's Edge



ECO Study and Analysis

Shawn Valentine
AFLCMC/FZCR – Wright Patterson
AFLCMC.FZC.ResearchDataRequest@us.af.mil



Briefing Overview



AFLCMC... Providing the Warfighter's Edge

- Purpose
- Overarching assumptions
- Interactive Contract Database & Analysis Tool
- Determining the dataset
- Modeling the data
- Fitting a model to the data
 - Exponential distribution
 - Exponential distribution fitness
- Risk assessment example
- Study results

2



U.S. AIR FORCE

Purpose

AFLCMC... Providing the Warfighter's Edge



- The purpose of this study is to develop an estimating technique to account for the additional costs associated with Engineering Change Orders (ECOs) for cost-type development contracts

3



U.S. AIR FORCE

Overarching Assumptions

AFLCMC... Providing the Warfighter's Edge



- Dollars are in Base Year 2014
- Data was collected from the Interactive Contract Database & Analysis Tool
 - Tool developed by Technomics, Inc. and accessible through Defense Cost and Resource Center (DCaRC)
 - Department of Defense *owns* the database
 - Contracts are from ACAT I programs
- Study focuses on ECO as it relates to Air Force, *cost-type* development contracts
 - The techniques utilized in this study can be applied to procurement contracts as well
 - Methods may apply to numerous queries within the Contract Database & Analysis Tool and not limited to the query presented in this briefing

4



U.S. AIR FORCE

Contract Database Tool

AFLCMC... Providing the Warfighter's Edge



- Table below shows statistics for Cost, Schedule, and Technical (ECO) changes to a contract with respect to a contract's Total Baseline
- Raw Mean and StDev assume each contract is of an equal proportion
- Weighted Mean assumes a weighted proportion with respect to each contract's Total Baseline
 - Total Baseline denotes Initial Award cost plus Baseline Growth cost
 - This can be changed and shown with respect to Initial Award



7




U.S. AIR FORCE

Contract Database Tool

AFLCMC... Providing the Warfighter's Edge



- The Tech. StDev statistic requires further explanation:
 - StDev assumes each contract is of an equal proportion
 - It is not a weighted StDev
 - StDev is the empirical standard deviation with no assumption made regarding the data's underlying distribution
 - Because relatively few contracts have negative ECO and there is a relatively high Stdev, the data is probably not uniformly or normally distributed
 - Common sense implies the underlying ECO/Total Baseline distribution is highly skewed—to the right in this case
 - Right skewness implies a heavy right tail



8



- Select the **View Data** option to export the data to a worksheet within the workbook model



- The data below is an excerpt of the aforementioned query

10



- 11

11

- 12





U.S. AIR FORCE

Contract Database Tool

AFLCMC... Providing the Warfighter's Edge



- Recommend creating a distribution that assumes a contract will add some degree of ECO
 - We are essentially creating a conditional probability distribution: the conditional probability distribution of ECO given ECO is greater than 0
- To create this distribution, the analyst extracted the data and removed those entries with negative or zero ECO
- Contracts that have doubled due to ECO growth are excluded from the dataset
 - These contracts typically have extreme ECO values relative to the baseline contract and do not aid in determining a more practical ECO factor
- Analyst then divided ECO by total contract value to-date (ECO/Total Baseline was not utilized)
 - Contracts included in database are completed contracts

13



U.S. AIR FORCE

Contract Database Tool

AFLCMC... Providing the Warfighter's Edge




- The ECO % of a contract requires conversion to an ECO factor to make it more useful to cost analysts
 - Thus, the analyst should convert the ECO% of total contract cost to a factor
 - The conversion equation is:
$$\text{ECO factor} = \frac{\text{ECO \% of contract cost}}{(1 - \text{ECO \% of contract cost})}$$
 - So a contract with an ECO cost of the total contract totaling 20% would have an ECO factor of 25%
 - Another approach is as follows:
 - Contract Total Excluding ECO = \$100M
 - $\text{ECO} = \text{ECO Factor} * \text{Contract Total Excluding ECO} = \25M
 - $\text{Contract Total} = \text{Contract Total Excluding ECO} + \text{ECO} = \$100\text{M} + \$25\text{M}$
 - $\text{ECO \% of Contract Cost} = \frac{\text{ECO}}{\text{Contract Total}} = \frac{\$25\text{M}}{\$125\text{M}} = 20\%$
 - $\text{ECO Factor} = \frac{\text{ECO}}{\text{Contract Total} - \text{ECO}} = 25\%$
 - So, $\text{Contract Total} = (1 + \text{ECO Factor}) * (\text{Contract Total Excluding ECO})$
 - $\text{Contract Total} = (1.25) * (\$100\text{M}) = \$125\text{M}$
 - ECO can be thought of as a growth factor applied to the risk-loaded contract estimate
 - Bear in mind, the risk-loaded contract does not include ECO prior to applying the ECO factor

14



U.S. AIR FORCE


- **Derived ECO factor is not intended to model extreme ECO % contracts**



AFLCMC... Providing the Warfighter's Edge

- | Statistics | ECO Factor | Exponential Distribution |
|---------------|------------|--------------------------|
| Minimum | 0.0548% | 0.0000% |
| Maximum | 99.52% | 100% |
| Mean | 16.75% | 18.75% |
| Second Moment | 0.07 | 0.06 |
| Stddev | 19.67% | 18.75% |
| Count | 86 | 86 |
-
-
- ECO Factor
- Count
- ECO Factor

	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z	AA	AB	AC	AD	AE	AF	AG	AH	AI	AJ	AK	AL	AM	AN	AO	AP	AQ	AR	AS	AT	AU	AV	AW	AX	AY	AZ	BA	BB	BC	BD	BE	BF	BG	BH	BI	BJ	BK	BL	BM	BN	BO	BP	BQ	BR	BS	BT	BU	BV	BW	BX	BY	BZ	CA	CB	CC	CD	CE	CF	CG	CH	CI	CJ	CK	CL	CM	CN	CO	CP	CQ	CR	CS	CT	CU	CV	CW	CX	CY	CZ	DA	DB	DC	DD	DE	DF	DG	DH	DI	DJ	DK	DL	DM	DN	DO	DP	DQ	DR	DS	DT	DU	DV	DW	DX	DY	DZ	EA	EB	EC	ED	EE	EF	EG	EH	EI	EJ	EK	EL	EM	EN	EO	EP	EQ	ER	ES	ET	EU	EV	EW	EX	EY	EZ	FA	FB	FC	FD	FE	FF	FG	FH	FI	FJ	FK	FL	FM	FN	FO	FP	FQ	FR	FS	FT	FU	FV	FW	FX	FY	FZ	GA	GB	GC	GD	GE	GF	GG	GH	GI	GJ	GK	GL	GM	GN	GO	GP	GQ	GR	GS	GT	GU	GV	GW	GX	GY	GZ	HA	HB	HC	HD	HE	HF	HG	HH	HI	HJ	HK	HL	HM	HN	HO	HP	HQ	HR	HS	HT	HU	HV	HW	HX	HY	HZ	IA	IB	IC	ID	IE	IF	IG	IH	II	IJ	IK	IL	IM	IN	IO	IP	IQ	IR	IS	IT	IU	IV	IW	IX	IY	IZ	JA	JB	JC	JD	JE	JF	JG	JH	JI	IJ	JK	KL	KM	KN	KO	KP	KQ	KR	KS	KT	KU	KV	KW	KX	KY	KZ	LA	LB	LC	LD	LE	LF	LG	LH	LI	LJ	LK	LL	LM	LN	LO	LP	LQ	LR	LS	LT	LU	LV	LW	LX	LY	LZ	MA	MB	MC	MD	ME	MF	MG	MH	MI	MJ	MK	ML	MM	MN	MO	MP	MQ	MR	MS	MT	MU	MV	MW	MX	MY	MZ	NA	NB	NC	ND	NE	NF	NG	NH	NI	NJ	NK	NL	NM	NN	NO	NP	NQ	NR	NS	NT	NU	NV	NW	NX	NY	NZ	OA	OB	OC	OD	OE	OF	OG	OH	OI	OJ	OK	OL	OM	ON	OO	OP	OQ	OR	OS	OT	OU	OV	OW	OX	OY	OZ	PA	PB	PC	PD	PE	PF	PG	PH	PI	PJ	PK	PL	PM	PN	PO	PP	PQ	PR	PS	PT	PU	PV	PW	PX	PY	PZ	QA	QB	QC	QD	QE	QF	QG	QH	QI	QJ	QK	QL	QM	QN	QO	QP	QR	QS	QT	QU	QV	QW	QX	QY	QZ	RA	RB	RC	RD	RE	RF	RG	RH	RI	RJ	RK	RL	RM	RN	RO	RP	RQ	RR	RS	RT	RU	RV	RW	RX	RY	RZ	SA	SB	SC	SD	SE	SF	SG	SH	SI	SJ	SK	SL	SM	SN	SO	SP	SQ	SR	SS	ST	SU	SV	SW	SX	SY	SZ	TA	TB	TC	TD	TE	TF	TG	TH	TI	TJ	TK	TL	TM	TN	TO	TP	TQ	TR	TS	TT	TU	<th>TW</th> <th>TX</th> <th>TY</th> <th>TZ</th> <th>UA</th> <th>UB</th> <th>UC</th> <th>UD</th> <th>UE</th> <th>UF</th> <th>UG</th> <th>UH</th> <th>UI</th> <th>UJ</th> <th>UK</th> <th>UL</th> <th>UM</th> <th>UN</th> <th>UO</th> <th>UP</th> <th>UQ</th> <th>UR</th> <th>US</th> <th>UT</th> <th>UU</th> <th>UV</th> <th>UW</th> <th>UX</th> <th>UY</th> <th>UZ</th> <th>VA</th> <th>VB</th> <th>VC</th> <th>VD</th> <th>VE</th> <th>VF</th> <th>VG</th> <th>VH</th> <th>VI</th> <th>VJ</th> <th>VK</th> <th>VL</th> <th>VM</th> <th>VN</th> <th>VO</th> <th>VP</th> <th>VQ</th> <th>VR</th> <th>VS</th> <th>VT</th> <th>VU</th> <th>VV</th> <th>VW</th> <th>VX</th> <th>VY</th> <th>VZ</th> <th>WA</th> <th>WB</th> <th>WC</th> <th>WD</th> <th>WE</th> <th>WF</th> <th>WG</th> <th>WH</th> <th>WI</th> <th>WJ</th> <th>WK</th> <th>WL</th> <th>WM</th> <th>WN</th> <th>WO</th> <th>WP</th> <th>WQ</th> <th>WR</th> <th>WS</th> <th>WT</th> <th>WU</th> <th>WV</th> <th>WW</th> <th>WX</th> <th>WY</th> <th>WZ</th> <th>XA</th> <th>XB</th> <th>XC</th> <th>XD</th> <th>XE</th> <th>XF</th> <th>XG</th> <th>XH</th> <th>XI</th> <th>XJ</th> <th>XK</th> <th>XL</th> <th>XM</th> <th>XN</th> <th>XO</th> <th>XP</th> <th>XQ</th> <th>XR</th> <th>XS</th> <th>XT</th> <th>XU</th> <th>XV</th> <th>XW</th> <th>XX</th> <th>XY</th> <th>XZ</th> <th>YA</th> <th>YB</th> <th>YC</th> <th>YD</th> <th>YE</th> <th>YF</th> <th>YG</th> <th>YH</th> <th>YI</th> <th>YJ</th> <th>YK</th> <th>YL</th> <th>YM</th> <th>YN</th> <th>YO</th> <th>YP</th> <th>YQ</th> <th>YR</th> <th>YS</th> <th>YT</th> <th>YU</th> <th>YV</th> <th>YW</th> <th>YX</th> <th>YZ</th> <th>ZA</th> <th>ZB</th> <th>ZC</th> <th>ZD</th> <th>ZE</th> <th>ZF</th> <th>ZG</th> <th>ZH</th> <th>ZI</th> <th>ZJ</th> <th>ZK</th> <th>ZL</th> <th>ZM</th> <th>ZN</th> <th>ZO</th> <th>ZP</th> <th>ZQ</th> <th>ZR</th> <th>ZS</th> <th>ZT</th> <th>ZU</th> <th>ZV</th> <th>ZW</th> <th>ZX</th> <th>ZY</th> <th>ZZ</th> <th>AA</th> <th>AB</th> <th>AC</th> <th>AD</th> <th>AE</</th>	TW	TX	TY	TZ	UA	UB	UC	UD	UE	UF	UG	UH	UI	UJ	UK	UL	UM	UN	UO	UP	UQ	UR	US	UT	UU	UV	UW	UX	UY	UZ	VA	VB	VC	VD	VE	VF	VG	VH	VI	VJ	VK	VL	VM	VN	VO	VP	VQ	VR	VS	VT	VU	VV	VW	VX	VY	VZ	WA	WB	WC	WD	WE	WF	WG	WH	WI	WJ	WK	WL	WM	WN	WO	WP	WQ	WR	WS	WT	WU	WV	WW	WX	WY	WZ	XA	XB	XC	XD	XE	XF	XG	XH	XI	XJ	XK	XL	XM	XN	XO	XP	XQ	XR	XS	XT	XU	XV	XW	XX	XY	XZ	YA	YB	YC	YD	YE	YF	YG	YH	YI	YJ	YK	YL	YM	YN	YO	YP	YQ	YR	YS	YT	YU	YV	YW	YX	YZ	ZA	ZB	ZC	ZD	ZE	ZF	ZG	ZH	ZI	ZJ	ZK	ZL	ZM	ZN	ZO	ZP	ZQ	ZR	ZS	ZT	ZU	ZV	ZW	ZX	ZY	ZZ	AA	AB	AC	AD	AE</
--	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	---	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	--	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	------



51



Modeling the Data



U.S. AIR FORCE

AFLCMC... Providing the Warfighter's Edge

- Next step is to derive a probability distribution that models the conditional empirical distribution
 - Find a distribution whose accompanying parameters fit the empirical data *well*
- Analyst chose the exponential distribution
 - Intuitive and easy to use
 - Matches the data well without the analyst needing to solve for numerous parameters
 - Some statistical packages will fit the empirical data to distributions; however, the software may fit unique distributions to the data that may not be practical for cost estimating purposes

17





Fitted Model: Exponential Distribution



U.S. AIR FORCE

AFLCMC... Providing the Warfighter's Edge

- $f(x) = \frac{e^{-\frac{x}{\theta}}}{\theta}$
- $F(X) = 1 - e^{-\frac{x}{\theta}}$
- Theta (θ) parameter completely defines the exponential distribution
 - Theta is equivalent to the mean



18



Fitted Model: Exponential Distribution



AFLCMC... Providing the Warfighter's Edge



- Utilize the mean of the empirical data to estimate the theta parameter of the exponential distribution
 - Method of moments or maximum likelihood (both yield the same result)
 - Percentile matching is another technique—not utilized in this study
 - Mean of data is approximately 18.75% (implies theta parameter is 18.75%)
 - Estimator of theta is unbiased, which is a statistically desirable characteristic

$$f(x) = \frac{e^{-\frac{x}{.1875}}}{.1875}$$

Replace θ in the equations with .1875

$$F(X) = 1 - e^{-\frac{x}{.1875}}$$

- Fitted model is shown below for both the PDF and CDF
- Chi-squared test implies the fit is statistically valid



Statistics	ECO Factor	Exponential Distribution
Minimum	0.0548%	0.0000%
Maximum	99.52%	inf
Mean	18.75%	18.75%
Second Moment	0.07	0.07
Stdev	19.92%	18.75%
Count	86	86

Chi-Square Statistic: 7.88
Chi-Square Critical Value @ 5% CI: 16.92

19





Fitted Model: Exponential Distribution Fitness



AFLCMC... Providing the Warfighter's Edge

- Observe graphically how well the exponential distribution models the underlying empirical data
- Both graphs below depict the probability density function (PDF)



20





Fitted Model: Exponential Distribution Fitness

AFLCMC... Providing the Warfighter's Edge



- The graphs below depict the cumulative distribution function (CDF) of the empirical data and the fitted model



21







Fitted Model: Exponential Distribution Fitness

AFLCMC... Providing the Warfighter's Edge



- The tables below depict the PDF and CDF of the empirical data versus the fitted model with small and then large bin sizes
- The parameter theta is not dependent on bin size, so these tables merely provide a graphical description of how well the model fits the empirical data



22




Fitted Model: Exponential Distribution Fitness

AFLCMC... Providing the Warfighter's Edge



- The graph below shows the empirical CDF minus the fitted CDF
- The depiction shows the amount of error between the empirical CDF and the fitted CDF
 - Bear in mind, this is with respect to bucketed data



23




Fitted Model: Exponential Distribution Fitness

AFLCMC... Providing the Warfighter's Edge



- Although it is beneficial to see how well the fit is with respect to bins, it is also important to determine how well the fit is with respect to the individual data points
 - The graph below is a probability plot (p-p plot) graph and shows how well the fit is with respect to distinct values
 - In order for a distribution to have a good fit, the ordered data should lie close to the 45° line because the i^{th} data point should be approximately $\frac{i}{n+1}$ of the way through the distribution
 - For example, at the median of the empirical data, the fitted model should be at the 50th percentile
 - For the fitted model, it is at about the 44th percentile
 - Therefore, the fitted model is underestimating the empirical data with respect ECO factors at the median



24




Fitted Model: Exponential Distribution Fitness



U.S. AIR FORCE

AFLCMC... Providing the Warfighter's Edge

- Another way to show the fit regarding the distinct ECO factors for the empirical data versus the fitted model is to compare the difference in the CDFs at each data point
- The depiction below shows the difference in CDF values of the empirical and fitted model
- The exponential model underestimates the lower ECO factors until the ECO factors are above about 28%; then the exponential model begins to slightly overestimates the ECO factors



25



Risk Assessment Example



U.S. AIR FORCE

AFLCMC... Providing the Warfighter's Edge

- The following charts provide examples of how to use the results of this study within a cost estimate
- The estimates utilize Crystal Ball, a software program capable of performing Monte Carlo simulations, to assess the risk inherent within each estimate
 - The first estimate uses 18.75% as the ECO factor but does not assume it follows any specific distribution
 - The second estimate uses 18.75% as the ECO factor but assumes the ECO factor follows an exponential distribution

26



Risk Assessment Example




U.S. AIR FORCE

AFLCMC... Providing the Warfighter's Edge

- Below is a rudimentary estimate
- The green cells are assumptions that follow triangular distributions
- Payload is assumed to be a fixed cost with no associated risk
- Notice that the ECO factor is a constant; its value does not fluctuate
 - The ECO amount will change, however; it will fluctuate with respect to the contract total (excluding the ECO portion)
 - ECO is approximately 16.79% of the contract total (including ECO) at the point estimate

Estimate assumes ECO factor is a constant

PWBS	ELEMENT	Point	Assumptions	MIN	ML	MAX	Mean	Estimate
1.00	Total	329.20						329.20
1.01	Airframe	136.30	136.30	129.49	136.30	184.01		136.30
1.02	Propulsion	99.87	99.87	84.89	99.87	139.82		99.87
1.03	Payload	15.85	15.85	15.85	15.85	15.85		15.85
1.04	Data	25.20	10.00%	10.00%	10.00%	11.00%		25.20
1.05	ECO Factor	51.98	18.75%				18.75%	51.98



Risk Assessment Example



U.S. AIR FORCE

AFLCMC... Providing the Warfighter's Edge

- For the second example, the estimate will remain the same as the first except the ECO factor assumption
 - The ECO factor will be assumed to follow an exponential distribution
- The following charts show how to assign an exponential distribution to the ECO factor




U.S. AIR FORCE

Risk Assessment Example

AFLCMC... Providing the Warfighter's Edge



- As stated earlier, we first assume the estimate remains the same as on the prior chart; however, the ECO factor will follow an exponential distribution
- The ECO factor will now change with each simulation
- Both the ECO factor and the simulated contract size will now impact the ECO cost
- The screenshot below shows how to select the exponential distribution for the ECO factor *assumption* in Crystal Ball



29




U.S. AIR FORCE

Risk Assessment Example

AFLCMC... Providing the Warfighter's Edge



- Crystal Ball requires the exponential distribution's parameter to be input as a rate; therefore, the user must input $1/(\text{ECO factor})$
 - Crystal Ball utilizes the form $f(x) = \lambda e^{-x\lambda}$ for the exponential distribution
 - This implies that λ is equal to $1/\theta$ or $1/1.875$
 - Click the OK icon when complete
 - Re-run simulation



30



U.S. AIR FORCE

Risk Assessment Example


AFLCMC... Providing the Warfighter's Edge



- Below are both the inputs of the estimate and the Forecast
- The assumptions from the prior model are all the same except for the ECO factor assumption
- The ECO factor is no longer a constant in this model; its value fluctuates
- Notice the high degree of right-skewness
 - This model suggests there is an increased probability of experiencing high ECO costs on the development contract
 - ECO is approximately 16.79% of the contract total (including ECO) at the point estimate

Estimate assumes ECO factor follows an exponential distribution

WBS	ELEMENT	Point	Assumptions	MIN	ML	MAX	Mean	Estimate
1.00	Total	329.29						329.29
1.01	Airframe	136.37	136.30	129.49	136.30	164.01		136.30
1.02	Propulsion	99.87	99.87	84.89	99.87	139.82		99.87
1.03	Payload	15.85	15.85	15.85	15.85	15.85		15.85
1.04	Data	25.20	25.00%	10.00%	10.00%	11.00%		25.20
1.05	ECO factor	31.98	16.75%				16.75%	51.98



31





U.S. AIR FORCE

Risk Assessment Comparison

AFLCMC... Providing the Warfighter's Edge



- ECO factor is constant
 - Estimate distribution almost resembles a normal distribution with very little skewness: very light right tail
 - Probabilities of higher cost programs are not as prevalent under this methodology
 - Estimate assumes a cost of over \$430M is near impossible
 - Coefficient of variation (CV) = 6.1%
- ECO factor follows an exponential distribution
 - Distribution has a high degree of positive skewness: very heavy right tail
 - Estimate follows more of a lognormal distribution
 - The high skewness hints at a high probability of cases where program costs are higher than anticipated when compared to the former model
 - Estimate suggests a program cost of over \$430M has a 15% probability of occurring
 - Coefficient of variation (CV) = 16.9%



32



U.S. AIR FORCE

Review of Steps

AFLCMC... Providing the Warfighter's Edge



- 1) Create relevant query in Contract Database Tool
- 2) Extract data to Excel and remove \$0 ECO contracts
- 3) Calculate the ECO factors for each contract
- 4) Remove those ECO factors that exceed 100 percent
- 5) Compute the average of the ECO factors in order to estimate the theta parameter of the exponential distribution
- 6) Integrate the ECO factor into the estimate by multiplying it by the total contract costs of the estimate
- 7) Create an assumption for the ECO factor within the Crystal Ball simulation by assuming ECO follows an exponential distribution with parameter equal to $1/\theta$
- 8) Run simulation and interpret forecast results

33



U.S. AIR FORCE

Study Results

AFLCMC... Providing the Warfighter's Edge



- The ECO factor for Air Force, *cost-type* development contracts tends to follow a probability distribution where the frequency is higher for lower ECO factors and gradually declines as the ECO factors increase
- The corresponding distribution is exponential in nature; however, other distributions are capable of modeling this behavior
 - This study has focused on using the exponential distribution to model ECO factors due to its simplicity and its ability to fit the empirical data well for this particular query
- This briefing demonstrated how the exponential distribution is utilized within a cost estimating framework
- A risk assessment comparison was also conducted comparing an estimate whose ECO factor was constant against an estimate whose ECO followed an exponential distribution
- This approach to estimating an appropriate ECO factor can be applied to different contract queries within the Contract Database & Analysis Tool—if the data follows the above-mentioned trend

34



U.S. AIR FORCE

Additional Studies



AFLCMC... Providing the Warfighter's Edge

- **Further analysis will focus on understanding the underlying dataset**
 - Determining why so many development contracts have \$0 ECO
 - Determining why some contracts exhibit extraordinary ECO growth
 - Potential Undefined Contract Award (UCA) ECOs, etc.
 - ECO factor study may prove even more relevant with respect to procurement contracts

35

Appendix B

Table 1. Management Reserve Budget

Qtr. Category	Management Reserve Budget (Percent)							Percentiles							Total Allocated Budget (\$ Millions)				
	N	Mean	Median	Max	Min.	SD*		5th	10th	25th	50th	75th	90th	95th	Mean	Median	Max.	Min.	SD*
1																			
Develop	78	4.3	3.9	26.3	0.0	4.8		0.0	0.0	0.0	3.9	6.9	10.4	11.0	208	87	2523	12	326
Produce	202	3.9	2.5	28.3	0.0	4.3		0.0	0.0	0.3	2.5	6.4	10.0	12.4	317	156	3020	5	413
Cost	70	3.5	2.2	26.3	0.0	4.5		0.0	0.0	0.0	2.2	5.1	8.1	9.9	255	123	1478	12	295
Price	210	4.2	3.0	28.3	0.0	4.5		0.0	0.0	0.2	3.0	6.9	10.4	12.4	297	142	3020	5	421
Army	58	3.9	2.8	15.2	0.0	4.2		0.0	0.0	0.0	2.8	7.1	9.8	12.7	146	87	842	9	174
Air Force	109	5.3	4.5	16.1	0.0	3.8		0.0	0.0	0.0	4.5	8.3	10.5	12.1	230	107	2823	10	388
Navy	113	2.9	1.2	28.3	0.0	4.9		0.0	0.0	0.0	1.2	3.3	7.9	12.0	413	307	3020	5	443
All	280	4.0	2.8	28.3	0.0	4.5		0.0	0.0	0.2	2.8	6.5	10.1	12.2	286	137	3020	5	394
2																			
Develop	98	4.8	4.2	24.2	0.0	4.6		0.0	0.0	0.6	4.2	7.4	10.9	12.7	209	86	3779	7	433
Produce	234	4.1	3.0	18.7	0.0	3.9		0.0	0.0	0.9	3.0	6.1	9.6	12.3	345	167	3041	10	436
Cost	82	3.8	3.1	24.2	0.0	4.2		0.0	0.0	0.5	3.1	5.5	7.8	11.3	228	96	1498	12	290
Price	250	4.5	3.5	18.7	0.0	4.1		0.0	0.0	0.9	3.5	6.8	10.8	12.4	330	151	3779	7	476
Army	72	3.8	3.0	12.3	0.0	3.5		0.0	0.0	0.5	3.0	5.9	9.2	11.4	155	93	851	7	174
Air Force	125	5.8	5.1	16.4	0.0	3.9		0.0	1.3	2.5	5.1	7.9	11.6	13.4	274	112	3779	10	486
Navy	135	3.2	1.5	24.2	0.0	4.3		0.0	0.0	0.3	1.5	4.6	7.6	12.1	413	218	3041	14	465
All	332	4.3	3.4	24.2	0.0	4.1		0.0	0.0	0.9	3.4	6.6	10.4	12.4	305	143	3779	7	439
3																			
Develop	109	4.0	3.0	18.4	0.0	3.5		0.0	0.0	1.2	3.0	6.2	9.0	10.8	260	93	3899	7	560
Produce	260	3.6	2.5	20.9	0.0	3.5		0.0	0.1	0.8	2.5	5.2	8.8	10.9	347	176	3080	14	430
Cost	85	3.2	2.2	18.4	0.0	3.3		0.0	0.0	0.9	2.2	4.9	7.2	9.9	260	100	3899	11	479
Price	284	3.8	2.7	20.9	0.0	3.6		0.0	0.1	1.0	2.7	5.9	9.0	11.0	339	158	3779	7	471
Army	75	3.9	2.8	18.4	0.0	3.8		0.0	0.0	0.9	2.8	6.3	9.0	11.5	159	105	850	7	180
Air Force	144	4.6	4.0	15.2	0.0	3.4		0.0	0.5	1.9	4.0	6.7	9.7	11.3	301	135	3779	14	478
Navy	150	2.7	1.7	20.9	0.0	3.3		0.0	0.0	0.6	1.7	3.7	7.2	8.9	422	202	3899	16	542
All	369	3.7	2.6	20.9	0.0	3.5		0.0	0.0	1.0	2.6	5.5	8.8	10.8	321.1	149	3899	7	473
4																			
Develop	106	3.1	2.0	12.7	0.0	2.9		0.0	0.0	1.0	2.0	5.0	7.3	9.0	300	109	3901	7	611
Produce	276	3.1	1.9	20.2	0.0	3.5		0.0	0.0	0.4	1.9	4.5	8.1	10.1	346	163	6956	4	558
Cost	93	2.3	1.6	12.7	0.0	2.6		0.0	0.0	0.3	1.6	3.2	5.2	8.8	275	105	3901	4	520
Price	289	3.3	2.2	20.2	0.0	3.5		0.0	0.0	0.5	2.2	5.3	8.3	9.9	352	161	6956	7	588
Army	77	2.5	1.8	11.8	0.0	2.7		0.0	0.0	0.2	1.8	3.8	6.5	8.7	160	111	850	4	175
Air Force	144	4.0	3.4	14.5	0.0	3.4		0.0	0.0	1.0	3.4	6.1	9.1	11.2	358	159	6956	14	707
Navy	161	2.6	1.4	20.2	0.0	3.3		0.0	0.0	0.4	1.4	3.5	7.1	9.7	384	161	3901	9	548
All	382	3.1	2.0	20.2	0.0	3.3		0.0	0.0	0.5	2.0	4.5	7.8	9.7	333	150	6956	4	573

* Standard deviation.

Appendix C

Contract Database & Analysis Tool FINAL (v. 3.6) ×

Contract Info | Contract Growth Factors | Program Growth Factors | By-Program Analysis | Search | About

SERVICE	PHASE	COMMODITY	TYPE
☒ ARMY	☒ DEVELOPMENT	☒ AIRCRAFT	☒ FFP
☒ NAVY	☒ PRODUCTION	☒ GUN	☒ FPIF
☒ AIR FORCE	☐ O&S	☒ AIS	☒ CPFF
☒ MARINE CORPS		☒ DECOYS	☒ CPAF
☒ DoD		☒ ELECTRONICS	☒ CPIF
		☒ GROUND VEHICLE	☒ T&M
		☒ LASER	
		☒ MISSILES	
		☒ MUNITIONS	
		☒ NON-LETHAL	
		☒ RADAR	
		☒ SHIP	
		☒ TARGETS/DRONES	
		☒ UAV	
		☒ SPACE	

☐ ACAT I

Appendix D

Contract #	Lead Service	Commodity	Program	Phase	Contract Type	Initial Award	Baseline Growth	Total Baseline	Technical	Total
F09603-01-D-00	AIR FORCE	AIRCRAFT	C-130 (HERCULE)	DEVELOPMENT	FFP	\$704,220	\$	\$704,220	\$	\$704,220
F09603-01-D-00	AIR FORCE	AIRCRAFT	C-130 (HERCULE)	DEVELOPMENT	FFP	\$908,740	\$	\$908,740	\$	\$908,740
F09603-01-D-00	AIR FORCE	AIRCRAFT	C-130 (HERCULE)	DEVELOPMENT	FFP	\$4,999,879	\$	\$4,999,879	\$	\$4,159,335
F33657-00-C-00	AIR FORCE	AIRCRAFT	C-5 (GALAXY)	DEVELOPMENT	FFP	\$20,606,205	(\$1,468,913)	\$19,137,291	(\$52,885)	\$35,385,364
F33657-01-C-20	AIR FORCE	AIRCRAFT	C-5 (GALAXY)	DEVELOPMENT	FFP	\$28,186,512	\$	\$28,186,512	\$	\$28,186,512
F33657-02-D-00	AIR FORCE	AIRCRAFT	F-22 (RAPTOR)	DEVELOPMENT	FFP	\$126,610,948	(\$923,586)	\$125,686,461	\$	\$125,686,461
F33657-02-D-00	AIR FORCE	AIRCRAFT	F-22 (RAPTOR)	DEVELOPMENT	FFP	\$6,201,047	(\$2,651,850)	\$3,549,197	\$	\$3,549,197
F33657-02-D-00	AIR FORCE	AIRCRAFT	F-22 (RAPTOR)	DEVELOPMENT	FFP	\$83,115,923	(\$12,985,649)	\$70,130,275	\$611,036	\$69,251,591
F33657-02-D-00	AIR FORCE	AIRCRAFT	F-22 (RAPTOR)	DEVELOPMENT	FFP	\$835,089	(\$252,822)	\$582,267	\$	\$582,267
F33657-02-D-00	AIR FORCE	AIRCRAFT	F-22 (RAPTOR)	DEVELOPMENT	FFP	\$41,152,766	(\$6,122,843)	\$35,029,924	\$	\$24,490,455
F33657-02-D-00	AIR FORCE	AIRCRAFT	F-22 (RAPTOR)	DEVELOPMENT	FFP	\$405,403	\$	\$405,403	\$126,757	\$532,160
F33657-02-D-00	AIR FORCE	AIRCRAFT	F-22 (RAPTOR)	DEVELOPMENT	FFP	\$3,244,520	\$3,339,214	\$6,583,733	\$	\$6,583,733
F33657-02-D-00	AIR FORCE	AIRCRAFT	F-22 (RAPTOR)	DEVELOPMENT	FFP	\$1,497,764	\$	\$1,497,764	\$1,518,432	\$3,016,196
F33657-02-D-00	AIR FORCE	AIRCRAFT	F-22 (RAPTOR)	DEVELOPMENT	FFP	\$39,355,523	\$38,299,686	\$77,655,209	\$	\$77,037,662
F33657-02-D-00	AIR FORCE	AIRCRAFT	F-22 (RAPTOR)	DEVELOPMENT	FFP	\$20,482,524	(\$1,409,567)	\$19,072,957	\$76,748,983	\$99,343,713
F33657-02-D-00	AIR FORCE	AIRCRAFT	F-22 (RAPTOR)	DEVELOPMENT	FFP	\$2,325,864	\$	\$2,325,864	\$	\$2,325,864
F08635-01-C-01	AIR FORCE	TARGETS/DRON	QF-16 (AST)	DEVELOPMENT	FFP	\$43,491	\$355,252	\$398,742	\$	\$398,742
F08635-01-C-01	AIR FORCE	TARGETS/DRON	QF-16 (AST)	DEVELOPMENT	FFP	\$22,967	\$422,820	\$445,787	\$	\$445,787
F08635-01-C-01	AIR FORCE	TARGETS/DRON	QF-16 (AST)	DEVELOPMENT	FFP	\$24,912	\$359,747	\$384,659	\$	\$384,659

Appendix E

Binary Variables:

Branch: 1 for yes 0 for no.

- **Air Force**
- **Navy**
- **Marine Corp**
- **Army**
- **DoD**

Commodity: 1 if present 0 if not

- **Aircraft**
- **AIS**
- **Decoy**
- **Electronics**
- **Ground Vehicle**
- **Gun**
- **Laser**
- **Missiles**
- **Munitions**
- **Non-Lethal**
- **Radar**
- **Ship**
- **Target/Drones**
- **Space**

Contract Type

- **FFP-Firm Fixed Price**
- **FPIF-Fixed Price Incentive Fee**
- **CPFF-Cost Plus Fixed Fee**
- **CPIF-Cost Plus Incentive Fee**
- **T&M- Time and Materials**
- **Cost- Cost of Contract**

Numeric Variable

- **<%5M-If Contract is less than 5 Million receives 1 if not 0**
- **>500M-If Contract is greater than 5 Million receives 1 if not 0**

Appendix F

Breusch-Pagan Test	
$\alpha =$	0.1
n =	674
Model Df =	5
SSE =	36.128
SSM (Residuals Squared) =	.621
T.S. =	107.122
p-value =	1.661 E-21

Appendix G

Explanations

Mod Category: Technical

The Technical mod category is for all modifications where *unanticipated* scope changes impact the contract value.

All Modifications that are Technical and are also within a production contract MUST have a Technical category (see next slide)

- **Instances of Technical Mod Categories:**
 - Adding CLINs that were *not anticipated* to be included in the scope of the contract, i.e. not mentioned in BASIC contract, SOW, or SAR (This usually results in a change in the SOW)
 - Adding and *exercising options that were not included in the BASIC* contract
 - Exercising “*Reserved*” CLIN (Non-Option)
 - *Increase/decrease of quantity* of an existing CLIN that results in change in contract value
 - Unanticipated Engineering Change Proposals (*ECPs*), Request for Waivers (*RFWs*), and Request for Deviations (*RFDs*)
 - *Definitization of any Technical changes* (i.e., a CLIN was added with a NTE value and later that value was definitized- both of these mods would be classified as Technical)
 - Correction to *Typographical Error of Technical Changes*
 - *Value changes when a CLIN is split* into subCLINs (generally Technical)
 - Decrease in contract value because of a *defect* (delivered product is not up to standard so Government reduces price of contract)

5

Descriptions

Technical Categories

- **PME (Prime Mission Equipment)**
 - Change in scope that deals with the main item procured in the contract: If contract is for radars, and a mod adds more radars, the tech category is PME
 - Includes all mods that can be directly mapped to the PME except NRE (i.e., recurring engineering for PME is PME, but non-recurring engineering for PME is NRE)
 - *Ex:* For a contract that is for 8x10 displays, a mod description that says, “Procures one additional 8X10 display for E/A-18G” would be classified as PME
- **SE/PM (Systems Engineering/Program Management)**
 - *Ex:* Incorporate Cost of Software Data Reports (CSDR)
 - *Ex:* Adds funding (and cost) to Sustaining Engineering for completion of the Physical Configuration Audit
 - *Ex:* Add CLIN 0019AP and fund for Government Industry Logistics Support Program
- **STE (System Test and Evaluation)**
- **Spt. Eqt. (Support Equipment)**
- **NRE (Non-Recurring Engineering)**
- **IATCO (Integration, Assembly, Test, and Check-out)**
 - *Ex:* Incorporate Joint Helmet Mounted Cueing System GFE to CFE kits
- **Training**
- **Data**
- **Spares**

6

REPORT DOCUMENTATION PAGE				Form Approved OMB No. 074-0188	
The public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of the collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0704-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. PLEASE DO NOT RETURN YOUR FORM TO THE ABOVE ADDRESS.					
1. REPORT DATE (DD-MM-YYYY) 23-03-2017		2. REPORT TYPE Master's Thesis		3. DATES COVERED (From – To) October 2015 – March 2017	
4. TITLE AND SUBTITLE Engineering Change Orders and their Impact on DoD Acquisition Contracts				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S) Cordell, Ian S., Captain, USAF				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAMES(S) AND ADDRESS(S) Air Force Institute of Technology Graduate School of Engineering and Management (AFIT/ENC) 2950 Hobson Way, Building 640 WPAFB OH 45433-8865				8. PERFORMING ORGANIZATION REPORT NUMBER AFIT-ENC-MS-17-M-180	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES) Air Force Life Cycle Management Center 5135 Pearson Road, Building 10 Wright-Patterson AFB, OH 45433 ATTN: Shawn Valentine (shawn.valentine@us.af.mil)				10. SPONSOR/MONITOR'S ACRONYM(S) AFLCMC/FZCE	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT DISTRIBUTION STATEMENT A. APPROVED FOR PUBLIC RELEASE; DISTRIBUTION UNLIMITED.					
13. SUPPLEMENTARY NOTES This material is declared a work of the U.S. Government and is not subject to copyright protection in the United States.					
14. ABSTRACT Cost growth is a problem DoD wide. Cost Estimators attempt to remedy this problem by accounting for uncertainty in the estimates they complete. They use tools such as Engineering Change Orders (ECO's) to account for the uncertainty, by applying a percentage to the final amount estimated. The following research gives the acquisition community a more precise tool to predict whether a DoD Acquisition Contract will have an Engineering Change Order, which can then be used also during programmatic cost estimating, and also a method for predicting the proper amount of ECO to apply when certain variables are present. The study used both logistic and multiple regression to accomplish this. For both types of regression a stepwise approach was adopted for the response. For the Logistic Regression the Y variable was that an ECO was present and the significant predictor variables were: UAV, >500M (dollars), Navy, Army, Aircraft, Firm Fixed Price (FFP), Cost Plus Fixed Fee (CPFF) and <5M (dollars). The final model was 85% predictive. The multiple regression modeled the expected ECO percent change (less than 100% of baseline). Predictive variables included: <5M, FFP, Munition, Electronics and Missiles, along with a base amount of 22% ECO. This model was more exploratory in nature due to the extreme variability present in ECO percent changes.					
15. SUBJECT TERMS Engineering change order, management reserve, logistic regression, multiple regression.					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT	18. NUMBER OF PAGES	19a. NAME OF RESPONSIBLE PERSON
a. REPORT	b. ABSTRACT	c. THIS PAGE			Dr. Edward White, AFIT/ENC
U	U	U	UU	79	19b. TELEPHONE NUMBER (Include area code) 937-255-3636 x4540 (Not DSN) (Edward.White@afit.edu)

Standard Form 298 (Rev. 8-98)
Prescribed by ANSI Std. Z39-18