

AD-A190 135

ENGINEERING SUPPORT OF SPACE SHUTTLE EXPERIMENT
INTEGRATION(U) SPACE DATA CORP TEMPE AZ C SCHROEDER
11 NOV 87 SDC-TH-3389 AFGL-TR-87-0253 F19620-83-C-0156


1/1

UNCLASSIFIED

F/G 20/6

NL





AD-A190 135

(4)

AFGL-TR-87-0253

DTIC FILE COPY

Engineering Support of Space
Shuttle Experiment Integration

Curt Schroeder

Space Data Corporation
1333 W 21st Street
Tempe, Arizona 85282

DTIC
ELECTE
JAN 13 1988
S D

11 November 1987

Final Report
11 August 1983-11 August 1987

APPROVED FOR PUBLIC RELEASE; DISTRIBUTION UNLIMITED

AIR FORCE GEOPHYSICS LABORATORY
AIR FORCE SYSTEMS COMMAND
UNITED STATES AIR FORCE
HANSCOM AIR FORCE BASE, MASSACHUSETTS 01731-5000

88 1 20

"This Technical Report has been reviewed and is approved for publication"


ALEXANDER J. LOCKER, III, ILT, USAF
Contract Manager


EDWARD F. MCKENNA, Chief
System Integration Branch

FOR THE COMMANDER


RUSSELL G. STEEVES, Acting Dir.
Aerospace Engineering Division

This report has been reviewed by the ESD Public Affairs Office (PA) and is releasable to the National Technical Information Service (NTIS).

Qualified requestors may obtain additional copies from the Defense Technical Information Center. All others should apply to the National Technical Information Service.

If your address has changed, or if you wish to be removed from the mailing list, or if the addressee is no longer employed by your organization, please notify AFGL/DAA, Hanscom AFB, MA 01731. This will assist us in maintaining a current mailing list.

Do not return copies of this report unless contractual obligations or notices on a specific document requires that it be returned.

UNCLASSIFIED

SECURITY CLASSIFICATION OF THIS PAGE (When Data Entered)

REPORT DOCUMENTATION PAGE		READ INSTRUCTIONS BEFORE COMPLETING FORM
1. REPORT NUMBER AFGL-TR-87-0253	2. GOVT ACCESSION NO.	3. RECIPIENT'S CATALOG NUMBER
4. TITLE (and Subtitle) ENGINEERING SUPPORT OF SPACE SHUTTLE EXPERIMENT INTEGRATION		5. TYPE OF REPORT & PERIOD COVERED FINAL REPORT PERIOD 11 AUG 83 - 11 AUG 87
		6. PERFORMING ORG REPORT NUMBER SDC-TM-3309
7. AUTHOR(s) CURT SCHROEDER		8. CONTRACT OR GRANT NUMBER(s) F19628-83-C-0156
9. PERFORMING ORGANIZATION NAME AND ADDRESS SPACE DATA CORPORATION 1333 W 21ST STREET TENPE, AZ 85282		10. PROGRAM ELEMENT, PROJECT, TASK AREA & WORK UNIT NUMBERS 62101F 767010AN
11. CONTROLLING OFFICE NAME AND ADDRESS Air Force Geophysics Laboratory Hanscom AFB, MA 01731 Contract Manager: Lt Locker/LCI		12. REPORT DATE 11 NOVEMBER 1987
		13. NUMBER OF PAGES 16
14. MONITORING AGENCY NAME & ADDRESS (if different from Controlling Office)		15. SECURITY CLASS. (of this report) UNCLASSIFIED
		15a. DECLASSIFICATION DOWNGRADING SCHEDULE
16. DISTRIBUTION STATEMENT (of this Report) APPROVED FOR PUBLIC RELEASE; DISTRIBUTION UNLIMITED		
17. DISTRIBUTION STATEMENT (of the abstract entered in Block 20, if different from Report)		
18. SUPPLEMENTARY NOTES		
19. KEY WORDS (Continue on reverse side if necessary and identify by block number) DAPS (DUAL AXIS POINTING SYSTEM) CIRIS-1A (CRYOGENIC INFRARED RADIANCE INSTRUMENTAITON FOR SHUTTLE) ESS (EXPERIMENT SUPPORT STRUCTURE)		
20. ABSTRACT (Continue on reverse side if necessary and identify by block number) THE FINAL REPORT DESCRIBES THE ACTIVITIES WHICH WERE PERFORMED TO FULFILL THE SOW TASK ITEMS OF F19628-83-C-0156		

FOREWORD

Summary. This contract final report summarizes the work accomplished as required to fulfill the provisions of Contract No. F19628-83-C-0156.

Preface. This final report communicates the work which was performed based on the contract Statement of Work (SOW). The SOW lists 10 task items. Some task items were not completely fulfilled due to NASA delays concerning the Space Shuttle Program.

Approved For	
DTIC OPA&I	☒
DTIC T/S	☐
Unannounced	☐
Justification	
By	
Date/Initials	
Availability Codes	
DTIC	Availability Codes
A-1	



TABLE OF CONTENTS

	<u>PAGE</u>
1. INTRODUCTION	1
1.1 General	1
2. SOW TASK ITEMS	4
2.1 General	4
2.2 Task Item 1	4
2.3 Task Item 2	5
2.4 Task Item 3	5
2.5 Task Item 4	5
2.6 Task Item 5	6
2.7 Task Item 6	6
2.8 Task Item 7	6
2.9 Task Item 8	7
2.10 Task Item 9	9
2.11 Task Item 10	9
3. CONCLUSION	10
3.1 Contract No. F19628-83-C-0156	10

1. INTRODUCTION

1.1 General. This final report summarizes the work completed on Contract No. F19628-83-C-0156 for the time period 11 August 1983 through 11 August 1987. The contract SOW included the following tasks.

a. SOW Contractor Tasks:

1. Assist the AFGL CIRRIIS Program Manager in coordinating the CIRRIIS integration efforts of AFGL, Utah State University (USU), USU subcontractors and the Space Vehicle Integrating Contractor (SVIC). Establish a central point of contact for all SVIC inquiries. Identify SVIC experiment interface requirements including detailed electrical and mechanical connections, electromagnetic interference constraints and failure modes analysis required to reduce risk of failure and to insure shuttle safety. Coordinate interface meetings between AFGL and the SVIC. Develop and maintain the experiment/shuttle interface definition. Maintain a current working file of SVIC environmental specifications. Task to be completed by launch.

2. Calculate the CIRRIIS mass properties and electrical power requirements. Update these requirements as required by the AFGL CIRRIIS Program Manager and generate any dynamic and/or thermal analytical models of the experiment that are specified by the SVIC for use during integration analysis. Task to be completed by CIRRIIS-1A delivery of SVIC.

3. Develop a CIRRIIS experiment drawing tree and parts list for use during testing and integration. The drawing tree and parts list will be updated as required by the AFGL Program Manager and shall be maintained on file with the support contractor. Task to be completed by launch.

4. Identify shuttle documentation requirements and assist the AFGL Program Manager in originating documentation required for successful CIRRIIS shuttle integration. Task to be completed by CIRRIIS 1A delivery of SVIC.

5. Review shuttle and SVIC documentation and regulations; determine their applicability to this experiment. Become familiar with the engineering procedures, applicable regulations and facilities at AFGL and SVIC, test sites and launch/recovery sites. Task to be completed by CIRRIIS-1A delivery of SVIC.

6. As required by AFGL, originate detailed test plans and procedures to evaluate component and systems performance. The test plans and procedures will reflect the environmental test specifications now being developed by AFGL. A current file on all approved test plans and procedures shall be maintained by the engineering integration contractor. All test plans/procedures shall be listed in the R&D Status Report IAW the Contract Data Requirements List, Attachment No. 2. (Note, this line item was deleted September 1985.)

7. Provide engineering test support at all test sites. The engineering test support shall include, but not be limited to, providing a test conductor, monitoring component/system performance, initiating necessary failure reports, analyzing results, and writing test reports. Test reports will be approved by the AFGL CIRRIIS Program Manager. All approved test reports shall be listed in the monthly R&D Status Report required by the CDRL and a current file of all approved reports shall be maintained by the support contractor. (Note, this line item was deleted September 1985.)

8. Provide engineering field support, as required, for experiment buildup, shuttle integration, prelaunch preparation, launch and recovery.

Provide these fixturing/hardware and logistics support for the space simulation test as required. Task to be completed by one month after launch.

9. As required, attend technical and working group meetings between AFGL, USU, and subcontractors. Support under this task will include engineering technical evaluation of components, documentation, resolution of AFGL action items and preparation and/or presentation of material. Task to be completed by one month after launch.

10. Data and reports in accordance with Attachment 2, DD Form 1423, dated 83APR11.

2. SOW TASK ITEMS

2.1 General. This section addresses the work completed on the aforementioned task items.

2.2 Task Item 1. The following was accomplished:

a. SDC maintained CIRRIIS integration efforts at the experiment level by establishing and maintaining interface control documentation, SDC TM-2184, CIRRIIS-1A Gimbal ICD, with Utah State University (USU), AFGL, and USU subcontractors. SVIC interface requirements (mechanical and electrical) were also established and maintained through the Lockheed Missiles and Space Company (LMSC), LMSC/D84474D, CIRRIIS1A Interface Control Document. SDC established many of the constraints incorporated in this document.

b. Detailed failure analysis was completed and incorporated in the Failure Modes Effects Analysis (FMEA), SDC TM-2335. This effort categorized failure modes, so that they may be addressed to reduce the risk of failure and ensure shuttle safety.

c. Electromagnetic interference constraints were also established to ensure that LMSC/CIRRIIS-1A emissions and susceptibility were compatible. Compatibility was incorporated into LMSC/D886826, Electromagnetic Compatibility Control Plan.

d. SDC supported interface meetings between AFGL and LMSC through active participation and documenting issues.

2.3 Task Item 2. The following was accomplished:

a. SDC maintained the program mass properties file. Duties included maintaining accurate records of payload weight, calculating mass moments of inertia and products of inertia for both lift-off and landing cases. SDC was also responsible for submitting semi-annual mass property reports to LMSC.

b. SDC performed a detailed power requirements analysis. Power usage was monitored throughout all mode combinations, and with the aid of USU, electrical power requirements were established and incorporated in the CIRRIIS-1A ICD LMSC/D844743.

c. SDC supplied USU with specific information on detailed dynamic and thermal models for the CIRRIIS-1A program. USU then generated the required models for SVIC integration.

2.4 Task Item 3. SDC generated a detailed overall drawing tree listing (SDC TM-2748, CIRRIIS-1A Drawing List) of all CIRRIIS-1A flight components and parts to aid in experiment integration and flight operations. All drawing revisions were incorporated in this listing to ensure that the drawing tree was kept up to date.

2.5 Task Item 4. SDC developed the following documents to satisfy SVIC requirements for shuttle integration:

- a. SDC TM-2655, Accident Risk Assessment Report
- b. SDC TM-2335, Failure Mode Effects Analysis
- c. SDC TM-2548, CIRRIIS 1A Material List
- d. SDC TM-2589, List of Non-Complying Materials
- e. SDC TM-2663, CIRRIIS 1A Closure Log

2.6 Task Item 5. SDC provided input to numerous LMSC integration documents before CIRRIIS-1A was delivered to LMSC. SDC also aided in maintaining compliance with LMSC integration documentation, which included:

- a. Interface Control Document (ICD), LMSC/D844743
- b. Flight Operations Requirements Document (FORD), LMSC/D888677
- c. Ground Operations Requirements Document (CORD), LMSC/L061086
- d. Failure Modes Effects Analysis (FMEA), SDC TM-2335
- e. Factory Test Requirements, LMSC/D890812A
- f. SDC also performed a major role in preparing a key safety document, the CIRRIIS-1A Accident Risk Assessment Report (ARAR) SDC TM-2655. SDC provided TM-2655 to the SVIC for incorporation into the payload ARAR (LMSC/D866819). SDC also prepared and delivered presentations to the USAF/NASA Safety Review Teams during the multi-phased safety certification process.

2.7 Task Item 6. The CIRRIIS-1A test plans for component, subsystem, and system levels were developed jointly by AFGL/LC and SDC. SDC was instrumental in determining a logical sequence of testing to minimize system integration problems. Space simulation testing plans and procedures, SDC TM-2592, were also developed under this item. SDC maintained interfaces with AFGL and NASA/JPL to ensure that plans and procedures were implemented with minimal discrepancies. This task item was deleted September 1985 at which point support of this item was discontinued.

2.8 Task Item 7. SDC provided engineering test support for component and system level testing. Monitoring tests, tracking malfunction reports and providing general assistance were the major duties covered under component level

testing. This task item was deleted September 1985 at which point support of this item was discontinued.

2.9 Task Item 8. SDC has provided full field support since CIRRIIS-1A delivery to USU June 1984. SDC actively participated in integration with the CIRRIIS-1A instrument package. Field support was provided throughout space simulation testing at NASA/JPL. SDC also provided field support for integration with LMSC equipment.

SDC's role in the space simulation test was to serve as the principal interface between the CIRRIIS-1A experiment parties and NASA/JPL facilities. Duties included planning logistics in preparation of testing, preparation of the test facilities (ie, installing all test equipment), providing a test conductor and test monitors, and fulfilling CIRRIIS-1A requirements by coordinating activities at the NASA facilities.

The following test equipment was designed and manufactured, or procured for space simulation testing at NASA/JPL facilities:

<u>Quantity</u>	<u>Description</u>
1	Test Stand, SDC P/N 875-450
3	Pulinex Video Cameras, SDC P.O. No. 9177-6590
3	Camera Mounts, SDC P/N SK-560
4	Beta Cloth Hanging Rods, SDC P/N 875-450
1	Roll Axis Ballast Assembly, SDC P/N 875-532

In November 1986 Air Force Manned Spaceflight Engineers (MSE) reported difficulty in tracking targets. SDC incorporated a series of tests to determine the source of the problem. The problem was narrowed down to an 800 millisecond variable delay from the LMSC Command and Monitor Panel (CMP). SDC developed test software which allowed known delays to be incorporated in the SDC gimbal Ground Support Equipment (GSE) in an effort to determine the maximum delay allowable for MSE tracking operations. The results were used by LMSC to develop new CMP software to correct the delay anomaly. SDC then reprogrammed the SDC GSE to simulate the new CMP software to:

- a. Confirm that the new software would allow the MSE to perform the tracking operations.
- b. Provide a high fidelity CMP simulator for MSE training, stand alone and joint integrated simulations during CIRRIS-1A off-line testing operations.

Several program meetings and CIRRIS-1A, tracking tests were conducted to ensure that the 800 millisecond variable delay problem had been correctly identified, assessed, and solved.

SDC also incorporated a software change that would prevent the joystick normal rates from decreasing when nearing the gimbal hardstops. The software change maintained constant rates; however, rate transition delays caused further difficulties in tracking. Trade-off testing between new and old software resulted in the decision to continue with the old software.

SDC supported the transportation aspects of the program. This entailed logistically planning transportation efforts to all experiment destinations,

as well as escorting experiment deliveries to all destinations. Support was also given to return CIRRIS-1A to USU after the space shuttle program was placed on hold following the 51-L accident. Further field support included re-delivery of the Dual Axis Pointing System (DAPS) to USU in August 1987.

2.10 Task Item 9. SDC has supported Technical Interchange Meetings (TIM), Independent Readiness Reviews (IRR), Program Management Reviews (PMR) and Safety Reviews throughout the duration of the contract. SDC support included:

- a. Generating information for presentation
- b. Documenting meeting and review issues
- c. Responding to and issuing action items

2.11 Task Item 10. This final report and other Contract Data Requirement Lists (CDRL) as well as documents generated in other task items throughout the duration of the contract met the requirements of Task Item 10.

3. CONCLUSION

3.1 Contract No. F19628-83-C-0156. SDC considers this contract completed because the tasks in the SOW that were not completed were caused by the space shuttle program hold.

END

DATE

FILMED

5-88

DTIC