




WRDC-TR-90-8007
Volume III
Part 4



INTEGRATED INFORMATION SUPPORT SYSTEM (IISS)
Volume III - Configuration Management
Part 4 - Schedule Control Document

M. Foster

Control Data Corporation
Integration Technology Services
2970 Presidential Drive
Fairborn, OH 45324-6209

September 1990

DTIC
ELECTE
MAY 07 1992
S D D

Final Report for Period 1 April 1987 - 31 December 1990

Approved for Public Release; Distribution is Unlimited

MANUFACTURING TECHNOLOGY DIRECTORATE
WRIGHT RESEARCH AND DEVELOPMENT CENTER
AIR FORCE SYSTEMS COMMAND
WRIGHT-PATTERSON AIR FORCE BASE, OHIO 45433-6533

92-12188




92 5 04 143

NOTICE

When Government drawings, specifications, or other data are used for any purpose other than in connection with a definitely related Government procurement operation, the United States Government thereby incurs no responsibility nor any obligation whatsoever, regardless whether or not the government may have formulated, furnished, or in any way supplied the said drawings, specifications, or other data. It should not, therefore, be construed or implied by any person, persons, or organization that the Government is licensing or conveying any rights or permission to manufacture, use, or market any patented invention that may in any way be related thereto.


This technical report has been reviewed and is approved for publication.

This report is releasable to the National Technical Information Service (NTIS). At NTIS, it will be available to the general public, including foreign nations


DAVID L. JUDSON, Project Manager
WRDC/MTI
Wright-Patterson AFB, OH 45433-6533

25 July 91
DATE

FOR THE COMMANDER:


BRUCE A. RASMUSSEN, Chief
WRDC/MTI
Wright-Patterson AFB, OH 45433-6533

25 July 91
DATE

If your address has changed, if you wish to be removed from our mailing list, or if the addressee is no longer employed by your organization please notify WRDC/MTI, Wright-Patterson Air Force Base, OH 45433-6533 to help us maintain a current mailing list.

Copies of this report should not be returned unless return is required by security considerations, contractual obligations, or notice on a specific document.

SECURITY CLASSIFICATION OF THIS PAGE

REPORT DOCUMENTATION PAGE				
1a. REPORT SECURITY CLASSIFICATION Unclassified			1b. RESTRICTIVE MARKINGS	
2a. SECURITY CLASSIFICATION AUTHORITY			3. DISTRIBUTION/AVAILABILITY OF REPORT Approved for Public Release; Distribution is Unlimited.	
2b. DECLASSIFICATION/DOWNGRADING SCHEDULE				
4. PERFORMING ORGANIZATION REPORT NUMBER(S) SCD620322000			5. MONITORING ORGANIZATION REPORT NUMBER(S) WRDC-TR-90-8007 Vol. III, Part 4	
6a. NAME OF PERFORMING ORGANIZATION Control Data Corporation; Integration Technology Services		6b. OFFICE SYMBOL (if applicable)		7a. NAME OF MONITORING ORGANIZATION WRDC/MTI
6c. ADDRESS (City, State, and ZIP Code) 2970 Presidential Drive Fairborn, OH 45324-6209			7b. ADDRESS (City, State, and ZIP Code) WPAFB, OH 45433-6533	
8a. NAME OF FUNDING/SPONSORING ORGANIZATION Wright Research and Development Center, Air Force Systems Command, USAF		8b. OFFICE SYMBOL (if applicable) WRDC/MTI		9. PROCUREMENT INSTRUMENT IDENTIFICATION NUM. F33600-87-C-0464
8c. ADDRESS (City, State, and ZIP Code) Wright-Patterson AFB, Ohio 45433-6533			10. SOURCE OF FUNDING NOS.	
11. TITLE (Include Security Classification) See Block 19			PROGRAM ELEMENT NO. 78011F	PROJECT NO. 595600
			TASK NO. F95600	WORK UNIT NO. 20950607
12. PERSONAL AUTHOR(S) Control Data Corporation: Foster, M.				
13a. TYPE OF REPORT Final Report	13b. TIME COVERED 4/1/87-12/31/90	14. DATE OF REPORT (Yr., Mo., Day) 1990 September 30		15. PAGE COUNT 3
16. SUPPLEMENTARY NOTATION WRDC/MTI Project Priority 6203				
17. COSATI CODES			18. SUBJECT TERMS (Continue on reverse if necessary and identify block no.)	
FIELD	GROUP	SUB GR.		
1308	0905			
19. ABSTRACT (Continue on reverse if necessary and identify block number) This document describes the technical enhancements made within each release of IISS. Block 11 - INTEGRATED INFORMATION SUPPORT SYSTEM (IISS) Vol III - Configuration Management Part 4 - Schedule Control Document				
20. DISTRIBUTION/AVAILABILITY OF ABSTRACT UNCLASSIFIED/UNLIMITED x SAME AS RPT. DTIC USERS			21. ABSTRACT SECURITY CLASSIFICATION Unclassified	
22a. NAME OF RESPONSIBLE INDIVIDUAL David L. Judson			22b. TELEPHONE NO. (Include Area Code) (513) 255-7371	22c. OFFICE SYMBOL WRDC/MTI

FOREWORD

This technical report covers work performed under Air Force Contract F33600-87-C-0464, DAPro Project. This contract is sponsored by the Manufacturing Technology Directorate, Air Force Systems Command, Wright-Patterson Air Force Base, Ohio. It was administered under the technical direction of Mr. Bruce A. Rasmussen, Branch Chief, Integration Technology Division, Manufacturing Technology Directorate, through Mr. David L. Judson, Project Manager. The Prime Contractor was Integration Technology Services, Software Programs Division, of the Control Data Corporation, Dayton, Ohio, under the direction of Mr. W. A. Osborne. The DAPro Project Manager for Control Data Corporation was Mr. Jimmy P. Maxwell.

The DAPro project was created to continue the development, test, and demonstration of the Integrated Information Support System (IISS). The IISS technology work comprises enhancements to IISS software and the establishment and operation of IISS test bed hardware and communications for developers and users.

The following list names the Control Data Corporation subcontractors and their contributing activities:

<u>SUBCONTRACTOR</u>	<u>ROLE</u>
Control Data Corporation	Responsible for the overall Common Data Model design development and implementation, IISS integration and test, and technology transfer of IISS.
D. Appleton Company	Responsible for providing software information services for the Common Data Model and IDEF1X integration methodology.
ONTEK	Responsible for defining and testing a representative integrated system base in Artificial Intelligence techniques to establish fitness for use.
Simpact Corporation	Responsible for Communication development.
Structural Dynamics Research Corporation	Responsible for User Interfaces, Virtual Terminal Interface, and Network Transaction Manager design, development, implementation, and support.
Arizona State University	Responsible for test bed operations and support.

-SPECIAL NOTICE-

This document type was not applied by the DAPro project, Project 6203; consequently, it has not been evaluated or updated since the completion of Project 6202.

The following information was written and inserted as a foreword at the close of Project 6202:

"This is the Schedule Control Document (SCD) that was developed in this project to support the Technical Control Document (TCD). The TCD was developed to describe potential enhancements to the system. Both documents were developed using documentation tools on the Boeing IBM based on source files that were generated by the developers on the VAX. These source files were then moved to the IBM and processed to produce these documents. This SCD is published as it was produced by the IBM computer in order to preserve all of the special features including the index and page cross-references. If it were transferred to the Electronic Documentation System to achieve the standard format that is used in the rest of the project documentation, then the page numbering and all references to it would be lost. Thus, to preserve the maximum amount of information the formats are sacrificed in this document."

It should be noted that this last version of the SCD was published on July 17, 1984, and has not been updated since that time. Thus, it should be viewed as a reference on the enhancements being considered at that time without reference to schedule. It was, however, subsequently used by Boeing Military Aircraft Company (BMAC) as a basis for development of additional needs related to the Integrated Sheet Metal Center (ISMC). The resulting document was put into a different format and used for planning of the follow-on project, Project 6202.

Because of the dynamic nature of scheduling information, and the need to group functions into schedulable releases, it was decided that the SCD be used as the primary scheduling document, while the TCD would describe the functions that need to be provided with each release. Additional information can be obtained from the SCD on how the TCD and SCD interrelate.

Accession For	
NTIS CRA&I	☒
DTIC TAB	☐
Unannounced	☐
Justification	
By	
Distribution /	
Availability Codes	
Dist	Avail and/or Special
A-1	

