

2

AD-A268 043



DTIC
ELECTE
AUG 03 1993
S A D

VALUE ENGINEERING

MARCH 1986

This document has been approved
for public release and sale; its
distribution is unlimited

DEPARTMENT OF DEFENSE
OFFICE OF THE ASSISTANT SECRETARY OF DEFENSE
(ACQUISITION AND LOGISTICS)


98 8 03 214

93-17535



110P8

DISCLAIMER NOTICE



THIS REPORT IS INCOMPLETE BUT IS THE BEST AVAILABLE COPY FURNISHED TO THE CENTER. THERE ARE MULTIPLE MISSING PAGES. ALL ATTEMPTS TO DATE TO OBTAIN THE MISSING PAGES HAVE BEEN UNSUCCESSFUL.

REPORT DOCUMENTATION PAGE	1. REPORT NO. DoD 4245.8-H	2.	3. Recipient's Accession No.
4. Title and Subtitle Value Engineering		5. Report Date March 1986	
7. Author(s) F. Gordon		6.	
9. Performing Organization Name and Address Assistant Secretary of Defense (Acquisition and Logistics) Washington, D.C. 20301		8. Performing Organization Rept. No.	
12. Sponsoring Organization Name and Address		10. Project/Task/Work Unit No.	
		11. Contract(C) or Grant(G) No. (C) (G)	
		13. Type of Report & Period Covered Handbook	
		14.	
15. Supplementary Notes This Handbook replaces DoD 5010.8-H dated 1968.			
16. Abstract (Limit: 200 words) This Handbook provides an understanding of the DoD value engineering (VE) program in order to encourage broad participation and achieve maximum benefits.			
17. Document Analysis			
a. Descriptors			
b. Identifiers/Open-Ended Terms			
c. COSATI Field/Group			
18. Availability Statement Release unlimited, for sale by the National Technical Information Services		19. Security Class (This Report) Unclassified	21. No. of Pages
		20. Security Class (This Page) Unclassified	22. Price



ACQUISITION AND
LOGISTICS

ASSISTANT SECRETARY OF DEFENSE

WASHINGTON, D.C. 20301-8000

DoD 4245.8-H

March 17, 1986

FOREWORD

Value Engineering (VE)

VE is recognized as an effective technique for reducing costs, increasing productivity, and improving quality-related features such as durability, reliability, and maintainability. There has been a VE program in the Department of Defense (DoD) for over twenty years. Then, as now, the DoD VE program consists of in-house and contractor activities. Provisions in the Federal Acquisition Regulation permit a contractor to share the savings that result from those contractor value engineering change proposals that are accepted by the Government.

The first in this handbook series, DoD Handbook 111, was published on March 29, 1963. Since its second publication in 1968, as DoD Value Engineering Handbook, DoD 5010.8-H, portions have again become obsolete. The integration of VE with design to cost, acquisition streamlining, spares value analysis, and other recent management initiatives along with the emphasis on VE as an integral part of the line management process are some of the reasons that prompted this revision. This Handbook is authorized by DoD Directive 4245.8.

This Handbook is intended as a guide and should not be interpreted as a DoD directive. It is intended to provide an understanding of the DoD VE program in order to encourage broad participation and achieve maximum benefits. It has been prepared by the U.S. Army Management Engineering Training Activity (AMETA). However, some material in the Handbook has been synthesized from extensive comments and suggestions received from both Government and industry contributors. Suggestions for further improvement should be addressed to the Office of the Assistant Secretary of Defense (Acquisition and Logistics), Pentagon, Washington, D.C. 20301-8000.

DoD Components may obtain copies of this publication through their own publication channels. Other Federal Agencies and the public may obtain copies from the U.S. Department of Commerce, National Technical Information Services, 5285 Port Royal Rd., Springfield, Virginia 22161.

Accession For	
NTIS	CRA&I
DTIC	TAB
Unannounced	
Justification	
By	
Distribution	
Availability	
Dist	Spec
A-1	

James P. Wade, Jr.
Assistant Secretary of Defense
(Acquisition and Logistics)

DTIC QUALITY INSPECTED 3

TABLE OF CONTENTS

<u>CHAPTER</u>	<u>TITLE</u>	<u>PAGE</u>
I	PERSPECTIVE OF VALUE ENGINEERING (VE)	1-1
	Introduction	1-1
	Historical Background	1-2
	VE Defined	1-3
	Program Objective	1-3
	Fundamentals	1-4
	A Typical VE Program	1-5
	Opportunities for VE	1-6
	Benefits of VE	1-8
	VE in DoD Contracts	1-10
	Summary	1-10
II	APPLYING VE	2-1
	Criteria	2-1
	Early vs. Later VE	2-2
	Program Life Cycle	2-4
	Project Selection	2-8
	VE Job Plan	2-8
	Summary	2-11
III	CONTRACTUAL ASPECTS OF VE	3-1
	Introduction	3-1
	Benefits	3-1
	What a VECP Is	3-3
	The Preliminary VECP	3-3
	Types of VE Provisions in DoD	
	Contracts	3-4
	Sharing VECP Savings	3-5
	Subcontractor VE	3-9
	VECP Potential	3-9
	VECP Basic Requirements	3-10
	VECP Preparation	3-11
	VECP Data Rights	3-11
	Contested VE Decisions	3-11
	VECP Distribution	3-15
	Government Response	3-15
	Summary	3-15
IV	MANAGING THE DoD VE PROGRAM	4-1
	Introduction	4-1
	Developing a VE Policy	4-1
	Nature of the VE Investment	4-2
	Organizing the VE Capability	4-4
	Methods of Operation	4-5
	VE In The Project Management	
	Office (PMO)	4-6
	Motivational Considerations	4-6
	Program Control	4-9
	Audit System	4-10
	Summary	4-10

<u>CHAPTER</u>	<u>TITLE</u>	<u>PAGE</u>
V	VE METHODOLOGY PART I: GENERATING PROPOSALS	5-1
	Introduction	5-1
	Group Dynamics	5-1
	The VE Job Plan	5-2
	Orientation Phase	5-4
	Information Phase	5-4
	Speculation Phase	5-11
	Analysis Phase	5-14
	Development Phase	5-14
	Summary	5-17
VI	VE METHODOLOGY PART II: MARKETING PROPOSALS	6-1
	Introduction	6-1
	Presentation Phase	6-1
	Gaining VEP Acceptance	6-2
	Implementation and Follow-Up Phase	6-5
	Summary	6-6
VII	TRAINING	7-1
	Introduction	7-1
	Implementing a VE Training Program	7-1
	Selecting VE Specialists	7-2
	Intensive Training	7-3
	Orientation Sessions	7-6
	Contractual Training	7-7
	Informal Training	7-7
	Summary	7-7
VIII	RELATIONSHIP OF VE TO OTHER PROGRAMS AND DISCIPLINES	8-1
	Introduction	8-1
	Program (Project) Management Offices	8-1
	Cost Effectiveness	8-1
	Program Analysis	8-2
	Configuration Management	8-2
	Standardization	8-3
	Reliability, Quality Assurance, Maintainability	8-3
	Life-Cycle Costing	8-3
	Design to Cost	8-3
	Logistics Support Analysis	8-4
	Quality Circles	8-4
	Summary	8-4
IX	VE EXAMPLES	9-1
	Introduction	9-1
	TF39 Engine Exhaust Nozzle Replacement	9-1
	C-5B Aircraft Landing Gear Brakes	9-2
	AN/TYC-39 Automatic Message Switch	9-3
	Use of Commercial Alternator in lieu of Military Alternator	9-4

<u>CHAPTER</u>	<u>TITLE</u>	<u>PAGE</u>
	M14 Aiming Post Light	9-5
	M60 Tank Seat Brackets	9-6
	MK 82 Bomb Skins	9-7
	Selective Plating Process	9-8
	Compressor	9-9
	Airfield Taxiway & Apron	9-10
	Roof	9-11
	Sewage Collection & Treatment	9-12
	Expulsion Charge Assembly	9-13
	Redesign of Fuel Pylons	9-14
	Computer-Generated Technical Manuals	9-15
	Men's Dress Shoes	9-16
	Automated Pay Data Requirements	9-16
	Drone Formation Control System (DFCS)	
	To Control Multiple Ground Targets	9-16
Appendix	Offices Responsible for VE Within Major DoD Elements	A-1

LIST OF ILLUSTRATIONS

FIGURE	TITLE	PAGE
I-1	Factors Leading to VE Changes	1-7
I-2	Total Value Engineering Effectiveness	1-9
II-1	VE Savings Potential During Life of a Typical System	2-3
II-2	Program Life Cycle Opportunity	2-6
	(Continued)	2-7
III-1	Government and Contractor Sharing Rates	3-7
III-2	Sample VECF Format	3-12
	(Continued)	3-13
	(Continued)	3-14
IV-1	Some Program Management Office VE Options	4-7
IV-2	Contractor VE Program Checklist	4-12
V-1	VE Job Plan Chart	5-3
V-2	Pareto's Law of Distribution	5-8
V-3	Cost/Value Target Model	5-10
V-4	Value Engineering Checklist	5-18
	(Continued)	5-19
	(Continued)	5-20
	(Continued)	5-21
VI-1	Facsimile DoD In-House Value Engineering Proposal (VEP)	6-8
VI-2	VEDISARS Data Entry Format Facsimile	6-9
	(Continued)	6-10
VII-1	Data Package for Workshop Projects	7-9
	(Continued)	7-10

Chapter 1

PERSPECTIVE OF VALUE ENGINEERING (VE)

Introduction

The amount of money available for our country's defense is determined by the democratic processes by which we govern ourselves. Defense budgets are affected by the threat from our adversaries, our reaction to the threat, by the funds necessary for Government activities other than defense and finally by our skill in managing the resources entrusted to us for defense. Efficient utilization of these allotted resources has been a major management objective for many years. The quickening pace of technological advances and the increasing pressure of budgetary restraints have made it necessary to place even more emphasis on economy and efficiency within the Department of Defense (DoD).

DoD policy is to use VE to make a significant contribution toward greater economy in developing, acquiring, operating, and supporting the products necessary to fulfill its mission. The DoD VE program is intended to foster the use of value-oriented techniques across the entire spectrum of DoD activities.

VE is a fundamental approach which challenges everything and takes nothing for granted, including the necessity for a product or service. It is applicable to systems, equipment, facilities, procedures, methods, software, and supplies. It may be successfully introduced at any point in the life cycle of the product under consideration (see Chapter II). The following are some of the areas in which VE has been applied in the DoD:

- Construction
- Design or equipment modifications
- Equipment and logistics support
- Equipment maintenance
- Facilities, master plan, and concepts
- Hardware
- Manufacturing processes
- Material handling and transportation
- Packaging, packing, and preservation
- Procedures and reports
- Procurement and reprourement
- Publications and manuals
- Quality assurance and reliability
- Salvage, rejected, or excess material
- Site preparation and adaptation
- Software (computer) programs and flow charts
- Specifications and drawings
- Technical and logistics data
- Technical requirements
- Testing, test equipment, and procedures
- Tooling
- Training

VE emerged from the industrial community. It has spread throughout private industry and within the DoD because of its ability to yield a large return on a relatively modest investment. It is an additional management tool to gain the desired results within the constraints of time and cost. To realize this potential, VE must be clearly understood and correctly applied. This chapter provides the perspective for the VE program in the DoD.

Historical Background

The VE concept is a by-product of material shortages during World War II. These shortages led to the creation of innovative material and design alternatives. It was found that the alternative approaches often worked as well, or better, and cost less. From this beginning an analytical discipline evolved in private industry that was structured to challenge the proposed way of designing and acquiring things and to systematically search for less costly alternatives.

In 1957, the Navy's Bureau of Ships became the first DoD activity to establish a formal VE activity. It was called "value engineering" because it was staffed with general engineers, the most closely related position description available at that time. Although no longer exclusively the province of "engineers," the term "value engineering" has persisted as the title of the program.

The DoD established its VE program in 1963. It continues to have two distinct elements. The first is an in-house effort whereby VE is performed by DoD military and civilian personnel. The second is the program which was created to stimulate contractors to perform VE and to develop and submit value engineering change proposals (VECPs). Accepted VECPs change contract specifications, purchase descriptions, or statements of work that impose costly, nonessential requirements. An incentive is provided by giving the contractor a share in the savings that result from any approved change proposals submitted by the contractor and approved by the Government. An alternative, the program requirement clause, is used to pay a contractor for VE activities regardless of whether the purpose is submission of VECPs or some other cost reduction purpose.

With some few exceptions, it has been mandatory since June 1962 that VE provisions be included in most DoD contracts to encourage contractor participation and to realize the full benefits from cost reduction opportunities and innovations.

Prior to the development of the clause permitting contractors to share in the savings, a contractor who submitted a cost reduction change had the amount of his contract reduced by the total reduction. This usually reduced his profit by a proportional amount. There was, therefore, no incentive to submit proposals to reduce cost. Now the VE clause allows a portion of the saving accruing to the Government to be returned to the contractor.

Unfortunately, there are still some Government personnel who believe that the contractor is paid twice or is unjustly rewarded. A close examination of the clauses, an understanding of the safeguards in the acquisition process, and some familiarization with the reasons for unnecessary costs should serve to correct this erroneous idea.

VE Defined

In the DoD, VE is defined as a systematic effort directed at analyzing the functional requirements of DoD systems, equipment, facilities, procedures, and supplies for the purpose of achieving the essential functions at the lowest total cost, consistent with the needed performance, safety, reliability, quality, and maintainability. Although there are numerous other published definitions of VE, most are merely minor variations of this definition. Value Engineering (VE) is the term used in this Handbook and by the DoD in its contracts. Terms such as value analysis, value management, value control, and others are considered synonymous. Some use them to differentiate the use of the value process by those who are not engineers. Thus, value analysis is sometimes used to describe a value program in a purchasing or acquisition function. The terms value control or value management are used by some to describe the application of value techniques to administrative and office procedures. There may be some subtle differences among these terms but the basic objectives and philosophy appear to be the same for all. The DoD VE program encompasses all value-oriented activities.

VE is not centered on a specific category of the physical sciences. It incorporates available technologies as well as the principles of economics and business management into a specific procedure. Chapter V of this Handbook describes the generation of value proposals portion of this procedure. Marketing of value proposals is one of the most difficult segments of the VE process. Chapter VI of this Handbook is devoted solely to this topic.

VE utilizes the total resources available to an organization to achieve broad, top management objectives. Thus, VE is seen as a systematic and creative approach for increasing the "return on investment" (ROI) in components, weapon systems, facilities, and other products acquired and operated by the DoD.

Increased ROI for the DoD results from a combination of lower costs for acquisition, logistics, or operation while maintaining the necessary level of performance. It often results in capability for the same or a lower dollar expenditure. This viewpoint is consistent with statements of policy and regulations governing VE in the DoD, and serves to further describe the role of VE in the DoD. For industry, the benefits of VE include an acceptable ROI, increased profits, and improved competitive position.

Program Objective

The basic VE concept is that anything providing less than the performance required by the customer or user is not acceptable; anything providing more should be avoided unless there is no cost penalty.

The objective of VE in defense contracting is to reduce the Government's acquisition or ownership costs (operational costs, maintenance costs, training costs, etc.) while maintaining the necessary level of performance. This objective may be achieved by encouraging contractors to respond to the VE clauses in DoD contracts. These clauses invite or require contractors to initiate, develop, and submit cost-reduction proposals during performance of a contract that involve changes to contract requirements. The clauses require the Government to share with the contractor any cost reduction resulting from

a VECF. VE clauses in DoD contracts are not enough. The clauses merely permit contractors to question the value of government specifications, statements of work, and those requirements that contribute nothing (except cost) to the contract tasks or items being bought. The invitation must be accepted by the Government. Then both parties (Government and contractor) must work together to capture the actual benefits.

Fundamentals

A. Function

Function is defined as the specific purpose or use intended for something. It describes what must be achieved. For VE studies, the description of function is reduced to the simplest accurate expression. This is accomplished by employing only two words; an active verb and a quantifiable noun. "Support weight," "transmit torque," and "conduct current" are typical expressions of function. Note that each function is described in terms that are quantifiable and measurable.

B. Worth

Worth is the least expenditure required to provide an essential function and is established by comparison. (One method of approximating worth is by determining the cost of a functional equivalent.) Worth is not affected by the consequence of failure. (For example, if a bolt supporting a wing of an aircraft fails, the plane may crash. Nevertheless, the worth of the bolt is the lowest cost necessary to provide a reliable fastening, not the cost of a downed aircraft.)

C. Cost

Cost is the total amount of funds required to acquire, utilize, and maintain the specified functions. For the seller, this is the total expense associated with the production of a product. For the DoD, the total cost includes not only the purchase price of the product but also the costs of introducing it into the DoD inventory, operating it, supporting it throughout its usable life and disposing of it when it no longer serves a useful, functional purpose. (Total cost also includes a proportionate share of the in-house expenditures for development, engineering, testing, spare parts, and various categories of overhead expense.)

D. Value

Value is the relationship of worth to cost in accordance with the user's (or customer's) needs and resources in a given situation. The ratio of worth to cost is the principal measure of value. Thus, a "value equation" may be used to derive a Value Index as follows:

$$\text{Value Index} = \frac{\text{Worth}}{\text{Cost}} = \frac{\text{Utility}}{\text{Cost}}$$

Value may be increased by (1) improving the utility of something with no change in cost, (2) retaining the same utility for less cost, or (3) combining improved utility with a decrease in cost. Optimum value is achieved when all

utility criteria are met at the lowest overall cost. Although worth and cost can each be expressed in monetary units, value is a dimensionless expression of the relationship of these two.

E. Types of VE Recommendations

Within the defense environment there are two acronyms used for the recommendations resulting from VE efforts. They are:

1. Value Engineering Proposal (VEP). A VE recommendation originating and implemented solely within the Government, one which was originated by a contractor and may be implemented as a unilateral contractor action (i.e., a Class II change), or one which was originated by a contractor hired solely for the purpose of doing VE and implemented by the Government.

2. Value Engineering Change Proposal (VECP). A formal recommendation by a contractor requiring Government approval and which will require a change to the contract, specifications, purchase description, statement of work, etc., and result in a decrease in the overall cost to the Government. VECs may be submitted by contractors having a VE clause included in their contract in accordance with the applicable acquisition regulation. Subcontractors may also submit VECs to prime contractors in accordance with the terms of their contract. The current acquisition regulation directs contractors to include VE provisions in subcontracts (with certain limited exceptions) of \$100,000 or more. Spares contracts and subcontracts of \$25,000 or more must include a VE incentive (VEI) clause. (See Chapter III for a more complete discussion of contractual aspects.)

A Typical VE Program

A typical VE program is a defined set of policies and responsibilities which will ensure that VE discipline is integrated into all elements of an organization. An effective and sustained VE program will have:

- ° Top management involvement to ensure implementation and continuing emphasis by middle management.
- ° A key individual to manage the VE program. This individual should be well versed in VE principles, techniques, and appropriate acquisition regulations.
- ° A "master plan" to insure that actions which may effectively contribute to a successful program are considered and acted upon.
- ° VE objectives, policies, responsibilities, and reporting requirements firmly established and implemented.
- ° The funds necessary for administrative and operating expenses such as testing and evaluating proposals.
- ° A comprehensive training and orientation program, to acquaint personnel with policies, procedures, and benefits.

- ° "Crossfeed" mechanisms to communicate information about successful application to others who can benefit.

For defense industry programs, the following should also be included:

- ° Close coordination with contract administration and marketing to ensure proper VE contractual participation and marketing follow-up.
- ° Management attention to ensure that the VE discipline is used to earn additional income.

Although there are many other specific tasks required to ensure that VE achieves its full potential, the above form the foundation upon which the structure of a strong program may be built.

Opportunities for VE

Shortly after its program was established, the DoD conducted a study to determine the predominant sources of the opportunity for VE. The objective of the study was to determine the range and degree of application of VE. With the combined assistance of the three Military Departments, the Defense Supply Agency (now the Defense Logistics Agency), and the Society of American Value Engineers a review was conducted of 415 implemented VE changes which yielded total cost savings of \$106 million. This study identified seven factors which were responsible for about 95 percent of the savings. Predominant were excessive cost, additional design effort, advances in technology, and the questioning of specifications. It is important to note that these factors do not suggest that the original design efforts were substandard. The study also revealed that a single factor was rarely the basis for a VE action. The study findings are tabulated in Figure I-1.

FACTORS LEADING TO VE CHANGES

Percent of total actions	Percent of total savings	Factor	Definition
13.9	23.2	Advances in technology _____	Incorporation of new materials, components, techniques, or processes (advances in the state-of-the-art) not available at the time of the previous design effort.
23.1	22.2	Excessive cost _____	Prior design proved technically adequate, but subsequent cost analysis revealed excessive cost.
14.4	17.7	Questioning specifications _____	User's specifications were examined, questioned, determined to be inappropriate, out-of-date, or overspecified.
27.8	14.8	Additional design effort _____	Application of additional skills, ideas, and information available but not utilized, during previous design effort.
5.2	11.8	Change in user's needs _____	User's modification or redefinition of mission, function, or application of item.
6.8	4.0	Feedback from test/use _____	Design modification based on user tests or field experience suggesting that specified parameters governing previous design exaggerated.
4.6	3.8	Design deficiencies _____	Prior design proved inadequate in use (e.g., was characterized by inadequate performance, excessive failure rates, or technical deficiency).
4.2	2.5	Miscellaneous _____	Other factors not included in above.

Figure I-1

Benefits of VE

Benefits from the DoD VE program are significant. In-house savings of approximately a billion dollars a year are being reported. Reported savings from the contractor VECF program are approximately \$250 million, and are expected to increase. Benefits of this magnitude are noteworthy but do not tell the full story. As important are the use to which these funds are put. The dollars that are made available through VE savings may be reapplied within the program, command, or component to provide the means to support approved but previously unfunded requirements. The money stays with the activity that achieves the saving and rewards those who are deserving. It can provide needed funds which are generated internally by sound management activities.

For DoD contractors and subcontractors there are both direct and indirect advantages from the internal VE activities as well as from VECFs. The most obvious direct advantage is that the defense contractor shares in the cost savings that accrue from implementing VECFs. Therefore, it is a tool for increasing the contractor's profit through proposed changes in contract requirements. Changes may be proposed to contract specifications, purchase descriptions, or statements of work as long as they do not degrade essential quality, reliability, maintainability, or required performance of the item.

A major indirect advantage for contractors and subcontractors in addition to the savings on approved VECFs is an enhanced competitive position by producing required products at lower costs. An active program establishes a reputation as a cost-conscious producer. A reputation of this nature can be beneficial. For contracts that are negotiated, VE successes may be considered when determining the Government's fee objective for the contract. Thus a contractor with an active VE program might obtain a larger fee than a contractor without one, all other things being equal. The net result of successful contractor VE is an improved profit structure, while the Government acquires needed defense capability with a minimum expenditure of tax dollars.

VE also offers other benefits. For example, in an early assessment of the DoD VE program, the American Ordnance Association (now the American Defense Preparedness Association) reported the results of a survey it conducted at the request of the DoD. The objective was to determine the impact on certain factors other than cost. This analysis was conducted on a random sample of 124 VE changes (taken from a total population of 660 changes). The survey revealed that VE made significant contributions toward improving the measured characteristics. Another later but more extensive survey corroborated the earlier findings and also identified why VE yielded these benefits. The specific benefits and the relative frequency of their occurrence are shown in Figure I-2.

TOTAL VALUE ENGINEERING EFFECTIVENESS **SAMPLE OF 193 IMPLEMENTED CONTRACTOR VE CHANGES DRAWN FROM 2,627 CHANGES**




FIGURE 1-2

SOURCE: Total Value Engineering Effectiveness, American Ordnance Association, Washington, D.C. 20006, August 1967, pg. 5 and 6.

acceptable VECP does not have to be the result of a VE study. Although purposeful application of VE methodology is the greatest source of VECP savings benefits, on occasion, serendipity may also produce a rewardable contract change with little or no engineering content.

Early vs Later VE

The life cycle of a system or equipment begins with the determination that an operational deficiency exists or a new military capability is needed. Figure II-1 illustrates a common situation in which the savings potential decreases as the program ages. Early VE tends to produce greater savings or "cost avoidance" for two reasons. First, more units are affected by the savings actions. Second, earlier changes lower implementation costs such as testing, modifications to production lines, retooling expenses, and changes to operational support elements (e.g., spares, manuals, maintenance facilities, etc.). VE should be accomplished as early as possible.

However, VE late in a program is precluded only in those rare instances where the cost of the VE effort and subsequent implementation would be greater than the savings potential. While later VE normally adds implementation costs and may affect smaller quantities, such deterrents can be more than offset by improved performance through advances in technology, additional available resources, more time, etc. There are always some opportunities which offer net savings at any stage of a program. For instance, one contractor activity reports that it was advised that it was probably too late in one program to submit VECPs. Nevertheless the group persisted and submitted VECPs for an additional three years. Of the 22 VECPs submitted since the purported cutoff, 12 were implemented.

Opportunities for certain types of proposals are frequently enhanced later in the life cycle. For instance, deletion of quality assurance testing often cannot be proposed until considerable experience is acquired and data gathered to prove that it is not harmful. In another case, management reports required to understand the complex situation early in a program may turn out to be unnecessary during later phases of the program.

The VE opportunity may be extended because the product life and total requirements are not known. Many items of defense material will be reprocured indefinitely. There is no way to estimate the total quantity that will be purchased. Examples are: clothing, ammunition, fire extinguishers, tires, etc. Many items, which entered the defense inventory in the past, were never value engineered. These items often benefit from a VE effort to the same extent as previously value-engineered products. The potential for VE savings on these items is great. Advances in technology or changes in user requirements provide a basis for potential savings greater than the cost of the study and subsequent implementation.

Thus, VE may be applied at any point in the life cycle of an item or system where it is profitable to do so. Selection of the most appropriate time is influenced by many factors. Two of the most important are the magnitude of the savings likely from the effort and the ease or difficulty with which VE may be applied. VE in early stages is characterized by benefits which are difficult to measure. Often resulting "cost avoidances" are simply approximated. Later VE results in "before and after" examples whose savings may be forecast with greater accuracy.

VE SAVINGS POTENTIAL DURING LIFE OF A TYPICAL SYSTEM




FIGURE 11-1

SOURCE: HELLER, E. D.,
GENERAL DYNAMICS
CORP., SAN DIEGO,
CALIFORNIA 92112

Program Life Cycle

1. Concept Exploration Phase

The purpose of the concept exploration phase is to develop requirements and feasible concepts and define future operational and support requirements. Value improvement generated early in the life cycle produces benefits which may last throughout the life of the item or system. The engineering competence of VE personnel is of special importance in this phase. Analysis and decisions must often be made before the complete picture is available. The goal of low total cost (rather than just low acquisition cost) emphasizes the need for a VE organization competent in related acquisition, technical, and logistics fields. The VE effort in this phase furnishes guidance needed to assure the most economical early program and design decisions. Use of the VE program requirement clause is most useful in the early phases before full-scale engineering development (FSED) when there is no baseline from which to propose changes.

2. Demonstration and Validation Phase

The objective of the demonstration and validation phase is to ensure that the most promising system design concept(s) will be selected for FSED. During the validation phase, the contractors and Government can evaluate the system design concept(s) in terms of cost and value of operations, maintenance, test, and supply support functions. Significant improvements in total cost can be achieved through the performance of VE during this phase.

3. FSED Phase

The objective of this phase is to reaffirm the mission need and program objectives, complete the engineering design and ensure that system performance has been satisfactorily tested. VE can be used to analyze the essential requirements, military and technical characteristics, and the design tasks to develop possible alternatives offering improved value. Comparisons during this phase require special skills to validate the projected economic benefits. Evaluating initial prototypes, design layouts, and other details during the development phase may provide additional opportunities to improve value. Efforts in this phase are directed toward evaluations and recommendations concerning function, cost, and worth of specifications, systems, modules, assemblies, parts, and components. By defining value in measurable terms, VE can produce a functional cost analysis to improve visibility of the costs directly related to detailed requirements. This capability is most useful in supporting design to cost producibility engineering and planning, and other similar programs. VE is also used to support engineering activities such as design reviews, test planning and evaluation, life cycle cost analysis, etc.

4. Production Phase

During the production phase, VE can be applied to evaluate manufacturing processes, methods, and materials. Equally applicable are support and test equipment, supply, transportation and handling, technical data, facilities, maintenance, and training.

5. Operations Phase

Ownership cost is affected by operating, maintenance, and other logistics costs. Reducing ownership costs (in excess of any attendant increase in acquisition cost) results in a lower total cost. Large potential savings often justify the investment for the VE study and subsequent implementation expenses during the operational phase. Studies during this phase offer an opportunity to make changes to incorporate new technology or to exploit mission or requirements changes. Sometimes new alternatives are a better choice than the item currently in the supply system.

Studies during the operational phase by contractors and DoD personnel have resulted in:

- ° Extension of item life by the application of new state-of-the-art designs, materials, or processes.
- ° Reduced repair costs by achieving the repair function in a more economical manner.
- ° Reduction of packaging costs by improvements in packaging procedures or materials.
- ° Elimination of items.

Figure II-2 summarizes the VE opportunities throughout the life cycle of a typical major program.

PROGRAM LIFE CYCLE OPPORTUNITY

<u>Life cycle phase</u>	<u>System level</u>	<u>Program phase activity</u>	<u>Activity description</u>
Concept Exploration	Mission	Function or objective	Clear definition of mission with stated function(s) or objectives in specific terms.
a. General operational	Mission performance characteristics.	System trade-off study, cost-effectiveness analysis, and value-engineering analysis	Review of mission requirement in terms of required performance. Review of existing system proposed systems involving advances in the state of the art.
b. Feasibility	System operational requirement.	Utility, go/no go determination	Program requirements baseline defined. Prepare system, subsystem, equipment, and component trade-off, initial cost/value effect, feasibility, and other studies consistent with mission and performance objectives.
Demonstration and Validation	System, subsystem equipment, and component.	System design, design trade-off studies, and specs required.	Expand operations, maintenance, test and activation functions. Determine additional design requirements for operations, maintenance, test, and activation. Identify and perform trade-off studies. Identify applicable requirements and update source documentation.

Figure II-2

PROGRAM LIFE CYCLE OPPORTUNITY

<u>Life cycle phase</u>	<u>System level</u>	<u>Program phase activity</u>	<u>Activity description</u>
			System requirement review (performance cost/value, design data, etc.)
			System design review.
			Technical evaluation and system engineering synthesis. Design requirements baseline defined.
			Subsystem, equipment and component design, and cost/value trade-off within functional/performance specifications.
Full-Scale Engineering Development	Subsystem equipment and components	Subsystem design review and VE studies, test, and modification changes.	Design requirement baseline approved. Product configuration defined and approved. Conduct preliminary design reviews on operations/maintenance equipment and facilities.
Production	System, sub-equipment, and components	Evaluate manufacturing processes, methods, and materials	Conduct VE studies on manufacturing problems and contract requirements. Conduct critical design review on operations and maintenance equipment and facilities.
Operations (maintenance and logistic)	Equipment and component	Initial fabrication of changes (requiring Government approval and unilateral contr. changes)	Equipment and component review to further reduce cost within the established performance characteristics.

Figure II-2 (Continued)

Project Selection

Although the previous discussion focused on the VE opportunity throughout the life cycle of a typical hardware system, VE is not limited to hardware. Other possible VE opportunities within the defense environment include: materials, organizational functions, software, construction, technical data, etc. Almost anything within the assigned responsibility of an activity is a possible opportunity. In the early stages of a VE program, sophisticated project selection criteria are not usually needed. Frequently there are numerous areas for which the need for VE is obvious and which offer a substantial return on investment.

Those involved in beginning a new VE program or revitalizing a dormant one should select early projects that are most susceptible to VE. Initial projects should be selected that:

- ° Involve an ample dollar expenditure.
- ° Merit attention for reasons other than cost (i.e., deficiencies in performance, reliability, etc.).
- ° Are of interest to system or executive management.

As the VE program matures and the opportunities become less obvious, additional criteria may be used to select subsequent tasks. Guidelines for each specific possibility are far too numerous to be included in this Handbook. However, some additional characteristics usually exhibited by worthwhile candidates are:

- ° No known deterrents such as exorbitant test costs or implementation schedule requirements.
- ° A product with excessive complexity.
- ° A design that utilizes the most advanced technology.
- ° An accelerated development program.
- ° An item which field use indicates is deficient in some characteristics such as excessive failure rate or extravagant operating cost.
- ° An item utilizing older technologies for which modernization appears very promising.

Note that one of the attributes of VE is its ability to reveal to the rigorous user of the methodology cost improvement opportunities that might otherwise have remained invisible.

VE Job Plan

For those interested in a more detailed discussion of the VE job plan, please refer to Chapters V and VI of this Handbook. The VE job plan may be summarized as a systematic, step-by-step application of the general problem solving method: identify problem, solve problem, implement solution. Although

there is no single best procedure, there are numerous ways in which VE techniques and practices can be supplemented, augmented, and adapted to conform to specific needs. Integrating these techniques and practices into a sequential procedure which is consistently productive is the core of the VE discipline. While the number of steps may vary, all job plans are characterized by an orderly progression through phases that include activities such as orientation, information, speculation, analysis, development and implementation, or something similar.

In the orientation phase, the project is selected and those who are going to work the problem are familiarized with it. Projects may be selected because they represent the greatest potential for savings or are characterized as a high-dollar (valuable) item or are needed in large quantities and therefore represent a considerable expense. Often projects are selected for reasons other than just savings potential or high cost.

The information gathering phase of the job plan includes researching the product selected to determine cost, function, and worth. The objectives of this research are: (1) to develop a thorough understanding of the item under study, and (2) to identify the specific value problem by including a functional analysis of the item accompanied by an estimate of the worth of each required function. Potential sources of factual information are drawings, manuals, specifications, cost and price information, work statements, and personal interviews.

During the speculation phase, creative-thinking techniques are used to develop alternative approaches that will accomplish the required functions. Such techniques may be either organized, forced, or free. Criticism of potential solutions must not be permitted, nor should alternatives be analyzed in this phase. A large number of alternatives is desirable. Often organized creativity sessions set goals of 75, 100, or even 200 fresh ideas in order to assure an adequate number.

All alternatives generated during the speculation phase are evaluated during the analysis phase against the functional criteria as well as examined for technical feasibility and cost. The alternatives are ranked. None are discarded. The most promising alternatives are selected for detailed evaluation and development. If none of those originally selected offer an acceptable solution, another set is selected and developed. The process is repeated until a solution is found.

In the development phase, final recommendations are developed from the alternatives selected during the analysis phase. Detailed technical and economic testing is conducted and the probability of successful implementation is assessed. The alternatives must be investigated in sufficient depth to permit the development of specific recommendations including an implementation plan. This must include making sure that the user's needs are satisfied; that the design is technically adequate; and that cost estimates, implementation expenses, and schedules are accurately estimated. Sound cost estimating is crucial when evaluating VE alternatives. It requires accurate information, expert judgments on cost allocations, and the inclusion of all pertinent cost elements in the analysis. At the conclusion of this phase, one or more alternatives should be recommended for implementation and an implementation schedule yielding the greatest overall benefit should be constructed.

The presentation phase is actually presenting the best alternative (or alternatives) to those who have the authority to implement the proposed solutions that are acceptable. It includes preparing a formal VECF or value engineering proposal (VEP) that contains the information needed to reach a decision and implement the proposal.

During the implementation and follow-up phase, management must assure that approved recommendations are converted into actions. Until this is done, savings to offset the cost of the study will not be realized. Some degree of investment is usually required if a VE opportunity is to become a reality. Funds for implementation must be provided to support the actions necessary to capture the savings opportunity. Implementation progress must be monitored just as systematically as proposal development. It is the responsibility of management to ensure that implementation is actually achieved. Often the VE focal point or program manager is responsible for monitoring milestone achievement in the implementation plan.

A VE project is not completed with implementation of an idea. Full benefit is not derived from a proposal until the follow-up is completed. Other applications of the proposal and actual results need to be established. Successful VE actions must be entered into the DoD VE data base and cost savings and other benefits reported through command channels. Until then, the records on a project cannot be closed.

A complete VE evaluation should answer the following questions:

A. Orientation:

-What is to be studied?

B. Information Gathering:

-What is it?

-What does it do?

-What does it cost?

-What is it worth?

C. Speculation:

-What else will do the job?

D. Analysis:

-What do the alternatives cost?

-Which is least expensive?

E. Development:

-Will the proposed alternative work?

-Will the proposed alternative meet requirements?

-What will the proposed alternative require?

F. Presentation:

- What is recommended?
- What are the alternatives?
- What will it cost?
- How much will it save?
- What is implementation schedule?

G. Implementation

- Has the proposal been approved, whole or in part, together with funding?
- Who is responsible for implementation?
- What actions have to be taken?
- Have completion dates been established?
- Have requirements for progress reporting been established?

H. Follow-Up:

- Did the idea work?
- Did it save money?
- Would you do it again?
- Could it benefit others?
- Has it been forwarded properly?
- Has it had proper publicity?
- Should any awards be made?
- Has it been listed in the VE-trieval or VE Data Information Storage and Retrieval System (VEDISARS) data bases?
- Has it been included in DoD VE savings reports?

Summary

The choice of techniques varies with the phase of the life cycle and the situation in which the VE study is initiated. Between the conceptual and operational phases of a product, the available time, talent, and factors to be considered change. Although VE studies conducted in the conceptual and validation phases may offer a maximum opportunity for value improvement, potential dollar savings are often difficult to validate since there is generally no cost base with which to compare cost improvements. VE may be profitably employed early in the life cycle to challenge basic requirements and analyze preliminary designs. Also, functional trade-offs, systems analysis, and operations research techniques play a greater role than in later VE. Cost-estimating techniques also differ significantly since some details of the design may have to be assumed. As a product progresses along its life cycle, the VE methodology must be adapted to conform to the situation and the available data. Something value engineered in the conceptual phase may offer additional opportunities later. This is particularly true if the applicable technology is rapidly changing, or if original development schedules did not include time for an adequate effort. Excellent opportunities exist to examine design requirements, development tests, operational tests, quality-assurance programs, and packaging requirements during the production phase. VE accomplished in the operational phase offers many opportunities for improvement in repair, packaging, and state-of-the-art materials, and process changes. Opportunities also exist in the operational phase for items which have never been reviewed or modernized.

Initially, VE projects may be selected on the basis of dollar volume, complexity, and degree of management support. Later, as projects with significant potential become less obvious, selection may be based on such additional factors as test costs, state of the art, degree of development, time compression, and field-problem reports. The VE job plan is the framework upon which a successful effort is built. When utilized properly, it assures a systematic approach to the identification and capture of a value opportunity. It provides for a thorough understanding of the subject including a quantitative identification of the nature and worth of the functional requirements. Uninhibited creative effort then may suggest alternative approaches to achieve all functions needed by the user. This is followed by a series of evaluations to select, develop, and implement the alternative offering the best opportunity for value improvement. No project is complete until proposals are implemented, results tallied, and new knowledge exploited as fully as possible.

Chapter III

CONTRACTUAL ASPECTS OF VE

Introduction

Prior to the publication of the VE portions of the acquisition regulation, there was little or no financial incentive for a contractor to submit engineering change proposals that saved money. Until then the usual result of Government acceptance of a contract cost-reduction change proposal was a reduction in the contract value. This reduction was generally accompanied by an attendant reduction in profit or fee. Since a contractor's success was derived from fees and expected profit, reluctance to propose cost reduction actions in such circumstances is understandable. Now a positive incentive has been created through the development of the DoD VE contract clauses.

"It is now DoD policy to promote VE actions that will reduce cost and improve the productivity of DoD in-house and contractor resources."¹ One of the results of a purposeful contractor VE program is expected to be contract or engineering change proposals that offer a saving to the Government and thus are VECs. However, acceptance of a VEC does not depend upon it being the result of using the VE methodology. In fact, a VEC must meet only two criteria: (1) it requires a change to the contract and (2) it saves money for the Government.

The DoD VE contract clauses encourage industry to challenge unrealistic Government requirements and specifications and to profit by doing so. These clauses are unlike other contract incentives which reward efficient performance according to the stated terms of the contract. VE contract clauses reward the contractor who proposes acceptable changes to the contract which will result in equal or better but lower-cost defense products. These changes are mutually advantageous to the Government and the contractor because both share the resultant savings. The DoD VE contract clauses encourage entrepreneurship by rewarding contractors equitably for their initiative in developing VECs.

Benefits

A. To the DoD

The DoD is interested in VE contract clauses for two reasons. First, VE generally improves or updates the product. The American Ordnance Association (AOA) studies (Figure I-2) demonstrated that VE generally results in a better product. The Genesis of VE Opportunity Study (Figure I-1) indicates that even a well-designed product can usually be improved due to the subsequent availability of more information, added insight, or new technology. Second, VE is a convenient means to foster greater economy. In his December 14, 1979, affordability and VE letter to the Military Services, the Deputy Under Secretary of Defense (Acquisition Policy) suggested an annual goal for VEC savings of 0.7 of 1 percent of the procurement Total Obligational Authority (TOA) (as expressed in the January P-1 document supporting the President's budget) was reasonable and attainable. To date reported VEC savings, while impressive, do not reflect the full potential of the contractor VEC program.

1. DoD Directive 4245.8, "DoD Value Engineering Program," May 7, 1984.

It should be noted the savings that have been reported are based on conservative estimates. It is possible that the actual savings will exceed those reported. The benefits usually remain with the program, command, or component implementing the proposal. The funds which are thus freed can be reapplied within the program, command, or component for authorized but unfunded requirements. Savings benefits are an acceptable way to generate the ability to pay for what would otherwise be unaffordable.

B. To DoD Contractors

It might be well to emphasize that VE contract clauses are but one of the means by which a good VE program can contribute to a contractor's competitive position and profit. Others are:

- o Pre-contract VE can help make proposals more attractive to the customer.
- o VE is frequently a factor in source selection. Other things being equal, it could be a decisive factor.
- o VE successes can be an element in the contract-performance evaluation program.
- o As an element in the weighted guidelines, past VE performance may contribute to improved negotiated fee or profit on new contracts.
- o Benefits from unilateral (Class II) contractor VEPs usually revert entirely to the contractor.
- o The contractor may benefit financially by sharing in VE savings offered by subcontractors.

But, the primary stimulus to encourage participation by contractors is the profit motive, as shown by the following statistics:

- o Of over 5,000 contractor VECs submitted, about 50 percent have been approved to date.
- o Contractors earn about 43 cents for each dollar the DoD saves through approved VECs.

The objective of the DoD VE program is to motivate the defense contractor to practice VE and to exercise the VE provisions in their contracts by submitting VECs. The incentives are the money they receive from a share of the cost savings resulting from the approved changes to their contracts. Contractors are also encouraged to include VE sharing arrangements in sub-contracts and to benefit by doing so.

The acceptability of a contractor's VEC is dependent upon the knowledge, insight, and care applied during its preparation and processing. In return, the Government owes the contractor fair, timely, and objective evaluation of VECs. The purpose of this chapter is to provide information and suggestions that will contribute to the effectiveness of the contractor's VE efforts. It is designed to answer questions concerning the What-Why-When-Where-Who- and How of contractual VE.

What a VECP Is

A VECP is a proposal submitted by a contractor to the Government in accordance with the VE provisions of the contract. It proposes a change which, if accepted and implemented, provides an overall cost savings to the Government. The VE provisions in a contract permit the contractor to share in the savings which accrue from implementing the change. In other words, the VECP provides the means to lower defense costs while increasing the contractor's rate of return on investment. Thus, the VECP becomes both a contractor and a Government management tool. This definition includes VECPs which would produce collateral savings in Government furnished property (GFP), operations, maintenance, or other areas which exceed any increased acquisition cost and do not impair functions or characteristics.

In order to qualify as a VECP so that a savings can be shared, the proposed change must meet two primary requirements:

1. It must require a change to the instant contract to implement; and
2. It must provide an overall cost savings to the Government without impairing essential functions or characteristics, provided that it does not involve a change:
 - o In deliverable quantities only,
 - o In Research and Development (RD) quantities or test quantities due solely to results of previous testing under the instant contract.
 - o To the contract type only.

The Preliminary VECP

The term preliminary VECP is derived from MIL-STD 480 and is used in a similar manner. It is not a mandatory form. A preliminary VECP can be used to submit an initial proposal to the Government before the submission of a final VECP. Use of a preliminary VECP is appropriate when the development of the final VECP would require a contractor to risk significant funds. The contractor may use the preliminary VECP to notify the Principal Contracting Officer (PCO) of the initial proposal, provide information concerning the potential for cost reduction, indicate the approximate costs for developing the VECP and the estimated savings that might be achieved, and an early assessment of advantages and disadvantages.

The PCO typically forwards a preliminary VECP to the Engineering Support Activity (ESA) for an initial evaluation to ensure that the proposal has technical merit and deserves to be developed into a final VECP submission. Often this results in discussions between the Government and the contractor until a suitable understanding is reached. The PCO then indicates whether the idea deserves additional study, or should not be pursued any further due to circumstances known to the PCO or the ESA. The contractor should be aware that an indication from the PCO that the idea has potential, does not guarantee that the final VECP submission will be accepted. As with any VECP, there is still the possibility that it might be rejected, and there is, therefore, some

element of risk involved. The idea behind the preliminary VECP is to reduce this risk so that the contractor does not expend significant funds on ideas that have little or no chance of being accepted.

Use of the preliminary VECP carries with it some risk in multiple source situations. A contractor would have to weigh the risks of inadvertent disclosure to a competitor versus the risk of investing time and money for a VECP that is of little or no interest to its customer.

Types of VE Provisions in DoD Contracts

The FAR of April 1, 1984, and the DoD FAR Supplement prescribes the DoD VE contract clauses. They also establish policy and procedures for the program or buying office to use to construct the VE arrangements in a particular contract or on a specific acquisition program.

FAR Sections 52.248-2 and -3 describe clauses for use in architect-engineer and construction contracts respectively. For weapon systems and weapon system elements, the FAR Section 52.248-1 provides two basic alternatives: (1) an incentive approach in which contractors take part voluntarily, and (2) a mandatory program through which the Government requires and pays for a specific level of VE effort. A combination of the two approaches may be used in some instances. A discussion of these two approaches follows:

A. Value Engineering Incentive (VEI)

The basic VEI is used in supply and service contracts and subcontracts for:

- o Spare parts and repair kits of \$25,000 or more for other than standard commercial parts.
- o Other contracts with a value of \$100,000 or more.

The VEI may be included in supply or service contracts of lesser value if the contracting officer determines there is a potential for significant savings. Exceptions to this policy include contracts for: research and development (other than FSED), engineering services from not-for-profit organizations, personal services, product or component improvement (unless the VE clause application is restricted to areas not covered by the provisions for product or component improvement), or standard commercial items that do not involve any special requirements or specifications.

The VEI provisions of a contract do not obligate the contractor to take any action. The VEI clause is intended to encourage the contractor to take part voluntarily by sharing with the contractor the actual or estimated cost savings the Government receives from VECPs which the contractor undertook on its own initiative.

The FAR provides for payment of the costs of preparing a VECP if it is accepted. The contractor and the Government share in the net savings. Development costs related to unsuccessful VECPs are generally not allowed in accordance with the cost allowability principles of the FAR.

B. Value Engineering Program Requirement (VEPR)

In addition to the basic VEI clause, the FAR provides an alternate provision that allows the contracting officer to incorporate into a contract a mandatory VE activity known as the VEPR. The VEPR is a separately priced line item in the contract that specifies a certain level of VE activity and the portion (or portions) of the contract work to which it applies. Benefits are expected not only from the submission of VECs, but also from a continuous VE effort by the contractor in order to get results earlier. Thus, drawings, specifications, methods, and processes will reflect the full benefit of VE in the initial stages of design, development, and production. The contractor may be required to submit reports reflecting the results of this effort. Within DoD, MIL-STD-1771 is used to establish minimum contractor requirements and standards of performance for the VEPR. The sharing arrangements for approved VECs originated under VEPRs are less for the contractor than the share provided for VECs submitted under the VEI.

The contracting officer may incorporate both the VEI and VEPR clauses into the same contract. The VEPR is restricted in the contract schedule to specifically defined performance areas, while the basic VEI clause is used to cover the remaining areas of the contract.

Sharing VEC Savings

There are two basic types of savings that can be shared when a VEC is approved and implemented. They are acquisition and collateral savings.

A. Acquisition Savings

1. Supplies and Services

Acquisition savings may include savings from the instant contract, concurrent contracts, and future contracts. The VEC is submitted under the instant contract. If the VEC is accepted and implemented on items delivered on the instant contract, the contractor receives a percentage of the net savings that accrue as a result of the VEC. In calculating these savings, contractor costs of developing and implementing the VEC and the Government's cost of implementation are all subtracted from the gross saving before sharing begins. Therefore, it is important that the contractor identify and record (for audit purposes) the costs incurred in developing and implementing the VEC. Development costs are expenses incurred after it has been determined that a VEC will be prepared and before the Government accepts the VEC. Implementation costs are expenses that will be incurred to implement the change after the VEC has been approved. All development and implementation costs must be offset before any sharing of acquisition savings may occur.

Concurrent contracts are those current contracts awarded by the acquisition activity to the contractor or other contractors for essentially the same item. If the contracting office directs that the VEC be incorporated into concurrent contracts, the contractor originating the VEC will share in the net reduction in price which are negotiated on concurrent contracts. The contractor does not begin to share concurrent contract savings until all costs of developing and implementing the VEC are offset.

To the degree that instant contract savings exceed development and implementation cost, these savings represent a reduction in the dollars associated with the current contract as well as a planned reduction in the amount of current and future contracts. The contractor's share of the savings, by definition must be less than the total, and is intended as partial compensation for the loss in current and potential future billings resulting from the accepted VECP.

Future contracts are for items incorporating the VECP that are awarded after the VECP is approved. Future contract savings may be shared on all affected items scheduled for delivery within three years after the first item that incorporates the VECP is accepted. These future contract savings may be shared in one of two ways. The first is through a series of payments made for the contractor's share of savings as future contracts are awarded. This method of sharing is referred to as the "royalty" method. Under an alternate procedure, known as the "lump sum" method, the instant contract may provide that the contractor accept its share of future contract savings in one lump sum, based on the contracting officer's projection of the total number of units that will be delivered during the sharing period. Under both methods, the contractor's share of future contract savings is added to the instant contract price. The instant contract, therefore, cannot be completed until all VECP savings awards to the contractor have been made.

For multi-year contracts that run for more than three years after the first item is accepted, the sharing period covers all items accepted before the originally scheduled contract completion date. If the VECP is submitted during the design or limited-production phase, future sharing is based on that quantity of units produced during the highest 36 consecutive months of anticipated production based on the Five-Year Defense Program (FYDP) or other planning documentation existing when the VECP is accepted.

The sharing rates (Government/contractor) for acquisition savings for supplies and services are based on the type of contract, the VE clause, and the type of savings as shown in Figure III-1.

GOVERNMENT AND CONTRACTOR SHARING RATES

For Supply and Service Contracts, the sharing ratios are:

<u>Type of Contract</u>	<u>VE Incentive (Voluntary)</u>		<u>VE Program Requirement (Mandatory)</u>	
	<u>Instant</u>	<u>Concurrent and Future</u>	<u>Instant</u>	<u>Concurrent and Future</u>
Fixed Price (Other than incentive)	50/50	50/50	75/25	75/25
Incentive (Fixed-price or cost)	*	50/50	*	75/25
Cost-reimbursement** (Other than incentive)	75/25	75/25	85/15	85/15

*Same ratio as the contract's cost incentive ratio

**Includes cost-plus-award-fee contracts

Figure III-1

2. Construction

A separate VE clause (FAR 52.248-2) is used for construction contracts. Sharing on construction contracts applies only to savings on the instant contract. The sharing rates (Government and contractor) are as follows:

Fixed-Price*	45/55	Cost Reimbursement* 75/25
--------------	-------	---------------------------

*Other than incentive.

For incentive contracts, sharing is the same as the contract cost incentive ratio.

3. Architect-Engineer

The basic VEI clause may not be used for Architect-Engineer (A-E) contracts. When the VEPR is included in an A-E contract, the clause (FAR 52.248-3) makes no provision for sharing on accepted VECPs resulting from the paid VE effort.

4. No Cost Settlement

In order to minimize the administrative costs for both parties on small dollar individual VECPs, consideration should be given to the settlement of a VEC submitted against the VEI clause of the contract at "no cost" to either party. Under this method of settlement, the contractor would keep all of the savings on the instant contract, and all savings on its concurrent contracts only. The Government would keep all savings resulting from current contracts awarded to other contractors, savings from all future contracts and all collateral savings. Use of this method must be by mutual agreement of both parties for individual VECPs.

The benefits of an accepted VEC should not be rewarded both as VE shares and pursuant to performance, design-to-cost, or similar incentives of the contract. Thus, when performance, design-to-cost, or similar targets are set and incentivized, the targets of such incentives affected by the VEC are not adjusted because of the acceptance of the VEC. Only those benefits of an accepted VEC that are not rewardable under other incentives are rewarded under a VE clause.

B. . Collateral Savings

Collateral savings are measurable net reductions in costs of operation, maintenance, logistics and support alternatives, shipping costs, stock levels, or GFP when these savings are a result of an accepted VEC. In some cases, a VEC may increase the acquisition cost of an item but result in larger collateral savings. For collateral savings, the contractor is entitled to 20 percent of the net savings that the purchasing office estimates will be realized during an average one-year period. However, the contractor's share cannot exceed \$100,000 or the contract's firm-fixed-price, target price, target cost, or estimated cost at the time the VEC is accepted, whichever is greater. The amount of collateral savings is determined by the purchasing activity, and its determination is not subject to the "disputes" clause of the contract. Collateral savings provisions are included in contracts whenever an opportunity may exist for savings. They are intended to focus the

contractor's attention on savings benefits other than acquisition savings. However, because the savings share is not intended as a partial replacement for a reduction in the contractor's current or future billings, the contractor's share of collateral savings, although substantial, is nonetheless smaller than its share of acquisition savings.

The collateral savings provision may be excluded from a contract at the discretion of the head of the contracting activity. This is done when it is anticipated that the cost of computing and tracking collateral savings is more than the benefits to be derived. Collateral savings may be deleted from contracts for supplies and services as well as construction contracts.

Subcontractor VE

Prime defense contractors are encouraged to extend VE to their subcontractors. The FAR requires prime contractors to extend VE to their subcontractors on contracts of \$100,000 or greater. Subcontracts for spare parts of \$25,000 or more, for other than commercial items, are also to include VE provisions. However, VE may be extended to subcontractors on contracts of lesser value. Prime contractor to subcontractor VE arrangements can extend to the subcontractor a part of whatever share the prime contractor receives, including the instant or concurrent contract share, collateral share, and future contract share. The subcontractor must submit VECs to the prime contractor who, in turn, submits them to the Government, if appropriate.

The sharing between the prime and the subcontractor is a matter for negotiation between them and should provide encouragement for the subcontractor to pursue VE and to submit VECs to the prime contractor. It may also provide a savings share to the prime contractor, who is responsible for editing a subcontractor's VEC into proper format and for presenting it to the Government. Any subcontractor development and implementation costs and the share of instant contract savings extended to the subcontractor are considered part of the prime contractor's development and implementation costs. However, note that agreements made between the prime contractor and the subcontractor cannot reduce the Government's share of concurrent, future, or collateral savings.

VECP Potential

A VEC may be submitted any time the contractor has an active DoD contract with a VE clause. VEC savings are usually time dependent. The potential savings are affected by the total quantity remaining to be produced and the non-recurring costs incurred to develop and implement the proposal. VECs originated during the early stages of a program usually produce greater savings because they apply to a larger number of units and implementation costs such as changes to tooling, facilities, drawings, and manuals are not as great. As a program matures, the savings benefit per VEC may decrease but the potential for VECs may increase due to advancing technology. As long as the potential savings exceed the cost of developing and implementing a VEC, the VEC can be beneficial.

Many items in the DoD inventory are procured according to old specifications in large quantities on a regular basis. Due to advances in technology, materials, and processes, the specifications that apply become outdated and may force "technology regression" on a contractor to produce from the old specifications. Therefore, any items procured on a repetitive basis to old specifications are good candidates for VE. VECPs may be used to add a qualified, low-price, new source to a drawing if the Government has not previously required or funded the second source effort.

Another potential for VE may be found in items that were designed on a stringent schedule to meet urgent requirements. Under these conditions, the designers often incorporate the known components or subsystems into the design simply because time would not permit qualification of an improved substitute. Subsequently, a newer, less expensive or more reliable alternative may have been developed and proven which can be introduced by submitting a VECp.

VECP Basic Requirements

The VECp should be prepared with sufficient information so that a thorough evaluation may be conducted by the Government with minimum delay. The FAR requires that as a minimum, the following information be submitted with a VECp:

- o A description of the difference between the existing contract requirement and the proposed change, and the comparative advantages and disadvantages of each.
- o A listing and analysis of each contractual requirement which must be changed if the VECp is accepted, plus any recommendations the contractor may have for changing specifications.
- o A detailed cost estimate for both the old and proposed methods. The contractor must account for estimated development and implementation costs including any costs attributable to subcontractors. Also, the contractor must include a description and estimate of costs the Government may incur in implementing the VECp, such as test and evaluation as well as any changes in operating and support costs or procedures.
- o A prediction of the collateral cost saving or increase that the Government would experience if the VECp is implemented.
- o Identification of the time that a contract modification implementing the VECp must be issued in order to get maximum savings, plus any effect it will have on the delivery schedule or contract performance time.
- o Identification of any previous submissions of the VECp, including the dates submitted, agencies involved, numbers, and previous actions by the Government.
- o Identification of the unit (item or task) to which the VECp applies.
- o Statement that it is being submitted according to the VE clause.

VECP Preparation

Although the FAR clause relative to VE does not specify a particular format in preparing a VECP, it is highly probable that either DoD-STD-480A or MIL-STD-481A is listed as a contract requirement. One of these standards, both of which are entitled "Configuration Control," governs the format to be followed in submitting a VECP if they applies. A review of the contract determines which, if either, of these standards applies. If neither is specified, the contracting officer may specify the format to be used.

A transmittal letter for each VECP sent to the contracting officer is an important ingredient for a successful action. It should state that the VECP is being submitted pursuant to the VE clause of the contract. Also, it should summarize the contents of the VECP. It should briefly state the estimated cost changes, the nature of the proposed change, and the reference where complete details can be found in the proposal. The transmittal letter also serves as a marketing document that brings out the highlights of the proposals. It should emphasize the technical advantages and cost benefits to the Government. If the VECP contains data the contractor wishes to restrict, a statement to that effect must be included in the proposal. Figure III-2 is an example of a VECP format.

VECP Data Rights

When the proper legend is affixed to a VECP, the data therein shall not be disclosed outside the Government or duplicated, used, or disclosed, in whole or in part, for any purpose other than to evaluate a VECP submitted under the clause. This restriction does not limit the Government's right to use information contained in these data if it has been obtained or is otherwise available from the contractor or from another source without limitations. Failure to identify, mark, and propose data rights in an accepted VECP allows the Government to have unlimited rights to all data in the VECP as well as supporting data.

If a VECP is accepted, the contractor grants the Government unlimited rights in the VECP and supporting data. Except that, with respect to data qualifying and submitted as limited rights technical data, the Government has the rights specified in the contract modification implementing the VECP.

The Government has the right to furnish the listed technical data to a supplier for performance of work required to implement the VECP, but must protect the proprietary data from unauthorized use, duplication, or disclosure.

Contested VE Decisions

The courts have been reviewing cases and handing down appeal decisions since 1963. These decisions help to clarify the Federal regulations and must be taken into account in those areas where the actions are germane.

These decisions are published regularly as "Armed Services Board of Contract Appeals Decisions," "Contract Cases Federal," "Comptroller General Board Cases," and "U.S. Court of Claims Decisions."

They can be found through the publications of the Commerce Clearing House, 4025 W. Peterson Avenue, Chicago, IL 60646. "A Compendium of Contested Values Engineering Actions" is also available from the Electronics Industries Association, 2001 Eye Street, N.W., Washington, D.C. 20006.

SAMPLE VECF FORMAT

NOTE TO CONTRACTORS:

The attached VECF and the transmittal letter shown below are samples of the minimum information which must be submitted by the contractor to meet the requirements of Part 48, "Value Engineering," of the Federal Acquisition Regulation (FAR).

XYZ MANUFACTURING CO.
MAIN STREET
YOURTOWN, STATE ZIP

DATE: _____

SUBJECT: Contract No. _____, Value Engineering Change Proposal,
VECF - No. 3, Redesign Antenna Support, P/N 3001-1

TO: NOTE TO CONTRACTOR:

Fill in procuring contracting officer's name,
title, procuring agency, and address

Enclosures: 1. Value Engineering Change Proposal No. 3.
2. Drawing of proposed Antenna Support.
3. Test report.

1. The attached Value Engineering Change Proposal is submitted pursuant to Contract No. _____, General Provision No. _____ titled "Value Engineering Incentive."

2. This proposal contemplates a reduction in cost of the Antenna Support through redesign, change of material, and improved manufacturing procedures. The proposed change will be accomplished without sacrifice to system integrity and reliability.

Sincerely,

X. Y. Zee
President

Copy furnished:
DCAS Area Office
ATTN: ACO

Figure III-2

VALUE ENGINEERING CHANGE PROPOSAL NO. 3

1. Difference between existing and proposed Antenna Support.

a. Existing Support:

The present design consists of a plate formed from .032 thick 6061 aluminum alloy sheet which mates with the aircraft fuselage nose section. The plate is welded to a .025 thick 6061 aluminum alloy tube which is formed by rolling and welding. Standard tubing is not used because of the size required. An adapter is supplied by the Government to mate with the antenna element.

b. Proposed Change:

The new support assembly shall be formed fiberglass with an integral mounting flange and adapter assembly. The assembly shall be impregnated with epoxy resin Type 1, Class 2, per MIL-R-9300. The support will have a .032 wall thickness and a .050 flange thickness. The drilling of six attachment holes and the addition of a grounding strap will complete the assembly.

c. Comparative Advantages and Disadvantages:

(1) The proposed antenna support will be:

- (a) Interchangeable with present support assemblies.
- (b) Lighter by 2.5 pounds.
- (c) Resistant to corrosion.
- (d) Permanently colored to match the aircraft's color scheme.

(2) We foresee no disadvantages to this proposed change.

2. Recommended changes to contract and identification to unit:

a. Delete line item number 1: P/N 3001-1 mfg. in accordance with Gov't Procurement Package number 3001-81996, Revision C., dated, 3 January 19XX.

b. Delete requirement for Government furnished adapter, P/N 1234.

Figure III-2 (continued)

c. Add new line item number 1: Williams Manufacturing Company
P/N WMC 3001-1, manufactured in accordance with WMC drawing number 3001, dated
1 November 19XX.

3. Reduction in contract cost:

a. Current contract unit price	\$36
b. Estimated unit price of proposed part	<u>23</u>
c. Gross estimated unit saving (a-b)	\$13
d. Total gross savings (2000 @ \$13)	\$26,000
e. Estimated contractor non-recurring costs for VECP development and implementation (includes engineering development, prototype, testing and production tooling)	5,000
	<u>\$21,000</u>
f. Net savings (d-e)	

4. Estimated Government cost for implementing VECP

Test and evaluation	\$3,000
---------------------	---------

5. Reduction in collateral costs

Elimination of Government furnished adapter (2000 @ \$4.00)	\$8,000
---	---------

6. Required approval date for maximum savings:

Indicate date (day, month, year) by which approval is required to achieve maximum savings.

7. Submittal of Previous Proposals:

This proposal has not been submitted under previous Government contract.

NOTE TO CONTRACTORS:

Add any other information pertinent to your VECP. Example: Cost to qualify new item, drawings, sketches, photographs, restrictive data rights per FAR.

Figure III-2 (continued)

VECP Distribution

The FAR governs the distribution of a VECF. It requires that VECFs be sent to the PCO and, when the contract is administrated by other than the purchasing agency, a copy of the VECF must be sent at the same time to the administrative contracting officer (ACO). It is extremely important that the ACO receive a copy of each VECF as the ACO is responsible for periodic follow-up with the PCO on all VECFs during the evaluation process. Also, the ACO must be made aware of a VECF to expedite its evaluation and to support the decision process by the PCO and the ESA.

Government Response

A response to the contractor is due within 45 days. If it is not possible to evaluate and reach a decision by that time, then the PCO shall notify the contractor of the status of the VECF within 45 calendar days after it is received by the contracting office. The contractor shall be provided the reason for the delay, and be advised of the expected date of the contracting officer's decision. VECFs will be processed expeditiously. However, the Government assumes no liability for delay in acting on them.

The PCO shall accept the VECF by modification to the contract. If the VECF is not accepted, the contracting officer shall write the contractor explaining the reasons for rejection. The contractor may withdraw, in whole or in part, any VECF not accepted by the Government within the period specified in the VECF. The decision whether or not to accept a VECF rests solely with the PCO and may not be disputed by the contractor.

Summary

DoD contracting officers are expected to encourage prime contractors to submit VECFs that reduce cost and to offer a reasonable share of the resulting savings as a reward for the effort undertaken by the contractor. There are two types of VE contract clauses. The VEI clause entitles the contractor to a share of the savings resulting from accepted proposals which it initiates. The second clause is the VEPR which requires the contractor to undertake a specified VE program as a contract line item in accordance with MIL-STD-1771. For supply and service contracts, either clause entitles the contractor to share in savings, not only on the instant contract, but also on concurrent contracts, future contracts, and collateral savings. The VE sharing rates are standardized for instant, concurrent, and future contracts, depending upon the VE clause and type of contract. Prime contractors are encouraged to extend VE to their subcontractors. The preparation and format of the VECF should be in accordance with the requirements contained in the contract or as specified by the contracting officer. Government personnel are expected to process the VECFs as expeditiously as possible, and to keep the contractor informed as to the status of VECFs.

Chapter IV

MANAGING THE DoD VE ORGANIZATION

Introduction

To be successful and attain its full potential, a management program requires close supervision by those responsible for achieving its objectives. This is particularly true of VE because of the critical need to allocate scarce VE resources to maximize the return on their use. This chapter discusses some of the considerations for a manager seeking to organize, operate, and measure a VE program in the DoD. Collectively they provide a method of directing VE efforts toward a maximum contribution to better value.

Developing a VE Policy

VE programs in industry and Government are usually intended to be a purposeful, planned approach to cost reduction, which make use of the best relevant tools of science, engineering, and industrial management. Establishment of such a program does not, of itself, assure an effective approach to cost reduction. A productive VE capability requires strong and active top management involvement. A powerful indication of this is an affirmative policy statement on VE issued by top management. Within the DoD, involvement is demonstrated by the policies contained in DoD Directive 4245.8, "DoD Value Engineering Program," May 7, 1984.

Each DoD Component subsequently issued a document implementing its program in accordance with the policy statement issued by the OSD. Although overall uniformity is desirable, nevertheless, each subordinate element tailored its policies to satisfy its needs and comply with its procedures. Generally these implementing Directives include requirements to:

- o Centralize policy direction and responsibility for assuring implementation of overall VE policies.
- o Establish VE goals for subordinate components.
- o Initiate procedures for periodic management review of progress and overall status.
- o Expedite the objective evaluation of VEPs and VECs and related contract changes.
- o Ensure that personnel charged with various facets of the DoD VE program are adequately trained.
- o Provide adequate funding to operate and support VE activities.

A statement of policy from top management does not guarantee a successful program. Management must demonstrate continuing personal involvement to emphasize the importance of the program and to encourage participation at all levels of the organization.

Nature of the VE Investment

A. Total Benefits

The intent of a VE effort is to minimize the total cost of a product or capability. VE is a means to help the line organization improve the value of the product. VE efforts have produced both dollar savings and nonmonetary benefits. Although the nonmonetary benefits resulting from VE cannot be precisely measured, nevertheless they are substantial. Further improvement in these characteristics benefit both the Government and the contractor. Thus, prior to determining the structure and magnitude of the VE investment, the nature of the overall benefits likely to accrue should first be considered.

B. Resources Needed

1. Dollars

The total investment in a VE program may be viewed from several aspects. One view is to consider that the investment in VE has three components. First are the "indirect" costs of planning and operating a VE program including such items as training, promotional materials, motivational exercises, etc. The second consists of the cost of generating and reviewing specific VE proposals. However, the success of the DoD VE program is measured by the savings from implemented VE actions. Therefore, the third cost component associated with a VE program is the cost to implement accepted VE proposals. The budget for a VE program must include the funds necessary for implementation to eliminate impediments such as "no money for test" or "no money available to purchase samples." For instance, the VE program may require more money for implementation and test costs than is required for the direct cost of the VE studies. On the other hand, resulting savings may total more than 10 to 20 times the cost of the studies. To take advantage of this potential yield, implementation funds have to be made available.

2. Personnel (Level of Effort)

In addition to a dedicated individual to manage the program, experience in industry and the DoD indicates that a minimum level of effort is at least one full-time value engineer per one hundred (100) design or production personnel. Another reasonable index developed from the experience within DoD and contractor activities is to commit 0.1 percent to 0.5 percent of total annual dollar volume as an initial operating budget for VE. For procuring activities, one full-time value engineer for each 50 employees is reasonable. (These indices are guidelines and should not be considered inflexible requirements.) This ratio may vary considerably depending upon the degree of in-house specification analysis undertaken. The level of effort to be applied also varies with the nature of the VE organization, and the type of operation at the activity; i.e., the percent of design, development, and production; the type of product or services, etc. Also the need for dedicated people may be reduced if there are trained people in the organization who perform VE as an integral part of their job and can be made available for special intensive reviews.

Some organizations have applied a novel procedure for providing the funds necessary to sustain a VE program. The VE program is funded at an initial level which management deems a reasonable investment risk. As the

actual dollars saved become available, a portion of the savings is channeled into the VE program to replace expended funds. This accounting procedure permits a VE program to sustain itself on a portion of the actual savings that is achieved. The remainder is returned and utilized for other purposes. The process is somewhat similar to DoD operations supported by the stock fund concepts. This arrangement provides a continuing current assessment of the VE program and acts as a strong stimulus to encourage identifiable and verifiable results.

C. Rates of Return

The factors used to calculate rate of return will vary in accordance with the way the VE program is organized, and the manner in which indirect costs are allocated. Often, net savings to investment ratios of 15 to 1, or even higher, are shown. Many consider a reasonable return on the VE investment to be 10 to 1. But to be meaningful such claims must include an explanation of the investment base as well as the manner in which the productivity of the VE effort is measured. Productivity is a function of the savings resulting from implemented VE proposals. Productivity can be based on the savings for one, three, five, ten, or more years. Each possibility has its adherents.

Within the DoD, VE savings actions are reported in accordance with DoD Instruction 4245.8 which provides that monetary savings will be calculated for three years. The savings for all three years (separately identified for each year) are reported in the fiscal year that the action is accepted and implemented.

Similarly, the investment base is also subject to interpretation. For instance, a VE staff of four (a manager, two specialists, and a secretary) might incur direct payroll costs of \$125,000 per year. Some might consider this the total investment in VE. Others might wish to include such overhead costs as fringe benefits, taxes, travel, telephone, facilities, etc., which might add another \$50,000. Still others might wish to charge the VE program for the time and expenses of others on the VE program. For example, five managers meeting as a VE council for 1.5 hours a month might charge the VE program \$10,000 per year. Or, non-VE personnel supporting VE efforts might cost the VE program \$200 per day salary plus any other expenses incurred. Thus, a manager who includes all of the expenses necessary to operate a VE program, might consider a more conservative 5 to 1 net return on investment to be a more realistic goal.

As the program matures, it should be reviewed periodically and a rate of return determined. Knowing the basis for the statistics regarding the program, a manager could then adjust the VE investment as necessary to maintain an adequate return. The experience of others and knowledge of the results achieved by other programs may be used as a guide to determine the initial investment and expected rate of return. But the results attained will determine a manager's subsequent investment decisions. If the investment cost is exceeding the savings or providing a poor rate of return, the program may be overstaffed or for other reasons not be functioning properly. In this case a manager may wish to make whatever adjustments are likely to yield a more productive VE program. On the other hand, an extremely high rate of return may indicate that an increase in investment in VE may provide even greater savings.

Organizing the VE Capability

A. Placement within the Organization

There is no preferred position within the organizational structure for the VE function. The mission of the parent activity greatly affects the type and location of the VE organization. Basic differences exist between development, acquisition, production, procurement, and maintenance activities. Some organizations may be devoted almost entirely to one of the above. But in most cases, there is a combination of activities with which to deal. The structure of the VE organization will vary to correlate with the functions and responsibilities of the activity of which it is a part. For example, a company specializing in research and development on advanced aerospace equipment generally will be heavily engineering oriented. In this instance, the principal focus for VE usually falls within the engineering department. On the other hand, a manufacturing company primarily engaged in the production of standardized military items which are procured in large quantities on a recurring basis tends to concentrate VE effort in the production department. Another company that subcontracts a great portion of the total dollar value of its contracts might well place primary emphasis on VE in the purchasing department. Some large companies, like the DoD, place operating VE elements in several activities such as engineering, purchasing, production, and marketing.

B. Categories of Responsibilities

It is usual practice to divide the VE responsibilities into two categories, the coordinating and the operating components. Coordinating tasks are those undertaken to assist those who perform actual VE efforts. Examples of coordinating tasks are overall program control, assignment of savings goals, allocation of resources, determination of priorities, measurement of progress, and development of VE policies and procedures. Operating tasks are those concerned with the direct support or actual performance of VE. Those assigned operating tasks conduct VE studies and generate and present VE proposals (VEPs). Also, they are usually assigned the responsibility for assuring that a VEP (or a VECF) is carried through to either implementation or rejection. (In some organizations, those performing coordinating tasks share this responsibility.)

The coordinating and operating elements may be vested in one group. This group can be subdivided, formally or informally, to satisfy both sets of duties. When the value studies constitute a variable workload supporting several projects or programs, a centralized VE organizational structure may be the most effective arrangement. Under this "pool" concept, the VE personnel are technically assigned to projects as required while administratively reporting to the central VE group. This type of organization would, for example, permit a single staff group to provide direct support for a number of program or project offices. As the value program matures and its scope expands, it may be desirable to separate the coordinating and operating elements. Also, the size of the parent activity will influence the number of levels and type of structure for the VE element. For example, in a small organization the VE component may be organized as a single element or even as one person, embodying both the coordinating and operating responsibilities. On the other hand, in a very large organization there may be a number of VE program managers with subordinates, all of whom perform only the coordinating tasks. In addition,

there may be a number of operating VE units in each of the major departments of each facility. Although both coordinating and operating tasks are vital for a successful program, the ratio of "doers" to coordinators should always be as large as possible.

Methods of Operation

The VE operating component can be organized any number of ways, depending upon the size, project mix, and structure of the parent organization. In practice, most of the patterns fall into three categories. These methods are not mutually exclusive. Many organizations use them in combinations. Some even use all three at the same activity. The three methods are:

A. Multi-Discipline Project Teams

Task force teams of specialists, including full-time value engineers, may be assigned to value engineer specific products. Normally team members represent many disciplines or occupational specialties such as design, production engineering, purchasing, industrial engineering, manufacturing, logistics management, user, etc. The complexity of the study subject and its cost determine the magnitude of the effort undertaken by the project team. The team may work on a full- or part-time basis. Teams have been established for as short a term as two weeks or for as long as six months. This method of organizing the operating component has the advantage of bringing together a number of diverse yet complementary talents which provide a multi-discipline approach to the problem. When the task is completed and the proposed remedies are accepted and implemented, the team is disbanded.

B. Project Value Engineers

Using this approach, a value engineer is assigned to a particular project and made responsible for a continuing VE effort from design through production. In this case, one or more value engineers technically competent in the assigned product area is assigned responsibility for ensuring optimum value in the product at every stage in its development. This method of organizing the VE effort has the advantage of providing VE continuity through all design and production decision points. The approach is most useful when projects are of sufficient economic promise to justify assigning value personnel on a full-time basis.

C. Procedural Review Points

With this method, a value engineer participates in all decisions at established review points such as design reviews, make-or-buy reviews, systems integration, drawing-release points, etc. The value engineer in this case is responsible for ensuring that value considerations are given proper weight at each decision point. This approach permits the VE staff to provide coverage for more projects. Although this procedure does not encourage intensive VE studies, in some cases it has been organized in a manner that would subsequently lead to such studies.

VE in the Project Management Office (PMO)

Two aspects must be considered when establishing and operating a VE program in a PMO. They are managing the VE effort and performing the actual VE studies. Generally, VE studies must be accomplished at an appropriate level of responsibility (system versus detail) within the organization. If systems engineering is a part of the actual work of the PMO, then VE studies can be accomplished as part of the system-engineering effort. If the PMO is a separate organizational entity from its system-engineering element (as for example, in technical direction and system-engineering contracts), the PMO VE role may be primarily one of management. Managing VE in a PMO would include identifying areas for VE study, arranging for contract incentive clauses, and monitoring the results. It might also include arranging (and possibly managing) VE task forces staffed (or augmented) by personnel temporarily recruited from other sources.

There are inherent variations in the operation of project offices. To effectively manage VE, each PMO should establish VE objectives, develop a plan for achieving these objectives, and incorporate procedures for measuring progress toward the established objectives. The plan should take into account all the VE resources available to the PMO both contractual and organic. Figure IV-1 offers three different PMO VE program options. These programs differ primarily in the amount of manpower required. The basic objectives of each option are to reduce costs and meet any assigned VE savings goals without impairing essential performance. Slight variations of these options should fit most PMO situations.

Within the DoD, most of the procurement dollars are spent by the PMOs that manage major weapon systems. The DoD semi-annual reports, therefore, include statistics on VE accomplishments in each major program in order to emphasize their importance.

Motivational Considerations

A. Goal Setting

Announcement of an overall VE program savings goal is not likely to stimulate extensive participation in a VE program by subordinate organizations. Instead, each subordinate activity should accept responsibilities for a specific portion of the overall goal. Collectively, these sub-goals should add up to the total goal. This goal apportioning continues down through the entire organization. Achieving the VE savings goal should be the responsibility of the line organization, not the VE staff. In this way, savings become a line management responsibility. The entire organization becomes committed to achieving the savings targets. Each organizational component has a known specific target against which it can measure its own achievements. The VE goals assigned to an organization are expected to be "reasonable" in that the target is not set so high as to be unattainable, nor so low as to require little effort to meet it. However, the goals are intended to be attainable only by a concerted effort. This provides the impetus for each component to concentrate on projects promising the greatest dollar return per hour of VE effort. To assure a continuing motivation, previously announced targets should be given renewed emphasis periodically.

SOME PROGRAM MANAGEMENT OFFICE VE OPTIONS

<u>Options</u>	<u>Actions</u>	<u>Manpower</u>	<u>Comments</u>
Option I - Minimum Investment Program.	1. Establish and operate VE reporting procedure. 2. Encourage contractors and subcontractors to submit VECs (letters by program manager) 3. Publicize and reward achievements.	One person part time, if procurement and technical personnel are made responsible for encouraging contractors to submit VECs.	Program designed primarily for meeting VE program goals. Requires periodic management review of results obtained and periodic reminders to personnel to continue actions 1 and 2.
Option II - Medium Investment Program.	Actions 1 thru 3, plus: 4. Establish cost target program. 5. Establish procedures to identify areas for VE studies. 6. Assign VE study responsibilities during program reviews, and design reviews. 7. Visit contractors to review VE program progress and encourage VEC submissions.	One person full time if assignment is primarily coordination tasks. If operating tasks are also included, manpower requirement would vary with size of system-engineering group (approx one per 50).	This option is intended to achieve VE through individual efforts as part of overall task. Requires training plan. Should reduce costs beyond goals. Management review of progress again required.
Option III - Maximum Investment Program.	Actions 1 thru 7, plus: 8. Conduct selected VE team or task force efforts on areas of high potential savings (in-house or joint Government/contractor efforts).	Per specific target. 2 to 5 people for 12 to 15 weeks. May be part time, no less than half-day meetings. Full-scale effort (complete analysis of system): 2 to 6 key PMO systems engineers supported by 10 to 30 additional people who could come from external source. Help to manage effort may also be available externally. force may meet for up to two months.	More resources applied to high-dollar opportunities. VE opportunity emphasized for both management and operating personnel. Task forces also train, demonstrate benefits, and motivate personnel. Joint contractor Government efforts conserve Government manpower and demonstrate benefits of FAR VE clauses to industry and government personnel.

Figure IV-1

One method used to establish a goal is to compute the anticipated cost of the VE program and multiply it by ten. A second method is to assume an average level of cost reduction through VE on the entire product mix. Although the cost of the items studied may be reduced by 20 percent, 30 percent, or even more, the total cost of the entire mix is not likely to be reduced by this amount as an average. A very conservative across-the-board figure of 5 percent (or some other percent) of the total cost might be reasonable for a savings goal. Initial goals set on this basis may be subsequently revised as appropriate. Some commercial entities report that as much as 20 percent of their net profit after taxes results from their in-house VE program.

Within the DoD, a goal of 0.7 percent of the procurement TOA was set for the Contractor VECF program in 1979. Each Military Department is responsible for allocating this goal among its major purchasing activities. Each DoD Component reports its accomplishments versus the goal semi-annually. In addition to dollar goals, some DoD Components set annual goals for the number of VE actions. This serves as an additional stimulus to the VE program.

B. Recognizing Contributors

The purpose of the VE staff is to act as a catalyst for the overall VE savings program. Since VE savings goals are assigned to the line or program management organization, the dollar savings are credited to the element responsible for taking the action. Within the DoD, the element whose budget is affected by the savings action, (usually the element responsible for implementing the proposed change) is responsible for reporting the savings. The reported savings is then credited against the specific VE goal of the reporting element. Current DoD policy is to report all VE savings that result from VE actions taken by personnel of DoD Components or VE actions on existing defense contracts that require Government approval (VECFs).

Official recognition of contributors is vital to realizing the full potential of VE. A DoD manager needs to know which employees enhance the image of an agency spending the tax dollar wisely. An industry manager wants to know which employees are sufficiently competitive and profit-minded to apply VE resources and methodology most effectively.

The assignment of credit can be more subtle and complex than the direct measurement of VE savings. The system used by management to measure the results achieved by organizational elements participating in the VE program can be developed into a motivational force to encourage implementing VE proposals. For instance, one large aerospace contractor noted that its Government contracts' staff placed very little emphasis on presenting VECFs to its DoD customers despite the significant profit opportunity that they represented. A study of the problem revealed that the net effect on the marketing group of accepted and implemented VECFs was a reduction in contract sales achievements equivalent to the reduction negotiated in the contract price. To counteract this negative incentive, the Government contracts group is now credited with the sales equivalent to the savings reward earned for a VECF. For example, an accepted \$100,000 VECF (with a 50 percent sharing clause) used to result in the sales group losing credit for \$100,000 in sales. Now Government sales might be

credited with something like \$625,000 in sales based on an assumed 8 percent average gross income to sales. This procedure encourages the Government contracts group to strike a proper balance between its marketing efforts on new contracts and VECs based on profit potential rather than impact on sales dollars.

The DoD has an annual honorary awards program for VE. The awards program is intended to acknowledge those individuals, program managers, organizations, contractors and VE specialists whose VE efforts were exemplary and resulted in substantial savings benefits during a particular fiscal year. Under this program, each DoD Component is encouraged to forward one nominee in each of five categories: DoD program manager, DoD field command or installation, DoD individual, DoD contractor, and VE professional. In addition, each DoD Component may also provide additional awards to its contractors or personnel who merit recognition for lesser but still significant achievements. For example, one DoD Component provides an award to contractors with approved VECs of \$50,000 or more. Another recognizes individuals who reach savings of \$100,000 or more.

Program Control

Listed below are items of information normally included in a VE program control reporting system within a contractor or Government activity. Not all items would necessarily be reported to top management. Of those that do appear, many would be summarized rather than reported in detail.

- o Identification of the unit preparing the report.
- o Date the report was prepared.
- o Time period covered by the report.
- o Number of VE proposals approved and implemented during the reporting period, including net DoD savings anticipated.
- o Number of VE projects currently under study.
- o Number and dollar savings of VE proposals currently being evaluated.
- o Breakdown of "age" of proposals under evaluation, (i.e., 0 to 60 days, over 60 days).
- o Number of personnel spending more than half their time on VE work.
- o Total cost of VE program, last twelve months.
- o Ratio of savings to cost of program, last twelve months.

For DoD Components, semi-annual reports are required in accordance with DoD Directive 4245.8. Additionally each accepted VE action is to be entered into the appropriate VE data base. For supply and service contracts, a DD Form 2333 is to be used to forward the information to the DoD VEDISARS. Construction actions are forwarded to the VE-trieval system.

Audit System

A. Program

There are two basic types of audit procedures. First, is the VE program audit, an on-site qualitative evaluation of the VE effort. Program audits can be internal (i.e., within the DoD or within contractor establishments) or a customer audit of supplier VE operations. Regardless of the type, the substance of the audit is the same. It includes an examination of the organization, staffing, procedures, and budgets of the VE elements throughout the organization. The audit team may also verify the validity of reported VE savings. In order to minimize the cost of the VE audit, it is generally integrated into previously established audit functions. The frequency of audits depends upon available manpower resources. Once a year is a reasonable goal, not always achieved in actual practice.

B. Savings Actions

A second type of audit procedure is used to validate each reported savings action against the established criteria. In the DoD, estimated savings are reviewed before Component semi-annual reports are submitted. Normally, all reported savings are both supported and validated from records and documentation existing within the reporting organization.

Current guidance for the in-house DoD VE program specifies a comprehensive audit of actions which save \$100,000 or over in any one of the three reporting years. Savings below \$100,000 a year are given desk reviews and occasionally a very limited field audit. The cognizant auditor for the reporting activity either validates each savings action or provides a signed statement setting forth the reasons for nonvalidation. Only validated savings are reported. When reporting officials do not concur with an audit nonvalidation and are unable to settle the dispute at the local level, a copy of the non-validated individual savings action; the auditor's statement; and a rebuttal to audit conclusions are forwarded through channels for review and final decision at a higher headquarters level.

Summary

Maintaining an effective VE program requires continuous monitoring and control. The initial investment in VE might be funded at 0.1 percent to 0.5 percent of the organization's budget (or sales for industry). Return on investment may range from a conservative 3 to 1 to a ratio of 10 to 1 or even higher. The results achieved will dictate the nature of the adjustments in the VE investment. The VE functions must be positioned in the organization in such a way as to be able to adequately perform both coordinating and operating functions. VE is generally accomplished in one of three ways: (1) multi-discipline project teams; (2) project-value engineers; and (3) procedural review points, or a combination of these. The VE capability in a Program Management Office must complement and provide direct support to those undertaking value studies, as well as coordinate in-house and contractor VE programs. VE goals will be influenced by differences in product mix, VE capability, size of the organization, etc. Broad targets, however, can often be set by (1) multiplying the cost of the VE effort by a target ratio, or

(2) taking a predetermined percent of the total product dollar volume. A reporting system measures progress toward the targets and provides a quantitative measurement of the program. A well-designed reporting system is concise, responsive, accurate, and timely. Summary reports are employed for higher level use. The concept of "reporting by exception" is utilized when appropriate. An audit system provides an on-site qualitative measurement of the VE program as well as verification of reported savings. The VE audit should be integrated with existing audit functions to minimize cost. Figure IV-2 provides a checklist useful to contractors in evaluating their VE program.

CONTRACTOR VE PROGRAM CHECKLIST

1. Do you set company or division goals for VECP income?
2. Are VECP goals established for line department and program managers?
3. Does top management review VECP income and approve VE operating goals and budgets.
4. Does company top management meet with key customer personnel to agree on VECP goals and processing on major contracts and programs?
5. Do personnel, such as marketing, work on the "team" and do they receive credit for VECPs approved, or are they "penalized" due to reduced credit for reduced contract price?
6. Do your negotiators understand VE clauses in the FAR? Do you request and negotiate for fair terms?
7. Do you place VE sharing provisions in your subcontracts?
8. Is VECP income identified separately by accounting so that (1) Renegotiation Board review is eased, and (2) top management can recognize contribution of VE?
9. Do you assign resources to the development and marketing of specific VECPs?
10. Do you operate in a manner that allows you to minimize time to (1) develop a VECP and (2) obtain internal company approval prior to submittal to the Government?
11. Do you conduct formal VE workshops to expand your in-house capabilities and educate your customer?
12. Do you exploit the benefits of using preliminary VECPs with your customer?

Figure IV-2

Chapter V

VE METHODOLOGY PART I: GENERATING PROPOSALS

Introduction

A task which is accomplished in a planned and systematic manner is more likely to be productive than one which is unplanned and relies upon undisciplined ingenuity. VE efforts generally follow a variation of the scientific method to assure a planned purposeful approach. This procedure is termed the VE Job Plan. It was conceived as a group undertaking because it is unlikely that an implemented VE proposal will be the product of the effort of a single individual. This chapter explains the VE Job Plan as it would be employed in a specific VE study.

Group Dynamics

The cornerstone of an effective VE effort is the generation of a large number of useful ideas developed into feasible proposals. To accomplish this efficiently, it is common practice to seek and utilize contributions from specialists representing many disciplines and form a team amalgamating their specialties with VE. Those team members who are VE specialists provide motivation and guidance to assure that the VE Job Plan is followed. The other specialists are used to gain new insight and generate new ideas. They not only contribute their own capabilities but also usually have ready access to additional specialists. Although it is not necessary for all team members to have had previous VE training, it is a desirable goal. Each member of the team contributes a pattern of thinking which is characteristic of his or her specialty and experience. Each member tends to stimulate other team members to contribute their characteristic patterns of thinking. Each can determine and discuss the effect another's idea will have on his or her own area of interest.

No single phase of the VE Job Plan should be assigned as a secondary responsibility on a part-time basis with the expectation that collectively VE will be accomplished. Experience has proven that a VE effort is most productive when all personnel involved in the team actively participate in all phases of the VE Job Plan.

The group dynamics of a VE team effort produce benefits which the efforts of one or two individuals can seldom match. Among the prominent benefits are:

- o More talent is directly applied to the problem.
- o The scope and depth of the effort is increased.
- o More efficient use is made of the available time because problem areas are more readily resolved through direct communications.
- o Team participation provides productive training for those not previously exposed to formal VE training and serves as a refresher course for those with previous VE training.
- o The synergistic effect of a diverse group working in harmony toward a common objective.

The VE Job Plan

Several versions of the VE Job Plan can be found in current VE literature. Some texts list five phases, others six, and some refer to more. However, the number of phases is less important than the systematic approach implied. This manual describes a seven-phase VE Job Plan. It encompasses the same fundamentals contained in other VE Job Plans (Figure V-1). Actually, there are no sharp lines of distinction between the phases. They tend to overlap in varying degrees and generally require several iterations through many of the phases of the plan.

An effective VE effort must include all phases of the Job Plan. However, the proper share of attention given to each phase may differ from one effort to another. The Job Plan represents a concerted effort to furnish the best answers to the following "key questions":

- What is it?
- What does it do?
- What must it do?
- What does it cost?
- What is it worth?
- What else might do the job?
- What does that cost?
- What will satisfy all of the users' needs?
- What is needed to implement it?

V.E. JOB PLAN CHART




FIGURE V-1

1983-6

The remainder of this chapter is devoted to describing and discussing the essential elements of the first five phases of the Job Plan as they occur in a typical VE effort. The sixth and seventh phases (Presentation and Implementation and Follow-up) is discussed in the next chapter.

Orientation Phase

The selection of VE projects is a management responsibility in the orientation phase. The success of the VE program depends on management exercising its project authority wisely. Most organizations have limited VE resources available for a large number of projects; therefore, project selection should be based on maximizing return (maximum cost reduction) for the total VE investment. Selections should be ranked by dollar value with the most potential for savings being assigned to the product with the highest total cost. In the early stages of the VE program, the selection process may be quite simple but when the obvious projects are depleted, the need for a systematic project selection procedure develops. Guidelines for the selection of projects may mean little in a specific situation. Due to the wide variety of situations, the VE management approach may be different. Since identifying cost function worth relationships is a way to identify VE opportunities, these techniques can also be used to identify preliminary projects. Throughout the selection process one way to help ensure success is to make sure management is aware of the potential of the VE technique, the capability of VE personnel, and those decisions necessary to fully utilize the available VE resources.

Information Phase

The second phase of the VE Job Plan has these objectives:

- o An understanding of the product being studied.
- o Determining the essential functions.
- o Estimating the potential value improvement.

A. Types of Data

To acquire an adequate understanding of the subject of the VE effort, the product itself must be studied as well as its general technological area. Data accumulated should include the predicted total cost of ownership; the present configuration; the quality, reliability, and maintainability attributes; the quantity involved; and the development history. Included among the required general information are the current applicable state-of-the-art sources of supply, processes, and procedures, and a listing of individuals whose specialized knowledge might prove useful during the study. It is most important to seek qualified sources to obtain facts, not opinions. All relevant information is important. The data must be supported, either by appropriate documents, or by reference to their source.

B. Functional Analysis

One of the most important elements of the VE Job Plan is the description of the function of an item. It is the foundation upon which the entire effort is based. If incorrect, it can easily mislead the entire effort.

However, it is not unusual for the original functional description to be modified or replaced by a better version as additional insight is gained during the VE study. One trap to avoid is the temptation to base the description of function on the observed characteristics of the existing design. Do not assume that all of the characteristics of the present design are required. It is quite possible that not all of the functions are actually needed to satisfy the user's needs.

The primary objective of functional analysis is to facilitate the discovery of alternative means of achieving the desired performance. It is also one way to identify areas offering likely opportunities for value improvement. Functional descriptions in the simplest specific terms offer the greatest potential for the development of alternatives. This simplicity of expression is accomplished by using only two words: a verb and a noun. The reasons for this restriction in the functional description are:

- o To focus on function rather than the item.
- o To avoid confusion from combining functions.
- o To encourage creativity.
- o To free the mind from specific configurations.
- o To reveal unnecessary costs.
- o To facilitate comparison.

The two word function description results in a clear and concise definition. The verb should be an active verb, e.g., adjust, decrease, hold, etc., to describe an action, occurrence or state of being of the item under study in such a way as to facilitate comparison. The noun should be quantifiable, e.g., current, pressure, weight, etc., for the same reason.

Another characteristic of the function description that is important is the level of abstraction. The level of abstraction may be explored by starting with the verb and noun that comes to mind most readily and asking the questions "how" and "why" and answering them with function statements. Asking "how" lowers the level of abstraction and asking "why" raises the level, making the function description more general. In practice, the desired level is one that makes possible the largest number of feasible alternatives. Since the higher levels are more inclusive, affording more opportunities, what is desired is the highest level that includes applicable, achievable alternatives. A practical limit to the "why" direction is the highest level at which the practitioner is able to make changes.

If the level selected is too low, alternatives may be restricted to those resembling the existing design. If the level is too high, it may suggest alternatives that are beyond the scope of effort and obscure achievable ones.

The function descriptions for the various parts or features of a product or procedure may be joined to form a diagram that shows the dependency relationship of the functions to each other. The diagram is constructed using

the "how" and "why" logic. The apportioning of the total cost to each of the functions makes the diagram, in effect, a function-cost model that facilitates targeting of the VE effort.

Functions are categorized as either basic or secondary. An item's basic function is the function(s) required to provide the essential utility needed by the user. Secondary functions play an enabling role. They merely make the basic function(s) achievable. Secondary functions are considered to make no direct contribution to worth, but do add directly to cost. Consequently, value improvement efforts aim to minimize the number of secondary functions.

The worth of each basic function must be established in order to:

- o Determine whether or not the VE effort will be worthwhile.
- o Obtain a reference point from which the cost of alternatives can be compared.
- o Formulate a target cost or goal, to provide a psychological incentive to discourage a premature relaxation of the VE effort.

When analyzing the functions of a large system, it is common practice to first divide it into major areas. Each area may then be approached (1) as an element in the next larger assembly; (2) in terms of its own components; or (3) as an identifiable, nondivisible item. The relative position that an item occupies in a system or total assembly is called its level of indenture. Systems usually have many such levels. The function of a subassembly may be considered nonessential (secondary) in the light of the basic function of the assembly. However, when studying the subassembly by itself, one assumes its function to be essential (basic). The rule for the functional analysis of a system is to work from the top down. As each level of indenture is reviewed, it is temporarily considered as the top level. If the VE objectives are not achieved at the top level, the next lower level of indenture is studied, and so on through to the lowest level.

After selecting an item, the functional analysis proceeds as follows:

- o Divide the item into functional areas suitable for further analysis.
- o Continue the breakdown for at least three levels of indenture.
- o Working from the top down, determine the function of each element of the breakdown structure.
- o Determine whether each function is basic or secondary in relation to the function of the next higher level of the analysis.
- o Assign a worth of "0" to secondary functions.
- o After the basic functions have been described in their simplest terms, define the dimensions of the noun. For example, if the function is determined to be "apply force", the units of "force" have to be quantitatively stated; i.e., 10 lbs.

- o Estimate the worth of the essential function(s). That is the cost of performing the essential function(s) in the simplest, most fundamental way.
- o Estimate the present cost of each element of the breakdown.
- o Using the information derived in the items above, identify areas having excessively low ratios of worth to cost.

C. Economic Analysis

All VE efforts include some type of economic analysis. The objective largely determines the type and degree of economic analysis undertaken. Economic analysis is used to identify areas of VE opportunity and provide a monetary base from which the economic impact of the effort can be determined. The prerequisite for any economic analysis is reliable and appropriate cost data. At the start of a VE effort, the available cost data may not be sufficiently accurate, sufficiently detailed, or arranged in a manner which facilitates its use. Consequently, the VE effort must include the services of one or more individuals who are skilled in estimating, developing, and analyzing cost data. The cost of the original or present method of performing the function is determined or estimated as carefully and precisely as possible. The accuracy of a cost estimate is dependent upon a number of factors such as:

- o The "maturity" of the item.
- o The availability of detailed specifications and drawings.
- o The availability of historical cost data.
- o The time available for preparing the estimate.

For instance, estimates of the cost of items in the conceptual stage are not as precise as those based on completed engineering drawings. Even when drawings exist, the estimate for something that has never been produced is likely to be less accurate than something that has.

When structured in a manner which permits identification of high-cost elements, cost data aid in determining the priority of effort within individual studies. High-cost areas may be indicative of poor value, and therefore are prime candidates for initial investigation. Usually costs are distributed in accordance with Pareto's Law; i.e., a few areas, "the significant few," (generally 20 percent or less) represent most (80 percent or more) of the cost. Conversely 80 percent of the items, "the insignificant many," represent only 20 percent of total costs. This relationship is illustrated in Figure V-2.

PARETO'S LAW OF DISTRIBUTION




FIGURE V-2.

One of the most useful economic analysis tools for VE is the cost model which is an expression of the distribution of costs associated with a specific VE effort. Cost models range from those which attempt to portray a breakdown of total cost to those which include only one area of cost, such as production cost. The extent of the coverage of a cost model is determined by the objective of the VE effort. One form of the cost model is a graphic presentation which is structured similar to an organization chart. Normally a cost model consists only of those cost elements which can be directly affected by VE actions. Dollars already spent ("sunk cost") are usually set apart because they cannot be reduced by the output of a VE effort. Cost elements may be thought of as unit building blocks which can be combined to equal the total cost of the subject of the study. Ideally, cost elements are assigned to each level of indenture within the cost model. For example, if a handbook or manual is the item being studied, costs are assigned to each portion that has been separately identified. Alternatively, it may be desirable to prepare an overall cost model for the manual and then apportion it among the lower levels of indenture.

As a VE study progresses to completion, the cost model is refined. Target costs may be added to the cost model (see Figure V-3) or the entire structure of the cost model may be altered as a result of new information or new insight regarding VE opportunities. The final model may include savings developed during the VE effort as progress is made toward achieving the targets.

Cost models are used in a VE effort to:

- o Determine the economic feasibility of a VE study. A cost model highlights the potential for economic improvement. It displays current costs together with target costs. Combined with an estimate of the resources (man-hours, skills, money, etc.), it is a valuable tool for determining the potential return on investment of the VE study.
- o Evaluate the necessity for redirecting the effort. The cost model is revised during the VE study to display progress toward the targets. Continued awareness of this progress provides the insight necessary to redirect the study, if necessary, toward more profitable areas in time to gain maximum benefits.
- o Extend benefits to other items. Certain functional elements represented on the cost model of a particular item or system may be similar to those of another item or system. Recognition of this similarity can suggest other value improvement opportunities which might otherwise remain unnoticed.
- o Determine the net savings opportunity. A comparison of the potential savings displayed in the final cost model with the investment required to implement the VE proposals helps determine the net potential savings and the potential return on investment.
- o Review the results. A cost model will highlight areas where the opportunity for economic improvement may not have been fully exploited. Further investigation may reveal the advisability of

**COST/VALUE TARGET MODEL
(FUNCTIONAL ELEMENTS OF TACTICAL MICROWAVE EQUIPMENT)**




FIGURE V-3

suggesting corrective management actions to overcome such deficiencies as insufficient resources applied, unexplored opportunities due to lack of time, resistance to change, etc.

D. Cost Analysis

The first step in a cost analysis is to determine the total cost of an item. There have been cases where the simple act of determining costs has suggested the means and stimulated the necessary action to reduce them. However, the more usual approach is to divide the total cost into successively lower levels of cost indenture to facilitate analysis according to specific cost bases. The most frequently used bases are as follows:

1. Cost elements. The total cost is separated into its constituent elements such as labor, materials, purchased items, overhead, etc. Labor costs are further broken down into set-up and run costs. These cost elements are then compared to the total and to one another, and sometimes to corresponding elements for something similar. The purpose is to identify costs which appear to be excessive.

2. Cost increments. Careful examination of the incremental costs of processing something often uncovers an opportunity for further analysis. Often a large increment of cost is required to provide a small additional margin of performance or benefit. This marginal analysis can be used to identify possible overspecification.

3. Cost per pound. Comparison of the cost per pound of like items at similar stages of completion may provide hints for areas to be studied.

4. Cost per dimension. Items such as cable, wire, tanks, and honey-combed sheets are usually described by dimension rather than by weight. Cost per length, per area, or per volume are standard measures by which many things are bought. Cost per dimension of similar things can be compared for the purpose of suggesting alternatives.

5. Cost per property. Comparative analyses of costs per specific property often reveal high-cost areas and suggest lower-cost alternatives. For example, the cost for a given conductance in aluminum compared to the cost for the same conductance in copper may lead to a cost reduction by changing from one material to another.

Speculation Phase

The purpose of this phase is to formulate alternative ways of accomplishing the essential functions. This effort begins upon completion of the orientation and information phases and the existence of function, cost and worth determinations. Four of the techniques used to help answer the question, "What else will do?" are:

- o Simple Comparison - A thorough search for other things which have at least one significant characteristic similar to the subject of the study.

- Wooden handle replaced by molded plastic handle to cut down breakage and danger from electric shock.
- End modified to fit all kinds of screws.
- Push, pneumatic, or electric power.

Analysis Phase

The purpose of this step is to select for further analysis and refinement the most promising of the alternatives generated during the speculation phase. During speculation, there is a conscious effort to defer judgement so that the creative process would not be inhibited. During the analysis phase the ideas are subjected to a preliminary screening to identify those which satisfy the following criteria:

- o Will the idea work?
- o Is it less costly than the present design?
- o Is it feasible to implement?
- o Will it satisfy the user's needs?
- o If the answer to any of the above is "no", can the idea be modified or combined with another to give a "yes" answer?

The ideas which survive the initial screening are then rated according to their relative ability to satisfy the above criteria and their advantages and disadvantages are also noted. Preliminary cost estimates are then developed for those ideas which appear technically and economically most promising. These preliminary cost estimates are based on the same quantities as were the costs for the present design. Likely implementation costs and the impact on total ownership costs are also considered. Following these preliminary estimates, one or more of the ideas with significant savings potential are selected for further detailed analysis. However, if relative cost differences among several alternatives are not decisive at this point, they all may be analyzed further.

Development Phase

In this phase, the alternatives which have survived the selection process are developed into firm recommendations, called VEPs. This portion of the effort includes developing detailed technical and economic data. The proposal should include not only a before and after, but also its implementation plan and the anticipated impact on logistics aspects and total costs. This phase is also devoted to assuring that the VEP satisfies all of the user's needs. For hardware projects a checklist such as the following is often helpful:

- o Performance requirements.
- o Quality requirements.
- o Reliability requirements.

- o System compatibility.
- o Safety requirements.
- o Maintenance considerations.
- o Logistics support evaluation.

The VEP should include a discussion satisfying any objections likely to be raised concerning any aspect of the proposal. Conferences with specialists are often most helpful in overcoming anticipated objections in advance. If a technical characteristic of an alternative is either unacceptable or marginal, the alternative is modified to correct the deficiency, whenever possible. If it is not possible to overcome the deficiency, another alternative is selected for development. Of the technically feasible alternatives remaining, the lowest-cost one is selected for the detailed development of technical and economic data. In the event that more than one alternative appears to offer equivalent savings potential, the details of each continue to be developed.

In some instances proof of the technical acceptability of a concept can only be demonstrated by extensive testing. Such extensive testing is not usually a part of the typical VE effort. However, limited tests are occasionally conducted to demonstrate the feasibility of a concept. This phase also includes determining the type, probable duration, and cost of any test program which may ultimately be required to prove the acceptability of a proposed alternative.

The completed proposal should include an accurate description of the changes as well as the cost impact and savings potential. Cost estimates should be of sufficient accuracy to assure the validity of the savings potential calculation. The proposal must indicate that the proposed savings will be greater than the cost to implement it. All costs involved in making a change must be included. In some cases, such as a contractor-originated VECF submitted to the DoD both the originator and the responding agency may incur costs if the proposal is implemented. For the originating organization, these costs may include:

- o New tools, jigs, or fixtures.
- o Additional materials.
- o New assembly instructions.
- o Changes to plant layouts and assembly methods.
- o Revisions to test and/or inspection procedures.
- o Re-training assembly, test, or inspection personnel.
- o Re-working parts or assemblies to make them compatible with the new design.
- o Cost of tests for feasibility.

Other costs not normally incurred by the originating activity but which should be considered include:

- o Technical and economic evaluation of proposals by cognizant personnel.
- o Prototypes.
- o Testing the proposed change including laboratory, firing range, and missile-range charges.
- o Additional GFE which must be provided.
- o If applicable, retrofit kits (used to change design of equipment already in field use).
- o Installation and testing of retrofit kits.
- o Changes to engineering drawings and manuals.
- o Training Government personnel to operate and maintain the new item.
- o Obtaining new and deleting obsolete Federal stock numbers.
- o "Paper work" associated with adding or subtracting items from the Government supply system.
- o Maintaining new parts inventory in the supply system (warehousing).
- o Purging the supply system of parts made obsolete by the change.
- o Changing the contract work statements and specifications to permit implementation of the proposal.

It is not always possible to determine the precise cost to the Government of certain elements of a change. For example, it is difficult to obtain the actual cost of revising, printing, and issuing a page of a maintenance manual. Nevertheless, this is a recognized item of cost, because the manual must be changed if the configuration of the item is changed. It is common practice to utilize a schedule of surcharges to cover areas of cost which defy precise determination. Such a schedule is usually based on the average of data obtained from various sources.

The final cost estimate should be compared with the functional worth determined during the information phase. If the difference is significant, it may be desirable to continue the VE effort to develop further value improvements.

If more than one alternative offers a valid savings potential, it is common to recommend all of them. One becomes the primary recommendation and the others are alternative recommendations usually presented in decreasing order of savings potential.

Summary

VE utilizes a number of techniques which are specifically designed to assist in the identification of value problems, the generation of ideas which suggest solutions, the analysis of these for feasibility, and finally the development of practical solutions. There is no specific combination of these techniques which may be prescribed for all VE effort, nor is there a predetermined degree to which each is utilized. The selection of specific techniques and the depth to which they are used is primarily a matter of judgment and varies according to the complexity of the subject under study.

The VE Job Plan is the framework upon which a successful VE effort is built. When utilized in its entirety and in proper sequence, it assures a systematic approach to the identification and capture of a value opportunity. The VE Job Plan first provides for a thorough understanding of the subject under study, including a quantitative identification of the nature and worth of its functional requirements. Uninhibited creative effort is then applied to suggest alternative approaches to achieve all functions needed by the user. A series of evaluations then selects and develops the alternative offering the best opportunity for value improvement.

VALUE ENGINEERING CHECKLIST

Specification Review

- (1) Have the customer's specifications been critically examined to see whether they ask for more than is needed?
- (2) Has the cost of any excessive design features been defined for its effect on production as well as on the R&D program?
- (3) Has the cost effect of contract-required excessive specifications been discussed with the customer?
- (4) Has the customer identified the target cost for each basic specification?
- (5) What subassemblies have been designed in the early model to represent anticipated new devices that are intended to be used in eventual production?
- (6) Where is the written description of the logic supporting the design and its anticipated producibility?
- (7) Have the significant "functions" necessary for essential performance been defined (a verb and a noun)?
- (8) Do the reasons for any failures to achieve test, schedule, quality or pricing goals represent technology limitations and require a reexamination of the original objectives?

General Design

- (1) Does the design give the customer what he requires and no more?
- (2) Could costs be radically reduced by a reduction of performance, reliability, and/or maintainability to the minimum specified?
- (3) Could cost be radically reduced by a reduction of resistance to high temperature, shock, vibration, or other environments to the minimum specified?
- (4) Have circumstances changed (changes in concept or specifications, progress in the art, development of new components or processes) so that the design include unnecessary or expensive circuitry parts or processes?
- (5) Have unnecessarily high-cost items been included as a result of their availability when the breadboard or model was constructed?
- (6) Can any variable devices such as potentiometers included for breadboard or model-operational-adjustment be changed now to fixed component parts or semi-adjustable design?
- (7) Are proposed cost savings for this VE change still valid when analyzed over the systems life cycle?
- (8) Does a failure modes and effects analysis (FMEA) substantiate this improvement?

Production Cost

- (1) Are the quantities to be built on this order known? Are the estimated quantities to be built on future orders known? Have these factors been considered in the design decisions?
- (2) Will tooling costs be in line with present and anticipated production?
- (3) What is the estimated cost of the design in production?

Figure V-4

Electronic Design

- (1) Does the design represent optimum electrical simplicity?
- (2) Is circuitry overly complex or conservative?
- (3) Have standard "preferred circuits" been reviewed to see how many can be used beneficially?
- (4) Has the field of commercially available packaged circuits, power supplies, etc. been reviewed against requirements?
- (5) Can circuitry be eliminated by having one circuit do the job of two or more?
- (6) When specifying special component parts, have potential vendors been consulted for alternatives or modifications that would hold costs down?
- (7) Have all high-cost components such as transistors, semiconductor diode magnetic and high-power devices, motors, gear trains and decoders been examined to determine whether lower-cost substitutions can be made?
- (8) Are the components the lowest cost meeting the design requirement?
- (9) Can any electrical tolerance be liberalized to allow specification of lower-cost parts?
- (10) Have nearly identical parts been made identical to gain the advantage of quantity buying or manufacture?
- (11) Does the selected circuitry exploit the latest advances in integrated circuit design and production?

Mechanical Design

- (1) Does the design represent optimum mechanical simplicity?
- (2) Is every part absolutely necessary? Can any part be eliminated or combined with another part to reduce total number of parts and cost?
- (3) When specifying special parts, have potential vendors been consulted for alternatives or modifications that would hold costs down?
- (4) Are mechanical tolerances within the limits of normal shop practice?
- (5) Are the surface finishes the coarsest that will do the job?
- (6) Are the fabrication processes the lowest cost meeting the design requirements?
- (7) Have nearly identical parts been made identical to gain the advantage of quantity buying or manufacture?
- (8) Are the materials the lowest cost meeting the design requirements?
- (9) Does the combination of material and protective finish specified result in the lowest-cost combination?
- (10) Has relative workability of materials been considered?
- (11) Have standard alloys, grades, and sizes of stock been specified whenever possible?
- (12) Can the design be altered in any respect to avoid the use of nonstandard tooling?
- (13) Does the layout for sheet-metal parts permit direct conversion to automatic sheet-metal machinery?
- (14) Can the design be modified to use the same tooling for right and left hand or similar parts?
- (15) Are drawings for fabrication of parts that are similar to parts already produced cross-referenced so available tooling can be used?
- (16) Can the design be altered to avoid unnecessary handling and processing resulting from such things as riveting and spot welding on the same subassembly part?

Figure V-4 (continued)

- (17) Does CAD expression permit direct conversion to CAM?
- (18) Are casting bosses of adequate size, considering the large tolerance in casting dimensions?
- (19) Do standard drawing practices proposed by developer lead to optimum statistical fit?
- (20) Is impregnation of castings called out when it would aid processing? (Castings should be impregnated after machining if they are to be electroplated. This impregnation prevents absorption of plating acids or salts. Castings should also be impregnated if they are to hold liquids or gases under pressure.)
- (21) Have engineering and factory specialists been consulted for castings, forgings, weldments, heat treatment, and other specialties?
- (22) Have standard sizes, grades, and alloys of fasteners been specified whenever possible?
- (23) Are all manual welding operations specified absolutely necessary? Can furnace brazing be substituted?
- (24) Are the assembly processes the lowest cost meeting the design requirements?
- (25) Has adequate clearance between parts been provided to allow for easy assembly? (Parts have become smaller but hands have not.)
- (26) Are markings adequate to guide the assembly processes?
- (27) Have the engineering and factory specialists been consulted on any unusual assembly problems?
- (28) Has datum-line rather than multiple-surface dimensioning been used on all drawings?
- (29) Can any four-place dimension be changed to a three-place dimension?
- (30) Can any three-place dimension be changed to a two-place dimension?
- (31) Can heat treating after forming sheet-metal parts be eliminated by change of design or material to avoid straightening problems?
- (32) Is all masking from finishing materials (such as plating solutions and paint) necessary?
- (33) Have the parts been segregated into machine families for efficient fabrication?

Standardization

- (1) Has the design been coordinated with similar designs, circuits, parts, or components to get optimum benefit from standardization and past experience?
- (2) Are the standard circuits, standard components and standard hardware the lowest-cost standards which will supply the minimum-required characteristics?
- (3) Can the use of each nonstandard part of circuit be adequately justified?
- (4) Can any new nonstandard part be replaced by a nonstandard part which has already been approved?
- (5) Do control drawings leave no question that a vendor standard part is being specified when such is intended?
- (6) Has standardization been carried too far so the cost of excess function is greater than the gains resulting from high quantity?

Maintainability

- (1) Is each assembly self-supporting in the desirable position or positions for easy maintenance?

Figure V-4 (continued)

- (2) Can assemblies be laid on a bench in any position without damaging components?
- (3) Can the assembly be repaired using available tools and test equipment?
- (4) Has the cost of changes to technical manuals and drawings been evaluated?
- (5) Can the assembly now be repaired at the next maintenance level?
- (6) Has the built-in-test (BIT) capability been optimized?
- (7) Have maintenance practices, procedure and equipment received adequate attention during product design?

Testing

- (1) Are the test processes the lowest cost meeting the design requirements?
- (2) Can any test specification be eliminated or relaxed?
- (3) Have interacting controls been eliminated or the adjustments specified in such a manner that the lowest-cost factory-test personnel can easily align the circuit?
- (4) Is the system compatible with the requirements for checkout in the factory -- if not as a complete system, then in large subsystem segments?
- (5) Have the test-process experts been consulted for alternatives that would keep their costs down?

Subcontract

- (1) Has the field of commercially available packaged units, sub-assemblies, and circuits been thoroughly reviewed to be sure there are no standard vendor items that will do the job?
- (2) Is desired cost control adequately emphasized in subcontract specification?
- (3) Have specifications for subcontract items been reviewed against the check list to be sure they are not overspecified?
- (4) Have suggestions been invited from prospective suppliers regarding possible value improvements?

Figure V-4 (continued)

and implementation time. These same insights are also applicable to contractor generated VECs. Early warning, no surprises, and appropriate marketing emphasis are equally useful for contractor VEC submittals. An understanding of the operation of configuration management or other DoD decision management processes are also vital elements of successful contractor VE efforts.

D. Relating Benefits to the Long-Term Organizational Objective.

A VE action which represents an advancement toward some approved objective is most likely to receive favorable consideration from management. In the DoD, the potential of a proposal is not a profit but a capability. Therefore the presentation should exploit all of the advantages a proposal may offer toward fulfilling organization objectives and goals. When reviewing a proposal the DoD manager normally seeks either lower total cost or increased combat capability for the same or lesser dollar investment. The objective may be not only savings but also the attainment of some other mission-related goal.

In industry, reducing costs helps to achieve adequate profits to assure survival of the business and its attendant job opportunities. Properly presented industry in-house proposals should:

- o Communicate the expected contribution to profit or other benefits.
- o Give more attention to competitive position. The proposal should contain an analysis of the competitive situation and mention any competitive advantage offered by prompt implementation. Industry management is interested in competitors' actions or likely reactions. Management is very likely to accept recommendations that show an opportunity to gain competitive advantage or offset a disadvantage. For example, if an offering price is currently above that of a competitor, the entire projected cost savings might be converted into a price reduction to capture a marketing opportunity with the DoD. This consideration belongs in the VEP whenever possible.

E. Support the Decision-Maker

The dollar yield of a VEP is likely to be improved if it is promptly implemented. Prompt implementation in turn, is dependent upon the expeditious approval of the individuals responsible for a decision in each organizational component affected by the proposal. These individuals should be located and the entire VE effort conducted under their sponsorship. The VE group becomes the decision-maker's staff preparing information in such a manner that the risk can be weighed against the potential reward. Like any other well-prepared staff report, each VEP should satisfy any questions likely to be asked and include sufficient documentation to warrant a favorable decision with reasonable risk factors (both technical and economic).

F. Minimize Risk

If VE proposals presented to management are to be given serious consideration, they should include adequate evidence of a satisfactory return on the VE investment. Often current contract savings alone will assure an adequate return. In other cases life-cycle or total-program savings must be considered.

Either way evidence of substantial benefits will improve the acceptability of a proposal. The cost and time spent in testing to determine the acceptability of a VE proposal may offset a portion of its savings potential. Committing such an investment with no guarantee of success constitutes a risk which could deter acceptance of a VEP. This risk may be reduced by prudent design and scheduling of test programs to provide intermediate assurances indicating the desirability of continuing with the next step. Thus, the test program may be terminated or the proposal modified when the concept first fails to perform at an acceptable level. Major expenditures for implementing proposed VE actions should not be presented as a lump sum aggregate, but rather as a sequence of minimum-risk increments. A manager may be reluctant to risk a total investment against total return, but may be willing to chance the first phase of an investment sequence. Each successive investment increment would be based upon the successful completion of the previous step.

G. Combine Testing

Occasionally a significant reduction in implementation investment is possible by concurrent testing of two or more proposals. Also, significant reductions in test cost can often be made by scheduling tests into other test programs scheduled within the desirable time frame. This is particularly true when items to be tested are a part of a larger system also being tested. However, care must be exercised in instances of combined testing to prevent masking the feasibility of one concept by the failure of another.

H. Show Collateral Benefits of the Investment

Often VE proposals offer greater benefits than the cost improvements specifically identified. Some of the benefits are collateral in nature and difficult to equate to monetary terms. Nevertheless, collateral benefits should be included in the proposal. The likelihood of acceptance of the VEP is improved when all of its collateral benefits are clearly identified and completely described.

I. Acknowledging Contributors

An implemented VE proposal always results from a group effort. All individuals and data sources contributing to a proposal should be clearly identified. Identification of contributors provides the reviewers with a directory of sources from which additional information may be obtained. In addition, individuals, departments, and organizations should be commended when it is deserved. This recognition promotes cooperation and participation essential to the success of subsequent VE efforts.

Implementation and Follow-Up Phase

DoD experience with military equipment indicates that implementation and test costs may run \$6 to \$10 for each dollar of VE study cost. The need to invest to save must be emphasized when submitting change proposals. Some degree of investment is required if a VE opportunity is to become a reality. Funds for implementation have to be provided. Within the DoD, the organizational component responsible for implementing accepted proposals, must request

funds and budget and schedule the effort necessary. In some instances implementation can be accomplished in a matter of days. In situations where the need is not immediate or when extensive laboratory or field testing is required, implementation may take up to two years.

Regardless of the length of time needed, the key to successful implementation lies in scheduling the necessary actions into the workload. Management should review progress periodically to insure that any roadblocks which arise are overcome promptly. If the responsible personnel also contributed to the proposal they are likely to sustain effectively the implementation program. Once implemented, proposals and their associated savings shall be included in the DoD VE reporting system and entered into the VE data bases.

Within the DoD, VE action officers are required to enter information on implemented in-house VEPs and contractor submitted VECs into the DoD Value Engineering Data Information Storage and Retrieval System (VEDISARS). A sample of the VEDISARS data entry form (DD Form 2333, GIDEP Value Engineering (VE) Data Base Report) is shown in Figure VI-2, (Page 6-9). VEDISARS is operated by the Officer in Charge, Government-Industry Data Exchange Program (GIDEP), who is located at the U.S. Navy Fleet Analysis Center, Corona, California. The purpose of VEDISARS is to maintain a data base of accepted and implemented VE actions which may be of use to others.

Approximately 1,000 clients in both Government and industry are served by the GIDEP. Clients receive periodic reports and one-time priority notifications concerning quality and reliability problems as well as information on the other data bases maintained by the GIDEP. An on-line data base search capability is also available for the VE (VALU) data base as well as the other data bases.

GIDEP is a funded activity. Its clients are served at no cost. All DoD personnel who are listed in the DoD VE Points of Contact have been assigned GIDEP location codes and may access GIDEP by using any type of compatible terminal or personal computer.

Summary

Successful presentation, implementation, and follow-up of VEPs and VECs requires proper planning, procedures, and communications. Early determination of the key decision-makers and subsequent coordination and communication with these individuals during the VE study can minimize roadblocks. Coordination and cooperation with all elements concerned can develop proposal support prior to formal submittal. Approval action is best expedited by an informed management. Thus the action originators are obligated to keep the decision-makers advised of progress, a preview of what to expect, and submit complete documentation to answer all questions that are likely to be asked.

Use of the action board technique establishes a channel of communication and coordination to expedite approval and implementation of proposals. Prior to the start of any VE effort, management should plan to make available the funds necessary to implement the anticipated proposals. Documentation should

include factors to justify the investment necessary for implementation. The proposal should provide information relating to benefits in life cycle and collateral savings and long-term organization objectives. The originator should consider the risk factor undertaken by management when preparing a presentation. A list of individuals recognized as contributors to a VE effort serves as a directory of sources of additional information.

FACSIMILE DoD IN-HOUSE
VALUE ENGINEERING PROPOSAL (VEP)

1. Proposal Title: _____ Dept./Agency: _____
Items/Component/Subsystem: _____ Originating Activity: _____
System/Project Title: _____ Location: _____

PROJECT INITIATOR/TEAM PERSONNEL

Name	Activity Office Symbol	Tel. Ext.
------	------------------------	-----------

II. CONCEPT BEFORE VE APPLIED PROPOSED CONCEPT AFTER VE APPLIED

Describe original status and function
using sketch/photo, parameters/
procedures and cost basis:

Describe proposed change and that
basis for lower overall cost, in-
cluding any other added benefits:

(Attach additional supporting information and description when helpful to
explain any of Parts II/III.)

(1) Gross est. savings to DoD
Current FY: _____

(2) Less total est. offsetting
costs: _____

(3) Est. net savings Current FY:
2nd FY: _____ 3rd FY: _____

III. IMPLEMENTATION OF VEP

Approved

Disapproved

By: _____ Date: _____

By: _____ Date: _____

Activity: _____

Activity: _____

Reason: _____

Contract/Work Order Affected: _____

Funding Citation: _____
(If more space needed, use other side.)

Figure VI-1

GIDEP VALUE ENGINEERING (VE) DATA BASE REPORT VE DATA INFORMATION STORAGE AND RETRIEVAL SYSTEM (VEDISARS) (NOTE: Items in brackets [] are searchable; others are not.)										REPORT CONTROL SYMBOL DD-DR&E(AR)1655			
[1] TITLE OF VE ACTION										[2] INTERNAL CONTROL NO			
										[3] DATE OF SUBMISSION (YYMM)			
[4.] TYPE OF ACTION (X one)		a. VECP ☐ b. VEP ☐		[5.] DOD COMPONENT			[6.] REPORTING ACTIVITY/COMMAND						
[7.] CATEGORY (X one)		a. AIRCRAFT ☐		d. SHIP/BOAT ☐		g. SUBMARINE ☐		j. SPACE CRAFT ☐					
		b. WHEEL VEHICLE ☐		e. TRACK VEHICLE ☐		h. SUPPORT ☐		k. COMMUNICATIONS ☐					
		c. SOFTWARE ☐		f. CONSTRUCTION ☐		i. MISSILES ☐		l. AMMUNITION ☐					
[8.] FUNCTION													
[9.] ITEM NOMENCLATURE										[10.] MAJOR SYSTEM (X one) YES ☐ NO ☐			
11. SYSTEM IDENTIFICATION													
[12.] PART NUMBER						[13.] NATIONAL STOCK NUMBER (NSN)							
14. SAVINGS / BENEFITS BY FISCAL YEAR				a. FY \$ K		b. FY \$ K		c. FY \$ K		d. FY \$ K			
15. APPROPRIATION (Title)			16. PROGRAM ELEMENT			17. COST TO DEVELOP AND IMPLEMENT \$ K			18. FUNDING APPROPRIATION				
19. POINT OF CONTACT													
a. NAME (Last, First, Middle Initial)						b. TITLE							
c. OFFICIAL ADDRESS (Command, Division, Street, City, State, Zip Code)						d. PHONE NUMBER							
						(1) AUTOVON							
						(2) COMMERCIAL							
(3) FTS						20. CONTRACT NUMBER							
						21. CONTRACT MODIFICATION NUMBER AND DATE							
22. CONTRACTOR NAME								23. CONTRACTOR IDENTIFICATION NUMBER					
24. THIS ACTION RESULT OF DATA BASE SEARCH? (X one)			YES ☐ NO ☐		25. THIS ACTION RESULT OF VE COURSE / WORKSHOP (X one)			YES ☐ NO ☐		26. THIS ACTION RESULT OF VECP FROM SUBCONTRACTOR? (X one)		YES ☐ NO ☐	
[27.] KEY SEARCH WORDS													
28. DESCRIPTION OF VE ACTION (Continue on separate sheet if necessary.)													
29. SUBMITTING OFFICIAL													
a. TYPED NAME (Last, First, Middle Initial)						b. SIGNATURE				c. DATE SIGNED (YYMMDD)			

INSTRUCTIONS FOR COMPLETION OF DD FORM 2333

Use DD Form 2333 to report approved and implemented
VE actions in the VE Data Information Search and Retrieval System (VEDISARS).

Forward typed original to: GIDEP Operations Center, Attn: VE
Corona, CA 91720-5000

[1.] **TITLE OF VE ACTION.** Enter the title of the VE action. (60 characters or less)

[2.] **INTERNAL CONTROL NUMBER.** Enter the Reporting Command/Activity Control Number used to track the action internally. Example: NAVELEX VECP 8500004LS (20 characters or less)

[3.] **DATE OF SUBMISSION.** Enter current date in 4 digit format of year, month. Example: July 27, 1984 would be 8407.

[4.] **TYPE OF ACTION.** Mark type of action.

[5.] **DOD COMPONENT.** Enter the name of the DoD component preparing the report; i.e., Army, DLA, etc. (10 characters or less)

[6.] **REPORTING ACTIVITY / COMMAND.** Enter name of the activity reporting the action, OR if known, the VE activity address code assigned by GIDEP Operations Center. Example: AMC-MICOM OR XX12.

[7.] **CATEGORY.** Mark the applicable category.

[8.] **FUNCTION.** Enter the major function(s) expressed in a verb-noun format. Example: transmit torque. (30 characters or less)

[9.] **ITEM NOMENCLATURE.** Enter the noun nomenclature of the item actually being value engineered. (40 characters or less)

[10.] **MAJOR SYSTEM.** Mark the applicable box based on the definitions in DODI 5000.2.

11. **SYSTEM IDENTIFICATION.** Enter name of highest assembly / system the value engineered item is a part of; i.e., M1 Tank, F15 Aircraft, etc.

[12.] **PART NUMBER.** Enter the part number assigned in the technical data package for the value engineered item. (20 characters maximum)

[13.] **NATIONAL STOCK NUMBER (NSN).** Enter the NSN of the value engineered item OR if not assigned, enter Federal Supply Class (FSC).

14. **SAVINGS / BENEFITS BY FISCAL YEAR.** Enter the net savings to DoD by fiscal year and dollars in thousands.

15. **APPROPRIATION.** Enter the name of the appropriation benefitting from the VE action; i.e., RDTE, Procurement, etc.

16. **PROGRAM ELEMENT.** Enter the specific program element under the appropriation directly benefitting from the VE action.

17. **COST TO DEVELOP AND IMPLEMENT.** Enter the total cost (in thousands of dollars) to develop and implement the VE action.

18. **FUNDING APPROPRIATION.** Enter the name of the appropriation which funded the development and implementation of the VE action.

19. **POINT OF CONTACT.** Enter the specified data.

20. **CONTRACT NUMBER.** Enter the number of the contract the VECP was submitted under, if this is a VECP action. See Item 4.

21. **CONTRACT MODIFICATION.** Enter the number and date of the contract modification that incorporated the VECP.

22. **CONTRACTOR NAME.** Enter the name of the contractor/company that submitted the VECP.

23. **CONTRACTOR IDENTIFICATION NUMBER.** Enter the 9 digit alphanumeric DUNS code number for the contractor. (Reference DoD FAR Supplement, Section 4.671- 5(b)(4)(i))

24. **DATA BASE SEARCH.** Mark appropriate box, specifying whether this action was result of VEDISARS / GIDEP search.

25. **VE COURSE / WORKSHOP.** Mark appropriate box.

26. **VECP FROM SUBCONTRACTOR.** Mark appropriate box.

[27.] **KEY SEARCH WORDS.** Enter additional key search words not stated elsewhere in searchable portion of form.

28. **DESCRIPTION OF VE ACTION.** Describe VE Action.

29. **SUBMITTING OFFICIAL.** Typed name and signature of the local VE or GIDEP representative and date form signed.

NOTE: Item numbers in brackets [] are searchable; others are not.

Chapter VII

TRAINING

Introduction

Continuing emphasis on VE training is a prerequisite for realizing the full potential of VE. It is necessary to train personnel to use VE techniques and to establish and maintain a favorable climate for VE within the organization. Although VE courses are a part of the available curricula at several schools and universities, at present VE is not offered as a major subject for academic study, as is, for example, electrical, mechanical, industrial, or civil engineering. Consequently, most organizations must undertake a planned program of VE training in order to acquire sufficient skilled manpower to properly operate a VE program. VE training programs also serve to demonstrate a management interest in the development of additional skills by its employees. Therefore, a good VE training program serves the interest of both management and the employees.

There are several categories of VE training. They are:

- o Intensive - designed to teach the VE methodology to those whose responsibilities require it (engineers, designers, etc.)
- o Limited - a broad indoctrination or orientation to acquaint staff and management personnel with principles and objectives of VE.
- o Contractual - to acquaint Government and contractor personnel with the provisions of the VE contract clauses in the FAR.

These training categories are not mutually exclusive, nor will every organization need to employ all of them at one time. Decisions as to what type are appropriate and who is to be trained depend upon the size and scope of the organization.

Implementing a VE Training Program

A. Training Responsibilities

A VE training program requires participation by many organizational elements. Coordination by a central source is desirable to avoid conflict, duplication, and dilution of the primary effort. A VE training coordinator is generally designated to act as the focal point for the entire effort. Each agency or department may designate one person to coordinate its participation in the training program. Most large DoD and industrial organizations have training staffs, usually as a part of personnel or industrial relations departments. While the primary responsibility for VE training must rest with the VE staff, training personnel play a key role. The latter assist VE personnel by coordinating VE training efforts with the organization's overall training program, training instructors in teaching techniques, and many other types of assistance that only professional educators can provide.

B. Training Plan

A training plan is normally prepared as a portion of the overall VE program plan. It usually includes:

- o An annual training schedule for the organization and for each subordinate component.
- o A procedure to assess training effectiveness.
- o A method for developing an in-house training capability (if none exists and the size of the organization warrants it).

C. Training Capability Development

The establishment of in-house training capability reflects the needs of the organization. Therefore, the person responsible for this task should be familiar with VE and with the overall needs of the organization. Where no VE program exists, an in-house training capability may be achieved by obtaining initial VE training outside the organization. Courses such as "Principles and Applications of Value Engineering" (PAVE) and "Contractual Aspects of Value Engineering" (CAVE) are available to qualified DoD personnel. These courses are offered periodically by the Army Management Engineering Training Agency (AMETA), at Rock Island Arsenal, Illinois; the Air Force Institute of Technology (AFIT), at Wright-Patterson AFB, Ohio; and at various locations throughout the country. Often, DoD contractor personnel are permitted to attend these course offerings if space is available.

Other sources of VE training available to Government and contractor personnel are:

- o Consulting organizations with VE training capability.
- o Professional societies (Society of American Value Engineers, Institute of Industrial Engineers, National Contract Management Association, etc.).
- o Colleges and universities (UCLA, Northeastern University, Boston University, University of Wisconsin, etc.).
- o Large defense contractors.

Upon completion of this outside training, a VE training plan can be formulated which satisfies the specific needs of the organization. The next step is to schedule the first in-house workshop utilizing the services of one or more of the sources listed above. For subsequent workshops, large organizations gradually shift to in-house personnel, ultimately developing a complete in-house VE training capability.

Selecting VE Specialists

The typical specialist has a degree in a related discipline or the equivalent in years of experience. For those who are to be trained as full-time VE specialist, it is reasonable to require related academic training in order to enter the field and be able to develop at a reasonable pace. To be successful, a value engineer must exhibit professional competence and be able to present ideas with tact and diplomacy. An effective VE program depends on the skills and persuasiveness of the value engineer to establish close working

relationships with all personnel concerned with value. Thus, communications skills should be considered when selecting those who are to be trained as full-time VE specialist.

Intensive Training

A. Workshop Seminar

Workshop seminars are the main source of formal VE training for operating personnel. Because workshop seminars tend to identify individuals with special aptitude for VE, they also can be considered as one of the first steps in developing qualified full-time value specialists. The seminars provide an opportunity for individuals to display technical and creative abilities and to be observed for evidence of desired communication skills. In addition, workshop seminars give the potential value specialist an opportunity to sample value work before being committed to it. Thus the workshop seminar may be used as a selective filter before proceeding with on-the-job training. In industry, workshop seminars have been successfully conducted by universities, consultants, specialized educational organizations, and by corporations with a VE staff qualified to teach.

The broad objectives of workshop training are to:

- o Educate personnel in VE methodology.
- o Demonstrate to participating personnel that the methodology is effective.
- o Improve communication between all groups concerned with item value.
- o Identify personnel who have a special aptitude for VE.
- o Develop preliminary data for actual VE proposals.
- o Offset part or all of the workshop expenses through savings achieved.

This training gives the individual a thorough understanding of VE and presents a package of specific VE techniques. The basic philosophy underlying most VE training courses is "learn-by-doing". Even the most dedicated skeptic can be convinced of the efficacy of the principles of VE, if the trainee's efforts are rewarded by actual savings. Most organizations usually offer VE training during the normal working hours. Some also offer VE training programs during the employees' off-duty hours. Although the workshop arrangement and curriculum may vary, the following attributes are considered fundamental:

1. Priority of Attendance

Conflict between the pressures of regular work assignments and workshop attendance must be resolved prior to student selection. Regular attendance at the workshop should be required.

2. Duration and Session Schedule

A range of forty to eighty hours is common. The time is usually divided about fifty-fifty between lecture and project work. Half-day and full-day sessions generally work well; less than half-day sessions have often been found inadequate. The total calendar time between the first session and the last session usually ranges from two to four weeks. Less than two weeks may not provide sufficient turn-around time for the participants to obtain vendor quotations or other cost data for their projects.

3. Participants

Workshop size will vary according to the organizational needs and the availability of experienced personnel to serve as team-project leaders. Experience indicates the optimum group to be about thirty persons. However, satisfactory results have been obtained with larger groups. A larger group requires more careful planning of project work and vendor coordination. Participants at each workshop are drawn from the various line and staff groups such as: engineering (design, project, specification, test), purchasing, manufacturing, reliability, finance, quality assurance, etc. One or more persons from the following are normally scheduled to attend an early workshop: contracts, sales or marketing, industrial relations, and any other element of the organization whose decisions affect value. These individuals may then serve as the VE training contact within their respective areas and could act as team leaders in subsequent workshops. Significant communication improvements are often achieved between Government agencies and contractors through joint workshop participation.

4. Team Organization and Responsibility

Participants are assigned to teams of three to five people for the project portion. A team of four or five permits more complete coverage of advanced VE methodology such as the development of value standards or a cost target plan for the project. Each team is held responsible for the preparation of a report which describes its application of the lecture theory to their work project. Upon completion of the workshop, these reports normally are submitted to the management of the line organization for possible implementation. Many workshops devote their last few hours to oral presentations to management by team members who present the conclusions and recommendations resulting from their project.

5. Workshop Projects

Projects are an essential element of the workshop seminar. The participants, working in teams, apply the VE methodology to something of questionable value. Although the basic purpose of seminar project work is to serve as a training exercise, it should offer an opportunity to realize actual savings. An item or product that possesses the following characteristics is most likely to yield significant savings:

- o It is prejudged as susceptible to cost improvement.
- o It consists of five to fifty elements.

- o Item sample and/or mockup is available.
- o Complete drawings, specifications, and cost data are available.
- o Total program cost is large enough to achieve a significant saving.
- o A responsible designer or equivalent agrees to its use as a project.
- o It is designated as "Unclassified" for military security purposes.

Projects are usually selected at least two to four weeks in advance of the workshop. One project per team and a few spares are usually prepared. A distribution of projects representative of the various installations or company activities is desirable. It is not necessary for the participants to have specialized knowledge concerning their projects. A sample data package prepared for a project is included in Figure VII-1 (page 7-9). At the start the team is provided with general guidance including the quantity to be used in calculating savings, learning curve factors, and a policy for computing the cost of implementing changes.

6. Workshop Leadership

Three types of leadership personnel are used in most VE workshop seminars. First, are lecturers who provide the theory and background of the VE methodology and creative problem solving. They must combine an understanding of their topic with an ability to communicate well. Second, guest speakers are used to bring expert knowledge of other pertinent disciplines such as purchasing, quality control, cost accounting, maintenance, contract administration, cost estimating, etc. Third are the project leaders, usually personnel with VE experience, who provide guidance and enthusiastic leadership for the teams during the project work portion of the seminar.

7. Vendors

Vendors are included in workshops to provide information concerning ideas in production, materials, or processes relative to the projects. Their participation should be planned and scheduled as soon as the projects are selected for maximum use to the students.

8. Curriculum

The lecture schedule, prepared in advance, generally includes a curriculum covering all aspects of the VE methodology as discussed in Chapter VI and VII as well as other pertinent topics such as: internal cost procedures; contractual aspects of VE; relationship of VE to reliability, quality control, and procurement services; etc.

B. On-the-Job Training

On-the-job training is the practical school in which VE trainees learn approved methods of work. They apply the methodology under the tutelage of qualified value specialists and are given the opportunity to learn how to apply basic skills to specific and productive work assignments. In this way, the trainee can be productive while in a training status.

C. Rotational Job Assignments

Such assignments are frequently used in conjunction with on-the-job training. It requires the "trainee" value specialist to be assigned to various organizational areas for limited periods of time. These areas may include manufacturing, cost estimating, methods engineering, design engineering, etc. Exposure to other organization elements broadens the individual's perspective and leads to an improved understanding of the complex nature of product value. As a corollary to this, many companies schedule each of their management trainees for an assignment to the VE staff. These assignments tend to increase the level of understanding between the VE staff and middle management.

Orientation Sessions

The effective indoctrination of appropriate members of the DoD Component and/or contractor's organization from top management down is vital to the success of the overall VE program. VE is a team effort and widespread understanding of the program leads to improved support. The indoctrination presentation is an important part of a well-balanced training effort. This type of training activity, normally performed by staff value specialists generally consists of orientation sessions of from one to twenty hours duration. The sessions introduce the fundamentals, goals, and operation of the VE program. They are intended for audiences other than those expected to attend workshop seminars. This type of presentation is appropriate for personnel whose primary responsibility does not warrant attendance at a full-scale workshop seminar, such as: managers, executives, senior staff personnel, planning personnel, draftsmen, technicians, and newly hired personnel. Although the specific content of indoctrination lectures must be tailored to the needs of the individual activity, they generally include most of the following topics:

- o Objectives of VE program.
- o Concepts of value.
- o Principal VE methods.
- o Criteria for applying VE.
- o Organization and operation of the VE program.
- o Contractual aspects of VE.
- o Case histories.
- o Relationship and anticipated contribution of the audience to the VE program.

Often these orientation sessions are offered as individual modules in DoD training courses offered at several DoD educational institutions. For example, the course to train program managers includes material to explain VE from a program manager's perspective

Contractual Training

Certain aspects of VE in the defense environment require specialized knowledge of contract management and administration. Training programs to educate personnel in these areas are also necessary. For example, shortly after the implementation of the Armed Services Procurement Regulation (ASPR) VE contract clauses, the need for training those personnel responsible for the administration of these incentives was recognized. A number of courses both within and outside the Government are now offered to explain the concept and operation of the VE portions of the Federal Acquisition Regulation (FAR) and the DoD FAR supplement.

Informal Training

Some organizations choose to train personnel for VE through less formal methods than those previously discussed, or to supplement formal training programs with informal training devices. Some of these informal training approaches are:

- o Handbooks and manuals are a means of bringing about a climate of cost awareness throughout the organization. The manuals can be used to demonstrate how to perform VE while the handbooks provide cost data relating to trade-off possibilities, process information, etc.
- o Bulletins and newsletters, distributed periodically, containing a section devoted to VE methodology. They act as continuing reminders to employees of the need for better value.
- o Technical meetings at which VE films or speakers from other facilities are presented.
- o Displays of successful VE case histories may be placed on bulletin boards and other locations throughout the organization. Some organizations have extensive displays in lobbies, visitor and personnel reception rooms, etc.

Summary

Training is an important element of a comprehensive VE program that requires proper emphasis if VE is to reach its full potential. A planned training program is needed to provide the necessary skilled personnel for the DoD VE program. Responsibility for the training program is usually assigned to a VE training coordinator, who develops and implements a total training plan. The plan may include the development of an in-house training capability if the size of the organization justifies such an effort. A distinction should be made between full-time training and indoctrination efforts. Workshops may serve as a first step for training value specialists and are the principal

means of training other personnel in VE. The training program for value specialists is necessarily more detailed and includes on-the-job training as well as formal instruction. Rotational assignments are often used to improve the value specialist's understanding of the complex nature of product value as well as familiarize management trainees and others with VE.

DATA PACKAGE FOR WORKSHOP PROJECTS

NOTE: This is not intended as an exhaustive listing but rather as a guide to important considerations.

Drawings, layouts of sketches

- Next assembly
- Assembly
- Detail parts
- Schematics

Cost (actual and/or anticipated)

- Tooling
- Raw material
- Outside purchased parts, tooling
- Inspection
- Fabrication
- Assembly
- Anticipated models

Manufacturing planning and status

- Tooling description
- Handling equipment
- Planning sheets

- Scrap loss
- Lot size
- Packing and shipping

Contact points (names, location, telephone)

- Responsible designers
- Responsible buyers
- Responsible cost analyst
- Specialty consultants
 - Theory
 - Fabrication
 - Quality
 - Field services

Specifications (performance, model, process)

- Customer
- Internal
- Subcontractor

Design criteria and status

- Intended function
- Weight
- Reliability
- Known problem areas
- Design history
- Fabrication history

Figure VII-1

Procurement history
Associated documentation
Manuals
Handbooks
Reports

Contract data
Incentive
Quality required
Anticipated future quantity

Purchasing data
Responsible buyer
Participating vendors

Photographs

Figure VII-1 (continued)

Chapter VIII

RELATIONSHIP OF VE TO OTHER PROGRAMS AND DISCIPLINES

Introduction

VE supports the objectives of top management and makes significant contributions to other supporting programs and disciplines. VE brings together the appropriate skills necessary to capture a specific target of opportunity. It uses these skills in a coordinated undertaking to achieve all essential functions at minimum cost. Thus, VE is a means to utilize and manage defense resources more effectively. It complements rather than competes with other activities. The relationship of VE to some of the current DoD programs and disciplines is discussed in the following pages.

Program (Project) Management Offices

A major development in management within the DoD is the increased use of the Program (or Project) Management Office (PMO) concept. The PMO structure is intended to centralize and improve the management of major systems to assure their economical development, production, and operation. It is a means of balancing the desire for maximum usable performance in military material with the need for the largest number of effective force units under a given budgetary allocation. VE contributes to this objective. A sound VE program can help make a product more cost-competitive with other alternatives which are capable of performing the same type of mission. Or, it may serve to make a system economically feasible. In recent years, it has been necessary to terminate some major programs because they were overly complex. The result was excessive cost coupled with inadequate reliability making them unsuitable as weapon systems. VE tends to improve both aspects of this problem because it not only reduces cost, but also results in greater simplicity which usually leads to improved reliability. VE also benefits the force structure. Reducing the unit cost of an item means more units could be acquired for a given budget or that some other approved but unfunded item can be considered for procurement. Thus, lower cost means more units; higher cost means fewer units. By helping to reduce unit costs without sacrificing essential characteristics, VE in a program/project management organization is able to make a significant contribution to our defense posture. See Chapter IV for an additional discussion on VE in a PMO.

Cost Effectiveness

Cost effectiveness and VE share a common objective. "Both represent a systematic analysis of alternative ways of accomplishing given functions and of the costs associated with each alternative."¹ As practiced, they are

¹Wells, Emerson N., "Cost Effectiveness and Value Engineering: A Comparative Analysis," SAVE Proceedings - 1968 National Conference (Chicago: Robert J. Mayer and Co.), page 54.

applied at entirely different levels. DoD cost-effectiveness studies are employed in the very early planning stage to compare the overall mission effectiveness and associated costs of alternative concepts in broad contexts. Typically, cost-effectiveness studies compare the mission effectiveness and economic impact of (1) alternative designs for fighter aircraft for a particular type of air support mission, or (2) missiles versus aircraft for a strategic mission, or (3) massive airlifts versus overseas pre-positioning of equipment for rapid response.

There are many opportunities to improve the interaction between cost effectiveness and VE. For example, alternative designs for various aircraft parts might be developed and compared while a specific aircraft design concept was adopted. Thus, a cost-effectiveness study may be complemented by VE efforts to ascertain the value levels of the proposals presented and, if suitable, propose additional alternatives. VE also may be used to achieve or even reduce the cost predicted for the selected alternative.

Program Analysis

A major development within the DoD is the increased use of program analysis. One author has defined this type of analysis as an "inquiry to assist decision makers in choosing preferred future courses of action by (1) systematically examining and re-examining the relevant objectives and the alternative policies or strategies for achieving them; and (2) comparing quantitatively where possible the economic cost, effectiveness (benefits), and risks of the alternatives. It is more a research strategy than a method or technique,² and in its present state of development it is more an art than a science." Thus program analysis may be viewed as an approach to, or way of looking at complex problems of choice under conditions of uncertainty.

This procedure employs high-level operational definitions to describe a system, and traditional cost-analysis techniques to analyze competing systems. During subsequent development of the selected overall systems, design of the subsystems is assigned to various design groups. A coordinating group is assigned the task of assuring that the subsystems will work together. The combined output of these individual groups is a design reflecting the emphasis on achieving functional compatibility and required performance with limited funds and time. Integration of VE into the program analysis effort contributes to the creation of an overall design having a total cost which is consistent with the worth of the system functions.

Configuration Management

Configuration management (CM) of defense systems has the following objectives: (1) provide the configuration identification, control, and status accounting needed for effective development, production, and support;

²Fisher, G.H. The Rand Corporation, Cost Functions and Budgets (Cost Consideration in Systems Analysis), February 1968, page 3. Document AD666-616, Clearinghouse for Federal Scientific and Technical Information, Springfield, VA 22151.

(2) improve the efficiency of instituting changes; and (3) assure latitude in the design of systems and equipment. These objectives are achieved by processing changes to precisely described baselines through channels in accordance with a systematic procedure. VECs can often be included in procedures to group all needed changes into blocks and thus minimize the change costs and any adverse effects on supply and maintenance activities.

Standardization

Standardization and VE are not opposing philosophies with the former attempting to freeze the status quo and VE trying to change it. Standardization efforts include procedures to enhance military effectiveness by accommodating innovations in technology and changes in the user's needs. Used where appropriate, standards can reduce total cost. In some cases, unnecessary costs occur because standards are not being used. In other cases, waste may occur because the standards used are obsolete. In either instance, VE may provide a useful input to standardization activities.

Reliability, Quality Assurance, Maintainability

These disciplines are employed to assure items of defense material which will perform as anticipated when programmed maintenance procedures are followed. Dollars spent to achieve a specific mission are influenced by equipment readiness. Readiness in turn is affected by the inherent reliability, quality, and maintainability characteristics of a system. These programs and VE are complementary. Proposed VE changes must include consideration of these aspects. Conversely, the solution to a problem in any of the above areas is likely to be beneficially influenced by a VE input. Often, VE leads to less complex solutions which tends to further enhance quality, reliability, and maintainability characteristics.

Life Cycle Costing

Life cycle costs include all costs incident to research, development, production, operation, maintenance, and disposal of a system. They are used to compare and evaluate the total costs of competing proposals based on the anticipated life of the product to be acquired. This approach determines the least costly of any alternatives. However, the selected alternatives may only represent the best of several poor candidates. VE may be used to develop additional worthy alternatives to consider before selecting the best choice. Whereas life cycle costing emphasizes cost visibility, VE seeks optimum value. The two disciplines are complementary because the former is required to achieve the latter.

Design to Cost

The objective of design to cost is: (1) to establish cost as a parameter equal in importance with technical requirements and schedules throughout the design, development, production, and operation of weapon systems, subsystems, and components; and (2) to establish cost elements as management goals for acquisition managers and contractors to achieve the best balance between cost, acceptable performance, and schedule. DoD Directive 5000.1 requires that design to cost goals be provided to the developer during the development of

major weapon systems. VE's functional requirements concept can assist in assigning these goals and the VE methodology can be employed to help achieve the goals.

Whenever contract terms include design-to-cost incentives it may become necessary to ensure that there is no duplication between VE incentives and design-to-cost incentive fees and awards.

Logistics Support Analysis

The primary objective of logistics support analysis is to assure the design includes adequate consideration of the effective and economical support of a system or equipment at all levels of maintenance for its programmed life cycle. This approach requires early consideration of maintenance and support needs. VE, when conducted early in the design and development phase, includes logistics considerations in order to assess the total impact on life cycle cost. VE generally results in lower costs for logistics support. The collateral savings feature of VE contract clauses (see Chapter III) encourages contractors to use their VE capabilities on logistics aspects.

Quality Circles

Quality circles are small groups whose members have a common interest in improving a product or their working environment so as to increase productivity. Quality circles often express their overall objectives in wording similar to the following:

- o To contribute to the improvement of the enterprise and its products.
- o To acknowledge the importance of the work force.
- o To fully utilize human capabilities.
- o To develop a sense of organization and instill the "team spirit."

Quality circles have achieved remarkable successes in improving the quality and reliability of products, reducing the percentage of defects to an extremely small value, improving productivity, lowering costs, conserving energy and other resources, and reducing errors in business transactions.

VE and quality circles both strive to achieve a functional product at reduced cost. They both use many of the same tools but differ in methodology and implementation. Both VE and quality circles may be used simultaneously to achieve maximum benefits.

Summary

By seeking to achieve greater value, and utilizing the contributions of many organizational elements, VE reinforces the efforts of many programs and disciplines which serve management. The complementary relationship between VE and these programs and disciplines increases the likelihood that overall top management objectives will be achieved.

CHAPTER IX
VE EXAMPLES

Introduction

This chapter contains examples of successful application of VE demonstrating the broad range of products and circumstances for applying VE effort.

I. TF 39 Engine Exhaust Nozzle Replacement


SAN ANTONIO ALC
VALUE ENGINEERING (VE) PROJECT

SUBJECT: TF 39 ENGINE EXHAUST NOZZLE REPLACEMENT

BEFORE: \$1,141,885.00/YR WAS COST TO OVERHAUL AND REPLACE ENGINE EXHAUST NOZZLES WHICH SEEMED EXCESSIVE. A VE TEAM ANALYZED THE PROBLEM AND INITIATED TESTING ON NOZZLES PREVIOUSLY REMOVED FOR OUT-OF-TOLERANCE DENTS AND BULGES.

AFTER: STUDY AND ENGINE TESTING SHOWED ONLY 15% OF ENGINE THRUST GOES THROUGH THIS NOZZLE AND DAMAGE TOLERANCES COULD BE OPENED FROM .020" TO .50" WITH NO SIGNIFICANT EFFECT. THIS REDUCED FIELD REMOVAL BY 50% AND ALLOWED FIELD REPAIR OF MOST OF THE UNITS; THEREFORE, MOST OF THE EXPENSIVE DEPOT REPAIR WITH ASSOCIATED SHIPPING COSTS WAS ELIMINATED. PREVIOUSLY CONDEMNED NOZZLES COULD BE REWORKED AND RETURNED TO SERVICE.

SAVINGS: \$1,038,568.00 FIRST YEAR.



II. C-5B Aircraft Landing Gear Brakes


An example of a VE study done on the C-5B aircraft landing gear brakes for the U.S. Air Force is shown below. The VE study centered on the substitution of material, which realized a net savings to the Government of \$7,800,000.

MLG WHEEL BRAKES

BEFORE:

C-5B AIRCRAFT LANDING BRAKES CONSTRUCTED OF BERYLLIUM MATERIAL

1. MATERIAL SERIOUS HEALTH HAZARD DURING REFURBISHMENT
2. HIGH COST MATERIAL
3. SPECIAL CLOTHING REQUIRED DURING HANDLING/REFURBISHMENT
4. 750 LANDINGS



AFTER:

C-5B AIRCRAFT LANDING GEAR BRAKES CONSTRUCTED OF SPECIALLY TREATED HARDENED CARBON MATERIAL

1. NO HEALTH HAZARD DURING REFURBISHMENT
2. LOWER MATERIAL COST
3. NO SPECIAL CLOTHING REQUIRED
4. SIGNIFICANTLY MORE LANDINGS

NET OVERALL SAVINGS TO THE GOVERNMENT - \$7,800,000


III. AN/TYC-39 Automatic Message Switch

The U.S. Army Communications and Electronics Command received and approved a VECP from the contractor to reduce life-cycle costs of the message switch for those applications not requiring a 50-line capability. This was achieved by replacing the existing dual shelter message switch with a single message switch, as shown below. While providing adequate communications capability, the single shelter message switch resulted in savings in equipment acquisition costs, training, maintenance, and operational needs.




VALUE ENGINEERING PROGRAM USACECOM AN/TYC-39 MESSAGE SWITCH

BEFORE



- 50 LINE DOUBLE SHELTER MESSAGE SWITCH
- TWO 5 TON TRUCKS
- 60 KW GENERATOR
- TWO TRUCK OPERATORS

AFTER



- 25 LINE SINGLE SHELTER MESSAGE SWITCH
- ONE 5 TON TRUCK
- 30 KW GENERATOR
- ONE TRUCK OPERATOR
- REDUCED MAINTENANCE
- FEWER SPARES
- REDUCED FUEL CONSUMPTION

COMMUNICATIONS SYSTEMS DIVISION
GYE PRODUCTS CORPORATION
NEEDHAM HEIGHTS, MA


VECP TOTAL CONTRACT SAVINGS: \$1,994,000
ROI — 12:1

IV. Use of Commercial Alternator In Lieu of Military Alternator

The U.S. Army Tank-Automotive Command conducted an in-house VE study which researched the possibility of using two commercial 100 AMP alternators in lieu of 180 AMP military-type alternators without sacrificing quality performance. The military type alternator design features an assembly of two units, a generator and rectifier-voltage regulator. The commercial diode-rectified generator (often called alternator) features a simple one-unit design and is less costly to produce. By replacing the military-type alternator with the commercial unit, improved performance and cost reduction was attained. The first year's net savings was \$11,896,163. The implementation cost was \$10,000, or a return on investment of 1190 to 1.


US ARMY TANK-AUTOMOTIVE COMMAND

USING SIMPLER COMPONENTS BEFORE VE



AFTER VE

- Replaced by 100-amp commercial alternator
- Less costly 1-unit design \$300 00




FIRST YEAR SAVINGS: \$11.9 Million

V. M14 Aiming Post Light

The US Army Armament Materiel Readiness Command received and approved a VECP on its M14 Aiming Post Light. For the previous design a labor-intensive method of fabrication was seriously limiting the production rate. In addition, the old design resulted in operational and maintenance problems. The heavy draw of the incandescent bulb required daily battery replacement and its nonwaterproof design led to frequent failure due to galvanic corrosion. As shown below, the new design permitted higher production rates, extended the battery life to 1,000 hours, and was waterproof. The annual savings achieved through this VECP was \$222,497.

IMMCO VECP's 4028-16/17-M14 AIMING POST LIGHT



CHARACTERISTIC	OLD STYLE	VALUE ENGINEERED	IMPROVEMENT
COST	\$18.52	\$9.25	50%
BATTERY LIFE	8-12 HRS	1000 HRS	9,900%
WEIGHT	19 oz	7 oz	63%
MIN OPERATING TEMP	ABOUT 0°F	BELOW -30°F	SIGNIFICANT
WATERPROOF	NO	YES	SIGNIFICANT
MATERIALS	WARTIME CRITICAL	COMMON	SIGNIFICANT
LIGHT COLOR CHANGE	CHANGE LENSES	FLIP SWITCH	SIGNIFICANT
SHADE	REQUIRED	NOT REQUIRED	SIGNIFICANT
PRODUCTION RATE	LIMITED	VERY HIGH	SIGNIFICANT

AVG ANNUAL GOVT SAVINGS — \$222,500 RETURN ON INVESTMENT — 23:1


VI. M60 Tank Seat Brackets

During the conversion of the M60 Tank from the A1 model to the A3 model tank, it was determined that the seat support brackets for the A1 model series would not work in the A3 model series. New brackets would have to be procured at a cost of \$196.53 each. Anniston Army Depot performed a Value Engineering study on the brackets and determined that the A1 model series brackets could be modified for use in the A3 model series at a cost of \$12.80 each. This eliminated the new procurement requirement and resulted in a first-year savings of \$120,000.

US ARMY DEPOT SYSTEM COMMAND

Anniston Army Depot MODIFYING SEAT BRACKETS

BEFORE VE



New A3 bracket


- New seat support brackets required for M60 tank conversion from A1 to A3
- New procurement required
- New brackets: \$196.53 each




AFTER VE

- Original A1 modified to A3 configuration
- New procurement eliminated
- Modified brackets: \$12.80 each

Original
A1 bracket



Modified
A1 bracket



FIRST YEAR SAVINGS: \$120,000

VII. MK 82 Bomb Skins

The bomb skin (shell) of the MK 82 Bomb is used during peacetime training. When available supplies were exhausted, a new procurement of the bomb skins was planned. The bomb skins were available from the production contractor at a cost of \$430 each. The U.S. Army Armament Materiel Readiness Command conducted a Value Engineering study on the bomb skin and the training requirement. The study determined that old MK 82 bomb skins from items being demilitarized could be refurbished and used for training at a cost of \$70.93 each. This resulted in a first-year savings of \$3.5 million and a return on investment of 6 to 1.

US ARMY ARMAMENT MATERIEL READINESS COMMAND

REFURBISHING MK 82 BOMB SKINS BEFORE VE

- Bomb skins needed for additional training requirements
- New procurement needed
- New training bomb skins \$430 each

NEW BOMB SKIN
FROM PRODUCTION CONTRACTOR



AFTER VE



- In-house refurbishment of available demilitarized bomb skins
- Cost savings per bomb skin \$359.07

FIRST YEAR SAVINGS: \$3.5 Million
RETURN ON INVESTMENT: 6 to 1

VIII. Selective Plating Process

In the directorate for maintenance at the New Cumberland Army Depot, there were no rework procedures for certain aircraft components that have nicks, pitting, corrosion, or scratches. These items were scrapped and sold for mixed metal at approximately \$0.02 per pound. An in-house VE study was conducted, and the Selection Process was proposed and approved. This process is a completely mobile selective metal depositing deposition system for resizing, restoring and repairing worn or damaged metal parts without the need for costly disassembly, complicated masking, and long periods of down time. The build-up areas will be equal to or have a better metallurgical quality than the existing base metal. There was an annual gross savings of over \$5,000,000, with an implementation cost of approximately \$34,000 at the New Cumberland Army Depot. This proposal was recommended to be adopted Armywide. If it is implemented Armywide the Government should realize an annual savings in excess of \$100,000,000.

US ARMY DEPOT SYSTEM COMMAND

New Cumberland Army Depot RECLAIMING CH47 VERTICAL SHAFTS

BEFORE VE



- Pitted and corroded shafts classified unserviceable
- Replacement cost: \$70,000 per shaft



AFTER VE



- VE study developed special procedure to repair pits and corrosion
- Reclamation cost: \$5,560 per shaft

FIRST YEAR SAVINGS: \$7.5 Million
RETURN ON INVESTMENT: 11 to 1


IX. Compressor

The U.S. Army Mobility Equipment Research and Development Center designed and developed an air compressor for filling air tanks for Army scuba divers. The MIL-SPEC compressor was designed to user requirements. The estimated procurement cost of this compressor was \$40,000 each. A Value Engineering study was performed on the design specifications, and the user requirements. The changes to the specifications and user requirements resulting from the study established the "actual" performance requirements. Although commercial compressors could not meet the original specifications and requirements, the "actual" performance requirements could be met by some commercial compressors. Commercial compressors were procured at a cost of \$16,000 each. A first-year savings of \$879,000 and return on investment of 88 to 1.


US ARMY MOBILITY EQUIPMENT RESEARCH AND DEVELOPMENT COMMAND

SUBSTITUTION FOR MIL-SPEC COMPRESSOR BEFORE VE

- Rigid air flow rate and pressure specifications
- Suitable commercial compressors not available
- MIL-SPEC compressor
Cost: \$40,000 each



AFTER VE



- Military specifications challenged and changed
- Some commercial compressors now suitable and safe under new specifications
- Commercial compressor
Cost: \$16,000 each

**FIRST YEAR SAVINGS: \$879,000
RETURN ON INVESTMENT: 88 to 1**


XII. Sewage Collection & Treatment

The project required reworking the existing trickling filter by removing the existing stone bed (media) and replacing it with a very high cost PVC media. The contractor upon investigation of the exist' trickling filter and stone base, recommended removing, cleaning and reinstalling the existing stone media in lieu of installing the very high cost PVC substitute media. The proposal was evaluated and approved.

SEWAGE COLLECTION & TREATMENT


BEFORE:

REMOVE STONE MEDIA & INSTALL PVC MEDIA.



AFTER:


REUSE EXISTING STONE MEDIA.



SAVINGS — \$338,600

XIII. Expulsion Charge Assembly

DAY & ZIMMERMANN, INC. VECP KS-4012-154
PLASTIC EXPULSION CHARGE ASSEMBLY
FOR M483A1 - 155MM PROJECTILE



**BAG
ASSEMBLY \$4.52**

**PLASTIC CUP
ASSEMBLY \$1.13**

UNIT SAVINGS \$3.39


3 YEAR SAVINGS FOR THE US ARMY
\$4,680,000

VECP 0668

REDESIGN OF FUEL PYLONS

PRIOR TO VECP:


**FUEL PYLON
ASSEMBLY**



**PARTS REQUIRED FOR
ASSEMBLY = 62**

AFTER VECP:

**FUEL PYLON
ASSEMBLY**



**PARTS REQUIRED FOR
ASSEMBLY = 24**

TOTAL PARTS REDUCED = 38

TOTAL SAVINGS = \$20.8 MILLION



**HARDWARE
VECP**

GENERAL DYNAMICS
Fort Worth Division

VECP 0875

COMPUTER GENERATED TECHNICAL MANUALS

PRIOR TO VECP:



**MANUALLY GENERATED
5 TRANSACTIONS BEFORE DELIVERY TO CUSTOMER**

AFTER VECP:



**COMPUTER GENERATED (REQUIRED REVISION TO
MILITARY SPECIFICATIONS)
1 TRANSACTION BEFORE DELIVERY TO CUSTOMER**

TASKS ELIMINATED:

**REPRINTING (LOGISTICS)
REVIEW (ENGINEERING)**

TOTAL SAVINGS: \$990,000



**SOFTWARE
VECP**

GENERAL DYNAMICS
Fort Worth Division

XVI. Men's Dress Shoes

A VE study conducted at Army's Natick Research and Development Laboratories focused on substitution of new materials for the leather in men's dress shoes. The substitution of synthetic rubber soles for the traditional leather soles resulted in a savings of \$3 per pair of shoes. This savings translated into a \$2,811,996 reduction in the cost of procuring the first year's requirement of these shoes for the Military Services.

XVII. Automated Pay Data Requirements

At the Sacramento Air Logistics Center (SM-ALC), a review was made of the efforts utilized in collecting civilian pay related information by Resource Cost/Center Code. This procedure is needed to calculate the Civilian Fringe Benefit Factor, as required by OMB Circular A-76. Approximately 800 man-hours were required to collect and calculate the required information. An additional 30 hours was required to type the results in a prescribed format. A value analysis of the above methods and procedures resulted in a program designed for a particular minicomputer. This program eliminates manual data collecting and calculations, while printing the output in the prescribed format. Although this project only saved \$10,118 per year at SM-ALC, it was recommended for Air Forcewide consideration.

XVIII. Drone Formation Control System (DFCS) To Control Multiple Ground Targets

In order for the White Sands Missile Range (WSMR) to support the Assault Breaker Project, a system was required which could present as many as ten ground targets (tanks) in a remotely controlled configuration. The criteria the targets had to meet were that they should be separated by 50 to 100 meters, that their position be controlled with an accuracy of ± 10 meters or better, and that they travel a roadway as narrow as 15 meters. Since WSMR's capability to control ground targets was limited to manual remote-control of two vehicles, it appeared a new tracking and control system would be required. This would have meant a developmental effort and a rather lengthy, costly contract.

A WSMR employee proposed modifying an existing system (i.e., Drone Formation Control System (DFCS)), which was originally designed to control aerial targets, in lieu of acquiring a new control system. The modified system provides the capability to track and control as many as 15 tank targets within the constraints described above. Twelve tanks are instrumented to provide two back-up (spare) units. The cost of acquiring a new system was conservatively estimated to be \$2,811,000. The cost of modifying the DFCS was \$285,000. This resulted in savings of \$2,526,000.

APPENDIX

OFFICES RESPONSIBLE FOR VE
WITHIN MAJOR DoD ELEMENTS

Office of the Secretary of Defense
DoD Product Engineering Services Office
ATTN: DPESO-XC
c/o DLA, Cameron Station
Alexandria, VA 22304-6183
Telephone: AUTOVON 289-2320
Commercial 703-756-2320

Department of the Army
HQ, DA (Office of the Comptroller of the Army)
ATTN: DACA-RMP, Rm 3B725, Pentagon
Washington, DC 20310-2070
Telephone: AUTOVON 225-1768/1120
Commercial 202-695-1768/1120

U.S. Army Materiel Command
ATTN: AMCPD-SE
5001 Eisenhower Avenue
Alexandria, VA 22333-0001
Telephone: AUTOVON 284-6748/6750
Commercial 703-274-6748/6750

HQ, U.S. Army Europe/7th Army
ATTN: AEAGF-EMA
Office Deputy Chief of Staff Res Mgmt
APO New York 09403
Telephone: AUTOVON: Heidelberg
Military: 7415/8383

U.S. Army Communications Command
ATTN: CC-OC-MV
Ft. Huachuca, AZ 85613
Telephone: AUTOVON 879-6944
Commercial 602-538-6944

U.S. Army Forces Command
ATTN: AFCD-MD(G)
Ft. McPherson, GA 30330
Telephone: AUTOVON 588-5176
Commercial 404-752-5176

Office of the Chief of Engineers
ATTN: DAEN-RMV
Washington, DC 20314
Telephone: AUTOVON 285-0078/0462
Commercial 202-272-0078/0462

U.S. Army Training & Doctrine Command
ATTN: ATRM-MMP
Ft Monroe, VA
Telephone: AUTOVON 680-4438/2447
Commercial 804-727-4438/2447

Department of the Air Force
HQ, Air Force
ATTN: USAF/RDCA, Rm 5D263, Pentagon
Washington, DC 20330
Telephone: AUTOVON 225-4167
Commercial 202-695-4167

U.S. Air Force Systems Command
ATTN: AFSC/PMDE
Andrews AFB, MD 20334
Telephone: AUTOVON 858-3251
Commercial 301-981-3251

U.S. Air Force Logistics Command
ATTN: AFLC/LOEP
Wright-Patterson AFB, OH 45433
Telephone: AUTOVON 787-2257
Commercial 513-257-2257

Department of Navy
Office of Naval Acquisition Support
ATTN: ONAS-054
Room 236, Crystal Plaza #5
Washington, DC 20360-5100
Telephone: AUTOVON 222-5885-0815
Commercial 202-692-0815

HQ, Marine Corps
ATTN: LMA-2
Commonwealth Bldg.
Washington, DC 20380
Telephone: AUTOVON 224-2606
Commercial 202-694-2606

Defense Logistics Agency
HQ, DLA, Technical & Logistics Services Directorate
ATTN: DLA-SE
Cameron Station (Rm 4A586)
Alexandria, VA 22314
Telephone: AUTOVON 284-6775/6779
Commercial 202-274-6775/6779

HQ, DLA, Contract Management Directorate (CAS)
ATTN: DLA-AE
Cameron Station (Rm 8A398)
Alexandria, VA 22314
Telephone: AUTOVON - 284-7132
Commercial 202-274-7132