

**M4S Phase One
Final Monthly Report**

**Report Number 6
Report Period: May 1996**

1.0 Status:

The Final Report for the Multi-Sensor Characterization and Data Correlation (MSCDC) test has been completed and submitted. This completes all efforts on the MSCDC contract.

In addition, the final report for Phase One of the Multi-Spectral Shipboard Surveillance System (M4S) contract has also been submitted

All work on these contracts is completed and no further activity is anticipated.

This monthly report is the last to be submitted.

2.0 New Activities Started:

No new activities will be started.

3.0 Meetings Held:

No meetings have been held.

4.0 Meetings Planned:

No meetings are planned.

5.0 Financial Status:

| Activity | This Report Period | Total To Date |
|--------------------|--------------------|---------------|
| Hours Charged | 40* | 1030* |
| Material Purchased | \$0** | \$2,284 ** |
| Travel Costs | \$0 | \$3,000 |

* Hours have not been audited

** Material Purchased includes commitments

M4S Phase 1 Program Manager:


Bruce Capron

9410-96-0194JIF
30 August 1996

Office of Naval Research
Attention: Program Officer

Page 2

cc: G. Deimling (160)
B. Capron (160)
File (20173 & 20189 B5D)
Chron