

Project Plan

Contractor's Progress, Status and Management Report -- Monthly Progress Report

Period Covered by the Report
1 November through 30 November 1999

Date of Report: 2 December 1999

Wrist Interactive Device for Wearable PC
SBIR Phase II Topic N95-137
Contract No. N00421-97-C-1293
Dollar Value \$1,708,653

ViA Inc.
11 Bridge Square
Northfield, MN 55057

Sponsor
Charles D. Caposell
Naval Air Systems Command
AIR-4.5T

Data Item No. 003
Contract Reference Item 0003
Authority - Data Acquisition Documentation No. DI-MGMT-80227
Monthly Report No. 20
Issuing Government Activity
Requiring Office AIR-4.0T

Security Classification - Unclassified

DISTRIBUTION STATEMENT A
Approved for Public Release
Distribution Unlimited

DTIC QUALITY INSPECTED 4

20000110 081

REPORT DOCUMENTATION PAGE

Public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302, and to the Office of completed form to the Government issuing Contracting Officer for the Contract/PR No. listed in Block E.

1. AGENCY USE ONLY (Leave Blank)	2. REPORT DATE 2-Dec-99	3. REPORT TYPE AND DATES COVERED Project Plan
4. TITLE AND SUBTITLE Project Plan		5. FUNDING NUMBERS Contract N00421-97-C-1293
6. AUTHOR(S) Paolo Dini		
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) ViA Inc. 11 Bridge Square Northfield, MN 55057		8. PERFORMING ORGANIZATION REPORT NUMBER
9. SPONSORING/MONITORING AGENCY NAME(S) & ADDRESS(ES) Charles D. Caposell Code 4.0T Naval Air Systems Command Building 2185, Ste 1190 22347 Cedar Point Rd. Unit #6 Patuxent River, MD 20670-1161		10. SPONSORING/MONITORING AGENCY REPORT NUMBER
11. SUPPLEMENTARY NOTES		
12a. DISTRIBUTION/AVAILABILITY STATEMENT DISTRIBUTION STATEMENT A Approved for Public Release Distribution Unlimited		12b. DISTRIBUTION CODE
13. ABSTRACT (Maximum 200 words) Project Plan		
14. SUBJECT TERMS		15. NUMBER OF PAGES
17. SECURITY CLASSIFICATION OF REPORT Unclassified		16. PRICE CODE
18. SECURITY CLASSIFICATION OF THIS PAGE Unclassified		19. SECURITY CLASSIFICATION OF ABSTRACT Unclassified
20. LIMITATION OF ABSTRACT		

**DEFENSE TECHNICAL INFORMATION CENTER
REQUEST FOR SCIENTIFIC AND TECHNICAL REPORTS**

Title PROJECT PLAN

- 1. Report Availability** (Please check one box)
- This report is available. Complete sections 2a - 2f.
- This report is not available. Complete section 3.

**2a. Number of
Copies Forwarded**

2b. Forwarding Date

2c. Distribution Statement (Please check ONE box)

DoD Directive 5230.24, "Distribution Statements on Technical Documents," 18 Mar 87, contains seven distribution statements, as described briefly below. Technical documents MUST be assigned a distribution statement.

- DISTRIBUTION STATEMENT A: Approved for public release. Distribution is unlimited.
- DISTRIBUTION STATEMENT B: Distribution authorized to U.S. Government Agencies only.
- DISTRIBUTION STATEMENT C: Distribution authorized to U.S. Government Agencies and their contractors.
- DISTRIBUTION STATEMENT D: Distribution authorized to U.S. Department of Defense (DoD) and U.S DoD contractors only.
- DISTRIBUTION STATEMENT E: Distribution authorized to U.S. Department of Defense (DoD) components only.
- DISTRIBUTION STATEMENT F: Further dissemination only as directed by the controlling DoD office indicated below or by higher authority.
- DISTRIBUTION STATEMENT X: Distribution authorized to U.S. Government agencies and private individuals or enterprises eligible to obtain export-controlled technical data in accordance with DoD Directive 5230.25, Withholding of Unclassified Technical Data from Public Disclosure, 6 Nov 84.

2d. Reason For the Above Distribution Statement (in accordance with DoD Directive 5230.24)

2e. Controlling Office

**2f. Date of Distribution Statement
Determination**

JAN 7, 2000

3. This report is NOT forwarded for the following reasons. (Please check appropriate box)

- It was previously forwarded to DTIC on _____ (date) and the AD number is _____
- It will be published at a later date. Enter approximate date if known. _____
- In accordance with the provisions of DoD Directive 3200.12, the requested document is not supplied because:

Print or Type Name
PAOLO DINI

Signature *Paolo Dini*

Telephone
(507) 664-0050

(For DTIC Use Only)
AQ Number 100-04-0745

1. Progress & Plans

Hardware

The design, layout, and routing of the Dyconex rigid-flex board is almost complete. It has taken significantly longer than a standard board design because it is a new technology for ViA and we are learning how best to take advantage of it. The layout engineer has gone through two iterations already with the mechanical engineer to ensure that there are no interferences between parts on the top of the CPU board (WID201) and the bottom of the display board (WID203). Different designations are used, for clarity, for the different parts of what is really a single rigid-flex board. We are expecting to release the layout to Dyconex next week and to receive the boards by early January.

The design of the optics for Phase 3 is nearing completion. It will be integrated into the mechanical design of the WID case in December.

The Symbionics Bluetooth Development boards have been tested and their operation has been verified. Their performance is good, with very low error rates unless the receiver and transmitter are brought too close (due to saturation of receiver).


The layout and routing of the RF boards (WID204 and 14 WID204RFT test boards), the audio board (WID202), and all the supporting interface boards (WIDIB201, 202, 204) is completed. They will be built and delivered to ViA by next week.

Software

A significant amount of work was done on establishing communication with the display on the CMD Eval Kit over the parallel interface. The CMD interface ASIC relies on a ready (RDY) pin to signal to the host processor when it can write into the display's frame buffer (integrated onto the ASIC). While this signal is supported by the SA1110 processor, it is not present on the SA1100 processor, which is what we are currently utilizing on the WID101 board for software development. Thus, we had to devise a different way to emulate the RDY function using a GPIO pin on the StrongARM. This effort was successful and we can not proceed to use these boards to develop a CMD CE driver.

All three software engineers currently working on the WID team have been concentrating on studying the Bluetooth software stack. This is partly in preparation of the Bluetooth Developers' Conference held in Los Angeles Dec 6-9. Dick Thompson is developing the drivers needed on a Windows 98 PC to interface to the Bluetooth software over a USB connection. Jason Stewart is preparing for the Bluetooth conference by reading up on the HCI interface and thinking about how to develop an RFCOMM module for CE. Eric is looking at the lower end of HCI and also thinking about the interface to USB.

The transmission of audio packets from the WID to the ViA II has not been implemented yet. However, it appears from the Bluetooth documentation that it may be able to piggy-back such data packets onto acknowledgement packets that the WID (slave) needs to send to the ViA II (master) anyway.



*without G&A and fee

2. Project Cost

Cost incurred for the period and total cost, without G&A and Fee:

Current Month's Cost*	Cumulative Cost
\$72,426	\$1,070,728

* Current month cost is 1 October through 31 October

Person-hours for the period and cumulatively:

Current Month's Hours	Cumulative Hours
795	14,159

3. Schedule and Staffing

One of our software engineers, Tim Anderberg, has left the company. His task was to develop the high-level CE software that would manage the routing of data frames and the graphical interface with the user. He came close to completing this task and left detailed documentation on the code he wrote and pseudocode for the functions he did not complete, so that his leaving will not affect the project adversely. Jason Stewart and Eric Bie will complete the CE high-level software toward the end of the project, once their current tasks are completed.

4. Author

Paolo Dini
 ViA, Inc.
 11 Bridge Square
 Northfield, MN 55057

(507) 664-0050
 (507) 664-0051 (fax)
 pdini@flexipc.com