

Exploring Programmatic Interoperability: Army Future Force Workshop

James D. Smith, II
B. Craig Meyers

September 2005

Integration of Software-Intensive Systems Initiative

Unlimited distribution subject to the copyright.

Technical Note
CMU/SEI-2005-TN-042

This work is sponsored by the U.S. Department of Defense.

The Software Engineering Institute is a federally funded research and development center sponsored by the U.S. Department of Defense.

Copyright 2005 Carnegie Mellon University.

NO WARRANTY

THIS CARNEGIE MELLON UNIVERSITY AND SOFTWARE ENGINEERING INSTITUTE MATERIAL IS FURNISHED ON AN "AS-IS" BASIS. CARNEGIE MELLON UNIVERSITY MAKES NO WARRANTIES OF ANY KIND, EITHER EXPRESSED OR IMPLIED, AS TO ANY MATTER INCLUDING, BUT NOT LIMITED TO, WARRANTY OF FITNESS FOR PURPOSE OR MERCHANTABILITY, EXCLUSIVITY, OR RESULTS OBTAINED FROM USE OF THE MATERIAL. CARNEGIE MELLON UNIVERSITY DOES NOT MAKE ANY WARRANTY OF ANY KIND WITH RESPECT TO FREEDOM FROM PATENT, TRADEMARK, OR COPYRIGHT INFRINGEMENT.

Use of any trademarks in this report is not intended in any way to infringe on the rights of the trademark holder.

Internal use. Permission to reproduce this document and to prepare derivative works from this document for internal use is granted, provided the copyright and "No Warranty" statements are included with all reproductions and derivative works.

External use. Requests for permission to reproduce this document or prepare derivative works of this document for external and commercial use should be addressed to the SEI Licensing Agent.

This work was created in the performance of Federal Government Contract Number FA8721-05-C-0003 with Carnegie Mellon University for the operation of the Software Engineering Institute, a federally funded research and development center. The Government of the United States has a royalty-free government-purpose license to use, duplicate, or disclose the work, in whole or in part and in any manner, and to have or permit others to do so, for government purposes pursuant to the copyright license under the clause at 252.227-7013.

For information about purchasing paper copies of SEI reports, please visit the publications portion of our Web site (<http://www.sei.cmu.edu/publications/pubweb.html>).

Contents

Executive Summary	vii
Abstract.....	ix
1 Introduction	1
1.1 Background and Motivation	1
1.2 Report Structure	1
2 Workshop Overview	3
2.1 Interoperability Defined	3
2.2 Workshop Organization	4
2.3 Participants	5
2.4 Issues Identification	5
2.5 Prioritization of Issues.....	5
2.6 Decomposition of Issues.....	5
2.7 Post-Workshop Analysis	6
3 Workshop Results	7
3.1 Issues Identification	7
3.2 Prioritization of Issues.....	7
3.3 Detailed Issues Decomposition	9
3.3.1 Overview of the Decomposition Process	9
3.3.2 Decomposition Results	9
4 Post-Workshop Data Analysis	14
4.1 Intra-Issue Affinity Graphs	14
4.2 Cross-Issue Affinity Groupings	19
4.3 Interrelations Among Cross-Aspect Affinity Groups	27
4.4 Integration of Post-Workshop Analyses	29
5 Conclusions	30
5.1 Operational View Versus Program-Centric View	30
5.2 Influences of the Current Acquisition Environment	31

5.3 Next Steps	31
Appendix A: Participating Organizations	33
Appendix B: List of Interoperability Issues	34
Appendix C: Acronyms	37
References.....	39

List of Figures

Figure 1:	The SOSI Model.....	3
Figure 2:	Illustrative Interoperability Issue Decomposition	9
Figure 3:	Issue #1: The Army is not organized to develop a system of systems. There is a lack of understanding of requirements, money allocation, interaction, and test.	15
Figure 4:	Issue #2: The procurement versus development lifecycle models causes interoperability problems for when functions implemented.	16
Figure 5:	Issue #3: A migration plan must be at the appropriate higher level, not based on a bottom-up perspective. Network not the radios, fielding.....	17
Figure 6:	Issue #4: There is a need for a process for measuring operational benefit of proposed interoperability solutions (e.g., cost-benefit analysis).....	18
Figure 7:	Cross-Aspect Interoperability Relationships.....	28

List of Tables

Table 1:	Issue #1 Decomposition	10
Table 2:	Issue #2 Decomposition	11
Table 3:	Issue #3 Decomposition	11
Table 4:	Issue #4 Decomposition	12

Executive Summary

The most significant outcome from this workshop was the surfacing of a need for better understanding of how the Army Campaign Plan for the Future Force vision relates to expected approaches for developing an acquisition strategy to achieve that vision. Several aspects of this relationship were explored, and the effects of conflicting influences of organizational, regulatory, and statutory demands were examined.

Specifically, workshop participants identified how individual systems' acquisition strategies need to encompass the total system-of-systems (SoS) perspective, with key decisions informed by cross-system tradeoffs and investment choices spanning multiple programs and appropriations. These principles were contrasted with the "stovepiped" nature of the current acquisition environment, largely driven by the appropriations and requirements processes. This workshop highlighted the clash between the regulatory and statutory framework that guides the acquisition process, and the demands of an effective SoS acquisition strategy. Resolving this conflict lies at the heart of the challenges that confront the Army as it moves towards the Future Force.

This workshop is envisioned as the first of a series of workshops. Where this workshop was structured to identify the broadest possible set of issues—given the makeup of the participants—subsequent workshops will emphasize either identifying new issues (from areas not covered here), or probing more deeply into a restricted set of issues.

Abstract

This report documents the proceedings of the Future Force Workshop held at the Software Engineering Institute on October 13-14, 2004. It describes the background and motivation for the workshop, provides a brief overview of the workshop activities, and highlights the key observations and conclusions obtained through the course of the workshop and post-workshop analyses. In addition, a set of recommended next steps is described.

1 Introduction

1.1 Background and Motivation

The Army is undergoing a fundamental transformation in the organization of its combat and support forces. The transformation requires processes to acquire and sustain complex, interoperable systems of systems (SoS). The goals for the Army's transformation are outlined in the Army Campaign Plan (ACP), which describes the goals for the "Future Force." With this background, the Future Force Workshop (FFW) was devised to initiate and facilitate discussion among key Future Force stakeholders (with participation limited, initially, primarily to acquisition and headquarters personnel) on the challenges to achieving and sustaining interoperable SoS. Specifically, this first workshop was designed to

- help the Army identify issues, dependencies, incompatibilities and risks associated with the integration of systems in the context of an interoperable Future Force
- explore use of a workshop as a mechanism for eliciting these issues

In addition, the workshop was intended to help refine the Software Engineering Institute's (SEI) understanding of how the relationships between different "aspects" of interoperability—programmatic, constructive, and operational—affect the ability to acquire, integrate, and field sustainable, interoperable SoS.

1.2 Report Structure

Chapter 2 provides an overview of the workshop including structure, participants, and a discussion of how the top issues were identified.

Chapters 3 and 4 presents details of the significant findings from the workshop—including the top issues and their decomposition into different aspects—and the results of the post-workshop data analysis.

Chapter 5 presents some conclusions about the relationship between the present acquisition environment and the demands of SoS development, acquisition, fielding, and sustainment. Finally, some recommendations for future work are presented.

The appendices list the organizations which participated in the workshop (Appendix A), the complete set of interoperability issues identified by the workshop participants (Appendix B), and a list of acronyms (Appendix C).

Throughout this report, the authors attempted to present the information **exactly** as it was recorded during the workshop, in order to ensure that we did not change the meaning of the findings. Furthermore, in the absence of any contemporaneous clarifications or additional context, we did not attempt to adduce, after-the-fact, supplementary meaning to the recorded statements. As a result, many of the statements appear somewhat cryptic.

2 Workshop Overview

2.1 Interoperability Defined

Some definitions are required before the results from the workshop are described. Interoperability has traditionally been defined in an operational context (e.g., the ability of systems to exchange information). This definition is too imprecise and incomplete to describe the essential characteristics of interoperability, much less to allow one to reason about possible strategies to achieve—and maintain—interoperability. In the SEI’s “System-of-Systems Interoperability” (SOSI) report, Morris and associates discuss how interoperability is **not** a property of a system in isolation, but is dependent on a particular context [Morris 04]. Specifically, they define interoperability as

The ability of a set of communicating entities to (1) exchange specified state data and (2) operate on that state data according to specified, agreed-upon, operational semantics.

While this definition addresses the issue of context, it doesn’t go far enough. The SOSI report further identifies three distinct—but interrelated—**aspects** of interoperability that, taken together as a whole, provide a richer understanding of what is meant by *interoperability*. Figure 1, the SOSI model, illustrates these aspects and the relationships between the programmatic, constructive, and operational aspects of interoperability within and across programs [Morris 04, Meyers 05].




Figure 1: The SOSI Model

The three interoperability aspects are characterized as follows:

- *Operational interoperability* is closely aligned with the traditional definition of interoperability: the ability of systems to exchange information, plus the additional notion of compatible (or complementary) operational concepts.
- *Constructive interoperability* reflects the degree to which the different system design, engineering, and production processes and tools are able to exchange information in an understandable manner.
- *Programmatic interoperability* expresses the ability of programs to accurately exchange information about the management of the programs involved. This information can run the gamut from budget and schedule information to details on how risks are interpreted.

The emphasis on “aspects” is critical: there is no such thing as a programmatic, constructive, or operational interoperability issue. Instead, there are interoperability issues that have implications or “manifestations” in any or (in most cases) all three interoperability aspects. Whereas traditional treatments of interoperability largely ignore the constructive and programmatic aspects, the participants in the SOSI study concluded that their impact on interoperability is significant. In fact, they concluded that the programmatic interoperability aspects often overwhelm the operational and constructive aspects. For this reason, this workshop focused on eliciting interoperability issues that “bear on” programmatic interoperability, and on understanding the interrelationships between the programmatic, constructive, and operational interoperability aspects of these issues.

For the purposes of this workshop (and the remainder of this report), the SOSI model definitions for interoperability—and the different aspects of interoperability—were used.

2.2 Workshop Organization

The workshop took place over two days. The first day started with some “stage setting” and small-group exercises to highlight the shortcomings of a (conventional) program-centric approach to decision-making. The SOSI model was then presented, and a short exercise was conducted to familiarize the participants with the three aspects of interoperability identified by the SOSI model (programmatic, constructive, and operational). The balance of the first day was spent brainstorming issues related to the Future Force transformation. The workshop participants were instructed to be prepared to discuss their individual top two SoS interoperability issues the following day.

The second day began with recording the “top two” issues provided by each workshop participant. As a prelude to a brainstorming session on these issues, and to help stimulate some ideas and discussion, the results of the SOSI IRAD project were briefly presented. The issues were then prioritized by the participants, and the workshop participants were led

through a brainstorming session to decompose the top four issues into their constituent aspects (i.e., programmatic, constructive, and operational).

2.3 Participants

The workshop participants came from various Army organizations, and reflected significant breadth and depth of acquisition experience; additionally, some participants had operational experience. Participants included representatives from Army headquarters, staff elements, Joint and Army acquisition organizations, operational test, research and development, and training and doctrine. The workshop was conducted by personnel from the SEI Integration of Software-Intensive Systems (ISIS) initiative and the Acquisition Support Program (ASP). A complete list of participating organizations is provided in Appendix A.

2.4 Issues Identification

After the small group and SOSI exercises on the first day, there was a facilitated brainstorming session to identify some key barriers to achieving SoS interoperability, and an attempt to categorize them into one of four types of issues: general, programmatic, constructive, and operational. A broad set of issues was identified, ranging from “rewards are wrong” to “would like an ORD (operational requirements document) for a system of systems.”

At the conclusion of the first day, it was apparent that some additional structure was needed to make the most productive use of the available time. Towards this end, all workshop participants were asked to identify their two most important interoperability issues, and to be prepared to discuss them on the second day. The complete list of identified issues—from both days—is provided in Appendix B.

2.5 Prioritization of Issues

Given the relatively large number of issues generated, and the comparatively short time available for the workshop, the decision was made to focus the decomposition and subsequent analyses to a subset of the issues. To narrow the focus to those issues of greatest significance to the Army’s Future Force, the workshop participants prioritized the issues using multi-voting. The four most significant issues are discussed in Section 3.

2.6 Decomposition of Issues

After the issues were prioritized, the workshop participants dissected the four most significant issues into their constituent programmatic, constructive, and operational interoperability aspects. The results of this decomposition are provided in Section 3.

2.7 Post-Workshop Analysis

After the conclusion of the workshop, the data were analyzed to identify and understand the relations between the interoperability issues identified by the participants—and their programmatic, constructive, and operational aspects. The results of these analyses are presented in Section 4.

3 Workshop Results

The primary purpose of the workshop—for the Army, certainly—was to “...identify issues, dependencies, incompatibilities, and risks associated with systems integration in the context of the Future Force.” This section will discuss the issues identified by the workshop participants, and their decomposition into programmatic, constructive, and operational interoperability aspects.

3.1 Issues Identification

Over the two days of the workshop, the participants identified roughly four dozen issues bearing on the Army’s goal of fielding an interoperable Future Force; the complete list is provided in Appendix B. The participants grouped these issues into three fairly broad categories: general issues, programmatic issues, and operational issues. Additionally, there were a number of uncategorized issues (which, as it turns out, was the largest group, reflecting some of the difficulties in applying the SOSI model definitions too literally). Not surprisingly (given the demographics of the participants), most of these issues were related to the acquisition process and, in particular, to the conflicts between the traditional system acquisition processes and the processes believed necessary to successfully acquire, develop, and field an SoS.

3.2 Prioritization of Issues

As noted above, most of the issues that dominated the workshop discussions reflected the disconnect between the goals, methods, and awards employed in traditional system acquisition versus the demands of SoS acquisition. This is apparent in how the workshop participants prioritized the issues. The top four issues (in decreasing order of significance) identified were

1. **The Army is not organized to develop a system of systems. There is a lack of understanding of requirements, money allocation, interaction, and test.** This is a consequence of the fact that, while the Army fields operational capability as integrated units of personnel and equipment in a defined structural relationship, systems are procured individually, in response to separate operational requirements, appropriations, etc. As a result, the organization of the acquisition system does not inherently encourage tradeoffs across systems within an SoS, even though these tradeoffs are necessary to maximize operational effectiveness of the Army as a whole.

2. **The procurement versus development lifecycle models causes interoperability problems when functions are implemented.** This issue arises when different systems that must be interoperable are procured separately. Interoperability is frequently defined by sets of standards and interfaces, with systems required to implement these in some common fashion. What can happen is that the organization responsible for procuring system “A” chooses for various reasons (i.e., funding profile, fielding plans) to implement the required standards in a different order than that chosen by the acquiring organization for system “B” (for equally sound reasons). This can result in the two systems being non-interoperable until both have implemented **all** portions of the specified standards. Since the procurement lifecycles for both systems are driven by their **individual** requirements and funding lines, the result is that interoperability is delayed for unacceptably long periods of time.
3. **A migration plan must be at the appropriate higher level, not based on a bottom-up perspective: Network not the radios, fielding.** This issue reflects the disconnect between the present approach to migration planning (i.e., system by system) and the need to plan migration at the force capability level (e.g., Future Force). Unchecked, this issue can lead to a decrease in interoperability if—as is frequently the case—an upgraded system does not provide an exact “form-fit-function” replacement for its predecessor. One example cited by the participants involved a new system being fielded to operational units that were required to interoperate: as each unit received the new system—in accordance with the fielding plan for the new system—the old system was removed from the unit. Unfortunately, the new system wasn’t fully backwards-compatible with the old system, and the system fielding plan didn’t reflect the operational reality that these units would have to deploy and work together, so until **all** of the units received the new system, there was a net loss of interoperability and a resulting loss of operational effectiveness.
4. **There is a need for a process for measuring the operational benefit of proposed interoperability solutions (e.g., cost-benefit analysis).** Because so much of the focus in justifying system upgrades and migration of new capability is driven by the individual systems’ cost-benefits analysis, there is no agreed-upon mechanism for performing such analyses at the “system-of-systems” level. Or, as pointed out by some of the workshop participants, where such analyses **are** performed, they are frequently driven by the procurement/fielding/sustainment costs of the proposed upgrade, versus the original system. This generally results in the Analysis of Alternatives (AOA) reflecting a locally optimized solution **for an individual program or system**, rather than a measure of the operational benefits of the proposed upgrades in the larger perspective.

3.3 Detailed Issues Decomposition

3.3.1 Overview of the Decomposition Process

The issues described above were then subjected to further brainstorming to decompose them into their constituent interoperability aspects. That is, the participants identified how each issue was reflected in the interoperability aspects described by the SOSI model: programmatic, constructive, and operational. For example, the first issue relating to the overall Army organization (“The Army is not organized to build a system of systems. There is a lack of understanding of requirements, money allocation, interaction, and test”) is a composite of the individual interoperability aspects, as examined from the programmatic, constructive, and operational perspectives. This is illustrated in Figure 2.




Figure 2: Illustrative Interoperability Issue Decomposition

3.3.2 Decomposition Results

Each of the four most-significant issues (as identified and prioritized by the workshop participants) was examined to identify its programmatic, constructive, and operational aspects as described above. The results, as identified by the workshop attendees, are detailed in Tables 1 through 4.

Table 1: Issue #1 Decomposition

<i>Issue #1: The Army is not organized to develop a system of systems. There is a lack of understanding of requirements, money allocation, interaction, and test.</i>		
Programmatic	Constructive	Operational
Schedule slip; no synchronization of schedules	Use of Lead System Integrator (LSI) as integrator (vice prime)	Who supports?
Incentive	Requirements	Disconnect with acquisition strategies
No alignment of delivered capability	System-of-systems Engineering and Integration (SSEI) not defined in Federal Acquisition Regulations (FARS) (like System Engineering and Technical Direction (SETD))	Shift in training focus from “person” to “SOS readiness”
Cost overruns	Specifications don’t collaborate	No integrated approach to get modularity (like Army Universal Task List (AUTL))
Interoperability guaranteed to fail	Contractors not structure/ incentivized to cooperate	
Ineffective resource management	Capability Maturity Model® (CMMI®) level required	
No unity of effort between acquisition and users	Lack understanding of SOS requirements	
Manage \$\$, not engineering	Test, fielding, ???	
Vision, policies, strategy, implementation	Proprietary data, intellectual property	
No ability to adjust budgets		
Inability to identify/ resolve conflict		
Program Initiation Team (PIT) crew		

[®] Capability Maturity Model and CMM are registered in the U.S. Patent and Trademark Office by Carnegie Mellon University.

Table 2: Issue #2 Decomposition

Issue #2: The procurement versus development lifecycle models cause interoperability problems when functions implemented.		
Programmatic	Constructive	Operational
Need process for developing an SOS that emphasizes software	No System Engineering Management Plan (SEMP)	Functions to a block
Cost/schedule/performance	Low price estimates lead to cost overruns	Functional capability
No repeatable process on the development side	Inadequate Gov't visibility into contractor SEM, etc., means you can't "do" an SOS	Software blocking
Process mismatch	SEMP for SOS	
	What to do?	

Table 3: Issue #3 Decomposition

Issue #3: A migration plan must be at the appropriate higher level, not based on a bottom-up perspective. Network not the radios, fielding.		
Programmatic	Constructive	Operational
Need a vision of what you're trying to achieve	What engineering? At what levels?	Need capability to assess operational implications of system issues
Who does the migration plan?	Migration plans must accommodate technology insertion	Interoperability can be destroyed by making "wrong" decisions.
There is no migration plan for the migration plans.	How to ensure consistency between migration plan and SEM?	Lack of coordinated migration plans can result in delays in fielding capability
Need SOS plan that encompasses components	No SOS migration plan	Use Clinger-Cohen Act (CCA) as a "wedge" to force SOS-level decisions.

Need an Army-wide network migration plan	Visibility into migration plans for individual systems which comprise the SOS		
Who has authority to harmonize migration plans?	SOS is held “hostage” to other systems within the SOS		
Not organized correctly	Consider impacts of individual system decisions on entire SOS		
Who should manage change?			
How to make cross-system trades?			
Not managing change: change is managing us			
What types of activities?			
Bill to fix mistakes impacts future capability			
	Below-Threshold Reprogramming (BTR) thresholds too low to allow timely investment decisions		

Table 4: Issue #4 Decomposition

Issue #4: There is a need for a process for measuring operational benefit of proposed interoperability solutions (e.g., cost-benefit analysis).		
Programmatic	Constructive	Operational
AOA not effective at assessing unit’s ability to perform mission	Program Manager (PM) needs ability to assess SOS operational interoperability implications of proposed solutions	
Cannot do AOA in “vacuum”	Ability to expose/exploit existing interoperability solutions across SOS	

Need to perform AOA for the SOS	PM/Program Executive Officer (PEO) tenure too short	<i>(Lack of time prevented identification of operational aspects for this issue)</i>
Need periodic follow-on AOAs		
AOAs only consider “new” proposed solutions—should consider existing systems, too		
AOAs too often simply a “check in a box” as opposed to something useful		
AOAs should be mission-funded (vice by a PM with a vested interest in the outcome)		

Note: It is possible to argue over the precise classification of specific elements into programmatic, constructive, or operational interoperability aspects. The above tables reflect the decisions of the workshop participants. To the extent that there is debate about the appropriateness of one placement versus another for a given element reflects on the relative inexperience of the participants with the SOSI model, as well as the difficulty in “cleanly” separating complex issues into their constituent components.

To put this data into an understandable context, and allow meaningful conclusions to be drawn, the workshop data was subjected to a variety of affinity grouping and graphing techniques during post-workshop data analysis. This process—and results—are described in more detail in the next section.

4 Post-Workshop Data Analysis

Post-workshop data analysis, performed by the SEI, focused on identifying and understanding the key relationships between the programmatic, constructive, and operational aspects of the top four issues identified by the workshop participants. The purpose for this analysis was twofold:


1. to obtain some insights into what the data—the issues and their respective aspects identified by the workshop participants—revealed as the root causes for these issues
2. to develop a framework for assessing possible solutions.

The following sections describe how the post-workshop analysis was accomplished and highlights some of the immediate results from these analyses.


4.1 Intra-Issue Affinity Graphs

The first step in the post-workshop analysis was to examine each of the top four issues in isolation, to see what cross-aspect affinity relationships existed between its constituent components. These were represented in a series of undirected graphs, where the nodes represent the decomposition of the issues into their respective interoperability aspects, and the arcs indicate a relationship. These are shown in Figures 3, 4, 5, and 6.


The graph symbology is explained below:



In Figure 3, node 6 is labeled “Schedule slip; no synchronization of schedules.” This node is connected to seven other nodes by a set of arcs. The node colors and cross-hatching indicate the particular interoperability aspect: yellow for programmatic, pink for constructive, and orange for operational.



The arcs between node 6 and these other nodes indicate an apparent relationship between these specific aspects of the interoperability issue. For example, the fact that there is a disconnect with acquisition strategies (node 2) seems to contribute to schedule slips.



Note that the arcs are non-directional: the emphasis here is on the existence of relationships, not their causal or semantic interpretations. Additionally, arcs indicate relations between nodes in **different** aspects: since there is a strong correlation between the nodes within a given aspect, it is believed that the cross-aspect relations provide greater insight into the underlying interoperability issue.




Figure 3: Issue #1: The Army is not organized to develop a system of systems. There is a lack of understanding of requirements, money allocation, interaction, and test.



Figure 4: Issue #2: The procurement versus development lifecycle models causes interoperability problems for when functions implemented.




Figure 5: Issue #3: A migration plan must be at the appropriate higher level, not based on a bottom-up perspective. Network not the radios, fielding.¹

¹ Figure 5 is shown in a "collapsed" form, where related items within each of the three interoperability aspects are grouped together. Using the same format as the other graphs resulted in more than 130 arcs, rendering the graph nearly indecipherable.




Figure 6: Issue #4: There is a need for a process for measuring operational benefit of proposed interoperability solutions (e.g., cost-benefit analysis).²

While this process revealed the presence of significant coupling between the different interoperability aspects of the top four issues, it didn't afford any particular insights into the larger issues of acquiring, fielding, and sustaining an interoperable Future Force. This indicated the need for additional analysis to attempt to identify patterns in relationships across the top four issues.

² As noted in Table 4, lack of time precluded identification of any operational interoperability aspects for this issue.

4.2 Cross-Issue Affinity Groupings

Following the intra-issue analysis, the collected issue aspects were examined to discover any affinity groupings—within each aspect—spanning the top four issues. In other words, were there apparent affinity groupings within the programmatic, constructive, and operational aspects across the four issues? The following tables represent these affinity groups. The table title indicates the name given to the affinity group; the first column lists the top four issues, and the second column indicates which aspects—from each issue—were collected into the affinity group.

Programmatic SoS Leadership Issues (p_sos_leadership)

Issue	Programmatic SoS Leadership Aspect
#1 - Not organized to build a system of systems	Vision, policies, strategy, implementation Interoperability guaranteed to fail Program Initiation Team (PIT) crew
#2 - Procurement versus development lifecycle models	
#3 - Migration plan must be at the appropriate higher level	Need an Army-wide network migration plan Who should manage change? Not organized correctly Use CCA as a “wedge” to force SoS-level decisions
#4 - Need process for measuring operational benefit	

Acquisition Strategy Issues (acq_strategy)

Issue	Acquisition Strategy Aspect
#1 - Not organized to build a system of systems	
#2 - Procurement versus development lifecycle models	
#3 - Migration plan must be at the appropriate higher level	Need a vision of what you’re trying to achieve

	Interoperability can be destroyed by making “wrong” decisions
#4 - Need process for measuring operational benefit	

SoS Management Issues (sos_mgmt)

Issue	SoS Management Aspect
#1 - Not organized to build a system of systems	Incentives Manage \$\$, not engineering No unity of effort between acquisition and users Inability to identify/resolve conflicts No ability to adjust budgets There is no migration plan for migration plans Need SoS plan that encompasses components Who has authority to harmonize migration plans?
#2 - Procurement versus development lifecycle models	Need process for developing an SoS that encompasses software
#3 - Migration plan must be at the appropriate higher level	Who does the migration plan?
#4 - Need process for measuring operational benefit	PM/PEO tenure too short

SoS Processes Issues (sos_process)

Issue	SoS Processes Aspect
#1 - Not organized to build a system of systems	
#2 - Procurement versus development lifecycle models	Process mismatch
#3 - Migration plan must be at the appropriate higher level	
#4 - Need process for measuring operational benefit	

SoS Analysis of Alternatives Issues (sos_aoa)

Issue	SoS Analysis of Alternatives Aspect
#1 - Not organized to build a system of systems	
#2 - Procurement versus development lifecycle models	
#3 - Migration plan must be at the appropriate higher level	
#4 - Need process for measuring operational benefit	AOAs too often simply a “check in the box” as opposed to something useful Can’t do AOA in a vacuum Need periodic follow-on AOAs AOAs not effective at assessing unit’s ability to perform mission Need to perform AOA for the SoS AOAs only consider “new” proposed solutions—should consider existing systems, too AOAs should be mission-funded (vice by a PM with a vested interest in the outcome)

SoS Execution Issues (sos_execution)

Issue	SoS Execution Aspect
#1 - Not organized to build a system of systems	Schedule slip; no synchronization of schedules No alignment of delivered capabilities Ineffective resource management Cost overruns
#2 - Procurement versus development lifecycle models	Cost/schedule/performance No repeatable process on the development side
#3 - Migration plan must be at the appropriate higher level	Bill to fix mistakes impacts future capability How to make cross-system trades?
#4 - Need process for measuring operational benefit	

System-of-System Engineering Issues (sos_engineering)

Issue	SoS Engineering Aspect
#1 - Not organized to build a system of systems	Individual system requirements clash Specifications don't collaborate
#2 - Procurement versus development lifecycle models	Inadequate Gov't visibility into contractor SEMP, etc., means you can't "do" an SoS SEMP for SoS No SEMP Lack of understanding of SoS requirements
#3 - Migration plan must be at the appropriate higher level	What engineering? At what levels? SOS is held "hostage" to other systems within the SOS Consider impacts of individual system decisions on entire SOS
#4 - Need process for measuring operational benefit	PM needs ability to assess SOS operational interoperability implications of proposed solutions

Contractor Management Issues (contractor_mgmt)

Issue	Contractor Management Aspect
#1 - Not organized to build a system of systems	Contractors no structure/incentivized to cooperate CMM level required Use of LSI as integrator (vice prime) SSEI not defined in FARS (like SETD) Proprietary data, intellectual property
#2 - Procurement versus development lifecycle models	
#3 - Migration plan must be at the appropriate higher level	
#4 - Need process for measuring operational benefit	

Constructive SoS Leadership Issues (c_sos_leadership)

Issue	Constructive SoS Leadership Aspect
#1 - Not organized to build a system of systems	
#2 - Procurement versus development lifecycle models	What to do?
#3 - Migration plan must be at the appropriate higher level	Who has authority to harmonize migration plans? What types of activities?
#4 - Need process for measuring operational benefit	

Cost Estimating Issues (cost_estimate)

Issue	Cost Estimating Aspect
#1 - Not organized to build a system of systems	
#2 - Procurement versus development lifecycle models	Low price estimates lead to cost overruns
#3 - Migration plan must be at the appropriate higher level	
#4 - Need process for measuring operational benefit	

Reuse Issues (reuse)

Issue	Reuse Aspect
#1 - Not organized to build a system of systems	No integrated approach to get modularity (like AUTL)
#2 - Procurement versus development lifecycle models	
#3 - Migration plan must be at the appropriate higher level	Need SoS plan that encompasses components
#4 - Need process for measuring operational benefit	Ability to expose/exploit existing interoperability solutions across SoS

Constructive Evolution Issues (c_evolution)

Issue	Constructive Evolution Aspect
#1 - Not organized to build a system of systems	
#2 - Procurement versus development lifecycle models	
#3 - Migration plan must be at the appropriate higher level	Consistency between migration plans and SEMP Migration plans must accommodate tech insertion No SoS-level migration plan

	Visibility into migration plans for individual systems which comprise the SoS
#4 - Need process for measuring operational benefit	

Force Structure Issues (force_structure)

Issue	Force Structure Aspect
#1 - Not organized to build a system of systems	Who supports? Disconnect with acquisition strategies
#2 - Procurement versus development lifecycle models	Functional blocking Software blocking
#3 - Migration plan must be at the appropriate higher level	
#4 - Need process for measuring operational benefit	

Field Operational Capability Issues (field_ops_capability)

Issue	Field Operational Capability Aspect
#1 - Not organized to build a system of systems	Shift in training focus from “person” to “SoS readiness”
#2 - Procurement versus development lifecycle models	Functions to a block
#3 - Migration plan must be at the appropriate higher level	
#4 - Need process for measuring operational benefit	

Assess Capabilities Issues (assess_capabilities)

Issue	Assess Capabilities Aspect
#1 - Not organized to build a system of systems	
#2 - Procurement versus development lifecycle models	
#3 - Migration plan must be at the appropriate higher level	Need capability to assess operational implications of system issues
#4 - Need process for measuring operational benefit	

Operational Evolution Issues (o_evolution)

Issue	Operational Evolution Aspect
#1 - Not organized to build a system of systems	
#2 - Procurement versus development lifecycle models	
#3 - Migration plan must be at the appropriate higher level	Not managing change: change is managing us Lack of coordinated migration plans can result in delays in fielding capability
#4 - Need process for measuring operational benefit	

Similar to the previous analysis stage, this process revealed some additional insights into the relationships between the various interoperability aspects across the top four issues, but failed to bring out the higher level programmatic issues. However, further reflection leads to the realization that these tables can be organized into three broad categories: programmatic, constructive, and organizational. These cross-issue intra-aspect groupings and their natural division into programmatic, constructive, and operational aspects suggest a final analysis step.

4.3 Interrelations Among Cross-Aspect Affinity Groups

A review of the cross-issue groupings and contemporaneous notes from the workshop showed relationships between groupings within each of the three interoperability aspects, as well as relationships between groupings cutting **across** the aspects. Furthermore, there appeared to be different degrees of coupling (“stronger” or “weaker”), as well as some sense of **possible** causality. The cross-cutting relationships—representing “touch points” between the programmatic, constructive, and operational aspects—were identified (“cross-aspect” relationships), and a “critical chain” of relationships was identified. These are shown in Figure 7.


This diagram (Figure 7) requires some explanation:



The solid arrow from **p_sos_leadership** to **acq_strategy** indicates a stronger coupling from the former to the latter. This implies that the activities and responsibilities attendant in **acq_strategy** are in response to, among other sources, direction from activities resident in **p_sos_leadership**. The solid arrow denotes the strong relation, as well as its causal nature. (Note that the relation is **not** strictly one-way; the arrow indicates the “dominant” direction of the relation.)



The thicker green arrow into **acq_strategy** represents a cross-cutting relation from a group in another aspect (in this case, operational interoperability). Similarly, the bi-directional green arrow between **sos_mgmt** and **contractor_mgmt** indicates a dual relation between these groupings that spans the boundary separating programmatic and constructive interoperability. The dual relation implies that the activities and responsibilities in both groups are in response to, or informed by, the other.



The dashed line from **sos_aaa** and **sos_execution** indicates a weaker coupling between these two groups (that is, weaker than the degree of coupling indicated by a solid line).



acq_strategy, **sos_mgmt**, and **contractor_mgmt** are decorated with red ellipses: these indicate that these groups are part of the critical chain of relations that are necessary for success in fielding the Future Force.

A key point to remember when looking at these diagrams is that they represent what the workshop participants described as necessary for a successful SoS implementation. How they described this was largely through enumerating the shortfalls with the current processes and acquisition framework (e.g., regulations, laws, etc.). Their issues defined the problems; conversely, things outside of the issues represent what is needed. The significance of this will be explained in the following sections.




Figure 7: Cross-Aspect Interoperability Relationships

4.4 Integration of Post-Workshop Analyses

It was only after completing all of the aforementioned analyses that an articulable “theme” began to emerge. This theme, which underlies many of the conclusions, was the necessity of a strong cross-aspect coupling between key affinity groups (the so-called “touch points” mentioned earlier). This is shown in Figure 7 by the solid green arrows. In looking at this graph, a few points stand out:

1. A need exists for a linkage between the desired force structure (and attendant operational concepts) and the associated acquisition strategy required to bring this into being. The existence of this touch point between the operational and programmatic interoperability aspects means that the processes, concerns, issues, and so forth, in one area (i.e., “force_structure”) must be informed by, and compatible with, their corresponding equivalents in the other area (i.e., “acq_strategy”).
2. Contractor management—traditionally viewed as more of a programmatic concern—is actually both a programmatic **and** a constructive interoperability concern. The structure of the contractual relationships between the acquirer(s) and developer(s) in an SoS context influences every aspect of the eventual SoS. For example, if the SoS requires close collaboration between developers of different components for the success of the SoS, inappropriate contractual language could actually preclude the sharing of critical intellectual property between developers and lead to the failure of the SoS (or at least a significant loss in anticipated capability, operational utility, etc.).
3. The touch points between the programmatic analysis of alternatives (“sos_aoa”) and the assessment of operational capabilities of the SoS (“assess_capabilities”) indicates that individual programs’ analysis of alternatives need to be done in the context of the SoS. The “optimum” choice for a system in isolation will most likely **not** be the best—from an SoS perspective—when that system is placed into the broader context.
4. Similarly, the constructive and operational aspects of system evolution (indicated by the “evolution” groups under the constructive and operational interoperability aspects) need to be consistent: evolution of a system **must** be undertaken in the context of the evolving SoS.

The next section will highlight the conclusions drawn from the results of the workshop and post-workshop data analysis, and will make some recommendations about possible “next steps.”

5 Conclusions

The workshop participants identified four key issues related to the acquisition of the Army Future Force. The issues related to

1. the need for a required organizational approach to an SoS acquisition
2. disconnects between the development and procurement lifecycle models
3. the need to address migration plans in the context of an SoS
4. understanding operational benefits at the SoS level

All of these issues stress the contrast between the perspectives of an individual program, acting with a fairly high degree of autonomy, versus that of a PMO executing in the context of a system-of-systems. Two fundamental mechanisms give rise to these issues:

1. an asymmetry between the operational view (in terms of a system of systems) and the program-centric view (of a specific system); reinforced by
2. influences of the current acquisition environment

5.1 Operational View Versus Program-Centric View

The workshop participants repeatedly highlighted issues resulting from a disconnect between the way capabilities are implemented operationally, as collections of systems of systems, and the manner in which they are procured, developed, and fielded: as individual systems. This results in

1. issues related to the development, procurement, and fielding of a software-intensive system (represented by a vertical “slice” through a single program in the SOSI model). This inward focus, or “PMO-centric” view, reflects the traditional program management view of “their” system as the center of the universe.
2. issues arising from the disconnect between the goals, methods, and rewards that have been developed for traditional (i.e., “stovepiped”) system procurement and the realities of an SoS approach (represented in the SOSI model by the horizontal linkages between individual programs). This reflects an “SoS-centric” perspective, where systems exist in the context of an SoS.

An example of issues that fall into the first category includes observations like “how you buy a truck is different from how you deliver software” and “proliferation of requirements.”

Examples of the second category include “acquisition process is not defined for an SoS” and “rewards are wrong.” Examining these two broad categories, in turn, reveals additional groupings that reflect the SOSI model’s programmatic, constructive, and operational aspects.

5.2 Influences of the Current Acquisition Environment

A recurring theme from the workshop is the perception that the lack of flexibility in the existing regulatory and statutory framework makes it impossible to “do the right thing” for an SoS acquisition. Specifically, the existing framework is strongly oriented towards a program-centric view (e.g., funds are appropriated for specific programs, program execution is at the individual program level, etc.) versus an SoS view. This orientation exists for a number of reasons, not the least of which is the fact that system development, acquisition, and fielding has “always” been done that way. This has resulted in the creation of a “safe harbor” mentality within the acquisition community: program managers (and developers, etc.) have always been able to fall back on the “satisfying the ORD (or contract specifications, etc.)” defense. While it **used** to be true that “nobody ever got fired for following DoD 5000.2,” the emphasis on SoS means that the acquisition community is finding it increasingly difficult to seek refuge in traditional definitions of success. In other words, doing what you’ve always done isn’t “good enough” for a system-of-systems.

5.3 Next Steps

The preceding suggests that a larger perspective is needed. An overarching principle emerges: **Program management organizations need to execute in a manner that is consistent with the larger system-of-systems view.** Achieving this goal requires

- a vision, not just of the SoS, but of how programs must work together to achieve that vision, including an explicit linkage between the operational architecture (as reflected by evolving force concepts, doctrine, etc.) and the acquisition, development, and fielding of programs within the SoS
- systems engineering at the SoS level—with corresponding linkages to the relevant systems acquisition efforts (including program office and contract management)—to ensure that individual systems provide the operational capabilities needed and “fit” within the larger SoS

The execution of a PMO must be consistent both with an established vision, as well the system engineering approach intended to achieve that vision.

These problems don’t result from any lack of vision: vision statements abound! We have observed, however, that there is a lack of system engineering at the SoS level (that encompasses the aforementioned goals) to translate these high-level visions into actionable plans. This suggests several possible courses of action:

- Articulate and assess the role of a system engineering process specifically focused on SoS acquisition and development. In particular, this process must address the context in which the system engineering takes place, and include, for example, funding and issues of control. While there has been progress in the requirements perspective (e.g., JCIDS), there seems to be no corresponding progress in the construction (and lifecycle management) of the systems.

- Examine the constraints—both real and perceived—to SoS acquisition and development arising from the existing statutory and regulatory considerations, and explore mitigation strategies that don't require specific regulatory and legislative relief.
- Assess the role of current acquisition approaches with an approach that requires interactions among processes to acquire an SoS. It is through an assessment process that one may identify variances in the approaches, and begin to correct them.

In summary, there are several issues arising from the friction between the demands of acquiring and fielding individual programs and doing so in the context of an SoS. The existing acquisition regulatory and statutory framework (and, indeed, the entire history of weapon system acquisition and fielding) emphasizes the individual system over the SoS. Still, there is a burgeoning awareness that the key to future success lies in the identification and adoption of effective practices for managing the complexities inherent in a system-of-systems world.

Appendix A: Participating Organizations

Participants in the October 2004 Future Force Workshop included representatives from the following organizations:

- Office of the Assistant Secretary of the Army for Acquisition, Logistics, and Technology (ASA/ALT)
- Army Test and Evaluation Command (ATEC)
- U.S. Army's Communications - Electronics Research, Development and Engineering Center (CERDEC)
- Office of the Deputy Chief of Staff for Operations (G-3)
- Office of the Deputy Chief of Staff for Command, Control, Communications, and Computers (G-6)
- Office of the Deputy Chief of Staff for Force Structure, Resources, and Assessment (G-8)
- Joint Tactical Radio System (JTRS) Joint Program Office
- Program Executive Officer for Aviation (PEO AVN)
- Program Executive Officer Simulation, Training, and Instrumentation (PEO-STRI)
- Training and Doctrine Command (TRADOC) Program Integration Office (TPIO)
- TRADOC
- Software Engineering Institute (SEI), Carnegie Mellon University

Appendix B: List of Interoperability Issues

General

- Lack of a baseline—if I don't know what capability I have today, how will I know what I need? No place where you can go
- No consistent function def of what systems are doing. What capability does this block have? This block?
- The problem is we try to hardwire sys for a force structure. But the force structure will change before the system is fielded.... The only way to go is modularity.
- Would like an understanding what a system of system is, what it is supposed to do, and how well it is supposed to do it. Would like an ORD for system of systems.
- Given set of systems, what capability does each provide and what do they need from other systems. And if appropriate what do they need from a network? This gives you a way of assessing who is doing what. Block 3 has 250 tasks—you can allocate those tasks to the sys that the arch performs. Now you have the interface question...
- C4ISP: ISP for the future. How do we all fit against this? We don't have this...
- How mature is the Army in terms of its processes? Army needs an enterprise wide perspective—portfolio of its projects (programs)
- Wherever you say Army... consider you might say DoD and think multi national.
- Need a methodology to support architecture development. They think they have this but they are still looking at a system view. There is nothing to support this from a system of systems view. Who owns this? Who can make this happen?

Programmatic

- Requirements belong to the joint community. Then planning, programming, budgeting and execution—all go off to the services. The problem is there is no single belly button. Designed to promote 5 separate services and system specific acquisition.
- How you buy a truck is different from how you deliver software.

Operational

- TRADOC family of people responsible for defining the req. This document justifies the existence of every program.
- Organization structure impedes coordination of requirements, later it impedes the development of the system (because they follow the requirements). Interoperability is determined after the fact, band aided in.

- This is all done at end instead of at the beginning.... What do we want to have on the battlefield in 2010? How are we going to operate? What do we think the threads are? Build the threads in conjunction with the warfighter. Whereas now, we build systems and then try to glue things together (certification). (It's the wrong place for systems to come together on the test floor.)
- If mission threads were worked in advance, if TRADOC got together and went through these threads.... Then the acquisition community comes in with those threads and says this system does this, this system does this...and you give that info to the contactor...
- There are multiple different definitions of mission threads. FCS doesn't have mission threads it has integrated processes. Is there a preferred language to use? Operational views and system views. The Message to Send: Software blocking and test floor have found operational mission threads to be useful, but.... (there seems to be limitations here, or this is insufficient)
- Need requirements up front, what systems are involved, then base funding on this prioritization. It's the 30 year old problem—that separates function from the data.
- Definition and management of the network itself in the comms
- Can't prioritize functionality effectively
- Now, things are built on gaps—on fixing holes. Throwing money at a app vs throwing money at a solution
- Think too stovepiped, also solving today's problem in today's environment
- Focused on short term. Should Mandate planning out to 5 years.
- Rewards are wrong
- Doctrine inhibiting future force? Yes, but it's never going to happen more than 3-5 years for now.
- Do we have the right people? Do we need more people? We need as different focus. Do people need to stay in place longer? Yes—5 years.

Uncategorized

- Lack of sharing of context information at messages; better data and user access.
- Lack of standards and not implementing standards in a specified way
- Procurement versus development lifecycle model causes interoperability problems for when functions implemented
- Managing expectations of (Government, contractor, Congress, users) to limit appetite. Rush to add functions
- Not organized to build a SOS. Lack of understanding requirements, \$\$\$ allocation, interaction, test.
- Synchronization with joint systems with respect to budget, \$
- We don't plan to be interoperable

- Overoptimistic schedule crunch
- Acquisition process is not designed for a SOS
- Acquisition process is linear but you really want evolution and there is a mismatch
- Development and enforcement of a common data model(s) does not work
- Need single management approach (overall), not FCS, not blocking. Lack of integrated approach. Need more emphasis on blocking.
- We fail to communicate (jargon)
- Battlefield comms cannot keep up with user appetite
- We don't hear each other
- Proliferation of requirements
- Need rewards/incentive for SOS at all
- Loss of in-house technical capabilities by Government
- Inefficient application in deciding how resources should be allocated
- Contracting of pieces of equipment is separate from blocking (+USF, +resetting), + operational need
- Migration plan must be at the appropriate higher level, not bottom-up focus. Network not radios, fielding
- USF was fine until modularity and resetting
- Focus on material solutions. Need robust solution-finding process that considers DOTMLPF
- Need process for measuring operational benefit of proposed interoperability solutions. E.g., cost/benefits analysis

Appendix C: Acronyms

ACP	Army Campaign Plan
AOA	Analysis of Alternatives
ASA/ALT	Assistant Secretary of the Army For Acquisition, Logistics, and Technology
ASP	Acquisition Support Program
ATEC	Army Test and Evaluation Command
AUTL	Army Universal Task List
BTR	Below Threshold Reprogramming
C4ISP	Command, Control, Computers, and Communications Integrated Support Plan
CCA	Clinger Cohen Act (formerly the Information Technology Management Reform Act (ITMRA) of 1995)
DOD, DoD	Department of Defense
DOTMLPF	Doctrine, Organizations, Training, Materiel, Leader Development, Personnel and Facilities
FAR	Federal Acquisition Regulations
FCS	Future Combat System
IRAD	Independent Research and Development
ISIS	Integration Of Software Intensive Systems
JCIDS	Joint Capability Integration and Development System
JTRS	Joint Tactical Radio System
LSI	Lead System Integrator

ORD	Operation Requirements Document (replaced by the ICD – Initial Capabilities Document)
PMO	Program Management Office
SEI	Software Engineering Institute
SEMP	Systems Engineering Management Plan
SETD	System Engineering and Technical Direction
SOS, SoS	System of Systems
SOSI	System-Of-Systems Interoperability
SSEI	System-of-Systems Engineering and Integration
TRADOC	Training And Doctrine Command
USF	Unit Set Fielding

References

URLs are valid as of the publication date of this document.

- [Meyers 05]** Meyers, C.; Monarch, I.; Levine, L.; & Smith, J. *Including Interoperability in the Acquisition Process* (CMU/SEI-2005-TR-004) Pittsburgh, PA: Software Engineering Institute, Carnegie Mellon University, 2005.
<http://www.sei.cmu.edu/publications/documents/05.reports/05tr004.html>.
- [Morris 04]** Morris, E.; Levine, L.; Meyers, C.; Place, P.; & Plakosh, D. *System of Systems Interoperability (SOSI): Final Report* (CMU/SEI-2004-TR-004). Pittsburgh, PA: Software Engineering Institute, Carnegie Mellon University, 2004.
<http://www.sei.cmu.edu/publications/documents/04.reports/04tr004.html>.

REPORT DOCUMENTATION PAGE			Form Approved OMB No. 0704-0188	
Public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.				
1. AGENCY USE ONLY (Leave Blank)		2. REPORT DATE September 2005		3. REPORT TYPE AND DATES COVERED Final
4. TITLE AND SUBTITLE Exploring Programmatic Interoperability: Army Future Force Workshop			5. FUNDING NUMBERS FA8721-05-C-0003	
6. AUTHOR(s) James D. Smith II, B. Craig Meyers				
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Software Engineering Institute Carnegie Mellon University Pittsburgh, PA 15213			8. PERFORMING ORGANIZATION REPORT NUMBER CMU/SEI-2005-TN-042	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES) HQ ESC/XPK 5 Eglin Street Hanscom AFB, MA 01731-2116			10. SPONSORING/MONITORING AGENCY REPORT NUMBER	
11. SUPPLEMENTARY NOTES				
12A DISTRIBUTION/AVAILABILITY STATEMENT Unclassified/Unlimited, DTIC, NTIS			12B DISTRIBUTION CODE	
13. abstract (maximum 200 words) This report documents the proceedings of the Future Force Workshop held at the Software Engineering Institute on October 13-14, 2004. It describes the background and motivation for the workshop, provides a brief overview of the workshop activities, and highlights the key observations and conclusions obtained through the course of the workshop and post-workshop analyses. In addition, a set of recommended next steps is described.				
14. SUBJECT TERMS programmatically interoperability, decomposition, workshop, Future Force, Army Future Force Workshop			15. NUMBER OF PAGES 53	
16. PRICE CODE				
17. SECURITY CLASSIFICATION OF REPORT Unclassified	18. SECURITY CLASSIFICATION OF THIS PAGE Unclassified	19. SECURITY CLASSIFICATION OF ABSTRACT Unclassified	20. LIMITATION OF ABSTRACT UL	