

GAO

Testimony before the Subcommittee on
Strategic Forces, Committee on Armed
Services, U.S. Senate

For Release on Delivery
Expected at 2:30 p.m. EDT
Tuesday, April 1, 2008

DEFENSE ACQUISITIONS

Assessment of Progress Made on Block 2006 Missile Defense Capabilities and Oversight

Statement of Paul Francis, Director,
Acquisition and Sourcing Management



Report Documentation Page				Form Approved OMB No. 0704-0188	
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE 01 APR 2008		2. REPORT TYPE		3. DATES COVERED 00-00-2008 to 00-00-2008	
4. TITLE AND SUBTITLE Defense Acquisitions. Assessment of Progress Made on Block 2006 Missile Defense Capabilities and Oversight				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) U.S. Government Accountability Office, 441 G Street NW, Washington, DC, 20548				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution unlimited					
13. SUPPLEMENTARY NOTES					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT Same as Report (SAR)	18. NUMBER OF PAGES 19	19a. NAME OF RESPONSIBLE PERSON
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified			



Highlights of [GAO-08-608T](#), a testimony before the Subcommittee on Strategic Forces, Committee on Armed Services, United States Senate

Why GAO Did This Study

Funded at \$8 billion to nearly \$10 billion per year, the Missile Defense Agency's (MDA) effort to develop and field a Ballistic Missile Defense System (BMDS) is the largest research and development program in the Department of Defense (DOD). The program has been managed in 2-year increments, known as blocks. Block 2006, the second BMDS block, was completed in December 2007. By law, GAO annually assesses MDA's progress.

This testimony is based on GAO's March 2008 report that addressed MDA's progress in (1) meeting Block 2006 goals for fielding assets, completing work within estimated cost, conducting tests, and demonstrating the performance of the overall system in the field, and (2) making managerial improvements to transparency, accountability, and oversight. GAO reviewed the assets fielded; contractor cost, schedule, and performance; and tests completed during 2007. GAO also reviewed pertinent sections of the U.S. Code, acquisition policy, and the charter of a new missile defense board.

What GAO Recommends

GAO made several recommendations that included (1) adding sufficient scope to tests to enable an assessment of the BMDS' suitability and effectiveness and (2) developing a cost estimate for each block and requesting an independent verification of that cost. DOD agreed with GAO's recommendation to estimate the full cost of a block, but only partially agreed with adding scope to developmental tests.

To view the full product, including the scope and methodology, click on [GAO-08-608T](#). For more information, contact Paul Francis, (202) 512-4841, francispl@gao.gov.

DEFENSE ACQUISITIONS

Assessment of Progress Made on Block 2006 Missile Defense Capabilities and Oversight

What GAO Found

In the past year, MDA has fielded additional and new assets, enhanced the capability of some existing assets, and achieved most test objectives. MDA did not meet the goals it originally set for the block. Ultimately, MDA fielded fewer assets, increased costs by about \$1 billion and conducted fewer tests. Even with the cost increase, MDA deferred work to keep costs from increasing further, as some contractors overran their fiscal year 2007 budgets. Deferring work obscures the cost of the block because such work is no longer counted as part of Block 2006. The cost of the block may have been further obscured by a way of planning work used by several contractors that could underestimate the actual work completed. If more work has to be done, MDA could incur additional costs that are not yet recognized. MDA also sets goals for determining the overall performance of the BMDS. Similar to other DOD programs, MDA uses models and simulations to predict BMDS performance. GAO was unable to assess whether MDA met its overall performance goal because there have not been enough flight tests to provide a high confidence that the models and simulations accurately predict BMDS performance. Moreover, the tests that have been done do not provide enough information for DOD's independent test organization to fully assess the BMDS' suitability and effectiveness.

GAO has previously reported that MDA has been given unprecedented funding and decision-making flexibility. While this flexibility has expedited BMDS fielding, it has also made MDA less accountable and transparent in its decisions than other major programs, making oversight more challenging. MDA, with some direction from Congress, has taken significant steps to address these concerns. MDA implemented a new way of defining blocks—its construct for developing and fielding BMDS increments—that should make costs more transparent. For example, under the newly-defined blocks, MDA will no longer defer work from one block to another. Accountability should also be improved as MDA will, for the first time, estimate unit costs for selected assets and report variances from those estimates. DOD also chartered a new executive board with more BMDS oversight responsibility than its predecessor. Finally, MDA will begin buying certain assets with procurement funds like other programs. This will benefit transparency and accountability, because to use procurement funding generally means that assets must be fully paid for in the year they are bought. Previously, Congress authorized MDA to pay for assets incrementally using research and development funds. Some oversight concerns remain, however. For example, MDA has not yet estimated the total cost of a block, and therefore, cannot have a block's costs independently verified—actions required of other programs to inform decisions about affordability and investment choices. However, MDA does plan to estimate block costs and have them verified at some future date. Also, the executive board faces a challenge in overseeing MDA's large technology development efforts and does not have approval authority for some key decisions made by MDA.

Mr. Chairman and Members of the Subcommittee:

I am pleased to be here today to discuss the Missile Defense Agency's (MDA's) strategy for acquiring a Ballistic Missile Defense System (BMDS) and its progress in fielding Block 2006—its second increment of capability.

MDA has been charged with developing and fielding the BMDS, a system expected to be capable of defending the United States, deployed troops, friends, and allies against ballistic missiles of all ranges in all phases of flight. In fulfilling this charge, MDA placed an initial set of missile defense components in the field in December 2005. These components are collectively referred to as Block 2004. Recently, MDA delivered its second increment of capability—Block 2006—which includes additional components as well as performance enhancements.

The National Defense Authorization Acts for fiscal years 2002 and 2006 mandated that we prepare annual assessments of MDA's ongoing cost, schedule, testing, and performance progress. In March 2008, we issued our report covering MDA's progress toward achieving Block 2006 goals during fiscal year 2007 as well as its efforts to improve transparency, accountability, and oversight. My statement today will focus on the issues covered in that report. We conducted this performance audit from May 2007 to March 2008 in accordance with generally accepted government auditing standards. Those standards require that we plan and perform the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions based on our audit objectives. We believe that the evidence obtained provides a reasonable basis for our findings and conclusions based on our audit objectives.

Summary

During Block 2006, MDA fielded additional and new assets, enhanced the capability of some existing assets, and achieved most test objectives. In short, MDA increased BMDS capability. However, MDA did not meet the goals it originally set for the block. Ultimately, MDA fielded fewer assets, increased costs by about \$1 billion, and conducted fewer tests. Even with the cost increase, MDA deferred work to keep Block 2006 costs from increasing further, as some contractors overran their fiscal year 2007 budgets. We could not determine the full cost of the block as deferred work is no longer counted as part of the block. Further, several BMDS contractors plan work in such a way that could result in MDA incurring costs that are not yet recognized. We could not assess attainment of another MDA goal: the overall performance of fielded assets as an integrated BMDS. This is because (1) there have not been enough flight

tests to validate the models and simulations that are used to predict system-level performance, (2) the reliability of some interceptors could be affected by problematic parts that have not been replaced yet, and (3) tests done to date do not provide enough information for DOD's operational test and evaluation Director to fully determine if the BMDS is suitable and effective for battle.

MDA has been given unprecedented funding and decision-making flexibility that has expedited the fielding of assets but also lessened the transparency and accountability provided for oversight. In the past year, MDA has taken significant actions to improve oversight. First, MDA has adopted a new block approach that offers several improvements—unit costs for selected assets will now be tracked and work will no longer be deferred from one block to another. Second, DOD has established an executive board to review and make recommendations on MDA's acquisition strategy, plans, and funding that could play a more significant role than its predecessor. Third, Congress directed that MDA begin using procurement funds to purchase certain assets, which generally means they must be fully paid for in the year they are bought. Previously, using research and development funding, MDA could pay for assets over several years, making it difficult to determine their cost. Some oversight concerns remain, however. For example, although MDA plans to do so, it has not yet estimated the total cost of any block, therefore it cannot have block costs independently verified, as is done for other major programs. While the new executive board promises to be more substantive than the previous Missile Defense Support Group, it will not have the information—such as on cost estimates and operational testing—to provide the oversight the Defense Acquisition Board provides on other major programs. The new board, like its predecessor, does not have approval authority. The executive board also faces the unique challenge of evaluating technology development efforts that range from \$2 billion to about \$5 billion a year—efforts that normally do not have a firm cost, schedule, and performance baseline.

We have previously made recommendations to improve oversight in the areas that MDA has recently taken action. In March 2008, we also made recommendations to build on the actions already taken to further improve the transparency of block costs and oversight of the BMDS program. These included having MDA develop a full cost estimate for each block of BMDS capability with verification of that estimate, and examine ways to develop a baseline or some other standard against which the progress of technology programs may be assessed. We also recommended that MDA and the Director of Operational Test and Evaluation agree on criteria and

incorporate corresponding scope into developmental tests that will allow a determination of whether a block of BMDS capability is suitable and effective for fielding. DOD concurred with having MDA develop block cost estimates and obtaining independent verification of those estimates. DOD partially concurred with the recommendations regarding examining ways to measure the progress of technology programs and adding scope to developmental tests.

Background

Funded at \$8 billion to nearly \$10 billion annually, MDA's BMDS is the largest research development program in DOD's budget. Since the 1980s, DOD has spent more than \$100 billion to develop and field the BMDS and it estimates that continued development and fielding will require an additional \$50 billion between fiscal years 2008 and 2013.

Since 2002, MDA has worked to fulfill its mission through its development and fielding of a diverse collection of land-, air-, sea-, and space-based assets. These assets are developed and fielded through nine BMDS elements and include the Airborne Laser (ABL); Aegis Ballistic Missile Defense (Aegis BMD); BMDS Sensors; Command, Control, Battle Management, and Communications (C2BMC); Ground-based Midcourse Defense (GMD); Kinetic Energy Interceptors (KEI); Multiple Kill Vehicles (MKV); Space Tracking and Surveillance System (STSS); and Terminal High Altitude Area Defense (THAAD).¹

To develop a system capable of carrying out its mission, MDA, until December 2007, executed an acquisition strategy in which the development of missile defense capabilities was organized in 2-year increments known as blocks. Each block was intended to provide capabilities that enhanced the development and overall performance of the BMDS. The first 2-year block, known as Block 2004, fielded a limited initial capability that included early versions of the GMD, Aegis BMD, Patriot Advanced Capability-3, and C2BMC elements. The agency's second 2-year block—Block 2006—culminated on December 31, 2007 and fielded additional BMDS assets. This block also provided improved GMD interceptors, enhanced Aegis BMD missiles, upgraded Aegis BMD ships, a Forward-Based X-Band-Transportable radar, and enhancements to C2BMC

¹ The BMDS also includes a 10th element, Patriot Advanced Capability-3 which has been transferred to the Army for production, operation, and sustainment. This report does not evaluate Patriot because its initial development is complete and is now being managed by the Army.

software. In December 2007, MDA's Director approved a new block construct that will be the basis for all future development and fielding, which I will discuss in more detail shortly.

To assess progress during Block 2006, we examined the accomplishments of nine BMDS elements that MDA is developing and fielding. Our work included examining documents such as Program Execution Reviews, test plans and reports, production plans, and Contract Performance Reports. We also interviewed officials within each element program office and within MDA functional directorates. In addition, we discussed each element's test program and its results with DOD's Office of the Director, Operational Test and Evaluation. Regarding transparency, accountability, and oversight, we held discussions with officials in MDA's Directorate of Business Operations to determine whether its new block structure improved accountability and transparency of the BMDS. In addition, we reviewed pertinent sections of the U.S. Code to compare MDA's current level of accountability with federal acquisition laws. We also interviewed officials from the Office of the Under Secretary of Defense for Acquisition, Technology, and Logistics and DOD's Joint Staff to discuss the oversight role of the new Missile Defense Executive Board (MDEB). Additionally, we reviewed the MDEB charter to identify the oversight responsibility of the board.

Fielded Capability Increased, but Less than Planned at Higher Cost

MDA made progress in developing and fielding the BMDS during 2007. Additional assets were fielded and/or upgraded, several tests met planned objectives, and other development activities were conducted. On the other hand, fewer assets were fielded than originally planned, some tests were delayed, and the cost of the block increased by approximately \$1 billion. To stay within the revised budget despite increasing contractor costs, MDA deferred some budgeted work to future blocks. Such deferrals, coupled with a planning methodology too often used by some contractors that could obscure cost reporting, prevent us from determining the full cost of Block 2006. MDA was able to meet most test objectives despite delays in several elements' test schedules. Neither we nor DOD could evaluate the aggregate performance of fielded assets because flight testing to date has not generated sufficient data. An evaluation of aggregate performance would also have to consider that (1) some parts in fielded interceptors identified as potentially problematic have not been replaced yet, and (2) tests done to date do not provide enough information for DOD's independent test organization to fully determine if the BMDS is suitable and effective for battle.

Fielding of Assets and Cost During Block 2006, MDA increased its inventory of BMDS assets while enhancing the system's performance. It fielded 14 additional Ground-based interceptors, 12 Aegis BMD missiles designed to engage more advanced threats, 4 new Aegis BMD destroyers, 1 new Aegis BMD cruiser, and 8 Web browsers and 1 software suite for C2BMC. In addition, MDA upgraded half of its Aegis BMD ship fleet, successfully conducted four Aegis BMD and two GMD intercept tests, and completed a number of ground tests to demonstrate the capability of BMDS components.

MDA was unable to deliver all assets originally planned for Block 2006.² The Sensors element was the only Block 2006 element to meet all of its original goals set in March 2005 while the remaining elements—GMD, Aegis BMD, C2BMC—did not meet all of their original quantity goals. Sensors delivered a second FBX-T in January 2007 while the GMD element fielded 14 of the 15 Ground-Based interceptors originally planned during Block 2006. Last year, we reported that MDA delayed the partial upgrade of the Thule early warning radar—one of GMD's original goals—until a full upgrade could be accomplished. Additionally, the Aegis BMD element delivered 4 additional Destroyers and 1 new Cruiser as originally planned, but delivered 12 of the 19 SM-3 missiles planned for the block. C2BMC did not deliver two of the three software suites originally planned for Block 2006, but did provide the needed capability less expensively through Web browsers and other techniques.

The work MDA completed for Block 2006 cost more than planned. In March 2007, we reported that MDA's cost goal for Block 2006 increased by approximately \$1 billion because of greater than expected GMD operations and sustainment costs and technical problems. If the contractors continue to perform as they did in fiscal year 2007, we estimate that at completion, the cumulative overrun in the contracts could be between about \$1.3 billion and \$1.9 billion. To stay within its revised budget, MDA deferred some work it expected to accomplish during the block. When work is deferred, its costs are no longer accounted for in the original block. In other words, if work planned and budgeted for Block 2006 was deferred to Block 2008, that work would be counted as a Block

²In March 2006, MDA made reductions to its block 2006 goals. It was able in nearly all instances to meet or exceed these revised goals. Two elements—GMD and C2BMC—were able to exceed their revised fielding goals. In addition, the Aegis BMD element was able to meet its revised block goals for one of its two components. The program upgraded all planned ships, but fielded three fewer Aegis BMD Standard Missile-3s (SM-3) than planned because the missiles were delayed into 2008 to accommodate an unanticipated requirement to deliver three missiles to Japan.

2008 cost. Because MDA did not track the cost of the deferred work, the agency could not make an adjustment that would have matched the cost with the correct block. Consequently, we were unable to determine the full cost of Block 2006.

Another reason why it is difficult to determine the actual cost of Block 2006 is a planning methodology too often employed by some MDA prime contractors that can obscure the full cost of work. Contractors typically divide the total work of a contract into small efforts in order to define them more clearly and to ensure proper oversight. Work may be planned into categories including: (1) level of effort—work that contains tasks of a general or supportive nature and does not produce a definite end product and (2) discrete—work that has a definable end product or event. When work is discrete, delivery of the end product provides a sound basis for determining actual contractor performance. When discrete work is instead planned as level of effort, the contractor's performance becomes less transparent because work is considered complete when the time planned for it has expired, whether or not the intended product has been completed. Earned value management does not recognize such variances in completing scheduled work and to the extent more work has to be done to complete the product, additional costs could be incurred that are not yet recognized.³ Many of MDA's prime contractors plan a large percentage of their work as level of effort. MDA officials agree that its contractors have improperly planned discrete work as level of effort, and are taking steps to remedy the situation.

We also observed that while several contractors had difficulty with controlling costs, during fiscal year 2007, MDA awarded approximately 95 percent or \$606 million of available award fee to its prime contractors. In particular, contractors developing the ABL and Aegis BMD Weapon System were rated as performing very well in the cost and/or program management elements and received commensurate fees, even though earned value management data showed that their cost and schedule performance was declining. Although DOD guidance discourages the use of earned value performance metrics in award fee criteria, MDA includes

³ Earned Value Management (EVM) is a program management tool that integrates the technical, cost, and schedule parameters of a contract. During the planning phase, an integrated baseline is developed by time phasing budget resources for defined work. As work is performed and measured against the baseline, the corresponding budget value is "earned". Using this earned value metric, cost and schedule variances can be determined and analyzed. EVM is program management that provides significant benefits to both the Government and the contractor.

Testing and Performance of Fielded Capability

this—one of many factors for consideration in rating contractors' performance—in several of its award fee plans. The agency recognizes that there is not always a good link between its intentions for award fees and the amount of fee being earned by its contractors. In an effort to rectify this problem, the agency has begun to revise its award fee policy to align agency practices more closely with DOD's current policy that better links performance with award fees.

Most test objectives were achieved during 2007, although several BMDS programs experienced setbacks in their test schedules. The MKV, KEI, and Sensors elements were able to execute all scheduled activities as planned. The Aegis BMD, THAAD, ABL, STSS, and C2BMC elements experienced test delays, but all were able to achieve their primary test objectives. GMD successfully completed an intercept with an operationally representative interceptor and a radar characterization test. A second intercept test employing the SBX radar has been delayed because a target malfunction delayed the execution of the first intercept test. The SBX capability is important as it is a primary sensor to be used to engage ballistic missiles in the midcourse phase of flight. As of yet, this capability has not been verified through flight testing.

As we reported in March 2007, MDA altered its original Block 2006 performance goals commensurate with the agency's reductions in the delivery of fielded assets.⁴ For several reasons, information is not sufficient to assess whether MDA achieved its revised performance goals. First, MDA uses a combination of simulations and flight tests to determine whether performance goals are met. However, too few flight tests have been completed to ensure the accuracy of the models and simulations predictions. Second, confidence in the performance of the BMDS is reduced because of unresolved technical and quality issues in the GMD element. For example, the GMD element has experienced the same anomaly during each of its flight tests since 2001. This anomaly has not yet prevented the program from achieving any of its primary test objectives, but to date neither its source nor solution has been clearly identified. Program officials plan to continue their assessment of test data to determine the anomaly's root cause. The performance of some fielded

⁴ GAO, *Defense Acquisitions: Missile Defense Acquisition Strategy Generates Results but Delivers Less at a Higher Cost*, [GAO-07-387](#) (Washington, D.C.: Mar. 15, 2007). BMDS performance goals included a numerical goal for the probability of a successful BMDS engagement, a defined area from which the BMDS would prevent an enemy from launching a ballistic missile, and a defined area that the BMDS would protect from ballistic missile attacks.

GMD assets is also questionable because they contain parts identified by auditors in MDA's Office of Quality, Safety, and Mission Assurance as less reliable or inappropriate for use in space that have not yet been replaced. MDA has begun to replace the questionable parts in the manufacturing process and to purchase the parts for retrofit into fielded interceptors. However, it will not complete the retrofit effort until 2012.

Finally, tests of the GMD element have been of a developmental nature, and have not included target suite dynamic features and intercept geometries representative of the operational environment in which GMD will perform its mission. MDA has added operational test objectives to its developmental test program, but many of the objectives are aimed at proving that military personnel can operate the equipment. Up until 2007, the lack of data limited the operational test and evaluation Director's annual BMDS assessment to commenting on aspects of tests that were operationally realistic and recommending other tests to characterize system effectiveness and suitability. In 2007, tests allowed a partial assessment of the BMDS' effectiveness, suitability, and survivability. According to the Office of the Director of Operational Test and Evaluation, (1) further testing that incorporates realistic operational objectives and (2) verification, validation, and accreditation of models and simulations will be needed before the performance, suitability, and survivability of the BMDS can be fully characterized.

Key Steps Taken to Enhance BMDS Oversight, but More Can Be Done

Since its initiation in 2002, MDA has been given a significant amount of flexibility. While this flexibility allows agile decision making, it lessens the transparency of MDA's acquisition processes, making it difficult to conduct oversight and hold the agency accountable for its planned outcomes and costs. As we reported in March 2007, MDA operates with considerable autonomy to change goals and plans, which makes it difficult to reconcile outcomes with original expectations and to determine the actual cost of each block and of individual operational assets. In the past year, MDA has begun implementing two initiatives—a new block construct and a new executive board—to improve transparency, accountability, and oversight. These initiatives represent improvements over current practices, although we see additional improvements MDA can make. In addition, Congress has directed that MDA begin buying certain assets with procurement funds like other programs, which should promote accountability for and transparency of the BMDS.

New Block Structure Offers Improvements, but Does Not Resolve All Issues

In 2007, MDA redefined its block construct to better communicate its plans and goals to Congress. The agency's new construct is based on fielding capabilities that address particular threats as opposed to the previous biennial time periods. MDA's new block construct makes many positive changes. These include establishing unit cost for selected block assets, incorporating into a block only those elements or components that will be fielded during the block, and abandoning the practice of deferring work from block to block.

These changes should improve the transparency of the BMDS program and make MDA more accountable for the investment being made in missile defense. For example, the actual cost of each block can be tracked because MDA will no longer defer work planned for one block, along with its cost, to a future block. In addition, MDA plans to develop unit costs for selected BMDS assets—such as THAAD interceptors—so that the cost of those assets can be monitored. In addition, the agency plans to request an independent verification of these unit costs and report significant cost growth to Congress. However, MDA has not yet determined all of the assets that will report a unit cost or how much a unit cost must increase before it is reported to Congress.

Although improvements are inherent in MDA's proposed block construct, the new construct does not resolve all transparency and accountability issues. For example, MDA has not yet estimated the full cost of a block. According to its fiscal year 2009 budget submission, MDA does not initially plan to develop a full cost estimate for any BMDS block. Instead, when a firm commitment can be made to Congress for a block of capability, MDA will develop a budget baseline for the block. This budget will include anticipated funding for each block activity that is planned for the 6 years included in DOD's Future Years Defense Plan.⁵ Once baselined, if the budget for a block changes, MDA plans to report and explain those variations to Congress. At some future date, MDA does expect to develop a full cost estimate for each committed block and is in discussions with DOD's Cost Analysis Improvement Group on having the group verify each estimate; but documents do not yet include a timeline for estimating block cost or having that estimate verified. Other DOD programs are required to provide the full cost estimate of developing and producing their weapon

⁵ There are five blocks included in the new block construct—1.0, 2.0, 3.0, 4.0, and 5.0. MDA expects to initially develop budget baselines and report variances to this baseline for Blocks 1.0, 2.0, and a portion of 3.0.

systems before system development and demonstration can begin. Until the full cost of each block is known, it will be difficult for decision makers to compare the value of investing in each block to the value of investing in other DOD programs or to determine whether a block is affordable over the long term.

Another issue yet to be addressed is whether the concurrent development and fielding of BMDS assets will continue. Fully developing an asset and demonstrating its capability prior to production increases the likelihood that the product will perform as designed and can be produced at the cost estimated. To field an initial capability quickly, MDA accepted the risk of concurrent development and fielding during Block 2004. It continued to do so during Block 2006 as it fielded assets before they were fully tested. For example, by the end of Block 2004, the agency realized that the performance of some ground-based interceptors could be degraded because the interceptors included inappropriate or potentially unreliable parts.⁶ As noted earlier, MDA has begun the process of retrofitting these interceptors, but work will not be completed until 2012. Meanwhile, there is a risk that some interceptors might not perform as designed. MDA has not addressed whether it will accept similar performance risks under its new block construct or whether it will fully develop and demonstrate all elements/components prior to fielding.

MDA has not addressed whether it will transfer assets produced during a block to a military service for production and operation at the block's completion. Officials representing multiple DOD organizations recognize that transfer criteria are neither complete nor clear given the BMDS's complexity. Without clear transfer criteria, MDA has transferred the management of only one element—the Patriot Advanced Capability-3—to the military for production and operation. For other elements, MDA and the military services have been negotiating the transition of responsibilities for the sustainment of fielded elements—a task that has proven to be time consuming. Although MDA documents show that under its new block construct the agency should be ready to deliver BMDS components that are fully mission-capable, MDA officials could not tell us whether at the end of a block MDA's Director will recommend when management of components, including production responsibilities, will be transferred to the military.

⁶ See GAO, *Defense Acquisitions: Missile Defense Agency Fields Initial Capability but Falls Short of Original Goals*, [GAO-06-327](#) (Washington, D.C.: Mar. 15, 2006).

New Executive Board Offers Improved, but Not Full, Oversight

Oversight improvement initiatives are also underway for MDA. In March 2007, the Deputy Secretary of Defense established a Missile Defense Executive Board (MDEB) to recommend and oversee implementation of strategic policies and plans, program priorities, and investment options for protecting the United States and its allies from missile attacks. The MDEB is also to replace existing groups and structures, such as the Missile Defense Support Group.

The MDEB appears to be vested with more authority than its predecessor, the Missile Defense Support Group. When the Support Group was chartered in 2002, it was to provide constructive advice to MDA's Director. However, the Director was not required to follow the advice of the group. According to a DOD official, although the Support Group met many times initially, it did not meet after June 2005. This led to the formation of the MDEB. Its mission is to review and make recommendations on MDA's comprehensive acquisition strategy to the Deputy Secretary of Defense. It is also to provide the Under Secretary of Defense (Acquisition, Technology and Logistics) with a recommended strategic program plan and a feasible funding strategy based on business case analysis that considers the best approach to fielding integrated missile defense capabilities in support of joint MDA and warfighter objectives. The MDEB will be assisted by four standing committees. These committees, which are chaired by senior-level officials from the Office of the Secretary of Defense and the Joint Staff, could play an important oversight role as they are expected to make recommendations to the MDEB, which in turn, will recommend courses of action to the Under Secretary of Defense and the Director, MDA as appropriate.

Although the MDEB is expected to exercise some oversight of MDA, it will not have all the information normally available to DOD oversight bodies. For other major defense acquisition programs, the Defense Acquisition Board has access to critical information because before a program can enter the System Development and Demonstration phase of the acquisition cycle, statute requires that certain information be developed.⁷ However, in 2002, the Secretary of Defense deferred application of DOD policy to BMDS that, among other things, requires major defense programs to obtain approval before advancing from one phase of the acquisition cycle to another. Because MDA does not yet follow this cycle, and has not yet

⁷ The Defense Acquisition Board advises the Under Secretary of Defense for Acquisition, Technology, and Logistics on critical acquisition decisions.

entered System Development and Demonstration, it has not triggered certain statutes requiring the development of information that the Defense Acquisition Board uses to inform its decisions. For example, most major defense acquisition programs are required by statute to obtain an independent verification of life-cycle cost estimates prior to beginning system development and demonstration, and/or production and deployment. Independent life-cycle cost estimates provide confidence that a program is executable within estimated cost. Although MDA plans to develop unit cost for selected block assets and to request that DOD's Cost Analysis Improvement Group verify the unit costs, the agency does not initially plan to develop a block cost estimate and therefore, cannot seek an independent verification of that cost. Although MDA will not be required to obtain an independent verification of block costs when they are estimated, MDA officials told us that they have initiated discussions with the Cost Analysis Improvement Group on independent verifications of block cost estimates.

Statute also requires an independent verification of a system's suitability for and effectiveness on the battlefield through operational testing before a program can proceed beyond low-rate initial production.⁸ After testing is completed, the Director for Operational Test and Evaluation assesses whether the test was adequate to support an evaluation of the system's suitability and effectiveness for the battlefield, whether the test showed the system to be acceptable, and whether any limitations in suitability and effectiveness were noted. However, a comparable assessment of the BMDS assets being fielded will not be available to the MDEB. As noted earlier, the limited amount of testing completed, which has been primarily developmental in nature, and the lack of verified, validated, and accredited models and simulations prevent the Director of Operational Test and Evaluation from fully assessing the effectiveness, suitability, and survivability of the BMDS in annual assessments.

⁸ 10 U.S.C § 2399 requires completion of initial operational test and evaluation of a weapon system before a program can proceed beyond low-rate initial production. According to DOD policy, low-rate initial production is intended to result in completion of manufacturing development in order to ensure adequate and efficient manufacturing capability and to produce the minimum quantity necessary to provide production or production-representative articles for operational test and evaluation, establish an initial production base for the system; and permit an orderly increase in the production rate for the system, sufficient to lead to full-rate production upon successful completion of operational (and live-fire, where applicable) testing.

MDA will also make some decisions without needing approval from the MDEB or any higher level DOD official. Although the charter of the MDEB includes making recommendations to MDA and the Under Secretary of Defense (Acquisition, Technology and Logistics) on investment options, program priorities, and MDA's strategy for developing and fielding an operational missile defense capability, the MDEB will not necessarily have the opportunity to review and recommend changes to BMDS blocks. MDA documents show that the agency plans to continue to define each block of development without requiring input from the MDEB. According to a briefing on the business rules and processes for MDA's new block structure, the decision to initiate a new block of BMDS capability will be made by MDA's Director. Also cost, schedule, and performance parameters will be established by MDA when technologies that the block depends upon are mature, a credible cost estimate can be developed, funding is available, and the threat is both imminent and severe. The Director will inform the MDEB as well as Congress when a new block is initiated, but he will not seek the approval of either.

Finally, there will be parts of the BMDS program that the MDEB will have difficulty overseeing because of the nature of the work being performed. MDA plans to place any program that is developing technology in a category known as Capability Development. These programs, such as ABL, KEI, and MKV, will not have a firm cost, schedule, or performance baseline. This is generally true for technology development programs in DOD because they are in a period of discovery, which makes schedule and cost difficult to estimate. Yet, the scale of the technology development in BMDS is unusually large, ranging from \$2 billion to about \$5 billion dollars a year—eventually comprising nearly half of MDA's budget by fiscal year 2012. The MDEB will have access to the budgets planned for these programs over the next 5 or 6 years, each program's focus, and whether the technology is meeting short-term key events or knowledge points. But without some kind of baseline for matching progress with cost, the MDEB will not know how much more time or money will be needed to complete technology maturation. MDA's experience with the ABL program provides a good example of the difficulty in estimating the cost and schedule of technology development. In 1996, the ABL program believed that all ABL technology could be demonstrated by 2001 at a cost of about \$1 billion. However, MDA now projects that this technology will not be demonstrated until 2009 and its cost has grown to over \$5 billion.

MDA Directed to Use Procurement Funding

In an effort to further improve the transparency of MDA's acquisition processes, Congress has directed that MDA's budget materials delineate between funds needed for research, development, test and evaluation;

procurement; operations and maintenance; and military construction.⁹ Congress gave MDA the flexibility to field certain assets using research, development, test and evaluation funding which allowed MDA to fund the purchase of assets over multiple years. Congress recently restricted MDA's authority and required MDA to purchase certain assets with procurement funds. Using procurement funds will mean that MDA will be required to ensure that assets are fully funded in the year of their purchase, rather than incrementally funded over several years. Additionally, our analysis of MDA data shows that incremental funding is usually more expensive than full-funding, in part, because inflation decreases the buying power of the dollar each year. For example, after reviewing MDA's incremental funding plan for THAAD fire units and Aegis BMD missiles, we analyzed the effect of fully funding these assets and found that the agency could save about \$125 million by fully funding their purchase and purchasing them in an economical manner. In the National Defense Authorization Act for Fiscal Year 2008, Congress directed that MDA request procurement funding and advanced procurement funding for long lead items in its fiscal year 2009 budget including funding for THAAD fire units and Aegis BMD SM-3 missiles. MDA did not request such funding because it slipped the schedule for procuring THAAD fire units 3 and 4 by one year and because the National Defense Authorization Act for Fiscal Year 2008 was not signed in time to allow MDA to adjust its budget request for SM-3 missiles. However, in MDA's fiscal year 2010 budget submittal, the agency intends to incorporate a detailed plan of action and milestones to transition from incremental funding to full funding beginning in fiscal year 2010 and for all fiscal years thereafter.

Actions Recommended in Our Recent Report

In our March 2008 report, we made several recommendations to build on efforts to further improve the transparency, accountability, and oversight of the missile defense program. Specifically, we recommended that the Secretary of Defense direct:

- MDA to develop a full cost for each block and request an independent verification of that cost;
- MDA to clarify the criteria that it will use for reporting unit cost variances to Congress;
- MDA to examine a contractor's planning efforts when 20 percent or more of a contract's work is proposed as level of effort;

⁹ The National Defense Authorization Act for Fiscal Year 2008, Pub. L. No. 110-181, § 223.

-
- MDA to investigate ways of developing a baseline or some other standard against which the progress of technology programs may be assessed; and
 - MDA and the Director of Operational Test and Evaluation to agree on criteria and incorporate corresponding scope into developmental tests that will allow a determination of whether a block of BMDS capability is suitable and effective for fielding.

DOD concurred with the first three recommendations DOD partially concurred with the remaining two recommendations to investigate ways of developing a baseline or some other standard against which the progress of technology programs may be assessed and to agree on criteria and incorporate corresponding scope into developmental tests. DOD stated that MDA already uses key knowledge points, technology levels, and engineering readiness levels to assess the progress of technology programs and that it will continue to investigate other ways of making such assessments. DOD also noted that MDA's mission is to work with the warfighter, rather than Director of Operational Test and Evaluation, to determine that the BMDS is ready for fielding. However, DOD stated that MDA will continue to work with operational testers to strengthen the testing of BMDS suitability and effectiveness. We believe that DOD and Congress would benefit from understanding the remaining cost and time needed to complete a technology program, important information that MDA's methods do not yet provide. Since BMDS testing will continue to serve both developmental and operational purposes, its scope should be sufficient to enable the Director of Operational Test and Evaluation to evaluate the system's operational effectiveness, suitability, and survivability.

Mr. Chairman, this concludes my statement. I would be pleased to respond to any questions you or members of the subcommittee may have.

Contact and Staff Acknowledgments

For questions about this statement, please contact me at (202) 512-4841 or Francisp@gao.gov. Individuals making key contributions to this statement include David Best, Assistant Director; LaTonya D. Miller; Steven B. Stern; Meredith Allen Kimmett; Kenneth E. Patton; and Alyssa Weir.

This is a work of the U.S. government and is not subject to copyright protection in the United States. It may be reproduced and distributed in its entirety without further permission from GAO. However, because this work may contain copyrighted images or other material, permission from the copyright holder may be necessary if you wish to reproduce this material separately.

GAO's Mission

The Government Accountability Office, the audit, evaluation, and investigative arm of Congress, exists to support Congress in meeting its constitutional responsibilities and to help improve the performance and accountability of the federal government for the American people. GAO examines the use of public funds; evaluates federal programs and policies; and provides analyses, recommendations, and other assistance to help Congress make informed oversight, policy, and funding decisions. GAO's commitment to good government is reflected in its core values of accountability, integrity, and reliability.

Obtaining Copies of GAO Reports and Testimony

The fastest and easiest way to obtain copies of GAO documents at no cost is through GAO's Web site (www.gao.gov). Each weekday, GAO posts newly released reports, testimony, and correspondence on its Web site. To have GAO e-mail you a list of newly posted products every afternoon, go to www.gao.gov and select "E-mail Updates."

Order by Mail or Phone

The first copy of each printed report is free. Additional copies are \$2 each. A check or money order should be made out to the Superintendent of Documents. GAO also accepts VISA and Mastercard. Orders for 100 or more copies mailed to a single address are discounted 25 percent. Orders should be sent to:

U.S. Government Accountability Office
441 G Street NW, Room LM
Washington, DC 20548

To order by Phone: Voice: (202) 512-6000
TDD: (202) 512-2537
Fax: (202) 512-6061

To Report Fraud, Waste, and Abuse in Federal Programs

Contact:

Web site: www.gao.gov/fraudnet/fraudnet.htm

E-mail: fraudnet@gao.gov

Automated answering system: (800) 424-5454 or (202) 512-7470

Congressional Relations

Ralph Dawn, Managing Director, dawnr@gao.gov, (202) 512-4400
U.S. Government Accountability Office, 441 G Street NW, Room 7125
Washington, DC 20548

Public Affairs

Chuck Young, Managing Director, youngc1@gao.gov, (202) 512-4800
U.S. Government Accountability Office, 441 G Street NW, Room 7149
Washington, DC 20548