



EXCERPT FROM THE PROCEEDINGS

OF THE FIFTH ANNUAL ACQUISITION RESEARCH SYMPOSIUM

**APPLICATION OF TRANSACTION COST ECONOMICS TO
CAPABILITIES-BASED ACQUISITION: EXPLORING SINGLE
SERVICE VS. JOINT SERVICE PROGRAMS AND
SINGLE SYSTEMS VS. SYSTEM-OF-SYSTEMS**

Published: 23 April 2008

by

**Dr. Diana Angelis, COL John Dillard (Ret.), BG Raymond (Chip)
Franck (Ret.), Dr. Francois Melese, Dr. Mary Maureen Brown and
Robert M. Flowe**

**5th Annual Acquisition Research Symposium
of the Naval Postgraduate School:**

**Acquisition Research:
Creating Synergy for Informed Change**

May 14-15, 2008

Approved for public release, distribution unlimited.

Prepared for: Naval Postgraduate School, Monterey, California 93943



ACQUISITION RESEARCH PROGRAM
GRADUATE SCHOOL OF BUSINESS & PUBLIC POLICY
NAVAL POSTGRADUATE SCHOOL

Report Documentation Page			Form Approved OMB No. 0704-0188		
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE 23 APR 2008		2. REPORT TYPE		3. DATES COVERED 00-00-2008 to 00-00-2008	
4. TITLE AND SUBTITLE Application of Transaction Cost Economics to Capabilities-Based Acquisition: Exploring Single Service vs. Joint Service Programs and Singles Systems vs. System-of-Systems				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Naval Postgraduate School,Monterey,CA,93943				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution unlimited					
13. SUPPLEMENTARY NOTES 5th Annual Acquisition Research Symposium: Creating Synergy for Informed Change, May 14-15, 2008 in Monterey, CA					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT Same as Report (SAR)	18. NUMBER OF PAGES 50	19a. NAME OF RESPONSIBLE PERSON
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified			

The research presented at the symposium was supported by the Acquisition Chair of the Graduate School of Business & Public Policy at the Naval Postgraduate School.

To request Defense Acquisition Research or to become a research sponsor, please contact:

NPS Acquisition Research Program
Attn: James B. Greene, RADM, USN, (Ret)
Acquisition Chair
Graduate School of Business and Public Policy
Naval Postgraduate School
555 Dyer Road, Room 332
Monterey, CA 93943-5103
Tel: (831) 656-2092
Fax: (831) 656-2253
E-mail: jbgreene@nps.edu

Copies of the Acquisition Sponsored Research Reports may be printed from our website www.acquisitionresearch.org

Conference Website:
www.researchsymposium.org



ACQUISITION RESEARCH PROGRAM
GRADUATE SCHOOL OF BUSINESS & PUBLIC POLICY
NAVAL POSTGRADUATE SCHOOL

Proceedings of the Annual Acquisition Research Program

The following article is taken as an excerpt from the proceedings of the annual Acquisition Research Program. This annual event showcases the research projects funded through the Acquisition Research Program at the Graduate School of Business and Public Policy at the Naval Postgraduate School. Featuring keynote speakers, plenary panels, multiple panel sessions, a student research poster show and social events, the Annual Acquisition Research Symposium offers a candid environment where high-ranking Department of Defense (DoD) officials, industry officials, accomplished faculty and military students are encouraged to collaborate on finding applicable solutions to the challenges facing acquisition policies and processes within the DoD today. By jointly and publicly questioning the norms of industry and academia, the resulting research benefits from myriad perspectives and collaborations which can identify better solutions and practices in acquisition, contract, financial, logistics and program management.

For further information regarding the Acquisition Research Program, electronic copies of additional research, or to learn more about becoming a sponsor, please visit our program website at:

www.acquistionresearch.org

For further information on or to register for the next Acquisition Research Symposium during the third week of May, please visit our conference website at:

www.researchsymposium.org



THIS PAGE INTENTIONALLY LEFT BLANK



Application of Transaction Cost Economics to Capabilities-based Acquisition: Exploring Single Service vs. Joint Service Programs and Single Systems vs. System-of-Systems

Author: Dr. Diana Angelis, Associate Professor

Author: John Dillard, Senior Lecturer

Author: Dr. Raymond (Chip) Franck, Senior Lecturer

Author: Dr. Francois Melese, Professor, Defense Resource Management Institute, Naval Postgraduate School

Author: Dr. Mary Maureen Brown, Associate Professor, University of North Carolina, Charlotte and

Author: Robert M. Flowe, Office of the Deputy Under Secretary of Defense (Acquisition & Technology), Software Engineering and Systems Assurance

1. Introduction

The US Department of Defense (DoD) is in the process of radical transformation—transformation to a national security strategy predicated on joint Service purchases and complex System-of-Systems (SoS) capabilities.¹ This paper contributes to a broader study that eventually needs to be conducted to evaluate the benefits and costs of increased reliance on joint Service SoS programs.

The DoD's increasing emphasis on joint Service SoS capabilities has created both opportunities and challenges for materiel acquisition. In terms of improving the *effectiveness* of warfighting capabilities, the opportunity exists for joint, interoperable, multi-function, multi-mission systems that leverage information dominance and improve decisions and outcomes by making US and coalition forces not only better informed, but more coordinated, faster and more adaptive. In terms of *efficiencies*, multiple opportunities exist for joint programs to cut “economic production costs”—for instance, by reducing duplication, by exploiting learning curves, and by achieving economies of scale and scope in manufacturing, and in operations and support activities (e.g., joint training and logistics).

However, there is a dark side. A key barrier needs to be overcome for the DoD to achieve the promises of joint Service SoS programs. This involves the challenge of “transaction (coordination and motivation) costs.” These are the less visible, but nonetheless significant, costs of negotiating, managing and monitoring transactions.

¹ As defined in the DoD *Defense Acquisition Guidebook* (2004), an SoS is “a set or arrangement of systems that results when independent and useful systems are integrated into a larger system that delivers unique capabilities.” Joint Program Management is defined as “Any defense acquisition system [...] or technology program that involves formal management or funding by more than one DoD Component during any phase of a system's life cycle” (DAU, 2004, p.1). *DoD Directive 5000.1, The Defense Acquisition System*, dated 12 May 2003, indicates a policy preference for joint development programs over Component-unique development programs (USD(AT&L)).



There are a variety of categories of joint Service programs. These range from relatively simple, single-system, single-Service programs to which other Services sign on to use the end product, to fully integrated, multi-Service SoS programs. Examples of the latter include the Joint Strike Fighter (JSF) and the Joint Surveillance Target Attack Radar System (JSTARS). Clearly, the latter (joint Service SoS) acquisitions are considerably more challenging than the former. The reason can be traced to greater interdependence, manifested in greater complexity and uncertainty.

Joint Service SoS acquisitions involve more stakeholders, multiple users and funding sources, divergent and competing requirements, and conflicting objectives that lead to difficult and contentious tradeoffs, diffused authority, negotiated budget arrangements, complex project management structures, etc. This increased interdependence is generally reflected in greater transaction costs: higher “coordination costs” from increased complexity and uncertainty, and higher “motivation costs” from greater asset specificity and limited market contestability.

The higher the transaction costs, the greater economic production cost efficiencies need to be to offset them. As recently emphasized by Melese, Franck, Angelis and Dillard (2007), if initial cost estimates focus exclusively on economic production costs and ignore transaction costs, the result can be systematic cost overruns.

According to a recent RAND study of major acquisition programs, the average cost overruns of weapon systems in the development phase ranged from 16% to 26%. Procurement cost growth over initial estimates averaged between 16% and 65%, while total weapon program cost overruns averaged from 20% to 54% (Arena, Leonard, Murray & Younossi, 2006).

Since the official “acquisition program baseline” (APB) estimates for these programs reflect the best current understanding of the cost, schedule, and performance objectives at the time the baseline is established (typically at Milestone B decisions), Congressional funding of these programs represents an implicit contract with the Executive Branch. When incomplete or unrealistic cost estimates lead to significant cost and schedule overruns relative to expectations established in the APB, administrative sanctions, such as statutory (Nunn-McCurdy²) unit cost


² Since the law was enacted in 1982, Title 10 USC Section 2433, a “Nunn-McCurdy” unit cost breach occurs when a major defense acquisition program experiences an increase of at least 15% in program acquisition unit cost or average procurement unit cost above the unit costs in the acquisition program baseline. Through 2006, the DoD had the ability to administratively change the acquisition program baseline for the purposes of unit cost reporting, and so was able to reduce the number of apparent Nunn-McCurdy breaches, despite apparent cost growth that would otherwise trigger the Nunn-McCurdy sanctions. In 2006, the Nunn-McCurdy law was amended. The FY 2006 *National Defense Authorization Act (NDAA)* severely restricted the DoD’s ability to change unit cost reporting criteria. As a result of this change, Nunn-McCurdy unit cost breaches are incurred at 15% (“Significant”), and 25% (“Critical”) above the current unit cost threshold. Additionally, a “Significant” Nunn-McCurdy breach is incurred at 30% of the Milestone B unit cost threshold, and a “Critical” Nunn-McCurdy breach is declared at 50% growth above the Milestone B unit cost threshold. Thus, the ability of the DoD to mask unit cost growth through changes to unit cost thresholds is restricted.

The sanctions imposed by Congress on programs breaching Nunn-McCurdy criteria are noteworthy: For “Significant” breaches, the Service Secretary must notify Congress within 45 days of the report (normally program deviation report) upon which the determination is based (normally a program deviation report initiated when the Program Manager becomes aware of the breach). The program must submit a Selected Acquisition Report (SAR) with the required unit cost breach information.

For “Critical” breaches, the Defense Secretary (usually delegated to the Under Secretary of Defense for Acquisition, Technology, and Logistics) must certify to Congress within 60 days of notification that:

breaches, can be triggered. In turn, these breaches can dramatically impact program execution; they also jeopardize relations between the Legislative and Executive Branches of government.

A study conducted by the DoD in 2007 to develop a business case for improving system cost estimating in the DoD (Brown, Flowe & Hamel, 2007b) examined the cost growth of all major defense acquisition programs (MDAPs) from 1995 to 2005 to determine the source and relative magnitude of cost growth and schedule breaches. See Figure 1.



Source SAR Data 1995-2005 All MDAPs

Figure 1. Cost Growth by Category for All MDAPs 1995-2005
(Brown, Flowe & Hamel, 2007b)


As shown in Figure 1, the largest source of cost growth as reported in the Selected Acquisition Reports (SAR) is “Estimation.” This indicates that estimates made in establishing MDAP acquisition program baselines were often in error, and thus program costs appeared to grow despite very little change in the objective content of the program. This “Estimation” error accounted for approximately \$201 billion in apparent cost growth over the 10-year period examined across all major programs.

- 1) the program is essential to national security,
- 2) there is no alternative which can provide equal capability at less cost,
- 3) the updated estimates of unit cost (calculated independently by the OSD Cost Analysis Improvement Group) are reasonable, and
- 4) the management structure is adequate to control unit cost going forward.

Failure to certify within the 60-day timeframe will result in suspension of obligations for major contracts until 30 days of continuous session of Congress, beginning from the date of receipt of SAR/Certification.



Figure 2 is a related analysis that examines the quantity and sources of breaches for 108 MDAPs over the same 10-year period (1995–2005). With respect to the Acquisition Program Baseline (APB), schedule breaches were the most common; occurring 244 times over the 10-year period examined, suggesting that multiple schedule breaches is a relatively common occurrence in many programs.



Source SAR Data 1995-2005 All MDAPs

Figure 2. Breaches Reported by SAR All MDAPs 1995-2005
(Brown, Flowe & Hamel, 2007b)

Development and procurement cost breaches occur with less frequency than schedule breaches, but still occur sufficiently frequently that on average, each MDAP can expect to have one of each. Program Acquisition Unit Cost (PAUC) breaches occur nearly as frequently as schedule breaches, indicating that the confluence of development and procurement cost increases conspire to increase unit costs at least 10% above that established by the APB. Nunn-McCurdy breaches are notably less common, suggesting that only about 20% of programs that breach their APB unit costs will grow substantially beyond that. Overall, the raw quantity of breaches indicate that expectations regarding costs and schedules are usually unmet, to the extent that for the 108 MDAPs examined, each breached on average more than twice for schedule and unit cost, and at least once for development cost.³

This paper investigates cost and schedule breaches in a subset of MDAPs that includes a sample of 84 programs, divided into “Joint Service” and “Traditional” (single Service) acquisition programs, and “Single System” and “System-of-Systems” (SoS) programs. (The data is available upon request from the authors.) The results reported in Appendix I suggest there is

³ This is not to imply that every program was equally troubled. A subset of particularly troubled programs, approximately 30% of the total, breached in some way every year they reported.

a statistically significant higher risk of cost and schedule breaches in SoS programs than in single system acquisition programs. Interestingly, while “Joint Service” programs in general have a weak statistically significant greater risk of schedule (and RDT&E cost) breaches than “Traditional” (single Service) programs, there is no significant difference between the two in terms of Program Acquisition Unit Cost (PAUC) breaches or Average Procurement Unit Cost (APUC) breaches. (See Tables 1 & 2 in Appendix I.)

Based on our sample, SoS programs tend to take relatively longer and cost more than single system acquisitions. This preliminary empirical evidence of cost and schedule breaches suggests initial cost (schedule) estimates of SoS programs may not be adequately capturing transaction costs. In fact, since production cost breaches are significantly greater, the transaction costs experienced by SoS programs may be overwhelming any potential economic production cost savings (Melese et al., 2007). If this is indeed the case, then the anticipated warfighting benefits of SoS solutions need to be sufficiently large to compensate for the extra costs and schedule delays experienced by these programs.

Meanwhile, it appears that while “Jointness” contributes to schedule overruns, it only weakly contributes to development cost overruns, and by itself, does not explain production cost overruns. While our results suggest joint programs tend to breach their schedules relatively more often than single Service programs (“every event in a joint program takes longer [...] extra time needs to be included in the program schedule” (DAU, 2004, p. 20)), joint programs in our sample only experienced a few more cost breaches than single Service programs in the early development (RDT&E) stages. There does not appear to be any statistical difference in production cost breaches (PAUC or APUC) between joint Service and single Service programs.

One explanation for this is that the joint Service programs in the sample encompass a spectrum that includes both single systems and SoS, and that the complexity and uncertainty associated with SoS is so significant as to overwhelm any additional complexity and uncertainty that might be experienced by joint Service programs. Another possibility is that built-in checks and balances tend to offset the extra transaction costs of joint Service programs.

For instance, “joint programs require special attention to multi-service funding requirements and to acquiring the right mix of joint expertise for the source selection process”; indeed, “full consultation and coordination with the participating components” is required (DAU, 2004, pp. 12, 21). The ultimate outcome may be to help anticipate and mitigate the extra transaction costs, and to avoid requirements creep in production stages of the program. Guidance for joint program managers is designed to inhibit any changes in scope, stating that “substantive changes to [...] program documentation, such as the acquisition strategy or the contract [need to be] negotiated with the participating Components prior to making changes” (p. 12).

With weapon system investments expected to capture a significant, and perhaps growing, share of defense budgets, unprecedented attention has been devoted to clarifying the determinants of risk, failure, and success in the joint arena (Pracchia, 2004). The defense department’s apparent inability to avert or even predict adverse program outcomes such as cost and schedule breaches is not only a source of external criticism (GAO, 2006) and internal attention (Krieg, 2005), it has undermined confidence in the time-honored practices of program management and oversight.

To date, there is significant debate regarding the factors that influence the outcomes of programs. Thus, the search for root causes and potential solutions of program cost growth,



schedule delay, and capability shortfall have received increased attention. To help explain potential pitfalls associated with joint programs, this study leverages “Transaction Cost Economics” (TCE), which has recently been applied to generate new insights into defense cost overruns (Melese et al., 2007).

2. System-of-Systems (SoS) and a Declining Acquisition Workforce

In 2003, the Joint Capabilities Integration and Development System (JCIDS) replaced the “Requirements Generation System” that had identified warfighter needs for nearly 30 years (recently updated in CJCS, 2007, May 1). Providing a new, substantive role for Combatant Commanders, the JCIDS process reflects a significant shift in the focus of defense programming toward joint system capabilities. But an emerging concern is that DoD technology investments are becoming increasingly concentrated in very large, very complex system-of-systems.

In several recent cases, the size and complexity of undertaking SoS programs has overwhelmed the DoD’s ability to effectively manage them. According to a recent Congressional Research Service report, “management and oversight of acquisition programs increases as the value of the program increases” (Chadwick, 2007, p. 12). The larger the program, “the more difficult it is to sustain communications among staff members. In general, if there are “n” people in a program, the potential number of pair-wise channels is $n(n-1)/2$ [...] larger teams [...] have a greater chance of communications breakdown” (DAU, 2004, p. 16). *Ceteris paribus*, the bigger the program, the larger the transaction (coordination) costs.

Compounding the challenge was a steep decline in the professional acquisition workforce available to negotiate, manage, monitor and enforce contracts. The post-Cold War draw-down, and the Acquisition Reform initiatives of the mid 1990s saw dramatic declines in the defense acquisition workforce, with a corresponding “brain drain of organic government program management capability, particularly in specialized acquisition-related fields such as systems engineering.”⁴ The combination of the dramatically increased size and complexity of SoS programs coupled with a reduced DoD acquisition workforce offers one explanation for adverse programmatic outcomes that can be informed by TCE (Krieg, 2005).

⁴ The consequences of this “brain drain” have been noted by Congress, such that HR1585 (bill as passed by the House and Senate) FY08 National Defense Authorization Act SEC. 852. DEPARTMENT OF DEFENSE ACQUISITION WORKFORCE DEVELOPMENT FUND stated as follows:

—Chapter 87 of title 10, United States Code, is amended by inserting after section 1704 the following new section: “§ 1705. Department of Defense Acquisition Work force Development Fund” (a) ESTABLISHMENT.—The Secretary of Defense shall establish a fund to be known as the “Department of Defense Acquisition Workforce Fund” (in this section referred to as the “Fund”) to provide funds, in addition to other funds that may be available, for the recruitment, training, and retention of acquisition personnel of the Department of Defense.

(b) PURPOSE.—The purpose of the Fund is to ensure that the Department of Defense acquisition workforce has the capacity, in both personnel and skills, needed to properly perform its mission, provide appropriate oversight of contractor performance, and ensure that the Department receives the best value for the expenditure of public resources.”



To compensate for its declining internal expertise, the DoD devised and increasingly relied upon external “Lead Systems Integrators” to manage complex programs. Based on several recent, highly publicized failed attempts to outsource the integration of complex systems to private “Lead Systems Integrators” (LSI), Congress passed HR 1585 for 2008 defense authorizations, which formally issues a “Prohibition on the Use of Lead Systems Integrators” (Sec. 802). This effectively brings what are considered to be “inherently governmental” responsibilities (such as Lead Systems Engineer, Lead Cost Analyst, Program Manager, Deputy Program Manager, Systems Architect) back into the public domain by 2011.⁵

To the extent the foregoing legislation drives the responsibilities and functions back into the public sector (versus simply reasserting Government oversight), it bears noting that vertically integrating the responsibility for systems integration within the DoD is not without its own set of risks. Transaction cost economics (TCE) suggests vertical integration leads to internal bureaucratic coordination and motivation issues. These include the risk of internal opportunistic behavior (costly lobbying for promotions or budgets), multi-tasking (“what gets measured gets done”), and sub-optimization (success achieved at lower levels at the expense of the overall success of the program).

To mitigate these internal transaction costs, Kelman (2005) emphasizes three key features of a “bureaucratic organization”: “the extensive use of rules, hierarchy, and specialization.” (p. 10). DoD procurement activities are governed by several sets of federal government rules/regulations. For contracting, the *Federal Acquisition Regulation (FAR)* applies to the entire federal government. The *Defense FAR Supplement (DFARS)* applies only to the DoD. A subordinate set of governing regulations, outlined in Component-unique *FAR* Supplements, apply to individual DoD Components. Still another set of regulations, the *DoD*

⁵ **FY07 NDAA SEC. 820. GOVERNMENT PERFORMANCE OF CRITICAL ACQUISITION FUNCTIONS.**

(a) **GOAL.**—It shall be the goal of the Department of Defense and each of the military departments to ensure that, within five years after the date of the enactment of this Act, for each major defense acquisition program and each major automated information system program, each of the following positions is performed by a properly qualified member of the Armed Forces or full-time employee of the Department of Defense:

- (1) Program manager.
- (2) Deputy program manager.
- (3) Chief engineer.
- (4) Systems engineer.
- (5) Cost estimator.

(b) **PLAN OF ACTION.**—Not later than six months after the date of enactment of this Act, the Secretary of Defense shall develop and begin implementation of a plan of action for recruiting, training, and ensuring appropriate career development of military and civilian personnel to achieve the objective established in subsection (a). The plan of action required by this subsection shall include specific, measurable interim milestones.

(c) **REPORTS.**—Not later than one year after the date of the enactment of this Act and each year thereafter, the Secretary of Defense shall submit to the congressional defense committees a report on the progress made by the Department of Defense and the military departments toward achieving the goal established in subsection (a).

(d) **DEFINITIONS.**—In this section:

(1) The term “major defense acquisition program” has the meaning given such term in section 2430(a) of title 10, United States Code.

(2) The term “major automated information system program” has the meaning given such term in section 2445a(a) of title 10, United States Code (as added by section 816 of this Act).



5000 series, pertains to the acquisition of materiel— derived from the 1977 *OMB Circular A-109, Major System Acquisitions*. Another layer of complexity is imposed by several provisions within Titles 10 and 40 of the US Code, which impose specific additional requirements for the procurement of information technology in general, and business systems in particular⁶.

While these bureaucratic structures are imposed to address transaction costs, some argue the “cure is worse than the disease,” in that the layers of often obscure and conflicting guidance introduce new transaction costs beyond what would have been experienced in their absence. These transaction costs can be experienced as delays in procuring needed operational capability, in which case the “discipline” of the regulated bureaucracy translates into a lack of agility that imposes “time to market” penalties.

In light of the competing requirements for governance mechanisms to mitigate transaction costs—arising from vertical integration versus requirements for acquisition agility and the dramatically increasing complexity of large-scale systems—acquisition policies and procedures are undergoing intense scrutiny for their ability to support joint capabilities (DAU, 2004, Chapter 1, “Joint Program Management Introduction”). Many other changes are underway in the acquisition arena. Recognizing that single system acquisition methods may not readily apply to joint SoS capability-based acquisition efforts, the search is on for a clearer understanding of how various acquisition strategies either support or impede joint efforts. Transaction Cost Economics (TCE) offers a valuable framework to guide the way forward.

3. Transaction Costs = Motivation Costs + Coordination Costs

In business, two costs are typically factored into strategic acquisition decisions: production costs and the costs of managing the transaction—or “transaction costs” (Coase, 1937). Conventional strategies tend to focus on economic production costs (input costs, learning curves, economies of scale and scope, etc.). TCE emphasizes another set of costs—coordination and motivation costs. Economic production (opportunity) cost advantages tend to guide companies to specialize in “core” activities in which they have a comparative advantage, and to “transact” with outside suppliers to acquire other goods and services. A key contribution of TCE is to formally introduce and fully reveal the nontrivial costs of managing those transactions.

Transaction costs include coordination and motivation costs, such as search and information costs, decision, contracting, and incentive costs, and measurement, monitoring, and enforcement costs. TCE predicts these costs will vary across weapon system acquisition programs to the extent there are differences in certain key characteristics of the transaction—complexity, uncertainty, frequency, and asset specificity—as well as market contestability, and the choice of governance (contracting, etc.) mechanisms. A central point from TCE is that the choice of contract, organization, and incentives, along with key characteristics of the transaction

⁶ Notably, the *Clinger Cohen Act of 1996*, 40 USC §1401 et seq., and 10 USC § 2222, *Defense Business Systems: Architecture, Accountability, and Modernization*, establish specific requirements for procurement of information technology that, in several key respects, differ from the procurement of weapon systems and other major defense acquisition programs, the responsibility for which is established by 10 USC §133, *Under Secretary of Defense for Acquisition, Technology, and Logistics*. The *Clinger-Cohen Act* effectively establishes a separate “chain of command” for IT acquisition programs, which runs from the Director of the Office of Management and Budget to the DoD Chief Information Officer (CIO), established by 44 USC §3506 as the “Senior official of the Department of Defense” for IT matters.



(complexity, uncertainty, frequency, and asset specificity) and market contestability, must be considered in order to obtain reliable cost estimates of joint programs (Melese et al., 2007).

One of the key insights of TCE is that capital (and human capital investments) that are specific to a transaction (e.g., made to support a joint program acquisition) can generate cost savings, but also carry the risk of increasing transaction costs from opportunistic behavior. The role of relation-specific investments (“asset specificity”) is an important consideration that needs to be anticipated and factored into any analysis of joint Service SoS programs.⁷

4. Motivation Costs: The Role of Asset Specificity

Having made a specialized investment in location, physical, human, or other specific assets, a supplier often becomes the most efficient provider, which is good from a production-cost perspective, but provides incentives for the supplier to look for opportunities to extract more from the transaction (perhaps by demanding steep prices for any modifications to the contract). After investments in specific assets are made, the relationship is transformed from a customer having the choice of a number of competing suppliers to a bilateral monopolistic relationship between a buyer and seller.

Similar to “sunk costs,” investments in relationship-specific assets (“asset specificity”) are potentially valuable, but can increase risks to both parties in a transaction (Klein, Crawford & Alchian, 1978). Close-in bilateral bargaining (a principal-agent type game) replaces the competitive marketplace. This entails a transformation of the supplier from competitive bidder (prior to source selection) to monopoly supplier (after source selection), especially if there are no close substitutes. Accordingly, the customer (government) is now vulnerable to “opportunistic behavior” from the supplier.

Unforeseen contingencies, combined with newly inelastic demand, may prompt the supplier to extract more of the surplus created in the relationship.⁸ In this case, suppliers can exploit their power in the relationship by renegotiating a basic agreement to their advantage, otherwise threatening to dissolve the agreement. The TCE literature refers to this as a “hold-up”⁹ (Klein, Crawford & Alchian, 1978).

⁷ Williamson (1996) identifies six types of asset specificity: 1) site, 2) physical asset, 3) human asset, 4) dedicated asset, 5) brand-name capital, and 6) temporal. These are specialized investments that generate high returns within a specific relationship, but offer little value outside it. Site specificity refers to the co-location of facilities to minimize inventory or production costs. Physical asset specificity refers to the use of customized assets such as specialized dies and equipment. Human asset specificity refers to firm-specific knowledge and skills (e.g., “specific” as opposed to “general” training). Dedicated asset specificity refers to additional investments in plant and equipment made to sell the extra output to a specific customer. Brand-name capital specificity refers to investments in reputation. Temporal asset specificity refers to investments that facilitate timing and coordination of projects (e.g., investments in critical-path activities).

⁸ Williamson (1975), Besanko, Dranove, Shanley and Schaefer (2000), and others have labeled the transition from one prospective buyer and many sellers to one buyer and one seller, or from competitive market to bilateral monopoly, as the “fundamental transformation.” To some extent, this transformation occurs after the completion of every military source-selection process.

⁹ According to Besanko et al. (2000), a holdup problem arises when a party in a contractual arrangement exploits the other party's vulnerability due to relationship-specific assets).



Conversely, a supplier (defense contractor) that makes specific investments in assets that are only valuable in the context of the relationship with a specific customer (government), can find itself vulnerable to any changes in demand from that customer (i.e., the supplier suffers from “demand uncertainty”). Given the government is the only buyer (or one of only a few) of joint SoS weapon systems, and given its limited ability to commit as a result of the annual nature of most budgetary processes, defense industry sellers often face a monopsony buyer that cannot make credible multi-year commitments. This leads to sellers facing substantial demand uncertainty and the real risk of strategic renegotiation.

Whereas relation-specific investments can increase the total gains to both parties, the risk exists of opportunistic behavior; either party can hold up the other, for instance, by threatening to change the terms of the contract (e.g., the government's sovereign right to terminate a contract for convenience as well as default). The danger is that if neither party feels it can recover the full costs of its investment in the relationship/transaction (say through a continuation or renewal of the contract—“frequency”),¹⁰ then efficiency-generating, specific investments will not be made, resulting in higher costs.¹¹

It is important to note at this point that whereas TCE has traditionally examined the customer-supplier relationship in the context of a contractual arrangement, the domain of joint capabilities acquisition is distinctive (though not exclusively so) in the establishment of partnerships among government entities (such as between DoD Services or Agencies), as well as teaming arrangements among private-sector enterprises within the defense industrial base (e.g., product development contractors and their first- and second-tier suppliers). These internal relationships also incur transaction costs related to coordination and motivation costs, search and information costs, decision, contracting and incentive costs, etc. This notion is explored further below.

Whereas defense acquisition has traditionally focused on economic production costs, joint programs expose the DoD to the potentially greater costs of managing the relationship, and more importantly, to the risks of opportunistic behavior on the part of contracting partners—a critical “transaction cost.” Given the multiple competing stakeholders in a joint SoS acquisition, the principle of self-interest suggests all sides have incentives to behave opportunistically and may not necessarily have the motivation to cooperate to make cost-saving investments—particularly when specific assets are involved, and information is imperfect (incomplete or

¹⁰ In terms of “frequency,” past experience with similar programs appears to have a significant impact on a supplier's costs and capabilities. So, if source selection and strategic partnership decisions recognize this and clearly favor past performance, the acquisition process will be converted from a one-shot game into a repeated game, allowing suppliers to earn a return on their investment in reputation. In this way, increasing frequency through strategic partnerships and recurrent transactions can mitigate opportunistic behavior and build trust in the contracting relationship. By identifying key characteristics of transactions such as frequency, and fully understanding their implications, decision-makers could mitigate cost, schedule and performance breaches.

¹¹ Scope for opportunistic behavior may lead to adverse selection, choice of an (ex ante) inferior option (or technology), or moral hazard. Such scope increases risks that if a relationship-specific investment is made, the other party will exploit the terms of the contract to “hold them up.” For example, changes in specifications are frequently used by contractors as a reason to raise prices and profits under government contracts—especially when those investments by the contractor create barriers to the entry of competitors.

uncertain) and asymmetric.¹² Clarification of the risks of “opportunism” (i.e., motivation costs) is one of the key advantages of TCE.

If it turns out that joint Service SoS programs require a significantly greater ratio of specific assets to total investments, then this increases the risk of bilateral dependency and “hold-up.” Moreover, given the difficulty of writing complete contracts for joint SoS programs that will cover every contingency, with incomplete contracts the hold-up problem poses additional risks for the government—such as contractors charging excessively high prices for change orders, and strategic renegotiations.

5. Governance Issues

TCE suggests the degree of completeness of a contract is an optimizing decision by the parties involved, one that reflects tradeoffs between ex-ante investments in contract design and the risk of ex-post costs of opportunistic renegotiation. In reality, contracting offers an imperfect solution to opportunism. What may be required are additional governance mechanisms (rules and regulations, reputation mechanisms, termination agreements, government-furnished equipment, Government-owned, Contractor-operated (GOCO) facilities, warranties, etc.) to shift risks to safeguard and protect transaction-specific investments, settle disputes, and adapt to new conditions. Ex-ante efforts may also be necessary to screen for reliability and reputation (e.g., pre-award contract surveys of potential vendors). These structures can include anything from agreements to share and verify cost and performance information through incentive contracts, to the careful crafting of dispute-settlement mechanisms (e.g., alternate dispute resolution, proactive management councils, etc.). Among government entities in joint acquisition programs, memoranda of understanding or agreement (MOUs or MOAs)¹³ reflect a “quasi contractual” relationship among ostensibly sovereign entities. The enforceability of these is always questionable, but they nevertheless serve to make the particulars of agreements among the parties explicit and provide both implicit and explicit dispute-resolution mechanisms to reduce the risk of hold-up.

In general, the less complex and uncertain a transaction, and the lower the requirement for specific assets, the easier it is to write an explicit contract that covers all contingencies. Also, the lower the administrative and enforcement costs of that contract, the lower the risk of hold-up. These favorable characteristics are more likely to exist in established, traditional (single

¹² In order to combat this tendency, and in the spirit of resolving the principal-agent problem, an interesting incentive clause is included by the US Air Force in its “National Polar-Orbiting Operational Environmental Satellite System.” When establishing top executives’ salaries and bonuses, the contract requires TRW’s corporate board to consider contract performance. By tying senior executive pay directly to contract performance, decision-makers can help align incentives, increase accountability and reduce cost overruns (Graham, 2003).

¹³ The Air Force F-35 Joint Strike Fighter (JSF) program featured elaborate memoranda of agreement among domestic and international partners to reduce the risk of hold-up. Despite these structures, the sovereignty of partner governments limited the enforceability of these instruments, and hold-ups did occur—notably when the legislatures of the partner governments imposed changes to the agreements articulated in the MOAs, upon which program plans were based. The consequential impact of program cost, schedule, and performance outcomes have not been fully characterized, but would be a worthwhile subject of future TCE research.

Service), single system acquisition programs, and contribute to lower costs (or cost overruns), and better performance and schedules.¹⁴

Evidence uncovered by Bajari and Tadelis (2001) in construction contracts reveals that in cases in which a transaction is easy to define and measure (i.e., there is little complexity), and only a few minor changes are expected (i.e., there is little uncertainty), fixed-price type contracts tend to dominate. However, the more complex the transaction—the more difficult/costly it is to define and measure performance, and the more uncertain—the more likely it is that a change in the contract will be required, and the more severe the adversarial relationships experienced ex-post when fixed-price contracts are chosen. In the latter case, fixed-price type construction contracts often end in costly renegotiations—in which any surplus generated was dissipated in the course of those negotiations through unproductive bargaining and influence activities. Thus, *complexity* and *uncertainty* can force parties to turn away from fixed-price type contracts and towards cost-reimbursement type contracts (e.g., costs plus a award/incentive fee), and to rely heavily on reputation and other enforcement mechanisms to avoid ex-post opportunistic behavior that threatens to dissipate the gains generated by a transaction.

In reality, joint Service acquisition programs often involve highly interdependent, complex system-of-systems (SoS) that usually end up in a bilateral monopoly contractual setting.¹⁵ In this case, assuming no specific assets are required, the outcome depends on the degree of contractual ambiguity governing the transaction, as well as on any administrative and enforcement costs involved. However, as complexity, uncertainty, and opportunism due to specific investments increase, so does the risk of hold-up and so do the coordination and motivation (transaction) costs required to measure, monitor, and govern both the internal

¹⁴ If a transaction requires little in the way of specific assets (no hold-up problem), and involves a product or service that is: a) well-defined and homogeneous, b) easy to measure (limited complexity and mild information asymmetry), c) routinely used (recurring/frequent purchases), d) not subject to change (limited demand uncertainty), and e) is offered by competing suppliers, then there is little room for negotiation (price and performance are market-driven), and the marginal benefit of unproductive bargaining is near zero. With little room for bargaining over such routine and uncomplicated transactions, substantial production and transaction cost stability can be expected in the acquisition. Moreover, since administrative, incentive, and enforcement costs tend to be low for acquisitions in more contestable (competitive) markets, the marginal cost of engaging in the transaction is relatively smaller for the military, and there exists an incentive for the supplier to invest in the transaction that generates opportunities for cost savings. International competition for standard (off-the-shelf) commercial components of weapon systems might be an example. By unbundling large, complex weapons systems into sub-systems, decision-makers might reveal opportunities to enjoy the benefits of lower transaction costs and greater competition, leading to lower production costs. These favorable characteristics generally lend themselves to more accurate cost estimating.

¹⁵ Many factors conspire to create this bi-lateral monopoly. On the buyer side, monopsony power partly derives from the fact the military value of most systems depends solely on their performance relative to the systems of adversaries. This is specific to a country and the defense environment it faces at a particular point in time, effectively making it the sole buyer of a highly differentiated product. The appearance of a superior alternative results in what might be termed military obsolescence. Response to new threats can require redesign during development, and modifications during the system's operational life. This cause-and-effect relationship conspires to reduce the number of buyers of a particular weapon system, since these weapon systems are often evolving products (spiral acquisition). Thus, in addition to technical uncertainty, there is a significant degree of demand uncertainty.

relationships among the Components and the external relationship with the contractor. These less-favorable characteristics of joint SoS programs can discourage productive efforts and investments in both internal Component relationships and external contractor relationships, and thus contribute to more serious cost overruns, schedule breaches, and performance shortfalls.

6. Coordination Costs: Interdependency Yields Complexity and Uncertainty

Interdependency is typically defined as the degree to which the performance of one activity (or system) relies on an external activity (or system) for its success (Thompson, 1967). Under conditions in which organizations are allowed to seek the most efficient path to task accomplishment, interdependent relationships will be established as long as the benefits exceed the costs. Private entities typically make technology investments and seek interdependencies to achieve the benefits of synergy and economies of scale based on measurable effects on the “bottom line.” In contrast, government agencies are often guided and constrained by legislative requirements for cross-organizational integration to establish interdependent relationships. Consider, for example, the increased emphasis on “jointness” since the *Goldwater Nichols Department of Defense Reorganization Act of 1986*. The intent of this legislation was clearly to increase interoperability, and hence interdependency, in the DoD. Combined with recent reforms that reinforce joint solutions to defense capability needs (such as JCIDS) and that simultaneously encourage SoS, the result is increased interdependency reflected in increased complexity and uncertainty, and correspondingly higher coordination costs.¹⁶

For most systems, interoperability is pursued as a means to leverage the collective assets of various organizations located at different points along the value chain. For example, in the command and control (C2) process, military operations benefit when commanders can seek, synthesize, and disseminate several types of information derived from different organizations. Experts in a variety of areas must collaborate during the C2 process to effectively create and execute battle plans. These experts may come from different disciplines (or specialties), different branches of the military, or even different countries. In short, interoperable systems promote interdependent actions. In turn, increased interdependency is reflected in increased complexity and uncertainty and higher coordination costs.

¹⁶ Interdependent activities are not new to the DoD or to government in general. However, what is new is the scale in which interdependent actions are applied. Prior to the information technology revolution of the 1990s, spatial and temporal distances tended to impede communication and the sharing of information among partners. Hence, tightly coupled activities were generally restricted to small groups of geographically co-located groups where coordination costs could be minimized. The advent of advanced information and communication technologies eroded many of the spatial and temporal barriers that once thwarted collaboration. The potential benefits of information-sharing enabled by interoperability were then quickly realized and became a major thrust for many organizations, the DoD included. Network externalities were increasingly recognized—the value of the network to individual participants increased with the number of participants connected to the network. This refers to “Metcalfe’s Law,” which proposes that the value of a network varies as the square of the number of users or “nodes.” The foundation of Metcalfe’s law is the observation that in a communications network with n members, each can make $(n-1)$ connections with other participants. If all those connections are equally valuable, the total value of the network is proportional to $n(n-1)$, that is, roughly, n^2 . The law was named in 1993 by George Gilder, publisher of the influential *Gilder Technology Report*. Like Moore’s Law, which states that the number of transistors on a chip will double every 18 to 20 months, Metcalfe’s Law is a rough empirical description, not an immutable physical law (information derived from Briscoe, Odlyzko & Tilly, 2006).

Complexity is a key component of transaction costs. When advanced (immature) technologies are combined with systems integration challenges across diverse organizations in the scale of joint Service SoS programs, the resulting complexity leads to higher coordination costs. Marshall and Meckling (1962) were among the first to discover that variability in the size of cost-estimating errors in defense contracts could at least partly be attributed to technological complexity, with larger errors associated with greater technological advances sought in different systems.¹⁷

Uncertainty is another key component of transaction costs. The reconciliation of competing requirements of different players in joint programs can lead to design changes and implementation challenges (demand uncertainty). Similarly, the “free rider problem” (in which none of the players want to sacrifice their budgets to cover costs that might benefit others), combined with changes in Congressional priorities (political uncertainty), can lead to funding instability (budget uncertainty). Besides demand, political, and budget uncertainty, joint programs face measurement uncertainty, technological uncertainty, supplier performance uncertainty, etc.¹⁸

An interesting avenue for future research would be to investigate if increased emphasis on “jointness” since the *Goldwater Nichols Department of Defense Reorganization Act of 1986* or the advent of the JCIDS in 2003 has increased the complexity and uncertainty of joint programs relative to others and, consequently, raised coordination and motivation costs. The possibility exists that other characteristics inherent in many joint programs might offset these higher transaction costs.

On the one hand, a joint program manager that manages a program that is technologically mature, that does not require strict military specifications, in which funding and requirements are relatively stable, and where a contestable market exists for the product or

¹⁷ Adler (1995) examines the complex and interdependent relationship between product design and manufacturing, describing four possible governance mechanisms to improve coordination (standards, schedules, mutual adaptation and teams). McNaugher (1989) provides evidence that costs rise rapidly with system complexity, as does the variance of costs around expected costs (p. 128). Consider the increase in complexity in the US Navy's new Littoral Combat Ship (LCS) class, which has experienced a 128% cost growth and which was designed to avoid costs through smaller crews (substituting capital for labor). It is unclear whether the substantial increase in transaction costs and scope for opportunism introduced with the increased complexity (capital investment in complex onboard systems) justifies the anticipated labor-cost savings.

¹⁸ A dynamic programming model by Womer & Terasawa (1989) finds that under demand uncertainty, a rational defense contractor must prepare for various contingencies, and will, for example, restrict investments in specific assets, which drives costs higher than they would be if demand were certain. This tends to increase information and contracting costs, and as the authors demonstrate, threatens investments in specific assets. The authors show that the higher the probability the contract will be canceled, the less the contractor will invest in capital equipment (relation-specific investments), which results in relatively more labor-intensive production, raising costs. Thus, demand uncertainty increases contracting costs and also raises issues related to asset specificity. Under demand uncertainty, the rational contractor will restrict investments in specific assets (such as capital tooling or specialized expertise), unless they are reasonably sure to recover these costs via overhead. The allowability of “Facilities Capital Cost of Money” as an expense is a mechanism by which the Government reduces the risk to the contractor by allowing recovery of costs associated with specific capital assets (buildings, tooling, etc.) through overhead. Critics argue this encourages Defense contractors to over-capitalize, which increases costs DoD-wide.

service, may in fact experience lower transaction costs. On the other hand, if the program is facing immature technologies, rigid specifications, funding and requirements instability, and monopolistic suppliers, joint program managers and other key decision-makers should recognize the potential for high transaction costs and opportunistic behavior.

7. Conclusion

Transaction Cost Economics (TCE) suggests investigating the specific characteristics of transactions that make up joint Service programs (like SoS) could help anticipate (and perhaps mitigate) cost and schedule breaches. Since increases in interoperability/interdependence tend to increase complexity and uncertainty, and complexity and uncertainty increase coordination and motivation costs, it is likely that cost and schedule breaches partly depend on decisions regarding the extent of bundling or unbundling of the many interdependent parts of joint systems,¹⁹ and on the particular phase of development or production of those weapon systems.

Historically, fixed-price contracts are usually prescribed in later stages of product development when complexity and uncertainty have been resolved, and the contract is complete. In contrast, cost-reimbursement contracts are usually prescribed in earlier stages of product development when complexity and uncertainty have not been resolved, and the contract is incomplete.²⁰ Today cost-reimbursement contracts are phased out, and fixed-price contracts phased in, as complexity and uncertainty issues are resolved. However, complexity and uncertainty must be characterized in the context of TCE for this strategy to succeed. Note that while these prescribed contracts focus on the characteristics of *complexity* and *uncertainty*, often overlooked is the vital role of *asset specificity*—a key component reflected in the motivation cost component of transaction costs.

The main strategy of reducing cost and schedule breaches is employed to identify ways to cut coordination and motivation costs. Specific recommendations include: a) reducing complexity by investing in a more complete contract—e.g., setting realistic baselines (entailing higher search and information costs) or using more mature technologies (recently emergent in acquisition policies); b) reducing uncertainty through multi-year contracts (reducing demand

¹⁹ For instance, an extremely complex interoperable system is envisioned for the Coast Guard's new "integrated deepwater system program." The system is intended to include cutters and small boats, a new fleet of fixed-wing aircraft, a combination of new and upgraded helicopters, and land- and cutter-based unmanned aerial vehicles (UAVs)—all linked with Command, Control, Communications and Computers, Intelligence, Surveillance and Reconnaissance (C4ISR) systems and supported by integrated logistics. According to a recent Coast Guard press release (2007, June 25), "Deepwater is a 25-year, \$24 billion effort that will produce more than 91 new cutters; 195 new aircraft" and C4ISR equipment. The lead systems integrator is a joint venture between Lockheed Martin and Northrop Grumman that has recently been in the news for major cost overruns, schedule slippages, and quality issues—the latter involving several modified ships that were determined un-seaworthy.

²⁰ "Complexity" and "technological uncertainty" (as opposed to "demand uncertainty") are usually correlated. Ignorance about what buyers want and what contractors can do result in large up-front search and information or Research and Development (R&D) costs. R&D is similar to a real option in the sense that real options models are learning models (Kogut & Kulatilaka, 2001). The problem that gives rise to high transaction costs in the case of complex weapon systems is that this characteristic of the transaction leads to market failure (missing markets). From a TCE perspective, the classic market failures—natural monopoly, negative externalities, public goods, etc.—have information analogues: missing markets, adverse selection, and moral hazard.

uncertainty) or investing in a more complete contract (reducing relationship uncertainty); c) increasing measurement (CAIG) and monitoring (GAO) of performance and both production and transaction costs to reduce information asymmetries and the associated risks of moral hazard and adverse selection; d) placing credible deterrents to bad behavior in place—such as penalty clauses, warranties and bonding; e) using multi-year contracts to gather information and to reward good reputations (Kelman, 1990); f) mitigating opportunistic behavior introduced by asset specificity through careful use of incentives, proper bundling (or task-partitioning) of joint programs, and strategic investments in government-furnished equipment or government-owned and contractor-operated assets; and finally g) increasing market contestability through investments in real options (e.g., government-controlled standby capacity—credible threat of vertical integration, or second sourcing—credible threat of entry).²¹

We believe any evaluation of joint Service—and particularly SoS—acquisition programs would benefit from an analysis of the characteristics of the corresponding bundles of transactions through the lens of TCE. An inspired effort to collect and analyze data guided by TCE (as described in this paper) could help DoD decision-makers to anticipate and mitigate cost and schedule breaches and to avoid future performance shortfalls.

List of References

- Adler, P. (1995). Interdepartmental interdependence and coordination: The case of the design/manufacturing interface. *Organization Science*, 6(2), 147-167.
- Anton, J., & Yao, D. (1987). Second sourcing and the experience curve. *RAND Journal of Economics*, 18(1), 57-75
- Arena, M., Leonard, R., Murray, S., & Younossi, O. (2006). *Historical cost growth of completed weapon system programs*. RAND Technical Report. Santa Monica, CA: RAND.
- Bajari, P., & Tadelis, S.. (2001). Incentives versus transaction costs: A theory of procurement contracts. *RAND Journal of Economics*, 32(3), 387-407.
- Besanko, D., Dranove, D., Shanley, M., & Schaefer, S. (2000). *Economics of strategy* (2nd ed.). New York: Wiley.

²¹ Since full-scale competition can involve duplicating high fixed costs and can require significant investments in specific assets, reliance on multiple sources is often prohibitively costly. Instead, duplicative supply has often been a way to hedge against technical uncertainty. For example, in the crash effort to develop ICBMs, two fully duplicative, concurrent programs were used to cut lead times—the Atlas and Titan projects. In more limited attempts to secure competition, parallel efforts can be applied in early stages of acquisitions (such as in systems development), with production then being allocated to a single source (“fly before you buy”). In practice, however, the greater the degree of asset specificity and fixed costs required in these design competitions, the less effective they are; indeed, knowledge is not easily transferred and close integration is needed between design and production. As witnessed in the Air Force’s F-22 program (GAO (2006) reports 200% cost overruns), the bulk of costs in most programs occur in the post-design stages. The threat of second sourcing (turning to another supplier) may be one way to inject discipline into the supply process. But if this threat is perceived by the seller to increase the risk of opportunistic behavior by the government buyer, then this added risk will raise the initial bids. Assuming effective competition existed for the initial contract, program managers cannot gain overall efficiency by using such tactics (Anton & Yao, 1987). Another possibility is inter-generational competition, or to inject some competition between a new system and its predecessor. The extension of existing systems provides some insurance against delays in the availability of the next-generation systems.

- Brown, M., & Flowe, R. (2005, April-July). Joint capabilities and system-of-systems solutions. *Defense Acquisition Review Journal*, 12(2), 139-153.
- Brown, M., Flowe, R., & Hamel, S. (2007a). *Developing a business case for improving system cost estimating in DoD*. Unpublished manuscript.
- Brown, M., Flowe, R., & Hamel, S. (2007b). The acquisition of joint programs: The implications of interdependence. *CrossTalk—The Journal of Defense Software Engineering*, 20(5), 20-24.
- Briscoe, B., Odlyzko, A., & Tilly, B. (2006, July). Metcalfe's Law is wrong. *IEEE Spectrum*. Retrieved April 8, 2008, from <http://spectrum.ieee.org/print/4109>
- Chadwick, S. (2007, June 20). *Defense acquisition: Overview, issues and options for congress*. Washington, DC: Congressional Research Service.
- CJCS. (2007, May 1). *Joint capabilities integration and development system* (CJCSI 3170.01F). Washington, DC: Author.
- DAU. (2004). *Joint program management handbook* (3rd. ed.). Ft. Belvoir, VA: DAU Press.
- DAU, DoD. (2006, July-August). DoD releases selected acquisition reports. News Release on April 7, 2006. *Defense AT&L Magazine*, 66-67.
- GAO. (2006). *Best practices: Better support of weapon system program managers needed to improve outcomes* (GAO-06-110). Washington, DC: Author.
- Graham, R. (2003). *The transformation of contract incentive structures*. *Acquisition Review Quarterly*, 10(Summer), 235-259.
- Kelman, S. (1990). *Procurement and public management*. Washington, DC: The American Enterprise Institute Press.
- Kelman, S. (2005). *Unleashing change: A study of organizational renewal in government*. Washington, DC: Brookings Institution Press.
- Klein, B., Crawford, R., & Alchian, A. (1978). Vertical integration: Appropriable rents and the competitive contracting process. *Journal of Law and Economics*, 21(2), 279-326.
- Kogut, B., & Kulatilaka, N. (2001). Capabilities as real options. *Organization Science*, 12(6), 744-758.
- Krieg, K. (2005, April 20). *Defense reforms*. Washington, DC: Library of Congress. Retrieved April 8, 2008, from http://www.globalsecurity.org/military/library/congress/2005_hr/050421-krieg.pdf
- Marshall, W., & Meckling, W. (1962). Predictability of the costs, time and success of development. In R. Nelson (ed.), *The rate and direction of inventive activity: Economic and social factors* (pp. 461-475). Princeton, NJ: Princeton University Press.
- McNaughter, T. (1989). *New weapons, old politics: America's military procurement muddle*. Washington, DC: Brookings Institution Press.
- Melese, F., Franck, R., Angelis, D., & Dillard, J. (2007). Applying insights from transaction cost economics to improve cost estimates for public sector purchases: The case of U.S. military acquisition. *International Public Management Journal*, 10(4), 357-385.
- Pracchia, L. (2004, April). Improving the DoD software acquisition processes. *Crosstalk: The Journal of Defense Software Engineering*, 17(4), 4-7.
- Thompson, J. (1967). *Organizations in action: Social science bases of administrative theory*. New York: McGraw-Hill.
- US Coast Guard. (2007, June 25). *Coast Guard announces new contract for integrated Deepwater System program*. Press Release. Washington, DC: Author. Retrieved April 10, 2008, from <http://www.piersystem.com/go/doc/786/162067/>.
- USC. (1982). Title 10, Chapter 2433. Washington, DC: US Government Printing Office.



- USC. (2006a, January 2). Title 10, §133, *Under Secretary of Defense for Acquisition, Technology, and Logistics*. Washington, DC: US Government Printing Office.
- USC. (2006b, January 2). Title 10, § 2222, *Defense business systems: Architecture, accountability, and modernization*. Washington, DC: US Government Printing Office.
- USC. (2007). Title 10, *FY 2007 National Defense Authorization Act*, Section 820, *Government performance of critical acquisition functions*. Washington, DC: US Government Printing Office.
- USD(AT&L). (2003, May 12). *The defense acquisition system (DoD Directive 5000.1)*. Washington, DC: Author.
- Williamson, O. (1975). *Markets and hierarchies: Analysis and antitrust implications*. New York: Free Press.
- Williamson, O. (1996). *The mechanisms of governance*. New York: Oxford University Press.
- Womer, N., & Terasawa, K. (1989, December). The effect of defense program uncertainty on cost, schedule, and capital investment. *Journal of Productivity Analysis*, 1(3), 193-228. Springer, Netherlands.
- United States Code. Title 10, Chapter 87, FY08 National Defense Authorization Act. SEC. 852. '§ 1705 Department Of Defense Acquisition Workforce Development Fund.

APPENDIX 1

The 84 DoD weapon system programs first divided into “Single Service” and “Joint Service” programs by Brown, Flowe & Hamel (2007b) were further divided into either “single system” or “system-of-systems” (SoS) programs. (Data available upon request.) The SoS designator was used as a proxy for complexity. Of course, SoS programs are not necessarily joint Service programs. For example, an aircraft carrier qualifies as SoS, but is managed by a single service. Another example is the F-22 managed exclusively by the Air Force. Of course, “single systems” can also qualify as joint programs if they are either managed or procured by more than one service. The tests below focused on four categories of breaches: Schedule, RDT&E, Program Acquisition Unit Cost (PAUC), and Average Procurement Unit Cost (APUC).

Because the subdivided samples were not normally distributed, we ran a Kruskal-Wallis (H) test to determine if there was a significant difference in the mean ranks of the groups, testing Single Service vs. Joint Service and Single Systems vs. System-of-Systems (SoS). The H test is particularly robust as it does not make any assumptions about the underlying distribution of the samples.

Table 1. Kruskal-Wallis (H) Test

Variable	Single System	System of Systems		Single Service	Joint Service	
	Mean Rank (n=39)	Mean Rank (n=45)	p-value	Mean Rank (n=58)	Mean Rank (n=26)	p-value
Schedule breaches	34.36	49.56	0.0039	38.56	51.31	0.0246
RDT&E breaches	32.44	51.22	0.0002	39.34	49.56	0.0631



PAUC breaches	39.14	45.41	0.2244	41.70	44.29	0.6418
APUC breaches	39.60	45.01	0.2633	42.09	43.42	0.7977

Variables and Definitions

Variable	Variable Definition
Schedule Breach	When schedule exceeds most recent APB schedule estimate by six months.
RDT&E Breach	When the program's research, development, test, and evaluation costs exceed 15%.
PAUC Breach	When the Program Acquisition Unit Cost exceeds the most recent Acquisition Program Baseline threshold by 15%. This is a congressionally reportable breach.
APUC Breach	When the Average Procurement Unit Cost exceeds the most recent APB threshold by 15%. This is a congressionally reportable breach.

The results reported in Table 1 suggest significantly greater schedule breaches and RDT&E cost breaches in SoS than in Single Systems, with a weaker result for Joint Service vs. Single Service. The null hypothesis is that there is no significant difference.

The results overall are consistent, but somewhat weaker considering the difference in the average number of breaches between development and production programs using a Mann-Whitney (U) test (which also makes no assumptions about the underlying distribution of the samples). We examined the difference in mean ranks for schedule breaches, cost breaches (including RDT&E, procurement, PAUC and APUC) and total breaches. The results are shown in Table 2.

Table 2. Mann-Whitney Test

Variable	Single System vs. System-of-Systems		Single Service vs. Joint Service	
	Development	Production	Development	Production
	n=48	n=36	n=48	n=36
Schedule breaches	0.0104	0.1558	0.0624	0.2126
Cost breaches	0.0414	0.0225	0.2603	0.5703
Total	0.0276	0.0289	0.1632	0.4497

These findings should be interpreted with a note of caution. For example, the limited sample, the method for categorizing the degree of interdependence or "jointness" and SoS, and the failure to include and control for other important factors may be significant. Though preliminary, these results offer evidence to support further investigations on the role of jointness and SoS in program acquisition.



2003 - 2008 Sponsored Research Topics

Acquisition Management

- Software Requirements for OA
- Managing Services Supply Chain
- Acquiring Combat Capability via Public-Private Partnerships (PPPs)
- Knowledge Value Added (KVA) + Real Options (RO) Applied to Shipyard Planning Processes
- Portfolio Optimization via KVA + RO
- MOSA Contracting Implications
- Strategy for Defense Acquisition Research
- Spiral Development
- BCA: Contractor vs. Organic Growth

Contract Management

- USAF IT Commodity Council
- Contractors in 21st Century Combat Zone
- Joint Contingency Contracting
- Navy Contract Writing Guide
- Commodity Sourcing Strategies
- Past Performance in Source Selection
- USMC Contingency Contracting
- Transforming DoD Contract Closeout
- Model for Optimizing Contingency Contracting Planning and Execution

Financial Management

- PPPs and Government Financing
- Energy Saving Contracts/DoD Mobile Assets
- Capital Budgeting for DoD
- Financing DoD Budget via PPPs
- ROI of Information Warfare Systems
- Acquisitions via leasing: MPS case
- Special Termination Liability in MDAPs



Human Resources

- Learning Management Systems
- Tuition Assistance
- Retention
- Indefinite Reenlistment
- Individual Augmentation

Logistics Management

- R-TOC Aegis Microwave Power Tubes
- Privatization-NOSL/NAWCI
- Army LOG MOD
- PBL (4)
- Contractors Supporting Military Operations
- RFID (4)
- Strategic Sourcing
- ASDS Product Support Analysis
- Analysis of LAV Depot Maintenance
- Diffusion/Variability on Vendor Performance Evaluation
- Optimizing CIWS Lifecycle Support (LCS)

Program Management

- Building Collaborative Capacity
- Knowledge, Responsibilities and Decision Rights in MDAPs
- KVA Applied to Aegis and SSDS
- Business Process Reengineering (BPR) for LCS Mission Module Acquisition
- Terminating Your Own Program
- Collaborative IT Tools Leveraging Competence

A complete listing and electronic copies of published research are available on our website: www.acquisitionresearch.org





ACQUISITION RESEARCH PROGRAM
GRADUATE SCHOOL OF BUSINESS & PUBLIC POLICY
NAVAL POSTGRADUATE SCHOOL
555 DYER ROAD, INGERSOLL HALL
MONTEREY, CALIFORNIA 93943

www.acquisitionresearch.org



Acquisition Research Program:
Creating Synergy for Informed Change

Application of Transaction Cost Economics to Capabilities-Based Acquisition: **Exploring Single Service vs. Joint Service Programs and Single Systems vs. Systems-of-Systems**

Diana Angelis, John Dillard, Raymond Franck and Francois Melese

Naval Postgraduate School

Mary Maureen Brown

University of North Carolina

Robert M. Flowe

Office of the Deputy Under Secretary (Acquisition and Technology)

Outline

- Background and Challenges (R. Flowe)
 - » Joint Programs and Systems-of-Systems
- The TCE Model (F. Melese)
 - » Key Characteristics that Spell Trouble, and What TCE Tells Us To Do About Them.
- Testing the Model (D. Angelis)
 - » Data, Tests, and Preliminary Results
- Summary (R. Flowe)



BACKGROUND AND CHALLENGES

- Background
 - Weapon system investments capture a significant share of defense budgets
 - Strong emphasis on “Jointness” generated by new Joint Capabilities Integration and Development System (JCIDS)
- Challenges
 - Could benefits of “Jointness” be lost through increased cost and schedule breaches?
 - Can Transaction Cost Economics (TCE) offer insights to mitigate adverse program outcomes from increased interdependence of Joint programs?




Implications of JCIDS joint “Capabilities Focus” in Systems Acquisition

- DoD emphasizes investments in “capabilities” to support Joint Operations
 - Focus on benefits of multiple systems working together in a ‘systems of systems’ (SoS) or ‘net-centric’ context
 - Existing (legacy) and new systems are required to work together towards the capability objective
- In most cases, DoD acquires individual systems
 - Systems, programs defined to fulfill specific requirements, usually in functional, service-specific terms
 - Capability-oriented needs (e.g., net-centric, SoS) may put added demands on systems beyond specified requirements
 - This places additional risks, costs & constraints on program execution
 - Programs required to attend to “external” issues or be impacted by them (interdependencies)
 - Difficult to capture in baseline estimates
 - Manifested as cost growth, schedule delay & performance shortfall



The New Systems Acquisition Context: Focus on “Capabilities”

**DoD manages at the “Program” level
and engineers at the “System” level**



Nagging Questions

As the magnitude and complexity of DoD systems increase, how do we develop Realistic cost, schedule, & performance baselines?

Are linear assumptions valid? Which assumptions are?


Are we measuring the right drivers of cost/schedule?

At what point do our assumptions and predictive ability “break down”?



Current Assessment of Interdependence


Interrelationships, Dependencies and Synchronization with Complementary Systems for DAES (Chart 5)



- **PRO:**
- Identifies Programs in context of known dependencies
- Provides indications of criticality, directionality, and timing
- **CON:**
- Subjective assessment of critical dependencies
- Not repeatable or consistent from report to report
- Subject to interpretation or “filtering”
- Not comprehensive
- Combines multiple types of interdependence without clear distinction
- No demonstrated linkage to outcomes

**OSD considers
interdependence important
BUT
Looking for better ways to
characterize the risk**

Aggregate Program Interdependence




- Combined data from DAES Interdependence charts on 78 MDAPS, resulting in:
 - 442 unique programs of record identified as being interdependent in some way
 - 989 unique linkages identified
 - 804 links (81%) are coded “green” (shown here as gray)
 - 177 links (18%) are coded “yellow”
 - 8 links (1%) are coded “red”
- Interdependencies exist among all MDAPS
- Most interdependencies with and among non-MDAPs

**This insight alone does not support decision making
Need to identify critical interdependencies & discern risks**

Exploring Cost Implications of Complexity

- Architectures of programs gives insight into interdependencies and thus complexity



- Development cost appears to be correlated with number of entities involved
- Nonlinear relationship suggest # of linkages contribute significantly to total cost



Interdependence & Complexity

- Recurring theme of “Interdependence” among individual entities
 - Among units in an operational context
 - Among systems in the engineering context
 - Among programs in the acquisition context
- Interdependence exists in SoS, etc., but also in absence of explicit aggregation
 - No program is an “island”
- Complexity of the problem / solution space driven by the number of entities to be coordinated / integrated

Interdependence emerging as an important driver of complexity in current acquisition environment



THE TCE MODEL

- The Main insight of Transaction Cost Economics (TCE) is that understanding certain key characteristics of a transaction can help anticipate two significant, but frequently neglected weapon system costs: “Coordination” and “Motivation” costs.
 - Understanding underlying characteristics that drive transaction costs can help guide optimal choice of governance (contractual and other) mechanisms.
-
- Goal of TCE: Design governance mechanisms that minimize coordination costs and the costs of motivating effort, and that spur specific investments, to achieve “Better, Faster, Cheaper.”



Key Characteristics of Defense Transactions:

1. Complexity

- What is the extent of Interdependence?

2. Uncertainty

- *Imperfect Information*: Do we know Demand/Quantity, Cost, Schedule, Performance/Quality? Can we specify all possible contingencies in the contract?
- *Asymmetric information*: Does someone have information advantage? How can we elicit truth-telling?

3. Frequency

- One-shot or repeated transaction? Does reputation matter?

4. Time Criticality

- Wartime or peacetime? How insensitive to price in emergencies?

5. Asset Specificity

- What are incentives for parties to invest in specific assets?

6. Market Contestability

- Is there ex-ante competition? What about ex-post?



The TCE Model: “Transaction Costs”

- **COORDINATION COSTS**

- ***Planning: Identify Alternatives***

- Search & Information Costs
 - Costs to acquire timely, accurate & relevant information (AoA)

- ***Programming: Choose an Alternative***

- Decision & Bargaining Costs (source selection)
 - Costs of negotiating and writing contracts

- ***Budgeting & Execution***

- Policing & Enforcement Costs
 - Costs of paying, executing, monitoring, measuring, and evaluating contracts (and re-negotiation)

- **MOTIVATION COSTS**

- ***Costs of Encouraging Specific Investments & Countering Opportunistic Behavior***

- Specific Asset investments can lead to “Hold-Up”



Transaction-Specific Asset Investments

(Specific assets lose their value in alternative use)

- Examples of Specific Assets :
 - Physical Assets (specialized equipment)
 - Human Assets (special skills, knowledge, training)
 - Site Specificity (special location that economizes on inventory (EOQ), transport costs)
 - Temporal Specificity (investment in key bottleneck activities (PERT/CPM) that impact overall project completion costs and schedules)
- The “HOLD UP” Problem
 - From Ex-ante competitive bidding to Ex-post “Bi-lateral Monopoly”



Minimizing Transaction Costs

- **To Cut Coordination & Motivation Costs of Joint SoS**
 - *Reduce complexity*
 - Invest in more complete contract (search & information costs)
 - Use Mature technology
 - *Reduce uncertainty*
 - Invest in more complete contract (bargaining & decision costs)
 - Measurement, Monitoring to reduce information asymmetries
 - Credible deterrents (enforcement, penalty clauses, warranties/bonding)
 - Align interests to induce truth-telling (accurate forecasts, etc.)
 - *Increase frequency*
 - Multi-year contracts
 - Screening & selection using Reputation (incentive to build “goodwill”)
 - *Address asset specificity*
 - Reduce government requirements for specific investments
 - Design governance mechanisms that protect specific investments
 - Government Furnished Equipment, GOCO facilities, etc.
 - *Increase contestability*
 - Preserve some Government Standby Capacity/Expertise
 - Credible Threat of vertical integration (“backsourcing”)



TESTING THE MODEL

- System of Systems (SoS)
 - Interdependence: Independent systems combined/integrated into a larger system to provide unique capabilities
 - Hypothesis: Increased coordination and motivation costs from complexity, uncertainty, and issues of asset specificity, manifested in cost and schedule breaches.
- Joint System
 - A defense system that involves more than one service during any phase of the program (development, production, operation)
 - Hypothesis: Increased coordination and motivation costs from complexity, uncertainty, and issues of asset specificity, manifested in cost and schedule breaches.



METHODOLOGY

- 84 Major Defense Acquisition Programs were examined for baseline breaches:
 - Schedule
 - Research, Development, Test & Evaluation (RDT&E)
 - Program Acquisition Unit Cost (PAUC)
 - Average Procurement Unit Cost (APUC)
- System of System vs. Single System
 - originally examined by Brown, Flowe, & Hamel, 2007
- Joint Service vs. Single Service
- Kruskal-Wallis (H-test) to determine if there was a significant difference in the mean rank of breaches
 - Null hypothesis: no difference



STATISTICAL TESTS

Kruskal-Wallis (H-test)

Variable	Single System	System of Systems (SoS)		Single Service	Joint Service (Joint)	
	Mean Rank (n=39)	Mean Rank (n=45)	p-value	Mean Rank (n=58)	Mean Rank (n=26)	p-value
Schedule breaches	34.36	49.56	0.0039	38.56	51.31	0.0246
RDT&E breaches	32.44	51.22	0.0002	39.34	49.56	0.0631
PAUC breaches	39.14	45.41	0.2244	41.70	44.29	0.6418
APUC breaches	39.60	45.01	0.2633	42.09	43.42	0.7977



Preliminary Results

- In this sample, System-of-Systems (SoS) programs had significantly higher risk of cost and schedule breaches than single system acquisition programs.
- While “Jointness” by itself explained schedule overruns, it only weakly explained cost growth.
 - The mild impact on cost growth could be because “Joint programs” in our sample included a mix of single “Systems” and “Systems-of-Systems” (SoS).
- Future research should test whether Jointness in SoS programs attenuate or reinforces cost and schedule breaches.
 - Jointness might Attenuate SoS outcomes if, once approved, consensus is required to make any changes in the program so few changes occur.
 - Jointness might Reinforce SoS outcomes if increasing the number of players increases complexity, uncertainty and asset specificity.



Interdependence isn't “bad”, it just “is”

- Joint Operations require interdependence
 - Multiple systems working together in a ‘systems of systems’ (SoS)
- Interdependence exists within SoS, FoS, Portfolios, Force Capability Packages, **or in the absence such designations**
- Interdependence among systems and programs is unavoidable, **in fact, it is essential**
 - Pro: Enables the Joint Force:
 - flexibility, agility, mass, maneuver, etc.
 - Con: Has the potential for adverse “emergent” behaviors due to complexity

Essential to understand interdependence and its effects



Dealing with Interdependence & Complexity

- Recognize interdependence exists in distinct contexts
 - Among units in an operational setting
 - Among systems in the engineering setting
 - Among programs in the acquisition setting
- Each context has distinct characteristics and effects, involves different “players” with distinct interests & equities
 - Essential to acknowledge and “harmonize” among these domains
- DoD must learn to effectively manage interdependence and the complexity it engenders



Conclusions

- Interdependence is significantly correlated with cost and schedule overruns and therefore should be examined as an important factor in Joint SoS programs
- Interdependence is manifested as several key characteristics in defense transactions: *Complexity*, *Uncertainty* and issues of *Asset Specificity*.
- TCE recommends focusing on these key characteristics to help design contracts and other governance mechanisms to anticipate and mitigate potentially adverse (cost, schedule, performance) outcomes.
 - Use TCE for basis of contract types and incentive structures
 - Manage the relationship and ownership of specific assets
 - Anticipate how transactions might change due to Jointness
- **The Main insight of Transaction Cost Economics (TCE) is that understanding certain key characteristics of a transaction can help design governance mechanisms that minimize coordination costs and the costs of motivating effort, and that spur specific investments, to achieve “Better, Faster, Cheaper.”**



Back-Up Slide

Current Acquisition Practices Address Some TCE Concerns

- 1. Multi-Year Contracting and Frequency**
- 2. Integrated Product and Process Development and Asset Ownership**
- 3. Cost as an Independent Variable (CAIV) – Heightened Awareness/Shared Risk**
- 4. Alpha Contracting for ex-ante Discovery**
- 5. Evolutionary Acquisition Addresses Uncertainty Incrementally**
- 6. Single Process Initiative Uses Frequency and Specialization**
- 7. Reputation and the Use of Past Performance Data and Award for Best Value**



Back-up Slide

- A principal insight of TCE is that the choice of optimal governance structure (contracts, warranties, bonding, GOCO, etc.) depends on the characteristics of the transaction.
- Understanding transaction characteristics can improve outcomes if:
 - Transactions are sorted into categories based on their principal characteristics (complexity, uncertainty, frequency, asset specificity, market contestability)
 - **Alternative Governance Mechanisms: lifetime employment (fixed price contracts); bonuses, promotions & pay-for-performance (incentive contracts); efficiency wages (extra profits); deferred compensation (contract completion bonuses); screening & selection (reputation); posting bonds (termination clauses); cost plus contracts; monitoring; warranties;**



Back-Up Slide

- Among all MDAP's (1995-2005) most cost growth comes from estimating errors in program baselines (MDAP's mostly experienced schedule and PAUC breaches)
 - cost estimating must anticipate re-negotiation costs (hold-up, change orders, etc.) that can rapidly overwhelm initial “production” cost estimates.
 - If these ex-post opportunistic transaction costs are ignored, then future cost increases may not be properly anticipated.
 - **Transactions that require specific investments normally also require credible protection against early termination or opportunistic re-negotiation.**
 - Multi-year contracts (long-term contractual relationship)
 - Posting a bond (enforceable termination commitments)

