



Navy Ford (CVN-78) Class Aircraft Carrier Program: Background and Issues for Congress

Ronald O'Rourke
Specialist in Naval Affairs

April 7, 2009

Congressional Research Service

7-5700

www.crs.gov

RS20643

Report Documentation Page				Form Approved OMB No. 0704-0188	
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE 07 APR 2009		2. REPORT TYPE		3. DATES COVERED 00-00-2009 to 00-00-2009	
4. TITLE AND SUBTITLE Navy Ford (CVN-78) Class Aircraft Carrier Program: Background and Issues for Congress				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Congressional Research Service, The Library of Congress, 101 Independence Ave SE, Washington, DC, 20540-7500				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution unlimited					
13. SUPPLEMENTARY NOTES					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT Same as Report (SAR)	18. NUMBER OF PAGES 13	19a. NAME OF RESPONSIBLE PERSON
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified			

Summary

CVN-78 and CVN-79 are the first two ships in the Navy's new Gerald R. Ford (CVN-78) class of nuclear-powered aircraft carriers.

CVN-78: CVN-78 was procured in FY2008, and is scheduled to enter service in 2015. The ship's procurement cost was estimated in the FY2009 budget at about \$10.5 billion in then-year dollars. Although CVN-78 was procured in FY2008, it is being funded with four-year incremental funding across FY2008-FY2011, and the FY2009 budget projected that about \$688 million in procurement funding would be requested in FY2010 to help complete the ship's procurement cost.

The Congressional Budget Office (CBO) reported in June 2008 that it estimates that CVN-78 will cost about \$900 million more than the Navy estimates, and that if "CVN-78 experienced cost growth similar to that of other lead ships that the Navy has purchased in the past 10 years, costs could be much higher still." The Government Accountability Office (GAO) and other observers have expressed concern that difficulties in developing the CVN-78's new electromagnetic aircraft catapult (called the electromagnetic aircraft launch system, or EMALS), could delay the schedule for building the ship and increase the ship's construction cost. GAO highlighted the issue in a March 2009 report to Congress.

CVN-79: CVN-79 was scheduled under the FY2009 budget to be procured in FY2012. On April 6, 2009, Secretary of Defense Robert Gates announced a number of decisions regarding the Department of Defense's (DOD's) proposed FY2010 defense budget. Among these was a decision to "shift the Navy Aircraft Carrier program to a five-year build cycle[,] placing it on a more fiscally sustainable path." This decision, if approved by Congress, would defer the scheduled procurement of CVN-79 by one year, from FY2012 to FY2013.

CVN-79's procurement cost was estimated in the FY2009 budget at about \$9.2 billion in then-year dollars. The ship has been receiving advance procurement (AP) funding since FY2007 (including about \$1.2 billion in AP funding in FY2009). The FY2009 budget projected that about \$807 in additional AP funding would be requested for the ship in FY2010. Deferring the ship's procurement to FY2013 would likely increase its estimated procurement cost and could reduce, perhaps substantially, the amount of AP funding requested for the ship in FY2010.

Potential FY2010 issues for Congress: One potential FY2010 issue for Congress is whether to approve DOD's proposal to defer CVN-79's procurement to FY2013, or instead maintain FY2012 as the ship's year of procurement. Congress' decision on this issue could affect, among other things, the amount of AP funding that Congress provides for the ship in FY2010.

A second potential FY2010 issue for Congress is whether to provide a legislative waiver permitting the Navy's carrier force to temporarily decline from 11 ships to 10 ships during a 33-month period between 2012 (when the aging aircraft carrier *Enterprise* is scheduled to retire) and 2015 (when CVN-79 is scheduled to enter service as its replacement). The Navy asked for such a waiver in the FY2008 and FY2009 budgets. Congress each time did not grant the waiver, and the Navy is expected to ask for it again as part of the FY2010 budget. Congress' decision on whether to grant the waiver could affect FY2010 maintenance-related funding requirements for the *Enterprise*. This report will be updated as events warrant.

Contents

Introduction	1
CVN-78	1
CVN-79	1
FY2010 Issues	2
Background	2
The Navy's Aircraft Carrier Force	2
Aircraft Carrier Construction Industrial Base	2
Gerald R. Ford (CVN-78) Class Program	3
CVN-78	3
CVN-79	6
CVN-80	7
Procurement Cost Cap	7
Issues for Congress	7
Proposed Deferral of CVN-79 Procurement to FY2013	7
Legislative Waiver For Temporary Decline to 10-Carrier Force	7
Legislative Activity for FY2009	8
FY2009 Defense Authorization Bill (H.R. 5658/S. 3001)	8
FY2009 Defense Appropriations Bill (Division C of H.R. 2638)	9

Tables

Table 1. Funding for CVN-78, CVN-79, and CVN-80, FY1997-FY2013	3
--	---

Contacts

Author Contact Information	10
----------------------------------	----

Introduction

CVN-78 and CVN-79 are the first two ships in the Navy's new Gerald R. Ford (CVN-78) class of nuclear-powered aircraft carriers.

CVN-78

CVN-78 was procured in FY2008, and is scheduled to enter service in 2015. The ship's procurement cost was estimated in the FY2009 budget at about \$10.5 billion in then-year dollars. Although CVN-78 was procured in FY2008, it is being funded with four-year incremental funding across FY2008-FY2011, and the FY2009 budget projected that about \$688 million in procurement funding would be requested in FY2010 to help complete the ship's procurement cost.

The Congressional Budget Office (CBO) reported in June 2008 that it estimates that CVN-78 will cost about \$900 million more than the Navy estimates, and that if "CVN-78 experienced cost growth similar to that of other lead ships that the Navy has purchased in the past 10 years, costs could be much higher still." The Government Accountability Office (GAO) and other observers have expressed concern that difficulties in developing the CVN-78's new electromagnetic aircraft catapult (called the electromagnetic aircraft launch system, or EMALS), could delay the schedule for building the ship and increase the ship's construction cost. GAO highlighted the issue in a March 2009 report to Congress.

CVN-79

CVN-79 was scheduled under the FY2009 budget to be procured in FY2012. On April 6, 2009, Secretary of Defense Robert Gates announced a number of decisions regarding the Department of Defense's (DOD's) proposed FY2010 defense budget. Among these was a decision to "shift the Navy Aircraft Carrier program to a five-year build cycle[,] placing it on a more fiscally sustainable path."¹ This decision, if approved by Congress, would defer the scheduled procurement of CVN-79 by one year, from FY2012 to FY2013.

CVN-79's procurement cost was estimated in the FY2009 budget at about \$9.2 billion in then-year dollars. The ship has been receiving advance procurement (AP) funding since FY2007 (including about \$1.2 billion in AP funding in FY2009). The FY2009 budget projected that about \$807 in additional AP funding would be requested for the ship in FY2010. Deferring the ship's procurement to FY2013 would likely increase its estimated procurement cost and could reduce, perhaps substantially, the amount of AP funding requested for the ship in FY2010.

¹ Source: Opening remarks of Secretary Gates at an April 6, 2009, news conference on decisions relating to the proposed FY2010 defense budget.

FY2010 Issues

One potential FY2010 issue for Congress is whether to approve DOD's proposal to defer CVN-79's procurement to FY2013, or instead maintain FY2012 as the ship's year of procurement. Congress' decision on this issue could affect, among other things, the amount of AP funding that Congress provides for the ship in FY2010.

A second potential FY2010 issue for Congress is whether to provide a legislative waiver permitting the Navy's carrier force to temporarily decline from 11 ships to 10 ships during a 33-month period between 2012 (when the aging aircraft carrier Enterprise is scheduled to retire) and 2015 (when CVN-79 is scheduled to enter service as its replacement). The Navy asked for such a waiver in the FY2008 and FY2009 budgets. Congress each time did not grant the waiver, and the Navy is expected to ask for it again as part of the FY2010 budget. Congress' decision on whether to grant the waiver could affect FY2010 maintenance-related funding requirements for the Enterprise.

Background

The Navy's Aircraft Carrier Force

The Navy's aircraft carrier force consists of 11 nuclear-powered ships—the one-of-a-kind Enterprise (CVN-65) and 10 Nimitz-class ships (CVN-68 through CVN-77). The most recently commissioned carrier, the George H. W. Bush (CVN-77), the final Nimitz-class ship, was procured in FY2001 and commissioned into service on January 10, 2009.² CVN-77 replaced the Kitty Hawk (CV-63), which was the Navy's last remaining conventionally powered carrier.³

Aircraft Carrier Construction Industrial Base

All U.S. aircraft carriers procured since FY1958 have been built by Newport News Shipbuilding of Newport News, VA, a shipyard that forms part of Northrop Grumman Shipbuilding (NGSB). Newport News is the only U.S. shipyard that can build large-deck, nuclear-powered aircraft carriers. The aircraft carrier construction industrial base also includes hundreds of subcontractors and suppliers in dozens of states.

² Congress approved \$4,053.7 million in FY2001 procurement funding to complete CVN-77's then-estimated total procurement cost of \$4,974.9 million. Section 122 of the FY1998 defense authorization act (H.R. 1119/P.L. 105-85 of November 18, 1997) limited the ship's procurement cost to \$4.6 billion, plus adjustments for inflation and other factors. The Navy testified in 2006 that with these permitted adjustments, the cost cap stood at \$5.357 billion. The Navy also testified that CVN-77's estimated construction cost had increased to \$6.057 billion, or \$700 million above the adjusted cost cap. Consequently, the Navy in 2006 requested that Congress increase the cost cap to \$6.057 billion. Congress approved this request: Section 123 of the FY2007 defense authorization act (H.R. 5122/P.L. 109-364 of October 17, 2006), increased the cost cap for CVN-77 to \$6.057 billion.

³ The Kitty Hawk was decommissioned on January 31, 2009.

Gerald R. Ford (CVN-78) Class Program

The Gerald R. Ford (CVN-78) class carrier design is the successor to the Nimitz-class design.⁴ Compared to the Nimitz-class design, the Ford-class design will incorporate several improvements, including an ability to generate substantially more aircraft sorties per day and features permitting the ship to be operated by several hundred fewer sailors than a Nimitz-class ship, significantly reducing life-cycle operating and support costs. Navy plans call for procuring at least three Ford-class carriers—CVN-78, CVN-79, and CVN-80. **Table 1** shows funding for the three ships as planned in the FY2009 defense budget.

Table 1. Funding for CVN-78, CVN-79, and CVN-80, FY1997-FY2013

(as shown in FY2009 budget; figures in millions of then-year dollars, rounded to nearest million; figures may not add due to rounding)

CVN	97-00	01	02	03	04	05	06	07	08	09	10	11	12	13	Total thru FY2013
Procurement (Shipbuilding and Conversion, Navy [SCN] account)															
78	0	22	135	395	1163	623	619	736	2685	2712	688	679	0	0	10457
79	0	0	0	0	0	0	0	53	124	1214	807	465	2312	2286	7261
80	0	0	0	0	0	0	0	0	0	0	0	0	201	886	1087
Subtotal	0	22	135	395	1163	623	619	789	2809	3926	1495	1144	2513	3172	18805
Research and development (Research, Development, Test and Evaluation [RDTE] account)															
78	308	231	277	317	306	350	303	284	202	223	153	109	107	106	3276
79	0	0	5	0	0	0	0	17	27	38	39	30	19	17	192
80	0	0	0	0	0	0	0	0	0	0	0	42	48	48	138
Subtotal	308	231	282	317	306	350	303	301	229	261	192	181	174	171	3606
TOTAL	308	253	417	712	1469	973	922	1090	3038	4187	1687	1325	2687	3343	22411

Source: Navy data provided to CRS on March 6, 2008, based on FY2009 budget submission.

CVN-78

Overview

CVN-78, which in 2007 was named for president Gerald R. Ford,⁵ was procured in FY2008 and is scheduled to enter service in 2015 as the replacement for Enterprise, which is scheduled to retire in 2012, at age 52. The Navy projects that there will be a 33-month period between the

⁴ The CVN-78 class was earlier known as the CVN-21 class, which meant nuclear-powered aircraft carrier for the 21st century.

⁵ Section 1012 of the FY2007 defense authorization act (H.R. 5122/P.L. 109-364 of October 17, 2006) expressed the sense of the Congress that CVN-78 should be named for president Gerald R. Ford. On January 16, 2007, the Navy announced that CVN-78 would be so named. CVN-78 and other carriers built to the same design will consequently be referred to as Ford (CVN-78) class carriers. For further discussion of Navy ship names, see CRS Report RS22478, *Navy Ship Names: Background for Congress*, by Ronald O'Rourke.

scheduled decommissioning of Enterprise in November 2012 and the scheduled commissioning of CVN-78 in September 2015. During this 33-month period, the Navy's carrier force will temporarily decline from 11 ships to 10.

CVN-78's procurement cost was estimated in the FY2009 budget at about \$10.5 billion in then-year dollars. This figure includes about \$2.4 billion in detailed design and non-recurring engineering (DD/NRE) costs for the CVN-78 class, and about \$8.1 billion to build CVN-78 itself. (Including the DD/NRE costs for a ship class in the procurement cost of the lead ship in the class is a traditional Navy ship procurement budgeting practice.) CVN-78 also has about \$3.3 billion in research and development costs—much of which is also for the class as a whole—bringing the ship's total estimated acquisition (i.e., research and development plus procurement) cost to about \$13.7 billion.

Although CVN-78 was procured in FY2008, it is being funded with four-year incremental funding across FY2008-FY2011. This is consistent with Section 121 of the FY2007 defense authorization act (H.R. 5122/P.L. 109-364 of October 17, 2006), which granted the Navy the authority to use four-year incremental funding for CVN-78, CVN-79, and CVN-80. The FY2009 budget projected that about \$688 million in procurement funding would be requested in FY2010 to help complete the ship's procurement cost.

Potential for Cost Growth

Both the Congressional Budget Office (CBO) and the Government Accountability Office (GAO) have questioned the accuracy of the Navy's cost estimate for CVN-78. CBO reported in June 2008 that it estimates that CVN-78 will cost \$11.2 billion in constant FY2009 dollars, or about \$900 million more than the Navy's estimate of \$10.3 billion in constant FY2009 dollars, and that if "CVN-78 experienced cost growth similar to that of other lead ships that the Navy has purchased in the past 10 years, costs could be much higher still." CBO also reported that, although the Navy publicly expresses confidence in its cost estimate for CVN-78, the Navy had assigned a confidence level of less than 50% to its estimate, meaning that the Navy believes there is more than a 50% chance that the estimate will be exceeded.⁶ GAO reported in August 2007 that:

Costs for CVN 78 will likely exceed the budget for several reasons. First, the Navy's cost estimate, which underpins the budget, is optimistic. For example, the Navy assumes that CVN 78 will be built with fewer labor hours than were needed for the previous two carriers. Second, the Navy's target cost for ship construction may not be achievable. The shipbuilder's initial cost estimate for construction was 22 percent higher than the Navy's cost target, which was based on the budget. Although the Navy and the shipbuilder are working on ways to reduce costs, the actual costs to build the ship will likely increase above the Navy's target. Third, the Navy's ability to manage issues that affect cost suffers from insufficient cost surveillance. Without effective cost surveillance, the Navy will not be able to identify early signs of cost growth and take necessary corrective action.⁷

⁶ Congressional Budget Office, *Resource Implications of the Navy's Fiscal Year 2009 Shipbuilding Plan*, June 9, 2008, p. 20.

⁷ Government Accountability Office, *Defense Acquisitions[:] Navy Faces Challenges Constructing the Aircraft Carrier Gerald R. Ford within Budget*, GAO-07-866, August 2007, summary page. See also Government Accountability Office, *Defense Acquisitions[:] Realistic Business Cases Needed to Execute Navy Shipbuilding Programs*, Statement of Paul L. Francis, Director, Acquisition and Sourcing Management Team, Testimony Before the Subcommittee on (continued...)

Electromagnetic Aircraft Launch System (EMALS)

The Navy faces challenges in developing certain new technologies intended for CVN-78, particularly the electromagnetic aircraft launch system (EMALS)—an electromagnetic (as opposed to the traditional steam-powered) aircraft catapult. Problems in developing EMALS or other technologies could delay the ship's completion and increase its development and/or procurement cost. GAO reported in March 2009 that:

Nine of the CVN 21 program's 14 critical technologies are not yet fully mature. Of these technologies, EMALS, the advanced arresting gear, and the dual band radar present the greatest risk to the ship's cost and schedule. Problems during EMALS development have already resulted in cost growth and schedule delays. In order to meet CVN 78's delivery date, the Navy adopted a strategy that will test, produce, and ultimately install EMALS with a high degree of concurrency. In September 2008, the contractor completed the first round of high-cycle testing, gaining confidence in the performance of the generator—a source of past problems. Contractor-led integrated land-based system testing will not be complete until the end of fiscal year 2011—2-years later than estimated in December 2007. Assuming no further delays, EMALS will not demonstrate full performance of a shipboard ready system until at least 7 months after installation on CVN 78 has begun. The advanced arresting gear has completed early verification tests that proved the system's concept. Integrated land-based testing with both simulated and live aircraft has slipped by one year since last year's assessment and is now scheduled for 2010. The Navy recently postponed delivery of the arresting gear to the shipyard. Consequently, the shipbuilder will not install the gear prior to laying the flight deck—a less optimal and more costly approach to building the ship. The dual band radar—which includes the volume search and multifunction radars—is being developed as part of the DDG 1000 program. While the multifunction radar has been tested at sea, considerable testing remains for the volume search radar. Land-based tests of the volume search radar prototype will not be completed until May 2009—2 years later than planned. Upcoming land-based tests will be conducted at a lower voltage than needed to meet requirements—and without the radome (the radar's composite shield). Full power output will not be tested on a complete system until 2012. Tests of carrier-specific functionality will not conclude until shortly before shipyard delivery in 2013 leaving little time to resolve problems before ship installation....

The program has faced challenges in maintaining its design schedule due to delays in the receipt of technical information on EMALS and the advanced arresting gear; however, the Navy believes this issue has been largely resolved. The shipbuilder anticipates changes to CVN 78's design based on the results of EMALS testing....

A February 2008 program assessment recommended a number of changes to the EMALS program to improve performance. The Navy re-planned the test program and changed the management approach. The CVN 21 program office is now responsible for overseeing EMALS production and ship integration, rather than the Naval Air Systems Command. In addition, EMALS will no longer be provided as government-purchased equipment. Instead, the shipbuilder will purchase EMALS, giving it a more direct role in managing the integration on CVN 78. The cost impact of this change has not been finalized.⁸

(...continued)

Seapower and Expeditionary Forces, Committee on Armed Services, House of Representatives, July 24, 2007 (GAO-07-943T), p. 15.

⁸ Government Accountability Office, *Defense Acquisitions[:] Assessments of Selected Weapon Programs*, GAO-09-326SP, March 2009, pp. 68.

Navy officials testified in April 2009 that they are reviewing the EMALS situation and that “We do not see that it will have an impact on the actual schedule of the carrier at this point in time.” They stated that “We’re looking at all options. There has been cost growth to the EMALS system. We’re looking at—at the total cost of acquisition and life cycle for EMALS and steam [catapults]. We’re looking at schedule and what does—does that do if we went back to steam [catapults] on CVN-78. What would that do to schedules? We’re in the process of getting information from industry so that we can make an informed decision and we’ve had independent technical looks at it within the department.” They also stated that “The technology itself is not new, but it’s the application in the aircraft carrier [that’s new]. And so there is a lot of rigor we want to go through for component testing so that we understand the reliability of the components as well as system testing. We are in the component testing phase right now. We have seen minor issues in testing which we’ve been able to resolve. But there is some concurrency with the schedules [for EMALS development and CVN-78 construction] and that’s one of the things we want to evaluate going forward. Is the [EMALS] development schedule still ongoing? How do we—how do we mitigate the risk to this carrier schedule so that that does (inaudible). Right now, we don’t see an impact to the carrier schedule.” The Navy officials testified that they were waiting to receive an estimate from Northrop Grumman Newport News on the potential cost impact of shifting to steam catapults for CVN-78. They stated that: “Right now, Mr. Chairman, the plan is—is to go to EMALS, or to continue with Electromagnetic Aircraft Launching System. That’s going to be briefed to the CNO and the acting secretary here in the next week to 10 days.”⁹

CVN-79

CVN-79 was scheduled under the FY2009 budget to be procured in FY2012. As mentioned earlier, on April 6, 2009, Secretary of Defense Robert Gates announced a number of decisions regarding the Department of Defense’s (DOD’s) proposed FY2010 defense budget. Among these was a decision to “shift the Navy Aircraft Carrier program to a five-year build cycle[,] placing it on a more fiscally sustainable path.” This decision, if approved by Congress, would defer the scheduled procurement of CVN-79 by one year, from FY2012 to FY2013.

CVN-79’s procurement cost was estimated in the FY2009 budget at about \$9.2 billion in then-year dollars. After factoring out inflation, this figure equates to something a bit less than the estimated \$8.1 billion to build CVN-78 itself. The ship has been receiving advance procurement (AP) funding since FY2007 (including about \$1.2 billion in AP funding in FY2009). The FY2009 budget projected that about \$807 in additional AP funding would be requested for the ship in FY2010. Deferring the ship’s procurement to FY2013 would likely increase its estimated procurement cost and could reduce, perhaps substantially, the amount of AP funding requested for the ship in FY2010.

⁹ Source: Transcript of spoken testimony of Allison Stiller, Deputy Assistant Secretary of the Navy (Ship Programs), and (for the final quote) Vice Admiral Bernard McCullough, Deputy Chief of Naval Operations for Integration of Capabilities and Resources, at an April 1, 2009, hearing on Navy shipbuilding before the Defense subcommittee of the House Appropriations Committee. The comments by Stiller and McCullough came in response to questions on the EMALS issue posed by Representative John Murtha, the subcommittee chairman. For press reports discussing the EMALS issue, see Peter Frost, “Questions Swirl About New Aircraft Catapult Systems For Next Carrier,” *DailyPress.com* (Newport News, VA), March 31, 2009; Emelie Rutherford and Geoff Fein, “Navy Exploring Impact of Switching From EMALS To Steam Catapults For CVN-78,” *Defense Daily*, April 2, 2009: 7-8; Rebekah Gordon, “Navy Examining Impacts of Switching to Steam Catapult on CVN-78,” *Inside the Navy*, April 6, 2009; and Christopher P. Cavas, “Next-Gen Carrier Launch System Could Be Shelved,” *DefenseNews.com*, April 6, 2009.

CVN-80

Under the FY2009 budget, CVN-80 was scheduled to be procured in FY2016, and to enter service around 2023. The ship's procurement cost was estimated in the FY2009 budget at about \$10.7 billion in then-year dollars. The FY2009 budget projected that \$201 million in AP funding for the ship would be requested in FY2012. DOD's proposed shift to five-year intervals for procuring carriers would defer the ship's procurement by two years, from FY2016 to FY2018. Such a deferral would likely increase the ship's estimated procurement cost and shift the first AP funding request for the ship from FY2012 to FY2014.

Procurement Cost Cap

Section 122 of P.L. 109-364 established a procurement cost cap for CVN-78 of \$10.5 billion, plus adjustments for inflation and other factors, and a procurement cost cap for subsequent Ford-class carriers of \$8.1 billion each, plus adjustments for inflation and other factors. The conference report on P.L. 109-364 (H.Rept. 109-702 of September 29, 2006) discusses Section 122 on pages 551-552.

Issues for Congress

Proposed Deferral of CVN-79 Procurement to FY2013

One potential FY2010 issue for Congress is whether to approve DOD's proposal to defer CVN-79's procurement to FY2013, or instead maintain FY2012 as the ship's year of procurement. Congress' decision on this issue could affect, among other things, the amount of AP funding that Congress provides for the ship in FY2010. In considering whether to defer procurement of CVN-79 to FY2013, Congress may consider various factors, including the following:

- the comparative costs of procuring CVN-79 in FY2012 or FY2013;
- the comparative impact on the aircraft carrier industrial base of procuring CVN-79 in FY2012 or FY2013; and
- the potential impact on funding for other defense programs of procuring CVN-79 in FY2012 or FY2013.¹⁰

Legislative Waiver For Temporary Decline to 10-Carrier Force

¹⁰ A potential additional factor to consider concerns the timing of CVN-79's entry into service relative to the retirement of the ship it replaces. CVN-79 may replace Nimitz (CVN-68), which entered service in 1975. Since CVNs have 50-year expected service lives, the Nimitz's expected service life would appear to extend to 2025. If CVN-79 is procured in FY2013, it might enter service in 2020 or perhaps 2021. On this basis, it would appear that CVN-68 has more than enough expected service life to remain in service until CVN-79 enters service, even if CVN-79's procurement is deferred to FY2013. Expected service lives, however, are generally accurate to within plus or minus 10% or so of the quoted figure. If CVN-68s turns out to be 45 years rather than 50 years, deferring procurement of CVN-79 from FY2012 to FY2013 might create a possibility of the carrier force dropping temporarily from 11 ships to 10 for a short period between the retirement of CVN-68 and the entry into service of CVN-79.

A second potential FY2010 issue for Congress is whether to provide a legislative waiver to permit the Navy's carrier force to temporarily decline from 11 ships to 10 ships during the period 2012-2015. As mentioned earlier, during the projected 33-month period between the scheduled decommissioning of Enterprise in 2012 and the scheduled commissioning of CVN-78 in 2015, the carrier force is to temporarily decline from 11 ships to 10. To permit this to happen, the Navy needs a legislative waiver in connection with 10 USC 5062(b), which requires the Navy to maintain a force of at least 11 operational carriers. The Navy asked for such a waiver in the FY2008 and FY2009 budgets. Congress each time did not grant the waiver, and the Navy is expected to ask for it again as part of the FY2010 budget. Congress' decision on whether to grant the waiver could affect FY2010 maintenance-related funding requirements for the Enterprise.

The Navy testified in 2008 that keeping Enterprise in operation for an additional three years (i.e., to 2015) would require performing more than \$1 billion in maintenance work on the ship and the expenditure of an additional \$1 billion or so in ship operation and support costs, the result of which would be one additional six- or seven-month deployment of the ship during the period 2012-2015. The Navy also stated that doing the required maintenance work on Enterprise would throw off the schedule for performing mid-life nuclear refueling overhauls on other Navy CVNs. The Navy argued that the total cost of about \$2.2 billion and the disruption to the CVN refueling schedule would not be worth the one additional deployment for Enterprise, and that the operational risks associated with having the carrier force temporarily decline to 10 ships will be mitigated by taking steps (such as rescheduling certain maintenance actions for other carriers) to maximize the operational availability of the other 10 carriers during the period 2012-2015.¹¹

Skeptics of the Navy's request for a legislative waiver have expressed concern that problems in developing EMALS or other issues could delay CVN-78's entry into service, which would increase the time during which the Navy has 10 operational carriers from 33 months to some greater period. In light of this risk, they argue, the cost to keep Enterprise in operation beyond 2012 could be worthwhile. They have also argued that until the Navy receives a legislative waiver, the Navy is required by law to budget the funds needed to keep Enterprise in service until it is replaced by CVN-78.

Legislative Activity for FY2009

FY2009 Defense Authorization Bill (H.R. 5658/S. 3001)

The **House and Senate** Armed Services Committees, in their reports (H.Rept. 110-652 of May 16, 2008, and S.Rept. 110-335 of May 12, 2008, respectively) on the FY2009 defense authorization bill (H.R. 5658/S. 3001), recommended approval of the Navy's FY2009 procurement funding request for CVN-78 and FY2009 advance procurement funding request for CVN-79. Neither committee agreed to the Navy's request for legislative relief to temporarily waive 10 USC 5062(b) so as to permit the carrier force to temporarily decline to 10 ships. The House committee explicitly rejected the Navy's request and directed the Navy to submit a report on the cost and potential schedule implications of either returning the retired aircraft carrier

¹¹ Source: Transcript of spoken remarks of Vice Admiral Bernard McCullough at a March 14, 2008, hearing on Navy shipbuilding before the Seapower and Expeditionary Forces subcommittee of the House Armed Services Committee.

Kennedy (CV-67) to service or retaining the Kitty Hawk in service during the period between the retirement of the Enterprise and the commissioning of CVN-78 (H.Rept. 110-652, page 81).

In lieu of a conference report, there was a **compromise version of S. 3001** accompanied by a joint explanatory statement. The bill recommends approval of the Navy's FY2009 procurement funding request for CVN-78 and FY2009 advance procurement funding request for CVN-79.

FY2009 Defense Appropriations Bill (Division C of H.R. 2638)

House and Senate committee reports were not filed on the FY2009 defense appropriations bill. The bill was marked up by the Defense subcommittees of the House and Senate Appropriations Committees on July 30 and September 10, 2008, respectively, and press releases were issued on those dates summarizing certain features of the markups. The press releases do not mention the CVN-78 program.

In lieu of a conference report on the FY2009 defense appropriations bill, there was a **compromise version of the bill that became Division C of H.R. 2638**, a consolidated appropriations bill that was accompanied by an explanatory statement. H.R. 2638 reduces the Navy's FY2009 procurement funding request for CVN-78 by \$19.644 million and approves the Navy's FY2009 advance procurement funding request for CVN-79. The \$19.644-million reduction for CVN-78 consists of a reduction of \$2.0 million for "AN/SLQ-32 Growth" (the SLQ-32 is an electronic warfare system on the ship); a reduction of \$12.0 million for "Hull, Mechanical, and Electrical Supports Services Growth"; a reduction of \$1.644 million for "Excess Global Command and Control-Maritime Support Funding"; and a \$4.0 million reduction for "Cooperative Engagement Capability Excess Funding." The explanatory statement states:

An additional \$24,000,000 is provided to address cost overruns in the Electromagnetic Aircraft Launching System (EMALS) program. Due to continuing concerns about meeting the schedule for integration into PCU [pre-commissioning unit—a term for a ship that is under construction] Gerald R. Ford (CVN-78), the Secretary of the Navy is directed to submit a report to the congressional defense committees by April 1, 2009, which shall contain a description of efforts to control cost and schedule, an updated schedule for completion of research and development efforts and integration into CVN-78, and an assessment of aircraft launch system options for CVN78, including cost estimates of those options, if the EMALS program experiences further delays.

Author Contact Information

Ronald O'Rourke
Specialist in Naval Affairs
rorourke@crs.loc.gov, 7-7610