



Acquisition Directorate

Nationwide Automatic Identification System Project

Nationwide Automatic Identification System (NAIS) Overview

CG-939 | Mr. E. G. Lockhart

TEXAS II Conference | 3 Sep 2008



Report Documentation Page			Form Approved OMB No. 0704-0188		
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE SEP 2008		2. REPORT TYPE N/A		3. DATES COVERED -	
4. TITLE AND SUBTITLE Nationwide Automatic Identification System (NAIS) Overview				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Acquisition Directorate United States Coast Guard				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release, distribution unlimited					
13. SUPPLEMENTARY NOTES The original document contains color images.					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT UU	18. NUMBER OF PAGES 21	19a. NAME OF RESPONSIBLE PERSON
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified			

Agenda

Concept of Operations

Acquisition Strategy

Architecture

Timeline

Project Status

- Increment 1
- Increment 2
- Increment 3

Summary

NAIS Points of Contact

NAIS Project Overview


Concept of Operations

- Automatic reception of AIS messages from AIS-equipped vessels out to 2000 nm
- Transmission of AIS messages out to 24 nm from shore
- Correlation with other database systems for intelligence and operational decision makers
- Shared with others & displayed on a Common Operational Picture

Incremental Acquisition Strategy

- Increment 1 – “Receive only” in 55 critical ports and 9 coastal areas
- Increment 2 – Nationwide 50 nm receive and 24 nm transmit
- Increment 3 – Extend receive out to 2000 nm

NAIS Architecture




NAIS Project Timeline

Incremental Acquisition

- Increment 1 – In Sustainment
 - Initial Operational Capability (IOC) – 31 Dec 2006
 - Full Operational Capability (FOC) – 30 Sep 2007
- Increment 2 – In Source Selection
 - Contract Award – Q4 FY 08
 - IOC – Q4 FY10
 - FOC – Q4 FY16
- Increment 3 – Currently In Concept Development
 - Assess prototype data feed performance and address technical issues
 - Refine acquisition strategy and performance requirements
 - Expecting contract for AIS data services over required areas




Increment 1 Conceptual View



1

Increment 1 Predicted Coverage




Blue – New Sites


Buff – Legacy/Contract/Partner Sites




Increment 1 Received Tracks - Atlantic




Increment 1 Received Tracks - Pacific



Increment 1 Received Tracks - Alaska



Increment 2 Conceptual View




Increment 2 Status

Increment 2 Procurement

- Increment 2 divided into two phases
 - Phase 1 – “Core” functionality: AIS Transceiver Base Stations in 3 Sectors, Enterprise Data Center, System Operations Center, and Data Network
 - Phase 2 – Build-out of remaining 32 Sectors
- Phase 1 Request for Proposal Released December 2007
- Proposals Received March 2008
 - Source selection in process
 - Anticipate award by 30 September 2008

Increment 3 Conceptual View



1


Increment 3 Requirements / Solutions

- Requirements

- Provide offshore receive coverage 50 nm out to 2000 nm
- Update vessel tracks 50 – 300 nm every 2 hrs
- Update vessel tracks 300 – 2000 nm every 4 hrs

- Possible Solutions

- Offshore buoys – NOAA weather buoys
- Offshore platforms – oil rig platforms
- Satellites
- Blimps / Aerostats
- Unmanned Aerial Vehicles (UAVs)



Increment 3 Offshore Prototype Status

Increment 3 Prototypes

- NOAA Weather Buoys
 - Low-power package, store-and-forward via Iridium satellites
 - Four buoys deployed to date
 - Equipment issues (broken antennas)
 - Funding provided to repair and operate initial four through FY 09
- Offshore Oil Platforms
 - Four sites initially equipped with AIS base stations / receivers
 - One site destroyed by Hurricane Katrina
 - Three sites continue to feed NAIS via Vessel Traffic Systems (VTSs)




Increment 3 Satellite Prototype Status

Orbcomm Satellites

- Launched 6 Satellites 19 June 2008
 - Five AIS-equipped Orbcomm Quick Launch (QL) satellites
 - One AIS-equipped Concept Demonstration Satellite (CDS)
- CG receives 1 yr of CDS data (renewable), 90 days of QL data
- Limited testing began 29 June 2008
 - Approximately 270,000 messages being received daily
 - Tracking 16,000 individual vessels
 - Initial vessel track coverage very promising
 - Data flow to CG initiated August 2008
 - Status of data analysis results to date will be provided in tomorrow's session



Initial ORBCOMM Tracks – North America



AIS Satellite Challenges

Technical

- Receiver saturation (VDL loading)
- Timeslot collisions / message de-confliction
- Adjacent channel interference
- Downlink bandwidth requirements
- Overpopulation of transponders when Class B's are fielded

Political

- Tracking of vessels outside US
- Spectrum management of adjacent and AIS channels



Summary

NAIS Status

- Increment 1 - Operational
- Increment 2 – Phase 1 ready for contract award
- Increment 3 – Concept Demonstration Payload and Prototypes deployed, data validation and assessment is ongoing

NAIS Points of Contact

NAIS Staff

- Project Manager (PM) – CAPT Jerry Doherty – Jerry.D.Doherty@uscg.mil
- Deputy PM – CDR Keith Ingalsbe – James.K.Ingalsbe@uscg.mil
- Technical Director – Gene Lockhart – Eugene.G.Lockhart@uscg.mil

NAIS Link

- Project Site: <http://www.uscg.mil/nais/>

Questions?