

January 2010

DEFENSE ACQUISITIONS

Status of DOD's Implementation of Independent Management Reviews for Services Acquisitions



Report Documentation Page				Form Approved OMB No. 0704-0188	
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE JAN 2010		2. REPORT TYPE		3. DATES COVERED 00-00-2010 to 00-00-2010	
4. TITLE AND SUBTITLE Defense Acquisitions. Status of DOD's Implementation of Independent Management Reviews for Services Acquisitions				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Government Accountability Office, 441 G St., NW, Washington, DC, 20548				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution unlimited					
13. SUPPLEMENTARY NOTES					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT Same as Report (SAR)	18. NUMBER OF PAGES 24	19a. NAME OF RESPONSIBLE PERSON
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified			



Highlights of [GAO-10-284](#), a report to congressional committees

Why GAO Did This Study

The Department of Defense (DOD) is the federal government's largest purchaser of contractor-provided services, obligating more than \$207 billion on services contracts in fiscal year 2009. DOD contract management has been on GAO's high-risk list since 1992, in part because of continued weaknesses in DOD's management and oversight of contracts for services.

The National Defense Authorization Act for Fiscal Year 2008 directed DOD to issue guidance providing for independent management reviews for services acquisitions. The Act required that the guidance provide a means to evaluate specific contracting issues and to address other issues, including identifying procedures for tracking recommendations and disseminating lessons learned.

The Act also directed GAO to report on DOD's implementation of its guidance. GAO (1) assessed the extent to which DOD's guidance addressed the Act's requirements and how the guidance was implemented and (2) determined the status of actions taken by the military departments pursuant to DOD's guidance. GAO compared DOD's guidance with the Act's requirements; obtained data on the number of reviews conducted as of September 2009; and analyzed memoranda of 29 acquisitions valued at over \$1 billion.

In its written comments, DOD noted it planned to refine its processes to better share the lessons learned and best practices identified during peer reviews.

View [GAO-10-284](#) or [key components](#). For more information, contact John Hutton at (202) 512-4841 or huttonj@gao.gov.

DEFENSE ACQUISITIONS

Status of DOD's Implementation of Independent Management Reviews for Services Acquisitions

What GAO Found

To meet the legislative requirement regarding independent management reviews, DOD issued guidance in September 2008 and February 2009 providing for a peer review process for services acquisitions. DOD's guidance generally addresses requirements in the Act to issue guidance designed to evaluate specified contracting issues, but according to officials, DOD has not yet determined how it plans to disseminate lessons learned or track recommendations that result from the newly instituted reviews. Under this guidance, the Office of Defense Procurement and Acquisition Policy (DPAP) is responsible for conducting pre- and post-award peer reviews for services acquisitions with an estimated value of over \$1 billion. Peer review teams include senior contracting officials from the military departments and defense agencies as well as legal advisors. As of September 30, 2009, DPAP had conducted 29 reviews of 18 services acquisitions, including 3 post-award reviews. DOD has also conducted peer reviews on two task orders but has not yet determined if it will do so on individual task orders in the future. The peer review teams made a number of recommendations and identified some best practices. DOD officials expect to refine their processes, including developing a more formal means for disseminating lessons learned and tracking recommendations, as DOD assesses its initial experiences with peer reviews.

Each of the military departments has issued guidance establishing peer review processes for services acquisitions valued at less than \$1 billion although the guidance is still evolving. The departments' guidance identifies the offices or commands tasked with conducting peer reviews based on various dollar thresholds. The military departments reported conducting hundreds of peer reviews for services acquisitions as of September 30, 2009, but could not provide exact numbers because of the lack of comprehensive reporting processes. Further, as peer review processes evolve, the military departments are considering ways to disseminate lessons learned and track recommendations.

Comparison of Peer Review Processes Established by DPAP and the Military Departments

Review cycle	Pre-award			Post-award	
	Issue solicitation	Request final proposal	Award contract	End contract or exercise option	Threshold for review
DPAP	▲	▲	▲	▲	Over \$1 billion
Air Force	▲	▲	▲	▲	Under \$1 billion
Army	▲		▲		
Navy	▲	▲	▲	▲	

▲ Indicates when a review is to occur

Source: GAO analysis of DOD guidance.

Contents

Letter		1
	DOD Has Implemented Guidance That Generally Addresses	
	Legislative Requirements	4
	Concluding Observations	14
	Agency Comments	14
Appendix I	Scope and Methodology	17
Appendix II	Comments from the Department of Defense	19
Appendix III	GAO Contact and Staff Acknowledgments	20

Figures		
	Figure 1: Comparison of DPAP’s Peer Reviews and Management	
	Reviews for Services Acquisitions Estimated to Be Valued	
	at \$1 Billion or More	6
	Figure 2: Peer Reviews of Major Services Acquisitions Conducted	
	by DPAP as of September 30, 2009	8
	Figure 3: Comparison of Peer Review Processes Established by	
	DPAP and the Military Departments	11

This is a work of the U.S. government and is not subject to copyright protection in the United States. The published product may be reproduced and distributed in its entirety without further permission from GAO. However, because this work may contain copyrighted images or other material, permission from the copyright holder may be necessary if you wish to reproduce this material separately.



United States Government Accountability Office
Washington, DC 20548

January 28, 2010

Congressional Committees

The Department of Defense (DOD) is the federal government's largest purchaser of contractor-provided services, including professional and management support, information technology support, weapon system and base operations support, and intelligence support. DOD obligated more than \$207 billion on services contracts in fiscal year 2009, more than double the amount it obligated in fiscal year 2001, when measured in real terms.¹ DOD's reliance on contracted services makes effective management and oversight of these contracts essential; however, DOD contract management has been on our high-risk list since 1992.²

Our recent work continues to identify weaknesses in DOD's management and oversight of services contracts. In 2006, we found that DOD's approach to managing services acquisitions did not allow the department to determine whether its investments in services achieved the desired outcomes. For example, we found that the department often focused its efforts on awarding contracts without determining the areas of risk that needed greater attention or capturing the knowledge to enable more informed strategic decisions when contracting for such services.³ In November 2009, we reported that DOD needed to take further actions to improve its management of professional and management support services, particularly in assessing the risks associated with contractors performing tasks that closely support inherently governmental functions

¹ According to the Federal Procurement Data System-Next Generation, DOD's total obligations for services in fiscal year 2009 were about \$193 billion. However, this figure reflects an approximately \$13.9 billion downward adjustment made by DOD to correct an administrative error made in fiscal year 2008. As this adjustment significantly affected DOD's reported obligations in fiscal year 2009, the \$207 billion figure we report reflects what DOD's total obligations for services would have been had the error not occurred.

² GAO, *High-Risk Series: An Update*, [GAO-09-271](#) (Washington, D.C.: January 2009).

³ GAO, *Defense Acquisitions: Tailored Approach Needed to Improve Service Acquisition Outcomes*, [GAO-07-20](#) (Washington, D.C.: Nov. 9, 2006).

and in providing guidance for enhancing oversight when contracting for such services.⁴

To improve DOD's services acquisition process, Section 808 of the National Defense Authorization Act for Fiscal Year 2008 (the Act) directed the Secretary of Defense to issue guidance and implementing instructions providing for periodic independent management reviews of contracts for services.⁵ The Act specified that the guidance and instructions were to be designed to evaluate certain issues (hereafter referred to as contracting issues), including

- contract performance in terms of cost, schedule, and requirements;
- the use of contracting mechanisms, including the use of competition, the contract structure and type, the definition of contract requirements, cost or pricing methods, the award and negotiation of task orders,⁶ and management and oversight mechanisms;
- the contractor's use, management, and oversight of subcontractors;
- the staffing of contract management and oversight functions; and
- the extent of any pass-through or excessive pass-through charges by the contractor.⁷

Further, when one contractor provides oversight for services performed by other contractors, the Act required the DOD guidance to provide procedures for the periodic review of such contracts to include the evaluation of

⁴ GAO, *Defense Acquisitions: Further Actions Needed to Address Weaknesses in DOD's Management of Professional and Management Support Contracts*, [GAO-10-39](#) (Washington, D.C.: Nov. 20, 2009).

⁵ Pub. L. No. 110-181, § 808 (2008).

⁶ The Federal Acquisition Regulation defines a task order as an order for services placed against an established contract or government sources.

⁷ Pass-through charges are contractor charges for the costs associated with subcontracting work. Section 852 of the John Warner National Defense Authorization Act for Fiscal Year 2007, Pub. L. No. 109-364, states that an "excessive pass-through charge" with respect to a contractor or subcontractor that adds no, or negligible, value to a contract or subcontract, means a charge to the government by the contractor or subcontractor that is for overhead or profit on work performed by a lower-tier contractor or subcontractor (other than charges for the direct costs of managing lower-tier contracts and subcontracts and overhead and profit based on such direct costs).

-
- the extent of DOD's reliance on the contractor performing acquisition functions closely associated with inherently governmental functions and
 - the financial interest of any prime contractor performing acquisition functions closely associated with inherently governmental functions in any contract or subcontract in which the prime contractor provided advice or recommendations to the agency.

In addition to the contracting issues above, the Act required the DOD guidance to address several elements related to the review process. These elements include the contracts subject to review, the frequency of reviews, procedures for tracking the implementation of recommendations made during reviews, and procedures for identifying and disseminating lessons learned from reviews.

The Act also directed that we report on DOD's implementation of the guidance and instructions for independent management reviews. Specifically, we (1) assessed the extent to which DOD's guidance addressed the Act's requirements at the department level and how the guidance was implemented and (2) determined the status of actions taken by the military departments pursuant to DOD's guidance. To do so, we reviewed memoranda issued by DOD in September 2008 and February 2009 and compared these documents to the requirements of the Act. We obtained information on the number of reviews that the Office of the Under Secretary of Defense for Acquisition, Technology and Logistics' Office of Defense Procurement and Acquisition Policy (DPAP) and the military departments conducted as of September 30, 2009. We reviewed summary memoranda for DPAP-led reviews of services contracts and compared the topics discussed in the summary memoranda to DOD policy and guidance, focusing on the contracting issues specified in the Act. We also interviewed officials from DPAP and the military departments to discuss how the guidance and instructions were developed and implemented for the review process. A more detailed description of our scope and methodology is included in appendix I.

We conducted this performance audit from October 2009 through January 2010 in accordance with generally accepted government auditing standards. Those standards require that we plan and perform the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions based on our audit objectives. We believe that the evidence obtained provides a reasonable basis for our findings and conclusions based on our audit objectives.

DOD Has Implemented Guidance That Generally Addresses Legislative Requirements

To meet the legislative requirements regarding independent management reviews, DOD issued guidance and instructions providing for a peer review process for services acquisitions. DOD's guidance generally addresses requirements prescribed in the Act to develop a process to evaluate the specified contracting issues, but according to DOD officials, DOD has not yet determined how the department plans to disseminate lessons learned or track recommendations that result from the newly instituted reviews. DOD officials expect to further refine their processes, including developing a more formal means for disseminating lessons learned and tracking recommendations as DOD assesses its initial experiences with peer reviews. Through the first year of implementation, DPAP, which is responsible for conducting reviews of acquisitions over \$1 billion, had conducted 29 peer reviews on 18 services acquisitions. Similarly, the military departments, which are responsible for conducting reviews of their acquisitions under \$1 billion, issued guidance that provides for peer reviews at various levels within the departments based on dollar values. The military departments could not, however, determine the exact number of peer reviews conducted because of the absence of comprehensive reporting processes. Further, as peer review processes evolve, the military departments are considering ways to disseminate lessons learned and track recommendations.

DPAP Has Established a Peer Review Process for Services Acquisitions

DPAP issued a memorandum in September 2008 establishing a peer review process to fulfill the requirement for an independent management review of contracts for services.⁸ The requirement for a peer review process was subsequently incorporated into DOD Instruction 5000.02, *Operation of the Defense Acquisition System*, in December 2008. The guidance states that these reviews are intended to ensure consistent and appropriate implementation of policy and regulations, improve the quality of contracting processes, and facilitate sharing best practices and lessons learned. According to DOD officials, peer reviews by design are a means of improving individual acquisitions and not necessarily a tool for strategically managing DOD's services portfolio.

Under DPAP's guidance, peer reviews supplement its existing process to review and approve services acquisitions. Pursuant to congressional direction, DOD had previously established a management review process that was intended to ensure that DOD services acquisitions are based on

⁸ Office of the Under Secretary of Defense for Acquisition, Technology and Logistics, *Peer Reviews of Contracts for Supplies and Services*, September 29, 2008.

clear, performance-based requirements with measurable outcomes and that acquisitions are planned and administered to achieve intended results.⁹ In these management reviews, DPAP assesses and approves the acquisition strategies submitted by the military departments or defense agencies for obtaining contractor-provided services estimated to be valued at \$1 billion or more. Once the acquisition strategies are approved, DOD contracting offices may continue the acquisition process, including soliciting bids for proposed work and subsequently awarding contracts. DOD may award different contract types to acquire products and services, or issue task orders under existing contracts. In November 2009, we reported that the number of contracts and task orders issued after the acquisition strategies were approved was significant. For example, we reported that nearly 1,900 task orders were issued under the seven professional and management support services acquisitions we reviewed.¹⁰


DOD generally conducts peer reviews at three key points in the acquisition process prior to contract award—prior to issuance of the solicitation (phase 1), prior to request for final proposal revisions (phase 2), and prior to contract award (phase 3)—and is to conduct periodic post-award reviews (phase 4) (see fig. 1).¹¹

⁹ We use the term management review to collectively refer to the procedures established by DOD for the review and approval of acquisition strategies. For additional information on DOD's management review processes, see [GAO-10-39](#).

¹⁰ [GAO-10-39](#).

¹¹ According to DPAP guidance, acquisitions using other than full-and-open competition are to have two pre-award peer reviews instead of three.

Figure 1: Comparison of DPAP's Peer Reviews and Management Reviews for Services Acquisitions Estimated to Be Valued at \$1 Billion or More



Source: GAO analysis of DOD policy and guidance.

In February 2009, DOD issued guidance that clarified the relationship between the management reviews and the peer reviews. For example, the guidance identifies specific issues to assess and the criteria for the reviewers to use during the management reviews or pre-award peer reviews. According to the guidance, some contracting issues identified in the Act, such as contract type and competition, are to be assessed during the management reviews. Conversely, other contracting issues identified in the Act, including requirements definition and the extent of the agency's reliance on contractors to perform functions closely associated with inherently governmental functions, are to be assessed during pre-award peer reviews. The pre-award peer reviews also are to evaluate several elements of the source selection process that are not specified in the Act, such as the clarity and consistency of the documentation. Further, the guidance established review criteria for post-award reviews that address each of the contracting issues identified in the Act. For example, during post-award reviews, reviewers are to assess the extent to which the contracting office was able to achieve competition for orders and whether

it was using appropriate contract types, well-defined requirements, and appropriate cost/pricing methods.

According to DOD officials, in conducting these reviews, DPAP convenes a peer review team consisting of three to five members. Officials said that the teams are generally chaired by a deputy director within DPAP and include participation from senior contracting officials from the military departments and defense agencies as well as legal advisors from the Office of the Secretary of Defense's General Counsel. The teams review acquisition documents prior to an on-site review and hold discussions with contracting officers over multiple days. Upon completion of the on-site review, peer review teams develop summary memoranda that include observations and recommendations.


The February 2009 guidance indicated that DPAP is to review services acquisitions with an expected value of over \$1 billion. In addition, DPAP may review acquisitions under that threshold that it has designated as special interest because of the nature or sensitivity of the services to be acquired. According to DOD officials, DPAP does not have a capability to independently identify acquisitions that will require its review, but rather relies on the military departments and defense agencies to notify DPAP of acquisitions that will exceed the threshold. DPAP officials noted that some reviews were not conducted because the military departments did not notify DPAP that a peer review was necessary.

DPAP officials stated that they are currently focusing on the pre-award peer reviews and are phasing in post-award peer reviews. As of September 30, 2009, DPAP had conducted 29 peer reviews for 18 services acquisitions.¹² Because the peer review process was only implemented in September 2008, no single acquisition has been subject to all phases of the peer review process and no acquisition has been peer reviewed in both the pre- and post-award phases. While most of the reviews have focused on proposed acquisitions for which the initial contract had not yet been awarded, DPAP has also conducted two phase 3 peer reviews for proposed task orders valued at over \$1 billion that were to be issued under an existing contract that had previously been reviewed. DPAP has not yet determined if it will establish a policy for conducting peer reviews for all

¹² While the Act only requires DOD to issue guidance on services contracts, DOD's policy is to review both services and products, including weapon systems. In addition to 29 reviews for services acquisitions, DPAP also conducted 22 pre-award peer reviews for acquisitions of supplies and weapon systems as of September 30, 2009.

individual task orders over this amount in the future. For the 29 peer reviews of services acquisitions that DPAP conducted, figure 2 shows when each review occurred and the corresponding milestone. For example, DPAP conducted a phase 1 peer review prior to the issuance of the solicitation for 12 of the 18 services acquisitions.

Figure 2: Peer Reviews of Major Services Acquisitions Conducted by DPAP as of September 30, 2009



- 1 Review conducted prior to issuance of solicitation
- 2 Review conducted prior to request for final proposals
- 3 Review conducted prior to contract award
- 4 Review conducted midway through performance period or prior to exercising an option
- △ Pre-award reviews
- ▲ Post-award reviews

Source: GAO.

Our review of the summary memoranda of the pre-award peer reviews that DPAP conducted as of September 30, 2009, found that review teams generally documented the evaluation of the use of contracting mechanisms and, to a lesser extent, the use, management, and oversight of

subcontractors. DPAP officials noted that other contracting issues may have been discussed during pre-award site visits and not included in the summary memorandum because the peer review team did not identify any concerns that warranted inclusion. Further, we found that review teams made several related recommendations, as illustrated in the following examples:

- One pre-award peer review team recommended that the contracting office reconsider the number of contracts that it had proposed be awarded under an acquisition. In this case, the contracting office had proposed limiting the number of contracts to three prior to knowing what proposals and business arrangements would be submitted by industry. The peer review team noted that this may unduly restrict flexibility of the military department. Further, the team was unsure if documentation to support the limitation on contract number would be sufficient to withstand a bid protest from an unsuccessful offeror.
- Another pre-award peer review recommended that the contracting office increase its use of subcontractors and encourage the prime contractors to establish mentor-protégé relationships with their subcontractors to bring more qualified contractors into an industry.

Our review of the summary memoranda for the three post-award peer reviews conducted by DPAP found that consistent with guidance, the review teams evaluated all the contracting issues identified in the Act. All three summary memoranda listed the required contracting issues and then reported the peer review teams' observations and recommendations for the contracting offices to consider for the acquisition, as illustrated by the following examples:

- One post-award peer review team recommended that the contracting officer modify the contract to include provisions requiring the contractor to provide information on pass-through charges for all future task orders issued. At the time of the peer review, the contract did not contain a clause requiring the contractor to provide such information, and therefore the government was unable to determine the extent of pass-through charges and whether they were excessive.
- Another post-award team recommended that the contracting office reduce the use of time-and-materials task orders. In this case, the acquisition strategy envisioned that most of the work would be performed through fixed-priced task orders; however, time-and-materials task orders accounted for 62 percent of the value of orders issued under the contract in the first 2 years of performance.

While DPAP's guidance noted that the recommendations made during peer reviews are advisory in nature, it also states that contracting offices are to

document in the contract file the disposition of all pre-award peer review recommendations prior to contract award. The guidance does not address recommendations made during post-award reviews. According to DOD officials, contracting offices generally accept recommendations provided by the peer review teams. DPAP officials said that if the contracting office decides not to accept a peer review team's recommendation, the contracting officer is expected to document the reason in the contract file and provide a copy to DPAP.

In addition to providing recommendations to address potential issues in proposed acquisitions, the peer review teams have also identified some best practices. For example, in one summary memorandum the team called attention to the contracting office's post-award performance plan for the acquisition, which specified how the office intended to evaluate and assess contract performance to maintain effective contract surveillance procedures. The team noted that the plan allowed real-time access to detailed cost performance data when combined with regular surveillance. According to officials, DOD, however, has not yet issued guidance establishing procedures to systematically track the recommendations made by peer review teams or disseminate best practices as required by the Act. DOD officials noted that to date, sharing lessons learned from peer reviews has largely occurred through word of mouth or through conferences. For example, at a December 2009 conference for senior DOD contracting officials, DPAP presented an update on its peer review process that included a discussion of lessons learned. To identify methods to better disseminate trends, lessons learned, and best practices identified during peer reviews, in August 2009 DPAP established a subcommittee within the Panel on Contracting Integrity.¹³ DPAP officials expect that the subcommittee will report on its findings in 2010. Further, an official stated that DPAP plans to consider ways to track the implementation of recommendations made during peer reviews.

¹³ DOD established the Panel on Contracting Integrity in response to Section 813 of the John Warner National Defense Authorization Act for Fiscal Year 2007, Pub. L. No. 109-364 (2006). This act directed DOD to establish a panel consisting of senior leaders representing a cross-section of the department to conduct reviews of progress made to eliminate areas of vulnerability within the defense contracting system that allow fraud, waste, and abuse to occur and recommend changes in law, regulations, and policy that it determined necessary to eliminate such areas of vulnerability. The Under Secretary of Defense for Acquisition, Technology and Logistics subsequently tasked the panel with taking a holistic view of all ongoing efforts and initiatives to improve performance in identified areas of weakness.

Military Departments’ Peer Review Processes Are Evolving

The September 2008 DPAP guidance required the military departments to establish their own procedures for conducting pre- and post-award peer reviews on acquisitions under \$1 billion, but provided the flexibility to the services to tailor the process to best meet their needs. In response, the Air Force issued its guidance in January 2009,¹⁴ the Navy in March 2009,¹⁵ and the Army in April 2009.¹⁶ The military departments’ policies varied in such areas as the frequency and timing of the reviews and the organizational levels delegated responsibility for conducting the reviews. For example, the Air Force conducts up to five pre-award pre-award peer reviews whereas the Army conducts two (see fig. 3). The military departments plan to refine their policies as they gain experience with the peer review process.

Figure 3: Comparison of Peer Review Processes Established by DPAP and the Military Departments

Review cycle	Pre-award			Post-award		Threshold for review
	Issue solicitation	Request final proposal	Award contract	End contract or exercise option		
DPAP	▲	▲	▲	▲		Over \$1 billion
Air Force	▲	▲	▲	▲		Under \$1 billion
Army	▲		▲			
Navy	▲	▲	▲	▲		

▲ Indicates when a review is to occur

Source: GAO analysis of DOD guidance.

Note: While DPAP is to conduct peer reviews for acquisitions over \$1 billion, Air Force and Navy officials noted that they also review these acquisitions prior to submitting them to DPAP.

¹⁴ Office of the Assistant Secretary of the Air Force, *Peer Reviews of Contracts for Supplies and Services* (Jan. 5, 2009). The Air Force refers to its pre-award reviews as multifunctional independent review teams. It refers to its post-award reviews as annual execution reviews.

¹⁵ Office of the Assistant Secretary of the Department of Navy, *Department of the Navy Peer Review Program* (Mar. 26, 2009).

¹⁶ Office of the Assistant Secretary of the Army, *Peer Reviews of Contracts for Supplies and Services* (Apr. 23, 2009). The Army refers to its pre-award reviews as solicitation review boards and contract review boards.

According to officials, both the Air Force and Army modified existing pre-award reviews to incorporate the peer review requirements. The existing reviews were mandatory steps in each department's contract award process and, as such, focused on the proposed acquisition's contracting approach, source selection process, and readiness to issue a contract solicitation. Air Force officials stated that the department previously had a post-award review process that focused on cost, schedule, and performance metrics, which was revised to incorporate peer review requirements. Army officials noted that the Army has focused its attention on implementing pre-award peer reviews, but has not yet established a post-award peer review process. These officials noted that the Army plans to issue guidance on conducting post-award reviews in 2010.

In contrast, the Navy developed a new process, modeled on DPAP's process, to review proposed services acquisitions. Navy officials are considering making some refinements to this process. For example, at the time of our review the Navy had not yet determined the optimal timing of its post-award peer reviews. The department was trying to determine a point at which there had been enough contract performance to evaluate the contractor while still allowing the contracting officers sufficient time to implement any peer review team recommendations prior to exercising an option year.

While DPAP was not required to approve the military departments' guidance, DPAP officials reported that the guidance issued by the military departments was consistent with the intent of the September 2008 guidance. There are differences, however, in how the military departments addressed certain issues. For example, each of the military departments delegated responsibility for conducting peer reviews to commands and organizational units within their departments based on expected acquisition value. In that regard:

- The Air Force delegated responsibility for conducting peer reviews to its major commands for proposed services acquisitions valued from \$50 million to \$1 billion.
- The Army delegated responsibility to the head of the contracting activity within each of its commands for conducting peer reviews for services acquisitions valued from \$250 million to \$1 billion. Similarly, it identified the principal assistant responsible for contracting as being responsible for conducting peer reviews for acquisitions from \$50 million to \$250 million.
- The Navy delegated responsibility to the Deputy Assistant Secretary of the Navy – Acquisition and Logistics Management (DASN-A&LM) for

conducting peer reviews for acquisitions valued from \$250 million to \$1 billion, while individual commands are responsible for conducting reviews of acquisitions valued from \$50 million to \$250 million.

Further, the Air Force does not require peer reviews on noncompetitive acquisitions—in other words, on contracts awarded using other than full-and-open competition. Air Force officials explained that such contracts are already reviewed under a separate process and therefore believed that an additional peer review would be unnecessary. Similarly, both the Air Force and Army allow the offices responsible for conducting reviews to waive peer reviews under certain circumstances, whereas the Navy does not provide for a waiver process. Air Force guidance allows peer reviews to be waived based on acquisition/source selection history, such as for recurring acquisitions and where there is no history of bid protests. The Army also allows peer reviews to be waived but did not specify in its guidance which acquisitions could be waived.

As of September 2009, the military departments reported conducting hundreds of peer reviews for services acquisitions, but the departments do not have comprehensive processes for determining the exact number of reviews conducted. Specifically:

- The Navy reported that it had conducted 257 peer reviews for services acquisitions, including 5 post-award reviews. The Navy could not identify how many of the reviews conducted by the commands occurred by September 30, 2009. DASN-A&LM conducted its first 4 peer reviews on September 22, 2009.
- Though the Air Force did not know the specific number of peer reviews conducted, officials noted that it had conducted up to five pre-award reviews on approximately 85 services acquisitions as of September 30, 2009.
- Army officials stated that though commands had conducted pre-award peer reviews, an exact number of reviews could not be identified because the Army does not have a reporting process. The Army also acknowledged that it did not conduct any post-award reviews because it has not yet established a post-award peer review process.

As peer review processes evolve, the military departments are considering ways to disseminate lessons learned and track recommendations. For example, Navy officials said the department is waiting to see the results of initial reviews and will then develop additional guidance to address lessons learned made during peer reviews. Army officials stated that the department plans to address recommendations and lessons learned in 2010 when it issues guidance on post-award reviews. Finally, Air Force

policy requires commands to submit annual reports to the Secretary of the Air Force – Acquisition and Contracting Policy that are to include major issues identified during pre-award peer reviews and the resolutions taken.

Concluding Observations


DOD's guidance implementing a peer review process for major services acquisitions at the departmental level generally addresses the requirements prescribed by the Act. While DOD has derived benefits from these initial reviews, it has also recognized that there are issues that still need to be addressed, such as how to track recommendations and disseminate lessons learned. Further, at this stage, DOD's focus has been on evaluating acquisition strategies and proposed contracts at the pre-award stage. DOD has conducted relatively few post-award reviews, in which DOD assesses how well it is managing the contractor's actual performance. A key issue is whether and how to apply the peer review process to task orders through which DOD obtains much of its contractor-provided services. Few of these are large enough to reach the \$1 billion DOD review threshold, but below the threshold they could be so numerous as to overtax the departments' peer review processes. Addressing these issues, as well as those at the military department level, is important if DOD is to achieve its stated objectives for peer reviews—ensuring consistent and appropriate implementation of policy and regulations, improving the quality of contracting processes, and facilitating sharing best practices and lessons learned—on a more strategic or enterprisewide basis rather than limiting the peer reviews' benefits to the individual acquisitions being reviewed. Although we are not making any recommendations because DOD plans to address these issues, resolving these concerns in a timely manner is essential if DOD is to maximize the benefits of the peer review process.

Agency Comments

DOD provided written comments on a draft of this report. In its comments, DOD stated that peer reviews had improved the quality of its significant business arrangements. DOD indicated that it will continue to refine its peer review process to better disseminate trends, lessons learned, and best practices that are identified during peer reviews. DOD provided a technical comment, which was incorporated into the report. DOD's comments are reprinted in appendix II.

We are sending copies of this report to the Secretary of Defense; the Secretaries of the Air Force, Army, and Navy; and interested congressional committees. The report also is available at no charge on GAO's Web site at <http://www.gao.gov>.

If you or your staff have any questions concerning this report, please contact me at (202) 512-4841. Contact points for our Offices of Congressional Relations and Public Affairs may be found on the last page of this report. GAO staff who made major contributions to this report are listed in appendix III.

A handwritten signature in black ink that reads "John P. Hutton". The signature is written in a cursive, flowing style.

John P. Hutton
Director
Acquisition and Sourcing Management

List of Committees

The Honorable Carl Levin
Chairman
The Honorable John McCain
Ranking Member
Committee on Armed Services
United States Senate

The Honorable Daniel K. Inouye
Chairman
The Honorable Thad Cochran
Ranking Member
Subcommittee on Defense
Committee on Appropriations
United States Senate

The Honorable Ike Skelton
Chairman
The Honorable Howard P. McKeon
Ranking Member
Committee on Armed Services
House of Representatives

The Honorable John Murtha
Chairman
The Honorable C.W. Bill Young
Ranking Member
Subcommittee on Defense
Committee on Appropriations
House of Representatives

Appendix I: Scope and Methodology

Section 808 of the National Defense Authorization Act for Fiscal Year 2008 (the Act) directs GAO to report on the Department of Defense's (DOD) implementation of its guidance and implementing instructions providing for periodic management reviews of contracts for services. In response to this mandate, we (1) assessed the extent to which DOD's guidance addressed the Act's requirements at the department level and how the guidance was implemented and (2) determined the status of actions taken by the military departments pursuant to DOD's guidance.

To do so, we reviewed DOD's September 2008 and February 2009 guidance issued by the Under Secretary of Defense for Acquisition, Technology and Logistics' Office of Defense Procurement and Acquisition Policy (DPAP). We compared the guidance and instructions to the requirements stipulated in Section 808 of the Act. The September 2008 guidance indicated that peer reviews were to be conducted for both supplies and services. As the Act's requirements were specific to services acquisitions, we limited our analysis to services. We also obtained guidance and implementing instructions issued by the Departments of the Air Force, Army, and Navy. We interviewed officials from DPAP and the Departments of the Army, Navy, and Air Force to gain further insight into how each organization developed its guidance and instructions. DOD's September 2008 memorandum also indicated that defense agencies were required to develop their own guidance. While these were outside the scope of our review, DPAP officials indicated that 13 of 17 defense agencies that DPAP believed would be required to develop guidance had done so at the time of this review.

We obtained information on the number of peer reviews on services acquisitions that DPAP and the military departments reported they had conducted as of September 30, 2009. DPAP was able to identify the number of reviews that it had conducted. We determined this information to be sufficiently reliable for the purposes of our review. The Air Force provided an approximate number of acquisitions that had been reviewed but could not identify the number of individual peer reviews conducted. The Army did not provide any information on the specific number of reviews conducted. The Navy provided information on the number of reviews it had conducted but could not specify how many had been conducted as of September 30, 2009. We could not independently verify the information provided by the military departments because of the lack of available documentation.

To determine the nature of the discussions and the issues addressed during peer reviews, we obtained the summary memoranda from each of

the 29 peer reviews conducted by DPAP as of September 30, 2009. These 29 memoranda represented 18 unique acquisitions, as DPAP had reviewed some acquisitions more than once. Twenty-six of the memoranda were for pre-award peer reviews and 3 were for post-award reviews. We analyzed summary memoranda from each of the 29 peer reviews to determine the topics discussed in the memoranda, focusing specifically on the contracting issues identified in the Act. We also interviewed DPAP officials who chaired or participated in these reviews to obtain their views on the peer review process.

We conducted this performance audit from October 2009 through January 2010 in accordance with generally accepted government auditing standards. Those standards require that we plan and perform the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions based on our audit objectives. We believe that the evidence obtained provides a reasonable basis for our findings and conclusions based on our audit objectives.

Appendix II: Comments from the Department of Defense



ACQUISITION,
TECHNOLOGY
AND LOGISTICS

OFFICE OF THE UNDER SECRETARY OF DEFENSE
3000 DEFENSE PENTAGON
WASHINGTON, DC 20301-3000

Mr. John Hutton
Director, Acquisition and Sourcing Management
U.S. Government Accountability Office
441 G Street, N.W.
Washington, DC 20548

JAN 21 2010

Dear Mr. Hutton:

This is the Department of Defense (DoD) response to the GAO Draft Report, GAO-10-284, "Defense Contracting: Status of Implementation of Independent Management Reviews for Services Acquisitions," dated December 23, 2009 (GAO Code 120858).

We appreciate GAO's assessment of the Department's peer review initiative and our approach to implement the statutory requirements for Independent Management Reviews. Looking back at our first year of execution, there is no question the peer review initiative has yielded innumerable benefits to improve the quality of the Department's significant business arrangements. This year, as indicated in the report, we will evolve the process to implement methods to better disseminate trends, lessons learned, and best practices that are identified during peer reviews. To this end, the Peer Review subcommittee of the Department's Panel on Contracting Integrity will guide our efforts as we seek to adopt any refinements that are necessary to make this initiative even more effective.

Sincerely,

Shay D. Assad
Director, Defense Procurement
and Acquisition Policy

Appendix III: GAO Contact and Staff Acknowledgments

GAO Contact

John P. Hutton, (202) 512-4841 or huttonj@gao.gov

Acknowledgments

In addition to the contact named above, Timothy DiNapoli, Assistant Director; E. Brandon Booth; Morgan Delaney Ramaker; Christopher Mulkins; Thomas Twambly; and Alyssa Weir made key contributions to this report.

GAO's Mission

The Government Accountability Office, the audit, evaluation, and investigative arm of Congress, exists to support Congress in meeting its constitutional responsibilities and to help improve the performance and accountability of the federal government for the American people. GAO examines the use of public funds; evaluates federal programs and policies; and provides analyses, recommendations, and other assistance to help Congress make informed oversight, policy, and funding decisions. GAO's commitment to good government is reflected in its core values of accountability, integrity, and reliability.

Obtaining Copies of GAO Reports and Testimony

The fastest and easiest way to obtain copies of GAO documents at no cost is through GAO's Web site (www.gao.gov). Each weekday afternoon, GAO posts on its Web site newly released reports, testimony, and correspondence. To have GAO e-mail you a list of newly posted products, go to www.gao.gov and select "E-mail Updates."

Order by Phone

The price of each GAO publication reflects GAO's actual cost of production and distribution and depends on the number of pages in the publication and whether the publication is printed in color or black and white. Pricing and ordering information is posted on GAO's Web site, <http://www.gao.gov/ordering.htm>.

Place orders by calling (202) 512-6000, toll free (866) 801-7077, or TDD (202) 512-2537.

Orders may be paid for using American Express, Discover Card, MasterCard, Visa, check, or money order. Call for additional information.

To Report Fraud, Waste, and Abuse in Federal Programs

Contact:

Web site: www.gao.gov/fraudnet/fraudnet.htm

E-mail: fraudnet@gao.gov

Automated answering system: (800) 424-5454 or (202) 512-7470

Congressional Relations

Ralph Dawn, Managing Director, dawnr@gao.gov, (202) 512-4400
U.S. Government Accountability Office, 441 G Street NW, Room 7125
Washington, DC 20548

Public Affairs

Chuck Young, Managing Director, youngc1@gao.gov, (202) 512-4800
U.S. Government Accountability Office, 441 G Street NW, Room 7149
Washington, DC 20548

