



EXCERPT FROM THE PROCEEDINGS

OF THE SEVENTH ANNUAL ACQUISITION RESEARCH SYMPOSIUM WEDNESDAY SESSIONS VOLUME I

**Acquisition Research
Creating Synergy for Informed Change
May 12 - 13, 2010**

Published: 30 April 2010

Approved for public release, distribution unlimited.

Prepared for: Naval Postgraduate School, Monterey, California 93943



Report Documentation Page				Form Approved OMB No. 0704-0188	
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE MAY 2010		2. REPORT TYPE		3. DATES COVERED 00-00-2010 to 00-00-2010	
4. TITLE AND SUBTITLE It's Time to Take the Chill Out of Cost Containment and Re-energize Key Acquisition Practice				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Defense Acquisition University West Region,33000 Nixie Way Bldg 50,San Diego,CA,92147				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution unlimited					
13. SUPPLEMENTARY NOTES 7th Annual Acquisition Research Symposium to be held May 12-13, 2010 in Monterey, California.					
14. ABSTRACT Unless program managers (PM) tackle cost containment head-on, future weapon system acquisition successes may be jeopardized, resulting in fewer products and services to equip the nation's warfighters. The United States can ill afford any decrease in its preparedness when the nation is currently waging war on two fronts. This research examines cost containment in the context of Total Life Cycle Cost Management. A more thorough understanding and aggressive application of cost-containment strategies could conceivably shift acquisition outcomes to a more cost-effective posture. Responding to a survey conducted as part of this research, 887 Department of Defense (DoD) acquisition professionals provided input on cost containment, including tool types and associated processes. Of those 887 respondents, 223 were current or former DoD PMs with over 11 years of experience?the primary basis of this research analysis.					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT Same as Report (SAR)	18. NUMBER OF PAGES 47	19a. NAME OF RESPONSIBLE PERSON
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified			

The research presented at the symposium was supported by the Acquisition Chair of the Graduate School of Business & Public Policy at the Naval Postgraduate School.

To request Defense Acquisition Research or to become a research sponsor, please contact:

NPS Acquisition Research Program
Attn: James B. Greene, RADM, USN, (Ret.)
Acquisition Chair
Graduate School of Business and Public Policy
Naval Postgraduate School
555 Dyer Road, Room 332
Monterey, CA 93943-5103
Tel: (831) 656-2092
Fax: (831) 656-2253
E-mail: jbgreene@nps.edu

Copies of the Acquisition Sponsored Research Reports may be printed from our website
www.acquisitionresearch.net



ACQUISITION RESEARCH PROGRAM
GRADUATE SCHOOL OF BUSINESS & PUBLIC POLICY
NAVAL POSTGRADUATE SCHOOL

It's Time to Take the Chill Out of Cost Containment and Re-energize Key Acquisition Practice

Robert Tremaine—Mr. Rob Tremaine is the associate dean for outreach and mission assistance at the Defense Acquisition University West Region. He is a retired Air Force colonel and has over 26 years of experience in air, missile, and space weapons systems acquisitions. He holds a BS from the US Air Force Academy and an MS from the Air Force Institute of Technology. Mr. Tremaine is level III certified in both program management and systems planning, research, development, and engineering. (E-mail: robert.tremaine@dau.mil)

Donna Seligman—Ms. Donna Seligman is a management information systems manager at the Defense Acquisition University West Region. She has extensive experience with developing complex business knowledge applications, performing system analyses, and conducting research. She has also supported legacy code and reengineering efforts of other major business system applications. Ms. Seligman holds a BS in Information Decision Systems from San Diego State University. (E-mail: donna.seligman@dau.mil)

Acknowledgements

The authors are grateful to Defense Acquisition University West Region Dean Andy Zaleski for his tremendous insights on the topic of cost containment. The authors also thank the many current and former PMs who took the time to respond to the opinion survey—a vital source of information upon which the authors based the findings of this research. Their perspectives proved invaluable.

Abstract

Unless program managers (PM) tackle cost containment head-on, future weapon system acquisition successes may be jeopardized, resulting in fewer products and services to equip the nation's warfighters. The United States can ill afford any decrease in its preparedness when the nation is currently waging war on two fronts. This research examines cost containment in the context of Total Life Cycle Cost Management. A more thorough understanding and aggressive application of cost-containment strategies could conceivably shift acquisition outcomes to a more cost-effective posture. Responding to a survey conducted as part of this research, 887 Department of Defense (DoD) acquisition professionals provided input on cost containment, including tool types and associated processes. Of those 887 respondents, 223 were current or former DoD PMs with over 11 years of experience—the primary basis of this research analysis.

Keywords: Life Cycle Cost Management (LCCM), Cost Containment, Cost as an Independent Variable (CAIV), Performance Based Logistics (PBL), Cost Analysis Requirements Description (CARD), Earned Value Management (EVM), Technology Readiness Level (TRL)



Introduction

Is there a superior acquisition development decision aid that can assure more program successes and help contain costs? Interestingly enough, some of the most basic tools currently at our disposal in the Department of Defense (DoD) are already ideally suited to help achieve acquisition excellence. They can also have a significant impact on fiscal outcomes. For some time, program managers (PMs) have had access to these in the form of a customized Tool Kit that outlines and characterizes a wide array of helpful decision aids and measures (DAU, 2009b), including:




Figure 1. Technology Readiness Level
Technology Readiness Level (TRL).

Tempers technology insertion by measuring technology maturity; ensures technology properly finds its way into development efforts, while accounting for any associated risks; and considers performance and life-cycle factors before a technology solution is finalized.




Figure 2. Earned Value Management
Earned Value Management (EVM).

Predicts cost and schedule perturbations, provides early warning, and serves as a forecasting tool that ties itself to traceable physical work packages (under an overall Work Breakdown Structure (WBS)).




Figure 3. Cost Analysis Requirements
Cost Analysis Requirements Description (CARD).

Provides comprehensive and detailed descriptions of acquisition programs; supports **Program Office Estimates (POE)**, **Component Cost Analyses (CCA)**, and **independent Life Cycle Cost Estimates (LCCE)**.

Technical Processes	Technical Management Processes
Top-Down Processes (include requirements development, logical analysis, and design solution)	Technical Planning Technical Assessment
Bottom-Up Realization Processes (include implementation, integration, verification, validation, and transition)	Decision Analysis Technical Control Processes (include requirements management, risk management, configuration management, and technical data management)

Figure 4. Technical and Management Processes

Technical and Management Processes. Ensure products properly evolve from concept to deployment; set the stage for the selection of a wide range of alternative design approaches through an integrated superset of design, assessment, and control processes.






Figure 5. Performance-based Logistics
Performance-based Logistics (PBL). “Provides a means for the resource-constrained program management office to develop, implement, and manage the sustainment of a system over its life cycle” (Fowler, 2009).




Figure 6. Cost as an Independent Variable
Cost as an Independent Variable (CAIV). Weighs affordable performance capabilities and scheduling based on cost goals that can be realized by a set of decisions that balances programmatic risks (Rush, 1997). Also serves as a trade-off tool to achieve Reduced Total Ownership Costs (Pallas & Novak, 2000).

Taken together, these tools can give PMs the power to overcome many of the looming programmatic hurdles that continue to surface as often as the weather changes. Many other helpful decision aids are available and designed specifically to combat the challenges PMs face every day. Considering this wide and diverse array of decision aids, what is missing? What have we actually failed to characterize that ostensibly fuels cost growth? Why do examples keep surfacing like the MV-22 Osprey, in which costs per flight hour—currently at \$11,000—are expected to more than double the target estimate (Clark, 2009)? If so many variable costs can fluctuate, can they be properly tracked and addressed in time to contain costs?

One methodology in particular was expected to give truthful predictions of total costs. But, its value has presumably diminished in the face of the very dynamic and complex processes normally associated with acquisition programs in the DoD. It goes by the name Life Cycle Cost Management (LCCM). Up to now, it has been used to understand both the wide array of system costs that start with a program's initial baseline and run all the way through disposal.

Discussion

Conceptually, LCCM is not new. As early as 1936, T. P. Wright had already created cost-estimating equations to predict the cost of airplanes over long production runs (Hamaker, 1994). Oddly enough, many are still in use today. In varying degrees, support for LCCM continued to grow ever since. In 1975, an Air Force working group recommended five required actions to effectively institute LCCM capabilities in program offices. They recommended:



- Program offices be provided with a source of personnel familiar with analytical techniques;
- Engineers and analysts be given general guidance on how to develop, adapt, and use life-cycle cost models for specific applications;
- Program office and supporting personnel have access to a short course in the subject of development and application of LCC models and methods;
- Periodic life-cycle cost methods workshops be held; and
- Program office personnel be provided with a central focus of expertise in which lessons learned in each new life-cycle application are integrated with existing LCC models and methods (McKenzie, 1978).

LCCM is certainly not an underdeveloped concept, either. Over the years, a number of LCC models have surfaced to help programs fashion their overall funding profiles. Each model takes into account the broad range of a system's true costs, including its economic life, inflation rates, discount rates, total number of cost elements that comprise the system, magnitude of cost elements, salvage value, etc. But to this day, when asked about their experience with LCC models, their applicability, usefulness, ease of use, and limitations are viewed as questionable by many, including the DoD's most experienced program managers (see Table 1).

Table 1. Program Managers Quantify LCC Models

LCC Model Types		Model Owners	Applicability & Usefulness Across Life Cycle	Ease of Use	Data Dependencies & Model Limitations	Current users
ACARA	Availability, Cost, And Resource Allocation	NASA	?	?	?	?
CASA	Cost Analyses Strategy Assessment	LOGSA	?	?	?	?
EDCAS	Equipment Designer's Cost Analysis System	TFD Group	?	?	?	?
MAAP	Monterey Activity-base Analytical Platform	TFD Group	?	?	?	?
FLEX	Navy Material Command LCC Model	NAVAIR	?	?	?	?
LCCA	Life Cycle Cost Analyzer	Northrop Grumman	?	?	?	?
LCCH	Life Cycle Cost Model	Air Force(TASC)	?	?	?	?
Price	Family of Models for Costing/Evaluation	Lockheed Martin	?	?	?	?
ZCORE	Cost Oriented Resource Estimating Model	USAF	?	?	?	?
ACEIT	Automated Cost Estimating Integrated Tools	(USAF, USA)	?	?	?	?

Sentiments like those expressed by the National Aeronautics and Space Administration (NASA, 2008) are common among many acquisition professionals with comparable years of experience on the subject of developing/relying upon the accuracy of LCC estimates that models like these provide:

It involves using incomplete, inaccurate, and changing data for an outmoded & ineffective space system to derive the precise cost of purchasing an unknown



quantity of an undefined new space system to satisfy an overly exaggerated and unvalidated requirement at some time in the future, under uncertain conditions, with a minimum of funds. (p. 17)

Whatever model or methodology is selected, carefully (and frequently) applying it can have a lasting effect on cost containment. Of primary importance is the selection of the most suitable LCC model(s). Each characterizes a number of important variables a little differently. Nonetheless, each LCC model also has the capacity to magnify cost drivers, early and often. Regrettably, Booz Allen-Hamilton reported that the “real issue is one of obtaining the data in a timely manner and of reducing the redundant data collection effort needed every time a cost-effectiveness question arises in the decision-making arena” (Leggitt, 1981, p. 13). However, unless PMs alter their views on their usefulness and frequency of use, these models/methodologies will likely have less influence on key decisions.

Fundamentally, LCCM is actually an extraordinary concept, which is generally described through two manifestations. The first, LCC, accounts for research and development costs, investment costs, operating and support costs, and disposal costs over the system’s entire life cycle. The second, Total Ownership Cost (TOC), consists of LCC elements as well as other infrastructure or business process costs not necessarily attributable to the program (USD(AT&L), 2008). Understanding all the costs and all the implications associated with LCCM may seem intimidating. So many unknowns and so many combinations and permutations come into play that can easily vary, making it difficult to quantify any system’s total costs, especially when it matters most—during the birth of a program.

In 2006, to raise more awareness, the DoD elevated the ranking of ownership costs to a Key System Attribute (KSA) in anticipation of drawing more attention early on (Kobren, 2009). Have we given LCCM enough attention to have an impact though? Probably not. And if not, how can we garner even more attention and emphasis on this KSA? Perhaps we should just call it what it is—Aggregate Management. After all, it aggregates everything that could possibly affect the cost of materializing anything that actually gets built and eventually fielded in the DoD.

Investment budgets are shrinking, and without additional attention, initial concepts designed to meet some requirement might take a lot longer to materialize or cost a whole lot more to produce and sustain—both problematic scenarios that we as a nation can ill afford. LCCM needs to be somehow re-energized. Increasing its use would trigger the robust part of the LCCM challenge—encouraging deeper thinking, acting more critically, and pursuing more creative methods to contain overall costs. “Years earlier, Lt Gen James T. Stewart, USAF (Ret.), indicated one of the threats to cost containment and described it as ‘yo-yo funding’ (Dapore & Bryant, 1984) that persists even today in the DoD’s Planning, Programming, Budgeting, and Execution (PPBE) process.”

Exchange with Subject Matter Experts

The authors conducted two focus sessions with a handful of acquisition experts who teach the art and science of LCCM and cost estimating. Their experiences, combined with frequent contact with acquisition colleagues inside and outside the classroom, highlighted specific cost-containment issues that PMs face every day.



Their first meeting was with the Logistics Subject Matter Experts (SMEs). Each SME confirmed that LCCM issues persist. They noted LCCM considerations continue to be minimized up front, where they could have the most significant impact. They also stressed any discussion on LCCM tends to be short-lived, especially further down the acquisition continuum and after initial modeling (R. Burroughs, personal communication, September 17, 2009).

To amplify the importance of LCCM, the SMEs recommended instituting an LCC breach construct (similar to the intent behind Nunn-McCurdy breaches). For example, if a program exceeded its LCC baseline by a fixed cost percentage similar to the construct established by Nunn-McCurdy, PMs would have to report any infringement to Congress. They also indicated that it would be beneficial to establish a formulary similar to TRLs where a program could not proceed to the next phase until it demonstrated some minimum level of achievement (M. Sherman, personal communication, September 17, 2009).

Currently, the DoD expects LCC reassessments after an initial one is developed, but do these subsequent updates give enough attention to cost containment? Not explicitly.

The logistics SMEs emphasized both the lack in LCCM discipline and the absence of cross communication in programs that generally need it the most throughout a program's life cycle. They accentuated that funding allocations and key decisions typically seem to be focused on development and not sustainment. And, without a tool to respond to the dynamic nature of LCC that accounts for all costs, including Operations and Support (O&S), there will be little forewarning that a sustainment breach might be close at hand (M. Sherman, personal communication, September 22, 2009).

O&S costs constitute the majority of a program's total costs—a widely recognized tenet in DoD program management. As recently as March 2007, the Cost Analysis Improvement Group (CAIG) reaffirmed that “projected O&S costs average 60-65 percent of projected life-cycle costs after reviewing 34 Major Defense Acquisition Programs, or MDAPs” (CAIG, 2007). Just as strikingly, at the end of a program's research and development effort and just prior to production or operations, 95% of the cumulative LCC has already been committed (DoE, 1997). So, is the lack of attention actually warranted in subsequent life-cycle phases given the questionable ability to influence O&S costs? The authors suspected so, but were anxious to hear and consider divergent views from the Budget, Cost, and Financial Management experts.

The authors next met with four Budget, Cost Estimating, and Financial Management (BCEFM) SMEs. This group echoed the same sentiment voiced by the Logistics SMEs: Sustainment tends to get minimized early in the development phase. However, they added that the “ilities” are generally not well defined. They stated LCCM typically suffers from a lack of sufficient cost detail to adequately address sustainment costs that predominate once systems find their way into operations (J. Rego, personal communication, September 22, 2009).

The BCEFM SMEs quickly reached a consensus on one of the major obstacles to cost containment. They stated that funding instability makes cost containment an insurmountable prospect. Already faced with many other daily programmatic challenges, they asserted that funding instability, typically manifested by perpetual budget cuts, creates a gyrating funding baseline on top of other strategic concerns including:

- Industry partners who are not necessarily motivated by cost containment,
- Frequent changes in requirements,



- Internal staffing shortfalls that are sometimes tough to fill,
- Lack of certain key functional experience in program offices, and
- Cultural realities that emphasize program survival over program affordability.

The BCEFM SMEs also affirmed that if PMs found a cost metric that had a strong influence in controlling costs well after the “truthful predictions,” then it would be widely used and could perhaps help contain costs (J. Rego, personal communication, September 22, 2009). EVM satisfies the forecasting piece of the equation, but without specific and practical motivational methods that help contain costs, its usefulness is questionable. So, do those specific methods exist today? The answer is yes. Contract incentive strategies are one of many tools available, and have been used extensively in the DoD to help curb some of the escalating technical risks and associated costs. However, they have tended to provide more short-term gains than the ones needed for longer-term, and more enduring, outcomes in the past few years, especially when technology maturity is so fluid (GAO, 2005).

LCC in Practice Today

Today, in the context of containing costs in acquisition programs in the DoD, PMs are compelled to address LCCM across their program’s life cycle. As mentioned earlier, though, well before a PM’s arrival, much of the projected life-cycle costs for future systems or products is rooted in decisions made during the early phases of advanced planning and conceptual design (Blanchard, 1992). Consequently, initial LCC assessments have always been a key component of a program’s “go/no go” decision process since they address a program’s affordability and are ultimately dependent on the military department’s (or agency’s) ability to secure the necessary funding. Each military department and agency gives LCCM a lot of attention at the beginning of a system’s life cycle. However, in addition to LCCM concerns, military departments and agencies must balance today’s operational needs with future requirements, while simultaneously ensuring that they do not neglect more capable systems still in various stages of development. These considerations are critical—all designed to either boost current system performance or meet new warfighter/user requirements.

LCC projections are not expected to be dormant once PMs take charge. Title 10 of the *United States Code* § 2434 requires the Secretary of Defense to consider an independent Life Cycle Cost Estimate (LCCE) before approving Engineering and Manufacturing Development (EMD), or Production and Deployment (P&D) of an MDAP. In practice, LCC gets looked at closely via an assortment of predictive analyses (probabilistic and deterministic) that sometimes can be difficult to absorb. So much so, that it is generally left to the experts to decipher. Very few PMs ever find themselves digging into LCC parameters. Besides, they have the experts in their respective program offices who analyze and weigh the output. Even so, many variables make it sometimes difficult for even the experts to fully quantify. The experts, who generally populate the models with key assumptions, do their best to leverage the behavior of analogous systems. Still, quantifying all the assumptions is a daunting task when so many parameters are so variable or have not been captured or qualified. Ultimately, the responsibility resides with the PM to embrace LCC estimates, but do they and their staffs revalidate these estimates on a more routine basis? Do they dive deeper into the basis of the original LCC estimate and make any necessary adjustment(s) to contain costs?



PMs recognize that LCC generally starts out with an “inferred” cost-containment element before their programs leave the initial approval process gate. What happens later is a combination of art and science mixed with some uneasiness. PMs are expected to quantify the anticipated costs of their development system across the Future Years Defense Program (FYDP). For ACAT IC and ID programs, LCC is carefully revisited by Congress in the context of Program Acquisition Unit Cost (PAUC) when costs escalate by least 15% or more of the current baseline, or 30% or more over the original baseline (DAU, 2009b, p. 31). However, in addition to LCCM concerns, military departments and agencies must balance today’s operational needs with future requirements, and not neglect more capable systems still in various stages of development—designed to either boost current system performance or meet new warfighter/user requirements.

After Milestone B (formal initiation of an acquisition program), PMs tend to narrow their focus on managing their programs day-to-day. This day-to-day strategy is about program survival. PMs dwell on cost, schedule, and performance parameters in the face of too little funding, too little schedule flexibility, and too many technology hurdles. If LCC models are seen as an initial forecasting apparatus only to give a reasonable grounding of all known costs—but not necessarily designed to contain costs—how could cost, schedule, and performance become more tightly integrated into the overall LCCM equation? And, what about CAIV? Where does it fit in? As originally envisioned, CAIV was designed to give PMs the flexibility to balance all the factors that could help contain costs—but has it? What do PMs have to say about CAIV? How are LCC and CAIV related? Are they related? What do PMs think about these questions? Their perspectives follow.

Survey Findings

The objective data generated by this opinion survey confirmed what some earlier studies found in LCCM. In addition, the data offered quite a few other interesting perspectives as well, especially in the way PMs view LCCM and CAIV regarding cost-containment principles. The survey also reinforced how PMs unevenly apply LCCM principles and cost-containment strategies across their programs.

Even though the opinions expressed in this survey were based on fundamental beliefs, opinions invariably drive decisions since they are inextricably linked to “experiences”—an imperative in the DoD’s acquisition enterprise, and one of the key factors designed to help meet the certification requirements of the acquisition corps. In other words, opinions matter in the acquisition profession when such opinions are steeped in years of acquisition experience. Burrowing into the invaluable experiences that have shaped the DoD’s current PM workforce can also be a very meaningful bellwether. In this particular survey, PMs provided specific narrative comments that acknowledged certain cost-containment hurdles. The survey also found a couple of misconceptions regarding the use and usefulness of some of these cost-containment tools in the Tool Kit. The discussion that follows addresses noteworthy findings.



LCC Model Familiarity and Experience

When PMs were asked to rate the LCC models that they had previously used, many were simply unfamiliar with the models. Provided below are representative comments from the opinion survey results (See Table 2). ACAT I Program Managers with over 11 Years of Experience, Review LCCM Models

Sorry, just not that familiar with the models. Somebody else uses them and provides data to me.

~
As a PM, I have not been involved with the detailed execution of the specific model used to derive cost estimates. In many instances, costs and cost estimates were derived from legacy numbers of the previous program.

~
To be honest, not my field of expertise, and I am only familiar with the tools to the extent my team uses them.

~
I have no first-hand knowledge of any of these systems/models.

Table 2. ACAT I Program Managers with over 11 Years of Experience, Review LCCM Models

LCCM Models	No Experience with Model	Thoughts based on Experience with Model		
	Not Familiar or Not Used	Not Useful	Useful	One of the Best
ACARA	87%	2%	10%	1%
CASA	78%	2%	18%	2%
EDCAS	90%	2%	7%	1%
MAAP	89%	2%	7%	2%
FLEX	91%	3%	4%	2%
LCCA	72%	3%	22%	4%
LCCH	74%	2%	21%	3%
PRICE	73%	2%	23%	3%
ZCORE	92%	2%	3%	0%
ACEIT	70%	2%	24%	4%

Usefulness of LCC Models

PMs believed that the P&D and O&S phases are better predictors of costs, while the Technology Development (TD) and EMD phases are generally the most influential in driving decisions. Contrary to what the DoD would prefer, they did not believe the pre-acquisition phases (Materiel Solution Analysis and TD) are suitable for cost containment given their inability to qualify, let alone quantify, some of the major “unknowns.” More importantly, by the time their programs entered EMD, a large number of PMs declared that LCC models have significantly underestimated costs. PMs also stated these models need more precision in the early stages of program initiation since they drive so many future decisions (Table 2). Organizations like the CAIG recommended that PMs should seek more research that focused on “scrubbing development and procurement, more detailed analysis of sustainment profiles, and identification of causal factors” (CAIG, 2007).

Representative Narrative Comments. A sampling of comments on the way PMs view LCCM and its cost-containment principles follows.

Most models have many assumptions, and those assumptions are not monitored over time; and risks are not addressed to keep the assumptions valid, so the models are not valuable when decision makers really need the information.

LCC for O&S appears to be generally unrealistic.

As programs proceed along their life cycle, LCC doesn't seem to be appropriately updated.



LCCM never captures changes allowed/forced on programs, and fails to "predict" well. Models are used early on, but eventually lose influence as "inertia" takes over and programs enter "make the best of it mode."

Overly optimistic estimates.


No one seems to put the thought and time into a thorough estimate of determining LCC.

No one seems to update LCC and use it as a yardstick.

Major Obstacles to Cost Containment

Of the many typical challenges that PMs face, five obstacles accounted for a noticeable majority of the reasons that made cost containment difficult to overcome, according to PMs with at least 11 years of experience. As seen in the Figure 7, those five standing in the way included requirements creep, underfunded programs, annual budget fluctuations, ambitious program schedules, and too many policy and bureaucratic obstacles.


Figure 1. Program Managers Rate the Challenges They Face



Revisit Rates for LCC Estimates

Despite whether revisiting LCC estimates was viewed as a burden or resource constraint, about half of the PMs routinely or frequently reviewed their program's LCCs unless in

Figure 2. Program Manager and PEO LCC Review Frequency



preparation for an upcoming milestone review (Figure 8). While a great forcing function, performing LCC updates only in preparation for the next milestone is probably too late to significantly influence cost containment. However, PEOs and/or senior managers showed even less interest in LCC estimates, other than for preparation for the next milestone (Figure 8). Without more frequent and intensive reviews by either PMs or PEOs, the ability to make cost adjustments becomes more difficult to defend.

Representative Narrative Comments. A sampling of comments on revisiting LCC highlights this seemingly low level of interest in LCC estimates other than for milestone reviews.



The costs that are of the most concern to me are those in the immediate execution year. I have considered out-year costs but not as much as I should have.

My focus is on providing most capability within budget, not on future life-cycle costs.


General knowledge on cost containment among all program office personnel is very low.

Many of the cost growths are based on not really understanding the requirements and instead based on assumptions on both sides.

Significant Cost Drivers

Identifying and knowing the significance of key cost drivers are paramount. Otherwise, the ability to contain costs could easily weaken. As seen in Figure 9, when asked

Figure 4. Program Managers Rate Their Cost Drivers




how they would rate the significance of many of the classic cost drivers, PMs expressed that changing requirements, maturing (immature) technology, ambitious scheduling, funding instability, and artificially low cost estimates, were the most significant. With the addition of artificially low cost estimates and too many policy and bureaucratic obstacles, these were the same obstacles that made cost containment difficult to overcome when an even wider selection of survey

choices was posed to PMs in an earlier question (see Figure 7).

Connection Between CAIV and LCC

CAIV is another key tool available to help contain costs as previously discussed. It gives PMs a flexible instrument to help quantify the undeniable relationship(s) between certain performance requirements and realistic cost constraints. However, only 65% of the PMs acknowledged either a “strong” or “moderate” connection to LCC (see Figure 10). Subsequently, PMs might see CAIV as a quick fix only, and not fully appreciate the extent of the long-term gain; not believe there is a long-term gain; or perhaps not fully believe in the concept as a whole.

Figure 3. The CAIV and LCC Connection



Representative Narrative Comments. A sampling of comments on the relationship between CAIV and LCC shows a program management community less comfortable with CAIV as a cost control tool.

Strong in theory but weak in practice.

~

I think the relationship between LCC and CAIV has been diminished.

~

I've never seen CAIV used to contain costs on a program.

~

I don't believe CAIV has anything to do with CAIV. It's an artificial constraint that prevents the PM from meeting the requirements.

~

I didn't see CAIV used in any organized way because hardly anyone on the PM team has enough practical experience.

~

Unfortunately, the CAIV tool of last resort became common to overcome cost overruns due to funding stability and poor execution.


~

CAIV trades are rarely supported by the requirements community. The requirements community is 99 percent focused on capability and mildly interested in long-term O&S cost-reduction efforts.

Training Challenges

PMs stated a need for additional training, primarily LCCM and Risk Management training, to help them better contain costs. Perhaps this increased training could help strengthen cost-containment strategies.

Figure 5. Program Managers Rank Training Need



Recommendations

To reconcile some of the shortcomings of LCC and, just as importantly, better prepare PMs to contain costs and achieve more successful acquisition outcomes, the authors of this research recommend the following:

- Take the chill out of cost containment and re-energize LCCM. Make it everyone's business. Even though PMs cannot serve as LCC experts, they and their teammates should know the basis of their own LCC estimates throughout their program's life cycle, and not wait until the next milestone to make any necessary adjustment(s).
- Elevate LCC to a Key Performance Parameter—it will compel more PMs and senior personnel to rigorously exercise LCCM principles. Establishing LCC as a KSA is not enough.
- Continuously challenge strategies that are tightly coupled with their underlying assumptions.
- Base cost decisions on programmatic realities and more current data since these influence LCC outcomes.
- Establish an LCC Continuous Learning Model (CLM) that amplifies the objectives and characteristics of an LCC model and identifies the family of LCC models that best apply where, how, and when.
- Add an LCC best practice link to each functional Community of Practice (CoP) where PMs can learn from others.
- Establish LCCM trip wires throughout a program's life cycle, and do not penalize PMs for reporting unfavorable but essentially accurate program information to seniors or higher headquarters.
- Reward and incentivize PMs for containing and/or lowering costs.
- Develop cost-containment strategies that are carefully evaluated and painless to execute.
- Embrace innovation and dismiss mundane strategies that guarantee less-than-optimal outcomes.
- Promote more CAIV. Conceptually, CAIV was placed into the acquisition arsenal to give PMs a little more latitude with performance versus cost trade-offs. As ADM Mike Mullen, USN, Chairman of the Joint Chiefs of Staff, recently said at the Program Executive Officer/Systems Command Commanders' Conference at Fort Belvoir, Virginia, on November 4, 2009, "The acquisition community and the warfighter will have to jointly accept the 80 percent solution...we have to be realistic with what we can afford" (Mullen, 2009).
- Let PMs lead. PMs have the knowledge, skill, and ability to carefully guide their programs in the face of a complex and difficult environment.



Conclusions

This research reinforced the many contrasting perspectives that PMs possess with respect to cost containment and their ability to influence and/or control it. As originally conceived, understanding the usefulness and criticality of LCCM can have a major impact on weapons systems developments by keeping a lid on rising costs—a growing necessity. The acquisition environment will invariably change. Budgets will shrink; fewer new systems will be built and fielded; more pressure will be exerted on extending and sustaining current systems; and more pressure can be expected on containing costs—*much* more pressure. The remaining weapons systems under development will come under political fire. As external scrutiny swells, programmatic decisions will be challenged since there will be so much more information immediately available about emerging systems. So, how can PMs once and for all silence the skeptics and achieve positive acquisition outcomes? For starters, they can shock the critics by challenging the programmatic “cost status quo” at every juncture and not just the major milestones. They can no longer “kid themselves” about what something is going to cost, as Under Secretary of Defense for Acquisition, Technology and Logistics Ashton Carter recently stated (Carter, 2009). They can increase programmatic “cost accuracy” by better understanding and re-energizing one key cost-containment practice that has seen less action or become ineffective in recent years—LCCM. Inarguably, yo-yo funding will continue. Poor outcomes need not. The DoD cannot afford more of the same. Changes to DoD 5000.02 that now call for Preliminary Design Reviews (PDR) prior to Milestone B and earlier measured prototyping to lower out-year costs will go a long way. Warfighters need every penny applied to capability, not cost overruns. Ultimately, PMs and their staffs must be more introspective and tightly integrate the art and the science of containing costs in the face of global economic changes. It’s time to take the chill out of containing costs. The DoD depends on it; our nation depends on it; and the warfighters need to count on it.

References

- Blanchard, B.S. (1992). *Logistics engineering and management*. Englewood Cliffs, NJ: Prentice Hall.
- Carter, A.B. (2009, November). *Where is defense acquisition and where do you see it going?* Presentation at the PEO/SYSCOM Commanders’ Conference, Fort Belvoir, VA.
- Clark, C. (2009). Shut down osprey production. *DoD BUZZ*. Retrieved October 28, 2009, from <http://www.dodbuzz.com/2009/06/23/shut-down-osprey-production/>
- Cost Analysis Improvement Group (CAIG). (2007, March 29). *Life cycle costs for MDAPs*. Presentation to the Defense Acquisition University. Washington DC: Author.
- Criscimagna, N. (n.d.). Cost as an independent variable (CAIV). *START: Selected topics in assurance related technologies*, 5(2). Retrieved November 12, 2009, from <http://www.theriac.org/pdfs/startsheets/caiv.pdf>
- Dapore, T.L., & Bryant, L.W. (1984). *A man for the time, an oral history interview with Lieutenant General James T. Stewart*. Conducted at Aeronautical Systems Division, Bona Bills Platt, Fairborn, OH, October 18, 1983: Wright-Patterson AFB, OH: History Office, Aeronautical Systems Division, Air Force Systems Command, p. 312.



- DAU. (2009a). *DAU earned value management gold card*. Retrieved November 12, 2009, from <https://acc.dau.mil/CommunityBrowser.aspx?id=19577>
- DAU. (2009b). *Program managers tool kit* (15th ed., Ver. 1.0.). Fort Belvoir, VA: DAU Press.
- DoE. (1997). *Life cycle cost estimate* (DoE G 430.1-1). Washington, DC: Author.
- Fowler, R. (2009, January–February). Misunderstood superheroes: Batman and performance based logistics. *Defense AT&L Magazine*, 38(1), 8–13.
- GAO. (2005, December). *Defense acquisitions: DoD has paid billions in award and incentive fees regardless of acquisition outcomes* (GAO 06-66). Washington DC: US GPO.
- Hamaker, J. (1994). But what will it cost? The history of NASA cost estimating. In F.T. Hoban, W.M. Lawbaugh & E.J. Hoffman (Eds.), *Readings in program control* (NASA SP-6103). Washington, DC: NASA, Scientific and Technical Information Office. Retrieved November 12, 2009, from <http://cost.jsc.nasa.gov/hamaker.html>
- Kobren, B. (2009). Shaping the life cycle logistics workforce to achieve desired sustainment outcomes. *Defense Acquisition Review Journal*, 52(3), 254-267.
- Labay, K. (2009, May 1). *ISP: WHEN it will happen*. Cleveland, OH: NASA Glenn Research Center. Retrieved November 12, 2009, from <http://www.grc.nasa.gov/WWW/InSpace/when.html>
- Leggitt, A.C. (1981, October). *Cost data base development, a twelve-year perspective*. Paper presented at the Sixteenth Annual Department of Defense Cost Analysis Symposium, Arlington, VA.
- McKenzie, M. (1978, May-June). Evaluation of the developing DSN life cycle cost standard practice. *DSN Progress Report*. Retrieved November 7, 2009, from http://tmo.jpl.nasa.gov/progress_report2/42-46/46V.PDF
- Mullen, M. (2009, November). *How does the 20th century warfighter differ from the 21st century warfighter?* Presentation at the PEO/SYSCOM Commanders' Conference, Fort Belvoir, VA.
- NASA Advisory Council. (2008, February). *Report of audit and finance committee, Kennedy Space Center*. Retrieved November 2, 2009, from http://www.nasa.gov/pdf/314880main_AFC_KSC_NAC_Feb-5-2009.pdf
- Pallas, S., & Novak, M. (2000, November-December). Reduction of total ownership costs, recent history and future prospects. *Program Manager*, 29(159), 60-66.
- PBL 12-Step Process Model*. (n.d.). Acquisition Community Connection. Retrieved November 12, 2009, from <https://acc.dau.mil/CommunityBrowser.aspx?id=32529&lang=en-US>
- Rush, B.C. (1997, Spring). Cost as an independent variable: Concepts and risks. *Acquisition Review Quarterly*, 161-172.
- Tremaine, R. (2009). A new acquisition brew: Systems engineering and lean six sigma make a great mix. *Defense Acquisition Review Journal*, 16, 100.
- USD(AT&L). (2008, December 8). *Operation of the defense acquisition system* (DoD Instruction 5000.02). Washington. DC: Author.



Appendix: List of Abbreviations and Acronyms

AoA	Analysis of Alternatives
ACAT	Acquisition Category
ACWP	Actual Cost of Work Performed
ADM	Admiral
BAC	Budget at Completion
BCEFM	Business, Cost Estimating, and Financial Management
BCWP	Budget Cost for Work Performed
BCWS	Budget Cost for Work Scheduled
CAIG	Cost Analysis Improvement Group
CAIV	Cost as an Independent Variable
CARD	Cost Analysis Requirements Description
CDR	Critical Design Review
EAC	Estimate at Completion
DAU	Defense Acquisition University
CDD	Capability Development Document
CPD	Capability Production Document
DoD	Department of Defense
DoE	Department of Energy
EMD	Engineering and Manufacturing Development
EVM	Earned Value Management
FOC	Full Operational Capability
FRP	Full Rate Production
FYDP	Future Years Defense Program
GAO	Government Accountability Office
ICD	Initial Capabilities Document
IOC	Initial Operational Capability
KPP	Key Performance Parameter
KSA	Key System Attribute
LCC	Life Cycle Cost
LCCE	Life Cycle Cost Estimate
LCCM	Life Cycle Cost Management
Lt Gen	Lieutenant General



NASA	National Aeronautics & Space Administration
O&S	Operations and Support
PAUC	Program Acquisition Unit Cost
PBL	Performance Based Logistics
PDR	Preliminary Design Review
PM	Program Manager
POE	Program Office Estimate
MDAP	Major Defense Acquisition Program
P&D	Production and Deployment
PEO	Program Executive Office
PPBE	Planning, Programming, Budgeting, and Execution
Ret.	Retired
SME	Subject-matter Expert
SYSCOM	Systems Command
TAB	Total Allocated Budget
TD	Technology Development
TOC	Total Ownership Cost
TRL	Technology Readiness Level
USAF	United States Air Force
USN	United States Navy
WBS	Work Breakdown Structure



THIS PAGE INTENTIONALLY LEFT BLANK



2003 - 2010 Sponsored Research Topics

Acquisition Management

- Acquiring Combat Capability via Public-Private Partnerships (PPPs)
- BCA: Contractor vs. Organic Growth
- Defense Industry Consolidation
- EU-US Defense Industrial Relationships
- Knowledge Value Added (KVA) + Real Options (RO) Applied to Shipyard Planning Processes
- Managing the Services Supply Chain
- MOSA Contracting Implications
- Portfolio Optimization via KVA + RO
- Private Military Sector
- Software Requirements for OA
- Spiral Development
- Strategy for Defense Acquisition Research
- The Software, Hardware Asset Reuse Enterprise (SHARE) repository

Contract Management

- Commodity Sourcing Strategies
- Contracting Government Procurement Functions
- Contractors in 21st-century Combat Zone
- Joint Contingency Contracting
- Model for Optimizing Contingency Contracting, Planning and Execution
- Navy Contract Writing Guide
- Past Performance in Source Selection
- Strategic Contingency Contracting
- Transforming DoD Contract Closeout
- USAF Energy Savings Performance Contracts
- USAF IT Commodity Council
- USMC Contingency Contracting

Financial Management

- Acquisitions via Leasing: MPS case
- Budget Scoring
- Budgeting for Capabilities-based Planning



- Capital Budgeting for the DoD
- Energy Saving Contracts/DoD Mobile Assets
- Financing DoD Budget via PPPs
- Lessons from Private Sector Capital Budgeting for DoD Acquisition Budgeting Reform
- PPPs and Government Financing
- ROI of Information Warfare Systems
- Special Termination Liability in MDAPs
- Strategic Sourcing
- Transaction Cost Economics (TCE) to Improve Cost Estimates

Human Resources

- Indefinite Reenlistment
- Individual Augmentation
- Learning Management Systems
- Moral Conduct Waivers and First-tem Attrition
- Retention
- The Navy's Selective Reenlistment Bonus (SRB) Management System
- Tuition Assistance

Logistics Management

- Analysis of LAV Depot Maintenance
- Army LOG MOD
- ASDS Product Support Analysis
- Cold-chain Logistics
- Contractors Supporting Military Operations
- Diffusion/Variability on Vendor Performance Evaluation
- Evolutionary Acquisition
- Lean Six Sigma to Reduce Costs and Improve Readiness
- Naval Aviation Maintenance and Process Improvement (2)
- Optimizing CIWS Lifecycle Support (LCS)
- Outsourcing the Pearl Harbor MK-48 Intermediate Maintenance Activity
- Pallet Management System
- PBL (4)
- Privatization-NOSL/NAWCI
- RFID (6)



- Risk Analysis for Performance-based Logistics
- R-TOC AEGIS Microwave Power Tubes
- Sense-and-Respond Logistics Network
- Strategic Sourcing

Program Management

- Building Collaborative Capacity
- Business Process Reengineering (BPR) for LCS Mission Module Acquisition
- Collaborative IT Tools Leveraging Competence
- Contractor vs. Organic Support
- Knowledge, Responsibilities and Decision Rights in MDAPs
- KVA Applied to AEGIS and SSDS
- Managing the Service Supply Chain
- Measuring Uncertainty in Earned Value
- Organizational Modeling and Simulation
- Public-Private Partnership
- Terminating Your Own Program
- Utilizing Collaborative and Three-dimensional Imaging Technology

A complete listing and electronic copies of published research are available on our website:
www.acquisitionresearch.org



THIS PAGE INTENTIONALLY LEFT BLANK





ACQUISITION RESEARCH PROGRAM
GRADUATE SCHOOL OF BUSINESS & PUBLIC POLICY
NAVAL POSTGRADUATE SCHOOL
555 DYER ROAD, INGERSOLL HALL
MONTEREY, CALIFORNIA 93943

www.acquisitionresearch.org

It's Time to Take the Chill Out of Cost Containment and Re-energize a Key Acquisition Tool

1

Research
Objective

Background

Methodology

Findings

Conclusion &
Recommendations



Presented by Rob Tremaine
Associate Dean, Outreach & Mission Assistance
DAU West Region
San Diego, CA

robert.tremaine@dau.mil



Presented by Donna Seligman
Manager, Management Information Systems
DAU West Region
San Diego, CA

donna.seligman@dau.mil

It's Time to Take the Chill Out of Cost Containment and Re-energize a Key Acquisition Tool


2

Research Objective

What this Research was About

- Review Total Life Cycle Cost Management (LCCM) theories in the Context of Cost Containment
- Solicit Program Managers' overall Views on LCCM and Cost Containment
- Identify LCCM technique PMs Practice Today and their Usefulness, Applicability & Opportunities
- Find More Aggressive Cost Containment Strategies and Methodologies that Could Shift Acquisition Outcomes Upward and Contain Costs

Acquisition Life Cycle



It's Time to Take the Chill Out of Cost Containment and Re-energize a Key Acquisition Tool

3

Background

Programmatic Hurdles

Requirements
Creep

Bureaucratic
Obstacles

Schedule

Cost Estimating

Technology

Funding




It's Time to Take the Chill Out of Cost Containment and Re-energize a Key Acquisition Tool

4


Background

Various Tools

TRLs/MRL




EVMS



CAIV

Technical Processes	Technical Management Processes
Top-Down Processes (include requirements development, logical analysis, and design solution)	Technical Planning
Bottom-Up Realization Processes (include implementation, integration, verification, validation, and transition)	Decision Analysis
	Technical Control Processes (include requirements management, risk management, configuration management, and technical data management)


Technical Processes



It's Time to Take the Chill Out of Cost Containment and Re-energize a Key Acquisition Tool

5

Methodology




It's Time to Take the Chill Out of Cost Containment and Re-energize a Key Acquisition Tool

6

Methodology

LCCM Model Timeline




It's Time to Take the Chill Out of Cost Containment and Re-energize a Key Acquisition Tool

7

Methodology

Quantify LCC Models



LCC Model Types		Model Owners	Applicability & Usefulness Across Life Cycle	Ease of Use	Data Dependencies & Model Limitations	Current users
ACARA	Availability, Cost, And Resource Allocation	NASA	?	?	?	?
CASA	Cost Analyses Strategy Assessment	LOGSA	?	?	?	?
EDCAS	Equipment Designer's Cost Analysis System	TFD Group	?	?	?	?
MAAP	Monterey Activity-base Analytical Platform	TFD Group	?	?	?	?
FLEX	Navy Material Command LCC Model	NAVAIR	?	?	?	?
LCCA	Life Cycle Cost Analyzer	Northrop Grumman	?	?	?	?
LCCH	Life Cycle Cost Model	Air Force(TASC)	?	?	?	?
Price	Family of Models for Costing/Evaluation	Lockheed Martin	?	?	?	?
ZCORE	Cost Oriented Resource Estimating Model	USAF	?	?	?	?
ACEIT	Automated Cost Estimating Integrated Tools	(USAF, USA)	?	?	?	?

Methodology

Focus Group Comments

Session 1

- LCCM discussions tend to be short-lived
- Apparent lack in LCCM discipline and absence of cross communication in programs that generally need it the most
- Funding allocations and key decisions typically seem to be focused on development and not sustainment
- “illities” are generally not well-defined enough
- Establish a formulary similar to TRLs where a program could not proceed to the next phase until it demonstrated some minimum level of achievement
- Institute a LCC breach construct (similar to the intent behind Nunn-McCurdy breaches)

Methodology

Focus Group Comments

Session 2

LCCM typically suffers from a lack of sufficient cost detail to adequately address sustainment costs that predominate once systems find their way into operations


- Funding instability makes cost containment insurmountable
- Funding instability creates a gyrating funding baseline on top of other strategic concerns including:
 - Industry partners who are not necessarily motivated by cost containment
 - Frequent changes in requirements
 - Internal staffing shortfalls that are sometimes tough to fill
 - Lack of certain key functional experience in program offices, and
 - Cultural realities that emphasize program survival over program affordability

It's Time to Take the Chill Out of Cost Containment and Re-energize a Key Acquisition Tool

10

Methodology

LCCM Survey



Survey Target Audience

- Eight hundred and eighty-seven current and former DoD Acquisition Professionals responded to this survey
- Five hundred and forty three respondees were either current or former DoD Program Managers
- Solicited Views on Cost Containment including various tool types and associated processes were Solicited
- Analysis centered on PMs with over 11 years of experience in ACAT IC and ID programs.


It's Time to Take the Chill Out of Cost Containment and Re-energize a Key Acquisition Tool

11

Findings

Data Analysis-Quantitative

LCCM Models	ACAT I Program Managers with over 11 years of experience			
	No Experience with Model	Thoughts based on Experience with Model		
	Not Familiar or Not Used	Not Useful	Useful	One of the Best
ACARA	87%	2%	10%	1%
CASA	78%	2%	18%	2%
EDCAS	90%	2%	7%	1%
MAAP	89%	2%	7%	2%
FLEX	91%	3%	4%	2%
LCCA	72%	3%	22%	4%
LCCH	74%	2%	21%	3%
PRICE	73%	2%	23%	3%
ZCORE	92%	2%	3%	0%
ACEIT	70%	2%	24%	4%



It's Time to Take the Chill Out of Cost Containmentment and Re-energize a Key Acquisition Tool

12

Findings



Data Analysis-Quantitative

ACAT I Program Managers with over 11 years of Experience were asked to select Life Cycle Phases where the Life Cycle Cost Models made Impact

In what Life Cycle Phases are the Life Cycle Models ...	A		B		C		IOC	FOC	None	Don't know
	Material Solution Analysis ICD Material Development Decision AoA	Technology Development PDR	Engineering and Manufacturing Development CDD Post PDR Assessment PDR Post CDR Assessment CDR				Production & Deployment CPD FRP Decision Review	Operations & Support		
	Pre-Systems Acquisition			Systems Acquisition				Sustainment		
a good cost predictor?	14	19	59				68	67	45	31
most influential in driving decisions?	45	66	91				41	34	20	28
suitable for cost containment?	15	28	52				64	48	56	33
significantly underestimated?	65	82	107				58	60	18	32

Findings


Data Analysis-Quantitative



Findings

How Cost Drivers Stack-up?


Data Analysis-Quantitative



Findings

Data Analysis-Quantitative

ACAT I Program Managers with over 11 years of Experience were asked to Rate the Connection CAIV and LCCM



Findings

Data Analysis-Qualitative

LCC MODEL FAMILIARITY AND EXPERIENCE

Sorry, just not that familiar with the models. Somebody else uses them and provides data to me.

As a PM, I have not been involved with the [specific] model used to derive cost estimates. I really just [specific] cost estimates were derived from legacy numbers of the previous program.

To be honest, not my field of expertise, and I am only familiar with the tools to the extent my team uses them.

I have no first-hand knowledge of any of these systems/models.

Very unfamiliar

Findings

Data Analysis-Qualitative

USEFULNESS OF LCC MODELS

Most models have many assumptions, and those assumptions are not monitored over time; and risks are not addressed to keep the assumptions valid, so the models are not valuable when decision makers really need the information.

LCC for O&S appears to be generally optimistic.

As programs proceed along their life cycle, LCC doesn't seem to be appropriately updated.

LCCM never captures changes allowed/needed in programs, so it can't predict well.

Models are used early on, but eventually lose influence as "inertia" takes over and programs enter "make the best of it mode."

Overly optimistic estimates.

No one seems to put the thought and time into a thorough estimate of determining LCC.

No one seems to update LCC and use it as a yardstick.

**Poor Assumptions,
Overly Optimistic
Estimates**

Findings

Data Analysis-Qualitative

MAJOR OBSTACLES TO COST CONTAINMENT

The costs that are of the most concern to me are those in the immediate execution year. I have considered out-year costs but not as much as I should have.

My focus is on providing most capability within budget, not on future years.

General knowledge on cost containment among all program

Many of the cost growths are based on not really understanding the requirements and instead based on assumptions on both sides.

Understanding is low

Findings

Data Analysis-Qualitative

CONNECTION BETWEEN CAIV AND LCC

Strong in theory but weak in practice.

I think the relationship between LCC and CAIV has been diminished.

I've never seen CAIV used to contain costs on a program.

I don't believe CAIV has anything to do with CAIV. It's an artificial construct meeting the requirements.

I didn't see CAIV used in any organized way because hardware people have no cost containment or cost control experience.


Unfortunately, the CAIV tool of last resort became common to overcome cost overruns due to funding stability and poor execution.

CAIV trades are rarely supported by the requirements community. The requirements community is 99 percent focused on capability and mildly interested in long-term O&S cost-reduction efforts.

**Strong in theory, weak
in Practice**

It's Time to Take the Chill Out of Cost Containment and Re-energize a Key Acquisition Tool

20



It's Time to Take the Chill Out of Cost Containment and Re-energize a Key Acquisition Tool

21

Recommendations
& Conclusion

Recommended Actions

- Make cost containment everyone's business
- Elevate LCC to a Key Performance Parameter
- Continuously challenge strategies
- Base cost decisions on programmatic realities and more current data
- Establish an LCC Continuous Learning Model (CLM)
- Add an LCC best practice link to each functional Community of Practice (CoP)
- Establish LCCM trip wires throughout a program's life cycle
- Reward and incentivize PMs for containing and/or lowering costs
- Develop cost-containment strategies that are carefully evaluated and painless to execute
- Promote more CAIV

Conclusions

- Fewer new systems will be built and fielded
 - More pressure will be exerted on extending and sustaining current systems
 - More pressure can be expected on containing costs
- PMs must:
 - Challenge the programmatic “cost status quo” at every juncture and not just the major milestones
 - No longer “kid themselves” about what something is going to cost
 - Tightly integrate the art and the science of containing costs