

SRI International

Monthly Status Report • April 2011
Covering the Period 1 April through 30 April 2011

POWER MEMS DEVELOPMENT

Contract N00014-09-C-0252

Submitted in accordance with Deliverable A001 - Monthly Technical and Financial
SRI Project P19063

Prepared by:

Drew Hanser, PhD, Program Manager

John Bumgarner, PhD, Director

MicroScience Engineering Laboratories

Physical Sciences Division

Sponsored by:

Office of Naval Research

Code 331

875 North Randolph Street

Arlington, Virginia 22203

Distribution:

Mr. Terry Ericson, COTR

Ms. Patricia Tillman, ACO

Distribution: "A"



Report Documentation Page

Form Approved
OMB No. 0704-0188

Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.

1. REPORT DATE APR 2011	2. REPORT TYPE	3. DATES COVERED 00-00-2011 to 00-00-2011			
4. TITLE AND SUBTITLE Power Mems Development		5a. CONTRACT NUMBER			
		5b. GRANT NUMBER			
		5c. PROGRAM ELEMENT NUMBER			
6. AUTHOR(S)		5d. PROJECT NUMBER			
		5e. TASK NUMBER			
		5f. WORK UNIT NUMBER			
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) SRI International, 333 Ravenswood Ave, Menlo Park, CA, 94025		8. PERFORMING ORGANIZATION REPORT NUMBER			
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)		10. SPONSOR/MONITOR'S ACRONYM(S)			
		11. SPONSOR/MONITOR'S REPORT NUMBER(S)			
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution unlimited					
13. SUPPLEMENTARY NOTES					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT	18. NUMBER OF PAGES	19a. NAME OF RESPONSIBLE PERSON
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified	Same as Report (SAR)	4	

MICROELECTROMECHANICAL SYSTEMS (MEMS) RESETTABLE CIRCUIT BREAKER (TASK 1.1) AND MEMS SWITCH FOR DC-DC VOLTAGE CONVERTERS (TASK 1.2)

Task 1.1 Contributors: Sunny Kedia, Weidong Wang, Susana Stillwell

Task 1.1 Deliverable: 10 prototype packaged MEMS-based resettable circuit breakers for testing and analysis in the Office of Naval Research (ONR) laboratories.

Task 1.2 Contributors: Sunny Kedia, Christel Munoz, Weidong Wang, Scott Samson, Drew Hanser

Task 1.2 Deliverable: Functional MEMS-based DC-DC converter in a vacuum package.

Summary:

This month, we continued fabrication of the Version 3.1 switches on three glass wafers. The fabrication was unsuccessful due to delamination of the sacrificial polymer, which occurred during deposition of the oxynitride structure layer. To address this and other fabrication issues, we redesigned the switch layout that included larger anchor points, gusseted spring connections, switch variations with 2x and 3x increases in the electrostatic electrode size, and a new chip with bench-style circuit-breaker switches. Next month we will fabricate and test the new design, Version 3.2.

DIAMOND HEAT SPREADER OR HEAT SINK FOR HIGH-POWER MEMS SWITCH APPLICATIONS (TASK 1.3)

Contributors: Priscila Spagnol, Shinzo Onishi, Drew Hanser, Weidong Wang, Sunny Kedia, John Bumgarner

Deliverable: Prototype device fabricated on a thin-film diamond heat spreader layer and individual samples of diamond on Si or other suitable substrates for material evaluation.

Summary: No work was done this month on Task 1.3.

POSITRON TRAPPING AND STORAGE (TASK 2)

Contributors: Ashish Chaudhary, Friso van Amerom, Tim Short

Deliverable: A minimum of four MEMS-based trap structures for radio frequency (RF) trapping of electrons.

Summary: No work was done this month on Task 2.

FINANCIAL STATUS

R&D Status Report

Program Financial Status

15 July 2009 through 30 April 2011

Contract Item No.	Current Funding	Current Period Expenses	Cumulative Expenses	% Budget Complete
0001	\$1,829,849	\$231,059	\$1,861,306	102%
Project Commitments		(207,587)	674	
Total	\$1,829,849	\$23,472	\$1,861,980	

Based on currently authorized work:

Is current funding sufficient for the current fiscal year (FY)? (Explain if NO) **Yes**

What is the next FY funding requirement at current anticipated levels **N/A (base fully funded)**