

REPORT DOCUMENTATION PAGE				Form Approved OMB No. 0704-0188	
Public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing this collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0704-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. PLEASE DO NOT RETURN YOUR FORM TO THE ABOVE ADDRESS.					
1. REPORT DATE (DD-MM-YYYY) 11-30-2011		2. REPORT TYPE Final Technical		3. DATES COVERED (From - To) 11-19-2010 to 11-30-2011	
4. TITLE AND SUBTITLE Final Technical Status Report for DOTC-10-01-INIT524; Prototype Reactive Armor Fabrication (David Earl Cain Consulting)				5a. CONTRACT NUMBER 2011-304	
				5b. GRANT NUMBER na	
				5c. PROGRAM ELEMENT NUMBER na	
6. AUTHOR(S) David Cain				5d. PROJECT NUMBER na	
				5e. TASK NUMBER All	
				5f. WORK UNIT NUMBER na	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) David Earl Cain Consulting				8. PERFORMING ORGANIZATION REPORT NUMBER 11302011	
9. SPONSORING / MONITORING AGENCY NAME(S) AND ADDRESS(ES) DOTC Representatives: Erinn McCarthy & Fosiah Fay RDAR-MEM-L Building 65 South, Picatinny Arsenal, NJ 07806 josia.w.fay@army.mil 973 724 4074				10. SPONSOR/MONITOR'S ACRONYM(S) DOTC	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S) na	
12. DISTRIBUTION / AVAILABILITY STATEMENT No limit on distribution. Contacf Josiah Fay.					
13. SUPPLEMENTARY NOTES none					
14. ABSTRACT Development of mfg technology, materials, and production of composite armor, including: (6) C Kits, (1) B Kit, (1) upper and lower objective set was successfully complete.					
15. SUBJECT TERMS Armor					
16. SECURITY CLASSIFICATION OF: U			17. LIMITATION OF ABSTRACT UU	18. NUMBER OF PAGES 6	19a. NAME OF RESPONSIBLE PERSON Josiah Fay
a. REPORT	b. ABSTRACT	c. THIS PAGE			19b. TELEPHONE NUMBER (include area code)

Final Technical Status Report

for

DOTC-10-01-INIT524; Prototype Reactive Armor Fabrication (David Earl Cain Consulting)

Initiative No. 2011-304

Reporting Period: 11 19 2010 – 11 30 2011

Ordnance Technology Initiative Team

NWEC CMF Representative:

Mica R. Dolan, Sr. Contracts Manager

Initiative Team Technical POC

DOTC Representatives:

Agreements Officer Representative (AOR):
Erinn McCarthy
RDAR-MEM-L
Building 65 South
Picatinny Arsenal, NJ 07806
Phone: (973) 724-2709
Email: erinn.h.mccarthy@us.army.mil

Alternate AOR:
Josiah Fay
RDAR-MEM-L
Building 65 South
Picatinny Arsenal, NJ 07806
Phone: (973) 724-4074
Email: Josiah.w.fay@us.army.mil

Ordnance Technology Initiative Recipient's Representatives:

Technical & Contractual Representative:

David Cain
2228 Cotton Blvd.
New Braunfels Texas 78130
Phone: (281) 787-0269
Email: dcain71@yahoo.com

Submitted: 11 30 2011

1. Comments on Technical/Cost/Schedule Performance

Development of mfg technology, materials, and production of composite armor, including: (6) C Kits, (1) B Kit, (1) upper and lower objective set was successfully complete.



Objective Amor Upper and Lower Units

Production of half rails and (180) dummy cassettes was completed.



Production of LORA and Tile Housing Weldments was completed.

Initiative Quad Chart

DOTC-10-01-INIT524; Prototype Reactive Armor Fabrication	
Goals & Objectives	Initiative Information
Milestones: 1a.1, 1a.2, 1b.1, 1b.2, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11, 12, 13, 13a, 14, 15a, 15b, 16, 17, 18, 19a, 20 are complete All Reports	Initiative Lead: David Cain Team Members: David Cain Period of Performance: Start to 12 30 2011 Funding: \$548,206
Milestones & Technical Achievements	Implementation & Payoff
Dec 2010: Kickoff Meeting Jan 2011: Manufacturing Methods & Material Supplier Documentation Feb 2011 Fabrication method for tiles Mar-Nov 2011 Manufacturing	Schedule: 12 30 2011 Status: On schedule Testing of Spectra Shield based Armor Tiles
Current Status: Technical = Green / Yellow / Red (delta) Schedule = Green / Yellow / Red (delta) Cost = Green / Yellow / Red (delta)	

Current Status Legend: Green = Good/On Budget Yellow = Minor Weakness/Known Risk Red = Major Weakness/Critical
Delta: ⬆ = upgrade from last assessment; ⬇ = downgrade from last assessment; ⇌ = no change

Supplemental Information

3.1 Technical Achievements

Spectra-shield based composite armor and metallic fabrications are complete. No technical issues.

Milestone Status:

MS #	Deliverable	Due Date	Date Received	% Complete	Cumulative % Complete
1a.1	Phase 1: Tile Prototype Hardware manufacturing method panel	15-Feb-11	21-Mar-11	100	100
1a.2	Phase1: Tile Prototype hardware	30-Mar-11	21-Mar-11	100	100
1b.1	Phase 2: Tile prototype hardware based on changes required on outcome from milestone 1a.2	30-Apr-11	11-Apr-11	100	100
1b.2	Phase 2: Tile prototype hardware based on changes required on outcome from milestone 1a.2	31-May-11	11-Apr-11	100	100
2	Technical Interchange Meeting (TIM)	15-Dec-11			
3	Monthly Report	20-Jan-11	21-Mar-11	100	100
4	Task 2 Technical Report	31-May-11	11-Apr-11	100	100
5	Monthly Report	20-Feb-11	21-Mar-11	100	100
6	TIM	15-Dec-11			
7	Task 3 Final Technical Report Summary for Phase 1	15-Dec-11		100	100
8	Quarterly Technical and Business Status Report	20-Mar-11	21-Mar-11	100	100
9	Quarterly Technical and Business Status Report	20-Jun-11	21-Jun-11	100	100
11	Monthly Report	25-May-11	30-Jun-11	100	100
12	Phase 3: Task1: Identify material and sources	15-Dec-11	22-Nov-11	100	100
13	Phase3: Amor component Prototype manufacturing method sample	15-Jun-11	29-Jun-11	100	100
13A	Phase3: Amor component Prototype manufacturing method sample	15-Dec-11		100	100
14	Phase 3: prototype Armor component based on changes required on outcome from milestone 8a.2	30-Jun-11	29-Jun-11	100	100
15a	Phase 3: prototype Armor components based on changes required on outcome from milestone 8a.3	15-Jul-11	17-Aug-11	100	100
15b	Phase 3: prototype Armor components based on changes required on outcome from milestone 8a.3	15-Dec-11	22-Nov-11	100	100
16	Monthly Report	25-Jul-11	29-Aug-11	100	100
17	Phase 3: prototype Armor components based on changes required on outcome from milestone 8a.3	30-Jul-11	29-Jun-11	100	100
18	Monthly Report	25-Aug-11	29-Aug-11	100	100
19a	Phase 3: prototype Armor components based on changes required on outcome from milestone 8b.2 – Part 1	15-Dec-11		100	100
19b	Phase 3: prototype Armor components based on changes required on outcome from milestone 8b.2 – Part 2	15-Dec-11			
20	Quarterly Technical and Business Status Report	20-Sep-11		100	100
10	Final Technical and Business Status Report	30-Dec-11	22-Nov-11	100	100

Technical Readiness Level Status:

Current Technology Readiness Level (TRL) is (8)

Technology Readiness Levels in the Department of Defense (DOD) (Source: DOD (2006), <i>Defense Acquisition Guidebook</i>)	
Technology Readiness Level	Description
1. Basic principles observed and reported	Lowest level of technology readiness. Scientific research begins to be translated into applied research and development. Example might include paper studies of a technology's basic properties.
2. Technology concept and/or application formulated	Invention begins. Once basic principles are observed, practical applications can be invented. The application is speculative and there is no proof or detailed analysis to support the assumption. Examples are still limited to paper studies.
3. Analytical and experimental critical function and/or characteristic proof of concept	Active research and development is initiated. This includes analytical studies and laboratory studies to physically validate analytical predictions of separate elements of the technology. Examples include components that are not yet integrated or representative.
4. Component and/or breadboard validation in laboratory environment	Basic technological components are integrated to establish that the pieces will work together. This is "low fidelity" compared to the eventual system. Examples include integration of 'ad hoc' hardware in a laboratory.
5. Component and/or breadboard validation in relevant environment	Fidelity of breadboard technology increases significantly. The basic technological components are integrated with reasonably realistic supporting elements so that the technology can be tested in a simulated environment. Examples include 'high fidelity' laboratory integration of components.
6. System/subsystem model or prototype demonstration in a relevant environment	Representative model or prototype system, which is well beyond the breadboard tested for TRL 5, is tested in a relevant environment. Represents a major step up in a technology's demonstrated readiness. Examples include testing a prototype in a high fidelity laboratory environment or in simulated operational environment.
7. System prototype demonstration in an operational environment	Prototype near or at planned operational system. Represents a major step up from TRL 6, requiring the demonstration of an actual system prototype in an operational environment, such as in an aircraft, vehicle or space. Examples include testing the prototype in a test bed aircraft.
8. Actual system completed and 'flight qualified' through test and demonstration	Technology has been proven to work in its final form and under expected conditions. In almost all cases, this TRL represents the end of true system development. Examples include developmental test and evaluation of the system in its intended weapon system to determine if it meets design specifications.

3.2 Problems Encountered and Action Taken

- Changes to the initiative objective or schedule. none
- Technical problems and approach to correct. Epoxy bonding of tiles at elevated temperature may cause tile deformation, room temperature bonding has been qualified with 24 hour cure required.
- Schedule problems and approach to correct. none

- Risks identified and mitigation plans. Water-jet cutting method is limited to either edge cutting or cutting that starts from a predrilled hole. The predrilled hole must be cut with a coring type drill, intended for paper cutting. Traditional drilling creates a separation of the tile composite sheets. Water-jet plunge cutting also creates separation of the tile composite sheets. Actual material slips some at Honeywell during press operations and some edge waste is created.


3.3 Technology Transfer

- none

3.4 Plans for Next Quarter

- Complete

Thank you

A handwritten signature in dark ink that reads "David Cain". The signature is written in a cursive, slightly slanted style. The first name "David" is written with a capital 'D' and a capital 'C' for "Cain". The signature is underlined.

David Cain, DEC Consulting,