

Navigating Beyond the SLOC: Exploring Improvements in Software Cost Estimating

**Naval Postgraduate School
Acquisition Symposium**

17 May 2012

Kathlyn H. Loudin


Naval Surface Warfare Center, Dahlgren Division

Approved for public release; distribution is unlimited.

The views expressed in this brief are those of the authors and do not reflect the official policy or position of the Department of the Navy, the Department of Defense, or the U.S. government.

Report Documentation Page				Form Approved OMB No. 0704-0188	
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE 17 MAY 2012		2. REPORT TYPE		3. DATES COVERED 00-00-2012 to 00-00-2012	
4. TITLE AND SUBTITLE Navigating Beyond the SLOC: Exploring Improvements in Software Cost Estimating				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Naval Surface Warfare Center,Dahlgren Division,6149 Welsh Road, Suite 203 ,Dahlgren,VA,22448				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution unlimited					
13. SUPPLEMENTARY NOTES Presented at the 9th Annual Acquisition Research Symposium, May 16 - 17, 2012, Monterey, CA					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT Same as Report (SAR)	18. NUMBER OF PAGES 17	19a. NAME OF RESPONSIBLE PERSON
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified			

Navigating Beyond the SLOC: Exploring Improvements in Software Cost Estimating



Overview

- **Department of Defense (DoD) Software (SW) cost estimating**
 - Estimates that fully encompass development scope are key
- **Source Lines of Code (SLOC)-based methods don't make sense**
 - Analogous to estimating the complexity of a house painting job based on gallons of paint
- **Other methods & metrics**
 - What is used?
 - What is useful?
 - What is mandated?

Overview (Cont'd)

- **Divergence in policy versus practice**
 - Are current policies misguided?
- **Are non-SLOC-based alternatives feasible?**
- **Documents, specifications, and management reviews**
 - How do we quantify non-Design Code Test (DCT) effort?
- **Findings and recommendations from two recent Naval Surface Warfare Center, Dahlgren Division (NSWCDD), studies**
 - Software Estimating and Modeling (SEAM)
 - Software Estimating Enhancement Task (SWEET)

SWEET Fiscal Year 2011 Study Approach

Researched SW Policy



- DoD 5000 series
- DCARC/SRDR
- ASN(RDA) Guidebook

Reviewed SW Guidance



- NAVSEA05C
- NAVAIR 4.2
- NCCA
- Air Force STSC
- GAO
- NASA

Collected Data

(via Data Calls, Interviews, Questionnaire, Site Visits)

- NSWCDD SW Programs (40+ efforts)
 - SLBM, TTWCS, Mk 160, NFCS
 - LCS, AEGIS, SSDS
 - SPS, SGS/AC, Next-Gen Simulation
- External Organizations
 - China Lake, SPAWAR, NAVAIR

Identified Best Practices

- Estimate SW Effort with appropriate metric
- Align methodology with program maturity
- Institute EVM and Metrics tracking
- Validate estimating tools and estimates

GAP Analysis

Example:
EVM not uniformly instituted

Assessed Current Practices

- Variations in:
 - SW development process and maturity
 - Metrics collection and tracking
 - EVM implementation and utilization
 - SW estimating methods (LOE, SLOC, etc.)

Recommended Process Improvements

- Interface with the SW Community of Practice
- More rigorous EVM

**Future
Implementation**

SLOC-Centric Policy and Guidance

- **Policy does not always make sense**
 - What works on paper does not always translate to practical, real-life scenarios
- **For Acquisition Categories (ACATs) I and/or IA programs, the DoD 5000 series mandates contractor delivery of Software Resources Data Reports (SRDRs) through the Defense Cost and Research Center (DCARC)**
- **Cost and Software Data Reporting (CSDR) plan required for ACAT I/IA programs**
- **Non-ACAT programs, e.g., AEGIS, are not required to submit SRDRs**

SLOC-Centric Policy and Guidance (Cont'd)

- Assistant Secretary of the Navy (Research, Development, and Acquisition) [ASN(RDA)] *Guidebook for Acquisition of Naval Software Intensive Systems* – limited application by program offices (function of awareness)
- Naval Sea Systems Command (NAVSEA) Program Executive Office Integrated Warfare Systems guidance
 - Detailed data requested (other than SRDR) from additional programs, e.g., ACAT II, III, but
 - There is still no mechanism for enforcement
 - There is no Data Item Description (DID) to give contractors specific guidance and definitions

No single policy or mechanism exists to collect “good” data from both large and small programs.

SWEET Findings: SW—Cost Estimating

NSWCDD

- **Most projects use engineering build-up and Level of Effort (LOE)-based approaches**
- **Few projects currently use SLOC-based methods or models, e.g., COCOMO II, SLIM**
- **Some projects use code-counting tools, e.g., USC Universal CodeCount* (UCC)**
- **There is no common tool, standards, or approach across all NSWCDD projects**

External Entities

- **AIR 4.1, Process Improvement Group-affiliated projects use detailed engineering build-up**
- **AIR 4.2, Space and Naval Warfare Systems Command (SPAWAR) 1.6, NAVSEA 05C, and the Naval Center for Cost Analysis use SLOC-based methods or models**
- **Handbooks are descriptive, not prescriptive, so variations exist**

* Developed by University of Southern California Center for Systems and Software Engineering

SWEET Findings: SW—Historical Data

NSWCDD

- **Several projects collect historical cost data**
- **Few projects utilize this data to improve cost estimates**
- **No projects leverage cost performance metrics from other programs, i.e., there is limited collaboration**
- **No projects employ a focused approach to data analysis**
 - **No cost estimating relationships ascertained**
 - **No “bidding database”**

External Entities

- **Data availability issues pose problems across the board**
 - **Processes are not in place for the cost estimating community to efficiently capture execution data from program offices**
 - **Program offices are unwilling to share data outside their program**
 - **Lack of consistency in interpretation**
 - **CSDR/SRDR: Reliability can be suspect**
- **Progress is being made but is hindered by lack of funding for working-capital organizations, and lack of resources for mission-funded organizations**

SWEET Findings: SW—Tracking and Reporting

NSWCDD


- Few projects adhere to reporting requirements imposed on the industry, e.g., rigorous Earned Value Management (EVM) System and proposal bases of estimate
- Most projects use a work breakdown structure to estimate, track, and report execution data
- Most projects use Microsoft Project or Excel-based in-house tools
- Tomahawk, Submarine Launch Ballistic Missile (SLBM), and Littoral Combat Ship (LCS) Surface Warfare (SUW) have the most mature processes
 - Tomahawk uses a progress tracking tool, but its emphasis is tracking not estimating, and reports SLOC using SLIM to compare estimates to actuals, i.e., validation
 - SLBM uses a technical effort tracking tool for both tracking and estimating

External Entities

- A variety of tools are used, but relatively few achieve the “ideal state”
 - The ideal state being the capability of comparing estimates to actuals while capturing incremental changes throughout the SW acquisition life cycle

In the areas of cost estimation, historical data, and tracking and reporting, NSWCDD has challenges similar to those of other organizations.


SLOC is Only One Artifact



Literature Search: Alternatives to SLOC

- **Identified 33 methods for defining SW scope, categorized**
 - by SW development phase
 - by manual or auto counting
- **Other than function point analysis, no method using early artifacts is uniformly adopted across the SW community**
- **No “one best way” endorsed by the SW community**
- **SLOC and function points are still the prevailing metrics**
- **Additional research is needed to fully assess applicability**
 - It is premature to recommend an alternative approach or tool for SW estimating

An Example of SW Interfaces – MH-60R Integration: Vehicular Track Report





SH-60B Integration

MH-60R Integration

CURRENT

FUTURE



Source Code Analysis – Logical Lines of Code (Cont'd)


Interface Messages → Logical SLOC → \$\$

- **Selected tactical programs that represent a range of complexity and coding languages**
 - **AEIS Advance Capability Build (ACB) 08**
Complex, Multimission Combat Management System (Java, C++)
 - **TTWCS**
Tomahawk Missile Weapon Control System (C/C++, User Interface Language, Ada)
 - **LCS SUW Mission Package**
Integrated Warfare Mission Module (Java)



U.S. Navy-Released Photos

SW Estimating Relationships (Preliminary)



Navigational Path Forward

- **Develop draft Contract Data Requirements List/DID to implement guidance**
- **Adopt the code counting standards used by the UCC tool or adopt the actual tool**
- **Implement changes to code counting practices in future DoD contracts**
- **Increase government access to development artifacts, e.g., code and associated LOE expenditures**
- **Investigate relationships for estimating non-DCT efforts**
- **Develop methods for collecting and using actual costs and other metrics, e.g., EVM, Dashboard, as part of optimal project management**

Questions?

