

**Contractor's Progress Report
(Technical and Financial)
CDRL A001**

For: Safe Surgery Trainer

Prime Contract: N00014-14-C-0066

For the Period Jan 1, 2014 to Jan 31, 2014

Submitted: 20 February 2015 (see note section 6)**

**Prepared for:
Office of Naval Research (ONR)
875 N. Randolph Street
Arlington, VA 22203-1995**

**Prepared by:
Alion Science and Technology Corporation
5365 Robin Hood Road, Suite 500
Norfolk, VA 23513**

**Contract Program Manager
Curtiss Murphy
(757) 857-5670, Ext. 308
(757) 857-6781 (fax)
cmurphy@alionscience.com**

**Contract Administrator
Kimberly Thompson
(757) 857-5670, Ext. 366
(757) 857- 6781 (fax)
kthompson@alionscience.com**

Report Documentation Page				Form Approved OMB No. 0704-0188	
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE FEB 2015		2. REPORT TYPE		3. DATES COVERED 00-01-2015 to 00-01-2015	
4. TITLE AND SUBTITLE Safe Surgery Trainer				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Alion Science and Technology Corporation,,5365 Robin Hood Road, Suite 500,,Norfolk,,VA,23513				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution unlimited					
13. SUPPLEMENTARY NOTES					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT Same as Report (SAR)	18. NUMBER OF PAGES 5	19a. NAME OF RESPONSIBLE PERSON
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified			

Medical Modeling - Safe Surgery Trainer

This Monthly Progress Report is provided in accordance with the contract CDRL.

1) Contract Period of Performance: 12 March, 2014 to 30 September, 2015

2) Cost (Estimated financials may differ from actual invoice)

a) Total Amount Funded to date:	\$910,256.00
b) Estimated Reporting Period Expenditures	\$28,843.93
c) Estimated Cumulative Expenditure	\$542,849.97
d) Estimated Remaining Funds To Completion	\$367,406.03

3) Progress and Accomplishments During Report Period

- a) Program Management – Ongoing communication and project management with project team and sub-contractors. Ongoing outreach with medical centers (see below). Ongoing project management according to Alion’s CMMI Level 3 processes.
 - i) Presented I/ITSEC field study at IMSH. See December report and Research Studies below.
 - ii) Continued coordinating of technology transfer, surgical visitation, and study participation.
 - iii) Ongoing interactions with medical representatives that were interested in or attended the SST StoryJam. StoryJam Participating organizations included: Portsmouth Naval Hospital, Langley AFB Hospital, Fort Eustis McDonald Healthcare, Eastern Virginia Medical School, Maryview Hospital, Mary Immaculate Hospital, and the Children’s Hospital of the King’s Daughters.
 - iv) Continued outreach to the VA, Navy, Army, Airforce, and civilian healthcare organizations to encourage participation and alignment.
- b) Prototype Development – Continued development of Iteration 2 including work on the missions, environmental art, and user interface. Continued refinement of scenarios, architecture, and foundational technology.
- c) Instructional Design and Healthcare Research – Minimal updates of scenario materials to ensure gameplay, scenarios, and conversations match the learning objectives. Continued reviewing the terminal and enabling Learning Objectives.
 - i) Learning Objectives:
 - (1) Facilitate Psychological Safety;
 - (2) Conduct an Effective Timeout;

Unclassified

- d) Research Studies – Finished initial analysis from I/ITSEC Field Study. Partial data was presented at IMSH 2015. This included the first three scenarios of the Safe Surgery Trainer and involved 181 participants. Summary data showed a 25% improvement in performance between the control group (no game) and the test group (game). Refined measurement outlines for continued studies. Continued plans for IRB approval for May testing.

4) Work in Progress / Plans for Next Month

- a) Program Management - Continue identifying communication channels, managing contracts, and coordinating with team members and outside participants. Continue involving team members and stakeholders in design, testing, and development.
- b) Prototype Development – Continue developing SST software, game-flow, and mechanics. Continue developing art assets including 2D, 3D environmental, and character avatars. Continue building infrastructure, user-interface, and scenario tools. Continue Iteration Two.
- c) Instructional Design and Healthcare Research – Continue developing/refining target scenarios and conversations. Continue refining the scenario's characters, backstory, and scenario. Continue refining the Learning Objectives.
- d) Research Studies – Support learning objective refinements with measurement outlines. Coordinate with Portsmouth Naval regarding IRB. Continue participation in discussions to ensure design, development, and research goals are in alignment (ex. psychological safety).

5) Milestones / Deliverables

Name/Description	Date (Target or Actual)	Notes/Status
Project Management Plan Reports	DONE: May 28, 2014 15 th of each month	COMPLETE This document
Presentation Materials	As appropriate	ONR Kickoff Brief
Software Requirements Document	Target: Nov 30, 2014	
Scenario Design Document	Target: Sept 30, 2014 & June 30, 2015	
Prototype - Executable	Target: December, 2014, May, 2015, and Aug, 2015	Iter 1 – COMPLETE 12/1/14 Iter 2 – Target Apr 30, 2015 Iter 3 – Target July 31, 2015
Prototype - Source	Target: Sept 30, 2015	
Research Data	Target: Sept 30, 2015	
Final Report	Target: Sept 30, 2015	
Milestone – Initiation	DONE: May 31, 2014	COMPLETE
Milestone – Iteration 1	DONE: Dec 1, 2014	COMPLETE
Milestone – Iteration 2	Target: Apr 30, 2015	
Milestone – Iteration 3	Target: July 31, 2015	
Milestone – Conclusion	Target: Sept 30, 2015	
Milestone – ONR Kickoff	DONE: Apr 22, 2014	COMPLETE
Milestone – StoryJam	DONE: May 25, 2014	COMPLETE

Unclassified

6) Risks/Issues/Concerns/Problems

- a) Still need a transition agreement or memorandum with Portsmouth Naval Hospital. Working with new XO, Capt Smith. Will also begin work to brief/update the new CO, Capt Vai. (Note – see October report for more detailed analysis of previous risk)
- b) *** Delivery of monthly and quarterly reports delayed temporarily due to death of child by the principle investigator – approved by government sponsor. Long term impact to master schedule is not expected.

7) Travel Accomplished

- a) I/ITSEC, Dec 1 – Dec 4, Orlando Florida. Included labor hours for onsite SST effort such as conducting the field study. No actual travel budget.
- b) IMSH, Jan 12-14, New Orleans, Louisiana. Includes labor hours for onsite SST demonstrations and meetings. No actual travel budget.

8) Planned Travel

- a) None.

9) Related Activities

- a) Presented talk at the International Modelling and Simulation in Healthcare (IMSH) 2015 conference, New Orleans, Louisiana, Jan 10-14, 2015. “Safer Surgery with Games – The Moment of Truth”
- b) Presented at the Design of Learning Games Community Workshop, at I/ITSEC, Wednesday, Dec 3rd.
- c) Conduct Field Study from the Alion booth at I/ITSEC – only such study of the conference!
- d) Presented SST concepts in a brief at the M&S Southwest Modeling and Simulation Conference in Scottsdale, Arizona, Mar 12, 2014.