

IWA-CM-10-172



ACQUISITION RESEARCH SPONSORED REPORT SERIES

**Improving Government Procurement: Lessons from the
Coast Guard's Deepwater Program**

17 September 2010

by

**Trevor Brown, Associate Professor
The Ohio State University**

**David Van Slyke, Associate Professor
Syracuse University**

**Matthew Potoski, Professor
Iowa State University**

Approved for public release, distribution is unlimited.

Prepared for: Naval Postgraduate School, Monterey, California 93943



ACQUISITION RESEARCH PROGRAM
GRADUATE SCHOOL OF BUSINESS & PUBLIC POLICY
NAVAL POSTGRADUATE SCHOOL

Report Documentation Page

Form Approved
OMB No. 0704-0188

Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.

1. REPORT DATE

17 SEP 2010

2. REPORT TYPE

3. DATES COVERED

00-00-2010 to 00-00-2010

4. TITLE AND SUBTITLE

Improving Government Procurement: Lessons from the Coast Guard's Deepwater Program

5a. CONTRACT NUMBER

5b. GRANT NUMBER

5c. PROGRAM ELEMENT NUMBER

6. AUTHOR(S)

5d. PROJECT NUMBER

5e. TASK NUMBER

5f. WORK UNIT NUMBER

7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES)

Ohio State University, John Glenn School of Public Affairs, 310L Page Hall, 1810 College Road, Columbus, OH, 43210

8. PERFORMING ORGANIZATION REPORT NUMBER

9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)

10. SPONSOR/MONITOR'S ACRONYM(S)

11. SPONSOR/MONITOR'S REPORT NUMBER(S)

12. DISTRIBUTION/AVAILABILITY STATEMENT

Approved for public release; distribution unlimited

13. SUPPLEMENTARY NOTES

14. ABSTRACT

The Coast Guard launched the Deepwater contract in 2002 to much fanfare promising a new paradigm for managing large government contracts. The Coast Guard's aim was to establish a contracting paradigm founded on a cooperative partnership between government and industry in order to cut through the rigid regulations and red tape that killed contracts through a thousand small wounds. The Deepwater contract gave the vendor, Integrated Coast Guard Systems (ICGS), very broad responsibilities and discretion to achieve the Coast Guard's goals, promising that the vendor's high performance would be rewarded with financial bonuses. Four years later, after a series of highly publicized problems with patrol boats that the Coast Guard was buying, the Deepwater partnership was over. While ICGS was successfully delivering some Deepwater ships and aircraft to the Coast Guard, other vessels were over-budget and behind schedule. By 2009, the Coast Guard was back to using traditional contracting approaches to overhaul its fleet: buying assets one at a time, scrambling to hire more contract managers, and relying on a regulations and enforcement approach to acquire the Deepwater system. In many ways the Deepwater contract was designed according to contract management principles that call for a less rule-bound and more fluid contracting process. Instead of specifying at the outset how the Coast Guard expected this system and its components to work, the Coast Guard allowed the vendor to specify the system as it was built and deal with unforeseen challenges as they arose. The promise of Deepwater was that a public-private partnership, guided by performance goals would deliver a more innovative and cost-effective solution than a contracting regime governed by rules that rigidly specified all of the system's inputs, activities, and outputs in advance. Our review of the Deepwater program suggests that the program's problems stemmed from several sources. The Coast Guard and ICGS never developed the cooperative partnership as it was originally envisioned. The Coast Guard was decidedly passive in the partnership and did not dedicate sufficient experienced personnel to help manage the contract. As a consequence, ICGS made important decisions about the Deepwater program without sufficient Coast Guard input, some of which may have benefited ICGS at the Coast Guard's expense.

15. SUBJECT TERMS

16. SECURITY CLASSIFICATION OF:

a. REPORT
unclassified

b. ABSTRACT
unclassified

c. THIS PAGE
unclassified

17. LIMITATION OF ABSTRACT

Same as Report (SAR)

18. NUMBER OF PAGES

55

19a. NAME OF RESPONSIBLE PERSON

The research presented in this report was supported by the Acquisition Chair of the Graduate School of Business & Public Policy at the Naval Postgraduate School.

To request Defense Acquisition Research or to become a research sponsor, please contact:

NPS Acquisition Research Program
Attn: James B. Greene, RADM, USN, (Ret.)
Acquisition Chair
Graduate School of Business and Public Policy
Naval Postgraduate School
555 Dyer Road, Room 332
Monterey, CA 93943-5103
Tel: (831) 656-2092
Fax: (831) 656-2253
e-mail: jbgreene@nps.edu

Copies of the Acquisition Sponsored Research Reports may be printed from our website, www.acquisitionresearch.org



ACQUISITION RESEARCH PROGRAM
GRADUATE SCHOOL OF BUSINESS & PUBLIC POLICY
NAVAL POSTGRADUATE SCHOOL

Abstract

The Coast Guard launched the Deepwater contract in 2002 to much fanfare, promising a new paradigm for managing large government contracts. The Coast Guard's aim was to establish a contracting paradigm founded on a cooperative partnership between government and industry in order to cut through the rigid regulations and red tape that killed contracts through a thousand small wounds. The Deepwater contract gave the vendor, Integrated Coast Guard Systems (ICGS), very broad responsibilities and discretion to achieve the Coast Guard's goals, promising that the vendor's high performance would be rewarded with financial bonuses. Four years later, after a series of highly publicized problems with patrol boats that the Coast Guard was buying, the Deepwater partnership was over. While ICGS was successfully delivering some Deepwater ships and aircraft to the Coast Guard, other vessels were over-budget and behind schedule. By 2009, the Coast Guard was back to using traditional contracting approaches to overhaul its fleet: buying assets one at a time, scrambling to hire more contract managers, and relying on a regulations and enforcement approach to acquire the Deepwater system. In many ways the Deepwater contract was designed according to contract management principles that call for a less rule-bound and more fluid contracting process. Instead of specifying at the outset how the Coast Guard expected this system and its components to work, the Coast Guard allowed the vendor to specify the system as it was built and deal with unforeseen challenges as they arose. The promise of Deepwater was that a public-private partnership, guided by performance goals, would deliver a more innovative and cost-effective solution than a contracting regime governed by rules that rigidly specified all of the system's inputs, activities, and outputs in advance. Our review of the Deepwater program suggests that the program's problems stemmed from several sources. The Coast Guard and ICGS never developed the cooperative partnership as it was originally envisioned. The Coast Guard was decidedly passive in the partnership and did not dedicate sufficient experienced personnel to help manage the contract. As a consequence, ICGS



made important decisions about the Deepwater program without sufficient Coast Guard input, some of which may have benefited ICGS at the Coast Guard's expense.

Keywords: Contract management, acquisition, public management, Coast Guard, Deepwater



Acknowledgments

We appreciate the time shared by approximately 100 senior leaders from a range of vantage points and with specialized knowledge and expertise on the Coast Guard's Deepwater Program. This report would not be possible without their cooperation. Those individuals were provided confidentiality in exchange for sharing information and their experiences with our research team. We are also very appreciative of the support provided by Dr. Keith Snider and the Acquisition Research Program at the Naval Postgraduate School. All errors and omissions remain the author's responsibility.



THIS PAGE INTENTIONALLY LEFT BLANK



About the Authors

Trevor L. Brown is an associate professor and the associate director for Academic Affairs and Research at the John Glenn School of Public Affairs at the Ohio State University, where he teaches courses on public management, public-sector strategy, and organizational theory. Dr. Brown has served for almost two decades in a contract management role for university-run development projects with the federal government. He currently serves as the associate project executive for the Parliamentary Development Project, a U.S. Agency for International Development–funded technical assistance project in Ukraine. He has testified before the U.S. House of Representatives Committee on Small Business about the contracting practices of the Small Business Administration. Dr. Brown’s research examines the contracting decisions and practices of government agencies. This research has been published in journals such as *Public Administration Review*, the *Journal of Public Administration Research and Theory*, and the *Journal of Policy Analysis and Management*. Dr. Brown received a bachelor’s degree in public policy from Stanford University and a doctorate in public policy and political science from Indiana University.

Trevor L. Brown
John Glenn School of Public Affairs
The Ohio State University
310L Page Hall, 1810 College Road
Columbus, OH 43210
(614) 292-4533
E-mail: brown.2296@osu.edu

David M. Van Slyke is an associate professor in the Department of Public Administration at the Maxwell School of Citizenship and Public Affairs, Syracuse University, where he teaches courses on public management, strategic management, and policy implementation. He is a senior research associate in the Campbell Public Affairs Institute. He is a recipient of the Birkhead-Burkhead Professorship for Teaching Excellence Award and the Beryl Radin Best Article Award for an article published in the *Journal of Public Administration Research and Theory*. Dr. Van Slyke’s research focuses on government contracting, public–private partnerships, strategic management, government–business relations, and policy instruments. Specifically, he focuses on contract design, management, and monitoring, and on contract workforce and capacity issues. His publications have appeared in well-known journals such as *Public Administration Review*, the *Journal of Public Administration, Research and Theory*, and *Organization Science*. In 1999, Dr. Van Slyke received a PhD in public administration from the Rockefeller College of Public Affairs and Policy at the University at Albany, State University of New York. Dr. Van Slyke worked in project management before becoming an academic.



David M. Van Slyke
Maxwell School of Citizenship and Public Affairs
Syracuse University
320 Eggers Hall
Syracuse, NY 13244
(315)-443-8840
E-mail: vanslyke@maxwell.syr.edu

Matthew Potoski is a professor in the Department of Political Science at Iowa State University, where he teaches courses on public management and policy. He has received Iowa State University LAS awards for Early and Mid-Career Achievement in Research. He is co-editor of the *Journal of Policy Analysis and Management* and the *International Public Management Journal*. Dr. Potoski's research investigates public management and policy in domestic and international contexts, including public-sector contracting and service delivery, environmental policy, and voluntary regulations. He is co-author with Aseem Prakash of the *Voluntary Environmentalists* (published by Cambridge in 2006) and co-editor of *Voluntary Programs: A Club Theory Approach* (published by MIT in 2008). He is author or co-author of over 30 articles appearing in journals such as the *American Journal of Political Science*, the *Journal of Policy Analysis and Management*, and *Public Administration Review*. Dr. Potoski received a PhD in political science from Indiana University in 1998 and a bachelor's degree in government from Franklin and Marshall College.

Matthew Potoski
Department of Political Science
Iowa State University
519 Ross Hall
Ames IA 50011
Tel: (515) 294-2935
Fax: (515) 294-1003
E-mail: potoski@iastate.edu



IWA-CM-10-172



ACQUISITION RESEARCH SPONSORED REPORT SERIES

**Improving Government Procurement: Lessons from the
Coast Guard's Deepwater Program**

17 September 2010

by

**Trevor Brown, Associate Professor
The Ohio State University**

**David Van Slyke, Associate Professor
Syracuse University**

**Matthew Potoski, Professor
Iowa State University**

Disclaimer: The views represented in this report are those of the author and do not reflect the official policy position of the Navy, the Department of Defense, or the Federal Government.



ACQUISITION RESEARCH PROGRAM
GRADUATE SCHOOL OF BUSINESS & PUBLIC POLICY
NAVAL POSTGRADUATE SCHOOL

THIS PAGE INTENTIONALLY LEFT BLANK



ACQUISITION RESEARCH PROGRAM
GRADUATE SCHOOL OF BUSINESS & PUBLIC POLICY
NAVAL POSTGRADUATE SCHOOL

Table of Contents

Abstract	i
About the Authors	iii
Table of Contents.....	ix
Work Accomplished	1
Summary of Findings	3
Work Disseminated.....	5
Publications (Authorship Listed Alphabetically).....	5
Presentations	5
Media Reports on our Deepwater Research	6
Project Narrative	9
Complex Products and Complex Contracting.....	13
Incomplete Contracts	13
Asset Specific Investments	14
Lock-In Risks.....	14
Strategy.....	15
Complex Contracting as a Prisoners’ Dilemma.....	16
The Impact of Nature	17
Payoffs	19
Complex Contracting and the Coast Guard’s Deepwater Program.....	21
Background.....	23
Deepwater as a Complex Product.....	23
Asset Specific Investments and Lock-In Risks.....	24
Incomplete Contracts	26



Strategy.....	28
Nature and Outcomes.....	32
Conclusion	37
List of References.....	39



Work Accomplished

The research team for this project was Trevor Brown (The Ohio State University), David Van Slyke (Syracuse University), and Matthew Potoski (Iowa State University). For the Deepwater study, the research team conducted extensive qualitative research. Our first data source is a thorough review of the vast public records on the program. The General Accounting Office has written over a dozen reports on Deepwater (General Accounting Office [GAO], 2004, 2005a, 2005b, 2007a, 2007b, 2007c, 2008a, 2008b) and the Inspector General of the Department of Homeland Security reported on a major internal Deepwater investigation (Department of Homeland Security Office of Inspector General [DHS OIG], 2007). Deepwater has been subject to several House and Senate committee hearings, Congressional Research Service Reports, and other Deepwater reports from the Defense Acquisition University (2007) and Acquisition Solutions (2001). To a limited extent, we also draw on various media reports on the Deepwater program.

We have also conducted more than one hundred interviews with individuals knowledgeable about the case, including former and current Congressional committee staff members, current and former Coast Guard officials, officials from ICGS, officials from firms not associated with ICGS, officials from the Department of Homeland Security, academic experts on federal acquisition, and officials who serve in an advisory capacity to members of Congress. A semi-structured interview protocol was used and all interviews were conducted by two, and in some cases three, researchers. The interview participants were guaranteed confidentiality and anonymity, and participation was completely voluntary with the option of withdrawal at any point. The project was approved by the institutional review boards at each of the authors' institutions. Interview notes were transcribed and coded, and the findings were triangulated against other data sources.



THIS PAGE INTENTIONALLY LEFT BLANK



Summary of Findings

The Coast Guard launched the Deepwater contract in 2002 to much fanfare, promising a new paradigm for managing large government contracts. The Coast Guard's aim was to establish a contracting paradigm founded on a cooperative partnership between government and industry. The partnership would cut through the rigid regulations and red tape that killed contracts through a thousand small wounds. The Deepwater contract gave the vendor, Integrated Coast Guard Systems (ICGS) very broad responsibilities and discretion to achieve the Coast Guard's goals, promising that the vendor's high performance would be rewarded with financial bonuses. The partnership expanded in 2006 into a ten-year commitment as the Coast Guard extended the initial contract for five years through 2011. Within a year of the extension, the Deepwater partnership was over and the Coast Guard began to extricate itself from its contract with ICGS after a series of highly publicized problems with some patrol boats that the Coast Guard was buying. While ICGS was successfully delivering some Deepwater ships and aircraft to the Coast Guard, other vessels were over-budget and behind schedule. By 2009, the Coast Guard was back to using traditional contracting approaches to overhaul its fleet: buying assets one at a time, scrambling to hire more contract managers, and relying on a regulations and enforcement approach to acquire the Deepwater system.

In many ways the Deepwater contract was designed according to contract management principles that call for a less rule-bound and more fluid contracting process. The Coast Guard presented a problem to industry and asked for a creative solution: design and build a seamless system of integrated assets—planes, helicopters, boats, and information technology—that would provide optimal performance across an array of missions with a hard cap on costs. Instead of specifying at the outset how the Coast Guard expected this system and its components to work, the Coast Guard allowed the vendor to specify the system as it



was built and deal with unforeseen challenges as they arose. The promise of Deepwater was that a public–private partnership, guided by performance goals, would deliver a more innovative and cost-effective solution than a contracting regime governed by rules that rigidly specified all of the system’s inputs, activities, and outputs in advance.

Our review of the Deepwater program suggests that the program’s problems stemmed from several sources. While the Deepwater vendor, Integrated Coast Guard Systems (ICGS), enjoyed tremendous discretion under the contract, very likely too much discretion, a more fundamental problem was that the Coast Guard and ICGS never developed the cooperative partnership as it was originally envisioned. The Coast Guard was decidedly passive in the partnership and did not dedicate sufficient experienced personnel to help manage the contract. As a consequence, ICGS made important decisions about the Deepwater program without sufficient Coast Guard input, some of which may have benefited ICGS at the Coast Guard’s expense. As a result, instead of a cooperative partnership, the Coast Guard–ICGS relationship became distrustful.



Work Disseminated

The Deepwater research was disseminated in publications, presentations, and media reports. We have disseminated our research broadly to national and international audiences of academics and contracting professionals. The entries in the following lists are ordered chronologically.

Publications (Authorship Listed Alphabetically)

Brown, T., Potoski, M., & Van Slyke, D. M. (2008). *A guide to contracting for complex products: Trade-offs in the Coast Guard's Deepwater program acquisition*. Washington, DC: IBM Center for the Business of Government.

Brown, T., Potoski, M., & Van Slyke, D. M. (2008). Simple and complex contracting. *PA Times*, 31(7), 6.

Brown, T., Potoski, M., & Van Slyke, D. M. (2008). Managing complex contracts. *Public Administration Focus (Korea)*, 76(4), 50–51.

Brown, T., Potoski, M., & Van Slyke, D. M. (2010). Contracting for complex products. *Journal of Public Administration Research and Theory*, 20(Suppl 1):i41–i58.

Brown, T., Potoski, M., & Van Slyke, D. M. (2010). *Contracted versus internal assembly for complex products: From Deepwater to the Acquisition Directorate in the U.S. Coast Guard*. Washington, DC: IBM Center for the Business of Government.

Brown, T., Potoski, M., & Van Slyke, D. M. (In Press). Accountability challenges in public sector contracting for complex products. In G. Frederickson & M. Dubnick (Eds.), *Public accountability and its promises*. Armonk, NY: M.E. Sharpe.

Brown, T., Potoski, M., & Van Slyke, D. M. (2010). *Complex contracting at the US Coast Guard's Deepwater program*. Book manuscript in preparation. [Author's note: the manuscript is to be completed Fall 2010].

Presentations

Brown, T. (2008, May 23). *Accountability challenges in public sector contracting for complex products*. Presentation at the Kettering Symposium on Public Accountability, Kettering Foundation, Dayton, OH.



- Van Slyke, D. M. (2008, July 25). *Complex contracting at the Department of Homeland Security*. Presentation at the State of Agents Conference, Lafollette Institute for Public Affairs, University of Wisconsin-Madison, Madison, WI.
- Van Slyke, D. M. (2008, September 6). *Contracting for complex products*. Presentation at the Minnowbrook III Conference, Lake Placid, NY.
- Van Slyke, D. M. (2008, December 10). *Contracting for complex products*. Presentation at the Italian Swiss University, Program in Health Care Management and Economics, Lugano, Switzerland.
- Van Slyke, D. M. (2008, December 12). *Contracting for complex products: Trade-offs in the Coast Guard's Deepwater program acquisition*. Presentation at the University of Bocconi, Department of Institutional Analysis and Public Administration, Milan, Italy.
- Brown, T. & Van Slyke D. M. (2009, April 13). *The challenge of contracting for large complex products: A case study of the Coast Guard's Deepwater program*. Presentation at the IBM Center for the Business of Government, Washington, DC.
- Van Slyke, D. M. (2009, October 2). *Contract governance for complex products*. Presentation at the Public Management Research Conference, Columbus, OH.
- Potoski, M. (2009, November). *Complex contracting*. Presentation at the Departament de Política Econòmica, Universitat de Barcelona, Barcelona, Spain.
- Van Slyke, D. M. (2009, November 6). *Managing the risks of contracting for complex contracts*. Paper presented at the Association of Public Policy Analysis and Management, Washington, DC.
- Van Slyke, D. M. (2010, May). *Complex contracting: Lessons from the Coast Guard's Deepwater program*. Paper presented at the Seventh Annual Acquisition Research Symposium, Naval Postgraduate School, Monterey, CA.

Media Reports on our Deepwater Research

- Lipowicz, A. (2008, December 4). Boeing, SBInet reach critical phase. *Washington Technology*. Retrieved from <http://washingtontechnology.com>
- Deepwater acquisition yields lessons for future complex acquisitions. (2008, December 24). *Today's Acquisition News, Acquisition Solutions*. Retrieved



from
<https://www.gotovao.com/index.cfm?l=VAO&ct=All&text=Today's+Acquisition+News>

Blore, G. T. (2008, December 31). The challenge of contracting large complex products—A case study of the Coast Guard's Deepwater program [Web log post on *iCommandant*, web journal of USCG Admiral Thad Allen]. Retrieved from <http://www.uscg.mil/comdt/blog/2008/12/challenge-of-contracting-large-complex.asp>

Acquisition news briefs. (2009, January). *Delivering the Goods: News from U.S. Coast Guard Acquisition* [Newsletter]. Retrieved from <http://www.uscg.mil/acquisition/newsroom/pdf/cg9newsletterjan09.pdf>

IBM report examines USCG's Deepwater meta-program. (2009, January 6). *Defense Industry Daily*. Retrieved from <http://www.defenseindustrydaily.com/IBM-Report-Examines-USCGs-Deepwater-Meta-Program-05235/>

Lipowicz, A. (2009, January 7). Report finds mixed outcome on cutter. *Federal Computer Week*. Retrieved from <http://fcw.com/articles/2009/01/06/report-finds-mixed-outcome-on-cutter.aspx>

Smithberger, M. (2009, January 7). Deepwater problems motivated by disinterested malevolence [Web log post]. Retrieved from Project on Government Oversight website: <http://pogoblog.typepad.com/pogo/2009/01/deepwater-problems-motivated-by-disinterested-malevolence.html>

When complexity breeds remorse. (2009, January 26). *Federal Computer Week*. Retrieved from <http://fcw.com/articles/2009/01/26/when-complexity-breeds-remorse.aspx>

Temin, T., & Morris, A. (2009, February 23). Buyer be aware. Interview by A. Lipowicz. Retrieved from Federal News Radio 1500 AM website: <http://federalnewsradio.com/?sid=1608304&nid=35>

Office of Management and Budget, Office of Federal Procurement Policy. (2009, October 27). *Acquisition workforce development strategic plan for civilian agencies—FY 2010–2014* [Memorandum]. Author.¹

¹ Only two academic articles were cited in this memorandum, one of which was the Brown, Potoski, Van Slyke 2006 article published in *Public Administration Review* and titled “Managing Public Service Contracts: Aligning Values, Institution, and Markets.”



THIS PAGE INTENTIONALLY LEFT BLANK



Project Narrative

The U.S. federal government spends just under 20% of its budget buying everything from paper clips to complex weapons systems. Effective contracting promises win–win exchanges: governments gain efficiency and qualities not available through in-house production, and vendors win because the price is above their production costs. Markets are most likely to produce win–win outcomes when buyers and sellers can easily define and verify product cost, quality, and quantities. We call these simple products. Markets for simple products tend to have large numbers of buyers and sellers who are well informed about each others' offerings, who can easily enter and exit the market, and who can clearly define the terms of exchange. In such ideal circumstances, contracts are relatively complete in that there are few unanticipated circumstances in which the buyers' and sellers' roles are not clearly defined. If for some reason a buyer or seller fails to live up to her obligations, the transgression is quickly and easily recognized and a richly competitive market provides a replacement partner seeking similar terms.

When markets fail, the win–win outcomes of contracting are replaced by lose–lose or win–lose outcomes in which the winner's gains are greater than the loser's losses. One source of market failure is buyer and seller uncertainty about the product in the exchange, what we call complex products.² Unlike simple products, the cost, quality, and quantity parameters of complex products can not be easily defined or verified, leaving buyers and sellers unable to clearly and completely

² In other cases, either the buyer or seller may be more uncertain about the product. For cases in which the seller has an information advantage, buyers cannot discern between high- and low-quality products and, consequently, pay only the price for low-quality goods, lest they be caught paying high-quality prices for low-quality goods. The result is a lemons market in which the presence of low-quality products destroys the market for high-quality products (Akerloff, 1970). Cases in which the buyer has an information advantage are less problematic: the buyer has every incentive to share information, which stimulates vendor competition, and markets are efficient at distributing information.



define exchange terms (Bajari & Tadelis, 2001).³ The risk is that the government is the only purchaser, and once the contract is let, the vendor is the only viable supplier, leaving each with no easy exit from the contract, limited information about costs and quality, and in engagement with a partner relatively unconstrained by market pressures. The consequence is a collective action problem in which the buyer and seller both have incentives to exploit contract ambiguities for their own gain at the other's expense, risking mutually disadvantageous outcomes.

In the business arena, the risk of market failure often justifies avoiding the market altogether, perhaps through vertically integrating production of the complex product (Williamson, 1991). In the public sphere, legal mandates often require governments to provide goods and services where markets are prone to fail and where government production is impractical. Achieving public value in complex contracting requires transforming lose–lose conflict into win–win cooperation, a challenging though not impossible task, as the voluminous collective action literature suggests (e.g., Ostrom, 2000).

Our theoretical approach suggests that contracting relationships between buyers and sellers are more fruitfully specified along several dimensions. First, what is being exchanged in the relationship and how uncertain are the actors about the terms of exchange (e.g., are the products simple or complex)? Second, what aspects of the relationship are formally detailed (such as in a contract) and which are left informal (as in a network)? Third, how does the strategic context shape interactions between buyers (principals) and sellers (agents)? Self-interest leads to

³ There are many sources of market failures, including incomplete property rights, transaction costs, information asymmetries, and barriers to market entry and exit (e.g., Mankiw, 2002). Goods may be non-rivalrous or non-excludable so that transferable property rights cannot be established and enforced without transaction costs swamping gains from trade (Weimer & Vining, 1999). Historical accident may inefficiently lock-in path-dependent technologies such as the QWERTY keyboard (David, 1985). A common thread in these cases is that the market failure is caused by the transaction costs stemming from limited information among participants, particularly buyers, or from goal incongruence between the buyers and sellers. Complex products can be viewed as just one type of market failure, albeit an extreme and difficult case.



win–win outcomes in contracts for simple products. For example, as we show in this paper, complex products can become prisoners’ dilemmas in which individual incentives lead to bad outcomes for the group. Depending on the nature of the strategic context, other forms are possible.

In this paper, we first lay out the theoretical case for how complex contracting risks a collective action problem. Casting complex contracting as a prisoners’ dilemma suggests potential avenues for achieving win–win outcomes, but it also reveals how uncertainty threatens cooperation and accountability mechanisms. Second, we illustrate the analytic value of the complex contracting theory with the case of the Coast Guard’s controversial Deepwater project, which was a major acquisition program to upgrade and integrate its entire fleet of air and sea assets. As we show in this paper, the exchange between the Coast Guard and the private consortium that took the lead on producing and delivering Deepwater assets occurred in a highly uncertain environment, with an incomplete contract with both formally specified and informal elements, and in a prisoners’ dilemma strategic context.



THIS PAGE INTENTIONALLY LEFT BLANK



Complex Products and Complex Contracting

In some circumstances a buyer may be able to specify the objectives she wants to accomplish through purchasing, but not the products and features which can accomplish them. While complementary products can inform the buyer about product qualities, quantities, and prices, sometimes the objectives are sufficiently unique that market signals about these products provide little guidance. For complex products, the buyer has value uncertainty—she does not know the value of different products' capabilities, qualities, and the tradeoffs among them—and the seller has cost uncertainty—he does not know the costs of producing the product with different capabilities and qualities to meet the buyer's objectives (Hart & Moore, 2008).

Incomplete Contracts

Contracts specify each party's obligations in an exchange, including the price, qualities, and quantities of the product. The buyer's obligations can include the payment terms and the terms under which the product is to be received (e.g., timing of delivery). The seller's obligations vary under different price arrangements, but generally include some combination of output specifications, such as product qualities and quantities, and input characteristics, such as time and materials.⁴ The contract may also define each party's discretion, perhaps through reference to public law for default rights and obligations (Brown, Potoski, & Van Slyke, 2006).

Contract completeness is the degree to which the contract defines buyers' and sellers' rights and obligations across all future contingencies (Hart & Moore, 2008; Tirole, 1999; Bajari & Tadelis, 2001; Heinrich, 1999; Martin, 2004; and

⁴ Fixed-price contracts set compensation on the seller's outputs while cost-reimbursement contracts set compensation on inputs, such as time and materials. These terms specify who generally bears cost risk: fixed-price contracts place more of the cost risk on sellers and cost-plus contracts place more of the risk on buyers (Bajari & Tadelis, 1999).



O’Looney, 1998). All contracts are incomplete to some degree because the future contains an infinite number of scenarios, not all of which can be specified in advance. At some point, the costs of writing contract terms for all future scenarios would exceed the mutual gains from the trade and then no contracting would occur. Because it is not always clear how to design and build a product to meet the buyer’s objectives, the two parties cannot specify all contract elements in advance. Complex products lead to highly incomplete contracts.

Asset Specific Investments

There are two primary means to reduce the value and cost uncertainty of complex products: research and development and producing the product (i.e., learning by doing). Buyers can contract for designing and/or building from sellers. Negotiating and executing a contract for a complex product often requires buyer and seller to make asset specific investments. Expenditures are asset specific to the extent that they have no economic value outside of the product being produced (Williamson, 2005). For example, some research in the U.S. space program produced economic value outside of the contract (e.g., Tang), whereas other research produced little value outside of the contract (e.g., spacesuits, at least as of 2008). Other asset specific investments in complex contracting include the customization of production processes to suit the buyer’s and seller’s idiosyncrasies. Asset specific investments are lost if the contract is not executed.

Lock-In Risks

The consequence of an incomplete contract, asset specific investments, and an unpredictable future is the classic “lock-in” problem (Williamson, 1996). A party becomes locked into a contract because it cannot redeploy its asset specific investments to other profitable endeavors; the other party can exploit unforeseen events and contract ambiguities. For the buyer, the lock-in risk is that once a seller has been selected, no other potential sellers have made the necessary investments to produce the product as efficiently, and the advantaged seller may look to



opportunistically exploit contract ambiguities perhaps by “gold plating” the product with costly features, which increase his profits but add little value and considerable expense for the buyer. Likewise, because the seller has only one buyer for his products, the buyer may also opportunistically exploit contract terms for his own favor. For example, a buyer may force a seller to make changes to a product that raise costs above the negotiated price even though he knows that a cheaper product would meet his needs almost as well. In these circumstances, the exploiter’s gains can be smaller than the exploited party’s losses.

Absent lock-in problems, the buyer can simply replace an opportunistic seller with a more suitable one, and a seller can likewise replace an opportunistic buyer. Lock-in problems coupled with incomplete contracts weaken the disciplining power of market forces. Within a single complex contract, each party is likely to find itself simultaneously advantaged in some areas and vulnerable to exploitation in others. Lock-in problems transform a contract from a market exchange to a political relationship whose outcomes are determined less by market forces and more by the strategic relationship between the buyer and seller.

Strategy

When performing in areas where the contract is vague, the buyer and seller’s behavior can be either *perfunctory* or *consummate*, using the terminology of Hart and Moore (2008) and Williamson (1975, p. 69). Perfunctory behavior conforms to the bare minimum “letter” of the contract as enforceable by a court of law, while consummate behavior goes beyond what the bare minimum of the contract requires towards greater win–win gain. Perfunctory behavior means accepting greater individual gain, but an almost certainly smaller mutual payoff. Consummate behavior means forgoing a large unilateral gain in exchange for a smaller individual payoff from a potentially larger mutual gain. For example, the complete portion of a contract can specify the number of jokes a hired comedian must tell, but it is impractical to specify how funny she should be when she tells them. A consummate comedian would strive for big laughs whereas a perfunctory comedian would settle



for mild giggles. The degree to which the payoffs and penalties from consummate and perfunctory behavior affect contract behavior increases as the contract is more incomplete and as the lock-in problems become greater. The goal of contract management is to develop and foster consummate behavior.

Complex Contracting as a Prisoners' Dilemma

The strategic implications of the lock-in contracting problem resemble a prisoners' dilemma. Not all contracting relations end with prisoners' dilemma problems. For example, buying simple products is likely to produce win–win outcomes. However, viewing complex contracting through the lens of the prisoners' dilemma helps diagnose the problem and identify its solutions. The objective is to manage these contracts to transform lose–lose conflict into win–win cooperation. In a prisoners' dilemma game, two (or more) players choose whether to cooperate or defect with the payoff of their choices jointly determined. If both choose to cooperate, each receives a moderately high payoff, and if both choose to defect, each receives a moderately lower payoff. If one elects to cooperate while the other defects, the defector receives a very high payoff and the cooperator a very low one.

The buyer's and seller's complex contracting strategy options are analogous to prisoners' dilemma strategies (see Table 1). Perfunctory performance is analogous to defecting: it increases the performer's payoff but by a smaller amount than the reduction in payoff for the other party. Consummate behavior produces the higher mutual payoff for both, but risks the “sucker's” payoff (a payoff of 1 in Table 1) if the other player elects to pursue perfunctory performance. The size of the payoffs in Table 1 increase with the degree to which the contract is incomplete and the degree to which there are asset specific lock-in problems. For example, perfunctory seller behavior causes little harm when buying a simple commodity, like flour, and without lock-in problems, troublesome sellers can easily be replaced with agreeable ones. Our examples assume symmetrical payoffs for buyers and sellers. In practice, one side's advantages are likely to be greater, although the underlying logic of our theory holds so long as each side has some lock-in advantage over the other.



Table 1. The Complex Contract Dilemma

		<i>Buyer</i>	
		Consummate	Perfunctory
<i>Seller</i>	Consummate	3, 3 S, B	1, 4 S, B
	Perfunctory	4, 1 S, B	2, 2 S, B

Achieving win–win complex contracting outcomes requires changing the buyer’s and seller’s incentives from perfunctory behavior (defection) to consummate performance (cooperation). The challenge therefore is to change the payoff structure to another type of game (Lichbach, 1996). First, the buyer and seller can seek credible commitments to cooperate, such as by submitting themselves to external supervision. For example, perfunctory behavior may damage a firm’s reputation, making it a less attractive partner for future complex contracts. Second, if both the buyer and seller care about the future and the prisoners’ dilemma game is played over multiple rounds, cooperation can be achieved through a “tit-for-tat strategy” in which both sides initially cooperate and then mirror the other party’s behavior from the previous round.

The Impact of Nature

While changing the payoff structure of the game increases the possibility of cooperation for complex contracting, external uncertainty, or ambiguity about the impact of future events or states (Heide & Miner, 1992), can undermine the prospects of cooperation, particularly in repeated play. Summarizing the complex contracting game as a decision tree illustrates how the parties can achieve cooperation, but it also illustrates how the uncertainty inherent in complex contracting can make cooperation more difficult. Figure 1 graphically depicts the complex contracting game in tree form, with payoffs for cooperation and defection carried over from Figure 1, so that the payoffs for mutual cooperation are three each,



the payoffs for mutual defection are two each, and in case of asymmetric strategies, the payoff is one for the cooperator and four for the defector.

Phase I: Negotiation	Phase II: Strategy Selection		Phase III: Nature	Phase IV: Payoffs		Phase IV: Payoffs
	<i>Buyer</i>	<i>Seller</i>		<i>Buyer</i>	<i>Seller</i>	<i>Net Gain</i>
Incomplete Contract	Cooperate	Cooperate	Positive	$3 + 2 = 5$	$3 + 2 = 5$	10
			Negative	$3 + 0 = 3$	$3 + 0 = 3$	6
		Defect	Positive	$1 + 2 = 3$	$4 + 2 = 6$	9
			Negative	$1 + 0 = 1$	$4 + 0 = 4$	5
	Defect	Cooperate	Positive	$4 + 2 = 6$	$1 + 2 = 3$	9
			Negative	$4 + 0 = 2$	$1 + 0 = 1$	5
		Defect	Positive	$2 + 2 = 4$	$2 + 2 = 4$	8
			Negative	$2 + 0 = 2$	$2 + 0 = 2$	4

Figure 1. The Phases of Complex Contracting



The tree form in Figure 1 represents complex contracting in stages. In the first stage, the buyer and seller negotiate contract terms, leaving some portion incomplete, and each player makes asset specific investments. In the second phase, the players choose whether to cooperate or defect. Next, nature changes circumstances. As the contract is executed and the product is researched, developed, and produced, nature reduces cost and value uncertainty by producing circumstances that affect the payoffs that buyers and sellers receive. However, buyers and sellers do not necessarily know how nature affected them or the other party: some portions of these changed circumstances are known to both parties, and other portions are known only to one party or the other. Perhaps the product was cheaper to produce for the seller and more valuable to the buyer than anticipated. Or, perhaps the seller's production costs were much higher and the product turned out to be less valuable to the buyer.

Payoffs

In the last stage, the payoffs are revealed to the buyer and seller as determined by a combination of the players' strategies and the effect of nature. For illustrative purposes, we adopt simplifying assumptions about the payoff distribution. The complex contracting decision tree and payoffs can of course be expanded to include asymmetrical effects of nature and payoffs for cooperation and defection. Figure 1 implicitly assumes nature equally advantaged and disadvantaged both the buyer and seller, with a plus two in the case of favorable circumstances and a zero in the case of unfavorable circumstances. A central lesson revealed in the tree form of the game is that the payoffs buyers and sellers receive can depend as much on external circumstances as on their strategic choices about cooperation. For example, in Figure 1 the seller receives the same payoff (three) under mutual cooperation with unfavorable circumstances as she receives under a sucker's payoff (the seller cooperates, the buyer defects) with favorable circumstances. If the buyer and seller do not know either the other party's strategy or whether circumstances were favorable, neither will know the extent to which the payoff was due to their



strategic choice or to the vagaries of natural fortune. Moreover, without credible verification, neither side can reliably claim it was cooperating.



Complex Contracting and the Coast Guard's Deepwater Program

In this section we present the Coast Guard's Deepwater program to illustrate the challenges inherent in contracting for complex contracts. The Deepwater program is an effort to upgrade and overhaul the Coast Guard's "deepwater" air and sea vessels and the command and control links among them.⁵ In 1998, the Coast Guard issued a Request for Proposal to design a system of interoperable air and sea assets to meet its mission and performance goals while lowering total ownership costs. The Coast Guard evaluated three industry proposals and selected a system design from Integrated Coast Guard Systems (ICGS, a consortium between Lockheed Martin and Northrop Grumman).⁶ ICGS proposed to fully integrate all of the Coast Guard's Deepwater assets in a state-of-the-art command, control, communications, computers and intelligence, surveillance, and reconnaissance system, commonly referred to as C4ISR. In June 2002, the Coast Guard awarded its first Deepwater contract to ICGS.

The Deepwater case summary and analysis presented below are based on extensive qualitative research. Our first data source is a thorough review of the vast public record on the program. The General Accounting Office (GAO) has written over a dozen reports on Deepwater (e.g., GAO, 2004, 2005a, 2005b, 2007a, 2007b, 2007c, 2008a, 2008b) and the Inspector General of the Department of Homeland Security reported on a major internal Deepwater investigation (DHS OIG, 2007). Deepwater has been subject to several House and Senate committee hearings,⁷

⁵ The term *deepwater* refers to Coast Guard assets that operate in literal deepwater, 50 miles off shore.

⁶ ICGS' proposal included five new sea vessels, two fixed-wing aircraft, two helicopters, and one unmanned aerial vehicle. The other assets were upgrades.

⁷ For examples, see the Committee on Homeland Security, Subcommittee on Border, Maritime, and Global Terrorism website (<http://homeland.house.gov/Hearings/index.asp?ID=50>) and the



Congressional Research Service Reports (for examples see O'Rourke, 2006, 2010), and other Deepwater reports from the Defense Acquisition University (2007) and Acquisition Solutions (2001). The Deepwater program has also been reported quite extensively in the news media, although we limit our use of media reports for our primary case data.

We have also conducted more than one hundred interviews with individuals knowledgeable about the case, including former and current Congressional committee staff members, current and former Coast Guard officials, officials from ICGS, officials from firms not associated with ICGS, officials from the Department of Homeland Security, academic experts on federal acquisition, and officials who serve in an advisory capacity to members of Congress. A semi-structured interview protocol was used and all interviews were conducted by two, and in some cases three, researchers. The interview participants were guaranteed confidentiality and anonymity, and participation was completely voluntary with the option of withdrawal at any point. The project was approved by the institutional review boards at each of the authors' institutions. Interview notes were transcribed and coded, and the findings were triangulated against other data sources.

In the remainder of this section, we place the Deepwater contract in the complex contracting theoretical perspective. Deepwater negotiations occurred in an environment of high uncertainty and lock-in fears that produced an incomplete contract. The Coast Guard and ICGS both claimed to choose cooperative, consummate contracting strategies, although these claims are difficult to verify. The Coast Guard and ICGS received lower than anticipated payoffs; however, it is not clear whether this was the result of their contract strategies or of an unexpectedly difficult contracting environment. Our conclusions about the Deepwater processes and outcomes are drawn from our interviews, from our systematic analysis of the

Subcommittee on Coast Guard and Maritime Transportation website
(<http://transportation.house.gov/Media/File/Coast%20Guard/20070130/Opening20070130.pdf>).



publicly available Deepwater information, and from those documents which were received through the Freedom of Information process or which were provided by the interviewees.

Background

In recent history the Coast Guard's procurement practice had been to separate purchases for individual classes of assets—ships, cutters, planes, and helicopters. When a class of ships was no longer sea worthy, the Coast Guard bought a new one to replace it, perhaps with a modified design better suited to the Coast Guard's evolving mission. Because it bought fewer and smaller assets relative to other major naval buyers (notably the U.S. Navy), the Coast Guard largely made ad hoc purchases from a handful of small sellers (e.g., regional shipyards such as Bollinger). By the early 1990s it became clear that the Coast Guard needed a more targeted and strategic approach to upgrade its rapidly aging assets.⁸ Many Coast Guard assets were reaching the end of their usable life span and were ill suited to the modern Coast Guard's missions. The Coast Guard leadership lobbied Congress for a long-term acquisition strategy that would upgrade and modernize a significant portion of the Coast Guard fleet with a stable funding stream. In 1998, Congress and the Clinton administration committed to a multi-year procurement at approximately \$500 million a year, significantly more than the Coast Guard's historical acquisition expenditures (U.S. Coast Guard, 1999). The result was the Deepwater program, or Project Deepwater.

Deepwater as a Complex Product

The Deepwater program was a complex product. The Coast Guard was highly uncertain about the value it would receive from Deepwater products. The

⁸ As of 2001, 86% of the Coast Guard's water and air assets had reached, or were expected to reach, the end of their planned service life within five years. The Coast Guard's fleet of assets was widely considered to be one of the oldest in the world, ranking 37 out of 39 of the fleets worldwide (Acquisition Solutions, 2001, p. 6).



Coast Guard understood its objectives: maritime security (upholding the law), maritime safety (rescuing the distressed), protection of natural resources (protecting the environment), maritime mobility (ensuring safe marine transportation), and national defense (operating in coordination with the U.S. Navy). But the Coast Guard lacked information about its options for how to achieve them. Likewise, the Coast Guard knew the basic components that would ultimately comprise its asset fleet—small and large boats, planes, and helicopters, tied together through communication and integration technologies. But the Coast Guard did not know what each of their performance specifications would be and how they would operate together in a system. As a result, the Coast Guard was not well positioned to assess alternative system portfolios and system components. For example, how many fewer aircraft would be needed if the performance of the large cutters were increased twenty percent? ICGS had cost uncertainty. The Coast Guard had established a hard overall cost cap (\$500 million annually), but at the time of the award, ICGS did not know how much it would cost to deliver all the assets to meet the Coast Guard’s objectives. Full cost information for each asset would not be available until the Coast Guard either specified performance standards with some precision or authorized a first-in-class design.⁹ Any delay in identifying these specifications would compound costs for ICGS as production processes lay idle.

Asset Specific Investments and Lock-In Risks

The Deepwater assets vary in the degree to which they required asset specific investments. On the low end of asset specificity are alterations to existing, highly marketable assets. For example, ICGS can turn to a variety of subcontractors to provide upgrades to helicopter engines. On the high end of asset specificity are new assets for which the Coast Guard is only one of a few potential buyers, if not the

⁹ First-in-class designs typically encounter cost overruns and schedule delays as the buyer and seller work out the precise specifications for the product. Cost-plus contracts are often used for the prototype design, in which the buyer bears greater cost risk. This puts the burden on the buyer to determine exactly what they want to buy. Once the first-in-class asset is completed, parties often switch to fixed-price contracts for subsequent assets. In this case the seller bears greater cost risk.



only buyer. For example, one of the primary assets of the Deepwater program is the National Security Cutter (NSC), the largest class of ships in the Coast Guard fleet. Northrop Grumman, the NSC lead contractor, developed a specialized production process for this asset because of the Coast Guard's unique performance needs. The Coast Guard also made investments that were asset specific to a degree, notably the creation of a Deepwater acquisition office, which was separate from its existing procurement infrastructure. This unit was to design procurement practices and systems exclusively for ICGS; the Coast Guard staff needed special clearance to work on the Deepwater acquisition. As processes and staff become embedded with a single seller, it becomes harder to adapt to others.

For both parties, these asset specific investments created lock-in risks. For the Coast Guard the risk was that ICGS would gain an information advantage as it designed and built the assets. If ICGS elected to abuse its information advantage (e.g., by “gold plating” the product), the Coast Guard would have limited options for alternatives. For example, a highly asset-specific element of ICGS' Deepwater system is the logistics and communication systems for integrating all of the system components, known as C4ISR.¹⁰ ICGS has substantial research, development, modification, and adaption costs invested in tailoring this system to the Coast Guard's needs. In order to secure a return on its investment, ICGS has a strong incentive to make this system as proprietary as possible. As such, the Coast Guard now has to largely rely on ICGS for costly capability enhancements, training, technical assistance, and standard operational maintenance and upgrades. For ICGS, the primary lock-in risk is that it may not recoup its investments (i.e., research and development and production) if the Coast Guard elects to stop buying those system elements for which ICGS has made asset-specific investments. If the Coast Guard elected to buy helicopter engine upgrades from an alternative supplier, ICGS

¹⁰ Lockheed Martin assumed the lead in the development and production of this element because of its experience with the Navy's AEGIS system (“Aegis Combat System,” 2010). This is a legacy system which is the first generation predecessor to a more modern Coast Guard C4ISR system.



could tender its engines to another buyer—the market is thick. The risk is for highly asset-specific elements like the C4ISR system developed for the Coast Guard.¹¹

Incomplete Contracts

In designing and producing an aerial or sea vessel, let alone an interoperable system of such assets, there is an almost infinite set of product specifications over which the buyer and seller might negotiate (e.g., the speed and lift of helicopters, the time at sea for boats, crew capacity, etc.). Fully specifying many of these decisions requires forecasting an array of variable future conditions (i.e., states of nature), some of which are highly unpredictable (e.g., weather, terrorists, drug runners). Given the value uncertainty faced by the Coast Guard, the cost uncertainty faced by ICGS, and the mutual risk of lock-in, the two parties entered into a contract arrangement that specified some aspects of the system, but left others unspecified.

The Coast Guard and ICGS sought to balance their need for specificity against the uncertainty inherent in buying a complex product by specifying three contract layers. The top layer was a performance-based indefinite delivery, indefinite quantity (IDIQ) contract. In the simplest terms, an IDIQ does not specify a firm quantity of products or the tasks required to produce them, but rather specifies a minimum or maximum number of products and some end-point for termination of the agreement (FAR, 2010, Subpart 16.5). The Deepwater IDIQ contract specified that the Coast Guard could buy a set of system components without competitively bidding each one; instead each purchase was only with ICGS. In a sense, the IDIQ acts like a menu with the base costs for various items, but in which the add-ons are neither specified nor priced.

The middle layer of the contract set the broad terms of exchange. Each purchase under the IDIQ was negotiated through a task order between the Coast

¹¹ There is significant interest from overseas buyers for the C4ISR system, but because of national security concerns, ICGS is prohibited from selling comparable systems abroad.



Guard and ICGS that specified basic terms, such as the number of units to be purchased in a class of assets and their delivery schedule, but which left many dimensions indeterminate, such as the exact design and performance specifications, the cost schedules, and the evaluation metrics.

Specification of many of the details of each task order occurred through a final contract layer that was intended to facilitate less formalized cooperation through the process of designing, testing, and building the asset. This process occurred through Integrated Product Teams (IPTs). The IPTs were designed as collaborative governance mechanisms that brought together ICGS personnel, subcontractors, and Coast Guard officials to decide the important details about the asset under their jurisdiction. However, once production was underway, rather than fully renegotiate each task order to reflect some design change or refinement, the Coast Guard and ICGS used Undefined Contract Actions (UCAs). UCAs are a legal vehicle that allows production to continue after a design change, even though the parties had not formally negotiated the full price and terms of that change. UCAs require that the parties formally resolve the specification and price within 180 days. UCAs place the cost risk on the buyer because the seller has considerable discretion over the price charged for each revision. Once these items become definitized they operate like fixed-cost contracts.

These three contractual layers specified the terms of the exchange and established a process for the Coast Guard and ICGS to reduce value and cost uncertainty, although they still did not fully specify the contract. The task orders and UCAs could not specify every design and performance requirement for each asset and how they would fit together. Part of the specification challenge was the interoperability requirement—and hence the interconnectedness—of the system. Any performance specification (e.g., the speed of a boat) had implications for other system elements (e.g., the range of helicopters and planes). Because the acquisition of the total Deepwater fleet was sequenced over a 25-year period, the Coast Guard and ICGS were unable to forecast, or specify formally in a task order,



every detail of the assets early in the acquisition because these would then cement performance specifications for all later assets, which had not yet been specified or fully designed in some cases. Furthermore, because so much about these assets would not be known until the first unit was built, tested, and refined in operating conditions, experience was perhaps the best guide for specifying many of the performance terms. Many of these elements would need to be resolved either informally by ICGS and the Coast Guard working together or by one or the other of the parties making a unilateral decision. As a result, the incompleteness of the contractual arrangements left substantial room for the behavior, or strategy, of both the Coast Guard and ICGS to impact outcomes.

Strategy

At the outset of the contract, ICGS and the Coast Guard pledged to pursue consummate, cooperative strategies for how they treated the contract, often invoking partnership language to describe the relationship they were entering. In this section, we describe what consummate and perfunctory behavior would have looked like from each party. A partnership would have implied that each party was prepared to forgo an advantage for itself in favor of a larger benefit for the other side. Perfunctory behavior, on the other hand, would have meant that each would follow the letter of the contract, and perhaps engage in opportunistic behavior to pursue unilateral gain at the expense of greater mutual gain. With so much of the Deepwater contract incomplete, much of the contract's payoff would be determined by the parties' behavior.

Here we focus on one of the first task orders, the delivery of the NSC, in order to illustrate the potential impact on outcomes of consummate and perfunctory behavior by each party. The NSC presented lock-in risks given the high degree of asset specificity described previously. The task order was incomplete in that it left many performance requirements indeterminate, following the pattern of devolving



these decisions to an IPT and later definitization.¹² In addition, the task order was incomplete in that it did not identify the decision-making rights and obligations of either ICGS or the Coast Guard over these unspecified elements. Specifically, the task order did not identify: which party had decision making authority over structural design specifications; the conditions under which independent third-party assessment of the design would be necessary, or which organizations would be qualified to perform this role (e.g., the U.S. Navy's Surface Warfare Division); the corrective action or sanctions in the event that design specifications were not certifiable; the criteria and evaluation process for paying award fees; and the penalties or accommodations for cost overruns or missed delivery dates. This left both parties with a wide berth in which to behave consummately or perfunctorily.

In these areas, ICGS had discretion to openly discuss and jointly agree with the Coast Guard on the remaining unspecified decisions for the final design of the NSC. Such an approach would be consummate behavior because it would produce win-win outcomes for the Coast Guard and ICGS. Alternatively, the contract allowed ICGS to specify design standards unilaterally. Such an approach would be perfunctory behavior because, although it was easier for ICGS to decide standards on its own, the Coast Guard bore the risk of buying assets with performance abilities that did not meet its needs. If ICGS had chosen consummate behavior, then it would have used the IPT to jointly discuss and develop design and performance standards that aligned with the Coast Guard's goals for the cutter (e.g., that it be capable of being at sea for 230 days a year with a 30-year service life). ICGS would have had to explain to the Coast Guard the value and cost tradeoffs associated with

¹² The design of the NSC occurred in two phases. In the Phase 1 RFP, 85% of the design criteria and performance standards had been developed by the Coast Guard and the American Bureau of Shipping. In the second phase, the contract, ICGS had discretion over what the remaining criteria and standards were going to be. However, the Coast Guard did not include a contractual mechanism that would ensure that the alternative standards would be consistent with the standards developed in the Phase 1 RFP (http://www.dhs.gov/xoig/assets/mgmttrpts/OIG_07-23_Jan07.pdf)



different design and performance standard modifications.¹³ Placing this discussion within the IPT might also have provided ICGS with the perspectives of both Coast Guard technical and operational experts along with third-party experts, such as those from the American Bureau of Shipping.

This cooperative approach through the IPTs would have increased ICGS's costs because orchestrating an open conversation with the Coast Guard about the comparative pros and cons of alternative design specifications would have required significant investment of staff and time.¹⁴ There would also have been no guarantee that the investment would benefit ICGS more than these costs, in large part because ICGS would have had to keep production processes idle while it waited for Coast Guard officials to decide on each unspecified item. However, supplying more complete information would have provided more value to the Coast Guard than it would have cost ICGS to perform because the Coast Guard would have been more likely to receive an asset—the NSC, in this case—better aligned with mission requirements. Conversely, ICGS could have spent little energy providing information to the Coast Guard, or it could have simply made decisions itself, which would have been less costly. However, because the Coast Guard would have received a product that might not have met its performance requirements, it would have then been forced to pay even more to modify the asset. Such changes would have likely cost more for the Coast Guard than they would have cost ICGS (and the Coast Guard) to negotiate in advance through the IPTs if ICGS had been pursuing a consummate approach to the contract.

¹³ For example, ICGS might have explained that an additional investment of X dollars would yield an increase in Y days at sea or, conversely, that accepting some alternative would lead to a Z percent decline in days at sea, but potentially lower costs by X dollars or increase the lifespan of the cutter by Y years.

¹⁴ Working cooperatively would require conducting simulations and cost-benefit modeling to determine the relative pros and cons associated with each design alternative, coordinating participation from all the IPT participants, and deploying technical and contractual staff to the IPT to present the information.



Just as ICGS could have pursued a consummate or perfunctory approach to the contract, the Coast Guard faced a similar decision. The Coast guard could have reduced ICGS' costs by inviting ICGS to provide comparative information on alternative performance specifications and by quickly responding with decisions. Such an approach would have been consummate behavior. Alternatively, the Coast Guard could have eschewed opportunities to collaborate with ICGS to determine the design standards in the IPT and instead unilaterally process UCAs, which would have been perfunctory behavior. Choosing consummate behavior would have meant that the Coast Guard would have actively participated in the IPT by suggesting ways the proposed assets might have been designed or modified to fulfill mission requirements before production moved too far along. Such behavior would have increased the Coast Guard's costs because it would have required collecting relevant performance requirements and translating them for ICGS. This action would have produced less value for the Coast Guard because in the absence of a contractual requirement that ICGS provide comparative information (recall that these obligations were not specified in the contract), ICGS may not have responded to the request. However, such efforts to specify performance requirements would have provided more value for ICGS because they would have produced a satisfied customer who was more inclined to renew existing task orders, process new task orders, and lower the costs of designing and producing subsequent interoperable assets.¹⁵ Conversely, if the Coast Guard would have chosen perfunctory behavior, it would have saved the cost of acquiring the performance requirement information needed to specify incomplete design standards. However, ICGS's costs would have increased by more than the Coast Guard's savings because ICGS would have either had to devote its own resources to gather the information (which would have likely cost more than if the Coast Guard had done this itself) or would have increased the risk of the Coast Guard not renewing the contract.

¹⁵ Once ICGS knows all of the design specifications for the NSC. It also knows many of the specifications for interoperable aspects of the other assets, thus lowering its design costs over the long term.



Taken together, ICGS and the Coast Guard would have found themselves on the horns of a collective action problem in resolving the incomplete terms of the contract. Both the Coast Guard and ICGS would have been better off if each had behaved consummately. The costs of cooperation would have been high for each, but these costs would have been less than the mutual gain. A highly satisfied Coast Guard would have had an NSC that met its mission requirements. However, the benefits of mutual cooperation were jeopardized by the risk of the other party's possible defection. The Coast Guard and ICGS risked losing their investments if the other party opted not to reciprocate (i.e., the sucker's payoff). If the Coast Guard would have behaved consummately and ICGS perfunctorily, then the Coast Guard would have received an NSC that met basic contractual requirements (i.e., adhered to the letter of the contract) but failed to meet expectations in areas not specified in the contract, with the ICGS still receiving its full payment. If ICGS would have behaved consummately and the Coast Guard perfunctorily, then ICGS would have spent effort to meet its best guess of the Coast Guard's mission requirements but may have still missed the mark, thereby subjecting itself to the risk of not receiving full payment and putting in jeopardy future task orders. Finally, if both parties would have behaved perfunctorily by avoiding costly collaboration in the IPT, then the result would have been an NSC that failed to meet the Coast Guard's needs and that jeopardized future IDIQ and task orders.

Nature and Outcomes

The previous section described hypothetically what could have happened had ICGS and the Coast Guard behaved perfunctorily or consummately in the production and delivery of the NSC. In this section, we report what is known about what did happen with the production and delivery of the NCS.



On May 8, 2008, ICGS delivered the first-in-class NSC, the Bertholf, 255 days¹⁶ after the projected delivery date and over double the projected cost baseline (DHS OIG, 2007).¹⁷ Preliminary testing of the Bertholf revealed 2,800 issues (trial cards) to be addressed, but only eight issues (starred trial cards) that required addressing before acceptance (U.S. Coast Guard, 2008). The boat proved sea worthy and met most of the contractually specified performance requirements; the Coast Guard accepted delivery.

Both sides received less value than anticipated and are generally unhappy with the contract outcomes. Performance evaluations of both parties by each other, by external parties, and by overseers have questioned a range of leadership actions and decisions, and have cast blame on each party for the cost overruns, quality deficiencies, and schedule delays (O'Rourke, 2008; DAU, 2007; DHS OIG, 2007; GAO, 2004, 2005a, 2005b, 2007a, 2007b, 2008a, 2008b). The Coast Guard faced program delays, higher costs, and it was criticized for accepting a flawed asset design. ICGS saw Congressional scrutiny, reputational damage, and lost task orders under the initial IDIQ.

Our framing of the Deepwater contract as a prisoner's dilemma suggests that a possible explanation for these outcomes is that both the Coast Guard and ICGS behaved perfunctorily. The Coast Guard has been criticized for not actively participating in the NSC IPT, for ceding decision authority over many unspecified design elements to ICGS, and for unilaterally changing some NSC specifications through UCAs and then failing to definitize (GAO, 2008b). ICGS has been criticized for not providing the Coast Guard with sufficient information about the NSC's value-

¹⁶ "The Deepwater contract originally called for production and deployment work for NSC1 to be completed on August 3, 2007, with final delivery to the Coast Guard scheduled for August 27, 2007" (DHS OIG, 2007, p. 7). The Coast Guard reported taking delivery of the first NSC on May 8, 2008 (U.S. Coast Guard, 2010). This represents a 255-day delay.

¹⁷ The original contract estimate for the NSC was valued at \$322.2 million. Modifications and alterations in the design lead to \$291.2 million in increased costs plus \$35 million for inflation adjustments.



cost tradeoffs, for over-billing the Coast Guard for modifications and alterations, and in some cases, for improperly exercising independent decision authority in the IPT by specifying design standards without sufficient Coast Guard input (DHS OIG, 2007; GAO, 2007a, 2007b, 2007c, 2008b).

One of the implications of our complex contracting theory is that it is particularly difficult to sort out the independent impact of strategy and nature on outcomes. For example, a negative turn of events outside the control of each party may make the outcomes of even a cooperative contract appear substandard. In the case of the NSC, unpredicted external events may have contributed to outcomes and thus masked what might have been cooperative, consummate contracting practices. First, the terrorist attacks of 9/11 (which happened in the midst of the NSC's design and production) spurred the assignment of the Coast Guard to the newly created Department of Homeland Security and expanded its mission responsibilities. The Coast Guard's enhanced mission prompted significant changes to the NSC, notably an increase in its size and capabilities. Given the speed of events and the Coast Guard's desire not to derail the production of the NSC, the Coast Guard made these decisions unilaterally. ICGS, perhaps interpreting the receipt of major changes to an agreed upon design as perfunctory behavior, did not invest in explaining the cost implications of these changes to Coast Guard. A second unforeseen event was Hurricane Katrina, which struck the Gulf Coast in 2005, damaging Northrop Grumman's Ingalls shipyard in Pascagoula, Mississippi where the NSCs were being constructed. The damage delayed delivery and increased production costs. Because ICGS felt that the calamity was not its fault, it passed some of the cost increase to the Coast Guard. At the time of billing, ICGS submitted a Request for Equitable Adjustment (REA), which included modifications to meet the 9/11 mission changes and costs associated with Hurricane Katrina.

Although the exact impact of these unforeseen events remains unknown, the Coast Guard and ICGS each believe that the other's perfunctory behavior is largely to blame for the NSC's outcomes. In the most recent task order contracts, the Coast



Guard and ICGS have clearly adopted perfunctory strategies that meet the letter of the contract, without the spirit of cooperation. The pretense of collaboration has been abandoned as the Coast Guard has set up its own acquisition directorate, assumed an increasing number of the responsibilities delegated to ICGS under the original IDIQ contract, is exercising greater authority over decision making (in and out of the IPTs), and is seeking to buy assets outside of the IDIQ with ICGS. The promise of a win–win partnership has deteriorated into a lose–lose transaction as each party pursues a perfunctory strategy.



THIS PAGE INTENTIONALLY LEFT BLANK



Conclusion

The theory of complex contracting and the illustration of the Coast Guard's Project Deepwater presented in this paper suggest that complex contracting is risky. Complex contracts are highly uncertain, costly to negotiate and execute, and obfuscate accountability. Under the prisoners' dilemma, lose–lose defection is individually more attractive than win–win cooperation, despite cooperation's higher mutual gains. Uncertainty about nature's contributions to payoffs means even the contract parties do not know whether contract outcomes stem from misfortune, from the other party's malfeasance, or from their own mismanagement. In the case of Deepwater, both the Coast Guard and ICGS assumed that the other had defected. Overseers, notably Congressional oversight committees, have pushed the Coast Guard towards a perfunctory contracting approach. However, as our analysis shows, whereas some evidence suggests that one or both of the exchange parties are partially at fault, nature may have produced negative outcomes and pushed the parties towards a lose–lose outcome. In moving forward, the default response should not necessarily be to position the Coast Guard and whatever sellers it engages into a rigidly perfunctory posture.

Because complex contracts are prone to renegotiation, the shadow of the future opens a wealth of cooperative strategies to foster norms of reciprocity and trust and thus allow contract parties to turn lose–lose conflict into win–win cooperation (e.g., Axelrod, 1984; Heide & Miner, 1992). Moreover, these cooperative strategies enhance the overseer's ability to hold the exchange parties accountable in the contract process. In the case of Deepwater, the multi-stage architecture of the contracting process allowed for this kind of renegotiation. While the projection is that it will take 25 years to deliver all of the component Deepwater assets, the Coast Guard and ICGS did not formally commit to a 25-year agreement. Instead the IDIQ contract is structured in five-year increments. The asset-specific nature of some of the system components means that the Coast Guard faces a thin market of



alternative suppliers for some assets, but at a minimum the overall contract arrangement allows for both exit and renegotiation.

The shadow of the future shapes whether parties spiral away from partnership towards a more formalized and perhaps antagonistic relationship. Congress' increasing oversight and involvement in the Deepwater program demonstrate how political actors can change the rules of the game. At present, Congress is pushing the Coast Guard towards a non-cooperative approach and away from a cooperative stance. For example, Congress could instead foster cooperation rather than forcing the Coast Guard to move away from an integrated relationship with ICGS to a more differentiated purchasing arrangement. Congress could also encourage the Coast Guard to build on recent efforts to enhance the Coast Guard's role in the IPTs and rely more extensively on third party certification of product design and delivery. A primary justification for such an approach is that there are significant opportunities to capture knowledge and information from the first round and apply it to subsequent rounds of contracting. The practice of complex contracting need not be so dire.



List of References

- Acquisition Solutions. (2001, July 14). *Independent assessment of the United States Coast Guard Integrated Deepwater System acquisition* (Issue Brief). Retrieved from https://www.acquisition.gov/sevensteps/library/deepwater_assessment.pdf
- Aegis combat system. (2010). In *Wikipedia: The Free Encyclopedia*. Retrieved from http://en.wikipedia.org/wiki/Aegis_combat_system Accessed on April 14, 2010.
- Akerloff, G. (1970). The market for lemons: Qualitative uncertainty and the market mechanism. *Quarterly Journal of Economics*, 84(3), 488.
- Axelrod, R. (1984). *The evolution of cooperation*. New York, NY: Basic Books.
- Bajari, P., & Tadelis, S. (1999). *Procurement contracts: Fixed price vs. cost plus*. Retrieved from Social Science Research Network website: <http://ssrn.com>
- Bajari, P., & Tadelis, S. (2001). Incentives versus transaction costs: A theory of procurement contracts. *Rand Journal of Economics*, 32(3), 387–407.
- Brown, T. L., Potoski, M., & Van Slyke, D. M. (2006). Managing public service contracts: Aligning values, institutions, and markets. *Public Administration Review*, 66(3), 53–67.
- Cooper, P. (2003). *Governing by contract: Challenges and opportunities for public managers*. Washington, DC: CQ Press.
- David, P. A. (1985). Clio and the economics of QWERTY. *The American Economic Review*, 75(2), 332–337.
- Defense Acquisition University (DAU). (2007). Quick look study: United States Coast Guard Deepwater program. February. In O'Rourke, R. (2007). *Coast Guard Deepwater program: Background, Oversight Issues, and Options for Congress* (Congressional Research Service Report for Congress, April 30). Retrieved from <http://www.policyarchive.org/handle/10207/bitstreams/19901.pdf> Accessed April 11, 2008.
- Department of Homeland Security Office of Inspector General (DHS OIG). (2007). *Acquisition of the National Security Cutter: U.S. Coast Guard (OIG-07-23)*.



Retrieved from http://www.dhs.gov/xoig/assets/mgmt/rpts/OIG_07-23_Jan07.pdf

Federal Acquisition Regulation (FAR), 48 C.F.R. ch. 1 (2010).

Government Accountability Office (GAO). (2004, March 9). *Contract management: Coast Guard's Deepwater program needs increased attention to management and contractor oversight* (GAO-04-380). Washington, DC: Author.

Government Accountability Office (GAO). (2005a, April 20). *Coast Guard: Preliminary observations on the condition of Deepwater legacy assets and acquisition management challenges* (GAO 05-307T). Washington, DC: Author.

Government Accountability Office (GAO). (2005b, July 22). *Coast Guard: Progress being made on addressing deepwater legacy asset condition issues and program management, but acquisition challenges remain* (GAO-05-757). Washington, DC: Author.

Government Accountability Office (GAO). (2007a, February 15). *Coast Guard: Preliminary observations on Deepwater program assets and management challenges* (GAO 07-446T). Washington, DC: Author.

Government Accountability Office (GAO). (2007b, March 8). *Coast Guard: Status of efforts to improve Deepwater program management and address operational challenges* (GAO 07-575T). Washington, DC: Author.

Government Accountability Office (GAO). (2007c, June). *Coast Guard: Challenges affecting Deepwater asset deployment and management and efforts to address them* (GAO 07-874). Washington, DC: Author.

Government Accountability Office (GAO). (2008a, March 5). *Coast Guard: Deepwater program management initiatives and key Homeland Security missions* (GAO 08-531T). Washington, DC: Author.

Government Accountability Office (GAO). (2008b, June). *Coast Guard: Changes in course improves Deepwater management and oversight, but outcome still uncertain* (GAO 08-745). Washington, DC: Author.

Hart, O., & Moore, J. (2008). Contracts as reference points. *The Quarterly Journal of Economics*, 123(1), 1–48.

Heide, J., & Miner, A. (1992). The shadow of the future: Effects of anticipated interaction and frequency of contact on buyer-seller cooperation. *Academy of Management Journal*, 35(3), 265–291.



- Heinrich, C. J. (1999). Do government bureaucrats make effective use of performance management information? *Journal of Public Administration Research and Theory*, 9(3), 363–394.
- Kelman, S. J. (2002). Contracting. In L. M. Salamon (Ed.), *The tools of government: A guide to the new governance*. New York, NY: Oxford University Press.
- Kettl, D. (1993). *Sharing power: Public governance and private markets*. Washington, DC: Brookings Institution.
- Lichbach, M. I. (1996). *The cooperator's dilemma*. Ann Arbor, MI: University of Michigan Press.
- Mankiw, G. (2002). *Macroeconomics* (5th ed.). New York, NY: Worth.
- Martin, L. L. (2004). Performance-based contracting for human services: Does it work? *Administration in Social Work*, 29(1), 63–77.
- Milward, H. B., & Provan, K. G. (2000). Governing the hollow state. *Journal of Public Administration Research and Theory*, 10, 359–80.
- O'Looney, J. A. (1998). *Outsourcing state and local government services: Decision-making strategies and management methods*. Westport, CT: Quorum Books.
- O'Rourke, R. (2006, September 6). *Coast Guard Deepwater program: Background and issues for Congress* (Congressional Research Service Report for Congress). Retrieved from <http://www.fas.org/sqp/crs/weapons/RS21019.pdf> Accessed April 11, 2008
- O'Rourke, R. (2008, June 5). *Coast Guard Deepwater acquisition programs: Background, oversight issues, and options for Congress* (Congressional Research Service Report for Congress). Retrieved from <http://www.uscg.mil/history/docs/CRSDeepwaterRL3375306052008.pdf> Accessed on June 9, 2008
- O'Rourke, R. (2010, October 22). *Coast Guard Deepwater acquisition programs: Background, oversight issues, and options for Congress* (Congressional Research Service Report for Congress). Retrieved from <http://www.fas.org/sqp/crs/weapons/RL33753.pdf> Accessed on October 25, 2010
- Ostrom, E. (2000). Collective action and the evolution of social norms. *The Journal of Economic Perspectives*, 14(3), 137–158.
- Sclar, E. D. (2000). *You don't always get what you pay for: The economics of privatization*. Ithaca, NY: Cornell University Press.



- Smith, S. R., & Lipsky, M. (1993). *Non-profits for hire: The welfare state in the age of contracting*. Cambridge, MA: Harvard University Press.
- Tirole, J. (1999). Incomplete contracts: Where do we stand? *Econometrica*, 76(4), 741–781.
- U.S. Coast Guard. (1999). Coast Guard Deepwater acquisition project designated as government reinvention laboratory. Retrieved from <http://govinfo.library.unt.edu/npr/library/news/062999.html>
- U.S. Coast Guard. (2008). First National Security Cutter delivered to Coast Guard. Retrieved from <http://www.piersystem.com/go/doc/786/201676/>
- U.S. Coast Guard. (2010). Acquisition directorate: National Security Cutter. Retrieved from <http://www.uscg.mil/acquisition/nsc/default.asp>
- Weimer, D. & Vining, A. (1999). *Policy analysis: Concepts and practice*. Upper Saddle River, NJ: Prentice Hall.
- Williamson, O. (1975). *Markets and hierarchies, analysis and antitrust implications: A study in the economics of internal organization*. New York, NY: Free Press.
- Williamson, O. (1991). Comparative economic organization: The analysis of discrete structural alternatives. *Administrative Science Quarterly*, 36(2), 269–296.
- Williamson, O. (1996). *The mechanisms of governance*. New York, NY: Oxford University Press.
- Williamson, O. (2005). The economics of governance. *American Economic Association Paper and Proceedings*, 95(2), 1–18.





ACQUISITION RESEARCH PROGRAM
GRADUATE SCHOOL OF BUSINESS & PUBLIC POLICY
NAVAL POSTGRADUATE SCHOOL
555 DYER ROAD, INGERSOLL HALL
MONTEREY, CALIFORNIA 93943

www.acquisitionresearch.org