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SWASHINGTON D.C. U
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". e Honorable Joseph P. Addabbo DTIC
t' Chairman, Subcommittee on Defense I.. EC

Committee on Appropriations AUG 111982
R - ouse of RepresentativesAU1198

Dear Mr. Chairman: ~'

1 Subject: GAO Analysis of Projects Proposed by the Department D
-of Defense for Multiyear Contracting in its Fiscal

Year 1983 Budget Request (PLRD-82-72)

In response to your March 2, 1982, request, we have-examineZ
nine major syrtems and three other projects proposed by the
Department c. Jefense to be acquired using multiyear contracts in
fiscal year 1983

Defense estimates that the 12 multiyear contract projects
(see enc. 1) will require about $8.2 billion fo: contract comple-
tion and a total of $13.3 billion of contract and associated program
costs to field viable systems. Defense data show these projects
will require about $364 million more in total obligational author-
ity and $240.3 million more in outlays during fiscal year 1983
than would be required on an annual contract basis. However,
Defense est~mates that using the multiyear contracts will cost
about $879 million less when compared with using successive annual
contracts. The savings represent about 9.7 percent of contract
costs and 6.2 perceat of total program costs.

OBJECTIVES, SCOPE AND METHODOLOGY "Q" Pt ) Q 2 ..

We primarily directed our review to assessing

8 . 4be accuracy and validity of the cost savings estimates,

LLJ '-kthe appropriateness of the projects proposed for multi-
year contracting,

(.uWrkhe adequacy of the standards of approval for successful
projects,

_ _4the effect of multiyear contracting on flexibility in
service budgets and the overall Defense budget,

,- .uhe effectiveness of multiyear contracting as a management
device to improve the industrial base, and -
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" the appropriateness of spare parts procurement throughl I
multiyear contracts

We performed our work at the cognizant project offices
that generated the multiyear contract justification materials.
We interviewed officials and analyzed documents related to the
proposed projects. we examined the proposed projects for com-
pliance with section 909 of Public Law 97-86, the Department of
Defense Authorization Act, 1982, with specific emphasis on pro-
jected cost savings. We also considered additional justification
requirements set forth in the House Report No. 97-333 of the Com-
mittee on Appropriations, Department of Defense Appropriation
Bill, 1982.

As requested by your Office, we did not request official
Defense comments on this report. We did, however, discuss the
issues raised with both service project officials and key
officials in the Office of the Secretary of Defense who coordi-
nate multiyear contract efforts.

We briefed your Office on the progress of our review on
April 2, 1982. The data presented at that briefing and subse-
quently obtained are summarized below.

VALIDITY OF COST
SAVINGS ESTIMATES

The multiyear contract savings estimates for all 12 projects
reviewed vere primarily based on budgetary data, judgmental esti-
mates, and preliminary quotes or other undocumented data from the
potential prime contractor or subcontractors. Firm proposals have
been requested on four proposed projects, but proposals have not
been submitted by the contractors.

Thur situation contrasts dramatically with the level of sup-
porting data we found for the savings estimate for one of the four
fiscal year 1982 multiyear contracts, the Black Hawk helicopter.
Estimated savings were based on an analysis and negotiation of
proposals received from the contractor on both an annual and
multiyear basis. A 38-member Defense "should cost* team spent
more than 2 months analyzing the proposals and developing
negotiation objectives. Their efforts identified some uneconom-
ical and inifficient practices in the contractor's activities
and some specific areas where greater savings could be achieved
using multiyear contracting.

It is our view that the budgetary nature of the justification
data provided in support of projected savings for the proposed
fiscal year 1983 multiyear contract projects are insufficient
to establish the reasonableness of the claimed savings. We
believe that, as a minimum, firm contractor proposals on
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both an annual and multiyear basis are needed for such a
determination. The cumulative impact of the assumptions, asser-
tions, and judgments inherent in budgetary daca makes a meaning-
ful comparison of the relative costs of the two alternative
contracting methods impossible at this time.

Other considerations

The Office of Management and Budget (OMB) Circular A-94
directs all executive agencies to use present value discounting 1/
in the evaluation of Government decisions concerning the initia--
tion, renewal, or expansion of any program or project, with
certain exceptions, not applicable here, which is expected to
commit the Government to a series of measurable costs extending
over 3 or more years. This Circular also directs that all esti-
mates of the costs and benefits for each yer. of the planning
period be made in constant dollars; that is, the value of the

dollar at the time of the decision. This, in effect, eliminates
escalation avoidance as a savings factor. Defense applied neither
of these techniques in its final computation of multiyear
contract savings.

Although discounting is a generally accepted practice,.
selecting an appropriate discount rate has been the subject of
much controversy. OMB Circular A-94 currently prescribes the
use of a 10-percent rate. This rate, however, has been in effect
since 1972. We believe that where the choice is essentially one
of selecting the less costly alternativi, the average yield on
outstanding marketable treasury obligations with remaining
maturities comparable to the period of the analysis, is the
appropriate basis for establishing the discount ratt used in
estimating the cost of alternatives. Currently, that rate is
13.9 percent. This rate, however, can be expected to change
with market conditions over the life of a multiyear contract.
The change of a few points will significantly alter the effect
of discounting.

The effect of present value discounting on the fiscal year
1983 projects are shown in enclosure II.

1/Investment alternatives will normally involve incurring differ-
ent costs at different points in time. In order for two or more
alternatives to be compared on an equal economic basis, it is
necessary to consider the costs of each alternativa at the same
point in time or at their present value. To find the present
value of a stream of expected future costs, an analyst uses the
technique of discounting. Discounting is, simply put, the
reverse of computing compound interest.
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We also noted that multiyear contracts with contractors using
the completed contract method for Federal income tax purposes may
result in an extended tax payment deferral period as compared with
annual contracts. U.S. Treasury regulations allow firms with con-
tracts which require two or more years to complete to defer the
cost and income associated with these contracts to the completion
year. Data obtained from Defense show that several of the 12 con-
tractors follow this method. The cos. of money associated with
this added deferral period could also affect net savings to the
Government. We plan to explore this issue further during future
reviews of multiyear contracting.

APPROPRIATENESS OF PROPOSED PROJECTS
FOR MULTIYEAR CONTRACTING

Pubic Law 97-86, dated December 1, 1981, requires an agency
head to determine that five conditions (criteria) are met prior to
awarding a multiyear contract for major weapons systems, Our view
of the proposed projects meeting the prescribed criteria follows.

1. Benefit to the Government

The Secretary of Defense must find that the use of a multi-
yeas contract will promote national security and result in reduced
total costs under the contract.

national security--Defense considers all 12 proposed projects
to be critica or meeting national security needs. We found no
reason to question this determination.

Reduced contract costs--For reasons previously discussed, we
believe that the contract savings projected by Defense are
unreliable. Moreover, as shown in enclosure II, in some cases
the use-of present value techniques either substantially reduces
projected savings or makes the multiyear contract more expensive
than annual contracts.

2. Stability of funding

This criterion requires that there be a reasonable expecta-
tion that funding will be requested at a level needed to avoid
contract cancellation.

We found no :eason to question Defense's commitment to the
proposed projects, assuming the Congress funds the budget at the
level requested for fiscal year 1983 and the ensuing years of the
multiyear contracts.

4
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We note, however, that the 12 systems require total program
obligational authority of about $13.3 billion of which $8.2 bil-
lion is for the proposed projects for multiyear contracts. There
is no indication that either the services or the Office of the
Secretary of Defense has subjected the proposed candidates to any
form of sensitivity analysis to determine what the relative prior-
ity of the selected programs is in relationship to all other
Defense programs in the event that total budget requests are not
granted.

3. Stability of requirement

This criterion requires that the need for the product remain
substantirily unchanged during the contract period in regard to
the production rate, the procurement rate, and total quantities.

We believe this criterion has been met for 11 of the 12
projects. We noted that the requirement for the KK46 torpedo has
fluctuated significantly in the past 3 years and that the planned
3-year multiyear procurement of 3,140 units represents a signifi-
cant increase over the fiscal year 1981 buy of 288 units. Similar
to funding stability, we believe requirement stability is a func-
tion of priorities within available funding. Once a multiyear
contrac is awarded, there should be a greater constraint on chang-
ing requirements or funding; however, there does not appear to be
any greater inherent program stability for the proposed projects
as comaared with other ongoing stable projects conducted under
annual contracts.

4. Stability of design

This criterion requires the existence of a stable design
and minimal technical risks for the property to be acquired. We
believe this requirement has been met for 11 of the 12 candidates
reviewed as they have already been produced and met, or will have
met, design criteria before the start of the proposed multiyear
contracts.

We have some reservations, however, about the design stabi-
lity of the proposed NAVSTAR Global Positioning System (GPS).
The spacecraft to be procured is an evolution from the research
and development (R&D) spacecraft--li have been procu:ed. Program
officials stated these early spacecraft had excelle.at test
results--seven have been launched and four are to be delivered
between 1982 and i984.

Program office information indicates that:

--Design changes from R&D spacecraft are well und.,rstood
based on 3 years of studies and analysis.
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--The test program and parts control used in procuring the
R&D spacecraft will be used on the block buy.

--The production specifications for the block huy "pacecraft
will be the same as those used on the qualification test
vehicle, which is being procured under the R&D contract.

It was noted, however, that the qualification test vehicle has
not yet been fully assembled and tested--although a critical
design review was held during the week of March 22, 1982.
Program officials told us the results of the review would not be
k ;wn for about 30 days. To their knowledge, however, the review
did not identity design deficiencies or areas of concern.

5. Degree of cost confidence

The final criterion requires that two conditions be met to
award a multiyear contract--both the contract ccst and the anti-
cipated cost avoidance are to be realistic.

As previously discussed, we do not believe this criterion
ha.; been met. Savings estimates are batsd primarily on budgetary
data and judgmental assumptions, as opposed to firm contractor
proposals or negotiated prices. Also, the savings estimates were
not discounted or adjusted for the possible effect of a longer
deferral of the payment of Federal income tax on potential profits.
Thus, there is insufficient evidence at this time to conclude that
the savings estimated by Defense can be achieved.

ADEQUACY OF STANDARDS FOR APPROVAL
OF SUCCESSvUL PROJECTS

Our assessment suggests the statutory criteria for proposing
multiyear candidates may need tightening and/or clarification.

Present value analysis

Essentially all of the claimed cost avoidance for the pro-
posed multiyear contracts results from economic order quantity
procuremept at the subcontractor level. To achieve these econo-
mies, earlier production and delivery of material is required.
Delivery of the end items, however, will not be materially
advanced. This avoids the effect of inflation but requires the
earlier expenditure of funds. As discussed on page 3, the cost
of the earlier expenditure of funds should be considered whtni
comparing alternatives. Defense, however, has not followed
present value discounting techniques in estimating multiytar
contract savings, for its fiscal year 1983 proposed projects.

....... ' " " , , ... ,- ,6
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quality of data

Using budgetary data and judgmental estimates or assumptions
as a basis for comparing two alternative contracting methods has
serious limitations. We believe Defense should be required to
obtain firm offers from prospective contractors on both an annual
and a multiyear contract basis before determining that multiyear
contracting will be cost effective.

Competition and dual sourcing

One of the often cited features of multiyear contracting is
that it should enhance competition. Further, dual sourcing 1/
has been identified as a technique that can be used to accomplish
this end.

We believe that the planned procurement strategies for at
.east three of the proposed multiyear projects are not consistent
vith this objective. On the Multi-Launch Rocket System (MLRS) and
the MK-46 Torpedo, the services plan sole-source procurements even
though the quantities being considered suggest that competition
might be feasible at the prime contract level. These systems
could be candidates for dual sourcing as a means of enhancing the
potential for competition.

For the TA-O oilers, the Navy plans to solicit competition.
It is, however, planning to solicit bids for a 2-ship contract
with options for 3 additional ships rather than on a 5-ship
multiyear contract basis. We believe that there may be an
opportunity to enhance the competition and obtain lower prices
if bids were solicited on both bases.

We believelthat competition is a major factor that can

stimulate efficiency and produce real savings. Accordingly, we
believe there is aneed for criteria which require consideration
of extraordinary efforts to introduce competition at the prime
contractor and major subcontractor level for all multiyear con-
tract candidates. Such efforts should include consideration
of dual sourcing, facility contracts, and special financing
arrangements. Costs of such efforts should be included when
estimating the savings expected from the introduction of effec-
•tive competition.

1/Dual sourcing is a procurement technique whereby two sources are
made capable of producing a desired end product and the production
quantities are competed between the two sources with the lower
priced producer generally awarded a larger portion of the buy.
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EFFECT OF MULTIYEAR CONTRACTING ON
SERVICE AND OVERALL DEENSE BUDGETS

As shown in enclosure I, the 12 candidate projects are esti-
mated to have a contract value of $8.2 billion and a program value
of $13.3 billion. These numbers can be expected to grow as more
multiyear contracts are awarded. While the use of multiyear con-
tracts can be expected to add to program stability in that Defense
will be reluctant to disturb the contract, it will also limit
Defense's fle:4 bility to alter priorities. Cancellation of a
multiyear contract could easily eliminate any perceived benefit
from multiyear contracting.

We believe that total obligations and projected outlays
incurred t.hrough multiyear contracting should be closely moni-
tored. in this regard, we strongly support the House Committee
on Appropriations' requirement, as zet forth in Committee Report
No. 97-333, for Defense to provide a once-a-year snapshot of the
total levels of future years' commitments under multiyear con-
tracting. This snapshot will include at least budget authority
and outlays estimated by year for each contract, and the same in-
formation for whatever other procurements are necessary to make
the item in question 'ission capable. Such data was not available
for the fiscal year 1983 candidates at the time of our review.

EFFECT ON INDUSTRIAL
BASE

gouse Report No. 97-333 implies that multiyear contracting
should offer opportunities to expand the defense industrial base
by attracting subcontractors, vendors, and small suppliers who,
under current procurement practices, are leaving thedefense field.
The report was critical of the Defense justification materials sub-
mitted in support of the fiscal year 1982 multiyear candidates
because they made no reference to the defense industrial base and
stated, in part, that:

*A full presentation of the benefits that will
accrue to the Government be fully addressed,
especially as they affect vendors, small sup-
pliers, and subcontractors, by all account the
weakest link in the industrial base.*

Defense had no convincing evidence to indicate that the pro-
posed multiyear contracts will significantly enhance the indus-
trial base at either the prospective prime contractor or major
first tier subcontractor level. Further, as discussed above,
firm proposals have not been received from the prime contractors,
and Defense plans to solicit competition for orly one c j adate.
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Defense has little or no visibility at the second tier and lower
subcontractor, vendor and supplier level at this time.

SPARE PARTS

We also considered the appropriateness of spare parts pro-
curement through multiyear contracts. Preliminary indications
are that iow value spares are procured through Federal stock
funds and that when procurements are made by these funds, econo-
mic order quantity sized lots is a consideration in the reorder
formula. in regard to high dollar value replenishment spares
procured with "other procurement" monies, we have been informally
advised by procurement officials that there are opportunities to
realize increased savings through multiyear contracting. We plan
to consider this issue further during future reviews of multiyear
procurement.

In accordance with your request, we will continue to monitor
Defense's multiyear contracting efforts. We are sending a simi-
lar report to the Chairman, Senate Committee on Armed Services.
Copies are being sent .o the Secretary of Defense and other inter-
ested parties.

Sincerely yours,

Comptroller General
of the United States

Enclosures - 2
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ENCLOSURE I ENCLOSURE I

mLYEAR omACT CvIDATEs

AMOM MR FISCAL YEAR 1983

Estimated cost
Cancel- -Multiyear contract savings

Future lation
program exposure Amount Percent

Huaor systems Contract (note a) (note b) (note.;) rogram Contract
(note d)

(millions)
1. Hlti-Launch 4

.cket System $1,683.7 $3,033.9 $ 53.2 p/$192.9 6.0 10.3
2. CH-53E Deli-

copters 1,154.5 1,696.8 129.5 62.6 3.6 5.1
3. NRYSTAR GPS 1,343.3 2,258.0 162.3 276.7 10.9 17.1
4. TA-0 Fleet

Oilers 1,051.2 1,107.5 109.8 75.0 6.3 6.7
5. Standard SM-1

Kussiles 666.0 1,205.8 60.3 62.7 4.9 8.6
6. A-6E Aircraft 631.7 1,381.1 33.4 20.3 1.4 3.1
7. CE-0 Aircraft 473.9 1,236.3 69.2 21.1 1.7 4.3
S. MK-46 Torpedoes 648.4 728.8 35.5 38.1 5.0 5.5
9. O Satellites 245.6 414.5 30.7 49.3 10.6 16.7

Totl 7,898.3 13,062.7 683.9 798.7 5.8 9.2

Other projects

10. AAQ-136 Radio
Jsmer 83.6 83.6 13.0 38.2 31.4 31.4

11. NAO Seasparrow
KasMiles
(CGny. Kits) .88.0 88.0 22.0 37.0 29.6 29.6

12. MME (Laser
Deignator-W) 87.8 87.8 12.6 5.5 5.9 5.9

13. F-Ul weapons
Naigation computer - - - - - .

(note f)
Ttal254 259.4 47.6 80.7 23.7 23.7

tal $8C157.7 $13,322.1 $731.5 $879.4 6.2 9.7

a/'ltal costs required to field viable systems. Includes such additional items as
egines, vehicles, support equipent, and other items not included in the contracts.
f1tta1 maximum cost incurred beyond first program year if second and subsequent
program years of the.multiyear contract are not bought.

fense savings estimates.
, applied section 809 criteria of P. L. 96-107 for our classification of projects
as major weapon systems, i.e. ,. systems which are projected to have production costs
in eces of $300 million.

e/is amount is based on a Defense projected 7-year program.
f/Defense cited this project on its list of FY 1983 multiyear projects, but t,-

basic contract was awarded in FY 1981 and the FY 1983 budget request concerns funds
for exercise of option quantities. Thus, we did not consider this project a multi-
year candidate. We believe the exercise of the first option, howrer, is in
the best interest of the Goverment.
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ENCLOSURE II ENCLOSURE II

EXAMPLES OF THE

IMPACT OF PRESENT VALUE

ANALYSIS AND INFLATION EXCLUSION;

ON DEFENSE'S PROJECTED MULTIYEAP

CONTRACT SAVINGS

Defense GAO
savings estimates savings estimates (note a)

10 percent 13.9 percent 13.9 percent
discount discount discount
factor factor factor

constant constant current
Unadjusted dollars dollars dollars

(note b)

Major systems (millions)

1. Multi Launch Rocket c/$192.9 $ 11.5 $ -4.7 $ 27.7
System

2. CH-53E Helicopters 62.6 8.2 3.? 14.4
3. :.AT GFS 276.7 83.4 .9 5S."
4. TA-0 Fleet Oilers 75.0 -4.8 -8.75
5. Standard SM-1 62.7 8.4 2.7 16.2

Missiles
6. A-6E Aircraft 20.3 -18.0 -20.2 -15.9
7. EA-69 Aircraft 21.1 - -1.9 2.3
8. MK-46 Torpedoes 38.1 6.8 3.0 32.7
9. DMSP Satellites 49.3 4.? .3 11.1

Total 798.7 100.2 -25.3 165.4

Other projects

2'.- AN/ALQ-136 Radio
Jammer 38.2 20.7 17.4 23.9

11. NATO Seasparrow
Nssiles Icony. kits) 37.0 14.8 11.0 16.0

12. MULE (Laser
designator-MC) 5.5 1.5 -1.4 2.5

Total 80.7 37.0 29.8 42.4

Total $879.4 137.2 $ 4.5 $207.8

a/GAO computations made on the basis of unverified expenditure profiles
and other data provided by Defense.

?/Data provided by Defense at GAO request.

c/Savings are based on a 7-year program.
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