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United States General Accounting Office

Washington, DC  20548

February 20, 2001

The Honorable Donald H. Rumsfeld
The Secretary of Defense

Subject:  Defense Acquisitions: Readiness of the Marine Corps’ V-22 Aircraft
    for Full-Rate Production

Dear Mr. Secretary:

In a letter to Secretary of Defense Cohen, dated December 15, 2000, we stated that
the Marine Corps’ V-22 aircraft1 was not ready for full-rate production and that the
Secretary had made a prudent decision to defer that production decision until the
V-22 Blue Ribbon Panel reports its findings.2  On January 12, 2001, we provided the
Panel with additional details at their request.  A copy of the briefing and briefing
support material that we presented to the Panel are in enclosures I and II.

Our conclusions about the program’s readiness for full-rate production are based on
two factors.  First, our “best practices” work, which has identified practices used by
successful commercial and defense programs to develop and produce quality
products in significantly less time and at lower costs.3   Our reviews of numerous
major weapon systems has shown that failure to follow these practices has led to
cost increases, schedule delays, and performance problems.  Second, our analysis of
Department of Defense assessments and data relevant to the V-22 program and
interviews with relevant Department officials.

Our best practices work over the past few years has shown that successful system
development efforts resolve major technology, design, and manufacturing
uncertainties prior to the start of production.  Thorough test and evaluation, when
done early, increase the probability that systems will achieve required performance
levels within agreed-upon time and cost parameters.  In July 2000, we reported on
how best commercial practices for testing and evaluating new products offer ways to
improve the way the Department conducts test and evaluation on weapon systems.4

In commenting on our report, the Department stated that it is committed to

                                                
1The V-22 Osprey is a tilt-rotor, short-take-off-and-landing aircraft, which was developed to satisfy
various combat missions, including medium-lift assault for the Marine Corps.
2The Panel was appointed by former Secretary of Defense Cohen to review the V-22 Program.
3See particularly, Best Practices: Successful Application to Weapon Acquisitions Requires Changes in
DOD’s Environment (GAO/NSIAD-98-56, Feb. 24, 1998).
4Best Practices: A More Constructive Test Approach Is Key to Better Weapon System Outcomes
(GAO/NSIAD-00-199, July 31, 2000).
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establishing appropriate levels of product maturity, validating those levels with
appropriate testing and evaluation, and providing the required mix of testing and
evaluation tools necessary to validate maturity.

In contrast to best commercial practices, our work has shown that numerous weapon
system programs suffer from persistent problems associated with late or incomplete
testing.  This practice pushes the burden of discovery late in development when
problems become very costly to resolve.  We also found that testing operated under a
penalty environment that creates perverse incentives.  For example, if tests were not
passed, the program might look less attractive and be vulnerable to funding cuts.
Managers thus had incentives to postpone difficult tests and limit open
communication about test results.  These represent widespread and systemic
problems within the Department that must be addressed.

Our review of the V-22 program, which is already in low-rate initial production,
revealed that the Department planned to proceed with a full-rate production decision
without knowing whether new technology could meet Marine Corps requirements;
whether the design would work as required; or whether the design could be produced
within cost, schedule, and quality targets.  This knowledge is lacking in part because
of inadequate test and evaluation.  Specifically, developmental testing was deleted,
deferred, or simulated in order to meet cost and schedule goals.  For example, the
original plan to test the flying qualities of the flight control system included
significant testing to be conducted in helicopter and aircraft conversion modes at
various rates of descent, speeds, and weights.  This would have provided
considerable knowledge of V-22 flying qualities especially in areas where the Marine
Corps states the aircraft is susceptible to a sudden loss of controlled flight.5  To meet
cost and schedule targets, the actual testing conducted was less than a third of that
originally planned.

Documents we reviewed indicated that test waivers and limitations reduced testing
for operational realism.  For example, air combat maneuvering was prohibited and
the aircraft was not cleared to operate in icing conditions.  Further, major concerns
about the aircraft’s performance and operations remain unresolved.  These were
highlighted in a report prepared by Defense’s Director, Operational Test and
Evaluation.6  For example, the report said the aircraft (1) is susceptible to sudden loss
of controlled flight under certain conditions, (2) creates downward force from the
V-22 proprotor blades that could potentially interfere with operations below or close
to the aircraft,7 and (3) is far less reliable than what is required.  These known and
potential problems and their associated costs, leave open the question of the V-22’s
real value—as demonstrated—for Marine Corps operations.

In November 2000, we briefed Marine Corps, Department of the Navy, and Office of
the Secretary of Defense officials on the results of our review and our assessment of
                                                
5Known as “vortex ring state.”
6Combined Operational Test & Evaluation and Live Fire Test & Evaluation Report on the V-22 Osprey,
November 17, 2000.
7Known as “downwash.”
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the risks of proceeding into full-rate production at that time.  Our work was
conducted from September through December 2000 in accordance with generally
accepted government auditing standards.

We provided a draft of this report to the Department of Defense for its review and
comment.  The Department stated its recently approved acquisition policy recognizes
the need for testing and evaluation and includes procedures for demonstrating
technology maturity prior to entering the system integration or low-rate initial
production acquisition phase of a program.  The Department also stated that V-22
program decisions have been deferred to permit consideration of the results of the
Panel to Review the V-22 Program and of the Department of Defense Inspector
General’s investigation into fleet maintenance practices.  Further, the panel and the
Inspector General’s investigation will help define the risks and responses appropriate
for the current state of the V-22.  The Department also provided some technical
comments, which we incorporated into the report, where appropriate.  The
Department’s comments are included as enclosure III.

*** *** ***

We are sending copies of this letter to interested congressional committees; the
Honorable Robert B. Pirie, Jr., Acting Secretary of the Navy; the Honorable Lawrence
J. Delaney, Acting Secretary of the Air Force; and General James Jones, Commandant
of the Marine Corps.  Copies of this letter will also be made available on GAO’s home
page at http://www.gao.gov.

If you have any questions concerning this report, please contact me on
(202) 512-4841.  Major contributors to this report were Robert L. Pelletier, Jerry W.
Clark, and Stacy Edwards.

Sincerely yours,

Signed

Katherine V. Schinasi
Director, Acquisition and
Sourcing Management

Enclosures
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PRESENTATION TO
THE V-22

BLUE RIBBON PANEL

JANUARY 12, 2001
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Knowledge at Key Junctures Is Critical
to a Successful Transition to
Production

Unknowns Knowns

Knowledge Point 1:  Knowledge that a match exists between technology and requirements.
Knowledge Point 2:  Knowledge that the design will work as required.
Knowledge Point 3:  Knowledge that the design can be produced within cost, schedule, and quality
targets

DOD Product Development

Knowledge Point 1

Knowledge Point 2

Knowledge Point 3

Production StartProgram Launch

Best Commercial Product Development

Production StartProgram Launch

Knowledge Point 1

Knowledge Point 2

Knowledge Point 3
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Summary - Significant Risk
With Proceeding With
Full-Rate Production

• KNOWLEDGE OF V-22 DESIGN AND
PERFORMANCE PARAMETERS FALLS SHORT OF
WHAT SHOULD HAVE BEEN KNOWN BEFORE
BEGINNING PRODUCTION

• DEVELOPMENTAL FLIGHT TESTING WAS
DELETED, DEFERRED, OR SIMULATED

• OPERATIONAL TEST WAIVERS AND
LIMITATIONS REDUCED TESTING FOR
OPERATIONAL REALISM

• ASSESSMENT BASED ON REDUCED SYSTEM
REQUIREMENTS

• MAJOR CONCERNS RAISED IN OPEVAL, JAG
REPORT, OPEVAL DATABASE, DOT&E, OTHERS

Enclosure Iil 
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Significant Risk With
Proceeding With Full-Rate
Production (cont.)

• RISKS OF MOVING FORWARD WITHOUT
ADDITIONAL KNOWLEDGE

• VALUE OF SYSTEM FOR MARINE CORPS
OPERATIONS NOT YET ESTABLISHED

• CONNECTION BETWEEN DEMONSTRATED
PROBLEMS NOT KNOWN; UNKNOWN
PROBLEMS NOT DISCOVERED

• FPIF/CPIF CONTRACT EXPOSES
GOVERNMENT TO RESPONSIBILITY TO FUND
ANY DESIGN MODIFICATIONS -  SOME,
PERHAPS SIGNIFICANT, CHANGES ARE
LIKELY

• LONGER TERM RISK TO MODERNIZATION
ACCOUNT, AS COST INCREASES BEYOND
ALREADY BUDGETED FUNDS ARE LIKELY

• MARINE CORPS BUDGET IMPACTED BY
MAINTAINABILITY SHORTFALLS

Enclosure Iil 
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Current V-22 Effort

• Current analysis (begun in Sept. 2000) based on our review of
program documents and interviews with officials responsible
for managing and overseeing V-22 development

• We reviewed numerous program documents, such as
• test plans and requirements documents
• development test reports
• early/limited operational test reports
• development/operational transition reports
• operational test database
• Navy and DOT&E reports of operational test results
• results of program oversight including deficiency reports
• JAG and other V-22 crash (April 2000) investigation

documents

Enclosure Iil 
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Current V-22 Effort (cont.)

• We interviewed the following:
• V-22 Program Manager
• V-22 Lead Program Engineer
• V-22 ITT officials
• Navy Warfare Requirements (N-88) officials
• Navy Test and Evaluation (NO-91) officials
• Navy Bureau of Inspections and Survey officials
• V-22 Operational Test Director
• Director, Operational Test and Evaluation

Enclosure Iil 
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Current V-22 Effort (cont.)

• Briefed our preliminary results to DOD and Navy
officials responsible for execution and oversight of the
V-22 development effort in November 2000

• V-22 Program Manager
• DOD’s Director, Operational Test and Evaluation
• Secretary of the Navy (Research, Development &

Acquisition) Deputy Assistant Secretary (Air
Programs)

Enclosure Iil 
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GAO FINDINGS - DEVELOPMENTAL
FLIGHT TESTING WAS DELETED,
DEFERRED, OR SIMULATED

• Restructured baseline development flight test program
numerous times to meet program cost and schedule
pressures

• Deleted significant testing that would have
provided additional knowledge on V-22 flying
qualities and susceptibility to Vortex Ring State

• Deferred tests of “height velocity (HV) diagram,”
which identifies aircraft “no fly zones,” until after
OPEVAL

• Increased use of simulators proposed to reduce need
for manned flights

• However, Navy INSURV readiness for OPEVAL
report and OPTEVFOR’s V-22 OPEVAL report
concluded that simulations could not be use for
two key test areas

Enclosure Iil 
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GAO FINDINGS - OPERATIONAL TEST
WAIVERS AND LIMITATIONS REDUCED
TESTING FOR OPERATIONAL REALISM

• Prior to OPEVAL, program management
requested and was granted operational test
waivers due to
• failure to meet criteria,
• inability to meet ORD threshold requirements,

and
• Part I deficiencies (impact missions; high

probability of aircraft loss, equipment damage,
or personnel injuries during missions; or
excessive operator compensation required to
accomplish missions) identified during
development tests

• INSURV approved the V-22 for OPEVAL with
Part I deficiencies based on plans to resolve the
deficiencies

• DOT&E reported that several waivers created
major or minor limitations to OPEVAL

Enclosure Iil 
GAO 
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GAO FINDINGS - OPERATIONAL TEST
WAIVERS AND LIMITATIONS REDUCED
TESTING FOR OPERATIONAL REALISM
(cont.)

• Additional limitations, warnings, and cautions were
imposed on operations through flight clearance
messages at various points during operational test

• Numerous shipboard operation restrictions
• Rescue hoist and rescue hoist fast rope

operations prohibited
• Operations prohibited within 25nm of lightning

activity for unmodified aircraft
• Formation flight allowed only with 250 ft.

separation
• Flight maneuver restrictions (max angle of bank

and Gs)
• Flight prohibited in icing conditions

Enclosure Iil 
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GAO FINDINGS - OPERATIONAL
ASSESSMENT BASED ON REDUCED
SYSTEM REQUIREMENTS

Critical Operational Issues (COI) eliminated from
test master plan (TEMP) revised prior to OPEVAL

• Revised 1999 TEMP reduced number of
effectiveness COIs from 7 to 4

• Amphibious operations, Marine Expeditionary
Unit (Special Operations Capable), and joint
interoperability eliminated from previous
(1995) TEMP

Enclosure Iil 
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GAO FINDINGS - OPERATIONAL
ASSESSMENT BASED ON REDUCED
SYSTEM REQUIREMENTS (cont.)

Performance Requirements changed in Operational
Requirements Document (ORD) prior to OPEVAL

• Land-based short take-off distance (increased
from 500 ft. to 3,000 ft.)

• On-board oxygen supply (reduced from 7
individual stations to 4)

Enclosure Iil 
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GAO FINDINGS - MAJOR CONCERNS
RAISED IN OPEVAL, JAG REPORT,
OPEVAL DATABASE, DOT&E

Vortex Ring State Concerns
• JAG, OPEVAL, and DOT&E reports raise

significant concerns about implications of V-22
high rate of descent operations
• Susceptibility to high rate of descent and/or

loss of controlled flight can occur at any time
and consequences are exceedingly grave

• V-22 appears to be less forgiving than
conventional helicopters

• Additional testing is needed, including
exploration of formation flight

• Follow-on tests will not be completed until
CY2002

Enclosure Iil 
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GAO FINDINGS - MAJOR CONCERNS
RAISED IN OPEVAL, JAG REPORT,
OPEVAL DATABASE, DOT&E (cont.)

Rotor Downwash Concerns
• OPEVAL report cites some concern about

downwash - V-22 operational test database lists
numerous concerns about impact of rotor
downwash
• Creates brownout and whiteout conditions
• Makes fast rope and rescue hoist operations

hazardous
• Reduces effectiveness of combatants
• Forces sand, snow, other matter into interior of

aircraft and into aircraft components
• DOT&E final report lists downwash as an area of

concern
• Testing demonstrated that some required

capabilities can be achieved with great
difficulty, some capabilities are unlikely to be
achieved, and some planned capabilities have
yet to be tested for downwash effects

Enclosure Iil 
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GAO FINDINGS - MAJOR CONCERNS
RAISED IN OPEVAL, JAG REPORT,
OPEVAL DATABASE, DOT&E (cont.)

Cabin Dimensions/Environment Concerns
• Concerns raised about carrying 24 combat

Marines and their equipment
• Cabin environment cannot be adequately

controlled to prevent extreme temperature
conditions

Enclosure Iil 
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GAO FINDINGS - MAJOR CONCERNS
RAISED IN OPEVAL, JAG REPORT,
OPEVAL DATABASE, DOT&E (cont.)

Suitability Concerns
• INSURV report - MV-22 fails to meet mean flight

hours between failure and built-in-test false alarm
rate test parameters - low reliability of the MV-22
aircraft weapon system poses the most significant
risk to OT-IIE (OPEVAL)

• OPEVAL report - Weapon system certified as
ready for operational test and evaluation was
immature and exhibited significant production
deficiencies, which caused excessive unplanned
maintenance actions

• DOT&E report - MV-22 demonstrated marginal
system reliability, excessive maintenance
manpower and logistic support requirements, and
inadequate availability.  V-22 availability,
maintainability, and reliability rates compared
unfavorably with fleet CH-46 experience and will
pose a significant maintenance burden

Enclosure Iil 
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GAO ASSESSMENT

• BEST PRACTICES ARE CLOSELY CORRELATED
WITH SUCCESSFUL PROGRAM OUTCOMES

• DESIGN AND PROCESS MATURITY BEFORE
BEGINNING PRODUCTION

• KNOWLEDGE GAINED IN V-22 PROGRAM FALLS
SIGNIFICANTLY SHORT OF SUCCESSFUL
PROGRAMS

• PROCEEDING INTO PRODUCTION BEFORE
ADDITIONAL KNOWLEDGE IS GAINED POSES
RISKS FOR DOD OPERATIONS AND BUDGETS

Enclosure Iil 
GAO 

Accountability * Integrity * Reliability 



Page 21

RELATED GAO REPORTS

• GAO has significant and varied experience addressing the DOD
acquisition process including system development and operational
testing

• October 1997 - GAO/NSIAD-98-13, NAVY AVIATION: V-22 Cost
and Capability to Meet Requirements Are Yet To Be Determined

• April 2000 - GAO/NSIAD-OO-75, DEFENSE ACQUISITIONS:
Need to Revise Acquisition Strategy to Reduce Risk for Joint Air-
to-Surface Standoff Missile

• May 2000 - GAO/NSIAD-OO-158, DEFENSE ACQUISITIONS:
F/A-18E/F Aircraft Does Not Meet All Criteria for Multiyear
Procurement

• May 2000 - GAO/NSIAD-00-74, JOINT STRIKE FIGHTER
ACQUISITION: Development Schedule Should Be Changed to
Reduce Risks

• July 2000 - GAO/NSIAD-OO-182, DEFENSE ACQUISITIONS:
Howitzer Program Experiencing Cost Increase and Schedule
Delays

• July 2000 - GAO/NSIAD-OO-199, BEST PRACTICES: A More
Constructive Test Approach Is Key to Better Weapon System
Outcomes

• August  2000 - GAO/NSIAD-OO-178, DEFENSE
ACQUISITIONS: Recent F-22 Production Cost Estimates
Exceeded Congressional Limitations

• Forthcoming - GAO-01-288, BEST PRACTICES: Better Matching
of Needs and Resources Will Lead to Better Weapon System
Outcomes
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PRESENTATION TO
THE V-22 BLUE RIBBON

PANEL

BRIEFING SUPPORT MATERIAL

JANUARY 12, 2001
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Briefing Support Material  - Developmental
Flight Testing Was Deleted, Deferred, Or
Simulated ( Page 11)

• Development flight test program started Feb. 1997 and immediately fell
behind schedule

• Restructuring was required due to aircraft modifications, pilot currency,
added unknown test requirements, and significant unplanned
maintenance

• Concurrent testing, extension of maintenance intervals, extended flying
used to achieve restructured goals, removal of baseline test
requirements, and use of manned flight simulator

• Deferred/deleted development tests. Flight Control System
Development Flying Qualities Testing, which included tests for
the investigation of “Vortex Ring State” was reduced from 103
test conditions to 49. This reduced the scope of testing required
for cost and schedule recovery. Of the 49 test conditions only 33
were actually flown - 16 conditions not flown were at 0, 40, and
80 knots at high gross weights,

• Simulated development tests. a) INSURV concerned that
contractor simulation model does not have adequate data to
model autorotation, b) OPEVAL reported that contractor simulator
did not replicate loss of controlled flight resulting from HROD

Enclosure IIil 
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Briefing Support Material - Operational
Test Waivers and Limitations Reduced
Testing for Operational Realism (Page 12)

• 21 operational test waivers requested
• One waiver requested for failure to meet criteria - V-22 mean time

between failure and false alarm rate
• 11 waivers requested for failure to meet requirements due to

 Part I deficiencies
• Inadequate cargo handling system
• Exterior lighting for NVG formation flight inadequate
• External loads interferes with radar altimeter
• Lower cabin door operation in hover
• Autorotation descent cannot be maintained while attempting

engine air start, etc.
• 9 waivers requested due to inability to meet ORD thresholds

• Not cleared to operate in icing conditions
• Not cleared for air combat maneuvering
• Not cleared for aerial refueling
• Unable to fastrope out of cabin door, etc.

Enclosure IIil 
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Briefing Support Material - Operational
Test Waivers and Limitations Reduced
Testing for Operational Realism (Page 12)

• Navy Board of Inspection and Survey recommended that the MV-22 proceed to
OPEVAL contingent upon CNO (N-88) approval of a plan to resolve a number of
Part I deficiencies. These included deficiencies with published “Yellow Sheet
Reports” and others that were unpublished (draft)

• Part **I -  3 open (failure of proprotor lightning bond straps, excessive
lightning currents on internal fuel lines, and lateral instability during
shipboard vertical landings)

• Part *I -  11 open (low reliability of MV-22 aircraft, excessive lateral-
directional trim requirements during simulated in-flight refueling at 60-degree
nacelle, single mission computer dropouts, exterior lighting for night vision
goggles formation flight inadequate, etc.)

• Part I - 26 open (low reliability of the multifunction display, high false alarm
rate of BIT, unacceptable single mission computer dropouts, no indication of
longitudinal maneuvering capability to the pilot, etc.)

Enclosure IIil 
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Briefing Support Material - Operational
Test Waivers and Limitations Reduced
Testing for Operational Realism (Page 12)

• Deficiencies considered by INSURV to have greatest impact on
operational tests were

• Low reliability of the MV-22B aircraft weapon system
• Lower cabin door operations in hover
• Air data system faults during conversion mode aerial refueling

operations
• Excessive lightning currents on internal fuel lines
• Autorotation survivability
• Inadequate cargo handling system
• Inadequate cockpit/cabin nuclear, biological, and chemical

overpressure protection

• DOT&E report states that several waivers created major or minor
limitations to OPEVAL

• Not cleared for air combat maneuvering
• Max short take-off (shipboard) weight lower than mission profile

specific weight
• Not cleared for KC-135 tanker refueling
• Unable to fastrope out of cabin door

Enclosure IIil 
GAO 

Accountability * Integrity * Reliability 



Page 27

Briefing Support Material - Operational
Test Waivers and Limitations Reduced
Testing for Operational Realism (Page 13)

• Numerous limitations were imposed at various points in time during
operational tests

• Flight envelope limitations - numerous shipboard operation
restrictions, short takeoff and landing limits, control inputs limits,
max takeoff gross weight limits, max angle of bank limits, max G
limits

• Flight control limitations - swashplate actuator fault advisory
restricting airspeed

• Cargo system limitations - ramp limits, parachute OPS prohibited,
rescue hoist OPS prohibited, external cargo OPS prohibited

• Environmental limitations - flight/ground OPS prohibited within
25nm of lightning activity for unmodified aircraft

• Fuel system limitations - hover in-flight refueling prohibited,
refueling from KC-10 prohibited

• Formation flight limitations - wingman shall avoid and not cross
lead aircraft wake during formation flights, 250 ft. lateral and
50 ft. step-up separation shall be maintained

Enclosure IIil 
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Briefing Support Material - Vortex Ring
State (Page 16)

JAG Report - Opinion Section Quotes
• “After reviewing the evidence collected, it was concerning to see how ‘easy’

it was for the recipe of uncontrolled flight to be concocted.”
• “Aircraft performance envelopes are developed, and procedures and

guidance published (NATOPS) to prevent pilots from putting an aircraft in a
situation that would exceed safe parameters.  The MV-22 performance
envelope may be one that fleet pilots can operate within, but given the rigors
of combat, real world operations, and realistic training for both, the
consequences of exceeding this particular envelope appears to be
excessively grave (departure from controlled flight with no warning).”

• “In traditional rotorcraft, Power Settling would cause uncommanded rates of
descent and, depending on altitude, may result in a hard landing or quite
possibly a controlled crash.  In all likelihood, however, such an event would
result in the aircraft at least hitting the ground in an upright attitude.  In this
respect, with regard to Vortex Ring State and/or Blade Stall, the MV-22
appears to be less forgiving than conventional helicopters. A V-22, because
of the approximately 8’ 8” distance because of its prop-rotors, as evidenced
by this mishap, is capable of have one rotor impacted by the effects of
Vortex Ring State and/or Blade Stall and the other not, resulting in an
asymmetrical condition.  We believe that this was the case of the mishap.
The end result was a departure from controlled flight instead of a hard
landing or controlled crash .…”

• “There were, however, two other incidents that occurred during OPEVAL
where pilots reported experiencing an uncommanded roll during section
operations...The fact that the causes of these two incidents are not yet
known, coupled with limited developmental formation testing (4 flights for
11.7 hours), make it difficult to completely exclude wake turbulence or
downwash as potential contributors to the mishap.”

Enclosure IIil 
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Briefing Support Material -Vortex Ring
State (cont.) (Page 16)

JAG Report - Recommendation Section Quotes
• “All V-22 operators should become acutely familiar with the potential consequences

of high rates-of-descent combined with slow airspeeds that are present with tilt-
rotor design.  Though all rotorcraft have the potential to enter into a Vortex Ring
condition, recorded occurrences to date have been rare.  The fact that this aircraft
no only found itself in a Vortex Ring State condition with no apparent warning to the
aircrew, but also departed controlled flight is particularly concerning.  Until further
testing is conducted on the Vortex Ring State phenomenon, safe flight will require
strict adherence to procedures and limitations.”

• “PMA-275, PMA-205, and the Contractor expedite incorporation of Vortex Ring
State and blade stall warnings and procedures into the MV-22 NATOPS...The
preliminary NATOPS manual and V-22 ground school syllabus provides insufficient
guidance/warning as to high rate of descent/slow airspeed conditions and the
potential consequences.”

• “That NAVAIR continue to explore the aerodynamic effects of formation flight with
the MV-22.  The MV-22 will be operationally employed in a similar fashion to
existing fleet aircraft.  Multi-ship formations will be the norm as the aircraft executes
its various missions.  Questions still remain concerning potential aerodynamic
influences, such as wake turbulence on wingmen during formation flight.  Two
‘anomalies in addition to the mishap occurred during OPEVAL where this issue was
at least a concern.”

Enclosure IIil 
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Briefing Support Material -Vortex Ring
State (cont.) (Page 16)

OPTEVFOR V-22 OPEVAL Report Quotes
• Summary - “The Naval Air Training and Operating Procedures Standardization

(NATOPS) manual lacked adequate content, accuracy, and clarity.  Additionally,
because of incomplete developmental testing in the high rate of descent (HROD)
regime, there was insufficient explanatory or emphatic text to warn pilots of the
hazards of operating in this area.  The flight simulator did not replicate this loss of
controlled flight regime.”

• “The V-22 has the potential to enter high rates of descent at high nacelle angles
with low airspeed.  This condition occurs very rapidly with little to no warning to the
pilots.  In simulation at 95 degrees nacelle, 39 KCAS, and 0 feet per minute rate of
descent (ROD), pulling the thrust control lever (TCL) full aft caused an immediate
descent exceeding the 800 feet per minute NATOPS WARNING.  If forward TCL is
applied at this point, an uncontrolled flight condition is possible.  Within 3 seconds,
the simulator exhibited in excess of 3,000 fpm ROD.”

• Additional Recommendation -  “Continue developmental testing to investigate
HROD/loss of controlled flight phenomena and determine safe flight envelope for
these conditions.  Consider providing cockpit warning of this condition to the pilots
to preclude entry into unsafe flight regimes.”

• Section 4 Test and Results -”The V-22 technical documentation did not support
the operation and maintenance of the V-22.  The NATOPS was plagued with
inaccuracies that degraded flight operations and still contained FSD and EMD
aircraft data not pertinent to production aircraft.  Performance charts furnished by
the developer to support OPEVAL were also inaccurate when compared to actual
flight conditions and the CMS.  Additionally, because of incomplete developmental
testing in the HROD regime, there was insufficient explanatory or emphatic text to
warn pilots of the hazard of operating in this condition.”
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Briefing Support Material -Vortex Ring
State (cont.) (Page 16)

DOT&E Operational Test and Evaluation Report Quotes
• Executive Summary - “Vortex Ring State can occur in all rotary-wing aircraft under

similar conditions of low airspeed and high sink rate. No mechanical or electrical
failures in the aircraft were found to contribute to the mishap…. In the tiltrotor V-22,
the onset of VRS can occur in the proprotor on one side without the other side
losing lift. In such a case, the aircraft tends to roll sharply into the side that first
loses lift, resulting in large, unexpected bank angles, followed immediately by rapid
dropping of the nose of the aircraft and a steep dive. At low altitudes, there may be
no opportunity for recovery.”

• “While the possible existence of VRS in the V-22 was known when flight limits for
OPEVAL were established, the unusual attitude following entry into VRS was not
expected.”

• “In addition, testing to date suggests that should a pilot inadvertently exceed
published limitations, there may be no easily recognizable warning that the aircraft
is nearing the danger zone - and some flight control inputs; e.g., a roll or yaw
command, may trigger an asymmetric thrust condition. Such a situation can easily
be envisioned in flight conditions that place a high workload demand on the pilots;
e.g., night or low visibility, system malfunctions, hostile fire, etc., should a
breakdown of crew coordination or loss of situational awareness occur. Thus, the
first indication the pilot may receive that he has encountered this difficulty is when
the aircraft initiates an uncommanded, uncontrollable roll. High rate-of-descent
(HROD) testing continues to define the VRS phenomenon.”
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Briefing Support Material -Vortex Ring
State (cont.) (Page 16)

DOT&E Operational Test and Evaluation Report Quotes
• Executive Summary - “I believe that ongoing developmental testing should

continue to explore the ability to detect proximity to the danger area in the flight
envelope, with the objective of providing meaningful warning to the pilot, or control
limitations, to avoid entry into this danger area and loss of control….This area is
historically left unexamined in other military rotorcraft which put in place restrictions
that rely on information non-specific to their particular airframe.”

• “In addition, follow-on developmental and operational tests should involve multiple
MV-22s, at heavy weights, in close time and space proximity as might be
anticipated in the conduct of a combat assault mission.  Such operational test
would increase confidence that appropriate tactics exist to enable the MV-22s to
deliver assault forces to a small area in a short time while avoiding undue exposure
to enemy threats-without subjecting the aircraft to potential loss of control
situations.”

• Operational Effectiveness Areas of Concern - “As noted previously, I fully
endorse ongoing testing activities and recommend research efforts to better
understand the Vortex Ring State phenomenon and the potential danger posed to
the safe operation of the MV-22.”

• “A second, related concern involves the effects of maneuvering limitations imposed
to avoid the vortex ring state danger area...Despite the OPEVAL finding that the
restrictions had no operational impact, I am concerned that this constraint imposed
to avoid loss of control may limit the maneuver capability and hence the
effectiveness of the MV-22 in some operational scenarios. Ongoing developmental
flight testing is intended to more accurately define the danger zone beyond the
NATOPS flight envelope.”
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Briefing Support Material -Vortex Ring
State (cont.) (Page 16)

DOT&E Operational Test and Evaluation Report Quotes
• “A second phase of testing is planned by Naval Air Systems Command to fully

explore the potential aerodynamic interactions between MV-22 aircraft in proximity
to each other. Until the final operational constraints upon descent rates and aircraft
separation are established based upon ongoing developmental testing, and the
appropriate tactics are confirmed in operational testing, the potential impact on the
effectiveness of the MV-22 in performing some combat assault missions must be
viewed with some reservations.”

• Assessment of OPEVAL Adequacy - “Examine thoroughly the circumstances in
which the V-22 may depart from controlled flight in low-airspeed, high rates of
descent.  Investigate the potential for airflow interactions between nearby V-22s to
initiate or aggravate vortex ring state.”

• “Demonstrate the end-to-end conduct of ‘typical OMFTS scenarios’ involving
multiple MV-22s making repeated back-to-back flights in close proximity in time and
space to each other and other aircraft needed for the operations - as might be
expected during the conduct of combat assault operations.”

• “Confirm the shipboard compatibility of multiple MV-22s operating simultaneously
as would be needed in the conduct of a substantive amphibious assault.”
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Briefing Support Material -Suitability
Concerns (Page 19)

JAG Report - Opinion Section Quotes
• “The maintenance/removal rate of swashplate actuators, though not causal in this

mishap, is concerning.  The MOTT replaced 17 actuators during the OPEVAL
period.  Given their critical role in the aircraft’s drive system, reliability of these
actuators is imperative.”

• “The frequency of servicing/maintenance requirements, for aircraft hydraulic
systems, though not causal in this mishap, is concerning.  Many maintenance man-
hours have been spent maintaining and servicing the various aircraft hydraulic
systems.”
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PRINCIPAL DEPUTY UNDER SECRETARY OF DEFENSE 

3015DEFENSE PENTAGON 
WASHINGTON, DC   20301-3015 

FEB   i 6 2001 
ACQUISITION AND 

TECHNOLOGY 

Ms. Katherine Schinasi 
Director, Acquisition and Sourcing Management 
U.S. General Accounting Office 
Washington, D.C. 20548 

Dear Ms. Schinasi: 

This is the Department of Defense (DoD) response to GAO draft report, "DEFENSE 
ACQUISITIONS: Readiness of the Marine Corps' V-22 Aircraft for Full-Rate Production," 
dated January 30, 2001 (GAO Code 120039/OSD Case 3032). The DoD appreciates the 
presentation of this material to the Panel to Review the V-22 Program on January 12, 2001. 

The report reviews the previous GAO work on acquisition "best practices" and 
acknowledges the DoD's commitment to establishing appropriate levels of product maturity, 
validating those levels with appropriate testing and evaluation, and providing the required mix 
of testing and evaluation tools necessary to validate maturity. The recently approved DoD 
acquisition policy recognizes this need and includes procedures for demonstrating technology 
maturity prior to entering the System Integration or Low-Rate Initial Production acquisition 
phase. 

The report expresses concern for the risk of proceeding to full-rate production, based 
on current knowledge of V-22 design and performance parameters. Program decisions have 
been deferred to permit consideration of the results of the Panel to Review the V-22 Program, 
and of the DoD Inspector General's investigation into fleet maintenance practices.   The panel 
and the investigation will help define the risks and responses appropriate for the current state 
of the V-22. The DoD appreciates the opportunity to comment on the draft report. Technical 
comments for clarification were provided directly to the GAO staff for their consideration. 

Sincerely, 

Dave Oliver 

W 
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