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Navy DD(X) and LCS Ship Acquisition Programs:
Oversight Issues and Options for Congress

Summary

The Navy in FY 2005 wants to finish procuring Arleigh Burke (DDG-51) class
destroyers and begin procuring two new classes of surface combatants — a new
destroyer called the DD(X), and a smaller surface combatant called the Littoral
Combat Ship (LCS). These objectives, if implemented, would represent the most
significant shift in Navy surface combatant procurement in 20 years.

The issue for Congress is whether to approve, modify, or reject the Navy’'s
proposals. In marking up the FY 2005 defense budget, the House Armed Services
and A ppropriationscommitteeshhaverecommended deferring the start of construction
of the lead DD(X) beyond FY2005, while the Senate Armed Services and
Appropriations committees have recommended that construction start in FY 2005.
TheHouseand Senate A ppropriations committees have stated that they view thefirst
LCSsas prototypes and have recommended deferring the design and construction of
follow-on LCSs until these prototypes are built and tested.

The Navy wantsto acquire atotal of up to 24 DD(X)sat acost of up to roughly
$40 billion (using Navy cost estimates) or roughly $54 billion (using CBO cost
estimates). The Navy wantsto acquire atotal of up to 60 LCSsat apotential cost of
up to $14 billion or perhaps more.

TheNavy' sproposalsraiseoversight issuesfor Congressconcerning thesurface
combatant force-structure goal; mission requirements for the DD(X) and LCS;
whether the DD(X) and the LCS represent the best approach for satisfying these
mi ssion requirements; the Navy’ s proposed acquisition strategiesfor the DD(X) and
LCS; the potential affordability of the DD(X) and LCS programs; and the potential
industrial-base implications of the DD(X) and LCS programs. Views developed on
these issues can influence decisions on the DD(X) and LCS programs.

Potential options for Congress for either the DD(X) or LCS programs include
approving the programs as proposed by the Navy; modifying their proposed
acquisition strategies; and increasing or reducing their planned procurement rates.
Additional potential optionsfor the DD(X) program include procuring afew DD(X)s
as a short-term bridge to an accelerated CG(X) cruiser program currently projected
to start procurement in FY 2018; and terminating the DD(X) program in favor of
procuringmodified DDG-51sor anew-design frigateinstead. Additional optionsfor
the LCS program include procuring and evaluating a few LCSs while reserving
judgment on whether to build alarger number; and terminating the LCS programin
favor of procuring a new-design frigate or making other kinds of investments for
improving littoral-warfare capabilities. Additional optionsfor bolstering the surface
combatant industrial base include procuring one or two additional DDG-51s in
FY 2006, and accel erating and expanding procurement of Coast Guard cutters under
the Deepwater acquisition program, and accelerating procurement of Navy
amphibious assault ships. This report will be updated as events warrant.
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Navy DD(X) and LCS Ship Acquisition
Programs: Oversight Issues and
Options for Congress

Introduction

The Navy in FY 2005 wants to finish procuring Arleigh Burke (DDG-51) class
destroyers and begin procuring two new classes of surface combatants — a new
destroyer called the DD(X), and a smaller surface combatant called the Littoral
Combat Ship (LCS). These objectives, if implemented, would represent the most
significant shift in Navy surface combatant acquisition since FY 1985, when
procurement of DDG-51s began.

The issue for Congress is whether to approve, modify, or reject the Navy's
proposalsfor shifting surface combatant procurement from DDG-51sto DD(X)sand
LCSsstarting in FY 2005. Surface combatants are a major component of the Navy,
and construction of surface combatants represents a significant share of the Navy's
shipbuilding program. Decisions that Congress makes on procurement of surface
combatants will thus significantly affect future Navy capabilities, Navy funding
requirements, and the U.S. defense industrial base.

Two short CRS reports — CRS Report RS21059 and CRS Report RS21305 —
provide introductory overviews of the DD(X) and LCS programs, respectively, for
readers seeking ashort discussion of each program.* Thislong CRS report discusses
these programsin more depth, particularly with regardto oversight i ssuesand options
for Congress, and to potential linkages between the DD(X) and LCS programs.

Thenext section of thereport providesbackgroundinformation on Navy surface
combatants. Thefollowing section discusses potential oversight issuesfor Congress
relating to the DD(X) and LCS programs. The subsequent section presents options
for Congresson thetwo programs. A final section presentsrecent legislativeactivity
on the two programs. This report will be updated as events warrant.

1 CRS Report RS21059, Navy DD(X) Destroyer Program: Background and Issues for
Congress, by Ronald O'Rourke; and CRS Report RS21305, Navy Littoral Combat Ship
(LCYS): Background and Issues for Congress, by Ronald O’ Rourke.
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Background

Surface Combatants in the Navy?

A Major Component of the Navy. Surface combatants are one of four
major types of Navy combat ships, along with aircraft carriers, submarines, and
amphibious ships.® Historically, surface combatants have accounted for 30% to 40%
of the Navy’ s battle force ships.* At the end of FY 2003, they accounted for about
36% (106 of 297 battle force ships).®

Surface combatantstypically are equipped with sensors (radars and sonars) and
weapons (missiles, guns, and torpedoes) for detecting and attacking enemy
submarines, surface ships, aircraft, anti-ship cruise missiles, and land targets. Many
surface combatants also carry one or two helicopters to assist in these operations.

In descending order of size, surface combatants include battleships, cruisers,
destroyers, frigates, corvettes (also called light frigates), and patrol craft.® The Navy

2 For additional background information on surface combatants, see U.S. Congressional
Budget Office, Transformingthe Navy's Surface Combatant Force, March 2003, pp. 4-17;
and CRS Report 94-343 F, Navy DDG-51 Destroyer Procurement Rate: | ssuesand Options
for Congress, by Ronald O’ Rourke. (Archived, available from author.)

® The Navy’ s fleet also includes mine warfare and support ships. Aircraft carriers, though
sometimes referred to as surface combatants, are usually put into a category of their own
because their main armament — an embarked air wing consisting of dozens of high-
performance aircraft — is quite different from the typical main armament of other surface
warships and leads to fundamental differencesin ship design and operation.

* For agraph showing surface combatants as apercentage of thetotal number of Navy battle
force ships for the years 1948-1993, see CRS Report 94-343 F, Navy DDG-51 Destroyer
Procurement Rate: Issues and Options for Congress, by Ronald O’ Rourke. (Archived,
available from author.)

®In public policy discussions about the Navy, the commonly cited number of shipsin the
Navy isthe total number of battle force ships. Battle force ships are shipsthat can readily
deploy overseasto participate in or directly support U.S. Navy combat operations, such as
aircraft carriers, major surface combatants, submarines, amphibious ships, higher-readiness
minewarfare ships, and Navy auxiliariesthat resupply Navy combat shipsat sea. Shipsthat
do not qualify as battle force ships, such as patrol craft and military sealift ships that
transport equipment and supplies from one land mass to another, are categorized as local
defense and miscellaneous support forces. Asof the end of FY 2002, the Navy counted 297
battle force ships and 152 local defense and miscellaneous support forces ships.

¢ Battleships, cruisers, destroyers, and frigates are referred to as major surface combatants;
patrol craft are sometimesreferred to as minor surface combatants; and corvette-sized ships
can be included in either group.
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no longer operates battleships.” The Navy's surface combatant force in recent
decades has consisted largely of cruisers, destroyers, and frigates.?

Roles, Missions, and Capabilities. From World War Il until the 1980s,
surface combatants were viewed largely as defensive escorts for protecting other
Navy surface ships(i.e., aircraft carriers, amphibious ships, and auxiliary ships)® and
commercia cargo ships. During this period, the primary missions of surface
combatants were anti-air warfare (AAW) and anti-submarine warfare (ASW), and
designs for Navy surface combatant classes were determined in large part by
decisions as to whether a given class should emphasize AAW, ASW, or both.
Additional but more secondary surface combatant missions during this period
included anti-surface warfare (ASuW) and attacking coastal land targets with guns.

The largely escort-oriented role of Navy surface combatants changed in the
1980s with the advent of three major new systems— the Tomahawk cruise missile,
thevertical launch system (VLS), and the Aegisship combat system. The Tomahawk
gave surface combatants an ability to attack enemy targets at ranges comparable to
targetsthat could be attacked by carrier-based aircraft. The VLS, whichisabattery
of vertically oriented missile-launch tubes that is countersunk into the ship’s deck,
permitted surface combatants to carry and launch an increased number of
Tomahawks (and other missiles). The Aegis system — an integrated ship combat
system that includes the sophisticated SPY -1 multifunction phased-array radar’® —
significantly enhanced the AAW capability of surface combatants, giving them more
potential for conducting operations independent of aircraft carriers.™* In the eyes of
many observers, the Tomahawk missile and the Aegis system transformed surface

" As part of the Reagan-era buildup toward a planned 600-ship fleet, the Navy in the 1980s
reactivated and modernized its four lowa (BB-61) class battleships, which were originally
built during World War |1 and were the last battleships built by the U.S. Navy. The four
reactivated and modernized battleships, with Tomahawk cruise missiles and other new
equipment, reentered servicein 1982-1988. Two of the shipswereused inthe 1991 Persian
Gulf war. The shipswere removed from servicein 1990-1992 as part of the post-Cold War
reduction in the size of the Navy.

8 In recent decades, the Navy’s cruisers have become smaller while its destroyers have
become larger, with the result that the Navy’ s current cruisers and destroyersare similar in
sizeand (in somerespects) capability. TheNavy’ sfrigatesare considerably smaller andless
capable than its cruisers and destroyers. At various times in the past, the Navy has aso
operated small numbers of patrol craft.

° The fixed-wing aircraft embarked on aircraft carriers in turn provided long-range air
protection for both the carrier and the other surface ships (i.e., surface combatants and
auxiliary ships) in the carrier battle group.

The Aegissystemalso integrates, among other things, the SPS-49 air search radar (on CG-
47 class cruisers), the Mk 99 target illumination radar, the SLQ-32 electronic warfare
system, the Standard surface-to-air missile, the Mk 41 VLS system for launching the
Standard missile and other missiles, the Phalanx close-in weapon system (CIWS), and the
ship’stactical computers and computer displays.

" For an introductory discussion of the Aegis system, see CRS Report 84-180 F, The Aegis
System: Its Principal Components, Its Installation on the CG-47 and DDG-51 Class Ships,
and ItsEffectiveness, by Ronald O’ Rourke. (Report availablefrom author at 202-707-7610.)
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combatants back into significant offensive combatants for the first time since the
period before World War 1.

The capabilities of Navy surface combatants are currently being enhanced by
new networking systems such as the Cooperative Engagement Capability (CEC) for
air-defenseoperationsand theNaval FiresNetwork (NFN) for land-attack operations.
Networking systems like these enabl e surface combatants, other ships, and aircraft
to share large amounts of targeting-quality data on a rapid and continuous basis,
permitting them to engage in what is called network-centric warfare (NCW).*2

In coming years, surface combatants are intended to take on a significant new
role as platforms for conducting ballistic missile defense operations.* The
capabilities of surface combatants may also be enhanced in coming years by
increased application of networking technol ogy and by the addition of unmanned air,
surface, and underwater vehicles,* electromagnetic rail guns, directed-energy
weaponssuch aslasers, and improved equi pment for detecting and countering mines.
Several of these developments are to be enabled by the application to surface
combatants of advanced integrated electric drive propulsion technology.*®> Asthese
developments unfold, surface combatants will likely continue to play a significant
role in defending both themselves and other friendly surface ships against enemy
submarines, surface ships, aircraft, and anti-ship cruise missiles.

Service Lives. For planning purposes, the Navy credits its cruisers and
destroyerswith 35- or 40-year expected servicelives(ESLS), itsfrigateswith 30-year
ESLs, anditspatrol craft with 20-year ESLs. In practice, however, numeroussurface
combatants in recent years have been decommissioned well before the end of their
ESLsfor various reasons, including decisions (like the one following the end of the
Cold War) to reduce the size of the Navy, shiftsin Navy mission requirements that
made ships with certain capabilities inappropriate, and high operation and support
(O&S) costs that made ships cost-ineffective compared to other approaches for
performingtheir missions. TheNavy currently plansto decommission morethantwo
dozen of itscurrent cruisers, destroyers, and frigates over the next several years, well
before the end of their ESLSs.

Current Surface Combatant Force. Asof theend of FY 2003, theNavy's
surface combatant force consisted of 108 shipsin four classes:

12 For more on naval NCW, see CRS Report RS20557, Navy Network-Centric Warfare
Concept: Key Programs and Issues for Congress, by Ronald O’ Rourke.

3 For a discussion of the emerging role of Navy surface combatants in missile-defense
operations, see CRS Report RL31111, Missile Defense: The Current Debate, coordinated
by Steven A. Hildreth and Amy F. Woolf.

14 For moreinformation on naval unmanned vehicles, see CRS Report RS21294, Unmanned
Vehiclesfor U.S Naval Forces: Background and | ssuesfor Congress, by Ronald O’ Rourke.

> For adiscussion of electric-drive technology and its application to Navy ships, see CRS
Report RL30622, Electric-Drive Propulsion for U.S. Navy Ships. Background and | ssues
for Congress, by Ronald O’ Rourke.
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27 Ticonderoga (CG-47) class cruisers,

39 Arleigh Burke (DDG-51) class destroyers,
10 Spruance (DD-963) destroyers; and

30 Oliver Hazard Perry (FFG-7) class frigates.™

CG-47s, which haveafull load displacement of about 9,500 tons,* are equipped
with the Aegis system and are commonly referred to as Aegis cruisers. Thefirst 5
CG-47slack VLS,; thefinal 22 shipsare equipped witha122-tubeVLS. TheCG-47s
were procured between FY 1978 and FY 1988 and entered service between 1983 and
1994. The Navy plans to decommission the first 5 CG-47s, which cannot fire
Tomahawks, by the end of FY2006. The Navy plansto modernizethefinal 22 ships
in the class and keep them in service until they are about 40 years old.

DDG-51s, which displace about 9,200 tons,*® are equipped with the Aegis
system and are sometimes referred to as Aegis destroyers. They are also equipped
witha90- or 96-tube VLS. Procurement of DDG-51sbeganin FY 1985, and 59 have
been procured through FY 2004. By the end of FY 2003, 39 had entered service (the
firstin 1991) and 20 werein various stages of construction. The Navy hasrequested
3final DDG-51sfor FY 2005, which would makefor atotal procurement of 62 ships.

DD-963s, which displace about 9,200 tons, are not equipped with the Aegis
system. Most of the DD-963swereretrofitted with a61-tube VLS after VLS became
available to the Navy in the 1980s. A total of 31 DD-963s were procured between
FY 1970 and FY 1978. The ships entered service between 1975 and 1983. Nineteen
of the ships were decommissioned through the end of FY2003. The Navy plansto
decommission the remaining 10 by the end of FY 2006.

FFG-7s, which displace about 4,000 tons, were designed as |ower-cost, lower-
capability surface combatantsfor usein lower-threat environments. They lack both
the Aegis system and VLS. A total of 51 FFG-7s were procured between FY 1973
and FY 1984. The ships entered service between 1977 and 1989. Twenty-one were

8 The Navy at the end of FY 2002 also operated 13 Cyclone (PC-1) class patrol craft that
were procured between FY 1990 and FY 1996 and entered service between 1993 and 2000.
The PC-1s, which displace about 330 tons, are high-speed craft that were built to support
special operationsforces. They have also been used by the Navy and Coast Guard for port-
security operations. The ships are classified as local defense and miscellaneous support
forces and consequently are not included in the total number of battle force shipsin the
Navy. The Navy has expressed an interest in decommissioning these ships or transferring
them to the Coast Guard.

Y Full load displacement is the weight of the ship including loads such as fuels and water.
Another measure of ship sizeislight (i.e., empty) ship displacement, which excludes such
loads. Full load displacement is the more commonly used measure in general discussions
of Nawvy ships, but light displacement is generally more useful in estimating ship
construction costs.

8 Thisisthe figure for the 29" and following shipsin the class, which are referred to asthe
Flight [1A ships. Thefirst 28 shipsin the class, which arereferred to as the Flight | and 1
ships, were built to a different design that lacked a helicopter hangar and have a full load
displacements of about 8,900 tons. Flight I1A ships have alight ship displacement of about
6,950 tons.
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decommissioned through the end of FY2003. The Navy plans to decommission
several more over the next decade. Eight of the 30 FFG-7sin service at the end of
FY 2003 were operated as Naval Reserve Force (NRF) ships with crews consisting
partly of Navy reservists.

All of these ships have landing pads for operating helicopters, and all but the
first 28 DDG-51s have hangars for embarking and supporting 2 helicopters.

Surface Combatant Force-Structure Goal

310-Ship Fleet From 2001 QDR. In September 2001, as part of its final
report on the 2001 Quadrennial Defense Review (QDR), the Department of Defense
(DOD) approved aplan for maintaining aNavy of about 310 battle force ships. This
plan, which is essentially the same as the Navy force-structure plan approved in the
1997 QDR, includes 116 surface combatants (108 active and 8 in the Naval Reserve
Force), all of which are cruisers, destroyers, and frigates.

In approving the 310-ship plan (and other U.S. military force-structure goals),
however, the 2001 QDR report stated that as DOD’ s * transformation effort matures
— and asit produces significantly higher output of military value from each element
of the force — DOD will explore additional opportunities to restructure and
reorganize the Armed Forces.”

In February 2003, in submitting its proposed FY 2004 defense budget and
FY 2004-FY 2009 Future Y ears Defense Plan (FY DP) to Congress, DOD announced
that it had initiated studieson DOD’ sunderseawarfare requirements and on forcible
entry options for the U.S. military. The studies on undersea warfare could affect,
among other things, the required number of SSNs, whilethe studiesonforcibleentry
options could affect, among other things, requirements for amphibious shipsand for
naval surfacefire support capabilities. Inlaunching these studies, DOD thus created
uncertainty about two of the four principal categories of ships that define the 310-
ship plan (submarines and amphibious ships), and about requirements for a certain
capability (naval surface fire support) to be performed by the Navy's surface
combatant force.

Navy Proposal For 375-Ship Fleet. Navy leaders since 2002 have spoken
of analternativeplanfor a375-ship Navy. Theprincipal difference betweenthe 310-
ship plan and the 375-ship plan is that the 375-ship plan calls for a total of 160
surface combatants, including 104 cruisers, destroyers, and frigates, and 56 LCSs.
Although Navy |leaders, in speeches and testimony to Congress, routinely refer to the
375-ship plan, the plan remains a Navy proposal rather than an official DOD goal.
At a hearing before the House Armed Services Committee on February 5, 2003,
Secretary of Defense Donald Rumsfeld, when asked about the 375-ship plan,
explicitly declined to endorse it.

Thus, while DOD in recent months has taken steps that raise questions about
key elements of the 310-ship plan, it has also declined to endorse the Navy’s 375-

¥U.S. Department of Defense, [ Report on] Quadrennial Defense Review, Sept. 2001, p. 23.
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ship proposal — or any other alternative plan for the future size and structure for the
Navy. Asaresult, thereis now some uncertainty regarding DOD plans for the size
and structure of the Navy. This uncertainty affects the surface combatant force in
particul ar, because surface combatants account for most of the difference betweenthe
310- and 375-ship plans, and because the forcible entry options study could affect
requirements for naval surface fire support capability.

Surface Combatant Industrial Base

Construction Yards. All of the Navy’slarger surface combatants procured
since FY 1985 have been built at two shipyards — General Dynamics Bath Iron
Works shipyard (GD/BIW) in Bath, ME, and Northrop Grumman’ sIngalls shipyard
(NOCl/Ingalls) in Pascagoula, MS. Both yardshavelong historiesof building surface
combatants. Construction of Navy surface combatantsin recent years has accounted
for virtually al of BIW’s ship-construction work and for a significant share of
Ingalls' ship-construction work.? The Navy’'s smaller Cyclone (PC-1) class patrol
boats were built at Bollinger Shipyards at Lockport, LA.

LCSs, because of their smaller size and relative ssimplicity (i.e., the lack of a
major built-in combat system), could be built not only by a traditional builder of
larger surface combatants such as BIW or Ingalls, but also by other private-sector
shipyards that have not traditionally built larger surface combatants for the Navy.
Thethreeindustry teams now competing for the LCS program are proposing to build
the LCS at yards other than BIW or Ingalls.?

System Integrators And Supplier Firms. Lockheed Martin and Raytheon
aregenerally considered thetwo | eading Navy surface ship radar makersand combat
system integrators. Boeing is another system integrator and maker of Navy surface
ship weapons and equipment. The surface combatant industrial and technological
base also includes hundreds of additional firms that supply materials and
components. Thefinancial health of the supplier firms has been amatter of concern

2 |nstances of uncertainty over the planned size and structure of the Navy occur from time
to time; the last instance was during the first two years (1989-1990) of the former Bush
Administration. For additional discussion of Navy force-planning goals, see CRS Report
RS20535, Navy Ship Procurement Rate and the Planned S ze of the Navy: Background and
Issues for Congress, by Ronald O’ Rourke.

2 nearlier years, some Navy surface combatantswere built at other yards, such asNorthrop
Grumman’s Avondale shipyard near New Orleans, LA (which built most of the Navy’'s
Knox [FF-1052] class frigates between 1967 and 1974), Northrop Grumman’s Newport
News Shipbuilding of Newport News, VA (which built 6 nuclear-powered cruisersin the
1970s), Todd Shipyards of Seattle, WA, and San Pedro, CA (which built many of the FFG-
7s between 1977 and 1989), and L ockheed Shipbuilding of Seattle, WA (which built some
of the FF-1052s between 1968 and 1972). Additional private-sector shipyards and
government-operated naval shipyards were involved in building Navy surface combatants
in the 1960s and previous years.

22 Navy surface combatants are overhaul ed, repaired, and modernized at BIW, Ingalls, other
private-sector U.S. shipyards, and 4 government-operated naval shipyards (NSY s) located
at Portsmouth, NH, Newport News, VA, Bremerton, WA, and Pearl Harbor, HI.
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in recent years, particularly since some of them are the sole sources for what they
make for Navy surface combatants.”®

Surface Combatant Acquisition Programs

This section provides background on 6 Navy surface combatant acquisition
programs:

the current DDG-51 destroyer program,
the terminated arsenal ship program,

the terminated DD-21 destroyer program,
the proposed DD(X) destroyer program,
the proposed LCS program, and

the proposed CG(X) cruiser.

Although the arsenal ship and DD-21 programs have been terminated, they are
reviewed bel ow becausethey provide context for understanding the DD(X) destroyer
and LCS programs. The proposed CG(X) cruiser program is related to the DD(X)
program.

DDG-51 Destroyer (Current). TheArleighBurke (DDG-51) classdestroyer
has been the sole class of larger surface combatant in procurement for the Navy since
FY 1989. In the early 1990s, the Navy ended the use of competition between BIW
and Ingallsfor DDG-51 construction contractsand began all ocating contractsequally
between the two shipyards on a noncompetitive basis. That arrangement remained
in place until 2002, when anew agreement was reached between General Dynamics,
Northrop Grumman, and the Navy. Under this agreement, construction of San
Antonio (LPD-17) classamphibious shipswas consolidated at Northrop Grumman’s
Avondale and Ingalls shipyards (rather than being split on a2-to-1 basi s between the
Northrop yards and BIW, respectively) and construction of most of the remaining
DDG-51swasshifted to BIW (rather than being split onal-for-1 basisbetween BIW
and Ingalls).

Arsenal Ship (Terminated).?* The Navy initiated the arsenal ship program
inearly 1996. The program wasaimed at devel oping and acquiring aclassof 6 large
surface combatants that were each equipped with 512 VLS tubes for firing
Tomahawk cruise missiles and other land-attack weapons. The arsenal ships were
to berelatively ssmpleand (for their size) relatively low cost ships manned by crews
of not more than 50 sailors. The stated purpose of the program wasto provide U.S.

% |n addition to production facilities located at shipyards, system integrators, and supplier
firms, the surface combatant industrial base includes naval architects and engineers who
work for shipyards, systemsintegrators, supplier firms, and independent naval architectural
engineering firms, and research and devel opment organi zationsand | aboratoriesin the Navy
and at shipyards, system integrators, supplier firms, Federaly Funded Research and
Development Centers (FFRDCs), and universities and colleges.

24 For detailed background information on thearsenal ship program, see CRS Report 97-455
F, Navy/DARPA Arsenal Ship Program: Issues and Options for Congress, by Ronald
O’ Rourke. (Report available from author at 202-707-7610.)
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regional military commanderswith substantial additional in-theater or early-arriving
firepower for usein the early phases of regional crises and conflicts.

The Navy pursued the arsena ship program under a streamlined acquisition
strategy using what isknown as Section 845/804 contracting authority. Thisstatutory
authority exempted the arsenal ship program from many of the regulatory
reguirements that DOD acquisition programs at the time were normally required to
meet.”® In line with this streamlined acquisition strategy, the Navy prior to starting
the arsenal ship program did not issue a traditional DOD document known as a
Mission Need Statement (MNS) establishing a formal DOD requirement for
substantial additional in-theater or early-arriving firepower. Also consistent withthe
streamlined acquisition strategy, theNavy did not conduct arigorousanalysis— then
known as a cost and operational effectiveness analysis (COEA) and now known as
an analysis of multiple concepts (AMC) or analysis of alternatives (AOA) —
demonstrating that developing and acquiring a force of 6 arsena ships was not
simply one way, but rather the best or most promising way, of providing this
capability.

The arsenal ship program was widely understood to be a personal initiative of
Admiral Jeremy M. Boorda, who was the Chief of Naval Operations (CNO) from
April 1994 until May 1996. The arsenal ship program did not appear to be as high
a personal priority for Boorda's successor as CNO, Admiral Jay L. Johnson, and
support for the arsenal ship program appeared to decline under Johnson’ stenure. In
April 1997, the program was incorporated into the Navy's SC-21 family of surface
combatants for the 21% Century (see discussion below on the DD-21 program). The
Navy at about thistime a so deemphasi zed the goal of procuring 6 arsenal shipsand
focused instead on the idea of procuring asingle arsenal ship for use as atechnology
test-bed. The reduction of the program from a firm 6-ship effort to one involving
perhaps no more than a single ship appeared to reduce industry interest in the
program. Congress raised questions about the need for and cost-effectiveness of the
arsenal ship and substantially reduced the Navy’s FY 1998 funding request for the
program. The Navy responded to this reduction by announcing in October 1997 that
it had decided to terminate the arsenal ship program for lack of sufficient funding.?

DD-21 Destroyer (Terminated).? The Navy initiated the DD-21 program
in 1994-1995.2 The DD-21 program was aimed at devel oping and acquiring anext-

% For more on the Section 845/804 authority, see CRS Report 97-455 F, op cit, pp. 34-37.

% For adiscussion of thetermination the program, see CRS Report 97-1044 F, Navy/DARPA
Maritime Fire Support Demonstrator (Arsenal Ship) Program: Issues Arising From Its
Termination, by Ronald O’ Rourke. (Report available from author at 202-707-7610.)

" For moreonthe DD-21 program, see CRS Report RS21059, Navy Zumwalt (DD-21) Class
Destroyer Program: Background and | ssuesfor Congress, by Ronald O’ Rourke. (Archived,
available from author.)

% The Department of Defense (DOD) Joint Requirements Oversight Council (JROC)
approved a Mission Need Statement (MNS) for the SC-21 program in September 1994.
DOD’s Defense Acquisition Board (DAB) granted Milestone 0 approval for the SC-21
programin January 1995. USD(A&T) granted Milestonel approval for the program (which

(continued...)
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generation destroyer called the DD-21, meaning the destroyer for the 21% Century.
The ship was also called the land attack destroyer.®® The Navy envisaged procuring
atotal of 32 DD-21s; the first was to be procured in FY 2005 and enter servicein
2010. The Navy hoped to procure DD-21s at an eventual rate of 3 ships per year, so
asto replace retiring DD-963s and FFG-7s on atimely basis.

The DD-21 was to be the first member of the SC-21 family of surface
combatants for the 21% century. Following completion of DD-21 procurement,
perhapsaround FY 2015, the Navy planned to begin procuring the CG-21— acruiser
variant of the basic DD-21 design — to replace aging CG-47s. A third intended
member of the SC-21 family of ships was the arsenal ship, which, as mentioned
above, was incorporated into the SC-21 family of shipsin April 1997.

As envisioned by the Navy, the DD-21 was to have been a multimission ship
with an emphasis on two mission areas — maritime dominance (which included
ASW, ASuW, and counterminewarfare) and land attack. Theemphasison maritime
dominancereflected the DD-21'srole asareplacement for the FFG-7sand DD-963s,
which were designed with an emphasis on ASW. The emphasis on land attack
reflected a requirement to replace the large-caliber naval gunfire support capability
that the Navy lost in 1990-1992 when it removed its four reactivated lowa-class
battleships form service.*

The DD-21 was to have a crew of 95 to 150 sailors, which would have been
significantly smaller than the crew of a CG-47 (about 400 persons), a DDG-51 or
DD-963 (about 350), or a FFG-7 (about 235). The goal for a significantly smaller
crew reflected aNavy emphasi son reducing ship operating and support (O& S) costs,
which are driven in large part by crew-related costs.

The DD-21 was to have featured a new wave-piercing, tumblehome hull
design® with significantly reduced radar, infrared, and acoustic signatures; aVLS
with 64 to 256 tubes (128 may have been thefinal number), two copiesof anew 155-

% (...continued)
permitted the Navy to enter Phase |, the demonstration and validation phase) in January
1998. The Navy issued a Request for Proposals (RFP) for the program in March 1998.

# The DD-21 was subsequently also called the Zumwalt-class destroyer because the Navy
in July 2000 announced that the lead ship in the class would be named in honor of the late
Admiral Elmo R. Zumwalt, Jr., a surface combatant officer who was the Chief of Naval
Operationsin 1970-1974.

% The battleships were each equipped with nine 16-inch guns. All of the Navy's other
surface combatants are equipped with 5-inch or 3-inch guns. More generally, the DD-21's
emphasis on land attack reflected the Navy's post-Cold War shift in emphasis toward
operations in littoral waters that are intended to influence events ashore.

L “Wave-piercing” meansthat thefront end of the ship, instead of comingto asharp tip that
iswell above the water, asin aconventional hull, instead narrowsto atip that slopes down
toward the water, so that the front end of the ship looks somewhat like the blade on a
farmer’ splow that breaksthrough the ground asitispushed forward. “Tumblehome’ means
that the ship’s hull will have sidesthat slope inward from the waterline up, so asto reduce
the ship’s visibility to radar waves coming at the ship from the side.
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mm (i.e., 6.1-inch) gun called the Advanced Gun System (AGS), each with a
magazine containing 600 to 750 shells; sonars and other equipment for ASW and
counterminewarfare; amoderately capabl e air-defense system (likethose on FFG-7s
and DD-963s) rather than ahighly capable air-defense system (like the Aegis system
on CG-47s and DDG-51s); and a hangar for a helicopter and a few unmanned air
vehicles (UAVS). In January 2000, the Navy announced that the DD-21 would be
equipped with an integrated el ectric-drive system.

To permit a procurement rate of 3 ships per year within anticipated funding
levels, the Navy wanted the DD-21 to have aunit procurement cost somewhat lower
than that of the DDG-51. Specifically, thefifth and following DD-21swereto have
a procurement cost of $750 million in FY 1996 dollars — the equivalent of about
$827 million in FY 2004 dollars. The procurement cost of the first DD-21, which
included the DD-21 program’ s non-recurring detailed design and engineering costs,
was estimated at $2.03 billion in then-year dollars. The DD-21 was to have had an
0& S cost equivalent of not more than $6,000 per steaming hour in FY 2001 dollars.
This figure, which represented a significant reduction from the O& S costs of other
Navy surface combatants, was to have been achieved in significant part by designing
the ship to be operated by crew of 95 to 150 sailors.

In July 1996, the Under Secretary of Defense for Acquisition and Technology
(USD[A&T]) approved Part 1 of the SC-21 Cost and Operational Effectiveness
Analysis(COEA), which examined surface combatant capabilities and requirements
and devel oped acquisition alternatives. In April 1997, the Navy compl eted Part 2 of
the COEA, which compared acquisition alternatives.

As with the arsenal ship program, the Navy for Phases | and Il of the DD-21
program planned on using a streamlined acquisition strategy using Section 845/804
contracting authority.

Under aplan worked out by the Navy in thefirst half of 1998 after considerable
consultation with industry and Congress, two industry teams were competing for the
program— the*“ Blue” team, whichincluded GD/BIW asthe shipbuilder, Lockheed
Martin as the combat system designer and integrator, and other firms; and the
“Gold” team, which included NOC/Ingalls as the shipbuilder, Raytheon as the
combat system designer and integrator, and other companies.

BIW and Ingallswereto build DD-21sinroughly equal numbers, paralelingthe
arrangement for building DDG-51s that the Navy put into place in the early 1990s.
Asaconsequence, BIW and Ingallswere competing not for theright to build the DD-
21, but rather for the right to design the DD-21 and to be the full-service contractor
for the DD-21 class (i.e., the entity in charge of planning and conducting life-cycle
support for DD-21s over the many years that they would be in service).*

%2 Designing the DD-21 would involve hundreds of millions of dollars in design and
engineering work, while being the FSC would involve astream of potentially many millions
of dollars of work spread out over a period of more than 40 years.
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Navy and DOD support for the DD-21 program appeared to decline during
2001. Inthe spring of that year, the Navy twice delayed its planned announcement
of the winner of the DD-21 competition.® In June 2001, two special DOD panels
that were established by Secretary of Defense Donald Rumsfeld to review DOD
programsindicated that they did not view the DD-21 asparticul arly transformational .
At about the same time, Navy officials, in testifying to Congress on the proposed
FY 2002 defense budget, suggested that the Navy was uncertain about the merits of
the program.®

TheNavy’' suncertainty was apparently duein part to the emerging sizeand cost
of theship: Althoughinitial reporting suggested that the DD-21 might displace about
9,000 tons, like the Navy’s current cruisers and destroyers, the reported size of the
DD-21 design grew over timeto about 16,000 tons. A ship of thissize, it appeared,
was needed either to accommodate two AGSs (each with amagazine containing 600
to 750 shells) along with a 128-tube VL S and a helicopter/UAV hangar, or to permit
the DD-21 hull to serve as the basis for the projected CG-21 cruiser, or both. The
projected size of the DD-21 led to concerns among observers, including Navy
officias, that the DD-21 would substantially exceed its unit procurement cost goal
and thus be difficult for the Navy to afford.® Navy and DOD officials were also
concerned about the amount of technical risk in the DD-21 development effort,

% On March 1, 2001, the Navy announced that it had delayed its planned selection of a
winning industry design for the DD-21 program by two months, to May 2001. On May 31,
2001, the Navy announced that it had again delayed selection of a winning design until
sometime after the completion of several defense studies, including the 2001 Quadrennial
Defense Review, which was submitted to Congress on September 30, 2001.

3 When asked whether the Navy needed the DD-21, Navy officials on more than one
occasion answered that the Navy needed the technologies that were scheduled to be
incorporated into the ship, but avoided stating directly that the Navy needed the ship itself.
For a pressreport on this shift in Navy testimony, see McCarthy, Mike. Navy Rhetoric On
New Destroyer Subtly Shifts. Defense Week, August 6, 2001: 6.

% One press account, published more than a year |ater, stated:

In a March 10 [2003] interview with Inside the Navy, [Navy acquisition
executive John] Y oung recounted how, in discussions going back ayear or more,
it became clear that officialswere not comfortablewith all of DD-21'sattributes.
Discussions were held with then-Navy Secretary Gordon England, Pentagon
acquisition czar Pete Aldridge, Young, Chief of Naval Operations Adm. Vern
Clark and Deputy Defense Secretary Paul Wolfowitz....

Before DD-21 became DD(X), the new destroyer was not truly affordable,
according to Y oung.

“OnDD-21, peoplewerepromisingtodeliver aDD-21 at something around
17,000tonsfor the same cost of a9,000-ton DDG-51,” said Y oung. “| personally
found that hard to believe. In fact, | didn’t think it was doable....”

Christopher J. Castelli, “Young Seeks Smaller DD(X) Ship, Prompting Fire Support
Discussions,” Inside the Navy, Mar. 24, 2003.
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particularly in light of the large number of new technologies that were to be
incorporated into the ship.

These developments, plusthe Administration’ s continued delay in announcing
awinning design after DOD submitted the 2001 Quadrennial Defense Review (QDR)
to Congress on September 30, 2001, gave rise to speculation that the Administration
was considering cancelling or restructuring the program. In late October 2001, the
House Appropriations Committee, in its markup of the FY2002 defense
appropriation bill, recommended substantially reducing the Navy's request for
FY 2002 research and development funding for the program and posed basic
guestionsabout the DD-21'starget crew size, unit procurement cost, and whether the
DD-21 qualified asa“leap ahead” defense program. The Navy announced the next
month that it was replacing the DD-21 program with the restructured DD(X) family
of ships program (see discussion below).

Proposed DD(X) Family of Ships. On November 1, 2001, the Navy
announced that it was replacing the DD-21 program with a new DD(X) Future
Surface Combatant Program aimed at developing and acquiring afamily of 3 new
classes of surface combatants:

e adestroyer called DD(X) for the precision long-range strike and
naval gunfire mission,

e acruiser called CG(X) for the missileand air defense mission, and

e asmaller combatant called the Littoral Combat Ship (LCS) to
counter submarines, small surface attack craft (also called “swarm
boats’) and minesin heavily contested littoral (near-shore) areas.®

Together, these 3 classes could encompass anotional total of up to 104 ships—
24 DD(X)s, 56 LCSs, and 24 CG(X)s — procured between FY 2005 and FY 2030.

TheNavy stated that it planned to empl oy multiple competitionsamong industry
teams for each of the three programs. In addition, DOD has announced that the
DD(X) family of shipseffort isto employ arelatively new acquisition strategy called
evolutionary acquisition with spiral development (EA/SD). EA/SD aims at rapidly
devel oping and fielding useful increments of capability and exploiting user feedback
in developing additional increments, but poses potentially important issues for
Congress regarding Congress ability to conduct oversight of DOD acquisition
programs.®’

The DD(X), LCS, and CG(X) are each discussed in detail below.

% Somewhat confusingly, “DD(X)” has been used to refer to both the entire effort for
developing 3 classes of ships and (more frequently) to the destroyer program within the
overall effort.

3" For a discussion of EA/SD, see CRS Report RS21195, Evolutionary Acquisition and
Spiral Developmentin DoD Programs: Policy I ssuesfor Congress, by Gary J. Pagliano and
Ronald O’ Rourke.
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DD(X) Destroyer (Proposed). The DD(X) destroyer is effectively the
successor to the DD-21 destroyer and will resemble the DD-21 in terms of mission
orientation and ship design. Specificaly, the DD(X) would:

e be a multimission destroyer with an emphasis on land-attack
operations that reflects a requirement to replace the large-caliber
nava gunfire support capability that the Navy lost in 1990-1992,
when it removed its four reactivated lowa-class battleships from
service;

e have areduced-size crew (compared to the Navy’s current surface
combatants) of 125 to 175 sailors so as to permit reduced operating
and support (O& S) costs, and

e feature awave-piercing, tumblehome hull design with significantly
reduced signatures; a VLS; two AGSs; equipment for ASW and
perhaps countermine warfare; a moderately capable air-defense
system less capabl e than the Aegis system; ahangar for a helicopter
and afew unmanned air vehicles(UAV s); and anintegrated el ectric-
drive system.

Due to continuing Navy concerns over ship affordability, the DD(X) isto be
somewhat smaller and less expensive than the DD-21. The DD(X)'s VLS would
include 80 tubes rather than the 128 tubes on the DD-21, and the DD(X) would carry
acombined total of not lessthan 600 shellsfor itstwo AGSs, rather than 600 to 750
shellsfor each AGS, as on the DD-21. Asaresult, the DD(X) isto displace about
14,000 tons rather than the DD-21's figure of almost 16,000 tons.*® (It is possible,
though, that if the DD-21 program had been continued, the Navy eventually might
have decided to similarly reduce the size and cost of the DD-21 design.)

Theinitial version of the DD(X) design is to incorporate a significant number
of new technologies, including the wave-piercing, tumblehome hull design, a
superstructure made partly of large sections of composite materials rather than steel
or aluminum, theintegrated electric drive propulsion system and arelated ship-wide
electrical distribution system, atotal-ship computing system for movinginformation
about the ship, automation technologies for the reduced-sized crew, a dual-band
radar, anew kind of VLS called the peripheral VLS (PVLS),* and anew type of gun
(the AGS).

The Navy earlier indicated it was planning to procure 24 DD(X)s through
FY 2017 before shifting to procurement of CG(X)sin FY 2018. Recently, however,

% As of October 2003, the ship’ s estimated full load displacement (including loaded fuels,
water, etc.) was 14,064 tons, and the ship’s estimated light (i.e., empty) displacement was
12,135 tons. (Source: Navy Office of Legidlative Affairs, Oct. 3, 2003.)

¥ Thesystemiscalled the Peripheral VL Sbecausethe VL Stubes, instead of beinginstalled
into the ship’s main deck in a cluster along the ship’s centerline, as with the current VLS
system, would be installed in the ship’s main deck in aline along the outer perimeter (i.e.,
periphery) of the ship.
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the Navy indicated it may accelerate the start of CG(X) procurement to sometime
between FY 2011 and FY 2014, which suggests it may procure 10 to 16 DD(X)s
before switching over to procurement of CG(X)s.* The FY 2005-FY 2009 Future
Y ears Defense Plan (FY DP) callsfor procuring the first DD(X) in FY 2005, another
twoin FY 2007, two morein FY 2008, and three morein FY 2009. Asshownin Table
4, along-range shipbuilding plan that the Navy submitted to Congressin May 2003
showed the remaining 16 shipsin a 24-ship program being procured in FY 2010 and
future years at arate of 2 ships per year.

The Navy estimates that the first DD(X) will cost about $2.8 billion to design
and build, including about $1.8 billion in hands-on construction costsfor the ship and
about $1 billion in detailed design and nonrecurring engineering costs (DD/NRE) for
the class. (The DD/NRE costs for each new class of Navy ships have traditionally
been included in the procurement cost of the lead ship of the class.) The Navy plans
to procure the first DD(X) through the Navy’s research and devel opment account
rather than the Navy’'s ship-procurement account (known formally as the
Shipbuilding and Conversion, Navy [SCN] appropriation account), where Navy
combat shipstraditionally have been procured. The second and subsequent DD(X)s
would be procured through the ship-procurement account.

The Navy estimates that the fifth and sixth DD(X)s will have an average unit
procurement cost of $1.2 billion to $1.4 billion in FY2002 dollars. The
Congressional Budget Office (CBO) estimates that a class of 24 DD(X)s built at a
rate of 2 per year would have an average unit procurement cost of $1.8 billion in
FY 2003 dollars.**

AsshowninTablelbelow, theNavy’ sestimated procurement cost for thefifth
and sixth DD(X)s equates to a cost per thousand tons (CPTT) of light-ship
displacement (i.e., the empty weight of the ship without fuel) that is36% to 45% less
thanthat of today’ sDDG-51 destroyers, while CBO’ sestimated average DD(X) cost
equatesto aCPTT that is 18% less. If the DD(X) CPTT is set equal to that of the
DDG-51, DD(X)s would cost more than $2 billion each to procure.

“OMalinaBrown, “Y oung AcknowledgesNavy To Curtail DD(X) Buy, Accelerate Cruiser,”
Inside the Navy, June 21, 2004: 1; Castelli, Christopher J. “Navy May Buy Fewer DD(X)
Destroyers, Accelerate Cruiser Program,” Inside the Navy, May 24, 2004: 1.

“! InitsMarch 2003 report on surface combatant programs (U.S. Congress. Congressional
Budget Office. Transforming the Navy's Surface Combatant Force. Washington, 2003.
[A CBO Study, March 2003] 63 pp.), CBO estimated that a class of 16 DD(X)s displacing
17,000 tons and procured at arate of 3 ships per year after FY 2009 would have an average
unit procurement cost of about $1.9 billion in FY2003 dollars. The $1.8-billion figure
presented above isarevised CBO estimate provided to CRS on June 26, 2003 that reflects
the Navy’ sdecision, reported in June 2003, to reduce the size of the DD(X) to 14,000 tons.
Thisrevised estimate isfor a 24-ship DD(X) program in which the ships are procured at a
rate of 2 ships per year after FY 2009, as shown in the 30-year shipbuilding plan that the
Navy submitted to Congress in May 2003. CBO estimates that a class of 24 DD(X)s of
14,000 tons, if procured at arate of 3 ships per year after FY 2009, would have an average
procurement cost of about $1.7 billion each.
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Table 1. Cost Per Thousand Tons (CPTT)

Cost (when | Full load Light-ship DD(X) CPTT
Ship procured at |displacement |displacement| CPTT |compared to
2 per year) (tons) (tons) DDG-51
DDG-51 $1.25 bil. ~9,000 6,950| ~$180 mil. —
Estimatesfor DD(X)
Navy $1.2-1.4 bil. ~14,000 12,135 $99-115|-36% to -45%
mil.
CBO $1.8 bil. ~14,000 12,135| $148 mil. -18%
CPTT = DDG- $2.18 hil. ~14,000 12,135| $180 mil. equal
51

Including more than $9.6 billion in program research and development costs,
the total acquisition (i.e., development plus procurement) cost for a class of 24
DD(X)swould range from about $40 billion-$45 billion (using the Navy’ s estimated
cost for follow-on DD[X])s) to about $54 billion (using CBO’s estimate) to more
than $60 hillion (if follow-on DD[X]s cost more than $2 billion each).

Table 2 shows funding for the DD(X) program through FY 2009.
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Table 2. Funding For DD(X) Program, FY2002-FY2009
(millions of then-year dollars)

2002 [ 2003 | 2004 | 2005 | 2006 | 2007 | 2008 | 2009 -trr?:ﬂl
FY 2009
Resear ch, Development, Test & Evaluation, Navy (RDTEN) account
Shipl —| — — 103| 288 294| 353 269| 1307*
construction
DD/NRE — — — 118| 349| 252 127 87| 933*
All other** 490( 895| 1059| 1230| 1097| 791 439| 259| 6260*
Total 490( 895| 1059| 1451| 1734| 1337 919| 615| 8500*
RDTEN***
Shipbuilding and Conversion, Navy (SCN) account
Ship 2 — — — — 49| 2004 — — 2053
Ship 3 — — — — 49| 1493 — — 1542
Ship 4 — — — — — 49| 1729 — 1778
Ship 5 — — — — — 49| 1494 — 1543
Ship 6 — — — — — — 49| 1695| 1744
Ship 7 — — — — — — 49| 1478| 1527
Ship 8 — — — — — — — | 1523| 1523
Total SCN 0 0 0 0 98| 3595| 3321| 4696| 11710
TOTAL 490| 895| 1059 1451| 1832| 4932 4240| 5311 20210

Source: Navy data provided to CRS by Navy Office of Legidative Affairs, February 20, 2004.

*  Additional funding required in FY 2010-FY 2011 to complete construction of lead ship, and in
years after FY 2009 for DD/NRE and all other RDT&E.

**  Funding for all RDT&E for the DD(X) program other than DD/NRE.

*** Figuresdo not include atotal of $1,111.4 million in research and devel opment funding provided
for the DD-21/DD(X) program during the period FY 1995-FY 2001.

Following the replacement of the DD-21 program with the DD(X) program, the
Blue and Gold teams that were competing for the DD-21 program continued to
competefor theright to bethelead preliminary design agent for the DD(X) destroyer.
On April 29, 2002, the Navy announced it had selected the Gold team to be the lead
preliminary design agent for the ship. Theteam wasawarded a$2.88 billion contract
from FY 2002 through FY 2005 to perform preliminary and system design work for
the ship and to design, build, and test engineering development models (EDMs —
test examples) of several of its key subsystems.* The Gold team has since been
expanded into aDD(X) “national” team that also includes BIW, Lockheed Martin,
and Boeing. The Navy wanted BIW to be involved in the ship-design process to
ensure that both yards could compete effectively in a separate competition for the
detailed design and construction of the first DD(X) destroyer in FY 2005.

“2.0n May 9, 2002, BIW filed a protest of the Navy's contract-award decision with the
Genera Accounting Office(GAO). OnAugust 19, 2002, GAO announced that it had denied
the Blue team’ s protest and upheld the Navy’ s decision.
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The Navy originally anticipated holding another competition for the next phase
in the program, which includes completing the ship’s design and building the first
ship. On March 3, 2004, however, the Navy stated that, to avoid delaying the
program, it had decided to award the contract for the next phase on a sole-source
basisto NGSS. The Navy has also stated that “ The ship construction contracts will
beallocated equally between NGSS and BIW for thefirst six ships... and will be Cost
Plus Incentive Fee (CPIF) type contracts.... The strategy for contracting for
construction of the seventh ship and beyond will be proposed at [Milestone B] and
will include consideration of limited competition such as exercised under the
DDG-51 Program.”

Littoral Combat Ship (LCS) (Proposed). The Navy hastestified that the
LCS program isits “number one budget priority.”* Prior to announcing the DD(X)
family in November 2001, however, the Navy had no plans to acquire a smaller
combatant like the LCS and had resisted proposals for such ships.

The LCS would be the smallest member of the DD(X) family of ships. The
primary intended missions of the LCS are countering enemy mines, submarines, and
fast attack craft in littoral (near-shore) waters. Secondary missions include
intelligence, surveillance, and reconnaissance (ISR); homeland defense/maritime
intercept; specia operations forces (SOF) support; and logistics support for
movement of personnel and supplies.

The LCS would be much smaller and faster than the Navy’'s current major
surface combatants. It would displace 1,500 to 3,000 tons — about the size of a
Coast Guard cutter or a corvette (i.e., alight frigate). It would have a maximum
speed of 40 to 50 knots, compared to about 30 knots for the Navy’s current surface
combatants. The LCSwould have ashallower draft than the Navy’ s current surface
combatants, permitting it to operate in certain coastal waters and visit certain ports
that are not accessibleto the Navy’ scurrent surface combatants. TheLCSwould use
anovel hull form rather than the traditional monohull used on current Navy surface
combatants.

Rather than being a multimission ship like the Navy’'s current surface
combatants, the LCS would be a focused-mission ship that would be equipped to
perform one or two types of missions at any one time. The LCS would aso be
capable of having its mission orientation changed rel atively quickly. To support this
concept, the LCS, rather than having abuilt-in combat system liketheNavy’ scurrent
surface combatants, would use modular “plug-and-fight” payload packages for
various missions that could be loaded on and off the ship relatively quickly.*

3 Statement of Admiral Vern Clark, U.S. Navy Chief of Naval Operations, U.S. Congress,
Senate Armed Services Committee, Seapower Subcommittee, Navy and Marine Corps
Development and Procurement, Apr. 1, 2003, p. 7.

“ These payload packages could be boxes, canisters, or containers of some kind that could
be quickly bolted onto the deck of the LCS or stored in agarage-like space on the ship. The
equipment for performing the mission in question would be stored inside the container.
Alternatively, the payload packages could simply be pieces of equipment, such as

(continued...)
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The LCSwould make extensive use of unmanned vehicles (UVs), and employ
automation to achieve a reduced crew size of 15 to 50 “core” crew members, not
including the additional crew members that would operate the embarked mission
modules.

In light of these features and the ship’s littoral mission orientation, the Navy
considers the LCS a key component of efforts to transform the Navy to meet 21°-
Century military challenges.®

TheLCSinsomewaysisreminiscent of aconcept for asmall, fast Navy surface
combatant called the Streetfighter. The Streetfighter study effort beganin 1998 and
was centered at the Naval War College. It was led by Vice Admira Arthur
Cebrowski, who became the President of the collegethat year. Cebrowski inthelate
1990s helped to develop and publicize the concept of network-centric warfare, and
emerged as aleading proponent of naval transformation. He retired from the Navy
in 2001. In October 2001 — amonth prior the replacement of the DD-21 program
with the DD(X) family of ships— he became the civilian director of DOD’s Office
of Force Transformation.

The Streetfighter study effort was aimed at generating new naval concepts for
fighting in heavily defended littoral waters. The Streetfighter concept for a small,
fast surface combatant, unveiled publicly in 1999, generated significant debate.
Supporters viewed it asinnovative, transformational, and responsive to the Navy’'s
needs for affordable, littoral-oriented forces. Critics doubted the feasibility of
combining high speed, overseas sustainability, and significant payload in a small
ship, aswell as the survivability of asmall ship in combat. Navy officials alowed
the Streetfighter project to proceed, but most Navy leaders at the time appeared to
politely resist the idea of asmaller combatant. Although Navy officials emphasize
that the LCSisnot the Streetfighter proposal of 1999-2001,* the LCS — in terms of
itslittoral orientation, smaller size, high speed, and planned reliance on UVs— does
appear broadly rooted in some of the thinking that came out of the Streetfighter
project.

Given the LCS's anticipated size, cost, and baseline capabilities, Navy and
Coast Guard officials at first noted that the LCS design, or a derivative of it, could
be suitablefor procurement by the Coast Guard asthe Offshore Patrol Cutter (i.e., the
medium-endurance cutter) that forms part of the Coast Guard's Deepwater
recapitalization program.”” Subsequently, however, Navy and Coast Guard officials

“ (...continued)
helicopters or unmanned vehicles, that could be directly loaded aboard ship and tied down
on the deck or stored inside a garage-like space.

> For more on naval transformation, see CRS Report RS20851, Naval Transformation:
Background and Issues for Congress, by Ronald O’ Rourke.

“6 See, for example, Randy Woods, “ Mullen, Balisle Distance Littoral Combat Ship From
‘Street Fighter,”” Inside the Navy, Dec. 24, 2001.

" For more on the Deepwater program, see CRS Report RS21019, Coast Guard Degpwater
(continued...)



CRS-20

reportedly have begun to deemphasi ze the possibility that the LCS hull design could
serveasthe basisfor the Offshore Patrol Cutter.*® Navy officialshave also noted that
the LCS might be suitable for export to foreign countries, many of whose naviesand
coast guards are built around ships the size of the LCS.

Navy officials state that they plan to procure 30 to 60 LCSs. The FY 2005-
FY 2009 Future Y ears Defense Plan (FYDP) calls for procuring the first LCS in
FY 2005, another two in FY 2006, one more in FY 2007, and three more in FY 2008,
and six morein FY2009. Asshown in Table 4, along-range shipbuilding plan that
the Navy submitted to Congress in May 2003 showed the remaining ships in the
program being procured in FY 2010 and future years at arate of five ships per year.
The Navy plans to procure two LCS mission modules in FY 2006, two more in
FY 2007, another four in FY2008, and 15 more in FY 2009.

The Navy wants the first LCS to cost between $150 million and $220 million
in then-year dollars, exclusive of any mission modules, and wants follow-on LCSs
to cost no more than $250 million in then-year dollars, including a representative
payload package. Thisisroughly the cost of a Coast Guard cutter, and afraction of
the cost (about $1,100 million when purchased at arate of three per year) of aDDG-
51 classAegisdestroyer. Navy budget figures (see T able 3 on the next page) suggest
that individual mission modules to be procured during the FYDP would cost an
average of $82 million each. Using the $250-million figure for an LCS with a
representative payload, the total procurement cost for afleet of 30 to 60 LCSs might
be $7.5 billion to $15 hillion, not including at least $1.4 billion in general research
and development costs for the program.

The Navy intends to procure the first and second LCSs through the Navy’s
research and devel opment account rather than the Navy’ s ship-procurement account.
The Navy plans to procure LCS mission modules through the Other Procurement,
Navy (OPN) account rather than the Navy’ s ship-procurement account.

Three industry teams were competing for the program. On May 27, 2004, the
Navy announced that it had awarded contracts to teams led Lockheed Martin and
Genera Dynamics(GD) for final system design of the LCS, with optionsfor detailed
design and construction of up to two LCSs each. The third competing team, led by
Raytheon, was not awarded a contract. The Lockheed team was awarded a
seven-month, $46.5-million contract, while the GD team was awarded a 16-month,
$78.8-million contract. If Congress approves funding for the ships, the Lockheed
team would build the LCS proposed for FY 2005, whilethe GD team could build one
of the two LCSs proposed for FY 2006. If funded in FY 2005, the Lockheed-built
LCSwould bedelivered to the Navy in 2007. If the GD designisbuilt, thisship, like
the first LCS, would be funded through the Navy's research and devel opment
account rather than its ship-procurement account.

47 (...continued)
Program: Background and Issues for Congress, by Ronald O’ Rourke.

“8 Malina Brown, “Navy, Coast Guard Back Away From Idea of Sharing Littoral Hull,”
Inside the Navy, Aug. 18, 2003.
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Table 3 below shows funding for the LCS program through FY 2009.

Table 3. Funding For LCS Program, FY2002-FY2009
(millions of then-year dollars; totals may not add due to rounding)

Total
2003 | 2004 | 2005 | 2006 | 2007 | 2008 | 2009 thru
2009
Resear ch, Development, Test & Evaluation, Navy (RDT& EN) account
Ship 1 107.7| 107.8 215.5*
construction
Ship 2 106.7| 107.0 213.7*
construction
All other 35.3| 166.2| 244.4| 288.4| 2859| 130.5| 207.5| 1358.3
RDTE**
Subtotal 35.3| 166.2| 352.1| 502.9| 3929| 130.5| 207.5| 1787.5
RDTEN
Shipbuilding and Conversion, Navy (SCN) account
Ship 3 219.7 219.7
Ship 4 220.0 220.0
Ships5, 6, 7** 625.7 625.7
Ships 8-13*** 1303.6] 1303.6
Subtotal SCN 0 0 0| 219.7| 220.0f 625.7| 1303.6/ 2369.0
Other Procurement, Navy (OPN) account for procurement of LCS mission
modules
(Qty. of 2 2 @ 15 (23)
modul es)
Funding 0 0 0| 180.0| 180.0f 351.3| 1171.3| 1882.6
TOTAL 35.3| 166.2| 352.1| 902.6| 792.9| 1107.5| 2682.4| 6039.1

Sour ce: Navy dataprovided to CRS by Navy Office of Legidative Affairs, February 20 and 27, 2004.
* Cost figuresfor each shipincludethe detail ed design/nonrecurring engineering (DD/NRE) costsfor
that ship.

** Funding for al program RDT& E other than for construction of Ships 1 and 2.

*** Three shipsfunded in FY 2008 at total cost of $625.7 million; six shipsfunded in FY 2009 at total
cost of $1,303.6 million.

CG(X) Cruiser (Projected). The CG(X) isthe Navy’s projected long-term
replacement for the CG-47s. As shown in Table 4, the notiona long-range
shipbuilding plan that the Navy submitted to Congressin May 2003 callsfor thefirst
CG(X) to be procured in FY2018 (the year following the final year of DD(X)
procurement), another 22 CG(X)s to be procured at a rate of two ships per year
during the 11-year period FY 2019-FY 2029, and thefinal ship inthe24-ship program
to be procured in FY2030. As mentioned earlier in the discussion of the DD(X)
program, however, the Navy in mid-2004 indicated that it may curtail procurement
of DD(X)s and accelerate the start of CG(X) procurement to sometime between
FY 2011 and FY 2014.
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The CG(X) would likely differ from the DD(X) in at least three basic ways:

e In contrast to the moderately capable air-defense system to be
installed on the DD(X), the CG(X), reflecting itsintended role as a
replacement for the CG-47s, would be equipped with a powerful
radar suite and ahighly capable combat system for air- and missile-
defenseoperations. Thissystem could beeither animprovedversion
of the Aegis system or a next-generation successor.

e The CG(X) would likely have more than the 60 to 80 missile-
launching tubes of the DD(X).

e Incontrast to the DD(X)’stwo AGSs, the CG(X) might have none,
or perhaps one.

Although the CG(X) would differ from the DD(X) in these respects, the Navy
wants the CG(X) to make maximum use of technologies already developed for the
DD(X). The Navy aso wants the DD(X) hull design to serve as the basis for the
CG(X), but the Navy’ srecent decision to reducethe size of the DD(X) so asto lower
its procurement cost may make the DD(X) hull too small to be used without
modification as the basis for the CG(X). The Navy reportedly believes that the
procurement-cost savings made possible by reducing the size of the DD(X) design
(about $100 million per ship, or about $2.4 billion for 24 DD[X]s) will be much
greater than the potential increase (perhaps $500 million to $600 million) in the
CG(X)’ snon-recurring design cost that might now berequired toredesignthe DD(X)
hull for the CG(X) program.*

Although the CG(X) might lack one or both of the DD(X)’sAGSs, the CG(X)'s
more capable air-defense system and its potentially greater size suggest that the
CG(X) might have a higher unit procurement cost than the DD(X).

Table 4 summarizes the Navy's long-range surface combatant procurement
plans as of May 2003.

“9 Malina Brown, “Navy Officials Back Off From Plans To Use Same Hull For DD(X)
Family,” Inside the Navy, June 23, 2003.
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of May 2003

Fiscal year

DDG-51

DD(X)

LCS

CG(X)

2004

2005

2006
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*

1***
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(61
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Total

6*

24

56

24

Sour ce: U.S. Department of the Navy, A Report to Congress on Annual Long-Range Plan For The
Construction Of Naval Vessels, Director of Surface Warfare[OPNAV N76] Washington, 2003. p. 15.
* Plus 56 ships procured during FY 1985-FY 2003, for atotal procurement of 62 ships.

** These figures changed in FY 2005 budget to 0 in FY 2006 and 2 in FY 2007.

*** These figures changesin FY 2005 budget to 2 in FY 2006, 1 in FY 2007, and 6 in FY 2009.
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Oversight Issues for Congress

The Navy's plan for procuring surface combatants in FY 2005 and subsequent
years raises several sets of potential oversight issues for Congress. These issues
include:

¢ the surface combatant force-structure goal;

e mission requirements for the DD(X) and LCS;

e whether the DD(X) and the LCS represent the best approach for
satisfying these mission requirements;

e theNavy'sproposed acquisition strategies for the DD(X) and LCS;

e the potential affordability of the DD(X) and LCS programs, and

e the potentia industrial-base implications of the DD(X) and LCS
programs.

Each of theseissue areasis discussed below. Views developed on these issues
can influence choices made on acquisition options such as those presented in the
Options for Congress section of this report.

Force-Structure Goal and Program Justification

One potential oversight issue for Congress concerns the future size and
composition of the Navy’ s surface combatant force. Should theforce consist of 116
cruisers, destroyers, and frigates— the goal that DOD approvedinthe2001 QDR but
also indicated was subject to later revision? Should it consist of 160 surface
combatants, including 104 cruisers, destroyers, and frigates, and 56 L CSs— the goal
that the Navy proposed as part of its desired 375-ship fleet? Or should it consist of
some other number of surface combatants — as suggested by other DOD and Navy
studies that have been conducted in recent years?®

Thisuncertainty over the planned size and composition of the surface combatant
force raises a number of potentially significant questions for Congress, some very
basic, relating to the Navy’ s plans for procuring surface combatants in FY 2005 and
subsequent years, including the following:

Planned Procurement Quantities. Given the absence of an agreed-upon
OSD-Navy plan for the future size and composition of the surface fleet, how certain
can the Navy bethat it needsto procure up to 24 DD(X)s, 56 LCSs, and 24 CG(X)s?
What basi s does Congress havefor assessing the likelihood that the DD(X) and LCS
programs, if pursued, would eventually result in production runs of about 24 and 56
ships, respectively? Would these programs still be cost-effective, particularly in

% As reviewed in the March 2003 CBO report on surface combatants, DOD and Navy
studies conducted since 1995 have recommended surface combatant force-level goals
ranging from about 100 shipsto amost 200 ships. Some of the studies recommended force
levels in the range of 135 to 145 surface combatants, which would fall roughly mid-way
between the 116- and 160-ship goals. U.S. Congressiona Budget Office, Transforming the
Navy’s Surface Combatant Force, Mar. 2003, pp. 8-9.
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terms of amortizing their initial research and development costs, if their production
runs turn out to be smaller than the Navy now plans?

Best Programs for a Force Closer to 116 Ships. If OSD and the Navy
eventually agree on a surface combatant force-level goal that is closer to 116 ships
than to 160 ships, would a combination of DD(X)s, LCSs, and CG(X)s still be the
best combination of ships to procure starting in FY2005? Using as atemplate the
Navy’ s proposed 160-ship surface combatant force (including 24 DD(X)s, 56 LCSs,
and 24 CG(X)s), would a proportionately smaller force of 116 surface combatants,
including about 17 DD(X)s, 41 LCSs, and 17 CG(X)s, be the most cost-effective
116-ship force that the Navy could procure and support within available funding?
Hasthe Navy analyzed the operational implications of shifting from the current force
of fewer than 116 surface combatants, including no LCSs, to aroughly equal-sized
force that included a significant number of LCSs?

Force-Structure Justification for LCS. What officially approved force-
structure requirement would a 30- to 60-ship LCS program fulfill? Programs to
acquire major defense platforms, including Navy ships, aretraditionally justified in
part on the basis that they are needed to fill out specific parts of approved service
force-structure plans. A role in filling an approved force-structure requirement
traditionally has been viewed as necessary for a program to proceed. Although the
Navy’'s proposal for a 375-ship fleet includes slots for 56 LCSs, the Secretary of
Defense has explicitly declined to endorse the 375-ship plan. The last officially
approved Navy force-structure plan — the 310-ship plan from the 2001 QDR —
containsno slotsfor LCSs. The Navy at thisjuncture thus appears to be without an
officially approved force-structure plan that includes slots for a significant number
of LCSs. Supporters of a 30- to 60-ship LCS program could argue that a force-
structure plan for the Navy with slotsfor 30 to 60 LCSswill eventually be approved.
Critics could argue that, until such a plan is approved, the Navy has no approved
force-structure basis for proposing a program to build any significant number of
LCSs.

OSD and Navy Views on LCS and Total Fleet Size. Does OSD’s
decision to support the LCS program while not endorsing the Navy' s proposal for a
375-ship fleet reflect a difference between OSD and the Navy regarding the size of
the fleet that the LCS program is to help the Navy to maintain? Specificaly, does
OSD view the LCS program not asaprogram to help move the Navy from a310-ship
fleet to a 375-ship fleet (the Navy view), but rather as a program to reduce the
average costs of building and maintaining a fleet of about 300 ships? Are Navy
leaders using the proposal for a 375-ship fleet to help sell the LCS program to
supportersof today’ sforce of cruisers, destroyers, and frigates by suggesting that the
Navy can procure aforce of 56 LCS without significantly reducing the total number
of cruisers, destroyers, and frigates?

Analysis for 375-Ship Plan, Including 160 Surface Combatants.
Although Navy officials routinely mention their proposed 375-ship plan, they have
provided few details in public about the composition of this fleet, and little
explanation of how they arrived at the 375-ship proposal. This has led some
observers to speculate that Navy leaders may have chosen the 375-ship figure as an
arbitrary starting point that reflected a general desire to have a fleet closer to 400
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ships than to 300 ships, and then filled out the 375-ship force by ssimply taking the
310-ship fleet and then adding the number of ships (mostly LCSs) that was needed
to reach 375. What formal analysis of future Navy mission requirements did the
Navy performinarriving at itsproposal for afleet of 375 ships, including 160 surface
combatants, of which 104 are cruisers, destroyers, and frigates and 56 are LCSs?

New Ship-Deployment Cycles and Proposed 160-Ship Figure. The
Navy in 2002 began experimenting with new approaches to ship-deployment cycles
for maintaining day-to-day forward deployments of surface combatants. If
implemented widely, new approaches such as multiple crewing of ships and long-
duration forward deployments with crew rotation could substantially reduce the
number of surface combatantsthat the Navy would need to haveininventory to keep
acertain number of surface combatantsforward-depl oyed to overseasoperating areas
on a day-to-day basis.** Did the Navy take into account the potential force-sizing
implications of these new approaches in arriving at the 160-ship figure for surface
combatants within the Navy’ s 375-ship fleet proposal? If not, isthe 160-ship figure
inthe Navy' s 375-ship proposal (and, for that matter, the 116-ship figurein the 310-
ship plan form the 2001 QDR) overstated? To what degree might potential
reductions in the number of surface combatants needed for maintaining day-to-day
forward deployments be offset by continuing requirements to have a certain
minimum number of surface combatants for warfighting purposes?

Taking Advantage of Uncertainty. IsOSD or the Navy taking advantage
of the current uncertainty over the planned size and composition of the Navy,
including the surface combatant force, to propose new surface combatant acquisition
programs without having to show how these programs would fit into an overall
investment strategy for maintaining aNavy of aspecific size and composition within
projected resources?

OSD Plans for Resolving Uncertainty. When does OSD plan to resolve
the current uncertainty over the planned size and composition of the Navy, including
the surface combatant force?

Mission Requirements

A second potential oversight issuefor Congress concerns mission requirements
fortheDD(X) and LCS. Theissueiswhether theserequirementsarevalid. Potential
guestionsfor Congress regarding DD(X) and LCS mission requirements — some of
them again quite basic — include the following:

Surface Combatant Missions in General. Doesthe current uncertainty
over the planned size and composition of the surface combatant force (see previous
section) reflect uncertainty or disagreement between OSD and the Navy over the
roles and missions of surface combatants in future U.S. military operations? If so,

*1 For moreinformation on these new ship-deployment concepts, see CRS Report RS21338,
Navy Ship Deployments: New Approaches — Background and Issues for Congress, by
Ronald O’ Rourkeand U.S. Congressional Budget Office, Transforming the Navy' s Qurface
Combatant Force, Mar. 2003, pp. 32-37.
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how certain can the Navy bethat it has correctly identified future surface combatant
mission requirements? What basis does Congress have for assessing the Navy’s
effortsin this area?

DD(X) Missions in General. The September 1994 Mission Need Statement
(MNS) that set forth the mission requirementsfor the old DD-21 destroyer continues
to serve as the foundation mission-requirements document for the new DD(X)
destroyer. Inlight of developments since 1994, including the war on terrorism and
the new emphasis on defense transformation, isthe 1994 DD-21 MNS still valid as
a foundation description of the missions to be performed by the DD(X)? To what
extent has DOD or the Navy reviewed the 1994 MNS to assessiits current validity?
How might mission requirements as set forth in the 1994 MNS be affected by
transformation-related developments such as the new emphasis in U.S. military
operations on precision-guided air-delivered weapons and unmanned vehicles, and
new warfighting concepts such as effects-based warfare?? If the missions set forth
inthe 1994 MNS need to be revised, how might this affect the mission requirements
(and thus the design) of the DD(X)?

DD(X) Naval Gunfire Support Mission. TheDD(X) design, liketheearlier
DD-21 design, wassignificantly influenced by arequirement for the ship to carry two
AGSs. This requirement reflects a need to replace the high-volume, all-weather,
naval surfacefire support capability for supporting Marinesand other friendly forces
ashore that the Navy lost in 1990-1992 when it removed the four reactivated lowa
class battleshipsfrom service. Isthe DD(X) requirement to carry 2 AGSsstill valid?

Supporters of the requirement could arguethat it is still valid for the following
reasons:

e Therequirement for additional high-volume, all-weather naval fire
support capability hasbeen periodically reviewed and revalidated by
the Navy and Marine Corps since the early 1990s, and has not been
rejected by OSD.

e Much of the world's population and major areas of economic
activity — and thus many of the areas where U.S. military forces
may operate in the future — are located within about 100 miles of
the shore, within the range of the AGS.

%2 Effects-based warfare, al so call ed effects-based operations, refersto awarfighting strategy
that has been proposed as an alternative to traditional attrition-style warfare. Rather than
focusing on seeking out and destroying enemy forceswherever they might be, effects-based
operations focuses on attacking selected key elements of the enemy’s ability to fight in a
coordinated manner. Under an effects-based strategy, U.S. forces might attack theenemy’s
military leadership, its military command-and-control systems, and the most politically and
militarily significant elements of the enemy’s fielded military forces while bypassing less
significant enemy military forces. The goal of effects-based warfare is to create specific
effects on the enemy that lead to arapid collapse of the enemy’ swillingness and ability to
fight, without having to go through atime-consuming and potentially costly effort to destroy
the bulk of the enemy’s military forces through a gradual process of attrition.
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e Ship-mounted guns are more economical than ship- or air-launched
missilesfor providing high-volume fire support, because gun shells
are much less expensive than missiles.

e Ship-mounted guns can provide more timely fire support than
aircraft because aircraft might not be closeto the scene of theground
fighting and might need to spend time flying there before they can
launch their weapons against the enemy ground forces.

e Ship-mounted guns can provide fire support in adverse weather
conditions that can degrade aircraft operations.

Skeptics could argue that the two-AGS requirement is no longer necessarily
valid for the following reasons:

e Although the requirement for additional high-volume, all-weather
fire support capability has been periodically revalidated since the
early 1990s, the two most recent U.S. military operations— the war
in Afghanistan in 2001-2002 and the Iraq war in early 2003 —
suggest that in the future, the United States might rely more on
operations conducted by smaller-sized ground-force units that are
supported by smaller but more precise amounts of fire support,
which could reduce requirements for high-volume fire support.

e Ship-launched missiles have much longer potential ranges than do
guns, which have a practical maximum range of about 100 miles.
All U.S. ground operations in Afghanistan were conducted more
than 300 milesinland, and alarge share of U.S. and coalition ground
operations in Iraq were conducted more than 100 miles inland.
Ship-mounted guns like the AGS, with a maximum range of about
100 miles, would thus have been of no direct value in supporting
operationsin Afghanistan, and would have played only alimited role
in supporting operationsin Irag.

e U.S. operationsin Afghanistan and Iraq demonstrated that U.S. air
superiority can permit manned aircraft and unmanned air vehicles
(UAV ) to orbit over the battlefield on a virtually round-the-clock
basis, enabling them to provide timely fire support to friendly
ground forces. In contrast, it is not clear whether a ship-mounted
gun can provide timely fire support to friendly ground forces at
ranges of 100 miles.>

%3 |f naval surfacefire support isto be effective, some observers argue, no morethan 8to 10
minutes shoul d el apse between the time that the Marines or other friendly ground forces ask
the ship for supporting fire and the time that the ship’s gun shells arrive on target. Within
this 8- to 10-minute period, al of the following would need to occur: the ground forces
contact the ship and reguest the ship to fire on targets at certain coordinates; the ship
receives and processes the request; an AGS becomes available and is allocated to the task;
the AGSfiresthe shell, and the shell fliesto the target. If this sequence of eventsrequires

(continued...)
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e The advent of relatively inexpensive, GPS-guided,> air-delivered
precision-guided munitions (PGMs) that can work in al weather
conditions, such asthe Joint Direct Attack Munition (JDAM),* give
manned aircraft and UAV san improved ability to provide precision
fire support to friendly ground forces under adverse-weather
conditions.

In addition to the above arguments, a comparison of the DD-21 and DD(X)
programs raises potential questions regarding how clearly the Navy has defined the
requirement for additional gunfire support capability. The Navy previously planned
to procure aforce of 32 DD-21swith atotal of 64 AGSs. The Navy now plansto
procure atotal of up to 24 DD(X)swith atotal of upto 48 AGSs. In addition, as part
of the effort to reduce the size and cost of DD(X) design, the Navy has reduced the
firing rate of the AGS (i.e., the number of shellsthat an AGS can fire per minute) by
about 20%. As aresult, an individual DD(X) would provide about 80% as much
firing-rate capability as an individua DD-21, and a force of 24 DD(X)s would
provide about 60% as much combined firing-rate capability asthe previously planned
force of 32 DD-21s.%

In light of this reduction in firing-rate capability, would the Navy’s planned
force of 24 DD(X)s provide sufficient large-caliber naval gunfire capability to meet
the Marine Corps requirements in this area? Navy officias reportedly have
suggested that it would.>” But if aforce of 24 DD(X)s equipped with AGSs whose
firing rate has been reduced by 20% is sufficient to meet anaval gunfire capability
requirement that previously was to have been met by a force of 32 DD-21s with
faster-firing AGSs, then how firmly defined is the requirement for additional naval
gunfire capability? If 60% to 80% of the previously planned firing-rate capability is
sufficient, then would less than 60% to 80% still be sufficient?

%3 (...continued)

morethan 8 to 10 minutesto complete, they argue, thefire support will arrivetoo late, since
the ground forces after about 8 to 10 minutes will likely have either sustained casualties
from attacking enemy forces or moved to a new location to avoid being attacked. Some
observers question whether, at ranges approaching 100 nautical miles (the approximate
maximum range of the AGS), this sequence of eventsislikely to be completed within 8 to
10 minutes, even with advanced communication linksthat are designed to minimizethetime
needed to transmit, receive, and process the request for fire.

> GPS is the Global Positioning System, a constellation of U.S. satellites that provides
precise, real-time geographic location information to systems equipped to receive GPS
signals.

*The JDAM isessentially astandard gravity bomb that has been fitted with astrap-on GPS
receiver and steering fins.

% Seventy-five percent as many ships (24 rather than 32) times 80% as much rate of fire per
ship equals 60% as much total firing-rate capability.

> Malina Brown, “Navy Officials Back Off From Plans To Use Same Hull For DD(X)
Family,” Inside the Navy, June 23, 2003.
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DD(X) Missions Other Than Naval Gunfire Support. Even with the
Navy’'s recent decisions to reduce the DD(X)’s size and cost, the DD(X), like the
DD-21, isto be not just a naval gunfire support ship, but a multimission ship. The
nature of the DD-21 as amultimission ship can be viewed as areflection of the fact
that itspredecessor, the DD-21, wasto bethe Navy’ s sol e surface combatant program
for replacing the various mission capabilities resident in the Navy's aging
multimission DD-963s and FFG-7s. Now, however, the Navy plansto procure not
just anew destroyer (the DD[X]), but a smaller combatant (the LCS) aswell. The
LCS is to perform some missions — such as ASW and (as a secondary mission)
maritime intercept — that have been performed by DD-963s and FFG-7s.

In light of the planned mission capabilities of the LCS, how much capability
does the DD(X) need to have for performing missions other than naval gunfire
support? If gunfire support isthe DD(X)’s primary mission, and if the DD(X) isno
longer to be the sole platform for replacing the capabilities resident in the DD-963s
and FFG-7s, should requirements for the non-gunfire mission capabilities of the
DD(X) design be reduced further? How much further might the cost of the DD(X)
design bereduced if its non-gunfire capabilities are reduced and the ship’sdesignis
modified to make the ship more of a pure naval gunfire support platform?

LCS Littoral Warfare Missions. The LCS program is based on a Navy
requirement for additional capability for countering enemy submarines, surfaceattack
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craft and mines in heavily contested littoral areas.® Has the Navy accurately
projected this requirement?

Those who support the notion that the Navy has accurately projected this
reguirement could argue the following:

e The Navy experienced difficulties countering mines in a 1984
mining incident in the Red Sea, in the 1987-1988 Navy operation to
escort reflagged Kuwaiti tankers and other U.S.-flag commercial
ships in the Persian Gulf, in the 1991 Persian Gulf War, and (to a

¥ Mission requirementsfor the LCS program aretechnically covered (i.e., “grandfathered”)
by the MNS that was issued for the old SC-21 (i.e., DD-21) program. The analysis behind
the SC-21 MNS, however, did not focuson potential littoral anti-accesschallengesinlittoral
waters. TheNavy’ srequirement for additional capability for countering enemy submarines,
surface attack craft, and mines in littoral waters instead reflects an analysis aimed at
identifying gaps or weaknesses in Navy capabilities that the Navy performed initially in
February 2001, which did focuson potential littoral anti-accesschallengesinlittoral waters.
The Navy refined this analysis further in 2001 and 2002 and then issued mission
requirements for the LCS in a Preliminary Design Interim Requirements Document dated
February 10, 2003. (U.S. Department of the Navy, Littoral Combat Ship Flight O
Preliminary Design Interim Requirements Document [PD-IRD], Feb. 10, 2003.) The
document states:

The primary threat to sea based U.S. joint forces will be from mines,
aircraft, ships, boats, submarines, and coastal defenseunitsarmed with Anti-Ship
Cruise Missiles(ASCM), and submarine-launched torpedoes. Minespresent the
most challenging threat because they can be deployed from ships and aircraft,
both military and civilian, and can also be deployed from submarines.
Significant threatswill also comefrom air and ship launched torpedoes; fighter-
launched Tactical Air-to-Surface Missiles; other ordnance carried by sea and
land-based aircraft (fixed- and rotary-wing); chemical, biological and nuclear
weapons, and in the future, directed energy weapons. While operating in the
littoral regions, additional threats from coastal defense sites (artillery, missile,
multiple rocket launchers, and possibly torpedoes) small boats and Tactical
Ballistic Missiles may be encountered. A third tier threat will include
preemptive attacks or covert action from special operations forces, combat
divers, and terrorists. The weapons threats may be supported by C3 [command,
control, and communications], electronic attack, and electronic support [i.e.,
electronic eavesdropping] systems.

Further details on existing, projected, and technologically feasible threats
are contained in the Classified “Magjor Surface Ship Threat Assessment”, ONI-
TA-018-01, January 2001....

The LCS will deliver focused mission capabilities to enable joint and
friendly forces to operate effectively in the littoral. These focused mission
capabilities are an enhanced mine warfare capability, a better shallow-water
ASW capability, and an effective counter to small craft. There are other
capabilities inherent in the LCS that support other missions such as Maritime
Interdiction Operations (MIO) and Intelligence, Surveillance, and
Reconnaissance (ISR).
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smaller degree) intherecent Iragwar. Navy shipswere damaged by
minesin the 1987-1988 and 1991 operations.

e The Navy has aso been challenged by surface attack craft while
operating in littoral waters, such as during the 1987-1988 escort
operation.

e While the Navy does not appear to have been significantly
challenged by enemy submarinesin littoral watersin recent military
operations, proliferation of modern non-nucl ear-powered submarines
to potential adversarieshasbeen aconcernamongNavy officialsand
other observers for severa years.

e Inlight of the many firms globally that are marketing non-nuclear-
powered submarines, surface attack craft, and mines to foreign
buyers, and the interest that numerous countries, including potential
foreign adversaries, have shown in either buying such systemsfrom
foreign suppliers or building them indigenously, it is reasonable to
expect that the Navy in the future will need additional capability for
countering such systems.

Those who question the notion that the Navy needs to acquire additional
capability for countering mines and surface attack craft in littoral waters could argue
the following:

e recent mgjor U.S. military combat operations— in Kosovo in 1999,
in Afghanistan in 2001-2002, and in Iraq in early 2003 — suggest
that the Navy faces no immediate crisis in littora-warfare
capabilities; and

e potential U.S. adversariesdo not appear to be acquiring submarines,
surface attack craft, and mines at the rate that some observers have
expected, and may attempt to circumvent the Navy’ slittoral-warfare
plans by focusing on acquiring different kinds of littoral-defense
systems, such as autonomous underwater vehicles (AUV's).>®

% A May 2003 report on DOD programs for countering enemy anti-access and area-denial
forces written by the Center for Strategic and Budgetary Assessments (CSBA) — a non-
governmental study group generally supportive of defense transformation — argued this
point at length, stating:

Although none of these three threats [diesel subs lurking close to shore,
mines, and swarming boats] are new, naval and civilian leaders have concluded
that their previous efforts to deal with them have been ineffective....

All of thesejudgmentsand conclusions are al so open to debate. Indeed, the

Navy may be preparing to fight the last maritime AD [area-denial] network, and

with thewrong tools. As[naval analyst and author] Norman Friedman has noted

after a careful review of global naval arms transfers and purchases, coherent
(continued...)
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%9 (...continued)

maritime AD networks comprised of submarines, mines, and boats — and even
ASCMs [anti-ship cruise missiles] — are not materializing. This suggests one
of three things: potential adversaries have decided not to develop maritime AD
networks; they are attracted to the maritime AD capabilities that currently
occupy US naval planners, but have elected not to pursue them in the near term
for other political or military reasons; or they are pursuing new capabilities to
outflank DON transformation plans.

Thislast circumstance would seem not only plausible, but highly probable. For
any adversary contemplating a long-term competition with the US battle fleet,
building a maritime AD network that US naval expeditionary forces are being
specifically designed to defeat would not appear to be an attractive
transformation path. From an adversary’s perspective, crewed submarine
operationsarean extremely expensive pathway, and the prospect of taking onthe
USattack submarinefleetisnot an attractive one. The United Statesisexpending
an enormous amount of resources and effort, however belatedly, to sweep
stationary mines and to effect rapid but relatively narrow penetrations of static
minefields. For an adversary to embark now on amajor procurement program to
buy these types of weapons would appear to be huge gamble. And except for
surpriseattacks, no seriousnaval opponent isgoing to emphasi ze swarming boats
(except perhaps in specia cases like the Persian Gulf, where sea room for US
naval forces is limited). As was conclusively demonstrated at the Battle of
Bubiyan Channel, anaval engagement during thefirst [i.e., 1991] Gulf War, fast
attack craft attacking a prepared naval force that enjoys air superiority is not a
survivable tactic.

An alternative approach might be to pursue new underwater attack systems
combining the technology of torpedoes, mobile mines, and new autonomous
underwater vehicles (AUV'S). Pursuing new types of stealthy uncrewed attack
submarines, or long-range autonomous torpedoes, or mobile mines that
constantly shift their position or patrol an engagement areawould appear to be
afar more attractive competitive strategy for maritime AD, inthat it would side-
step mogt, if not all, of US counter-AD plans. Moreover, such a strategy would
allow attacks beyond the littoral dead zone to threaten the very viability of the
[U.S.] seabase. AUV technology availabletoday could easily allow an adversary
to conduct wake-homing attacks on surface vessels at ranges out to 250 miles.
In the future, even longer-range attacks will be possible, perhaps extending to
ocean basin ranges. In addition, unlike in the past when the military sector
dominated the development of underwater systems, today’s revolution in
remotely operated underwater vehicles and AUVs is being driven by the
commercial and scientific communities. Since most of the research and
development (R&D) for long-range AUV s is being borne by them, the costsfor
weaponizing AUVs are likely to be reasonable, meaning that AUV -based
weapons might be built in numbers, and quickly, opening the possibility of
springing either an operational or tactical surprise. Moreover, once built,
weaponized AUV swould require little infrastructure overhead, and they could
operate largely autonomously after the start of awar.

(Andrew Krepinevich, Barry Watts, and Robert Work, Meeting the Anti-Access and Area-
Denial Challenge, Center for Strategic and Budgetary Assessments, 2003, pp. 57-58.
Emphasis as in the original. The excerpted passage is from the chapter of the report

(continued...)
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Potential questionsfor Congressregarding themission requirementsfor theLCS
include the following:

e The Navy has been aware of challenges posed by enemy mines,
surface attack craft, and submarines in littoral waters since its
operationsin the Persian Gulf in 1987-1988 and 1991, if not before.
Why did the Navy not begin to identify these challenges as a source
of significant new mission requirements until 2001? Is the Navy
exaggerating the threat posed by these area-denia systemsto help
justify the start of the LCS program?

e DoesOSD agreewith the Navy’ sview on the scale and composition
of current and projected threats to Navy ships operating in littoral
waters?

e What isthelatest evidence on whether potential foreign adversaries
are developing improved littoral-defense systems based on
submarines, surface attack craft, and mines?

e To what degree might potential U.S. adversaries attempt to
circumvent current Navy plans for improving its littoral-warfare
capabilities by acquiring different kinds of littoral-defense systems,
such asAUVs?

DD(X) and LCS as Proposed Way to Perform Missions

If mission requirements have been accurately projected (see discussion above),
a third potential oversight issue for Congress is whether building ships like the
DD(X) and the LCS represents not just one approach, but rather the best or most
promising approach, for performing these missions.

DD(X). Is a ship like the DD(X) the best or most promising approach for
performing the DD(X)'’s stated missions? DD(X) supporters could argue that this
guestion was resolved by the extensive SC-21 Cost and Operational Effectiveness
(COEA) study that the Navy performed in 1995-1997 in support of the old DD-21
destroyer program. That study, they could argue, reviewed several surface combatant
acquisition optionsfor performing the missions set forth in the 1994 SC-21 Mission
Need Statement (MNS) and identified the acquisition of aship likethe DD-21 asthe
best possible approach. The DD(X), they could argue, is covered by the SC-21
COEA and will broadly resemble the DD-21.

Supporters could also argue that a surface combatant like the DD(X) isthe best
approach for performing its stated missions for the basic reason that surface
combatants are better suited than aircraft, submarines, aircraft carriers, and
amphibious ships for carrying and operating a larger-caliber gun like the AGS.

%9 (...continued)
focusing on Navy programs, which was written by Robert Work, CSBA’s naval issues
analyst.)
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Aircraft and submarines, they could argue, cannot (or cannot easily) carry and operate
alarger-caliber gun like the AGS, and putting a larger-caliber gun on an aircraft
carrier or an amphibious ship could interfere with these ships' primary respective
missions of supporting aircraft operations and embarked Marine forces.

Skeptics could argue that technological developments since the 1995-1997
COEA, such asthe advent of network-centric warfare, raise potential questionsasto
whether a ship like the DD(X) still represents the best or most promising approach
to performing the DD(X)’s stated missions. Network-centric warfare, they could
argue, isassociated with conceptsof distributed firepower and ships operating aspart
of alarger system of systems. Such concepts, they could argue, might make it
possible for mission requirements to be better performed by platforms significantly
different than the DD(X). Skepticscan also arguethat the Navy' s1995-1997 COEA
did not examine options for acquiring a small combatant like the LCS and thus did
not explore how the presence in the force of a small combatant like the LCS might
affect the analysis of the best or most promising approach for performing mission
requirements other than those being met by a ship like the LCS.

LCS. Incontrast to the DD(X), which reflectsthe outcome of aformal analysis
intended to identify the best or most promising way to perform certain surface
combatant missions (the SC-21 COEA of 1995-1997), the Navy prior to announcing
the start of the LCS program in November 2001 did not conduct aformal analysis—
which would now be called an analysis of multiple concepts (AMC) — to
demonstrate that a ship like the LCS would be more cost-effective than potential
aternative approaches for performing the LCS's stated missions. Potential
alternative approachesfor performing the LCS s stated missionsinclude (1) manned
aircraft, (2) submarines equipped with UVs, (3) a larger (perhaps frigate-sized)
surface combatant equipped with UV's and operating further offshore, (4) a non-
combat littoral support craft (LSC) equipped with UV, or (5) some combination.

AnAMC isoften performed beforeaservice startsamajor acquisition program.
The absence of an AMC raises a question regarding the analytical basis for the
Navy’ sassertion that the LCSisthe most cost-effective approach for performing the
LCS sstated missions, particularly given the Navy' s pre-November 2001 resistance
to the idea of asmaller combatant. As aresult, the issue of whether a ship like the
LCS represents the best or most promising approach has become a subject of some
debate.

Arguments Supporting LCS as Best Approach. Supportersof theLCS
could argue that the LCS program represents the best possible approach for
performing the LCS's stated missions because the LCS program:

e builds on about four years of analytical work on small, fast surface
combatants done in 1998-2001 at the Naval War College under the
Streetfighter project, which showed severa potential operational
advantages of using a smaller ship like the LCS for performing
littoral-warfare missions;

e would respond to the Navy’s need for forces that can operate in
littoral waters (including shallow-draft watersinaccessibleto larger
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Navy surface ships) to counter enemy submarines, surface attack
craft, and mines,

e has been shown in computer simulations and wargames to
substantially improve Navy littoral warfare capabilities;

e would be a key Navy program for achieving and exploiting the
concept of network-centric warfare, which is a key component of
naval transformation;

e would takefull advantage of unmanned vehicles, which are another
key component of naval transformation;

e would exploit the new concept of modular payload packages to
achieve significant mission flexibility and an improved ability to
accept upgrades and new missions over its life-cycle;

e would be more numerous and mobile in littoral waters than larger
and slower surface ships, and would thus be more effectivein terms
of making it difficult for the enemy to plan and react to U.S.
operationsin littora waters;

e would achieve survivability through speed, stealth, battlespace
awareness, self-defense weapons, and support from other Navy
platforms;

e would avoid the need to put at risk larger and more expensive
surface ships, with their larger crews, to conduct operations in
potentially dangerous littoral waters; and

e would respond to the Navy’ s need for more affordable ships.

Supportersof the LCS program can al so argue that the Navy in the past hasbuilt
prototype ships without having first done an AMC, and that the Navy is now
conducting an AMC for the LCS program.

For additional Navy testimony and citations to journa articles presenting
argumentsin favor of theLCSasthebest or most promising approach for performing
the LCS's stated missions, see Appendix B.

Arguments Questioning LCS as Best Approach. Skepticsof theLCS
program could argue that while many of the above arguments may be true, they do
not demonstrate that the LCSisthe best or most promising approach for performing
the LCS's stated missions, and that the Navy is proposing the LCS program on the
basis of “analysis by assertion.” More specifically, skeptics could argue the
following:

e Although it might be argued that the LCSis covered under the SC-
21 COEA, the SC-21 COEA did not examine options for acquiring
asmall combatant likethe LCS and thus cannot in substance provide
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aformal analytical basisfor arguing that the LCSisthe best or most
promising approach.

e Intestimony totheHouse Armed ServicesCommitteein April 2003,
the Navy acknowledged that, on the question of what would be the
best approach to perform the LCS's stated missions, “The more
rigorous analysis occurred after the decision to move to LCS.”®°

e Thefour yearsof analysisdone by the Navy prior to announcing the
LCS program revolved to a large degree around the Streetfighter
concept, which differsin certain respects from the LCS concept.®
More important, the analysis focused primarily on what a
Streetfighter might look like and what kind of warfighting
contribution it could make as part of alarger Navy force, rather than
on the more basic question of whether a smaller surface ship
represented abetter approach than other aternatives for performing
the missions in question.

¢ Although Navy computer simulations and wargames may show that
a ship like the LCS would increase the Navy’'s warfighting
effectiveness in the littoral environment, the Navy has not shown
that thisincrease is greater than the increase that might be achieved
by investing a similar amount of funding in other approaches for
performinglittoral warfaremissions. The Navy identified aneedfor
additional littoral warfighting capability and leaped to theconclusion
that the LCSwould bethe best way to provideit, without thoroughly
examining potential alternative approaches. Helicopters, frigates,
and submarines have performed littoral warfare missionsfor years,
and the Navy has not shown through rigorous analysis why these
platforms— or unmanned vehicles deployed from manned aircraft,
submarines, or larger surface ships operating further from shore —
would be inferior to the LCS for performing them.

€ Spoken testimony of Vice Admiral John Nathman, Deputy Chief of Naval Operations
(Warfare Requirements and Programs), at an April 3, 2003 hearing on Navy programs
before the Projection Forces subcommittee of the House Armed Services Committee. At
this hearing, the chairman of the subcommittee, Representative Roscoe Bartlett, asked the
Navy witnesses about the Navy’s analytical basis for the LCS program. The withesses
defended the analytical basis of the LCS program but acknowledged that “The more
rigorous analysis occurred after the decision to moveto LCS.” See U.S. Congress, House
Committee on Armed Services, Subcommittee on Projection Forces, Hearing on National
Defense Authorization Act for Fiscal Year 2004 —H.R. 1588, and Oversight of Previously
Authorized Programs. 108" Cong., 1% sess., Mar. 27, and Apr. 3, 2003, (Washington: GPO,
2003), p. 126. For an article discussing the exchange, see Jason Ma, “Admira: Most LCS
Requirement Analysis Done After Decision To Build,” Inside the Navy, Apr. 14, 2003.

¢ The Streetfighter, for example, was often described as aship of several hundred (i.e., less
than a thousand) tons displacement, while the LCS is usually described as a larger ship
displacing 1,500 to 3,000 tons.
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e Thesurvivability of the LCSin dangerous littoral watersis open to
guestion. Speed, stealth, and battlespace awareness may not be
sufficient to avoid being targeted and attacked by modern sensors
and weapons, particularly in waters close to an enemy’ s shore, and
the LCS's modest self-defense weapons may not be adequate to
counter incoming missilesand torpedoes. Larger shipsaregenerally
more capabl ethan smaller shipsof withstanding ahit from aweapon
of agiven sizewithout sinking. The cruise missiles, mines, and boat
bomb that in recent years have significantly damaged some of the
Navy’s current surface combatants and amphibious ships, but not
sunk them, would have ahigher likelihood of sinking asmaller ship
likethe LCS. Itisnot clear that it would be necessary or preferable
to send asmall and potentially vulnerable manned ship into heavily
defended littoral waters to deploy UV's when UV's could also be
launched from aircraft or from larger ships operating further
offshore.

e The cost-effectiveness of the LCS as a focused-mission ship
employing modular mission payload packages (rather than a ship
with a built-in multimission combat system) is open to question.
LCS mission modules would not be changed in open waters; they
would be changed in afriendly port. If thefriendly port isnear the
LCSs operating area, then are LCSs needed in that area? If the
friendly port is not near the operating area, will the LCSsbe ableto
change mission modulesin atimely manner? Where and how will
mission modules that are not loaded on the LCSs be stored in the
theater of operation? How many LCSs, and how many LCSmission
modules, will need to be procured and deployed into a theater to
ensure that an adequate number of LCSs equipped with the right
mission modules will be on station in the operating area when they
are needed?

e Whileit may be acceptabletobuild 1, 2, or afew shipsas prototypes
without first having analytically validated the cost-effectiveness of
the effort, it isquite another thing to propose a 56-ship procurement
program with a potentia total acquisition cost of more than $14
billion without first examining through rigorous analysis whether
this would represent the most cost-effective way to spend such a
sum.

e Although the Navy is now conducting an AMC for the missionsto
be performed by the LCS, the results of that anaysis will be of
guestionable credibility becauseit is being performed well after the
fact, in the knowledge that the Navy has already announced that the
LCSisthepreferred approachfor performingthesemissions. AMCs
should be performed before the selection of a preferred concept, to
help officiasidentify that concept, not after it has been selected, to
provide officials with an after-the-fact justification for their
selection.
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Given the relatively recent beginning of the LCS program, few independent
studies have been published that have examined the LCS program and commented
in depth on the issue of whether the LCS represents the best or most promising
approach to performing the LCS's stated missions. Three examples are a March
2003 CBO report on the Navy’ s surface combatant force, a May 2003 report by the
Center for Strategic and Budgetary Assessments (CSBA), and aFebruary 2004 report
by CSBA. These studies questioned whether the LCS represents the best or most
promising approach. For CBO’'s and CSBA’s comments, as well as citations to
additional journal articlesquestioning whether the LCSisthe best or most promising
approach, see Appendix C.

Potential Oversight Questions Regarding LCS. Potentia oversight
guestions for Congress on the issue of whether the LCS represents the best or most
promising approach for performing the LCS sstated missionsincludethefollowing:

e Why did the Navy, prior to announcing the start of the LCS program
in November 2001, not perform an analysis of multiple concepts
(AMC) showing through aformal, rigorous analysis that aship like
the LCS was not just one way, but the best or most promising way,
toperformtheLCS sstated littoral warfaremissions? If theanaysis
that the Navy conducted prior to itsNovember 2001 announcement,
including its Streetfighter analysis from 1998-2001, was sufficient
to serve as an AMC justifying the Navy’'s decision to initiate the
LCS program, why did the Navy not collect this analysis, reformat
it, and present it as an AMC? Given differences between the
original Streetfighter concept and the LCS as currently proposed
(and statements from Navy officias that the LCS is not the
Streetfighter), how applicable is the Streetfighter analysis to the
guestion of whether a ship like the LCS represents the best or most
promising way to perform the LCS's stated missions?

e Why didtheNavy apparently wait until months after announcing the
start of the LCS program to begin doing an AMC for the LCS
program? Given the Navy's commitment to the LCS program, can
an AMC at this point be done in an unbiased manner?

e If the LCS program is granted approval to proceed as the Navy has
proposed, would this set a precedent for other magor DOD
acquisition programs to be initiated without first conducting an
AMC showing that the proposed acquisition solution is the best or
most promising approach? If so, what might be the potential
advantages and disadvantages for DOD acquisition of such a
precedent?? What might bethe potential implicationsfor Congress

2 At aMay 13, 2003, professional conference, Vice Admiral Albert Konetzni, the deputy
commander and chief of staff for the Atlantic Fleet, expressed misgivings regarding a
number of DOD acquisition programsthat he believeswereinitiated without sufficient prior
analysis. An article reporting on Konetzni’s remarks stated:

(continued...)
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ability to conduct effective oversight of future DOD acquisition
programs?

e What are the relative operational advantages and disadvantages of
performing the LCS's stated littoral warfare missions using (1) a
ship like the LCS, (2) a somewhat larger, frigate-sized ship, (3)
submarines, (4) manned helicopters and fixed wing aircraft, and (5)
unmanned vehiclesdeployed from manned aircraft, submarines, and
ships larger than the LCS operating further from shore? How do
these options compare in areas such as payload capacity, ability to
deploy payload systems into littoral waters in a timely fashion,
ability to maintain on-station for extended periods of time,
vulnerability and survivability, and potential acquisition and life-
cycle operation and support costs?

Acquisition and Funding Strategy

If mission requirements are valid and the DD(X) and LCS represent the best or
most promising approach for performing those missions, an additional potential
oversight issue for Congress concerns the acquisition and funding strategiesthat the
Navy hasproposed for the DD(X) and LCS programs. Potential areasof interest here
include:

e whether Congresshas sufficient information onthe DD(X) and LCS
programs for deciding whether to start procuring DD(X)sand LCSs
in FY 2005;

e the Navy’s proposed rapid acquisition strategy for the LCS;

¢ theNavy’ splantofund the construction of thelead DD(X) and LCS
shipsin the Navy’s research and development account;

62 (_..continued)
“l feel very strongly that we have lost our bearings when it comes to
transformation because most of the talk is not backed up by solid intellectual
analysis,” statesthe admiral’s prepared speech for event....

Unfortunately, service officials in recent times “have largely abandoned operations
analysis,” Konetzni said. “Without looking clearly at the mission and rigorously analyzing
thepotential of new tacticsand technol ogiesto improvewarfighting, wejust get PowerPoint
solutions,” hesaid, adding, “ | just can’ t take seeing another slidewithred, yellow, and green
blocks for effectiveness with nothing mathematical behind them.”

A better path would be one in which proposals for innovation are studied
analytically and developed with a “complete plan” — including concept of
operations, training and maintenance — “before we throw these things on our
ships,” hesaid. (Keith J. Costa, “Konetzni: Transformation In Need of ‘ Solid
Intellectual Analysis,”” Inside the Pentagon, May 22, 2003.)
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e the Navy's plan to fund the LCS mission payload modules in the
Other Procurement, Navy (OPN) account; and

e the Navy’s plan for managing technical risk inthe DD(X) and LCS
programs.

Each of these is discussed below.

Sufficiency of Information for a Procurement Decision. Althoughthe
Navy wantsto begin procuring DD(X)sand LCSsin FY 2005, certain key features of
the DD(X) and LCS programs are currently unclear or potentially subject to change,
including the following:

e DD(X) and LCS procurement quantities and schedules.
Although the Navy stated in its May 2003 report to Congressthat it
wants to procure a total of 24 DD(X)s and 56 LCSs aong the
notional schedules presented in Table 4, these total quantities and
schedules are associated with the Navy's proposal for a 375-ship
fleet, which, as discussed earlier, was not endorsed by OSD as an
official DOD force-structure goal. If OSD eventually approves a
plan for the size and structure of the Navy that differs from the
Navy’'s 375-ship proposal, planned quantities and annual
procurement rates for the DD(X) and LCS programs could change.
Asmentioned earlier, Navy officialsin mid-2004 indicated that they
might want to procure a total of 10 to 16 DD(X)s rather than 24.
They have aso indicated that the total number of LCSs to be
procured ranges from 30 to 60.

e Thedesign of theinitial version of the DD(X). The design of the
initial version (i.e., flight) of the DD(X) changed in the spring of
2003, when the Navy reduced both the number of VLS tubes to be
installed on the ship and the number of gun shells carried aboard the
ship so asto reduce the ship’ s size to about 14,000 tons. It changed
againin July 2003 as aresult of adecision to equip the ship with an
S-band radar rather than the previously planned L-band radar.®®
Have the basic features of the initial version of the DD(X) design
been firmly fixed, or are additional design changes still possible?

e DD(X) unit procurement cost. The Navy's estimated unit
procurement cost for the DD (X) — about $1.2 billionto $1.4 billion
— ishot very precise compared to estimated unit procurement costs
that the Navy has provided for previous ship designs being
considered for procurement. The estimated unit procurement cost,
moreover, has changed in recent months asthe design of the ship has
been changed. The spring 2003 reduction inthe ship’s size reduced

8 S-band and L-band refer to designations for different radar frequency bands. Radars
operating in different frequency bands have differing performance characteristics and
therefore differing strengths and weaknesses when used for various purposes, such as
detecting and tracking airborne objects.
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itsestimated cost by about $100 million, and the July 2003 decision
to equip the ship with an S-band radar increased the ship’ sestimated
cost by about $15 million. DOD did not report the $15-million cost
increase in its announcement of the decision to change the radar.®
(The information was provided about two weeks later, when a
reporter asked a Navy official about the cost impact of the
decision.®®) Perhaps more significant, CBO’s estimated unit
procurement cost for the ship — $1.8 billion in FY 2003 dollars —
is $400 million to $600 million, or 29% to 50%, higher than the
Navy’sestimated cost. Thislarge difference between the Navy and
CBO estimates suggeststhat thereare substantial pointsof anal ytical
difference regarding the ship’s potential procurement cost.

e Design for initial version of the basic LCS. The three industry
teams now competing for the LCS program have offered designsfor
the initial version (i.e., flight) of the basic LCS “seaframe” that
differ significantly from one another. The design of the basic LCS
isthusuncertain at thispoint. Inaddition, the Navy has decided that
it will procure initial copies of two of the designs, rather than one,
S0 as to give the Navy a chance to evaluate the designs in a real-
world setting. One key design uncertainty is how many mission
modules the LCS might carry at any given time — a factor that
influences the capability and cost of an LCS fully loaded with
mission modules.

e Design and cost of L CSmission modules. TheNavy has provided
alist of potential sensors and weapons that might form the basisfor
initial LCS mission modules,® but i nformation about the design and
cost of LCS mission modules does not appear well defined at this
point. One key uncertainty is the projected average procurement
cost of an LCS mission module, which is critical to understanding
thetotal program acquisition cost of a 30- to 60-ship LCS program.

e Total number of LCSmission modulestobeprocured. Although
the Navy has stated that it would like to procure atotal of 30 to 60
LCSs, it has not defined the total number of mission modulesthat it
would procure for a 30- to 60-ship LCSforce. Thetotal number of
LCS mission modules, along with an average cost per module, is
critical to understanding the total program acquisition cost of the
LCSprogram. What isthe anticipated ratio between LCSsand LCS

% DOD’ s July 30, 2003 news rel ease concerning the change in the radar (New Release No.
562-03) can be found on the Internet at
[http://www.dod.mil/rel eases/2003/nr20030730-0273.html].

® For an articlereporting the $15-million cost impact, see Nathan Hodge, “ New Radar Adds
Millions To Destroyer’s Cost,” Defense Week Daily Update, Aug. 12, 2003.

% See, for example, Andrew Koch, “US Navy Studies Combat Ship Payload Options,”
Jane’ s Defence Weekly, Aug. 6, 2003, p. 10.
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mission modules, and how might thisratio changein relation to the
total number of LCSs that are procured?

As mentioned in the background section, the DD(X) and LCS programs are
being pursued under arelatively new DOD acquisition strategy called evolutionary
acquisitionwith spiral development (EA/SD). EA/SD, whichisdiscussed in another
CRS report,®” is aimed at achieving certain widely accepted goals in defense
acquisition, such as shortening the time needed to get improved systems into the
hands of U.S. military personnel, but poses potentially important challenges for
Congress in carrying out its legislative functions, particularly committing to and
effectively overseeing DOD weapon acquisition programs. In particular, EA/SD
permits important features of a proposed weapon acquisition program, including
system design, quantities to be procured, production schedule, and program cost, to
remain undefined in the program’s initial stages, which can put Congress in the
position of approving the start of procurement for programs that in certain key
respects have not yet been well defined.

Supporters could argue that the Navy’s plan to use EA/SD for the DD(X) and
LCS programs is appropriate because the ships are to incorporate a range of new
technologiesthat are not yet fully developed. EA/SD, they can argue, will preserve
flexibility for the Navy in developing and modifying the DD(X) and LCS designs as
these technol ogies mature and as the Navy’ s operational requirements evolve.

Opponents could argue that EA/SD will complicate congressional oversight of
the DD(X) and LCS programs because it will permit these programs to enter
procurement even though in certain key respectsthey have not yet been fully defined.
Opponents could argue that the Navy's use of EA/SD on the DD(X) and LCS
programs creates a potential for drawing Congress into these programs to a point
where extrication becomes difficult if not impossible, and without aclear ideaof the
programs’ ultimate objectives.

Potential oversight questions for Congress include the following:

e Does Congress have sufficient — and sufficiently reliable —
information about the DD(X) and LCS programs to decide whether
to begin procuring DD(X)s and LCSsin FY 2005? Does Congress
have sufficient information about total DD(X) and LCS program
costs to compare the merits of these programs against the merits of
other proposed DOD acquisition programs?

e Although EA/SD can help achieve certain widely desired goalsin
defense procurement, isEA/SD in thisinstance masking or actually
promoting Navy confusion about its plansfor the surface combatant
force? Isthe Navy taking advantage of EA/SD to avoid providing
more specific answers to congressional questions regarding the
DD(X) and LCS programs?

¢ CRS Report RS21195, Evolutionary Acquisition and Spiral Development in DOD
Programs: Policy Issues for Congress, by Gary J. Pagliano and Ronald O’ Rourke.
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Rapid Acquisition Strategy for LCS. Comparedto previousNavy combat
ship acquisition programs, which typically have required 12 or more years to move
from program inception to the commissioning of thefirst shipintheclass,® the Navy
is proposing to have the first LCS enter service in early 2007, or less than six years
after the announcement of the program in November 2001. Meeting this schedule
will require Congress to approve the procurement of the lead ship in the FY 2005
budget. Congress would likely make this decision sometime in 2004 (and before
November of that year), which would belessthan three years after the announcement
of the LCS program.

Navy officials say that the LCS program’s rapid acquisition strategy is
consistent with DOD acquisition reform, a chief goal of which isto significantly
reduce acquisition “cycle time” — the time needed to move a program from initial
conception to first deployment of usable hardware. They also arguethat the LCSis
urgently needed to meet an urgent Navy need for improved littoral-warfare
capabilities.

Skeptics, while acknowledging that the LCS program’s rapid acquisition
strategy is consistent with DOD acquisition reform, could question whether such a
strategy is needed to meet an urgent Navy operational need. They could argue the
following:

e Recentmajor U.S. military combat operations— in Kosovoin 1999,
in Afghanistan in 2001-2002, and in Iraq in early 2003 — suggest
that the Navy faces no immediate crisis in littora-warfare
capabilities.

e If improved enemy littoral anti-access/area-denial capabilities do
emerge, they are likely to do so gradually, over a period of many
years, aspotential adversariesincrementally acquireand learnto use
such capabilities, permitting time for a less-hurried start to LCS
procurement; and

e The Navy's argument about having an urgent operational need for
LCSs is undercut by its own procurement profile for the LCS
program, which would procure the planned total of 56 ships over a
relatively long 15-year period, with thefinal shipsinthe program not
delivered until about 2021.

Some observers believe that the LCS program’s rapid acquisition strategy is
motivated primarily not by concerns for the Navy’'s near-term littoral warfare
capabilities, but rather by one or more of the following four factors, al of which are
essentialy political in nature rather than operational:

% The Virginia (SSN-774) class submarine program, for example, was announced in early
1991, and the first ship in the class is scheduled to enter service in 2004. The DDG-51
program was begun in the late 1970s and the first ship in the class entered servicein 1991.
The DD-21 program is the de facto successor to the DD-21 program, which began in 1994-
1995, and the first DD(X) is scheduled to enter servicein 2011.
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e Abelief that LCSproduction must start beforethereisachange
in administration. Some observers believe the Navy adopted a
rapid acquisition strategy for the LCS program due to a belief that,
to maximizethe LCS program’ s chances of survival, the Navy must
start building the first LCS before there is a change in
administration, which could occur as early as 2005, depending on
the outcome of the 2004 presidential election. The DD-21 program,
these observers believe, was vulnerable to termination because it
was initiated during the Clinton administration but was still years
away from production when the Clinton administration was
succeeded by the Bush administration. This, they believe, made it
easier for the Bush administration to view the DD-21 program as a
Clinton administration initiative in which the Bush administration
had no stake, and easier for the Bush administration to consider
terminating because defense firms at that point had not become
dependent on the construction of DD-21s as a significant source of
revenue. Navy officials, these observers believe, have “learned the
lesson” of the DD-21 program and have concluded that starting to
build the first LCS before there is a change in administration is
important, if not critical, to the LCS program’ s chances of survival.

e A bdlief that funding to begin L CS production must be secured
beforethereisachangein the Chief of Naval Operations. Other
observers (including some in the group above) believe the Navy
adopted a rapid acquisition strategy for the LCS program due to a
belief that, to maximizethe LCS program’ s chances of survival, the
Navy must secure funding for building thefirst LCS before thereis
achangeinthe Chief of Naval Operations (CNO). Admiral Vernon
Clark became the CNO in July 2000 and it was generally expected
that Clark, like most CNOsin recent years, would serve afour-year
term in office, meaning that he would remain CNO through the end
of June 2004. At that point, the House and Senate Armed Services
Committees will likely have reported their versions of the FY 2005
defense authorization bill, and the House and Senate A ppropriations
may have reported their versions of the FY2005 defense
appropriation bill. Admiral Clark, a surface warfare officer by
training, is perhaps the leading proponent of the LCS program.
Some observers believe Clark’s successor may not be as strong a
supporter of the LCS, particularly if that successor isanaval aviator
or submariner rather than asurfacewarfareofficer. LCS supporters,
these observers believe, “learned the lesson” of the arsenal ship
program and concluded that securing funding to build thefirst LCS
before there is a change in CNO isimportant, if not critical, to the
LCS program’ s chances of survival.*®

% On October 21, 2003, DOD announced that Admiral Clark’s term in office would be
extended by two years, through the end of June 2006, making him only the second CNO
since the position was established by law in 1915 to serve more than four years. (Admiral

(continued...)
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e A belief that LCS procurement must not be scheduled to start
after thestart of DD(X) procurement. Other observers(including
some of those in the groups above) believe that Navy officials who
support the LCS adopted a rapid acquisition strategy for the LCS
program due to a belief that, to maximize the LCS program’s
chances of survival, LCS procurement must not start after DD(X)
procurement. In the eyes of these observers, since the LCS and
DD(X) programs may compete for a limited amount of surface
combatant procurement funding, starting DD(X) procurement before
LCS procurement would create an opportunity — awindow of time
following the start of DD(X) procurement but prior to the start of
LCS procurement — for DD(X) supporters to advocate terminating
the LCS program so as to better ensure that there will be sufficient
surface combatant procurement funds in the future to continue the
DD(X) program. Navy officias, these observersbelieve, understand
this potential dynamic and adopted a rapid acquisition strategy for
the LCS program so that the LCS procurement start date could
match the DD(X) procurement start date of FY 2005, thereby
depriving DD(X) supporters of such an opportunity.

e A desireto limit congressional review of the program prior to
seeking congressional approval for starting procurement. A
fourth group of observers(including someinthe abovethree groups)
believe that Navy officials adopted a rapid acquisition strategy for
the LCS program in part to limit the amount of time available to
Congress to assess the merits of the LCS program and thereby
effectively rush Congress into approving the start of LCS
procurement before Congress fully understands the details of the
program.

With regard to the possibility of rushing Congressinto aquick decisionon LCS
procurement, it can be noted that announcing the LCS program in November 2001
and subsequently proposing to start procurement in FY 2005 resulted in a situation
of Congress having only three annual budget-review seasons to |earn about the new
LCS program, assess its merits against other competing DOD priorities, and make
a decision on whether to approve the start of procurement. These three annual
budget-review seasonswould occur in 2002, 2003, and 2004, when Congresswould
review the Navy's proposed FY 2003, FY 2004, and FY 2005 budgets, respectively.
Congress' opportunity to conduct athorough review of the LCS program in thefirst
two of these three years, moreover, may have been hampered:

e 2002 budget-review season (for FY2003 budget). The Navy's
original FY 2003 budget request, submitted to Congressin February

8 (...continued)

Arleigh Burke was CNO for almost six years, from August 17, 1955, to August 1, 1961.)
By theend of June 2006, the House and Senate Armed Services Committeeswill likely have
reported their versions of the FY 2007 defense authorization bill, and the House and Senate
Appropriations may have reported their versions of the FY 2007 defense appropriation hill.
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2002, contained no apparent funding for devel opment of the LCS.”
In addition, the Navy in early 2002 had not yet announced that it
intended to employ arapid acquisition strategy for theLCS program.
As aresult, in the early months of 2002, there may have been little
reason within Congress to view the LCS program as a significant
FY 2003 budget-review issue. In the middle of 2002, the Navy
submitted an amended request asking for $33 million in FY 2003
development funding for theLCS program. Navy officiasexplained
that they did not decide until the middle of 2002 that they wanted to
pursue a rapid acquisition strategy for the LCS program, and
consequently did not realize until then that there was a need to
request $33 million in FY 2003 funding for the program. By the
middle of 2002, however, the House and Senate Armed Services
committees had already held their spring FY 2003 budget-review
hearings and marked up their respective versions of the FY 2003
defense authorization bill. These two committeesthus did not have
an opportunity to use the spring 2002 budget-review season to
review in detail the Navy’ saccelerated acquisition plan for the LCS
program or the supporting request for $33 million in funding.

e 2003 budget-review season (for FY 2004 budget). To support a
more informed review of the LCS program during the spring 2003
budget-review season, the conferees on the FY2003 defense
authorization bill included a provision (Section 218) requiring the
Navy to submit a detailed report on severa aspects of the LCS
program, including its acquisition strategy. In response to this
legidlation, the Navy in February 2003 submitted a report of eight
pages in length, including a title page and a first page devoted
mostly to arestatement of Section 218's requirement for the report.
The House and Senate Armed Services committees, in their reports
on the FY2004 defense authorization bill, have expressed
dissatisfaction with the thoroughness of the report as a response to
the requirements of Section 218. (For details, see the Legidative
Activity section of this CRSreport.) Itisthusnot clear whether the
defense authorization committees were able to conduct their spring
2003 budget-review hearings on the FY 2004 budget with as much
information about the LCS program as they might have preferred.

Only the 2004 budget-review season on the Navy’s proposed FY 2005 budget
now remains for further reviewing and considering the merits of the LCS program
prior to deciding whether to approve the start of LCS procurement.

Potential oversight questionsfor Congressconcerningthe LCS program’ srapid
acquisition strategy include the following:

" The conference report (H.Rept. 107-772 of November 12, 2002) on the FY 2003 defense
authorization bill (H.R. 4546) states: “ The budget request for FY 2003 included no funding
for research and development for alittoral combat ship (LCS).” (Page 562)
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e |s the Navy pursuing a rapid acquisition strategy for the LCS
program to meet an urgent operational requirement for improved
littoral warfare capabilities, or for essentially political purposesthat
are aimed at maximizing the LCS program’s chances of survival?
What would be the operational risk of deferring the start of LCS
procurement by oneor two years, so asto provideadditional timefor
learning about and ng the merits of the program?

e |s the Navy employing a rapid acquisition strategy for the LCS
programin part in an attempt to rush Congressinto aquick decision
on LCS procurement before Congress fully understands the details
of the program? If so, and if DOD later concludesthat this strategy
worked for the LCS program, would this encourage DOD to use a
similar approach for securing congressiona approval on other
defense acquisition programsin thefuture? If so, what might bethe
potential consequences for future congressional oversight of
proposed DOD acquisition programs?

Lead Ships Funded in Research and Development Account. The
Navy argues that funding the construction of the lead shipsin the DD(X) and LCS
programsin the Navy’ sresearch and devel opment account rather than in the Navy's
ship-procurement account, where lead ships traditionally have been funded, will
permit the Navy to mitigate technical risk in the programs by permitting the ships
new technol ogiesto be developed in amore R& D-like managerial environment. In
addition, the Navy argues, funding lead ships in the research and development
account will encourage the Navy managers of the programs to invest funds in
improved production processes that can help reduce the recurring production costs
of the ships.

Skeptics of the Navy's plan to fund the lead ships of both programs in the
Navy’s research and development account could argue that in the case of the LCS
program, this approach is contradicted by the Navy’ splan to fund the second LCSin
the year after the year in which the lead LCS is funded. If building the lead LCS
encompasses enough technical risk that the effort is better managed in an R& D-like
manageria environment, they could argue, thenthe Navy’ s procurement plan should
include at least one “gap” year (i.e., ayear in which no ships are procured) between
theyearsof |ead ship procurement and second-ship procurement to provide sufficient
time for discovering and fixing problems in the ship’s design. Until recently,
skeptics can argue, Navy ship-procurement programs traditionally included such a
gap year so asto provide sufficient timefor thispurpose. Conversely, skepticscould
argue, if building the lead ship encompasses so little technical risk that agap year is
not needed, then the lead ships should be procured through the Navy's ship-
procurement account, like lead ships have in the past. Skeptics could argue that
either there should be a gap year between lead-ship procurement and second-ship
procurement or the lead ship should be procured in the Navy's ship-procurement
account.

Skeptics could also argue that the Navy’s plan to fund the lead ships of both
classes in the Navy' s research and development account could permit the Navy to
blend construction funding with traditiona research and development funding,
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obscuring the construction cost of the lead ships, and also permit the Navy to fund
the construction cost of each ship incrementaly, through a stream of annual
payments, rather than all at once (as normally required by the full funding policy for
defense procurement),” further obscuring the total construction cost of the ship.
Skeptics could argue that under the Navy’'s plan (see Table 2), funding for the
construction of the lead DD(X) isnot to be completed until FY 2011, at which point
DD(X)s two through ten will have been fully funded and the Navy will be seeking
full funding for DD(X)s eleven and twelve (assuming two DD(X)s are funded in
FY 2010 and another two arefundedin FY 2011). Blending constructionfundingwith
traditional research and development funding, and funding the first ship through a
stream of annual payments, skeptics could argue, could weaken congressional
oversight, which dependsin significant part on making total ship construction costs
clear andfully visible. Skepticscould aso arguethat the Navy’ sargument about cost
disciplineturnsonits head thelongstanding congressional view, embodied inthefull
funding policy, that cost discipline is best achieved through up-front full funding of
an item’s procurement cost.

LCS Mission Modules Funded in Other Procurement Account. As
mentioned in the background section, the Navy plans to procure LCS mission
modules through the Other Procurement, Navy (OPN) appropriation account rather
than the Navy’ s ship-procurement account. The OPN account, asits name suggests,
isalarge, “grab-bag” appropriation account for procuring a wide variety of items,
many of them miscellaneous in nature.

Supporters of the Navy’ s plan can arguethat it is consistent with the traditional
practice of procuring ship weapons (e.g., missiles and gun shells) through the
Weapon Procurement, Navy (WPN) appropriation account or the Procurement of
Ammunition, Navy and Marine Corps (PANMC) appropriation account rather than
the ship-procurement account. LCS mission modules, they could argue, are the
payload of the LCS, just as missiles and gun shells are the payload of other types of
surface combatants, and should therefore be funded outside the ship-procurement
account.

Those skeptical of the Navy's plan to fund LCS mission modules through the
OPN account could argue that the LCS mission modules are not comparable to
missiles and gun shells. Missiles and gun shells, they could argue, are expendable
items that are procured for use by various classes of ships while the LCS mission
modules will incorporate sensors as well as weapons, are not intended to be
expendable in the way that missiles and gun shells are, and are to be used largely, if
not exclusively, by LCSs, making themintrinsic to the LCS program. Inlight of this,
they could argue, it would be more consistent to fund LCS mission modulesin the
ship-procurement account rather than the OPN account.

Potential oversight questions for Congress include the following:

" For more on the full funding policy, see CRS Report RL 31404, Defense Procurement:
Full Funding Policy — Background, Issues, and Options for Congress, by Ronald
O’ Rourke.
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e AreLCS mission modules analogousto missiles and gun shellsthat
are procured through the WPN and PANMC appropriation
accounts?

e DoestheNavy’splantofundthe LCSmission modulesthrough this
account effectively obscure a significant portion of the total LCS
program acquisition cost by placing them in a part of the Navy's
budget where they might belessvisibleto Congress? If so, wasthis
the Navy’ sintention?

e Does funding a significant portion of the LCS program’s total
procurement cost through the OPN account give the LCS program
anunfair advantagein the competition for limited ship-procurement
funding by making the LCS program, as it appears in the ship-
procurement account, look less expensive? If so, was this the
Navy’sintention?

Technical Risk. Managingtechnical risk isalongstanding themein oversight
in DOD acquisition programs. If a service has underestimated the amount of
technical risk involved in devel oping anew weapon, and consequently has provided
an insufficient amount of time or funding for devel oping the new technologies that
areto beincorporated into the weapon, then the program coul d experience delaysand
cost overruns during the devel opment stage and, potentially, performance problems
after being fielded.

DD(X) Program. Asmentioned in the background section, theinitial version
of the DD(X) design is to incorporate a significant number of new technologies,
including a wave-piercing, tumblehome hull design, a superstructure made out of
large sections of composite materials rather than steel or aluminum, an integrated
electric drive propulsion system and rel ated ship-wide el ectrical distribution system,
atotal-ship computing system, automation technol ogiesfor areduced-size crew, new
radars, anew kind of vertical launch system (the peripheral VLS), and anew gun (the
AGYS). Thisisthelargest number of significant new technologies that the Navy has
attempted to incorporate into a new surface combatant design in decades.™

2 Some DD(X) supporters have argued that the new technol ogiesto beincorporatedinto the
DD(X) represent an important reason for starting procurement of DD(X), because these
technol ogies are key technol ogies for the future surface fleet. Starting procurement of the
DD(X) promptly, they argue, will permit the Navy to start bringing that future into the
present without delay. Skeptics could argue that although the DD(X)’ s new technologies
may be central to the future of the surface fleet, they do not by themselves represent an
argument to begin procuring DD(X)s. The Navy, skeptics could argue, should begin
procuring new ship designs only when those new designs are needed to perform required
missionsthat current designs cannot perform or because the new designs could perform the
missions more cost effectively than current designs. When procuring a new ship designis
needed for thosereasons, they can argue, the new design can incorporate thesetechnol ogies.
Stating that the DD(X)’ snew technol ogiesthemselves justify starting DD(X) procurement,
they could argue, putsthe cart before the horse and amountsto a case of “technology lust.”
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A March 2004 report by the General Accounting Office (or GAO, now called the
Government Accountability Office) on mgor DOD acquisition programs states:

DD(X) is scheduled to enter system development with none of its 12 critical
technologies fully mature. The program is pursuing risk mitigation by
constructing and testing engineering development models for its critical
technologies. The acquisition strategy calls for engineering devel opment model
construction and testing concurrent with system design. Because of schedule
dippage, only two models will be mature by the award of the lead ship
construction contract, currently planned for September 2005. Backups are
availablefor only 2 of the 12 technol ogies. Program progress has been hampered
by changes in desired ship size and capabilities.”

" U.S. General Accounting Office, DEFENSE ACQUIS TIONS: Assessments of Major
Weapon Programs, GAO-04-248, Mar. 2004, p. 45. On page 46, the report elaborates on
these points, stating:

None of the 12 critical technologiesfor DD(X) are fully mature. The Navy
does not anticipate any of these technol ogies reaching maturity prior to entering
system development. At the time of thefirst ship production decision, the Navy
expects to have only two critical technol ogies sufficiently tested to demonstrate
maturity. Only two backup technologies exist, one for the integrated power
system and onefor the hull form. Whilethe backup technol ogy for theintegrated
power systemismature, the alternate hull form remainsin development. If other
critical technologies do not mature as planned, system redesign would occur.

The DD(X) Program Office is managing risk in part by constructing and
testing engineering devel opment model sfor each of the 12 critical technologies.
The program’ s acquisition strategy scheduled these models to be fully built and
tested concurrent with system design and completed before authorizing
construction of the first ship. Current testing schedules call for the integrated
power system, dual band radar suite, total ship computing environment, and
peripheral vertical launching system to continue development beyond lead ship
production decision.

A second element in the risk reduction strategy is “design budgeting.”
According to the program manager, this approach consists of designing the
regquirements for technologies with a margin for growth. The DD(X) program
allowsfor a10 percent margin to account for necessary increasesin size, weight,
or manpower discovered throughtesting of the engineering devel opment models.
If the 10 percent margin is exceeded, system redesign would occur.

Modifications to ship size and capabilities affected the progress of the
technol ogy maturation process. In June 2003, theweight of the ship wasreduced,
prompting redesign of the advanced gun system and hull form engineering
devel opment models. M ultiple reeval uations of radar characteristics contributed
to adelay in the development of the dual band radar engineering devel opment
mode!....

In commenting on adraft of thisanalysis, the program office stated that the
ability of DD(X) to deliver revolutionary capabilities with reduced crew
necessitatessome element of devel opment and productionrisk. Programofficias

(continued...)
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A September 2004 GAO report on the DD(X) program states:

To reduce program risk, the Navy plansto build and test 10 devel opmental
subsystems, or engineering devel opment model s, that comprise DD(X)’ scritical
technologies. While using these model s represents a structured and disciplined
approach, the program's schedule does not provide for the engineering
devel opment models to generate sufficient knowledge before key decisions are
made. None of the technologiesin the 10 engineering devel opment modelswas
proven to be mature when system design began, as best practices advocates.
Moreover, the Navy does not plan to demonstrate DD(X) technology maturity
and design stability until after the decision to authorize construction of the lead
ship, creating risk that cost, schedule, and performance objectives will not be
met. With many of the tests to demonstrate technology maturity occurring
around thetime of critical designreview inlatefiscal year 2005, thereistherisk
that additional time and money will be needed to address issues discovered in
testing.

Some of the technologies are progressing according to the Navy's plans,
while others have experienced challenges. Four of the 10 engineering
development models — the total ship computing environment, the peripheral
vertical launch system, the hull form, and the infrared mockups — are
progressing as planned toward demonstrating complete subsystems. However,
four other model s— theintegrated power system, theautonomicfiresuppression
system, the dual band radar, and the integrated deckhouse — have encountered
some problems. At this point, the most serious appear to be the schedule delay
in the dual band radar resulting from the Navy’s decision to change one radar
type and the additional weight of the integrated power system. The two
remaining engineering devel opment models — the integrated underseawarfare
system and the advanced gun system — are progressing as planned, but will not
culminateinthedemonstration of compl ete subsystemsbeforebeinginstalled on

3 (...continued)
expect that the spiral development approach adopted in 2001, combined with
robust testing of the engineering development models, will mitigate that risk.
Officials indicated that, since the 2002 contract award, the only significant
schedul e change was due to dual band radar changes.

The program office also stated that the time required to design and build a
ship makes the process unique from other weapon systems. DOD policy states
that ship technologies must be mature in time for installation, and the program
office stated that all DD(X) engineering development models will meet this
requirement. At design review, the program expects that most engineering
development models will be nearing maturity, and that design budgeting will
enable incorporation of changes....

The program will be integrating technologies into a ship-level system
design at the same time that it is maturing individual technologies. Should any
of these innovative technologies encounter challenges that cannot be
accommodated by design budgeting, redesign of other technologies and of the
integrated system may be needed. Redesign would likely result in additional
costs and schedule delays as well as affect the planned installation schedule.
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thefirst ship. Whilethe Navy hasfallback technologiesfor the hull form and the
integrated power system, it does not have such plans for the other eight
engineering development models.”

The Navy and other supporters of the DD(X) program can argue that the Navy
has properly assessed the amount of technical risk in the DD(X) program and has
taken stepsthat will permit the Navy to manage and mitigate thisrisk, including the
following:

e FY2005 start date. The FY 2005 procurement date for the DD(X)
program reflects earlier Navy decisions to defer the start of DD-21
program from FY 2003 to FY 2004, and again from FY2004 to
FY2005. Deferringthe start of DD-21 procurement by atotal of two
years was intended to provide more time to develop certain
technologies intended for the DD-21, particularly the ship’s new
radars. TheDD(X), asthedefacto successor to the DD-21 program,
is benefitting from the added development time provided by these
decisions, just as the DD-21 would have.

e Use of EA/SD. The DD(X) program’s use of evolutionary
acquisition with spiral development will allow new technologiesto
be inserted into successive versions of the DD(X) design in a
sequential manner, when each new technology becomes ready, so
that each flight (i.e., version) of the DD(X) design will be built with
the most up-to-date technologies that are ready at that time, but no
technologies that are not yet ready. EA/SD contrasts with the old
DOD acquisition approach, now called single step to full capability,
under which DOD would attempt to insert all the new technologies
planned for anew weapon or platforminto theinitial version of that
weapon or platform, even if doing so meant that there was
inadequate time to fully or carefully develop some of those
technologies.

e Use of EDMs. In structuring the DD(X) program, the Navy
included anew feature that was not included in the DD-21 program
— additional funding to design and build engineering devel opment
models (EDMs) of several key technol ogiesthat are scheduled to be
incorporated into the DD(X). These EDMs, which are essentially
test examples of these technologies, will be used to retire much of
the technical risk associated with devel oping these technologies.

e Lead shipfundedin R&D. In structuring the DD(X) program, the
Navy implemented another change from the DD-21 program — the
idea of procuring the first DD(X) through the Navy’ s research and
development account rather than through the Navy’'s ship-
procurement account. This change will permit the ship to be

"U.S. Government Accountability Office, DEFENSE ACQUIS TIONS: ChallengesFacing
the DD(X) Destroyer Program, GAO-04-973, Sept. 2004.
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designed and built in aR&D manageria environment that is better
suited to managing the risks associated with devel oping and fielding
new technologies.

e Fall-back options. Instructuringthe DD(X) program, the Navy has
also included technology fall-back options — existing technologies
that could be used in the event that one or more of the planned new
technol ogies encounter unexpected development difficulties. The
Navy’ sexisting 5-inch gun, for example, can beinstalled onthe ship
if the AGSisnot ready intime. Thesefall-back options, also called
technology off-ramps, will further mitigate technical risk in the
DD(X) program.

Skeptics, while acknowledging the above points, could argue the following:

e Number of new technologies. Evenwiththeuseof EA/SD, EDMs,
an R& D-like building environment for building the lead ship, and
technology fall-back options, the large number of new technologies
to be incorporated into the DD(X) together pose a more complex
surface-combatant devel opment challenge than the Navy has faced
in years. If any one of these technologies experiences delays, it
could complicate the schedul e for the entire ship. Fall-back options
may require added time to implement, particularly if they require
changing the ship’ sdesign in some way, and could leave the DD(X)
with less capability than intended. In addition to devel oping each of
these new technologies, the Navy will need to integrate all of them
into a single platform that works as intended. This kind of total-
platform system integration has often proved to be a particularly
difficult engineering task for the services.

e Other recent Navy ship programs. TheNavy’ srecent track record
in assessing and managing technical risk in shipbuilding programs
ismixed. TheVirginia(SSN-774) classsubmarine program appears
to have experienced no major technical problems. The San Antonio
(LPD-17) class amphibious ships program and the Advanced
Swimmer Delivery System (ASDS) program,” however, have
experienced significant delays and cost overruns due to unforeseen
design and technology issues.

LCS Program. TheNavy and other supportersof the LCS program could, like
supporters of the DD(X) program, again argue that the Navy has properly assessed
the amount of technical risk in the LCS program and has taken stepsthat will permit
the Navy to manage and mitigate this risk, including the following:

e Useof EA/SD. TheLCS program’ suse of evolutionary acquisition
with spiral development (EA/SD) will allow new technologiesto be

> The ASDS is a mini-submarine that is to be attached to the back of Navy attack
submarines and used for inserting and recovering special operations forces.
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inserted into successive versions the DD(X) design in a sequential
manner, when each new technology becomes ready, so that each
flight of LCSs will be built with the most up-to-date technologies
that areready at that time, but no technologiesthat are not yet ready.

e Preliminary design studies. The Navy commissioned six
conceptual design studiesfrom industry teams onwhat an LCS-like
ship might look like and be capable of doing. The Navy used the
studiesto gain amore complete and realistic understanding of what
the LCS could be, and then used this more-informed understanding
inwriting the Preliminary Design Interim Requirements Document
(PD IRD) that setsforth the performance requirementsfor the LCS.

e Firmswith appropriateexperience. TheNavy hasencouragedthe
leaders of the competing LCSindustry teamsto make maximum use
of U.S. and foreign firmswith experience in building smaller ships,
ships with non-traditional hull forms, and ships incorporating new
technologies. The competing industry teams have responded by
including on their rosters firms with this kind of experience.

e Possibility of building two initial designs. The Navy may choose
to fund the production of two initial LCS designs offered by
different industry teams, rather than just one design. The Navy will
thus give not one but two industry teams an opportunity to meet the
technical risksinvolvedindevelopingandbuildinganinitial version
of the LCS.

e Supportingresearch and development efforts. TheLCSprogram
will incorporate lessons learned from recent Navy research and
development programs that have developed and built prototypes of
small, fast shipsusing novel hull forms, such asthe X-Craft program
(previoudly called the Littoral Support Craft — Experimental, or
LSC-X program) and foreign-built high-speed vessels (HSVs). The
LCS will aso incorporate, where appropriate, technologies
developed for the DD(X) program.

Skeptics, while acknowledging these points, could argue the following:

e Different kind of ship with several new technologies. As the
Navy has pointed out, the LCS will differ significantly from past
Navy surface combatants. Theinitial version of the LCS designis
to incorporate a significant number of new technologies, including
a non-traditional hull form, automation technologies for a smaller
crew, and modular mission payload packages. Inlight of this, it may
bevery difficult for theNavy (or anyoneelse) to fully understand the
technological risk involved in developing and building the LCS.

e Schedule provideslittle time for development. The acquisition
strategy for the LCSprogram providesvery littletimefor technology
development prior to beginning construction of thefirst LCS. This
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might not be aconcern for aprogram to build atraditional ship with
few new technologies, but the LCSisto be a different kind of ship
incorporating significant new technologies.

e Lessuseof EDMs. Although the use of engineering development
modelsis cited as ameansfor reducing technical risk in the DD(X)
program, the LCS program does not appear to make as much use of
EDMs as does the DD(X) program.

e Problemscan occur inadapting familiar technologies. Although
teams competing for the LCS include U.S. and foreign firms that
have prior experience in building smaller ships, ships with non-
traditional hull forms, and ships with new technologies, past
experience in Navy ship acquisition problems demonstrates that
adapting that experience to a new Navy ship program can present
more difficulties than initially realized.”

Affordability

As shown in Table 4 in the background section, current Navy plans call for
procuring two DD(X)s and three LCSs in FY 2008, three DD(X)s and six LCSs in
FY 2009, and two DD(X)sand five LCSs per year for the eight-year period FY 2010-
FY2017. Isthis plan affordable? Will the Navy budget be sufficient to procure
DD(X)sand LCSs at these annual rates without requiring undue reductionsin other
Navy programs?

Those who support the notion that the Navy’s plan for procuring DD(X) and
LCSsis affordable could argue the following:

e At acost of $150 million to $220 million each in FY 2005 dollars
(excluding mission modules), procuring 5 LCSsper year would cost

® In the early 1980s, for example, the Navy began a program to build a class of new
minesweepers/huntersthat wereto be called the Cardinal (MSH-1) class. Theseshipswere
to bebuilt by anindustry teamled by the U.S. firm Bell Textron Aerospace and the Swedish
firm Karlskronavarvet. The shipswere to use a surface effect ship (SES) hull design built
from asandwich structure of glass-reinforced plastic (or GRP). (An SEShull usestwo side
wallstotrap atunnel of air under the ship. Asthe ship gains speed, thetunnel of air passing
under the center of the ship pushes more of the ship out of the water, allowing the ship to
move at high speedswith lessdrag. GRPisessentialy aformof fiberglass.) Bell had prior
experience building SES hulls, and Karlskronavarvet had prior experience with sandwich
GRPtechnology for ships. The Navy viewed the SES-GRP hull as an innovative approach
that offered potential operational advantages. Adapting the Swedish GRPtechnology to the
U.S. SEShull design, however, proved more difficult than anticipated: A test section of the
ship failed a shock test, with the GRP showing signs of delamination. This and other
development difficulties led to the cancellation of the MSH program. The Navy replaced
the Cardinal-class effort with anew program to build a class of coastal minehunters called
the Osprey (MHC-51) class. The Osprey-class design was based on aproven design for an
Italian minehunter (theL erici class). The Osprey-classprogram al so, however, experienced
schedule delays, design difficulties, and cost growth.
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$750 million to $1,100 million per year. The high end of thisrange
is roughly equivalent to the procurement cost of asingle DDG-51.
The low end of this range is less than that cost. The Navy's
estimated unit procurement cost of $1.2 billion to $1.4 billion isnot
much higher than the unit procurement cost of a DDG-51. In this
sense, procuring 2 DD(X)s and 5 LCSs per year would require
roughly the same amount of funding as procuring 3 DDG-51s per
year, which is arate that the Navy budget currently funds.

e The Navy currently has many efforts underway to reduce costs and
increase internal efficiencies so as to generate savings that can be
applied to procurement programs like the DD(X) and LCS. Many
of these efficiency effortswill be bearing fruit by FY 2009, when the
Navy plans to begin procuring atotal of 7 DD(X)s and LCSs per
year.

Those who are skeptical that the Navy’s plan for procuring DD(X)s and LCSs
is affordable could argue the following:

e Sincethe DD(X) and LCS programs were announced in November
2001, thefederal budget situation has changed from one of projected
surpluses to one of projected deficits. Projected deficits could lead
to pressures to constrain federal spending. If actions to restrain
federal spending include stepsto constrain DOD spending, then the
DOD budget may not grow as much in coming years as currently
projected. Reductions in planned DOD spending could lead to
reductions in the planned Navy budget and in turn to the Navy’s
ship-procurement account, leaving fewer funds for procurement of
ships in coming years than now planned.

e Past Navy efforts to reduce costs and generate internal efficiencies
have not always generated as much savings, or generated them as
quickly, as hoped. Some of the savings generated by the Navy's
current effortsmay be used to fund Navy plansto maintain shipsand
strike fighters at higher rates of readiness so as to get more
operational use out of them during their lifetimes.” They might also
be used to help fund increases in Army end strength and costs
associated with the Army’s new transformation plan.

e The $150 million to $220 million unit procurement cost figure for
the LCS does not include the cost of LCS mission modules.
Procuring LCS mission modules will add to the total procurement
cost of the LCS program, perhaps substantially, particularly if an
average of more than one module is procured for each LCS.

" For adiscussion of the Navy’s plans to spend additional funding to increase readiness
rates for Navy strike fighters, see CRS Report RS21488, Navy-Marine Corps Tactical Air
Integration Plan: Background and I ssuesfor Congress, by Christopher Bolkcomand Ronald
O’ Rourke.
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e There arereasonsto be concerned about the Navy' s ability to build
follow-on DD(X)sat acost of $1.2 billionto $1.4 billion, including
the following: (1) The Navy's estimated cost includes a $200-
million range of uncertainty, suggesting that the Navy does not have
acomplete understanding of potential costs for building the DD(X)
design; (2) CBO’ sestimated cost for building DD(X)s($1.8 billion)
1529% t0 50% higher thanthe Navy’ sestimate, suggesting that there
are mgor anaytica differences between the Navy and CBO
regarding the cost of the DD(X) design; and (3) The Navy has not
explained indetail why it believesthe DD(X) design will beany less
expensive on a per-weight basis to build than the DDG-51 design.
If the DD(X) design costs as much per unit weight to build as a
DDG-51 design, the DD(X) design would cost more than $2 billion.

e Numerous Navy shipbuilding programs in recent years have
experienced cost growth, in some cases substantial. In light of this
experience, it is possible that the DD(X) or LCS programs might
also cost moreto procurethan currently estimated. Asmentionedin
the background section, CBO estimates the procurement cost of the
DD(X) design at $1.8 billion rather than $1.2 billion to $1.4 billion.
Procuring two DD(X)s and five LCSs per year could thus require
more funding than procuring three DDG-51s per year.

Supporters of both the DD(X) and LCS are concerned that limits on Navy
funding might compel the Navy to choose between the DD(X) and LCS, while
supportersof the Virginia-class submarine program are concerned that the Navy may
keep Virginia-class procurement at one ship per year (rather than increasing it at
some point to two per year) so asto generate funding to pay for the DD(X) and LCS.
If the procurement cost of follow-on DD(X)siscloser to $2 billion thanto $1 billion,
pressuresfor the Navy to makeachoice betweentheDD(X), LCS, and Virginia-class
programs could grow more intense.”

The March 2003 CBO report on the Navy's surface combatant programs
expressed concerns about the prospective combined affordability of the DD(X) and
LCS programs, particularly in light of approaching attack submarine procurement
requirements. The report stated that the Navy's plan for a 160-ship surface
combatant force(i.e., theforce associated with theNavy' splanto procure24 DD(X)s
and 56 LCSg)

would require greater resources than the surface combatant forcehasreceived in
recent years or expectsto receive under the President’ s budget request for 2004.
That request envisionsthat the Navy will spend $3.2 billion in 2004 — or about
28 percent of the ship building budget — to buy surface combatants. The rest of
the ship construction budget would go to build aircraft carriers, submarines,
amphibious ships, and support ships. In contrast, by CBO'’ s estimate, the Navy
would need to spend an average of $5.9 hillion a year (in 2003 dollars) on

"8 For more on submarine procurement, see CRS Report RL 32418, Navy Attack Submarine
Force-Level Goal and Procurement Rate: Background and I ssuesfor Congress, by Ronald
O’ Rourke.
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procurement between 2003 and 2025 to implement the 160 ship plan — or more
than half of the shipbuilding budget in the President’ s 2004 request....

Atthesametime, other componentsof the Navy will need greater resources
if Navy leaders are to achieve their overall force goals. CBO estimates that to
meet those goal's, the budget for ship construction would have to average about
$17 billion a year between 2011 and 2020 — about $3 hillion more than the
average required for the 2003 2010 period... and twice what the Navy spent
between 1990 and 2002. (The Navy’s shipbuilding budget in 2003 is about $8
billion.)

[Ananalysisof past and projected future ship construction funding] shows
how deep the hole in the Navy’ s ship construction budget has become, and how
building a larger surface combatant force would exacerbate the problem....
Sustaining a 300 ship Navy indefinitely (that is, in steady state) would require
spending about $11 billion ayear on ship procurement, CBO estimates. But since
1990, the Navy has spent only about $8.5 billion per year, on average. Thus, the
total shortfall in ship construction relative to the spending necessary to maintain
a steady state fleet of around 300 ships now stands at almost $39 hillion. The
lion's share of that shortfall involves attack submarines, of which the Navy
bought seven between 1990 and 2002.

In the past year, by contrast, senior Navy admirals have argued that they
need 375 ships to perform all of the missions asked of the service. By far the
biggest change in force goals is the increase in the desired level of surface
combatants from 116 to 160. In short, the Navy is proposing a major expansion
of the surface combatant force that will require considerable resources at the
sametimethat other ship programswill need morefundingif current forcelevels
are to be maintained.”

Potential oversight questions for Congress include the following:

e Inlight of federal budget projections, will the Navy budget — and
the ship-procurement part of the budget — grow at therate projected
in the FY 2004-FY 2009 Future Y ears Defense Plan (FYDP)?

e AretheNavy’sestimated unit procurement costsfor the DD(X) and
LCSredlistic? What isthelikelihood that the unit procurement cost
of the DD(X) or LCSwill exceed the Navy estimate? Why isthere
asignificant difference between the Navy and CBO concerning the
estimated unit procurement cost of the DD(X)?What isthe basisfor
the Navy’s implicit assertion that the DD(X) design will cost 36%
to 45% less per unit weight to build than the DDG-51 design?

e If futurefundinglevelsarenot sufficient to procuretwo DD(X)sand
five LCSs per year without reducing funding for submarine
procurement or other Navy priorities below desired levels, how
should this situation be reconciled? Should funding for submarine

" U.S. Congressional Budget Office, Transforming the Navy’ s Surface Combatant Force,
Mar. 2003, pp. XiV-XV.
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procurement or other programs be reduced? If so, how might this
affect future Navy capabilities? Shouldthe DD(X) or LCSprogram
be cancelled instead? If so, which one? Alternatively, should both
the DD(X) and LCS programs continue, but at lower annual
procurement rates than now planned? If so, how might this affect
DD(X) and LCS unit procurement costs? If DD(X) or LCS unit
procurement costs rise due to a reduction in annual procurement
rates, would the programs still be cost effective?

Industrial Base

The Navy’ s plan for shifting from procurement of DDG-51sto procurement of
DD(X)sand LCSsraises at |east three potential industrial-base issues for Congress.
These issues concern the planned transition from DDG-51 procurement to
DD(X)/LCS procurement, the implications of building DD(X)sin one yard or two,
and the implications of building LCSsin ayard or yards other than GD/BIW and
NOC/Ingalls. Each of theseissuesis discussed below.

Transition From DDG-51s to DD(X)s and LCSs. Table5 below shows
the Administration’s plans for procuring surface combatants during the FY 2004-
FY 2009 Future Y ears Defense Plan (FYDP). As can be seen in the table, the plan
callsfor procuring atotal two surface combatants (both LCSs) in FY 2006 and larger
annual quantities before and after these dates.

Table 5. Planned Surface Combatant Procurement,
FY2004-FY2009

FY2004 | FY2005 | FY2006 | FY2007 | FY2008 | FY2009
DDG-51 3 3 0 0 0 0
DD(X) 0 1 0 2 2 3
LCS 0 1 2 1 3 6
Total 3 5 2 3 5 9

Supportersof the Navy’ ssurface combatant industrial base, and particularly the
two current surface combatant construction shipyards— GD/BIW and NOC/Ingalls
— are concerned that this plan will provide BIW and Ingalls with insufficient work
in FY 2006, particularly since the two shipsto be procured in FY 2006 — both LCSs
— will not be built at either of these yards.®

If none of the LCSs shown in Table 5 are built at BIW and Ingalls, which is
possible, then a total of 14 surface combatants — 8 DD(X)s and 6 DDG-51s —
would be available for BIW and Ingalls under the Navy’s plan during the period

& The Navy eliminated Northrop Grumman's industry team as a competitor for the LCS
programin July 2003. Although General Dynamics' industry team remainsacompetitor for
the LCSprogram, it anticipatesbuildingthefirst LCSat Austal USA, ateam member’ syard
in Mobile, AL.
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FY2004-FY 2009. Based on their relative light-ship displacements of 12,135 and
6,950tons, respectively, asingle DD(X) might bethe equival ent, intermsof shipyard
work, to roughly 1.75 DDG-51s. If so, then the 8 DD(X)s shown in table might be
the equivalent, in terms of shipyard work, to about fourteen DDG-51s, and the total
number of DDG-51 equivalents shown in Table 5 would be about 20 ships, or an
average of about 3.3 ships per year. Thisisabit morethan the minimum of 3DDG-
51 equivalents per year that supporters of BIW and Ingallsin past years have said is
needed, along with a certain amount of other non-DDG-51 construction work at
Ingalls, to maintain the financial health of both BIW and Ingalls.

The ability of BIW and Ingalls to weather periods of reduced Navy surface-
combatant-construction work, moreover, may now be better than it wasin the early
1990s, when the workload at the two yards first became a concern due to post-Cold
War reductions in Navy ship procurement, because, unlike the earlier period, BIW
and Ingallsare now parts of larger defense firms— General Dynamicsand Northrop
Grumman, respectively — with significant financial resources. In addition, GD and
NOC each own 3 shipyards involved in Navy shipbuilding, and at least in the case
of NOC, there may be opportunities to bolster the workload at Ingalls with
shipbuilding transferred from one of NOC'’s other yards (i.e., Avondale shipyards
near New Orleans).

Even so, supporters of BIW and Ingalls can argue that the plan in Table 5, if
implemented, would put BIW and Ingalls through a workload roller coaster (up in
FY 2005, down in FY 2006, then up again in FY 2007-FY 2009) that could lead to
production inefficiencies and increase shipbuilding costs. They could also question
whether, in terms of shipyard work, a DD(X) is the equivalent to 1.75 DDG-51s.
Although that may seem to be the case based on the light-ship displacements of the
ships, the Navy’ s estimated procurement cost of the DD(X) isfairly close to cost of
a DDG-51. If this estimate proves correct, they can argue, then the difference
between the two ship designsin total shipyard work may not be as great as suggested
by their differencesin light-ship displacements.

Potential oversight questions for Congress include:

e What arethe potential implications of the Navy’' s FY 2005-FY 2009
surface combatant procurement plan for total workloads, revenues,
and employment levelsat BIW and Ingalls, particularly in FY 2006?

e Would the Navy’s plan to reduce surface combatant procurement
during FY 2006 and then increase it in subsequent years lead to any
production inefficiencies? If so, what are the potential additional
costs resulting from these inefficiencies?

Building DD(X)s in One Yard or Two. Although the Navy has stated that
production contracts for the first 2 DD(X)s would be equally divided between
GD/BIW and NOC/Ingalls, if affordability considerations lead to a decision to
procure DD(X)s at arate of less than 2 ships per year, or to procure atotal of less
than 24 DD(X)s, the Navy might consider switching to a single-yard production
strategy. Inlarge part to avoid the added costs of maintaining two production lines
for aprogram to build atotal of 12 San Antonio (LPD-17) class amphibious ships,
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the Navy in 2002 reached an agreement with GD and NOC to consolidate production
of LPD-17sat NOC's Avondale and Ingalls yards rather than splitting the LPD-17s
between NOC and GD, as previously planned. (As mentioned in the background
section, in return for this, most of NOC’ s future DDG-51 production was shifted to
GD/BIW.)

A Navy decision at some point to build DD(X)s at one yard rather than two
could put the non-DD(X) yard under substantial financial pressure. This might
particularly be the case for BIW, since BIW isamost entirely dependent on surface
combatant construction. Building DDG-51s and CG-47s has been BIW’ s principal
businesssincethelate 1980s. If DDG-51 procurement ends, DD(X)sarebuilt solely
at Ingals, and LCSs are not built at BIW, then BIW could go out of business as a
Navy shipbuilder following completion of itsfinal DDG-51s around 2010 or 2011.

If GD winsthe LCS competition, then one option for GD would be to transfer
at least some of the LCS production work from Austal USA — the GD team’s
shipyard in Mobile, AL, where the GD team proposes to build the first LCS — to
BIW. Again based on potential ship displacements, three LCSs per year might be
roughly equivalent, in terms of shipyard work, to one DDG-51 per year, whichisan
amount of work that could be sufficient to maintain BIW. Shifting production of
some LCSs from Austal USA to BIW, however, could increase LCS procurement
costsdueto higher shipyard overhead costsat BIW and the potential additional costs
of maintaining two LCS production lines at Austal USA and BIW.

Ingallsisnot solely dependent on construction of U.S. Navy surface combatants:
It has been the nation’s sole builder of Tarawa (LHA-1) and Wasp (LHD-1) large-
deck amphibious assault ships, and isgenerally considered the leading contender for
building any similar ships for the Navy in the future. In addition, it is currently
performing aportion of the LPD-17 construction work that is centered at Avondale,
and could continue to do so. Ingallsisalso to build new Coast Guard cutters under
the Coast Guard’ slarge Deepwater acquisition program. And Ingalls has had some
success in the past in winning work to build and modernize smaller surface
combatants for foreign navies and to build commercia ships. How well all these
other forms of work could compensate for the loss of DD(X) construction work,
however, is not clear.

Potential oversight questions for Congress include:

e What arethe potential relative costs of building DD(X)sin oneyard
or two? How might these potential relative costs be affected by
changes in the planned DD(X) annual procurement rate and total
number of DD(X)s to be procured?

¢ |If theNavy at some point decidesto build DD(X)sinoneyard, what
arethe potential financial and employment implicationsfor the non-
DD(X) yard?

Building LCSs in Yards Other Than BIW and Ingalls. The
NOC/Ingalls-led teamisno longer competing to becomethebuilder of theLCS. The
GD/BIW-led team is one of three remaining competitors for the program, but it is
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proposing to build at least the first LCS at the Austal USA shipyard in Mobile, AL.
It is thus possible — if the GD/BIW-led team is not selected to build LCSs, or
choosesto build at | east some L CSsafter thefirst ship at the Austal USA yard — that
someor al LCSscould be built at ayard or yards other than BIW and Ingalls. What
are the potential implications if LCSs are built partly or entirely at a yard or yards
other than BIW and Ingalls?

Supportersof theideaof building someor all LCSsinayard or yardsother than
BIW and Ingalls could argue that this will help constrain LCS construction costs
because the yardsin question are smaller facilitiesthan BIW and Ingallsthat, unlike
BIW and Ingalls, do not include equipment for installing, integrating, and testing
complex surface combatant combat systems like the Aegis system. As a result,
supporters could argue, the fixed overhead costs of these yards are lower than those
of BIW and Ingalls, and these lower costs can be passed on to the Navy. Inthisway,
supporters could argue, building LCSsin ayard or yards other than BIW and Ingalls
could reduce LCS procurement costs by breaking the “lock” that large, higher-cost
yards like BIW and Ingalls have maintained on major Navy shipbuilding programs.
They could also argue that building LCSs at yards other than those that have
traditionally built major Navy shipscould broaden the geographic base of support for
Navy shipbuilding programs.

Skeptics of the idea of building some or al LCSsin ayard or yards other than
BIW and Ingallscould arguethat BIW and Ingall s have considerabl e unused buil ding
capacity, and that building LCSs at BIW or Ingalls could reduce the cost of other
Navy shipbuilding programsbeing performed at these yards (including potentially the
DD(X) program) by spreading BIW’s or Ingalls' fixed overhead costs over alarger
amount of shipbuilding work. In this sense, skeptics could argue, the savings
associated with building LCSsat asmaller yard with lower fixed overhead costswill
be offset by the higher costs associated with reduced spreading of fixed costsat BIW
or Ingalls. They could argue, in light of the effect on spreading of shipyard fixed
costs, that building LCSs at a smaller yard might even be intended by OSD or the
Navy to improve the apparent affordability of the LCS relative to other Navy
shipbuilding programs while perhaps not significantly reducing overall Navy
shipbuilding costs. Skeptics could aso argue that the 6 large shipyards that have
built all the Navy' s major shipsin recent years™ currently have much more capacity
than the Navy now needs, and that building some or all LCSsin asmaller shipyard
would exacerbatethisexcess-capacity situation by effectively creating aseventhyard
with a strong dependence on Navy shipbuilding contracts.

Potential oversight questions for Congress include:

8 These 6 yards are GD/BIW; GD/Electric Boat of Groton, CT, and Quonset Point, RI;
GD/National Steel and Shipbuilding Company (NASSCO) of San Diego, CA; NOC/Ingalls,
NOC/Avondale of New Orleans, LA; and NOC/Newport News Shipbuilding (NNS) of
Newport News, VA. Ingalls and Avondale together form most of Northrop Grumman
Shipbuilding Systems (NGSS).



This section presents three sets of potential options for Congress concerning
future acquisition of surface combatants— optionsfor the DD(X) program, options
for the LCS program, and options for the surface combatant industrial base. As
mentioned earlier, decisions made on these options can be influenced by views that
are developed on the oversight issues discussed in the previous section of the report.
Accordingly, the options below are presented in terms of how they could reflect
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What are the potential implications for the combined cost of all
Navy shipbuilding programs if some or all LCSs are built at ayard
or yards other than BIW or Ingalls?

What effect would building someor all LCSsat ayard other than the
6 yards that have built the Navy’s major ships in recent years have
on the balance between Navy shipbuilding capacity and prospective
Navy programs for using that capacity? Would it in effect create a
seventh yard with a strong dependence on Navy shipbuilding
contracts?

If LCSs are not built at BIW or Ingalls, will the Navy's plan to
procure an average of 2 DD(X)s or CG(X)s per year between
FY 2005 and FY 2030 be sufficient, along with other forms of work,
to maintain both BIW and Ingalls?

Does OSD or the Navy support building someor all LCSsat ayard
or yards other than the 6 major Navy shipbuilders supported in part
as a strategy for improving the apparent affordability of the LCS
relative to other Navy shipbuilding programs while perhaps not
significantly reducing overall Navy shipbuilding costs?

Does OSD or the Navy support building some or all LCSs at ayard
or yards other than the 6 major Navy shipbuilders supported in part
as a strategy for pressuring GD or NOC to reduce production
capacity at their 6 yards so asto bring capacity more into alignment
with prospective levels of Navy shipbuilding work?

Options for Congress

views developed on these oversight issues.

Options for DD(X) Program

Potential optionsfor Congress concerning the DD(X) program include (but are

not limited) to the following:

approve the DD(X) program as proposed by the Navy;

shift procurement of the lead DD(X) to the SCN account;

defer procurement of the lead DD(X) to FY 2006 or alater year;
procure DD(X)s at arate of three per year;

procure DD(X)s at arate of less than two per year;
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e modify the DD(X)'s design to a more pure gunfire emphasis,

e procureoneor afew DD(X)sasashort-term bridgeto an accel erated
CG(X);

e terminate the DD(X) program and procure modified DDG-51s
instead;

e terminatethe DD(X) and LCS programs and instead procure a new-
design frigate and perhaps also alow-cost gunfire support ship; and

e terminate the DD(X) program and procure no larger Navy surface
combatant until the CG(X).

Some of these options could be pursued in combination with one another, or in
combination with options for the LCS program. Each of these options is outlined
below in terms of how they might reflect certain views on one or more of the
oversight issues for Congress discussed in the previous section of this report.

Approve DD(X) Program as Proposed. A decision to proceed with the
DD(X) program as proposed by the Navy, without any changes, could reflect aview
that:

e the Navy has accurately projected future mission requirements for
surface combatants;

e acombination of DD(X)s, LCSs, and CG(X)s, represents the best
possible approach for collectively performing those missions,

e theNavy sproposed acquisition and funding strategy for the DD(X)
program is appropriate;

e the DD(X) and LCS programs are affordable in the context of
potential future Navy budgets and competing Navy spending
priorities; and

e proceeding with the DD(X) and LCS programs as proposed would
have desirable, or at least acceptable, industrial-base consequences.

The aternative options outlined bel ow would reflect disagreement with one or
more of the above points.

Shift Procurement of Lead DD(X) to SCN Account. A decisionto shift
procurement of thelead DD(X) tothe Navy’ s ship-procurement account could reflect
aview that procuring the ship in the Navy’ s research and devel opment account is:

e not needed to mitigate technical risk or control costs on the lead
ship;

e inconsistent with the Navy’'s plan to fund the second DD(X) the
following year; or

e undesirable from the standpoint of keeping the lead ship's
construction cost fully visible and thereby promoting effective
congressional oversight of the program.

Defer Procurement of Lead DD(X) to FY2006 or Later Year. A
decision to defer procurement of thelead ship to FY 2006 or alater year could reflect
the following views:
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e additional time is needed to learn more about important DD(X)
program details, such as unit procurement cost and production
strategy, and to assess requirements for naval gunfire support or
other surface combatant missions; and

e technical risk in the DD(X) program is excessive and can be
mitigated by providing moretimefor devel oping one or more of the
technologies that are to be incorporated into the lead DD(X).

Procure Three DD(X)s Per Year. This option would involve procuring
DD(X)sat asteady annual rate of three ships per year, starting as soon as FY 2007 or
FY 2006, rather than at two ships per year starting in FY 2008 asthe Navy now plans.
A decision to pursue this option could reflect the following views:

e therequirement for additional naval gunfire capability isurgent, and
can be met more quickly by procuring DD(X)s at arate of three per
year,

e aprocurement rate of three DD(X)s per year, by reducing the cost of
each DD(X) by roughly $100 million through better spreading of
shipyard fixed overhead costs, could make the DD(X) more
affordable and cost-effective;

e aprocurement rate of three DD(X)s per year would more adequately
support the surface combatant industrial base, particularly if someor
all LCSs are built at yards other than BIW and Ingalls and the
amount of shipyard work involved in building a DD(X) is not
significantly greater than the amount involved in building a DDG-
51; or

e theneed to begin CG(X) procurement is more urgent than reflected
in current Navy plans, and procuring three DD(X)s per year could
permit DD(X) procurement to finish — and CG(X) procurement to
begin — up to four years sooner than now planned.

Procuring DD(X)sat arate of threerather than two ships per year could increase
annual DD(X) procurement funding requirements by $1.2 billion to $1.4 billion,
using the Navy’'s estimated DD(X) unit procurement cost, or $1.8 billion, using
CBO’ sestimated DD(X) unit procurement cost. Additional fundsfor financing this
option could be generated by terminating the LCS program, by deferring procurement
of LCSs until completion of DD(X) procurement, or by reducing funding for other
Navy programs.®

Procure Fewer Than Two DD(X)s Per Year. A decision to procure
DD(X)s at an average annual rate of fewer than two ships per year, instead of two
ships per year as the Navy now plans, could reflect the following views:

8 Terminating the LCS program or deferring procurement of LCSs until completion of
DD(X) procurement would permit most of the additional funding to be found within the
surface combatant community’ s current share of the Navy budget. For potential reasonsfor
terminating or deferring procurement of L CSs, see the section on LCS options.
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e the requirement for additional naval gunfire capability is not as
urgent, or not as large, as the Navy has argued,

e the other missions to be performed by the DD(X), such as
antisubmarine warfare, can be adequately performed in part by the
Navy's existing surface combatants and the LCS; or

e the Navy' splan for procuring two DD(X)s and five LCSs per year
isnot affordablein the context of potential future Navy budgets and
competing Navy spending priorities.

Modify DD(X)’'s Design to a More Pure Gunfire Emphasis. Thisoption
wouldinvolvereducing the DD(X)’ scapabilitiesfor performing missions other than
naval gunfire support, such as antisubmarine warfare or anti-air warfare, perhapsto
the point wherethese capabilitieswoul d now represent the minimum needed for self-
defense. Reducing the DD(X)'’s capabilities for performing these other missions
would turn the DD(X) into more of apure gunfire support platform. Depending on
the depth of the reductions made in capabilities for performing the other missions,
this option could reduce the unit procurement cost of the DD(X) by tens of millions
of dollars, or possibly more than $100 million. A decision to reduce the DD(X)’s
capabilities for performing missions other than naval gunfire support could reflect
the following views:

e requirements for additional naval gunfire support capability are
valid, and thisisthe DD(X)’ smost important contribution to overall
fleet capabilities;

e theDD(X)’ srequirementsfor performing non-gunfiremissionswere
inherited from the old DD-21 design, which was developed in the
absence of aship likethe LCS; now that the LCSisto perform some
of these missions, building these capabilities into the DD(X) isno
longer as critical; and

e the procurement cost of the DD(X) needs to be reduced to help
ensurethat it can be procured in desired total numbersand at desired
annual rates.

Supporters of additional naval gunfire support capability could support this
option on the grounds that the resulting reduction in the procurement cost of the
DD(X) might increase the likelihood that 24 DD(X)s, each equipped with 2 AGSs,
will be procured as planned. Conversely, they could oppose this option on the
grounds that it could reduce the likelihood of procuring 24 DD(X)s by narrowing
ingtitutional support in the Navy for the DD(X) program to a subset of officialswho
areconcerned most about the naval gunfire support requirement, and by making plain
to observers, both inside and outside DOD, the substantial cost — at least $30
billion, including research and devel opment costs — of building a fleet of 24 ships
strictly to meet this one mission requirement, which could lead to a reassessment of
the requirement.

Procure a Few DD(X)s as Short-Term Bridge to CG(X). This option
would involve building one DD(X) or a few DD(X)s as a short-term bridge to an
accelerated CG(X) program that might begin procurement sometime between
FY 2008 and FY2014. Under this option, a single DD(X) could be procured to
demonstrate key technologies that would be used in the CG(X), while a few



CRS-68

additional DD(X)s might also be procured to provide a workload bridge for the
surface combatant industrial base between the end of DDG-51 procurement and the
start of CG(X) procurement. Under this option, the CG(X) would be designed using
technol ogies that would be ready for a ship to be procured in FY 2008-FY 2014. A
decision to pursue this option could reflect the following views:

e therequirement for additional naval gunfire capability is either no
longer valid, has been overstated, is not as operationally critical as
argued, or can be sufficiently met through alternative means;

e the other missions to be performed by the DD(X), such as
antisubmarine warfare, can be adequately performed by the Navy’s
existing surface combatants and the LCS; and

e the need for the CG(X) as a ballistic missile defense platform is
critical and urgent, particularly asapotential platform for launching
alarge, new-design interceptor missile capable of attempting boost-
phase intercepts that could be ready for service as soon as 2012.%

Terminate DD(X) and Procure Modified DDG-51s Instead. Under this
option, the DD(X) program would beterminated and the Navy wouldinstead procure
modified DDG-51suntil thestart of CG(X) procurement. Modificationstothe DDG-
51 would include new technol ogies permitting crew sizeto be reduced by about 100
sailors, bringing the ship’s crew size closer to the intended crew size of the DD(X)
and thereby capturing much of the savingsin annual operation and support coststhat
wereto be generated by the DD(X)’ sreduced crew size.® Under thisoption, CG(X)
procurement could begin in FY 2018, as currently planned by the Navy, or be
accelerated to an earlier year. A decision to pursue this option could reflect the
following views:

e therequirement for additional naval gunfire capability is either no
longer valid, has been overstated, is not as operationaly critical as
argued, or can be sufficiently met through alternative means;

e amodified DDG-51 could perform the non-gunfire missions of the
DD(X), such as AAW and ASW, as well as the DD(X) could;

8 DOD reportedly plans to demonstrate a land-based version of a new ballistic missile
defenseinterceptor known asthe Kinetic Energy Interceptor (KEI) between 2010 and 2011,
and then shift its focus to fielding a sea-based variant around 2012. One report quotes a
Navy admiral stating that potential launch platformsfor the sea-based variant include Aegis-
equipped ships, cargo ships, submarines (at least initially), and the CG(X) (in the longer
term). (Sirak, Michael. US DetailsBoost-Phase Interceptor Plans. Jane’ s Defence Weekly,
September 10, 2003.) A CG(X) procured in FY2008-FY 2014 might be ready to enter
service in FY 2014-FY 2020.

8 GD/BIW, the lead designer of the DDG-51, has proposed modifying the DDG-51 design
to permit such areduction in crew size. GD/BIW made this proposal not to support the
option described here, but rather to provide the Navy with an option for how to build the
remaining DDG-51s in the Navy’s ship-procurement plan, and how to modify DDG-51s
already in service. A DDG-51 modified along the lines proposed by GD/BIW, however,
could be procured in larger numbers to support the option described here.
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e the Navy'splan for procuring 2 DD(X)sand 5 LCSs per year is not
affordable in the context of potential future Navy budgets and
competing Navy spending priorities,

e the combined development cost of a modified-DDG-51/CG(X)
acquisition strategy could be less than the combined devel opment
cost of a DD(X)/CG(X) acquisition strategy, due to the potentially
small development cost of modifying the DDG-51 design and the
potentially significant development cost of modifying the DD(X)
hull design for use by the CG(X);*

e amodified DDG-51 would have alower unit procurement cost than
the DD(X), particularly if one accepts CBO’'s estimated unit
procurement cost for the DD(X) rather thanthe Navy’ sestimate, and
would therefore placeless pressure on the Navy’ s ship-procurement
account; and

e amodified DDG-51, with its reduced crew, might have an annual
operating and support cost not too much higher than that of the
DD(X), which, in combination with reduced development and
procurement costs, could give the modified DDG-51 a total life-
cycle cost comparable to the DD(X).

Terminate DD(X) and LCS and Procure a Frigate and Perhaps Also
a Low-Cost Gunfire Support Ship. Under this option, the DD(X) and LCS
programs would be terminated and the Navy would instead procure a new-design
frigate and perhaps also a new-design, low-cost gunfire support ship.

Frigate. The option for a new-design frigate was outlined in the March 2003
CBO report on surface combatants.® CBO estimated that such aship, whichit called
the FF(X), might displace about 6,000 tons, which would be at |east twice as large
asthe LCS, but about two-thirdsaslarge asthe Navy’ scurrent 9,000-ton cruisersand
destroyers. CBO estimated that a 6,000-ton FFG(X) might have a unit procurement
cost of about $700 million, which is almost three times the Navy's estimated
procurement cost of an LCS with a representative modular payload package, but
roughly half or alittle more than half of the Navy’s estimated procurement cost of
aDD(X).

A 6,000-ton FFG(X) would likely betoo small to be equipped withthe AGSand
therefore likely could not provide the additional naval gunfire capability that would
be provided by the DD(X). A 6,000-ton FFG(X) might, however, be capable of
performing the non-gunfire missionsthat woul d be performed by both the DD (X) and
theLCS. A 6,000-ton FFG(X) would effectively replacethe Navy’ sFFG-7sand DD-
963s in the surface combatant force structure. Since a 6,000-ton FFG(X) would be
roughly midway in size between the 4,000-ton FFG-7 design and the 9,000-ton DD-

% Modifying the DDG-51 design to reduce its crew size might require tens of millions of
dollars in development funding, while modifying the DD(X) hull design for use by the
CG(X) might require a few hundred million dollars in devel opment funding.

% U.S. Congressional Budget Office, Transforming the Navy’ s Surface Combatant Force,
Mar. 2003, pp. 27-28, 63.
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963 design, it might be suitable for carrying more modern versions of the mission
equipment currently carried by the FFG-7s and DD-963s.

Low-Cost Gunfire Support Ship. A new-design, low-cost gunfire support
ship could be arelatively simple ship equipped with one or two AGSs and only such
other equipment that is needed for basic ship operation. Other than the AGSs and
perhaps some advanced technologiesfor reducing crew size and thustotal life-cycle
cost, such a ship could use existing rather than advanced technologies so as to
minimizedevel opment time, devel opment cost, and technical risk. Suchaship might
be considerably smaller and less expensive to procure than the DD(X).

Of the number of such ships procured — either 24 or some smaller number —
some fraction (a total of perhaps 4 to 8 ships) might be forward-stationed at sites
such as Guam or Diego Garcia, so asto beavailablefor rapid crewing and movement
to potential contingencies in the Western Pacific or Indian Ocean/Persian Gulf
regions. The goa would be to procure specialized AGS-armed ships as a niche
capability for the Navy, and then forward-station some of that capability so as to
maximize the odds of being able to bring a desired number of AGSs to an overseas
theater of operation in atimely manner on those occasions when it is needed.

A decision to pursue this option could reflect the following views:

e an FFG(X) could perform the non-gunfire missions of the DD(X)
and LCS aswell asthe DD(X) and LCS could;

e additional naval gunfire capability may be required, but such a
reguirement can be met at less cost by procuring specialized, low-
cost, AGS-armed ships and then forward-stationing some of those
ships;

e the Navy’'s plan for procuring two DD(X)s and five LCSs per year
isnot affordablein the context of potential future Navy budgets and
competing Navy spending priorities,

e the development cost of this option could comparable to, or less
than, that of a DD(X)/LCS/CG(X) acquisition strategy;

e the procurement and annual operation and support costs of this
option could be comparable to, or less than, that of a DD(X)/LCSY
CG(X) acquisition strategy.

Terminate DD(X) and Procure No Large Ship Until CG(X). Under this
option, the DD(X) program would be terminated and no Navy surface combatant
larger than the LCS would be procured until the start of CG(X) procurement, which
could be in FY 2018, as currently planned by the Navy, or in some earlier year. A
decision to pursue this option could reflect the following views:

e therequirement for additional naval gunfire capability is either no
longer valid, has been overstated, is not as operationally critical as
argued, or can be sufficiently met through alternative means;

e the other missions to be performed by the DD(X), such as
antisubmarine warfare, can be adequately performed by the Navy's
existing surface combatants and by the LCS; and
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e the industrial-base consequences of this decision are acceptable,
particularly if the cutter portion of the Coast Guard Deepwater
program is accelerated and expanded. (For discussion of the
Deepwater option, seethe section bel ow on optionsfor theindustrial
base.)

Options for LCS Program

Potential optionsfor Congressconcerningthe LCS programinclude (but are not
[imited) to the following:

approve the LCS program as proposed by the Navy;

shift procurement of the lead LCS to the SCN account;

shift procurement of LCS mission modules to SCN account;

insert a gap year between procurement of the lead LCS and the

second ship built to that design;

defer procurement of the lead LCSto FY 2006 or alater year;

procure LCSs at arate of up to 10 per year;

procure LCSs at arate of fewer than 5 per year;

procure and evaluate a few LCSs while reserving judgment on

whether to enter into larger-scale series production of LCSs;

e terminate the LCS and DD(X) programs and procure a new-design
frigate instead,;

e terminatethe LCS program and invest morein other littoral-warfare
improvements, and

e terminate the LCS program and restore the pre-LCS program for

investing in littoral-warfare improvements.

Some of these options could be pursued in combination with one another, or in
combination with optionsfor the DD(X) program. Each of these optionsisoutlined
below in terms of how they might reflect certain views on one or more of the issues
for Congressdiscussed inthe previous section of thisreport. Several of these options
are analogous to options already presented for the DD(X) program, as are the
potential reasons for adopting them. In those cases, the discussion of that option
simply refers the reader back to the analogous DD(X) option.

Approve LCS Program as Proposed. Seediscussionof analogousDD(X)
option.

Shift Procurement of Lead LCS to SCN Account. See discussion of
analogous DD(X) option.

Shift Procurement of Mission Modules to SCN Account. A decision
to shift procurement of the LCS mission modules to the Navy’ s ship-procurement
account could reflect a view that procuring them in the Other Procurement, Navy
(OPN) research and devel opment account:

¢ understatesthe importance of the modules aselementsof the LCS's
combat system, and asintrinsic elements of the LCS program;
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e givesthe LCS program an unfair advantage in the competition for
limited ship-procurement funds by making the LCS look less
expensive in the SCN account compared to other Navy ships; and

e is undesirable from the standpoint of keeping total LCS program
procurement costs fully visible and thereby promoting effective
congressional oversight of the program.

Insert Gap Year Between Lead LCS and Second Ship. A decisionto
insert agap year between the procurement of the lead LCS and procurement of the
second ship built to that same design — that is, procure that second ship two years
after the lead ship is procured, rather than in the following year — could reflect a
view that in light of the number of new technologiesto be incorporated into the lead
LCS, agap year would be a prudent measure to provide time to discover problems
in the LCS design during the construction of the ship and fix them before they are
built into the second and subsequent shipsin the class.

Inserting a gap year could be viewed as consistent with the technology-risk-
mitigation explanation offered by the Navy for procuring the lead LCS through the
Navy’s research and development account. It would also be possible, however, to
view agap year as prudent even if the lead ship is funded through the Navy’ s ship-
procurement account, particularly since such gap years were a standard feature of
Navy shipbuilding programs in the 1980s and 1990s, all of whose lead ships were
procured through the Navy ship-procurement account.

Defer Procurement of Lead LCSto FY2006 or Later Year. A decision
to defer procurement of the lead ship to FY 2006 or a later year could reflect the
following views:

e additional timeisneeded to learn moreinformation about important
LCS program details, such the number and cost of LCS mission
modules, and to assess requirements for littoral warfare missions;

e technical riskintheLCSprogramisexcessive, particularly giventhe
program’ srapid schedulefor developing and building the lead ship,
and can be mitigated by providing more time for devel oping one or
more of the technologies that are to be incorporated into the lead
LCS; and

e the Navy is proposing a rapid acquisition strategy for the LCS
program primarily for political reasonsrather than to meet an urgent
operational need, so deferring the start of procurement to FY 2006 or
alater year will not cause significant operational risk.

Procure Up to 10 LCSs Per Year. This option would involve procuring
LCSs at a steady annual rate of up to 10 ships per year, starting as soon as FY 2008
or FY 2007, rather than at 5 ships per year starting in FY 2010 asthe Navy now plans.
Under this option, additional shipyards would be brought into the LCS production
effort if needed to support this procurement rate. A decision to pursue this option
could reflect the following views:
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e therequirement for additional littoral-warfare capability intheform
of the LCSis operationally urgent, and can be met more quickly by
procuring LCSs at arate of up to 10 per year;

e procuring LCSs at a rate of up to 10 ships per year would be
consistent with the Navy’'s statement that the LCS program is the
Navy’s number one budget priority; and

e aprocurement rate of up to 10 ships per year, by reducing the cost
of LCSsand L CSmission modulesthrough better spreading of fixed
overhead costs at LCS ship component manufacturers and LCS
mission module manufacturers, could make the LCS program more
affordable and cost-effective.

Procuring LCSs at arate of 10 ships per year rather than 5 ships per year could
increase annual LCS procurement funding requirements by about $1 billion,
excluding mission module procurement costs, or more than $1 billion if the
procurement rate for LCS mission modules is increased in concert with the LCS
procurement rate. Most or al of these additional funds could be generated by
limiting the procurement rate of the DD(X) program to 1 ship per year during the
period of LCS procurement, or by reducing funding for other Navy programs.®’

Procure Fewer Than Five LCSs Per Year. A decision to procure LCSs
at an averagerate of fewer than five shipsper year startingin FY 2010, instead of five
ships per year as the Navy now plans, could reflect the following views:

e theoperational needfor the LCSisnot asurgent asthe Navy argues;
and

e the Navy’splan for procuring two DD(X)s and five LCSs per year
isnot affordablein the context of potential future Navy budgets and
competing Navy spending priorities.

Procure and Evaluate a Few LCSs While Reserving Judgment.
Under this option, a few LCSs would be procured and evaluated in tests and
exerciseswhilejudgment isreserved on the question of whether to approvethe LCS
program as a series-production effort that could lead to the procurement of up to 56
ships. Thisoption was proposed in the May 2003 CSBA report on anti-access/area

8 Limiting the DD(X) procurement rate to 1 ship per year until completion of LCS
procurement would permit most or all of the additional required funding to be found within
the surface combatant community’s current share of the Navy budget. A decision to limit
the DD(X) procurement rateto 1 ship per year during the period of L CS procurement could
reflect aview that the need for the DD(X)’ sadditional gunfire capability and other mission
capabilities is not urgent, and that the start of CG(X) procurement can also be deferred
without significant operational risk.



CRS-74

denial challenges and the February 2004 CSBA report on the LCS program.® A

8 K repinevich, Andrew, Barry Watts, and Robert Work. Meeting the Anti-Accessand Area-
Denial Challenge. Washington, Center for Strategi c and Budgetary A ssessments, 2003; and
Work, Robert O. Naval TransformationandtheLittoral Combat Ship. Washington, Center
for Strategic and Budgetary Assessments, 2003. 178 pp. The February 2004 report states:

Despite its promise, the LCS represents the first small US battle force capable
combatant to be designed and built by the Navy and the US shipbuildingindustry
in over 60 years. Moreover, the LCS battle network system will introduce an
entirely new concept of battle modularity that has no US or foreign naval
precedent. There are therefore anumber of unresolved issues about this ship and
its associated organizational and support structure. Many of these issues appear
to beirreducible through paper analysis. Therefore, asecond proposition isthat
the LCS program must undergo thorough operational experimentation in
addition to any continued analytical study.

Current Navy L CS production plansappear to be overly ambitious. Accordingly,
the Navy should consider a modification to its current plans to allow more
thorough testing of the ship as a battle network component system.

— Given the many degrees of design freedom in meeting the Flight 0 LCS
requirements (six initial designs and three remaining designs, including a steel
semi-planing monohull, atrimaran, and a surface effects ship), the Navy would
be advised to build at least two different operational prototypes. However,
choosing two different prototypes will not completely resolve many of the
operational issues. It seems clear that only by testing squadron prototypes will
the Navy be ableto fully resolve some of the outstanding issues surrounding the
LCS and its support structure.

— The currently approved shipbuilding profile for the LCS could be modified

to build two operational sguadrons and to reduce the risk associated with the
current, significantly compressed, LCS program. Assuming the Navy
down-selectsto two different designs, it should award one competitor aResearch
and Development (R& D) contract for ashipin FY 05 and afollow-onversionin
FY 06 paid for by ship construction money. Similarly, it should then award a
second competitor a R&D ship contract in FY06 and a follow-on version in
FY Q7. In this way, the Navy could have two different two-ship squadrons by
FY 08, which would seemto be the minimum size needed to conduct comparative
squadron operational tests. The Navy could also opt for dlightly larger squadrons
by dividing the planned shipsin FY 08 and FY 09 among the builders. Once the
squadrons were organized, however, the Navy should then delay the final
production decision for at least one year to conduct meaningful operational
testing.

A counter argument is made by those who believe the fleet is too small for its
current global commitments, particularly those associated with the global war on
terror. They argue that the LCSis needed now, in numbers. However, the Chief
of Naval Operations undercut this position when he recently elected to retire
some older ships early, and to accept asmaller fleet in the near term in order to
free up theresourcesrequired to build up the fleet over thelong term. Moreover,
current strategic circumstances indicate the Navy appears to have some time
before having to confront aserious naval competitor in thelittorals. Asaresult,
(continued...)
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decision to pursue this option could reflect the following views:

e reserving judgment on whether to approve the LCS program as a
series-production effort would provide DOD with time to confirm
theemergenceof the projected enemy littoral anti-access/area-denial
systems that the LCSisto counter;

e given the significant differences between the LCS and past Navy
surface combatants, real-world tests and exercises involving actual
LCSsareneededto verify the projected performanceattributes of the
LCS and better understand how LCSs might contribute to naval
operations; and

e reserving judgment on whether to approve the LCS program as a
series-production effort would provide DOD with an opportunity to
perform arigorous, thorough analysis of multiple concepts (AMC)
for performing littoral-warfare missions that is not biased by a pre-
existing decision that aseries-production LCS program isthe best or
most promising approach.

Terminate DD(X) and LCS and Procure a Frigate Instead. See
discussion of analogous DD(X) option.

Terminate LCS and Invest in Other Littoral-Warfare Programs.
Under this discussion, the LCS program would be terminated and funding would
instead be invested in other approaches for performing littoral-warfare missions.
Potential recipients of increased funding include:

e littoral-oriented aircraft, such as certain kinds of helicopters;

e littoral-oriented sensors and weaponsfor airplanes, helicopters, and
submarines;

e anon-combat littoral support craft (LSC) for deploying helicopters
and unmanned vehiclesinto littora waters;® and

8 (...continued)
delaying the final LCS production run for a short period while squadron
prototypes are tested would appear to appreciably lower the program’'s
developmental risk without appreciably raising the fleet’s overall operational
risk. (Pageiv; emphasisasin the original)

8 The LSC is presented as an option in the May 2003 CSBA report, which states:

Helicopters and unmanned surface and air systems, employed by large multi-
mission combatants or sea base support ships operating within the protected
confines of the sea base, and augmented by submarines and unmanned
underwater vehicles, would appear to be aviable, lower risk option than those
outlined in DON plans. Such an option might forego alittoral combat ship, and
instead pursue avessel along the lines of thelittoral support craft (L SC) studied
by the Office of Naval Research since 1997, or HSV s [high-speed vesselg] like
the HSV-X 1, ahigh-speed wave-pi ercing catamaran | eased by the Navy in 2001.
Likethe LCS, the LSC and HSV are both designed to operate at high speeds, but
they both trade stealth for larger deck areas and more storage volume. Both
(continued...)
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e unmanned vehiclesthat can be launched from aircraft, submarines,
or other larger surfaceships(either existingtypesor LSCs) operating
further from shore than would the LCS.

A decision to purse this option could reflect a view that one or more of these
alternative approaches represent a better or more promising approach than the LCS
for performing littoral-warfare missions.

Terminate LCS and Restore Pre-LCS Littoral-Warfare Programs.
This option would involve terminating the LCS program and using the released
funding as needed to restore funds for littoral-warfare programs that were reduced
when the LCS program was initiated. A decision to pursue this option could reflect
aview that the requirements for littoral-warfare capability underpinning the LCS
program are overstated, particularly given the time and expense needed by potential
adversariesto field ahighly capabl e network of littoral -defense systems, and that the
Navy’ spre-LCScaollection of programsfor improvingitslittoral-warfare capabilities
is sufficient to meet the Navy’ s future littoral-warfare requirements.

Supplementary Options for the Industrial Base

Below are three supplementary options that could be used in conjunction with
options for the DD(X) and LCS programs for purposes of bolstering the surface
combatant industrial base.

Procure Additional DDG-51s in FY2006. This option, which would
involve procuring 1one or two additional DDG-51s in FY 2006, could be used to
avoid the currently programmed procurement of no larger surface combatants in
FY 2006 shown earlier in Table5. The DDG-51s could be built to either the current
DDG-51 design or themodified (i.e., reduced-crew) DDG-51 design discussed inthe
section on DD(X) options. Based on current procurement costs for DDG-51s,
procuring two additional DDG-51sin FY 2006 could require roughly $2,500 million
in additional funding.

Opponents of this option could argue that the Navy does not have an urgent
operational need for any DDG-51s beyond those already planned for procurement,
and that funding should not be spent to procure expensive Navy ships solely for the
purpose of bolstering the industrial base. Supporters could argue that the additional
cost of procuring these ships will be offset by avoiding the inefficiencies and
resulting cost penalties on the DD(X) program of putting theindustrial base through

8 (...continued)

would be able to employ helicopter detachments and unmanned vehicle
detachments, or both, in a maritime AD [area-denial] environment — and in
larger numbers than could be carried by an LCS. These detachments would
operate from roll-on, roll-off container vans. In lower threat environments, or
once maritime AD threats had been rolled back, they could then perform
important logistics functions in support of the sea base, serving as high speed
ship-to-shore delivery craft.... (Meeting the Anti-Access and Area-Denial
Challenge, op cit, page 59; emphasis asin the original.)
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aroller coaster in FY 2005-FY 2007; that the uncertainty over the planned size and
composition of the Navy implies that the Navy might indeed have an operational
need for additional DDG-51s; and that the Navy in any event would make good use
of any additional DDG-51s that are procured. They might also argue that the Navy
originally planned on procuring atotal of about 57 DDG-51s, and that bolstering the
defense industrial base consequently is aready an important reason, if not the
primary reason, for procuring most of the DDG-51sthat the Navy plansto procure
in FY 2004 and FY 2005.

Accelerate Procurement of Amphibious Assault Ships. Thisoption
would involve accelerating the procurement of 4 amphibious assault ships that the
Navy currently envisions procuring in FY2008, FY 2010, FY 2013, and FY 2016.
These shipsareintended as one-for-onereplacementsfor 4 aging amphibious assault
shipscalled LHA-2, LHA-3, LHA-4, and LHA-5.%

Thefour aging LHAshave expected servicelivesof 35years. Assuming afive-
year construction period, whichwould be consistent with the construction periodsfor
recently built amphibious assault ships, the four replacement shipsunder the Navy’s
plan would enter service in 2013, 2015, 2018, and 2021, at which point LHA-2
through -5 would be 36, 37, 39, and 41 years old, respectively.

One option would beto accel erate the procurement of thefirst replacement ship
to FY 2007, and procure the other three ships at two-year intervals — that is, in
FY 2009, FY 2011, and FY 2013. Again assuming five-year construction periods, the
four replacement ships under this option would enter service in 2012, 2014, 2016,
and 2018, at which point LHA-2 through -5 would be 35, 36, 37, and 38 years old,
respectively.

% Amphibious assault ships, sometimes called “big deck” amphibious ships, are large
amphibious shipswith aflight deck that runsthelength of the ship, ason an aircraft carrier.
The Navy’ s 12 amphibious assault ships have full load displacements of about 40,000 tons,
making them about 40% as large as the Navy’s aircraft carriers on that basis, and light
displacements of roughly 30,000 tons. Amphibious assault ships each embark about 1,700
Marines, amphibious landing craft, 2 to 3 dozen Marine Corps helicopters and AV-8B
Harrier STOVL (short take-off, vertical landing) “jump jets,” and other Marine Corps
equipment. In the future, Navy amphibious assault ships are to embark V-22 Osprey tilt-
rotor aircraft and the STOVL version of the F-35 Joint Strike Fighter (JSF).

The Navy’s fleet of 12 amphibious assault ships includes 5 aging Tarawa (LHA-1) class
ships (LHA-1 through -5) that were procured in FY1969-FY 1971 and entered service
between 1976 and 1980, and 7 newer Wasp (LHD-1) class ships (LHD-1 through 7) that
were procured between FY 1984 and FY 1996 and entered service between 1989 and 2001.
An eighth Wasp-class ship (LHD-8) was procured in FY 2002 and is scheduled to replace
LHA-1in 2007.

Theenvisioned procurement datesfor the4 replacement shipsareshowninU.S. Department
of the Navy. A Report to Congress on Annual Long-Range Plan For The Construction Of
Naval Vessels. Washington, 2003. (Prepared by: Director of Surface Warfare [OPNAV
N76], Washington, DC) p. 15. Thereport showsthefirst replacement ship being procured
inFY 2007, but theNavy’ sFY 2005 budget submission deferred the procurement of thisship
one year, to FY 2008.
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Another potential option would be to accelerate the procurement of the first
replacement ship by two years, to FY 2006, and then procure the other three ships at
two-year intervals — that is, in FY 2008, FY 2010, and FY 2012. Under this option,
the 4 replacement shipswould enter servicein 2011, 2013, 2015, and 2017, at which
point LHA-2 through -5 would be 34, 35, 36, and 37 yearsold, respectively. Itisnot
clear, however, whether the design for thefirst replacement ship could be madeready
in time to support a procurement in FY 2006; the issue could depend in part on the
amount of design difference between the first replacement ship and LHD-8.

Given LHD-8's estimated procurement cost of $2.0 billion,” the 4 replacement
ships would likely cost more than $2 billion each to procure. Accelerating the
procurement of the 4 replacement ships could reduce their cost somewhat compared
tothe Navy’ s current plan dueto avoided inflation (i.e., the shipswould be procured
in earlier years) and reduced loss of |earning at the shipyard in moving from one ship
to the next over atwo-year period rather than athree-year period.

In terms of the amount of shipyard work provided, a new amphibious assault
might be roughly equivalent to 3 or 4 DDG-51s.

Northrop Grumman’ s Ingalls shipyard has been the sole builder of the Navy’s
LHAsand LHDs and is generally considered the leading contender for building any
similar shipsfor the Navy inthefuture. General Dynamics Bath Iron Works (BIW)
shipyard, however, might also be capable of building ships of thistype, though this
may requireinvestments (perhaps substantial ones) in new productionfacilitiesat the
yard.%

Accelerate and Expand Cutter Portion of Deepwater Program. This
option would involve accel erating procurement of new cuttersto be procured under
the Coast Guard Deepwater acquisition program.® It could also involve expanding
the total number of cutters to be procured under the program. This option could be
used to help maintain surface combatant construction workloads, particularly if a
decision is madeto procure DD(X)s at annual rates lower than the Navy plans, or to
terminate the DD(X) program and procure no large surface combatants until the
advent of the CG(X).

1 L HD-8's estimated procurement cost is$2,014 million. At the direction of Congress, the
procurement of the ship is being funded incrementally, with the final $73.5-million
increment of funding programmed for FY 2006.

%2 A 1996 CRS report stated that BIW could be made capable of building LHD-type ships
with $100 million to $500 million in capital improvements. (CRS Report 96-785 F, Navy
Major Shipbuilding Programs and Shipbuilders. Issues and Options for Congress, by
Ronald O’ Rourke. (Report available from author at 202-707-7610.) In 2001, BIW
completed aroughly $300-million in yard modernization project that included a new land-
level ship construction facility and anew large floating dry dock capable of holding 28,000
tons.

% For more on the Deepwater program, see CRS Report RS21019, Coast Guard Deepwater
Program: Background and Issues for Congress, by Ronald O’ Rourke.
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The Coast Guard Deepwater program is a 20-year program for replacing and
modernizingthe Coast Guard’ saging fleet of deepwater-capablecutters, patrol boats,
and aircraft. The program envisages procuring, among other things,

e 8 new National Security Cutters, or NSCs, nominally 421 feet
long and displacing about 3,900 tons (i.e., ships roughly analogous
tothe Coast Guard’ scurrent high-endurance cutters), to bedelivered
between 2006 and 2013; and

e 25 new Offshore Patrol Cutters, or OPCs, nominally 341-feet
long and displacing about 2,900 tons (i.e., ships roughly analogous
totoday’ smedium-endurance cutters), to be delivered between 2012
and 2022.

Some observers of the Deepwater program are interested in the idea of
compressing the Deepwater acquisition period from 20 yearsto 10 years. Thisidea,
which would accelerate into earlier years the procurement of cutters (and aircraft)
now planned for later years, would increase the annual funding requirements of the
Deepwater program in the nearer term but reduce its total cost by permitting the
acquisition of new cutters (and aircraft) at more efficient annual rates. In March
2003, the Coast Guard submitted a report to Congress stating that compressing the
Deepwater acquisition period to 10 years was feasible, that it would increase
Deepwater acquisition costsover thefive-year period FY 2005-FY 2011 by about $4.7
billioninthen-year dollars, and that it would reducetotal Deepwater acquisition costs
from $16.022 billion in then-year dollars to $11.473 billion in then-year dollars —
areduction of $4.549 billion in then-year dollars, or 28.4%.%

Supporters of the Coast Guard may also be interested in expanding the number
of cutters to be procured under the Deepwater program. They could argue that the
current planned procurement total's, shown above, reflect projections of future Coast
Guard mission loads that were made prior to the terrorist attacks of September 11,
2001. Followingtheterrorist attacks, they could argue, the Coast Guard’ shomeland
security responsibilities have been significantly expanded while requirements for
performing non-homeland security missions (such asfisheriesenforcement) have not
decreased. Asaresult, they could argue, the number of cuttersto be procured under
the Deepwater is now insufficient and should be increased, perhaps substantially.

A September 2003 report on the Deepwater program by the RAND Corporation
states:

The Coast Guard’ s ambitious effort to replace and modernize many of its
ships and air vehicles— conceived and put in motion before the September 11,
2001 terrorist attacks and officially known as the Integrated Deepwater System
program — will not providethe USCG [U.S. Coast Guard] with adequate assets
and capabilitiesto fulfill traditional and emerging mission demands. To satisfy
these demands, the USCG will need the capabilities of twice the number of
cuttersand 50 percent more air vehiclesthan it has been planning to acquire over

% U.S. Coast Guard, Report to Congress on the Feasibility of Accelerating the Integrated
Deepwater System, 2003, 31 pp.
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the next two decades. It cannot gain these capabilities merely by buying the
assets in the current program over 10 or 15 years instead of over 20. Rather, it
can only gain these capabilities by acquiring significantly more cutters,
unmanned air vehicles and helicopters than are in the current acquisition
program, or by mixing into the program other platforms and technol ogies that
provide the same or additional capabilities.®®

Table6 below compares quantities of NSCsand OPCsto be procured under the
Coast Guard’ scurrent Deepwater plan with RAND’ sestimate (based in part on work
done by the Center for Naval Analyses, or CNA) of the number of NSCs and OPCs
that would need to be procured to fully meet traditional and emerging Coast Guard
mission demands:

Table 6. Coast Guard Deepwater Cutter Procurement Quantities

Current RAND Estimate CNA Estimate Total
Type | Deepwater for Traditional for Emerging (RAND + CNA)
plan Missions® Missions’
NSC 8 35 9 44
OPC 25 36 10 46

Sour ce: TheU.S. Coast Guard’ sDeepwater Force Modernization Plan: Can It Be Accel erated? Will
It Meet Changing Security Needs? Op cit, Table 4-2.

a. RAND estimate of numbers needed to fully meet traditional mission demands.

b. CNA estimate of additional numbers needed to fully meet emerging mission demands.

The 90 NSCsand OPCs shown inthefinal column of Table 6 have acombined
light-ship displacement equal to that of 20.7 DD(X)s.® Similarly, about four NSCs
or about five OPCs would have a light-ship displacement comparable to that of 1
DD(X). Procuring 4 or 5 NSCs and OPCs per year might thus generate about as
much shipyard construction work as procuring 1 DD(X) per year, and procuring 8 to
10 NSCs and OPCs per year might generate about as much shipyard construction
work as procuring 2 DD(X)s per year. Building NSCs and OPCs, however, would
likely require asomewhat different mix of shipyard construction skillsthan building
DD(X)s.

The Coast Guard estimates that NSCs will cost roughly $210 million each to
procure. Based on thisfigureand ontherelativelight-ship displacementsof theNSC
and OPC, OPCs might cost roughly $152 million each to procure. Using these
figures, procuring four or five NSCs and OPCs would cost less than procuring a
single DD(X).

% John Birkler, et al., The U.S. Coast Guard’ s Degpwater Force Moder nization Plan: Can
It Be Accelerated? W/ll It Meet Changing Security Needs?, RAND, National Security
Research Division, MR-3128.0-USCG, Sept. 2003.

% The NSCs have a light-ship displacement of 3,290 tons; the OPCs have a light-ship
displacement of 2,350 tons. Forty-four NSCs and 46 OPCs would thus have a combined
light-ship displacement of 251,000 tons, which is equivalent to the light-ship displacement
of 20.7 DD(X)s.
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Northrop Grumman’s Ship Systems (NGSS) division, which includes Ingalls,
is the co-leader, along with Lockheed Martin, of the team selected by the Coast
Guard as the prime contractor for the Deepwater program. Accelerating and
expanding procurement of Deepwater cutters could thus providesignificant amounts
of additional shipbuilding work to Ingalls. If the total number of cutters to be
procured is expanded beyond the currently planned figure, it might also be possible
to award some cutter construction contracts to GD/BIW, if the various parties now
involved in the Deepwater program could agree to the idea.

The Coast Guard is part of the new Department of Homeland Security (DHS).
Coast Guard programs are therefore funded primarily through the DHS budget rather
than the DOD budget. Accelerating and expanding the cutter portion of the
Deepwater program as a means of compensating for areduced DD(X) procurement
rate or the termination of the DD(X) program could therefore require close
coordination between DHS and DOD, and between the various congressional
committees that oversee the Coast Guard and Navy budgets.

Legislative Activity on DD(X) and LCS Programs

To date, the defense-oversight committees of Congress have expressed support
for the DD(X) and LCS concepts, but have also expressed concerns about the
programs, posed a number of questions, requested reports, and recommended
changesto the Administration’ sfunding requests. Below are excerptsonthe DD(X)
and LCS programs from committee and conference reports on the FY 2003 and
FY 2004 defense authorization and appropriation bills.

DD(X) Program

FY2003 Defense Authorization. Section 1025 of the conference report
(H.Rept. 107-772 of November 12, 2002) on the FY 2003 defense authorization bill
(P.L.107-314/H.R. 4546) requiresDOD to submit areport to Congressby March 31,
2003 on

the effect of the contract award announced on April 29, 2002, for thelead design
agent for the DD(X) ship program on the industrial base for ship combat system
development, including the industrial base for each of the following: ship
systemsintegration, radar, €l ectronic warfare, and launch systems.... Thereport
shall include the following: (1) The Secretary’ s assessment of the effect of the
contract award referred tointhat subsection on ship combat system devel opment
and on the associated industrial base. (2) A description of any actions that the
Secretary proposes to ensure future competition in the ship combat system
development and industrial base.

FY2004 Defense Authorization. Initsreport (H.Rept. 108-106 of May 16,
2003) on the FY 2004 defense authorization bill (H.R. 1588), the House Armed
Services Committee recommended increasing the Administration’s request for
development funding for the DD (X) program by $4 million, to $1,042 million (pages
160, 175, and 182). The committee noted that the Navy is currently reviewing the
ship’s operational requirements and key performance parameters, which will affect
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the design and size of the ship, and asked to be kept informed of the review and its
impact on the ship’s capabilities and design (page 175).

In its report (S.Rept. 108-46 of May 13, 2003) on the FY2004 defense
authorization bill (S. 1050), the Senate Armed Services Committee recommended
approving the Administration’s request for $1,038 million in development funding
for the DD(X) destroyer (page 165). The committee stated that it was aware of the
debate within DOD and the Navy over the ship’s size, and that key performance
parameters for the ship are under review. The committee noted its support for the
Marine Corps' requirementsfor naval surfacefire support, and directed the Navy to
ensure that these requirements are taken into account in reviewing operational
regquirements for the DD(X) (page 241). The committee stated that it believed that
demands for surface combatants are expanding beyond the 116-ship surface
combatant force called for in the 2001 Quadrennial Defense Review (QDR). The
committee stated that it remained concerned about the surface combatant industrial
base, particularly during the transition from DDG-51 procurement to DD(X)
procurement in FY 2006-FY 2008, and directed the Navy to submit an updated report
on the surface combatant industrial base by March 1, 2004 (page 126).

FY2004 Defense Appropriation. Initsreport (H.Rept 108-187 of July 2,
2003) on the FY2004 defense appropriations bill (H.R. 2658), the House
Appropriations Committee stated:

The Committeeis highly supportive of the Navy’s concept of DD(X), but
is concerned by the lack of afina decision on such elemental things as design
requirements, including weight, size, and armament. In addition, the Navy's
stated mission for DD(X) continues to evolve, making it difficult for the
Committee to match the appropriation request to tasks the Navy desires to
accomplishinfiscal year 2004. Although fundsrequested will be used to initiate
Phase IV of DD(X), the Committee is not convinced the Navy has a clear
acquisition strategy for this next phase.

The Committee is also concerned that the Navy and the Office of the
Secretary of Defense (OSD) appear to have “withheld” a significant level of
funds previously appropriated for DD(X). While the Committee recognizes a
Navy and OSD tradition of not releasing all funds appropriated for programsfor
management flexibility and the application of certain financial adjustments, the
percentage withheld from the DD(X) program appears greater than that applied
to other programs.

The Committee recommends a reduction of $100,000,000 for DD(X)
design. The Committee’ s recommendation is based on the lack of a definitive
requirement, lack of a final decision on design, low execution of previously
appropriated funds, and alack of an acquisition strategy for PhaseV of DD(X).

The Committee recommends an increase of $20,000,000 for DD(X) which
is only for developing an alternative engine as the prime power source. The
Committee’'s intent is that the Navy pursue a risk mitigation strategy for the
engine which could deliver overall program cost savings in a potential
competitive scenario. (Page 255)
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In its report (S.Rept. 108-87 of July 10, 2003) on the FY2004 defense
appropriationbill (S. 1382), the Senate A ppropriations Committee commented onthe
Navy’ sproposal to fund thefirst DD(X) and thefirst LCSinthe Navy’ sresearch and
development account rather than in the Navy’ s ship-procurement account:

The Committeeisaware that the Department of the Navy plansto fund the
purchase of ships in fiscal year 2005 within the Research and Development,
Navy account. These ships — the first in their class — the DD(X) next-
generation destroyer and the Littoral Combat Ship [LCS] are currently planned
to be procured with research and development dollars with the second ship in
each classto be procured with Shipbuilding and Conversion, Navy [ SCN] funds
in fiscal year 2006.

The Committee understands that there are seeming advantages to this
approach— reducing prior year shipbuilding costsand providing these programs
with the additional flexibility that is inherent in research and development
funding. The Committee is concerned, however, that the Department will not
reap the benefitsit seeks. Central to the argument that supports building thefirst
ship in a class with research and development funding is the necessity to learn
lessonsfromtheresearch, devel opment and testing being done. If theNavy plans,
asit currently does, to fund the second shipin each of these classesin fiscal year
2006 in SCN before actual construction even begins on the research and
development-funded ships, the distinction between funding in research and
development and SCN only becomes one of full-funding.

Therefore, the Committee directsthat if these ships—theDD(X) and LCS

— are funded in research and development, all research and development

acquisition rules will apply, including technol ogy readiness reviews, milestone

decisions, and test and eval uation before these ships may enter Shipbuilding and
Conversion, Navy for procurement.

If the Navy chooses not to follow the acquisition policies required of
research and development programs before they enter procurement, funding for
thesefirst shipsintheir class shall berequestedin Shipbuilding and Conversion,
Navy, as has been the tradition. (Pages 154-155)

Theconferencereport (H.Rept. 108-283 of September 24, 2003) onthe FY 2004
defense appropriations bill (H.R. 2658/P.L. 108-87 of September 30, 2003) stated:

The conferees agree with the Senate concerning the Navy’s plansto fund
the purchase of ships — DD(X) and LCS — in fiscal year 2005 within the
Research, Development, Test and Evaluation (RDT&E) appropriation. The
conferees believe that the use of research and development funding to procure
first ships of aclassis not in keeping with budgetary guidelines regarding full-
funding. The conferees agree that should the fiscal year 2005 request include
these ships— DD(X) and LCS— within RDT&E, all research and devel opment
acquisition rules shall apply, including technology readinessreviews, milestone
decisions, and test and evaluation before these ships may transition to
procurement. (Page 292)

FY2005 Defense Authorization. TheHouseArmed ServicesCommittee,
initsreport (H.Rept. 108-491 of May 14, 2004) onthe FY 2005 defense authori zation
bill (H.R. 4200), recommended disapproval of the $221.1 million in the DD(X)
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program’s FY 2005 funding request for beginning detailed design, non-recurring
engineering work, and construction of the lead DD(X). The committee
recommended deferring theinitiation of construction of thelead DD(X) to FY 2006.
The report stated:

The committee has strongly supported the DD(X) program since its
inception....

In its report, *’ Defense Acquisitions — Assessments of Major Weapons
Programs,”* dated March 2004, the General Accounting Office (GAO) assessed
the DD(X) as entering system development with none of its 12 critica
technologies fully mature (and thereby subject to a higher risk of completing
devel opment at the planned cost and schedul €). The program manager ispursuing
risk mitigation by constructing and testing engineering devel opment modelsfor
the critical technologies; however, the acquisition strategy callsfor engineering
devel opment model construction and testing to be done concurrently with system
design. The decision to reduce the weight of the ship prompted redesign of the
advanced gun system and hull form engineering devel opment models. Because
of schedule slippage, only two engineering development models (the hull form
and the integrated power system) would be mature by the award of the lead ship
construction contract, currently planned for September 2005. Current testing
schedules call for the integrated power system, dual band radar suite, total ship
computing environment, and peripheral vertical launching system to continue
development beyond the lead ship production decision. In the GAO’s view,
should any of theseinnovative technol ogies encounter challengesthat cannot be
accommodated within the current design margins, redesign of other technol ogies
and of the integrated ship system may be needed. Redesign would likely result
in additional costs and schedule delays and affect the planned installation
schedule. In addition, because the DD(X) acquisition strategy focuses on
developing and maturing technologies that could be leveraged across multiple
ship classes, delay in the maturation of critical technologies would increase the
risk for other development programs.

The committee notes that the engineering development models of the
integrated power system and the advanced gun system are scheduled to compl ete
land-based testing by theend of fiscal year 2005 and the multi-function radar will
have compl eted two-thirds of itsland-based and at-seatesting by that date. The
committee believesthat it would be prudent to delay the award of the contract for
construction of thefirst ship of the classfromfiscal year 2005 to fiscal year 2006
in order to accommoadate any results from the testing of these critical systemsin
the design of the ship prior to beginning construction. The committee
recommendsthat the DD(X) program be restructured to reduce concurrency and
develop technology “ off-ramps’ for technologies that do not mature.

Accordingly, the committee recommends a decrease of $221.1 million in
PE 64300N and deferring the initiation of construction of the lead ship from
fiscal year 2005 to fiscal year 2006. (Pages 174-175).

The committee recommended a$10-million increasein funding for devel oping
the DD(X)'s AGS (page 166) and a $2-million increase for developing and
demonstrating improvementsin manufacturing methods and process technol ogy for
high power switches and conversion equipment to be used in the DD(X) program

(page 191).
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The report aso stated:

The committee has observed the increasing use of funds designated for
research and devel opment (R& D) purposesto acquireoperational platforms. The
fiscal 2005 budget proposal wouldtakethe practiceto unprecedented level s, with
three DD(X) and two LCS ships, three E — 2C aircraft, and eleven VH-XX
helicopters proposed for acquisition with R&D funds.

Theuse of R&D fundsfor prototypesand truly devel opmental itemsisboth
proper and prudent. This practice also makes sense when, following the
completion of testing, a test asset still has useful capability to bring to the
operational fleet. However, itisdifficult to believethat nearly half of the VH-XX
fleet, for example, qualifies as prototypes or dedicated test assets. The fact that
the platformsmay occasionally be used for sometesting purposesdoesnot, inthe
committee’ s view, qualify them as research craft. Indeed, the committee would
be surprised were the department actually proposing to regularly carry the
President on prototype aircraft.

While the committee recognizesthe increased flexibility of R&D fundsin
acquiring platforms, there is concern that placing acquisition programs in the
R&D budget, particularly at their early, least stable stage, threatens other
programs, particularly in science and technology. The R&D budget is a very
small pool from which to fund acquisitions of large items like ships, and as
procurements are must-pay bills, typical procurement cost-growth would put the
rest of the R& D budget at risk.

The committee’ saction with regard to particular programs funded in R& D
should therefore be seen not only asareflection of the merits of those items, but
also as an expression of concern over the rapidly expanding portion of the R&D
budget being used for purposes other than R&D. (Pages 248-249)

TheSenate Armed ServicesCommittee, initsreport (S.Rept. 108-260 of May
11, 2004) on the FY 2005 defense authorization bill (S. 2400), approved the start of
construction of the lead DD(X) in FY2005 and increased the program’'s FY 2005
funding request by $99.4 million to begin design work on the second DD(X) (page
173). The committee included a provision in the bill (Section 211) authorizing the
use of FY 2005 funds for the second DD(X) and stating that $99.4 million shall be
availablein FY 2005 for the detail design of thesecond DD(X). Indiscussing Section
211, the committee’ s report stated:

The Committeeon Armed Servicesof the Senate, initsreport (S.Rept. 108-
46) to accompany the National Defense Authorization Act for Fiscal Y ear 2004,
directed the Secretary of the Navy to provide a report on the viability of the
surface combatant industrial base, with specific focus on the transition from the
DDG — 51 Arleigh Burke-class destroyers to the DD(X). This report was
delivered to the congressional defense committeesin March 2004. The report
included a workload analysis that showed that if the DD(X) schedule slips, the
shipyard that is scheduled to build the follow ship, the second destroyer of the
DD(X)-class, could experience significant workload i ssueswhich, depending on
the length of the schedule dlip, could affect the financia viability of the this
shipyard. This is exacerbated by the fact that this shipyard’s workload and
resultant viability is solely dependent on the design and construction of surface
combatants.
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The committee remains concerned about the viability of the competitive
industrial base for the design and construction of surface combatants for the
Navy. According to the Future Y ears Defense Program (FY DP), therewill be no
surface combatants in the budget request for fiscal year 2006. The budget
request for fiscal year 2005 includes $3.5 billion for the construction of the last
three DDG — 51 Arleigh Burke-class destroyers, bringing theinventory to 62 of
these multi-mission ships. The next class of destroyers will use the DD(X)
design. The first of these ships is being funded with incremental RDTE,N
funding starting with $221.1 million of construction money in fiscal year 2005.
If the current schedule is maintained, the contract for the second ship of the
DD(X)-classwill not be awarded for about eighteen months, and is expected in
fiscal year 2007 using Shipbuilding and Conversion, Navy (SCN), funding. This
gap could jeopardize the design and production capability of the shipyard
scheduled for the second ship.

The Navy had originally planned to compete the construction phase of the
first DD(X), but recently made adecision to award that contract on asole-source
basisto the shipyard with lead design responsibility. The committee expectsthe
Navy to take all actions necessary to ensure the viability of the second shipyard
in order to maintain a healthy and competitive industrial base for surface
combatants. The committee believes that the Navy is responsible for ensuring
that both shipyards share equitably in the DD(X) design effort from this point
forward to facilitate a smooth transition from design to fabrication to
construction of DD(X).

The committee believesthat if the flexibility provided by using RDTE,N
funds for the lead ship at the lead shipyard is justified, that same flexibility is
necessary for the follow ship at the second shipyard as well.

The budget request included $1.4 billion in PE 64300N for DD(X) total
ship engineering. Thecommitteerecommendsanincrease of $99.4 millionin PE
64300N to accelerate design efforts at the follow shipyard for the second
DD(X)-class destroyer, for the purpose of sustaining a competitive industrial
base for surface combatant ships. (Pages 130-131)

The conference report (H.Rept. 108-767 of October 8, 2004) on H.R. 4200
states:

The conferees have strongly supported both the DD(X) program and the
Navy’ s acquisition strategy, which uses the construction and test of engineering
development models (EDMs) to mitigate technical risk.

The conferees are aware of the assessment by the Government
Accountability Office (GAO) of the maturity of 12 technologies critical to
DD(X), as the program entered the system development and demonstration
(SDD) phase, and the GA O’ sfurther assessment that DD (X) technol ogy maturity
and design stability will not be demonstrated before the Milestone B decision
scheduled for March 2005. Many of the tests to demonstrate technical maturity
will occur around the time of the critical design review (CDR) latein fiscal year
2005. Program officials acknowledge the risks associated with the advanced
technologies, but the conferees believe that taking such risks is warranted to
ensurethat the DD(X) technologies are not obsol ete, and that the Navy hastaken
adequate steps to mitigate the risks before ship construction begins. These steps
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include the identification of fall back options if new technologies are not
available.

In particular, the conferees note the concerns expressed in the House report
(H.Rept. 108 — 491) regarding the schedule for land-based testing of the
integrated power system and advanced gun system EDMs. These two system
EDMs are not scheduled to complete land-based testing until latein fiscal year
2005, coincident with the DD(X) CDR.

The conferees agree that the integrated power system and advanced gun
system are key elements which drive much of the DD(X) design, and that
land-based testing of these systems should be essentially complete prior to the
DD(X) CDR. The conferees direct the Secretary of the Navy, in coordination
withthe Under Secretary of Defensefor Acquisition, Technology and Logistics,
to report to the congressional defense committees following completion of the
DD(X) CDR. That report should include the results of the CDR and an
assessment of the readiness of the program to proceed beyond the SDD phase of
the program.

The conferees share the concernsraised in the Senate Report (S.Rept. 108
— 260) regarding maintaining the viability of a competitive industrial base for
the design and construction of Navy surface combatants. Asnoted in that report,
theNavy had originally planned to competethe construction phase of theDD(X),
but made a decision to award that contract on a sole-source basisto the shipyard
with lead design responsibility. The confereesexpect the Navy totakeall actions
necessary to ensure the viability of the second shipyard in order to maintain a
healthy and competitiveindustrial basefor surface combatants. (Pages590-591)

FY2005 Defense Appropriation. TheHouseAppropriationsCommittee,
in its report (H.Rept. 108-284 of June 24, 2004) on the FY2005 defense
appropriationshill (H.R. 4613), recommended deferring theinitiation of construction
of thelead DD(X) from FY 2005 to afuture year and reducing the program’ s FY 2005
funding request by a net $248.8-million. The report stated:

TheCommitteebelievesthe DD(X) devel opment scheduledoesnot provide
sufficient time for the proper maturation and testing of transformational
technologies prior to initiating construction of the first ship, presenting a
potential ‘’rush to failure.’* According to the Navy’s schedule, detailed design
drawings necessary for the construction of the ship will not be completed prior
to the award of thisinitial construction contract. It isthe Committee’ s view that
it is not prudent to proceed with the construction of a ship without first
completing detailed design drawings and concluding basic testing of the
technologies that will be integrated into the ship. According to the General
Accounting Office, none of thetwelvecritical technologiesfor DD(X) will reach
maturity prior to entering product development. Further, based on the Navy’s
schedule, land based testing of two critical technologies will not be complete
prior to the conclusion of the Critical Design Review (CDR).

Accordingly, the Committee recommends eliminating the $221,000,000
requested for the first increment for construction of the first DD(X) ship. This
recommendation is based on the Committee’s judgment that the highly
concurrent, extremely aggressive DD(X) devel opment program doesnot support
afully informed acquisition decision in fiscal year 2005, making a request for
construction funding premature. The Committee believesthat additional timefor
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development prior to the construction contract award will provide time for the
program to stabilize and for the maturation and testing of critical technologies.

The Committee also recommends a reduction of $43,800,000 from the
$191,400,000 requested for Critical Design Review (CDR), scheduled for thelast
quarter of fiscal year 2005. This recommendation reflects the Committee's
conclusion that the CDR schedule must dlip in order to complete land-based
testing of critical components of the leading technol ogies prior to completion of
CDR. The Committee directs the Navy to extend the time frame for the CDR to
ensure that |and-based testing has been completed on all twelve DD(X) critical
technologies prior to the completion of CDR.

Finally, the Committee recommends an increase of $13,000,000 only for
the completion of the DD(X) alternative engine construction and its delivery to
the Navy for testing, an increase of $1,000,000 for Floating AreaNetworks, and
an increase of $2,000,000 for smart ships that anticipate and manage. (Pages
287-288. See also page 278.)

The report aso stated:

The Committee recommends an increase of $125,000,000 to initiate
advance procurement of materiel necessary for the construction of an additional
DDG — 51 Guided Missile Destroyer in the 2006 or 2007 budget.

Thisrecommendation isbased on the Committee' sview that the additional
system development and testing required for the DD(X), the next generation
destroyer, will lead to adelay in the Initial Operating Capability of the DD(X).
With this delay, the Committee believes operational requirements of the Navy
necessitate the construction of at least one more DDG — 51.

The Committee expects the Navy to fully fund the construction of thisDDG —
51 in afuture budget request. (Pages 164-165)

TheSenate AppropriationsCommittee, initsreport (S.Rept. 108-284 of June
24, 2004) on the FY 2005 defense appropriations hill (S. 2559), supported the
program’ s research and devel opment funding request but stated that it believes that
construction of the lead ship should be funded in the Navy’ s shipbuilding account.
The committee approved the total amount requested for the program, but transferred
the $221 million intended for initiating |ead ship detailed design and construction to
the Navy’ s shipbuilding account. The committee also recommended an additional
$99.4 million in the shipbuilding account as advance procurement funding for the
second DD(X), whichthereport stated isto be built at asecond-sourceshipyard. The
report stated:

The Committee recommends supporting the President’ s budget request for
the DD(X) Destroyer program but holds that construction of the ship should be
funded within the shipbuilding and conversion account in a manner consistent
with prior shipbuilding programs. The Committee is encouraged by the Navy's
willingness to propose nontraditional means of overcoming the enormous
financial burden that ship cost overruns and prior year bills place upon the
shipbuilding budget, but findsthat such costs would not be eliminated but rather
obscured by funding ship construction in the research and devel opment account.
Therefore, the Committee recommends transferring $221,116,000 of research
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and devel opment funding to the Shipbuil ding and Conversion, Navy account and
directs the Navy to fund future ship construction programs within the
shipbuilding and conversion account. In addition, the Committee recommends
providing $99,400,000 in advance procurement funding for the second DD(X)
ship to be constructed at a second source shipyard. (Page 83. See aso page
157.)

The conference report (H.Rept. 108-622 of July 20, 2004) on H.R. 4613
provides $350.5 million in advance procurement (AP) funding in the SCN account
for the DD(X) program — $221.1 million for the lead DD(X) (transferred from the
Navy’ sresearch and devel opment account), and $84.4 million for the second DD(X).
The designation of this funding as AP funding implies that the nominal year of
procurement for both shipsisnot FY 2005, but rather afuturefiscal year. Thereport
stated:

The conferees agree to provide a total of $305,516,000 for advance
procurement for the DD(X) class of shipsinstead of $320,516,000 as proposed
by the Senate and no appropriation as proposed by the House. The conferees
direct the Navy to include future funding requests for the DD(X) in the
Shipbuilding and Conversion, Navy appropriation.

Within the funds provided, $221,116,000 is only for design and advance
procurement requirements associated with thefirst ship of the DD(X) class and
$84,400,000isonly for design and advance procurement requirements associ ated
with construction of the second ship at an alternative second source shipyard.
The confereesdirect that no funds shall be available for the procurement of long
lead time material for items that are dependent upon delivery of a DD(X) key
technology unless that technology has undergone testing, thereby reducing risk
to overal program costs.

The conferees direct that full funding of the remaining financial
requirement for these ships, not including traditional advance procurement
requirements, shall be included in afuture budget request. (Page 188; see also
pages 185 and 187.)

The conference report also provides $1,176.5 million in research and
development funding for the DD(X) program. After accounting for the $221.1
million transferred to the SCN account, this equatesto a $34-million reduction from
the request. The report stated:

The conferees agree to provide $1,176,469,000 for the DD(X) program
instead of $1,182,785,000 as proposed by the House and $1,210,469,000 as
proposed by the Senate.

The conferees agree that prior to the completion of the Critical Design
Review (CDR), the Navy should complete land-based testing of the Advanced
Gun System (AGS) and the Integrated Power System (IPS). The conferees
believeit isnot advisable to complete CDR prior to ensuring that at least two of
the 12 key technol ogies have completed testing due to historical trends of ship
cost growth based on re-design to accommodate changes in technological
reguirements.
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The conferees direct the Navy to submit a report to the congressional
defense committees that addresses the Navy’s plan to transition DD(X) key
technol ogies through development, testing, acquisition, and installation. This
report should also address* back up” technol ogiesthat could beinserted into the
DD(X) program should the maturity of the planned technology not materialize
within atimeline necessary to meet the stated DD(X) schedule. (Page 310; see
also pages 278 and 300)

LCS Program

FY2003 Defense Authorization. Section 218 of the conference report
(H.Rept. 107-772 of November 12, 2002) on the FY 2003 defense authorization hill
(P.L. 107-314/H.R. 4546) authorized $4 million for requirements devel opment for
the LCS, and stated that the Navy may not obligate any fundsfor the construction of
an LCSuntil the Navy submitted adetailed report on the LCS program’ sacquisition
strategy that “addresges] the plan and schedule for fulfilling the requirements of
Department of Defense Instruction 5000-series for a major defense acquisition
Milestone A decision for initiation of concept and technology development for” the
LCS. The LCS acquisition strategy must also include a “robust” concept and
technology demonstration phase. The conferees stated:

An LCS program may be necessary to provide capabilitiesto carry out the
National Military Strategy. However, neither the Office of the Secretary of
Defense, the Joint Chiefs of Staff, nor the Navy has provided any indication that
they have completed sufficient work on any number of prerequisites that the
Department of Defense (DOD) is required to meet before concluding that new
development is required to provide the capabilities inherent in an LCS. These
include requirements in title 10, United States Code, and internal DOD
directives, such as DOD 5000.2-R Mandatory Procedures for Mgjor Defense
Acquisition Programs and Chairman, Joint Chiefs of Staff (CJCS) Instruction
3170.01B.

The LCS has not been vetted through the Joint Requirements Oversight
Council (JROC) process, particularly regarding possible alternatives and the
relative priority to meet valid requirements. This should be completed prior to
initiation of any program which isintended to support joint combat operations.

The conferees believe that the Navy needs to assess the adequacy of
existing and planned platforms to test the littoral combat ship concept and how
these platformswill be used in the devel opment, test, and evaluation of the LCS
and its mission modules. The conferees strongly believe that the Navy must
capitalize on ongoing and planned experiments, demonstrations, and eval uations
of existing, prototype, and experimental hull formsand platformsto better inform
the Navy’ sdecisionson the L CS. Some of these have been compl eted, but others
are planned and await modification or construction of the hull form and platform
demonstrators.

The confereesareal so concerned that the Navy’ s strategy for the LCS does
not clearly identify the plan and funding for development and evaluation of the
mission modul es upon which the operational capability of the LCSwill depend.
The conferees believe that the strategy for LCS development must provide for
the identification, transition, and integration of the component technologiesand
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subsystemsto beincluded in the several mission modules and for the evaluation
of each mission module as a system before its deployment on the LCS.

The conferees expect the JROC and the Navy to specifically deal with a
number of concerns in fulfilling the requirements in the LCS provision. These
include:

(1) Assessing the extent to which unmanned systems could be capable of
compl eting the missionsinstead of amanned LCS vessel. Briefingsonthe LCS
indicate that an LCS would be used for operations determined to be “too risky”
for larger surface combatants. This raises questions about the level of risk the
Navy has determined to be acceptable for an LCSthat is unacceptable for larger
surface combatants.

(2) Identifying the threat or threats that have negated the Navy's previous
investments in multi-mission ships and made the missions of anti-submarine
warfare, anti-surface warfare, and antimine warfare “too risky” for these ships.
The Navy has invested heavily in providing combatants of al types and
displacements with onboard and offboard sensors, weapons, and information
connectivity. This investment was directed to ensure that multimission ships
could operate at any time and in any place.

(3) Determining the level of support from other combatants and auxiliaries that
LCS vessels will require, and whether this will lead to altered planning
assumptions for sizing the force. An open question regarding a “focused
mission” vessel such asan LCSiswhether the vessel will be ableto operate with
impunity in the presence of threats outside its focused mission warfare area. If
not, the Navy may have to adjust operating and support concepts in more
significant ways than merely adding L CS vessels to the current battle group.

(4) Identifying the appropriate level of helicopter support in the baseline LCS
vessel. The naval helicopter has been a proven key capability for combatant
surface ships when conducting the three primary warfare areas stated for LCS.
Navy briefingsindicate that the LCSwill require ahelicopter capability to carry
out its missions and will operate forward of the battle group. Nevertheless, the
Navy appearsto haveforgotten thelessonslearned fromthefirst flight of Arleigh
Burke-class destroyers and has not included a naval helicopter hangar as a key
requirement for the LCS.

(5) Assessing theimplications of using and supporting nonmarinized systems as
component capabilitieson LCSvessels. For example, the Navy hasindicated the
desirefor using OH-58D helicopterson LCS. Although these Army helicopters
have flown from Navy shipsfor short periods, they have limited capabilitiesfor
LCSmission areas. Naval helicopters, however, have the durability and system
integration required to provide joint and battle group synergism for LCS
missions.

(6) Identifying whether there are changes in tactics and procedures which the
Navy could apply to current platforms and concepts of operations that would
accomplish the envisioned L CS missionswithout putting additional pressure on
an already underfunded ship acquisition plan.

(7) Assessing the assignment of L CS-unique missionsto the U.S. Coast Guard,
close dlies, or coalition partners. If we are to continue assuming joint and
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coalition warfare, perhaps the U.S. Navy could count on the Coast Guard or
smaller navies of allies to contribute more effectively by performing ‘' small
ship’* mission[s]. (Pages 562-564)

(Inresponseto this section, the Navy submitted areport on February 10, 2003.)

FY2004 Defense Authorization. Intheir reports (H.Rept. 108-106 of May
16, 2003 and S.Rept. 108-46 of May 13, 2003, respectively) on the FY 2004 defense
authorization bill (H.R. 1588/S.1050), the House and Senate Armed Services
Committees recommended increasing the FY 2004 funding request for the LCS
program by $35 million to fund additional development of LCS mission modules
(pages 158 and 183-184 in the House report, and page 162 in the Senate report).

TheHousereport noted that the Navy did not perform an analysisof alternatives
prior to announcing the LCS program. Thereport noted the variousissues about the
program that were raised in the conference report on the FY2003 defense
authorization bill (see above), and stated that the February 2003 Navy report
submitted in response to Section 218 of the FY 2003 defense authorization bill

was a brief, summary document that provided little detail with regard to the
analysis performed by the Navy in devel oping the requirement and the concept
for the LCS. The committee expectsthat the Secretary of the Navy will address
more completely the issuesraised in the [conference report] prior to proceeding
to an Acquisition Program Initiation decision in mid-fiscal year 2004. (Page
183)

The committee noted concerns about the Navy’s strategy for developing LCS
mission modul esthat were expressed in the FY 2003 conferencereport and stated that
it was recommending a$35-million increase to reduce development risk in thisarea.
(Pages 183-184)

The Senate report stated:

The committee is concerned that the analysis underpinning the LCS
requirement isnot sufficient. Section 218 of the National Defense Authorization
Act for Fiscal Year 2003 (Public Law 107-314) required the Secretary of the
Navy to submit areport on LCSwhich addressed in detail the analytical process
to examine aternatives, and establish relative priorities to meet valid
requirements. The committee believes that the report, which was delivered
pursuant to last year's requirement, did not provide the necessary analysis.

The Navy believes that this ship would offer away to achieve afleet size
of 375 ships, anumber that the Chief of Naval Operationshassaid isrequired to
support the Sea Power 21 vision. The committee is concerned that the larger
surface combatant force [included in the 375-ship plan] will declineto anumber
even below that which is projected in the near term as aresult of the acquisition
of LCS. Whilethe cost of the L CS seaframe has been estimated, and isincluded
in the preliminary design interim regquirements document, there is no firm
estimate of what LCSwill cost with its focused mission modules. Overall Navy
affordability constraints may well lead to afleet with the number of Navy ships
close to the number now in commission, only of lesser capability.
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The committee directs the Comptroller General to submit a report to the
committee by March 1, 2005, that (1) details the Navy’s progress in further
defining the concept of operationsfor the LCS; (2) assesses the analytical basis
for the establishment of L CS requirements; (3) assesses the technical maturity
of the focused mission modulesfor flight zero ships, and, to the extent possible,
for flight one ships; and, (4) estimates the recurring L CS weapons system cost,
to include seaframe and focused mission modules, at aproduction rate similar to
that in the Navy plan.

The committee believes that the Navy will have to conduct significant
experimentation to determine the utility of the LCS concept. The focused
mission modulesarerequired to enable that experimentation, yet the Navy failed
to fully fund focused mission modules in the budget request. The committee
believesthat before committing to production of morethan afew ships, the Navy
should havedetermined, through anal ysisand experimentation, that thisshipwill
deliver the Navy's expected capabilities. To accelerate this process, the
committee recommendsanincrease of $35.0 million ... for LCSmodules. (Pages
179-180)

FY2004 Defense Appropriation. Initsreport (H.Rept. 108-187 of July 2,
2003) on the FY2004 defense appropriation bill (H.R. 2658), the House
Appropriations Committee recommended reducing funding for the ship portion of the
LCS program by $15 million and increasing funding for the development of LCS
mission modules by $25 million. The report states:

The Committee is very supportive of the Navy’s concept of the LCS. It isan
innovative approach to meeting the threats and through the use of “mission
modules” will be able to quickly transform to meet emerging threats. Future
enhancements include the use of unmanned aerial vehicles and unmanned
undersea vehicles. The spiral development approach will provide sufficient
flexibility to implement the LCS in “flights’, providing increasing levels of
warfighting capability.

The Committee is concerned, however, with the lack of fina requirements
documentation and a spiral development planfor LCS. Itisclear that theinitial
system will not provide all of the warfighting capabilities promised with LCS,
but thereisno definition of the requirement and no “roadmap” of how the Navy
will achieve the system required. It isalso of concern that L CS capabilities will
overlap those of existing systems operating in the littoral battlespace, an issue
that the Navy has not fully addressed.

The Committeerequeststhe Navy submit by March 1, 2004, afinal requirements
document and a spiral development plan for advancing the LCS through its
development and acquisition. Additionally, the Navy should continue to refine
its concept of operations in the littoral battlespace to ensure no duplication of
effort.

The Committee recommends an increase of $25,000,000 for LCS only to
accel erate mission modul edevel opment and theintegration of thesemodulesinto
LCS Flight 0. These funds may not be obligated or expended until the
submission of the March 1, 2004 report previously requested.
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The Committee recommends a reduction of $15,000,000 for the LCS. The
Committee’'s recommendation is based on the lack of a final design or
development plan for LCS. (Pages 254-255)

In its report (S.Rept. 108-87 of July 10, 2003) on the FY2004 defense
appropriation bill (S. 1382), the Senate Appropriations Committee recommended
approving the Administration’ s funding request for research and devel opment work
on the LCS program, but recommended increasing the portion of thisfunding that is
to be used for developing LCS mission modules. The report states:

The Committee is supportive of the Navy's Littoral Combat Ship [LCS]
program, but is concerned that the Navy has underestimated the technol ogical
challenges the devel opment of this ship may face. While considerable effort has
been made and careful thought has been taken regarding plansfor the seaframe,
the Committee remains unconvinced that similar efforts have been taken
regarding the ship’s mission modules. Unfortunately, of the $158,071,000 the
Department of Navy requested for LCS research and development, the
Department only requested $41,000,000 for sea frame-related mission module
activities. The Committee, therefore, has earmarked $76,000,000 of the request
for LCSand directsthe Navy to establish afully-funded mission moduleresearch
and development program for the Flight O LCS that extends beyond the
patchworked mine warfare plan. (Page 156)

As noted in the section on legidative action concerning the DD(X), the
committee a'so commented on the Navy’s proposal to fund the first DD(X) and the
first LCSinthe Navy’ sresearch and development account rather thanin the Navy's
ship-procurement account. Thisreport language appearsin the section onlegidative
activity concerning the DD(X).

Theconferencereport (H.Rept. 108-283 of September 24, 2003) onthe FY 2004
defense appropriations bill (H.R. 2658/P.L. 108-87 of September 30, 2003) stated:

The conferees have included $168,071,000 for continued research and
development of the Littoral Combat Ship (LCS), the amount recommended by
the House and $10,000,000 above the amount recommended by the Senate.

The conferees agree with the House language regarding the need to refine
the Navy’s concept of operationsin the littoral battlespace to ensure that there
is no duplication of effort between LCS and other platforms. To this end, the
conferees direct the Navy to provide a report to the House and Senate
Committees on Appropriations, no later than March 1, 2004 that details the
missions LCS will conduct in the littoral battle space, which platforms and
systems currently conduct these missions, and what changes, if any, will be made
to future years' budgets to eliminate any duplication of effort.

In addition, in order to maintain focus on the LCS mission module
development and integration, the conferees agree that $51,000,000 of the funds
provided for LCSis available only for these efforts. (Pages 291-292)

(In response to this language, the Navy submitted areport on March 3, 2004.)
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As noted in the section on legislative action concerning the DD(X), the
conference report also commented on the Navy’s proposal to fund the first DD(X)
and thefirst LCSinthe Navy’ sresearch and development account rather than in the
Navy’s ship-procurement account. This report language appears in the section on
legidlative activity concerning the DD(X).

FY2005 Defense Authorization. TheHouse Armed ServicesCommittee,
initsreport (H.Rept. 108-491 of May 14, 2004) on the FY 2005 defense authori zation
bill (H.R. 4200), recommended disapproval of the $107.7 million requested for
FY 2005 to begin building the lead LCS. The committee recommended that
construction of thelead ship bedelayed until FY 2006. The committee recommended
approval of the remainder of the program’s FY 2005 funding request. The report
stated:

Prior to announcing the LCS program, the Navy did not conduct a formal
analysis of alternatives to demonstrate that a ship like the LCS would be more
cost-effective for performing the stated missions than potential alternative
approaches. In the statement of managers accompanying the conference report
on H.R. 4546 (H.Rept. 107-772), the conferees raised a number of issues with
respect to the development of LCS. The Secretary of the Navy’ sreport on those
issues was a brief, summary document that provided little detail with regard to
the analysis performed by the Navy in developing the requirement and the
concept for LCS. The Navy’ sMarch 2004 report on L CSrequirements, concepts
of operations, acquisition strategy, and systems that would be replaced by LCS
was aso a relatively brief summary document that provided little new
information about the LCS program. Congress has directed the General
Accounting Officeto report by March 1, 2005, on the LCS program’ sanaytical
justification, concept of operations, technical maturity, and potential costs.

The committee continues to have concerns about the lack of a rigorous
analysis of aternative concepts for performance of the LCS mission, the
justification for the force structure sought by the Navy, and whether the
program’ s acquisition strategy is necessary to meet an urgent operational need.
In view of continued unfunded requirements for mission module devel opment
and experimentation and what the committee believes is the need for more
thorough evaluation program, the committee is concerned about the Navy's
ability to resolve these issues before committing to the design for the LCS and
beginning construction of the first ship. Finally, the committee is concerned
about whether the program schedul e provides sufficient time and capabilitiesfor
experimentation and evaluation of the operational concepts for LCS before
committing to major serial production of the ship.

Consequently, thecommitteerecommends$244.4 millionin PE 63581N for
the LCS, adecrease of $107.7 millionfor L CSconstruction. The committeealso
recommendsthat the construction of thefirst Flight 0 LCSbedelayed until fiscal
year 2006. (Page 184-185)

The Senate Armed ServicesCommittee, initsreport (S.Rept. 108-260 of May
11, 2004) on the FY2005 defense authorization bill (S. 2400), recommended
approval of the program’ sfunding request for FY 2005 (page 170) but otherwise did
not discuss the program.
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The conference report (H.Rept. 108-767 of October 8, 2004) on H.R. 4200
stated:

The conferees note the concerns expressed in the House report
accompanying H.R. 4200 (H.Rept. 108 — 491) regarding whether the LCS
program schedul e providessufficient timeand opportunitiesfor experimentation
and evaluation of the operational concepts for LCS in Flight Zero before
committing to major serial production of the ship with Flight One. The program
plan provided with the fiscal year 2005 budget request had construction starting
on Flight One ships before delivery and evaluation of Flight Zero ships. This
concurrency could require expensive retrofit to Flight One ships after lessons
have been learned from operating Flight Zero ships.

The conferees are concerned with apotential industrial impact induced by
making fiscal year 2006 a gap year in LCS production, which could lead to
increased ship costs or technol ogy insertion challenges. However, the conferees
agree with the rationale of section 8092 of the Department of Defense
Appropriations Act for Fiscal Y ear 2005 (section A of Public Law 108 — 287),
which directs that no funds be obligated for construction of athird vessel inthe
fiscal year 2006 budget request. The conferees expect that the Navy will include
aplan that reducestherisk of concurrency in the LCSjustification submitted as
part of the fiscal year 2006 budget request. (Page 540)

FY2005 Defense Appropriation. TheHouseAppropriationsCommittee,
in its report (H.Rept. 108-553 of June 18, 2004) on the FY2005 defense
appropriationsbill (H.R. 4613), recommended anet $57-million increasein funding
for the LCS program, consisting of a $107-million increase to fully fund the lead
LCSinFY2005 at atotal cost of $214 million, and a $50-million decrease for Phase
| pre-design/concept studies for a subsequent improved version of the LCS design.
The committee stated that it views the lead LCS as a prototype and that design and
construction of the next version of the LCS should not proceed until the prototypeis
completed and tested. The report stated:

The Committee remains impressed with the Navy’ sinitiative in pursuing
the LCS program, which promises to address significant operational gaps in
Navy capability while presaging new waysof devel oping and fieldingtechnol ogy
to the Fleet. The Committee has agreed to the Navy's request to fund
construction of LCS in the research, development, test and evaluation
appropriation, recognizing the Navy's desire to more readily accommodate
potential changesto the program. The Committee approvesthisrequest because
it viewsthe Flight O ship as a prototype of acompletely new class of ship. Once
the Navy has completed and tested the prototype, it should proceed with the
preliminary design and construction of the first Flight 1 ship.

The Committee recommendationincludesincreasing the budget request for
the construction of the first Flight 0 LCS by $107,000,000, fully funding this
construction effort at $214,000,000. The fiscal year 2005 request included only
$107,000,000 for the first increment of the LCS construction. Budget
documentation indicates the Navy plans to request an additional $107,000,000
for the second and final increment for the first ship in fiscal year 2006. The
Committee strongly opposes incremental funding of ship construction and
therefore has provided atotal of $214,000,000 in 2005 for construction of the
first LCS, fully funding the construction requirement in one year.
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The Committee recommendation reduces the L CS request by $50,000,000
for Phase | pre-design/concept studies for the development of a request for
proposal for the preliminary design of the Flight 1 ship. Thisrecommendationis
based onthe Committee’ sjudgment that the preliminary design of thefirst Flight
1 ship should commence after test and evaluation of the Flight O prototype to
avoid potential costly re-design efforts. (Page 288-289. See also page 274.)

TheSenateAppropriationsCommittee, initsreport (S.Rept. 108-284 of June
24, 2004) on the FY 2005 defense appropriations bill (S. 2559), recommended
approval of the FY 2005 funding request for the program. The committee stated that
it viewsthe lead LCSs as prototypes and directed the Navy to include no funding in
its FY 2006 budget request for construction of a second ship of either prototype
design. The report stated:

The Committee supports the budget request for the Littoral Combat Ship
[LCS] and consents to the Navy's request to fund construction of the first
prototype ship for each of two ship designsin the Research and Development,
Navy account. Approval for funding LCS in the research and development
account is strictly based on the acknowledgment of the prototypical nature and
high level of technical risk inherent in this program. The Committee finds LCS
to be unique and unlike any other shipbuilding program the Navy has previously
pursued; andtherefore, grantstheNavy’ srequest for theincreased flexibility that
funding within the research and development account affords. However, the
Committee directs that all follow-on ships beyond one prototype for each LCS
ship design be fully funded in the Shipbuilding and Conversion, Navy account.
The Committee also believes that substantial testing of the LCS and the
associated mission modulesisrequired to eval uate each ship design and validate
operational requirements. Therefore, the Committee directs that no funds shall
be obligated to prepare afiscal year 2006 budget request for construction of the
second ship of either prototype design. Thisdirective isintended to provide for
a‘''gap’* year between the construction of the first prototype ship and second
ship of each design, thereby ensuring that design problems discovered during the
construction of each ship design are identified and fixed before construction of
the follow-on ships. In addition, the consent to build the LCS prototype ships
with research and development funding should in no way be interpreted as
approval for other ship construction programs to be funded within the Research
and Development, Navy account.

The Committee is also concerned that the development of various LCS
mission modules, which will be procured independently from the vessel, will
obscure the actual cost of the weapon system. Therefore, the Committee directs
theNavy toidentify L CSmission modul efunding separately within the Research
and Development, Navy and Other Procurement, Navy accounts. (Page 156-157)

The report aso stated:

A central feature of the LCS design is modular Mission Packages. The
planned Mi ssion Packagesmay consist of acombination of modules, manned and
unmanned of f-board vehicles, depl oyabl e sensors, and other support equipment.
The Navy plans to begin funding Mission Modules, which will be procured
independently from Seaframe development, in the fiscal year 2006 budget
request under the “ Other Procurement, Navy” account. The Committee feels
strongly about creating an appropriate level of visibility to ensure an accurate
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accounting of total program costs. The Committee, therefore, directs the Navy
to establish a“LCSMission Packages” linewithin the account and to request all
items (modules, vehicles, sensors, etc.) related to the development of LCS
Mission Packages in this line as part of the fiscal year 2006 budget request.

(Page 93.)

The conference report (H.Rept. 108-622 of July 20, 2004) on H.R. 4613
includes a provision (Section 8092) that provides $214.7 million in the Navy's
research and development account for construction of thelead LCS. The provision
also states:

None of the funds provided in this Act may be obligated to prepare afiscal year
2006 budget request for athird vessel under the Littoral Combat Ship program
in fiscal year 2006: Provided, That funds for the second vessel shall be for a
second source supplier: Provided further, That all subsequent ships shall be
purchased with “ Shipbuilding and Conversion, Navy” funds beginning in fiscal
year 2007.

The conference report stated:

The conferees agree to provide $457,089,000 for the Littoral Combat Ship
(LCS) program instead of $409,089,000 as proposed by the House and
$352,089,000 as requested and proposed by the Senate.

The conferees agree with the Senate that all follow-on ships, beyond one
of each prototype design, should be fully funded in the Shipbuilding and
Conversion, Navy appropriation. The conferees also agree that substantial
testing of the LCS and associated mission modulesis required to evaluate each
ship design and validate operational requirements. Therefore, the conferees
direct that no funds shall be obligated to prepare a fiscal year 2006 budget
request for construction of a third vessel, as reflected in the conference
agreement including Section 8092 as originally proposed by the Senate. This
directive is intended to provide for a “gap” year between construction of the
prototype ships and the follow-on construction of a second ship of each design,
thereby ensuring that design problems discovered during the prototype phase of
each ship design are identified and corrected before construction of follow-on
ships. The conferees also agree with the Senate that beginning in the fiscal year
2006 budget request, the Navy should identify LCS mission module funding
separately within the Research, Development, Test and Evaluation, Navy and
Other Procurement, Navy appropriations. (Pages 310-311)
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Appendix A. Acronyms

AAW  Anti-air warfare

AGS Advanced Gun System

AMC  Anaysisof multiple concepts

AOA Analysis of aternatives

ASUW  Anti-surface warfare

ASW  Antisubmarine warfare

AUV Autonomous underwater vehicle

BIW Bath Iron Works shipyard of Bath, ME

CBO Congressional Budget Office

COEA Cost and operational effectiveness analysis

CSBA  Center for Strategic and Budgetary Assessments

DOD Department of Defense

DON Department of the Navy

EA/SD Evolutionary acquisition with spiral development

EDM Engineering development model

FYDP  Future Years Defense Plan

GD General Dynamics Corporation

ISR Intelligence, surveillance, and reconnaissance

LCS Littoral Combat Ship

LSC Littoral support craft

LSC-X Littoral support craft — experimental

MIW Mine warfare

NOC Northrop Grumman Corporation

0&S Operating and support

OPN Other Procurement, Navy appropriation account

OsD Office of the Secretary of Defense

PANMC Procurement of Ammunition, Navy and Marine Corps appropriation
account

R&D Research and devel opment

SCN Shipbuilding and Conversion, Navy appropriation account — the Navy's
ship-procurement account

SOF Special operations forces

UAV Unmanned Air Vehicle

uv Unmanned vehicle

VLS Vertical launch system

WPN  Weapons Procurement, Navy appropriation account
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Appendix B. Navy Testimony Supporting LCS as
Best Approach

Navy Testimony

Inwritten testimony to the Senate Armed Services Committeeon April 1, 2003,
the Navy stated the following in support of the LCS as the best or most promising
approach to perform its stated missions:

The Littoral Combat Ship is our most transformational effort and number
one budget priority. It will capitaize on emerging unmanned vehicle
technologies and deliver the focused Sea Shield missions of Mine Warfare
(MIW), Surface Warfare (SUW) and Anti-Submarine Warfare (ASW). It will
provide the fast, affordable, focused-mission capability that will sustain our
accessand enhance our ability to establish sea superiority not just for our Carrier
Strike Groups and Expeditionary Strike Groups, but for al the joint logistics,
command and control and pre-positioned ships that must transit the critical
littoral threat areato move and support forces ashore.

Our modeling and wargamingwith smaller, fast, highly maneuverable ships
that simulate LCS capabilities have produced results that show LCS increases
our warfighting effectivenessin the littoral environment. L CS achieved 70% of
the“kills” during simul ated choke-point transitsand reduced thevul nerability —
and losses — of our other carrier and expeditionary strike group ships to
submarine torpedo attack in the littorals. Additionally, L CS ships modeled with
mine warfare capability provided more effective organic mine warfare support
than similarly equipped DDGs — especially during opposed scenarios.

Numerous real-world tests have also been conducted with experimental
craft to gather tangible data to determine the optimal hull form for the LCS....
The Integrated Requirements Document has been completed and we anticipate
beginning construction of the first LCSin 2005.%"

Inwritten testimony to the House Armed Services Committeeon April 3, 2003,
the Navy stated:

Our number one budget priority, the Littoral Combat Ship is the next
member [following the DD(X)] of our surface combatant “family of ships.” The
FY 2004 budget includes $158 million to accelerate development and
construction of 9 LCY[g] in the FYDP, [which is] key to ramping surface force
structureto Global CONOPslevels® outsidethe FYDP. It will bethefirst Navy
ship to separate capability from hull form [through use of modular payload
packages] and provide arobust, aff ordabl e, focused-mission warship to enhance

% Statement of U.S. Navy Chief of Naval OperationsAdmiral Vern Clark, in U.S. Congress,
Senate Armed Services Committee, Seapower Subcommittee, Navy and Marine Corps
Development and Procurement, Apr. 1, 2003, pp. 7-8. Emphasisasin the original.

% “Global CONPSlevels’ refersto the Navy’ sproposal for aforcelevel of about 375 ships,
which the Navy believes is the approximate fleet size required to implement the Navy’s
Global Concept of Operations (CONOPS), aconcept that involves using avariety of nava
formations to respond to future mission requirements around the world.
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our ahility to establish seasuperiority. A networked, lethal, small, fast, stealthy,
and highly maneuverable ship, LCS will be designed from the keel up as a
focused mission ship capable of employing manned and unmanned mission
modules to counter some of the most challenging anti-access threats our naval
forces may encounter close to shore — mines, quiet diesel submarines and
swarming small boats.

LCSwill be self-deploying and self-sustaining. It will havethesize, speed,
endurance, and connectivity to deploy asamember of Carrier Strike Groups and
Expeditionary Strike Groups, or in smaller groups of surface combatants. LCS
will have full underway replenishment capabilities and will be a FORCEnet
node.”

The Preliminary Design Interim Requirements Document (IRD) has been
approved, and a Request For Proposals has been released for LCS Preliminary
Designs. The requirements that supported the formulation of the IRD were
derived fromthe SC-21 Mission Needs Statement (MNS) and the Future Surface
Combatant Requirements Document. A number of analyses directly supported
the IRD including the Naval War College's Focused Mission Ship
Characteristics Study, Focused Mission Ship Technol ogies Opportunities Study
and the LCS Analysis of Multiple Concepts (AMC). AMC analysis is
continuing, alongwith other studiesand analysis. Astheanalysiscontinues, IRD
requirements will be refined and will be released in a second IRD to support
Flight 0'® Final Designs.

LCS will use modular mission packages in an open-systems architecture.
The mission packages are the central feature of the LCS design and will provide
the main warfighting capability. LCS will be configured for one mission
package at atime. A mission package will consist of modules, manned aircraft,
unmanned vehicles, offboard sensors, and mission manning detachments.

Mission module development will focus on identifying and integrating
systemswith technical maturity that will provide proven war fighting capability
for the first Flight LCS. These potentially include offboard systems that will
increase L CS sensor and weapons reach such asVertical Takeoff UAV, Remote
Minehunting System, Spartan Scout ACTD, Long-term Mine Reconnaissance
System and Advanced Deployable System. Integration of these systems, in
addition to theinstalled core systems, will provide LCS combat capability in the
focused mission areas of Mine Warfare, Anti-Submarine Warfare and Anti-
Surface Warfare. Through the spiral development process, we will combine
improved legacy systemsand next generation systemsto provideever-increasing
capability for follow on LCS Flights.

L essons learned from Navy experimentation with small, high speed ships
and innovative hull forms such as Hybrid Deep Vee Demonstrator (HDV (D)-

% FORCERet is the Navy's emerging overall architecture for deploying networking
technology through the fleet to achieve a capability for conducting network-centric
operations. In anetworked force, ships, aircraft, and ground vehicles act as “nodes” (i.e.,
constituent elements of) the network.

100 “Flight 0" isthe first version of the LCS that would be built, comprised of the first ship
that isto be requested in FY 2005, and the second ship that is to be requested in FY 2006.
Subsequent versions of the LCS design would be referred to as Flight 1, Flight 2, etc.
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100), High Speed Vessel (HSV), Coastal Waters Interdiction Platform (CWIP),
TRITON, and SLICE has proven invaluable in reducing program risk.
Collaboration between the Navy and the U.S. Coast Guard Deepwater program
facilitates cost effective development and procurement of the LCS and its
associated mission capability modules....

The Littoral Combat Ship (LCS) will be amulti-mission platform that will
add significant robustness and flexibility to ASW operations. LCS will be able
to operate in conjunction with our Carrier and Expeditionary Strike Groups, or
they may operate asindependent squadrons at the theater level. When equipped
with the ASW Mission Package, LCSwill conduct multi-sensor ASW detection,
classification, localization, tracking and engagement of submarines throughout
the littoral operating environment. LCS will have the capability to embark
ASW/multi-mission helicopters and unmanned vehicles, and will utilize
Undersea Surveillance Systems, environmental models and databases. |n all
mission configurations, LCS shall have core systems that provide the capability
to detect threat torpedoes at sufficient range to permit initiation of effective
countermeasure and/or maneuver action to defeat the thret....

LCSwill become the focal point of efforts to transform mine warfare. It
will provide an enhanced mine warfare capability as one of its focused mission
capabilities. When equipped withthe MCM Mission Package, LCSwill conduct
mine warfare missions along its intended track and in operational areas as
assigned from deep water through the shore. The potential for modernization
through its modular, multi-mission design will allow LCS to incorporate new
unmanned vehicle technologies asthey mature. Within the FY 2004 request for
LCSMission Maodules, $18 million contributes to the development of the MIW
[mine warfare] Mission Modules,®*

Journal Articles

Similar argumentsin favor of the LCS as the best or most promising approach
for performing the LCS's stated missions have been made in journal articles.®

101 Statement of U. S. Deputy Chief of Naval Operations (Warfare Requirements and
Programs) Vice Admira John Nathman, in U.S. Congress, House Committee on Armed
Services, Subcommittee on Projection Forces, Navy Transformation and Future Naval
Capabilities, Apr. 3, 2003, pp. 3-4, 12-13, 16.

192 See H. G. Ulrich 111, and Mark J. Edwards, “ The Next Revolution At Sea, U.S. Naval
Institute Proceedings, Oct. 2003: 65-69; Scott C. Truver, “LCS Moves Out Of The
Shadows, Jane’'s Navy International, Sept. 2003: 14-16, 19-21, 23; Sam J. Tangredi,
“RebalancingtheFleet, Round 2,” U.S Naval Institute Proceedings, May 2003: 36-40 (this
article presents both arguments for and against the LCS); Scott C. Truver, “Navy Plansto
Develop LCS Fleet with ‘Lightning Speed,’” Sea Power, May 2003: 15-20; Donald P.
Loren, “*Plug-and-Fight' Combatant — The Littoral Combat Ship (LCS) Assures Access,
Persistent Presence,” Naval Forces, No. 2, 2003: 74-78; Henry C. Mustin and Douglas J.
Katz, “ All Ahead Flank for LCS,” U.S. Naval Institute Proceedings, Feb. 2003: 30-33;
Hunter Keeter, “ Balisle: LCS Concept Based On Sound Reasoning,” Defense Daily, Jan.
22, 2003: 2.
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Appendix C. CBO and CSBA Studies Questioning
LCS as Best Approach

CBO Report

The March 2003 CBO report on the Navy's surface combatant force raises
certain guestions regarding whether a ship like the LCS would represent the best or
most promising approach to performing its stated missions:

Of the many uncertainties surrounding the LCS, the biggest question is
whether the tactical concept of operations for that ship makes sense. The Navy
describes the LCS as the “transformational” leg of the DD(X) [family of ships]
program be causeit is designed to provide “ assured access’ in the face of future
naval antiaccess networks. The theory is that the smaller, speedier, and more
stealthy LCS would enter an enemy’s littoral waters and eliminate mine,
submarine, and boat threats, allowing larger and less stealthy ships to move
closer to shore at acceptable levelsof risk. Y et if an enemy had over-the-horizon
targeting capability and antiship cruise missiles effective enough to compel
larger combatants to remain far out at sea, could it not engage smaller ships
closer to its own shore and overwhelm their small loads of short-range self-
defense missiles and guns?

Conversdly, if thelarger combatants had to move closer to shoreto provide
longer range air and missile defense for the LCSs, why could they not perform
the antisubmarine warfare, antiboat, and countermine missions themselves?
Indeed, thethree missions now assigned to the L CS appear heavily dependent on
helicopters (and, in the future, unmanned systems); it is not clear why larger
combatants could not use those systems to similar effect.’®

May 2003 CSBA Report

The May 2003 report from the non-governmental Center for Strategic and
Budgetary Assessments on DOD programs for countering enemy anti-access and
area-denial forces raises similar questions:™™

Even if future adversaries do not attempt to outflank DON [Department of
the Navy] transformation plans and decide to construct the maritime AD [area-
denial] networks that US naval planners expect, it is not yet clear that building
crewed combatantswith crewsof up to 75 officersand sailors|i.e., shipslikethe
LCS] isthe best way to tackle the “ dead zone” threats of submarines, mines, and
swarming boats. For the near to mid-term, helicopters would appear to be the
dominant weapon system in the dead zone. From a submariner’s perspective,
“no (anti-submarine warfare) platform is more feared than the helicopter.” The
Navy’ s mine countermeasures planrelieson avariety of systemsto be employed

103 Y.S. Congressional Budget Office, Transforming the Navy’ s Surface Combatant Force,
Mar. 2003, pp. 16-17.

10% For additional — and generally more supportive — discussion of the LCS program from
CSBA, see Robert O. Work, Naval Transformation and the Littoral Combat Ship, Center
for Strategic and Budgetary Assessments, 2003.



CRS-104

by the MH-60S medium helicopter. Additionally, missile and gun-firing
helicopters are the scourge of small boats. In the mid- to long term, unmanned
systems may vie for primacy as the dominant warfighting platforms in shallow
littoral waters. Indeed, the threat of mines and small boats can aready be
mitigated, to a large degree, by networked unmanned systems, and “track and
trail” of enemy submarinesin littoral waters by unmanned underwater vehicles
is expected to be demonstrated by FY 2007. Itistherefore unsurprising that the
LCS will rely on both helicopters and unmanned systems to accomplish its
missions. What isnot clear, however, iswhy asmall, focused-mission combatant
isrequired to employ them.

Helicopters and unmanned surface and air systems, employed by large
multi-mission combatants or sea base support ships operating within the
protected confines of the sea base, and augmented by submarines and unmanned
underwater vehicles, would appear to be aviable, lower risk option than those
outlined in DON plans....

Evenif LCSisconceived asatrue small combatant, it isnot yet clear that
afocused-mission approach (larger numbers of single-mission ships) istheright
answer for the deployment patterns preferred by the Navy. Given the fact that
the LCS may bethetarget of awide variety of surprise attacks, amore attractive
approach might be the multi-mission approach preferred by the Israglis (fewer
numbers of multi-purpose ships). Indeed, given the wide array of missions now
contemplated for the LCS, perhaps [a] multi-mission corvette or frigate would
be the better answer....

Under any circumstances, however, the DON’ sinside-out approach to the
A2/AD [anti-access, area-denial] threat — that is, continuously operating crewed
combatantsinside the heart of potential maritime AD networks, evenin times of
heightened tension — should be re-examined and debated. Although naval
planners now assert that maritime AD networksbuilt around coastal submarines,
mines, and swarming boats are increasingly dangerous and pose higher risksto
USnaval forces, they refuse to change their operational approach to fighting for
access and organizing the fleet for an outside-in roll back of maritime AD
networks. Instead, the DON continues to pursue its traditional peacetime
deployment pattern, and has concluded that the best way to handle increasingly
dangerous A2/AD threats is to create a new manned combatant designed to
operate in the areas of highest risk so as to assure continued access.

Thistype of thinking is eerily reminiscent of pre-World War 1l Army Air
Corps thinking that “the bomber will always get through.” It rests on shaky
operational assumptions such as the LCS will always have the dominant
battlespace awareness to avoid threats, or that its signature reduction will make
it virtually invisible, or that its speed and maneuverability will allow it to
generate misses. However, a strong counter-argument can be made that at the
ranges from the shore that these ships will operate, their location and targeting
in a future sensor rich environment is virtually assured, and the likelihood that
they will be engaged is very high.

Proponents of the LCS would counter that their smaller crew and lower
costs make these risks acceptable. However, this assertion rests on a key,
unproven assertion: that the loss of several small $400 million crewed
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combatants'® with 75-person crews in surprise first salvos would be more
politically and operationally palatable than the loss of a $1 billion crewed
combatant with a 350-person crew. On the surface, this assumption appears
attractive, especialy on the basis of a cost-benefit analysis. However, what of
the inherent political risks? It is by no means certain that a political or even an
operational war leader would consider the employment of three smaller, less
well-protected ships, each with crews of 75 officers and sailors, to be lessrisky
than employing a larger, better-protected ship with a crew of 350. After all, a
larger shipismoredifficult to sink than asmaller vessel; the hits sustained by the
Sark (two Exocet missiles), the Samuel B. Roberts, Princeton, and Tripoli (mine
explosions), andthe USS Col e (waterline suicideboat explosion) would all likely
have destroyed or sunk a LCS outright. Moreover, what would a terrorist or
potential adversary prefer: putting one multi-mission combatant out of action
temporarily, or sinking three $400 million combatants outright? The
psychological impact of being able to claim thefirst sinking of a US combatant
in battle sincethe K orean War would likely be significant on both enemy and US
populations. Moreover, any subsequent order to withdraw L CSsfrom alittoral
joint operating areato assesstheir operations and tacticswould likely be viewed
as serious reversal for the US Navy and the Joint Force.

Even if oneignores these political and operational risks, further problems
remain. For example, advocates of the LCSemphasizethat their combat systems
will rely to agreat degree on unmanned systems. But much of the fleet value of
pursuing unmanned naval systems will be obviated by creating new crewed
combatants to employ them. Moreover, introducing alarge class of new crewed
combatants to employ unmanned systems, rather than exploiting unmanned
systems to reduce the number of crewed combatants, or to improve the
performance of asimilar number of combatants, is fraught withitsownrisk. If
the LCSturns out to be either an ineffective or non-survivable combat platform,
much of the potential combat contribution of unmanned naval systems will be
lost to the sustained access fleet.

In sum, the LCS component of the DON transformation plan appearsto be
its weakest operational link, and one that needs to be more fully considered
before embarking on a 56-ship class production run.*®

195 The $400-million figure used here may have been an earlier Navy estimate of the cost of
an LCS, including a representative payload package. As discussed in the background
section, the Navy statesthat the cost of an L CS, including arepresentative payload package,
is to be no more than $250 million in FY 2005 dollars.

1% Andrew Krepinevich, etal., Meetingthe Anti-Accessand Area-Denial Challenge, opcit.,
pp. 58-61. Emphasisasintheoriginal. The excerpted passage is from the chapter of the
report focusing on Navy programs, which waswritten by Robert Work, CSBA’ snaval issues
analyst.
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Journal Articles

Similar arguments questioning whether the LCS represents the best or most

promising approach for performing the LCS's stated missions have been made in
journal articles.™

107 See Sam J. Tangredi, “Rebalancing the Fleet, Round 2" U.S. Naval Institute
Proceedings, May 2003, pp. 36-40 (thisarticle presents both argumentsfor and against the
LCS); Norman Friedman, “New Roles for Littoral Combat Ships,” U.S Naval Institute
Proceedings, Jan. 2003, pp. 4, 6; Stephen H. Kelley, “Small Ships and Future Missions,”
U.S Naval Institute Proceedings, Sept. 2002, pp. 42-44.



