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Results in Brief
Improvements Needed at the Defense Advanced 
Research Projects Agency When Evaluating Broad 
Agency Announcement Proposals 

Objective
Our objective was to determine whether 
the Defense Advanced Research Projects 
Agency (DARPA) properly awarded contracts 
from broad agency announcements (BAAs).  
Specifically, we reviewed contracts awarded and 
funded by DARPA from DARPA BAAs published 
in March 2011 through September 30, 2012.   
We reviewed 36 contracts awarded from 9 BAAs, 
with a value of about $426.4 million.

Finding
DARPA personnel did not consistently adhere 
to the scientific review process and Federal 
Acquisition Regulation (FAR) requirements 
before awarding contracts from BAAs  
for 35 of 36 contracts.  DARPA personnel did  
not fully implement the scientific review  
process or FAR requirements supporting the 
contract type selection.  Specifically, DARPA 
personnel did not:

•	 prepare evaluation reports with detailed, 
substantive narratives or adequate 
Program Manager Summary Sheets to 
support selectability determinations 
for 28 contracts because personnel 
did not follow internal policies to  
complete reports;

•	 obtain contract funding document 
approvals for 12 contracts because 
personnel did not follow internal policies 
to obtain approval from the Scientific 
Review Official;

September 6, 2013

•	 provide required support for the contract type selection or 
obtain approvals for the contract type one level above the 
contracting officer for 32 cost-reimbursement contracts 
because DARPA personnel assumed the FAR requirements 
did not apply; and

•	 determine the adequacy of the contractors’ accounting 
systems for 13 of the 32 cost-reimbursement type contracts 
because personnel provided inadequate or no support for  
the adequacy of the systems.

Although we did not identify any contracts that DARPA personnel 
should not have awarded, DARPA may not be able to justify 
that personnel adequately substantiated proposal selections.   
In addition, contracting personnel increased DARPA’s contracting 
risks when issuing cost-reimbursement contracts.

Recommendations
We recommend that the Director, Defense Advanced Research 
Projects Agency, establish controls to verify scientific review  
process documentation is adequate.  We recommend also 
reemphasizing internal requirements for approval of funding 
documentation, requirements within the cost-reimbursement 
interim rule, and the Federal Acquisition Regulation requirement  
to appropriately complete the determination of the adequacy  
of the contractor’s accounting system.

Management Comments and Our 
Response 
Management comments were responsive to the recommendations.  
DARPA agreed to issue guidance and implement training in response 
to the recommendations.  Please see the Recommendations Table 
on the next page.

Finding Continued
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Recommendations Table
Management Recommendations 

Requiring Comment
No Additional  

Comments Required

Director, Defense Advanced Research 
Projects Agency 1, 2, 3, 4, and 5 



INSPECTOR GENERAL 
DEPARTMENT OF DEFENSE 
4800 MARK CENTER DRIVE 

ALEXANDRIA, VIRGINIA 22350-1500 

September 6, 2013 

MEMORANDUM FOR UNDER SECRETARY OF DEFENSE FOR ACQUISITION, 
TECHNOLOGY, AND LOGISTICS 

DIRECTOR, DEFENSE ADVANCED RESEARCH PROJECTS AGENCY 

SUBJECT: Improvements Needed at the Defense Advanced Research Projects Agency 
When Evaluating Broad Agency Announcement Proposals 
(Report No. DODIG-2013-126) 

We are providing this report for your information and use. Of th e 36 contracts reviewed, valued 
at about $426.4 million, Defense Advanced Research Projects Agency (DARPA) personnel 
did not consistently adhere to scientific review process and Federal Acquisition Regulation 
requirements before awarding contracts from broad agency announcements for 35 contracts, 
valued at about $424.6 million. As a result, DARPA may not be able to justify that technical 
office personnel adequately substantiated proposal selections and increased contracting risks 
when issuing cost -reimbursement contracts. 

We considered management comments on a draft of this report when preparing the final 
report. Comments from DARPA conformed to the requirements of DoD Directive 7650.3; 
therefore, we do not require additional comments. 

We appreciate the courtesies extended to the staff. Please direct questions to me at 
(703) 604-9077 (DSN 664-9077). 

a~d~r:i~-J~~~ 
{/}ac(;eline L. Wicecarver 

Assistant Inspector General 
Acquisition, Parts, and Inventory 

DODIG-2013-126 I iii 
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Introduction

Objective
Our objective was to determine whether the Defense Advanced Research Projects Agency 
(DARPA) properly awarded contracts from broad agency announcements (BAAs).  
Specifically, we reviewed contracts awarded and funded by DARPA from BAAs issued 
by DARPA.  This is one in a series of audits pertaining to DARPA.  See Appendix A for a 
discussion of the scope and methodology and prior coverage.

Defense Advanced Research Projects Agency
Mission and Organization 
DoD Directive 5105.15, “Department of Defense Advanced Research Projects Agency,” 
created DARPA as the Advanced Research Projects Agency (ARPA) in 1958.  Since its 
creation in 1958, the agency changed its name from ARPA to DARPA multiple times.  
On February 17, 1995, DoD Directive 5134.10, “Defense Advanced Research Projects  
Agency (DARPA),” established DARPA in its current form.  The Directive states DARPA’s 
mission is to serve as the central research and development organization of DoD with 
a primary responsibility to maintain U.S. technological superiority over potential 
adversaries.  Furthermore, the Directive established DARPA as an agency of DoD under 
the direction, authority, and control of the Under Secretary of Defense for Acquisition, 
Technology, and Logistics, and the Director, Defense Research and Engineering.1

Broad Agency Announcements and Contracts Reviewed
DARPA personnel provided a list consisting of 84 contracts awarded from 29 BAAs, 
with a value including options of about $649.1 million.  Our scope included contracts 
awarded by DARPA from BAAs issued by DARPA published in March 2011 through  
September 30, 2012.  We selected a nonstatistical sample of 36 contracts awarded from 
9 BAAs, with a total contract value at award including options of about $426.4 million.  
We selected a sample including a mix of contracts with BAAs issued at different times, 
different contract values, and different contract types.  Within the contract selection, 
DARPA personnel issued 32 cost-reimbursement type contracts, valued at about  
$414.1 million at award including options, and 4 firm-fixed-price (FFP) contracts, valued 
at about $12.3 million at award including options.  See Appendix B for a table of the 
contracts reviewed.

	 1	 DoD Directive 5134.10 “Defense Advanced Research Projects Agency (DARPA),” issued May 7, 2013, updates the title for 
the Director, Defense Research and Engineering, to the Assistant Secretary of Defense for Research and Engineering.
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Criteria, Guidance, and Processes Related to Broad 
Agency Announcements
DARPA internal policy provides guidance supplemental to the Federal Acquisition 
Regulation (FAR) that describes the processes and procedures for the issuance of a  
BAA for soliciting proposals, evaluating and selecting proposals received in response 
to BAAs, and documenting the results of their review.  DARPA Instruction No. 20,  
“Soliciting, Evaluating, and Selecting Proposals under Broad Agency Announcements and 
Research Announcements,” February 10, 2011, (DI No. 20) authorizes the issuance of the 
“DARPA Guide to Broad Agency Announcements and Research Announcements (RAs),”  
February 2011 (DARPA Guide to BAAs and RAs).  The DARPA Guide to BAAs and RAs 
implements the processes and procedures established under DI No. 20, including how 
to prepare and process a BAA and how to evaluate proposals received in response  
to BAAs for potential contract award(s).  

Broad Agency Announcement Criteria and Guidance
FAR 35.016, “Broad Agency Announcement,” describes the procedures for the use of  
BAAs through peer or scientific reviews.  FAR 35.016(a) “General,” explains that BAAs are: 

for the acquisition of basic and applied research and that part of 
development not related to the development of a specific system or 
hardware procurement.  BAA’s may be used by agencies to fulfill their 
requirements for scientific study and experimentation directed toward 
advancing the state-of-the-art or increasing knowledge or understanding 
rather than focusing on a specific system or hardware solution.  The BAA 
technique shall only be used when meaningful proposals with varying 
technical/scientific approaches can be reasonably anticipated.

An element of FAR 35.016(b)(2) requires that the BAAs describe the method of  
evaluation for selecting the proposals.  See Appendix C for a discussion of BAAs.  

DARPA Contracts Management Office (CMO) personnel primarily announce research  
and development opportunities through two types of solicitation methods:  BAAs or 
RAs, and Requests for Proposal.  CMO personnel advertised most of the research and 
development opportunities through BAAs.  After the CMO personnel publicize the 
BAAs, proposers submit their proposals to the DARPA technical office personnel who 
begin evaluating and selecting proposals.  (See the Figure on page 4 for a flowchart of 
the process for awarding contracts from broad agency announcements, specifically  
boxes 1 through 4 for BAA related steps.)
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Process for Awarding Contracts from Broad Agency 
Announcements 
DARPA personnel awarded contracts from BAAs using a scientific review process  
method of evaluation to determine which proposal(s) should receive funding.   
For DARPA’s scientific review process, personnel use the evaluation criteria detailed 
in the BAA as the basis for all scientific reviews.  The DARPA Guide for BAAs and RAs 
requires DARPA technical office personnel to include three mandatory evaluation  
criteria in each BAA.  Technical office personnel can include, at their discretion,  
additional evaluation criteria in each BAA.  Using the evaluation criteria detailed in the 
BAA, the reviewers evaluate the proposal(s) to make a determination of the proposal’s 
selectability (selectable or non-selectable).  Each reviewer documents his or her  
evaluation and proposal selectability determination within an evaluation report for  
each proposal.  The program manager can consult with subject matter experts.   
Reviewers and subject matter experts may include personnel from outside of DARPA; 
however, reviewers must be Government personnel.  (See the Figure on page 4 Box 5)

The program manager reviews the proposal, all reviewer evaluation reports, and 
any subject matter expert worksheets and determines which proposal(s) best meet 
the BAA program objectives.  DARPA hires program managers from various research 
and development communities to pursue its research.  The program manager 
recommends the proposal(s) for funding to the Scientific Review Official (SRO) within a  
Program Manager Summary Sheet.  (See the Figure on page 4 Boxes 6 and 7)  The program 
manager compiles a recommendation package including all reviewer evaluation reports,  
any subject matter expert worksheets, and the Program Manager Summary Sheet  
and forwards this package to the SRO for his or her concurrence.   

The SRO reviews the recommendation package documents to ensure the program  
manager adequately justified and documented the rationale for selecting proposal(s) 
for award.  The SRO signs the Program Manager Summary Sheet to indicate  
concurrence with the program manager’s selection.  Then the SRO signs the ARPA 
Order Procurement Guidance to show final concurrence with funding the selected  
proposal(s) and indicating that funds are available for the effort.  The SRO then  
provides the proposal, recommendation package, ARPA Order Procurement Guidance, 
and other necessary documents to the contracting officer to begin contract negotiation 
for a potential contract award.  (See the Figure on page 4 Boxes 8 through 10)
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Figure.  Flowchart of Process for Awarding Contracts from Broad Agency Announcements
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Cost-Reimbursement Interim Rule
Public Law 110-417, “Duncan Hunter National Defense Authorization Act for  
Fiscal Year 2009,” section 864, “Regulations on the Use of Cost-Reimbursement  
Contracts,” October 14, 2008, requires FAR revisions regarding the documentation of 
decisions and approvals necessary before issuance of other than FFP contracts.  Federal 
Acquisition Circular 2005-50, issued March 16, 2011, implemented the required  
revisions on an interim basis.  The cost-reimbursement interim rule was effective 
immediately.  Federal Acquisition Circular 2005-50 amended portions of FAR Part 7, 
“Acquisition Planning,” FAR Part 16, “Types of Contracts,” and FAR Part 42, “Contract 
Administration and Audit Services.”  The final rule was published in the Federal Register 
on March 2, 2012, without significant changes.  See Appendix D for a copy of the  
cost-reimbursement interim rule.

The cost-reimbursement interim rule requires that other than FFP contracts include 
support for the contract type selected and approval at least one level above the  
contracting officer in the acquisition planning documentation or elsewhere in the file  
if a formal acquisition plan was not required.  FAR 16.103(d)(1)(i) and (ii) states that 
the contract file must support why the particular contract type was selected, including 
why the selected type must be used to meet the agency need, and a discussion of the 
Government’s additional risks and the burden to manage the selected type.  The interim 
rule did not change the requirement for FFP research and development contracts  
to include support for the contract type selected in the contract file; however,  
FFP contracts were exempt from other requirements of the rule.  FAR 16.103(d)(1)(iv)  
applies only to “other than a firm-fixed price contract” and states at a minimum, 
documentation should include:

•	 an analysis of why the selected contract type is appropriate,

•	 rationale detailing the particular circumstances and reasoning essential to 
support the selected contract type, and

•	 a discussion of the actions planned to minimize the use of other than FFP 
contracts and to transition to FFP contracts for future acquisitions for the 
same requirement.

We considered the final requirement as adequately documented if the contract file  
included an explanation of the potential to transition or a justification as to why the 
particular effort will never be able to transition to a FFP contract.  In addition, contracting 
personnel must document that adequate resources are available to manage the  
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contract type selected for cost-reimbursement type contracts.  We considered the 
assignment of a contracting officer’s representative and completion of appropriate  
training by the representative before contract award as documenting that adequate 
resources were available.  Finally, contracting personnel were required to determine  
the adequacy of the contractor’s accounting system during the entire period of 
performance for cost-reimbursement contracts.  We reviewed only the contracting 
officer’s determination of the contractor’s accounting system before the contract award.  
If the contracting officer determines the accounting system is inadequate, they should  
not issue a cost-reimbursement contract.

Review of Internal Controls
DoD Instruction 5010.40, “Managers’ Internal Control Program (MICP) Procedures,”  
July 29, 2010, requires DoD organizations to implement a comprehensive system of 
internal controls that provides reasonable assurance that programs are operating 
as intended and to evaluate the effectiveness of the controls.  We identified internal 
control weaknesses for implementing DARPA policy requirements when completing  
the scientific review process.  Specifically, DARPA technical office personnel did not 
follow the procedures to verify the adequacy of evaluation reports and Program  
Manager Summary Sheets or that the SRO or delegate SRO signed the ARPA Order 
Procurement Guidance document approving contract funding.  

Additionally, we identified internal control weaknesses for implementing the changes 
required by the interim rule regarding cost-reimbursement type contracts.  Specifically, 
DARPA CMO personnel did not have procedures to document the potential of  
cost-reimbursement contracts to transition to FFP contracts, perform the required 
approval of the contract type at least one level above the contracting officer, and  
verify that the contractor’s accounting system was adequate to permit timely  
development of cost data before agreeing to a contract type other than FFP.  We will 
provide a copy of the report to the senior official in charge of internal controls in  
the Office of the Under Secretary of Defense for Acquisition, Technology, and Logistics  
and in the Defense Advanced Research Projects Agency. 
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Finding 

Better Controls and Practices Needed When Evaluating 
Broad Agency Announcement Proposals
Of the 36 contracts reviewed, valued at award including options of about $426.4 million,  
DARPA personnel did not consistently adhere to scientific review process and  
FAR requirements before awarding contracts from BAAs for 352 contracts, valued at  
award including options of about $424.6 million.  Specifically, personnel awarded 
contracts from BAAs without fully implementing the scientific review process by not:

•	 preparing reviewer evaluation reports that contained detailed narrative or 
program manager summary sheets that adequately supported proposal 
selectability determinations for 28 of 36 contracts because evaluation 
reviewers and DARPA technical office personnel did not follow internal 
policies; and

•	 obtaining approvals for DARPA funding documents for 12 of 36 contracts 
because technical office personnel did not follow internal policies.

In addition, DARPA CMO personnel did not fully implement FAR requirements  
supporting the contract type selection by not:

•	 providing all required support for the contract type selection for 32 of  
36 contracts because CMO personnel assumed the requirements did  
not apply to research and development contracts; 

•	 obtaining approvals for the contract type at least one level above the 
contracting officer for all 32 cost-reimbursement contracts because CMO 
personnel assumed the requirement did not apply since they did not complete 
acquisition plans; and

•	 determining the adequacy of the contractor’s accounting system for 13 of  
32 cost-reimbursement contracts because CMO personnel had inadequate  
or no support for the adequacy of the contractors’ accounting systems.   

Although we did not identify any contracts that DARPA personnel should not have  
awarded, DARPA may not be able to justify that technical office personnel adequately 
substantiated proposal selections.  In addition, CMO personnel increased DARPA’s 
contracting risks, such as the increased risk of the Government paying unnecessary  
costs, when issuing cost-reimbursement contracts. 

	 2	 A contract may have more than one deficiency.
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Implementation of the Scientific Review Process  
Needs Improvement
DARPA technical office personnel did not fully implement the scientific review process 
for 31 of 36 contracts,3 with a total contract value including options at award of about  
$343.3 million, because evaluation reviewers and program managers did not follow  
internal policies for completing detailed evaluation reports and program manager 
summaries, as required.  DARPA personnel complied with internal policies when 
establishing the scientific review team.  In addition, evaluation reviewers evaluated  
the proposals against the criteria established in the BAA; however, they did not  
prepare evaluation reports that contained detailed narrative.  Program managers did not 
prepare summaries that adequately supported proposal selectability determinations, 
as required by the DARPA Guide to BAAs and RAs, for 28 of 36 contracts.  Additionally, 
DARPA technical office personnel did not obtain appropriate approvals for DARPA 
funding documents for 12 of 36 contracts because they did not follow internal 
policies requiring the SRO to approve the ARPA Order Procurement Guidance funding  
documents.  As a result, DARPA may not be able to justify that technical office personnel 
adequately substantiated proposal selections.  See Appendix E for deficiencies identified 
in contracts reviewed.

Adequate Compliance With Internal Policies When 
Establishing the Scientific Review Team
DARPA technical office personnel complied with scientific review process requirements 
when establishing the scientific review team in accordance with DARPA policy.  For all  
36 contracts reviewed, DARPA representatives assigned different personnel to fulfill 
DARPA program manager and SRO positions.  Those program managers and SROs 
appropriately signed corresponding scientific review memorandums, with only a few 
exceptions.  In addition, DARPA personnel assigned a program manager and at least 
two additional evaluation reviewers for each proposal.  Personnel correctly identified 
evaluation reviewers in the scientific review memorandums, and these reviewers 
prepared evaluation reports, except in a few cases.  When subject matter experts 
reviewed the proposals, personnel also appropriately identified them in the scientific 
review memorandum, with one exception.  We did not consider these minor exceptions 
identified to be systemic problems in the scope of our review; therefore, we are not 
making a recommendation.

	 3	 We counted a contract as deficient only once when the evaluation reports did not contain detailed, substantive narrative 
to support proposal selectability determinations; when program manager summaries were inadequate; when funding 
approvals were inadequate; or any combination of the three.
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Lacking Support for Selectability Determinations
Evaluation reviewers and program managers prepared reports and summary sheets, 
respectively that lacked the required support for selectability determinations.   
Specifically, evaluation reviewers did not prepare detailed narratives for at least one 
of the evaluation criteria in at least one reviewer’s evaluation report.  In addition, one 
program manager did not prepare Program Manager Summary Sheets to adequately 
support funding recommendations.

Completion of Evaluation Reports Must Be Consistent
Evaluation reviewers prepared and submitted evaluation reports to DARPA program 
managers that did not provide a detailed, substantive narrative for at least one of the 
evaluation criteria in at least one reviewer’s evaluation report for 28 of the 36 contracts.  
This occurred because evaluation reviewers did not follow internal policies requiring 
evaluation reviewers to complete detailed evaluation reports, as required by the  
DARPA Guide to BAAs and RAs.  The DARPA Guide to BAAs and RAs states that all  
scientific reviews are based on evaluation criteria detailed in the published BAA, 
and the results of each scientific review must be documented in an evaluation report.   
Reviewers should include in the evaluation report detailed, substantive narrative with 
a description of his or her findings relative to each published evaluation criteria that 
ultimately supports the reviewer’s proposal selectability determination.  The guidance 
further details that “adjectival descriptions” such as “Good” or “Excellent,” without  
further detailed narrative elaboration, are not sufficient for these reviews.  Evaluation 
reviewers included “adjectival descriptions,” such as “Good” or “Excellent,” in the 
evaluation reports and did not address each of the evaluation criteria.  See Table 1 for 
details of DARPA contracts containing evaluation report deficiencies.

Table 1. Contracts With Evaluation Report Deficiencies

Deficiency Identified Total Number of Contracts Affected*

Evaluation report contained non-detailed responses 21

Evaluation report did not include a response for some of 
the evaluation criteria 14

Evaluation report contained only “adjectival descriptions,” 
such as “Good” or “Excellent” 9

*A contract may have more than one deficiency.

For example, one evaluation reviewer for four contracts issued from DARPA-BAA-11-40 
consistently provided evaluation reports that lacked detailed, substantive narrative.  
Specifically, the reviewer stated (or included similar language) the “cost is realistic 
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for the work proposed” for the “Cost Realism” evaluation criteria for three of the  
four contracts; however, the reviewer did not provide supporting information as to  
why the proposed costs were realistic.  Additionally, the same evaluation reviewer 
also provided evaluations that lacked detailed, substantive narrative for the “Potential 
Contribution and Relevance to the DARPA Mission” and the “Plans and Capability to 
Accomplish Technology Transition” evaluation criteria. 

•	 For the “Potential Contribution and Relevance to the DARPA Mission” 
evaluation criteria, the evaluation reviewer consistently stated (or included 
similar language), “This effort is extremely relevant and will make a  
significant contribution to the DARPA mission.”  However, the reviewer did 
not provide supporting information as to how the effort was relevant and 
would contribute to the DARPA mission. 

•	 For the “Plans and Capability to Accomplish Technology Transition” evaluation 
criteria, the evaluation reviewer stated (or included similar language), 
“Proposers have plans and a proven track record that points to successful 
transition of the technology they are developing.”  However, the reviewer did 
not provide supporting information as to what specific plans the proposers 
have that will successfully transition the developing technology.

In another instance, three evaluation reviewers did not provide a response for the  
“Plans and Capability to Accomplish Technology Transition” evaluation criteria for 
five contracts.  DARPA personnel assigned the same reviewers to the five proposals 
that resulted in five contracts for DARPA-BAA-12-07.  The program manager specified 
in DARPA-BAA-12-07 the five evaluation criteria that evaluation reviewers must 
review for each proposal, but the reviewers only responded to four.  The Director,  
DARPA should establish controls to verify that technical office personnel meet 
requirements for providing detailed, substantive narratives in evaluation reports 
that adequately support proposal selectability determinations, requesting revisions 
to evaluation reports when necessary, and conducting training to reemphasize this  
internal requirement. 

Non-Selectable Proposal Selectability Determinations
Each of the evaluation reviewers considered the proposals selectable for 29 of the  
36 contracts.  For seven contracts, at least one evaluation reviewer documented in 
his or her evaluation report that they considered the proposal as non-selectable.   
The DARPA Guide to BAAs and RAs states the program manager may disagree with  
the rationale provided in an evaluation report; however, he or she must specifically 
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document the rationale for overriding the reviewer’s selectability determination in the 
Program Manager Summary Sheet.  The applicable program manager for each of the 
seven contracts did not document his or her rationale for overriding the reviewer’s 
determination in the Program Manager Summary Sheet.  For six of the seven contracts, 
the majority of the evaluation reviewers documented in their evaluation reports that  
they considered the proposal as “selectable.”  

For contract HR0011-12-C-0053, two of the three evaluation reviewers determined 
the proposal as “non-selectable” for one contract.  The program manager as the third 
reviewer overrode the other reviewers’ selectability determinations and recommended 
the proposal for funding.  The program manager prepared a Scientific Review Outbrief 
package showing after a Scientific Review Board meeting, the board considered the 
proposal as highly competitive.  In addition, the board suggested four approaches 
recommending different sets of proposals that together would meet the goal of the BAA, 
and in each of the four options, they recommended the proposal for funding as part of 
each package.  Since only one contract had a majority of “non-selectable” determinations 
and that contract had additional support for selection of that proposal, we are not  
making a recommendation.

Program Manager Summaries Included Inadequate Rationale
DARPA program managers did not provide adequate rationale within their program 
manager summaries to support funding recommendations for 8 of 36 contracts.   
This occurred because program managers did not follow internal policies requiring 
them to complete detailed Program Manager Summary Sheets, as required by the  
DARPA Guide to BAAs and RAs.  The DARPA Guide to BAAs and RAs provides a sample 
Program Manager Summary Sheet for DARPA program managers to follow.  A  DARPA 
program manager prepared inadequate Program Manager Summary Sheets for eight 
contracts issued from DARPA-BAA-11-54.  Although the program manager followed 
the general format outlined in DARPA’s internal guidance, he did not provide adequate 
rationale to support proposal selectability and funding 
recommendations.  Each of the eight Program Manager 
Summary Sheets contained the exact same rationale, and 
only the contractor’s name changed.  Specifically, each 
Program Manager Summary Sheet stated, “Rationale 
for this decision is as follows: [Contractor’s name] has 
proposed work that is of value to the DARPA mission.  
[Contractor’s name] has demonstrated they have the 
subject matter expertise and resources to successfully 
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complete work proposed.”  However, the program manager did not provide any 
other supporting information as to how the proposed work would provide value to 
DARPA’s mission and what resources the contractor had to successfully complete the  
proposed work.

During the exit conference on March 20, 2013, the DARPA Special Assistant, CMO,  
stated that DARPA was in the process of developing agency-wide training for the  
scientific review process.  As of March 20, 2013, DARPA personnel provided  
division-specific scientific review training, which did not provide a standardized 
reviewers’ process.  The Director, DARPA, should establish controls to verify that  
technical office personnel meet requirements for providing Program Manager Summary 
Sheets that adequately support proposal selectability determinations, requesting 
revisions to Program Manager Summary Sheets when support is not adequate, and 
conducting training to reemphasize this internal requirement. 

Inappropriate Funding Document Approvals
DARPA technical office personnel did not obtain appropriate funding document  
approvals for 12 of the 36 contracts because they did not follow internal policies 
requiring the SRO or delegate SRO to approve ARPA Order Procurement Guidance 
funding documents.  The DARPA Guide to BAAs and RAs states that the SRO (or delegate 
SRO) reviews the recommendation package to ensure that the program manager has 
adequately justified and documented a rationale for selecting proposals for award.  
The SRO must document in writing the substantive rationale supporting any decision  
other than a simple concurrence with the program manager’s recommendation.  
Additionally, the SRO indicates his or her final concurrence with funding the selected 
proposal(s) by providing his or her signature on the ARPA Order Procurement  
Guidance for each proposal, indicating that funds are available for the effort.  

For the 12 contracts, the appropriate SRO approved Program Manager Summary 
Sheets.  However, of those contracts, the ARPA Order Procurement Guidance funding 
documentation for 11 contracts were signed by a DARPA representative no longer 
serving as the proposal’s SRO, and 1 contract was signed by the “Office Director” 
instead of the SRO.  The Director, DARPA, should reemphasize the internal requirement  
requiring Scientific Review Officials and Delegate Scientific Review Officials to approve 
the Advanced Research Projects Agency Order Procurement Guidance document for 
contract funding.
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Compliance With the Cost-Reimbursement Interim Rule 
Was Inadequate
DARPA CMO personnel did not fully implement FAR requirements related to the  
cost-reimbursement interim rule for 32 of 36 contracts, with a total contract value at 
award with options of about $414.1 million, because personnel:

•	 assumed the contract type selection support requirements did not apply to 
research and development contracts;

•	 assumed the requirement to obtain approvals for the contract type at least 
one level above the contracting officer did not apply because they did not 
complete acquisition plans for the 32 cost-reimbursement type contracts; and

•	 provided inadequate or no support for the adequacy of the contractors’ 
accounting systems for 13 of the 32 cost-reimbursement type contracts.   

DARPA CMO personnel issued 4 of the 36 contracts as FFP.  FFP contracts are exempt 
from some of the cost-reimbursement criteria.  We did not identify any problems with the 
applicable criteria for the four FFP contracts.  In addition, CMO personnel appropriately 
justified the type of contract selected for all 36 contracts and appointed contracting 
officer’s representatives before contract award for 30 of the 32 cost-reimbursement  
type contracts.

Additional Required Support Needed for Contract  
Type Selections
DARPA CMO personnel appropriately justified the use of a cost-reimbursement type  
or FFP research and development contract; however, they did not provide all the 
required support within the contract file when selecting the contract type, as required 
by FAR 16.103, “Negotiating contract types,” for 32 of the 36 contracts.  CMO personnel 
included documentation in the contract file for all 36 contracts addressing why the 
contract type selected met the agency need and the additional risks and burden on the 
Government to manage the contract type selected.  We determined that the contracting 
officer’s rationale within the price negotiation memorandum and the documentation 
showing the steps taken to mitigate the risks of a cost-type contract were acceptable 
to fulfill this requirement.  Furthermore, for all 32 cost-reimbursement contracts,  
CMO personnel included in the contract file an analysis documenting why the use of  
other than a FFP contract was appropriate and “rationale that detailed the particular  
facts and circumstances . . . and associated reasoning essential to support the contract 
type selected,” as required by FAR 16.103(d)(1)(iv)(A) and (B).  
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Although DARPA CMO personnel adequately supported the cost-reimbursement  
contract type selections, personnel did not provide a discussion of the actions planned 
to minimize the use of other than FFP contracts on future acquisitions for the same 
requirement and to transition to FFP contracts to the maximum extent practicable, as 
required by FAR 16.103(d)(1)(iv)(D).  During a discussion with DARPA personnel, 
the Special Assistant, CMO, explained that DARPA determined this was not applicable 
because its efforts are during the very beginning stages of research, otherwise known 
as Science and Technology.  DARPA is advancing the state of the art, not procuring 
the same thing repeatedly.  In addition, personnel explained that the work DARPA  
performs is limited in scope and does not go into the development phase within  
DARPA, so the work would never transition into a FFP contract.  DARPA transitions 
promising projects to development outside of DARPA. 

The Federal Register, volume 77 number 42, March 2, 2012, 
discussed the comments obtained in response to the  
cost-reimbursement interim rule and made the 
rule into a final rule at that time.  One commenter 
recommended that the final rule exempt research 
and development contracts from the requirements.  
However, the response explained exemptions for 
research and development contracts do not exist under 
the Duncan Hunter National Defense Authorization Act for  
FY 2009.  The response also stated that research and development contracts are 
considered high-risk contracts.  We consider the requirement adequately addressed if 
the contract file included an explanation of the plans to transition future acquisitions  
to FFP or an explanation of why the particular effort cannot transition in the future to  
FFP.  The Director, DARPA, should establish procedures requiring CMO personnel to 
provide written support within the contract file explaining either the plans to minimize 
the use of other than firm-fixed-price contracts on future acquisitions for the same 
requirement or why the particular effort cannot transition in the future within DARPA  
to firm-fixed-price contracts, in accordance with FAR 16.103(d)(1)(iv)(D).

Proper Approval Needed for Contract Type Selection
DARPA CMO personnel did not obtain the required approval of the contract type at least 
one level above the contracting officer for all 32 cost-reimbursement type contracts 
as required by FAR 16.301-3(a)(2).  FAR 16.301-3(a)(2) requires a written acquisition 
plan to be approved and signed at least one level above the contracting officer.   

Exemptions 
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Defense Authorization 
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FAR 16.301-2(b) states the contracting officer must document his or her rationale for 
the contract type selection in the written acquisition plan and have that plan approved 
at least one level above the contracting officer.  The contracting officer must document  
the rationale in the contract file if a written acquisition plan is not required.  

Defense Federal Acquisition Regulation Supplement 207.103(d)(i)(A) requires 
written acquisition plans for acquisitions for development, as defined in FAR 35.001,  
“Definitions.”  During a meeting with the audit team, the Special Assistant, CMO, stated 
that DARPA does not prepare acquisition plans because DARPA’s typical research and 
development efforts do not meet the definition of development; therefore, acquisition 
plans are not required for the majority of DARPA’s Science and Technology efforts.   
Then, the Director, CMO, explained that if a contract is greater than $5 million, the  
Director, CMO, the Deputy Director, or a Division Director (if the contracting officer is 
not a Division Director) will review the contract file and provide an approval that the  
contract file is adequate. 

DARPA CMO personnel included an approval printout within the contract file for  
17 of the cost-reimbursement type contracts as shown in Table 2.  This approval  
printout showed that the Division Director; Deputy Director, CMO; or Director, CMO 
reviewed the contract file before approving the award of the contract; however,  
the printout did not provide support that the appropriate personnel specifically  
reviewed the selection of the contract type.

Table 2. Contract Files That Provided The Approval Printout

HR0011-11-C-0142 HR0011-12-C-0092

HR0011-12-C-0014 HR0011-12-C-0093

HR0011-12-C-0015 HR0011-12-C-0095

HR0011-12-C-0016 HR0011-12-C-0074

HR0011-12-C-0017 HR0011-12-C-0086

HR0011-11-C-0138 HR0011-12-C-0117

HR0011-12-C-0039 HR0011-12-C-0123

HR0011-12-C-0052 HR0011-13-C-0005

HR0011-12-C-0083

“Statement of CMO Procedure Number 10-01,” effective September 1, 2010, states 
all contract actions greater than or equal to $5 million require a higher-level review  
within the CMO.  The Division Director, at his or her discretion, can review contract  
actions below this threshold.  The policy explains the appropriate Division Director  
should complete reviews for contract actions above the threshold.  If the contracting 
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officer is the Division Director, the Director, CMO or Deputy Director, CMO shall review 
the contract action.  The contract file review for the contracts at or above $5 million  
does not satisfy the cost-reimbursement interim rule and its final rule requirement,  
since the interim rule does not have any dollar thresholds.  The Director, DARPA, 
should establish procedures requiring contracting officers to obtain approval of the  
cost-reimbursement contract type at least one level above the contracting officer. 

Adequacy of the Contractors’ Accounting Systems  
Not Determined
DARPA CMO personnel did not verify that the contractors’ 
accounting systems were adequate to permit timely 
development of cost data before agreeing to a contract 
type other than FFP for 13 of the 32 cost-reimbursement 
type contracts, as required by FAR 16.104(i), “Adequacy of 
the contractor’s accounting system.”  During discussions 
with the audit team, DARPA CMO personnel assumed they 
would not need to question the accounting systems of large 
defense contractors.  However, the Special Assistant, CMO, stated 
that CMO personnel are expected to review the adequacy of the accounting system.  

DARPA CMO personnel did not include adequate information in the contract files 
supporting the adequacy of the contractors’ accounting systems for 13 contracts.   
FAR 15.406-3(a)(4) states that the price negotiation memorandum shall include 
“the current status of any contractor systems ([for example], purchasing, estimating, 
accounting, and compensation) to the extent they affected and were considered in the 
negotiation.”  Although the FAR states that the price negotiation memorandum should 
include this information, we considered the contracting officer to have verified the 
adequacy of the accounting system if the contract file included additional support.  
Additional support included documentation such as reports from the Defense Contract 
Audit Agency or the Defense Contract Management Agency that stated the accounting 
system was adequate or provided an adequate description in the contract file of the 
determination that the accounting system was adequate.  DARPA CMO personnel did  
not provide any information within the Price Negotiation Memorandum about the 
adequacy of the contractors’ accounting systems for 6 of the 13 contracts.  CMO  
personnel stated in the Price Negotiation Memorandums for 7 of the 13 contracts that 
the contractors’ accounting systems were adequate; however, CMO personnel did not 
include support in the Price Negotiation Memorandum or supporting documentation  
in the contract file to substantiate the statement. 
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For example, for contracts HR0011-12-C-0058 and HR0011-12-C-0086, DARPA CMO 
personnel stated in documentation that they relied on disclosure statements from large 
federal contractors and certification reports from the contractor.  In addition, DARPA 
personnel stated, “The presence of [Defense Contract Management Agency Forward 
Pricing Rate Recommendations] in and of itself suggests that the contractor in question 
has an approved accounting system.”  However, the contracting officer did not document 
the adequacy of the accounting system.  The Director, DARPA, should reemphasize to 
contracting officers the FAR requirement to appropriately complete and document the 
determination of the adequacy of the contractor’s accounting system in the contract file. 

Consistent Appointment of Contracting Officer’s 
Representative
DARPA contracting officers appointed a contracting officer’s representative before 
contract award, with a few exceptions.  The contracting officers appointed contracting 
officer’s representatives before contract award for 30 of 32 cost-reimbursement 
contracts.  One contracting officer appointed a contracting officer’s representative  
6 days after awarding contract HR0011-12-C-0019, although the contracting officer’s 
representative training certification was dated before the contracting officer awarded  
the contract.  Another contracting officer appointed a contracting officer’s representative 
1 month after awarding contract HR0011-12-C-0048.  In this case, the contracting  
officer’s representative completed training 3 days before being appointed, which was  
still after the award of the contract.  We did not consider this a systemic problem in the 
scope of our review; therefore, we are not making a recommendation.

Recommendations, Management Comments, and  
Our Response
We recommend that the Director, Defense Advanced Research Projects Agency:

1.	 Establish controls to verify that technical office personnel meet internal 
requirements for providing:

a.	 Detailed, substantive narratives in evaluation reports that 
adequately support proposal selectability determinations, 
requesting revisions to evaluation reports when necessary, and 
conducting training to reemphasize this internal requirement.  

b.	 Program Manager Summary Sheets that adequately support 
proposal selectability determinations, requesting revisions to 
Program Manager Summary Sheets when support is not adequate, 
and conducting training to reemphasize this internal requirement.
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Acting Director, Defense Advanced Research Projects  
Agency Comments
The Acting Director, DARPA, responding for the Director, DARPA, agreed, stating that 
DARPA would expand policies and procedures and provide additional training to  
members of the Scientific Review Team at key points in the scientific review process. 

Our Response
Comments from the Acting Director, DARPA, were responsive and met the intent of the 
recommendations.  No further comments were required.  

2.	 Reemphasize the internal requirement that Scientific Review Officials 
and Delegate Scientific Review Officials are required to approve the 
Advanced Research Projects Agency Order Procurement Guidance 
document for contract funding.

Acting Director, Defense Advanced Research Projects  
Agency Comments
The Acting Director, DARPA, agreed with the intent of the recommendation.  The Acting 
Director stated that DARPA recently transitioned to the Defense Agencies Initiative 
financial system that uses a Military Interdepartmental Purchase Request.  The Acting 
Director stated that DARPA would improve internal controls relative to approval of 
Military Interdepartmental Purchase Requests.

Our Response
Comments from the Acting Director, DARPA, were responsive and met the intent of the 
recommendation.  No further comments were required.  

3.	 Establish procedures requiring Contracts Management Office personnel 
to provide written support within the contract file explaining either 
plans to minimize the use of other than firm-fixed-price contracts on 
future acquisitions for the same requirement or why the particular effort 
cannot transition in the future within the Defense Advanced Research 
Projects Agency to firm-fixed-price contracts, in accordance with the 
Federal Acquisition Regulation 16.103(d)(1)(iv)(D).

Acting Director, Defense Advanced Research Projects  
Agency Comments
The Acting Director, DARPA, agreed with the intent of the recommendation.  The Acting 
Director stated that DARPA would establish a written procedure that would provide 
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the contracting officer with the option to include a memorandum for record in the  
contract file stating that no opportunity to transition to a firm-fixed-price contract existed. 

Our Response
Comments from the Acting Director, DARPA, were responsive and met the intent of the 
recommendation.  No further comments were required.  

4.	 Establish procedures requiring contracting officers to obtain 
approval of the cost-reimbursement contract type at least one level 
above the contracting officer, as required by the Federal Acquisition  
Regulation 16.301-3(a)(2).

Acting Director, Defense Advanced Research Projects Agency 
Comments
The Acting Director, DARPA, agreed, stating that DARPA would establish procedures 
requiring contracting officers to obtain approval of cost-reimbursement contracts at  
least one level above the contracting officer. 

Our Response
Comments from the Acting Director, DARPA, were responsive and met the intent of the 
recommendation.  No further comments were required.  

5.	 Reemphasize to contracting officers the Federal Acquisition 
Regulation requirement to appropriately complete and document the  
determination of the adequacy of the contractor’s accounting 
system in the contract file, as required by the Federal Acquisition  
Regulation 16.104(i), “Adequacy of the contractor’s accounting system.” 

Acting Director, Defense Advanced Research Projects Agency 
Comments
The Acting Director, DARPA, agreed.  The Acting Director stated that DARPA would 
reemphasize the requirement in internal procedures and include the requirement 
for such documentation in a memorandum for record to be included in the official  
contract file. 

Our Response
Comments from the Acting Director, DARPA, were responsive and met the intent of the 
recommendation.  No further comments were required.  
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Appendix A

Scope and Methodology
We conducted this performance audit from November 2012 through July 2013 in 
accordance with generally accepted government auditing standards.  Those standards 
require that we plan and perform the audit to obtain sufficient, appropriate evidence 
to provide a reasonable basis for our findings and conclusions based on our audit  
objectives.  We believe that the evidence obtained provides a reasonable basis for our 
findings and conclusions based on our audit objectives.

We announced this audit in response to the termination of the “Audit of the Defense 
Advanced Research Projects Agency’s Contracting Practices” because information was 
outdated.  Our scope included contracts awarded by the Defense Advanced Research 
Projects Agency (DARPA) from broad agency announcements (BAAs) issued by DARPA 
that were published in March 2011 through September 30, 2012, excluding classified 
BAAs and contracts.  We also excluded contracts awarded to educational institutions, 
because they have a separate set of criteria to follow.  Our objective was to determine 
whether DARPA properly awarded contracts from BAAs.  Our review focused on  
issuance of the BAAs, the selection of contracts through the scientific review process, and 
support for the selection of contract type.

To determine compliance with the cost-reimbursement interim rule and its final rule, 
our methodology when reviewing the contract files varied slightly from the specific 
interim rules.  In cases where the rule required documentation in the acquisition plan,  
we expanded our review to the entire contract file because DARPA does not create 
acquisition plans.  In addition, the rule states that if a written acquisition plan is  
not required, the documentation should still be included in the contract file.  We 
determined whether contracting personnel determined that adequate resources 
were available to monitor the award by determining whether contracting personnel  
assigned a contracting officer’s representative to the contract before issuance.  We 
reviewed the assignment of a contracting officer’s representative and whether the 
representative completed appropriate training before contract award, but we did 
not determine whether the person assigned had an appropriate workload, was  
appropriately geographically located to monitor the award, nor the adequacy of the 
contracting officer’s representatives assigned.  We determined whether the contracting 
officer documented that the contractor’s accounting system was adequate at contract 
award and not during the entire period of contract performance as required by the  
cost-reimbursement interim rule.  We reviewed the Price Negotiation Memorandum 
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and documentation within the contract file to determine whether the contracting  
officer determined that the accounting system was adequate, and whether the  
contracting officer provided an explanation on how he or she made the determination.   
We accepted audit reports from the Defense Contract Audit Agency and the Defense 
Contract Management Agency that discussed the adequacy of the accounting system 
as evidence that the contracting officer verified that the contractor had an adequate 
accounting system.

Universe and Sample Information
We requested that DARPA provide a list of contracts awarded from BAAs published 
by DARPA in March 2011 through September 30, 2012, excluding classified BAAs and 
contracts.  We excluded classified BAAs and contracts because another DoD Office 
of Inspector General Component had announced a project reviewing classified BAAs  
and contracts at DARPA.  DARPA provided a list consisting of 84 contracts awarded  
from 29 BAAs, with a value including options of about $649.1 million.  We excluded  
16 contracts awarded to educational institutions, because they have a separate set 
of criteria to follow.  From the remaining list, we selected a nonstatistical sample of  
36 contracts awarded from 9 BAAs, with a total contract value at award including  
options of about $426.4 million.  We selected a sample including a mix of contracts with 
BAAs issued at different times, different contract values, and different contract types.  
Within the contract selection, DARPA issued 32 cost-reimbursement type contracts, 
valued at about $414.1 million at award including options, and 4 firm-fixed-price 
contracts, valued at about $12.3 million at award including options.

Review of Documentation and Interviews
We evaluated documentation against applicable criteria including:

•	 Federal Acquisition Regulation (FAR) Part 15, “Contracting by Negotiation”;

•	 FAR Part 16, “Types of Contracts”;

•	 FAR 35.016, “Broad Agency Announcement”;

•	 DARPA Instruction No. 20, “Soliciting, Evaluating, and Selecting Proposals 
under Broad Agency Announcements and Research Announcements,” 
February 10, 2011; and

•	 DARPA Guide to Broad Agency Announcements and Research Announcements 
(February 2011).
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We also evaluated documentation against applicable criteria in the FAR revisions 
implemented by section 864 of the Duncan Hunter National Defense Authorization 
Act for FY 2009 and included in the Interim Rule Federal Register, Volume 76 
Number 51, “Proper Use and Management of Cost Reimbursement Contracts.”  The  
cost-reimbursement interim rule included revisions to:

•	 FAR Subpart 1.6, “Career Development, Contracting Authority, and 
Responsibilities”;

•	 FAR 2.101, “Definitions”;

•	 FAR Subpart 7.1, “Acquisition Plans”;

•	 FAR Subpart 16.1, “Selecting Contract Types”;

•	 FAR 16.301, “General”; and

•	 FAR 42.302, “Contract administration functions.”

We reviewed documentation provided by DARPA from the contract files.  The documents 
reviewed included the BAAs, reviewer evaluation reports, program manager summaries, 
contracts, price negotiation memorandums, Defense Contract Audit Agency and 
Defense Contract Management Agency reports, contracting officer’s representative 
designation letters, contracting officer’s representative training certificates, and other 
documentation included in the contract file showing compliance with the criteria 
we used.  We held discussions with DARPA Contract Management Office personnel 
at DARPA Headquarters in Arlington, Virginia, to discuss the BAAs and contracts  
within our review.

Use of Computer-Processed Data  
We did not rely on computer-processed data to perform this audit.  

Use of Technical Assistance
We held discussions with personnel from the DoD Office of Inspector General’s  
Quantitative Methods Division during our planning phase to determine the number 
of BAAs and contracts that should be reviewed.  The Quantitative Methods Division 
determined that a nonstatistical sample was the best way to proceed and approved the 
methodology used by the audit team to select the nonstatistical sample of 36 contracts 
from 9 BAAs.
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Prior Coverage 
During the last 5 years, the Department of Defense Inspector General (DoD IG) issued 
four reports discussing the Defense Advanced Research Projects Agency and the  
Interim Rule for cost-reimbursement contracts.  Unrestricted DoD IG reports can be 
accessed at http://www.dodig.mil/pubs/index.cfm.  

DoD IG
Report No. DODIG-2013-120, “Army Needs Better Processes to Justify and Manage  
Cost-Reimbursement Contracts,” August 23, 2013

Report No. DODIG-2013-106, “Defense Advanced Research Projects Agency Properly 
Awarded Contracts for Disc-Rotor Research and Development,” July 19, 2013

Report No. DODIG-2013-059, “Air Force Needs Better Processes to Appropriately  
Justify and Manage Cost-Reimbursable Contracts,” March 21, 2013

Report No. DODIG-2013-039, “Defense Advanced Research Project Agency’s Ethics 
Program Met Federal Government Standards,” January 24, 2013 
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Appendix B

Contracts Reviewed

Contract Contract
Award Date BAA Original Publication 

Date of BAA
Value of Contract at Award, 

Including Options Contract Type

1 HR0011-11-C-0142 10/1/2011 DARPA-BAA-11-40 4/4/2011 $                     5,059,188 CPFF

2 HR0011-11-C-0150 9/30/2011 DARPA-BAA-11-40 4/4/2011                3,227,000 FFP

3 HR0011-12-C-0014 10/13/2011 DARPA-BAA-11-40 4/4/2011              59,154,152 CPFF

4 HR0011-12-C-0015 10/12/2011 DARPA-BAA-11-40 4/4/2011              39,357,452 Cost

5 HR0011-12-C-0016 10/24/2011 DARPA-BAA-11-40 4/4/2011              41,536,592 CPFF

6 HR0011-12-C-0017 1/13/2012 DARPA-BAA-11-40 4/4/2011                9,413,598 CPFF

7 HR0011-11-C-0138 9/23/2011 DARPA-BAA-11-46 4/22/2011                5,999,672 CPFF

8 HR0011-11-C-0139 9/30/2011 DARPA-BAA-11-46 4/22/2011              37,348,162 CPFF

9 HR0011-12-C-0019 10/20/2011 DARPA-BAA-11-46 4/22/2011              33,314,126 Cost and CPFF

10 HR0011-12-C-0048 3/16/2012 DARPA-BAA-11-46 4/22/2011                5,948,961 CPFF

11 HR0011-12-C-0028 6/11/2012 DARPA-BAA-11-54 5/5/2011                1,045,966 Cost Share

12 HR0011-12-C-0034 5/29/2012 DARPA-BAA-11-54 5/5/2011                  965,159 CPFF

13 HR0011-12-C-0035 6/30/2012 DARPA-BAA-11-54 5/5/2011               3,715,340 CPFF

14 HR0011-12-C-0036 6/18/2012 DARPA-BAA-11-54 5/5/2011               6,287,697 FFP

15 HR0011-12-C-0037 5/11/2012 DARPA-BAA-11-54 5/5/2011                3,721,460 CPFF

16 HR0011-12-C-0038 5/15/2012 DARPA-BAA-11-54 5/5/2011                1,456,000 Cost

17 HR0011-12-C-0039 5/14/2012 DARPA-BAA-11-54 5/5/2011                7,193,322 CPFF

18 HR0011-12-C-0040 5/11/2012 DARPA-BAA-11-54 5/5/2011                2,673,845 CPFF

19 HR0011-12-C-0052 5/25/2012 DARPA-BAA-12-07 11/3/2011                6,248,565 CPFF

*See the Legend on the last page of Appendix B
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Contract Contract
Award Date BAA Original Publication 

Date of BAA
Value of Contract at Award, 

Including Options Contract Type

20 HR0011-12-C-0053 3/28/2012 DARPA-BAA-12-07 11/3/2011                1,909,214 CPFF

21 HR0011-12-C-0054 4/3/2012 DARPA-BAA-12-07 11/3/2011                4,499,138 CPFF

22 HR0011-12-C-0055 4/2/2012 DARPA-BAA-12-07 11/3/2011                  969,396 FFP

23 HR0011-12-C-0058 4/19/2012 DARPA-BAA-12-07 11/3/2011                2,319,613 CPFF

24 HR0011-12-C-0083 8/27/2012 DARPA-BAA-12-13 11/9/2011                6,079,843 CPFF

25 HR0011-12-C-0084 8/15/2012 DARPA-BAA-12-13 11/9/2011                2,000,922 CPFF

26 HR0011-12-C-0087 7/30/2012 DARPA-BAA-12-13 11/9/2011                1,199,824 Cost

27 HR0011-12-C-0092 8/30/2012 DARPA-BAA-12-13 11/9/2011                4,695,501 CPFF

28 HR0011-12-C-0093 8/6/2012 DARPA-BAA-12-13 11/9/2011                1,936,484 CPFF

29 HR0011-12-C-0095 8/17/2012 DARPA-BAA-12-13 11/9/2011                9,513,487 CPFF

30 HR0011-12-C-0074 6/18/2012 DARPA-BAA-12-15 12/5/2011              27,557,449 CPFF

31 HR0011-12-C-0086 8/14/2012 DARPA-BAA-12-19 12/13/2011              59,513,644 CPFF and CPIF

32 HR0011-12-C-0117 9/25/2012 DARPA-BAA-12-24 2/3/2012                6,276,279 CPFF

33 HR0011-12-C-0123 9/28/2012 DARPA-BAA-12-24 2/3/2012                8,727,422 CPFF

34 HR0011-13-C-0005 10/31/2012 DARPA-BAA-12-24 2/3/2012              10,928,471 CPFF

35 HR0011-12-C-0103 9/1/2012 DARPA-BAA-12-31 2/16/2012                2,787,422 Cost

36 HR0011-12-C-0104 9/17/2012 DARPA-BAA-12-31 2/16/2012                1,777,697 FFP

Total Dollar Value of Contract at Award Including Options $                 426,358,063

Contracts Reviewed (cont’d) 

Legend
BAA Broad Agency Announcement
CPFF Cost-Plus-Fixed-Fee
CPIF Cost-Plus-Incentive-Fee
FFP Firm-Fixed-Price
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Appendix C

Review of Broad Agency Announcements
In addition to reviewing the contracts awarded from the broad agency announcements (BAAs), we reviewed key aspects of the BAA 
requirements.  Defense Advanced Research Projects Agency (DARPA) personnel complied with the Federal Acquisition Regulation (FAR)  
and DARPA internal policy requirements with a few exceptions related to the issuance of 9 BAAs that resulted in DARPA Contracts  
Management Office personnel awarding 36 contracts.  Specifically, DARPA personnel complied with: 

•	 FAR and DARPA internal policy BAA content requirements,  

•	 FAR BAA competitive procedures requirements,  

•	 DARPA internal policy requirements for BAA reviews and approvals before publication with a few minor exceptions, and

•	 FAR and DARPA internal policy requirements for BAA publication.  

See the following table for compliant criteria.   

Table C.  Adequate Compliance With FAR and DARPA Internal Policy Requirements

Adequate Compliance 
Identified Criteria

FAR and DARPA Internal Policy BAA 
Content Requirements Were Met

FAR 35.016(b) states:  The BAA, together with any supporting documents, shall:
	 (1)	 Describe the agency’s research interest;
	 (2)	 Describe the criteria for selecting the proposals, their relative importance, and the method of evaluation;
	 (3)	 Specify the period of time during which proposals submitted in response to the BAA will be accepted; and
	 (4)	 Contain instructions for the preparation and submission of proposals. 

DI No. 20 “Soliciting, Evaluating, and Selecting Proposals under Broad Agency Announcements and Research 
Announcements,” February 10, 2011 (DI No. 20) states:  “At minimum, the DARPA program manager must include the 
following three criteria within the BAA: Overall Scientific and Technical Merit; Potential Contribution and Relevance to 
the DARPA Mission; and Cost Realism.” 
 
DARPA Guide to Broad Agency Announcements and Research Announcements, February 2011 (DARPA Guide to BAAs 
and RAs) states:  “The DARPA program managers must include in the BAAs that the proposals submitted must be 
subject to scientific review.” 

*See the Legend on the last page of Appendix C
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Adequate Compliance 
Identified Criteria

FAR BAA Competitive Procedure 
Requirements Were Met 

FAR 6.102(d)(2) states:  “Competitive selection of basic and applied research and that part of development not related 
to the development of a specific system or hardware procurement is a competitive procedure if award results from – 
	 (i)	 A broad agency announcement that is general in nature identifying areas of research interest, including criteria 

for selecting proposals, and soliciting the participation of all offerors capable of satisfying the Government’s 
needs; and

	 (ii)	 A peer or scientific review.”

FAR 35.016(a) “General” states:  “This paragraph prescribes procedures for the use of the BAAs with Peer or Scientific 
Review (see 6.102(d)(2)) for the acquisition of basic and applied research and that part of development not related 
to the development of a specific system or hardware procurement.  BAA’s may be used by agencies to fulfill their 
requirements for scientific study and experimentation directed toward advancing the state-of-the-art or increasing 
knowledge or understanding rather than focusing on a specific system or hardware solution.  The BAA technique shall 
only be used when meaningful proposals with varying technical/scientific approaches can be reasonably anticipated.”

DARPA Internal Policy 
Requirements for BAA Reviews  
and Approvals Were Met

DI No. 20 requires:
•	 the assigned Program Manager; Assistant Director/Program Management; Technical Office Director;  

General Counsel; the Program Director, Small Business Programs Office; Security & Intelligence Directorate; the 
contracting officer; and the Director, CMO, DARPA to review the BAAs before issuance.

•	 the Director, CMO, DARPA to approve BAAs before posting on Federal Business Opportunities.

FAR and DARPA Internal Policy  
BAA Publication Requirements 
Were Met

FAR 35.016(c) requires DARPA CMO personnel to publish the BAAs through the Governmentwide point of entry 
known as Federal Business Opportunities.

FAR 5.203(e) states:  “Agencies shall allow at least a 45-day response time for receipt of bids or proposals from 
the date of publication of the notice required in 5.201 for proposed contract actions categorized as research and 
development if the proposed contract action is expected to exceed the simplified acquisition threshold.”

DARPA Guide to BAAs and RAs requires Program Specific BAAs to include a submission “cut-off” date that is within  
6 months of the date of issuance.

Legend

BAA Broad Agency Announcement DI Defense Advanced Research Projects Agency Instruction

CMO Contracts Management Office FAR Federal Acquisition Regulation

DARPA Defense Advanced Research Projects Agency RA Research Announcements

Table C.  Adequate Compliance With FAR and DARPA Internal Policy Requirements (cont’d)
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Appendix D
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established new requirements for 
agencies subject to Title 10, United 
States Code. As a matter of policy, this 
provision of law was applied to 
contracts awarded by all executive 
agencies. The rule requires that market 
research must be conducted before an 
agency places a task or delivery order in 
excess of the simplified acquisition 
threshold under an indefinite-delivery 
indefinite-quantity contract. In addition, 
a prime contractor with a contract in 
excess of $5 million for the procurement 
of items other than commercial items is 
required to conduct market research 
before making purchases that exceed the 
simplified acquisition threshold. Among 
other changes, the final rule also deletes 
the language added to FAR 52.244–6 
(Alternate I) and relocates it to a new 
FAR clause 52.210–1, Market Research. 

Item V—Socioeconomic Program Parity 
(FAR Case 2011–004) (Interim) 

This interim rule amends the FAR to 
implement section 1347 of the ‘‘Small 
Business Jobs Act of 2010’’ (Pub. L. 111– 
240) and the Small Business 
Administration regulations governing 
specific contracting and business 
assistance programs. Section 1347 
changed the word ‘‘shall’’ to ‘‘may’’ at 
section 31(b)(2)(B) of the Small Business 
Act (15 U.S.C. 657a(b)(2)(B), thereby 
permitting a contracting officer to use 
discretion when determining whether 
an acquisition will be restricted to a 
small business participating in the 8(a) 
Business Development Program, the 
Historically Underutilized Business 
Zone Program, or the Service-Disabled 
Veteran-Owned Small Business 
Program. 

Item VI—Use of Commercial Services 
Item Authority (FAR Case 2008–034) 

This final rule adopts, without 
change, an interim rule that 
implemented section 868 of the Duncan 
Hunter National Defense Authorization 
Act for Fiscal Year 2009 (Pub. L. 110– 
417). Section 868 provides that the FAR 
shall be amended with respect to the 
procurement of commercial services 
that are not offered and sold 
competitively in substantial quantities 
in the commercial marketplace, but are 
of a type offered and sold competitively 
in substantial quantities in the 
commercial marketplace. Such services 
may be considered commercial items 
only if the contracting officer has 
determined in writing that the offeror 
has submitted sufficient information to 
evaluate, through price analysis, the 
reasonableness of the price for these 
services. 

The rule details the information the 
contracting officer may consider in 

order to make this determination. The 
rule further details, when this 
determination cannot be made, the 
information which may be requested to 
determine price reasonableness. 

Item VII—Trade Agreements 
Thresholds (FAR Case 2009–040) 

This final rule adopts, without 
change, an interim rule that amended 
the FAR to adjust the thresholds for 
application of the World Trade 
Organization Government Procurement 
Agreement and the Free Trade 
Agreements as determined by the 
United States Trade Representative, 
according to a pre-determined formula 
under the agreements. 

Item VIII—Disclosure and Consistency 
of Cost Accounting Practices for 
Contracts Awarded to Foreign Concerns 
(FAR Case 2009–025) 

This final rule adopts, without 
change, the interim rule that amended 
the FAR to revise FAR 30.201–4(c), 
30.201–4(d)(1), 52.230–4, and 52.230–6 
to maintain consistency between FAR 
and Cost Accounting Standards (CAS) 
regarding the administration of the Cost 
Accounting Standard Board’s (CASB) 
rules, regulations and standards. This 
revision was necessitated by the CASB 
publishing a final rule in the Federal 
Register on March 26, 2008 (73 FR 
15939) which implemented the revised 
clause, Disclosure and Consistency of 
Cost Accounting Practices—Foreign 
Concerns, in CAS-covered contracts and 
subcontracts awarded to foreign 
concerns. 

Item IX—Compensation for Personal 
Services (FAR Case 2009–026) 

This final rule adopts, without 
change, the interim rule that amended 
the FAR to align the existing FAR 
31.205–6(q)(2)(i) through (vi) with the 
changes made in Cost Accounting 
Standards (CAS) Board standards 412 
‘‘Cost Accounting Standard for 
composition and measurement of 
pension cost,’’ and 415 ‘‘Accounting for 
the cost of deferred compensation.’’ 
Formerly, the applicable CAS standard 
for measuring, assigning, and allocating 
the costs of Employee Stock Ownership 
Plans (ESOPs) depended on whether the 
ESOP met the definition of a pension 
plan at FAR 31.001. Costs for ESOPs 
meeting the definition of a pension plan 
at FAR 31.001 were covered by CAS 
412, while the costs for ESOPs not 
meeting the definition of a pension plan 
at FAR 31.001 were covered by CAS 
415. Now, regardless of whether an 
ESOP meets the definitions of a pension 
plan at FAR 31.001, all costs of ESOPs 
are covered by CAS 415. 

Item X—Technical Amendments 

Editorial changes are made at FAR 
19.201, 52.212–3, and 52.212–5. 

Dated: March 4, 2011. 
Millisa Gary, 
Acting Director, Office of Governmentwide 
Acquisition Policy. 

Federal Acquisition Circular (FAC) 2005– 
50 is issued under the authority of the 
Secretary of Defense, the Administrator of 
General Services, and the Administrator for 
the National Aeronautics and Space 
Administration. 

Unless otherwise specified, all Federal 
Acquisition Regulation (FAR) and other 
directive material contained in FAC 2005–50 
is effective March 16, 2011, except for Item 
IV which is effective April 15, 2011, and Item 
II which is effective May 16, 2011. 

Dated: March 4, 2011. 
Amy G. Williams, 
Acting Deputy Director, Defense Procurement 
and Acquisition Policy (Defense Acquisition 
Regulations System). 

Dated: March 4, 2011. 
Joseph A. Neurauter, 
Deputy Associate Administrator and Senior 
Procurement Executive, Office of Acquisition 
Policy, U.S. General Services Administration. 

Dated: February 28, 2011. 
Sheryl J. Goddard, 
Acting Assistant Administrator for 
Procurement National Aeronautics and Space 
Administration. 
[FR Doc. 2011–5551 Filed 3–15–11; 8:45 am] 

BILLING CODE 6820–EP–P 

DEPARTMENT OF DEFENSE 

GENERAL SERVICES 
ADMINISTRATION 

NATIONAL AERONAUTICS AND 
SPACE ADMINISTRATION 

48 CFR Parts 1, 2, 7, 16, 32, 42, and 50 

[FAC 2005–50; FAR Case 2008–030; Item 
I; Docket 2011–0082, Sequence 1] 

RIN 9000–AL78 

Federal Acquisition Regulation; Proper 
Use and Management of Cost- 
Reimbursement Contracts 

AGENCIES: Department of Defense (DoD), 
General Services Administration (GSA), 
and National Aeronautics and Space 
Administration (NASA). 
ACTION: Interim rule with request for 
comments. 

SUMMARY: DoD, GSA, and NASA are 
issuing an interim rule amending the 
Federal Acquisition Regulation (FAR) to 
implement section 864 of the Duncan 
Hunter National Defense Authorization 
Act for Fiscal Year 2009. This law aligns 
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with the Presidential Memorandum on 
Government Contracting, issued on 
March 4, 2009, which directed agencies 
to save $40 billion in contracting 
annually by Fiscal Year (FY) 2011 and 
to reduce the use of high-risk contracts. 
This rule provides regulatory guidance 
on the proper use and management of 
other than firm-fixed-price contracts 
(e.g., cost-reimbursement, time-and- 
material, and labor-hour). 
DATES: Effective Date: March 16, 2011. 

Comment Date: Interested parties 
should submit written comments to the 
Regulatory Secretariat on or before May 
16, 2011 to be considered in the 
formulation of a final rule. 
ADDRESSES: Submit comments 
identified by FAC 2005–50, FAR Case 
2008–030, by any of the following 
methods: 

• Regulations.gov: http:// 
www.regulations.gov. Submit comments 
via the Federal eRulemaking portal by 
inputting ‘‘FAR Case 2008–030’’ under 
the heading ‘‘Enter Keyword or ID’’ and 
selecting ‘‘Search.’’ Select the link 
‘‘Submit a Comment’’ that corresponds 
with ‘‘FAR Case 2008–030.’’ Follow the 
instructions provided at the ‘‘Submit a 
Comment’’ screen. Please include your 
name, company name (if any), and ‘‘FAR 
Case 2008–030’’ on your attached 
document. 

• Fax: (202) 501–4067. 
• Mail: General Services 

Administration, Regulatory Secretariat 
(MVCB), ATTN: Hada Flowers, 1275 
First Street, NE., 7th Floor, Washington, 
DC 20417. 

Instructions: Please submit comments 
only and cite FAC 2005–50, FAR Case 
2008–030, in all correspondence related 
to this case. All comments received will 
be posted without change to http:// 
www.regulations.gov, including any 
personal and/or business confidential 
information provided. 
FOR FURTHER INFORMATION CONTACT: For 
clarification of content, contact Lori 
Sakalos, Procurement Analyst, at (202) 
208–0498. For information pertaining to 
status or publication schedules, contact 
the Regulatory Secretariat at (202) 501– 
4755. Please cite FAC 2005–50, FAR 
Case 2008–030. 
SUPPLEMENTARY INFORMATION: 

I. Background 
This case implements section 864 of 

the Duncan Hunter National Defense 
Authorization Act for Fiscal Year 2009 
(Pub. L. 110–417), enacted October 14, 
2008. This law aligns with the 
President’s goal of reducing high-risk 
contracting as denoted in the March 4, 
2009, Presidential Memorandum on 
Government Contracting. 

Section 864 requires the FAR to be 
revised to address the use and 
management of cost-reimbursement 
contracts and identifies the following 
three areas that the Defense Acquisition 
Regulation Council and the Civilian 
Agency Acquisition Council (Councils) 
should consider in amending the FAR— 

(a) Circumstances when cost- 
reimbursement contracts are 
appropriate; 

(b) Acquisition plan findings to 
support the selection of a cost- 
reimbursement contract; and 

(c) Acquisition resources necessary to 
award and manage a cost- 
reimbursement contract. 

1. Guidance on Cost-reimbursement 
contracts. As required, the Councils 
included additional coverage at FAR 
subpart 16.1, Selecting Contract Types, 
and at subpart 16.3, Cost- 
Reimbursement Contracts, to provide 
further guidance as to when, and under 
what circumstances, cost- 
reimbursement contracts are 
appropriate. Therefore, this rule makes 
the following changes: 

• FAR 16.103, Negotiating contract 
type, is amended to revise paragraph (d) 
to reflect additional documentation 
when other than a firm-fixed-price 
contract type is selected. 

• FAR 16.104, Factors in selecting 
contract types, is amended to add a new 
paragraph (e) to provide guidance to the 
contracting officer to consider 
combining contract types if the entire 
contract cannot be firm fixed-price. 

• FAR 16.301–2, Application, is 
amended to provide guidance to the 
contracting officer as to the 
circumstances in which to use cost- 
reimbursement contracts as well as 
outlining the rationale for 
documentation for selecting this 
contract type. 

• FAR 16.301–3, Limitations, is 
amended to (1) provide additional 
guidance to the contracting officer as to 
when a cost-reimbursement contract 
may be used, (2) ensure that all factors 
have been considered per FAR 16.104, 
and (3) ensure that adequate 
Government resources are available to 
award and manage this type of contract. 

• FAR 7.104(e) also requires the 
designation of a properly trained 
contracting officer’s representative 
(COR) (or contracting officer’s technical 
representative (COTR)) prior to award of 
the contract or order. 

2. Identification of acquisition plan 
findings. FAR 7.103, Agency-head 
responsibilities, is amended and 
renumbered to add new paragraphs 
7.103(d), 7.103(f), and 7.103(j) to ensure 
that acquisition planners document the 
file to support the selection of the 

contract type in accordance with FAR 
subpart 16.1; ensure that the statement 
of work is closely aligned with the 
performance outcomes and cost 
estimates; and obtain an approval and 
signature from the appropriate 
acquisition official at least one level 
above the contracting officer. FAR 
7.105(b)(5)(iv) was added to discuss the 
strategy to transition from cost- 
reimbursement contracts to firm-fixed- 
price contracts. Although FAR 
7.105(b)(5), Acquisition considerations, 
requires the acquisition plans to include 
a discussion of contract type selection 
and rationale, the Councils believe that 
a greater emphasis on the use of cost- 
reimbursement contracts should be 
added and included a new paragraph at 
FAR 7.105(b)(3), Contract type selection. 
Additionally, FAR 16.301–3(a) has been 
amended and renumbered. 

3. Acquisition workforce resources. 
The Councils recognize that assigning 
adequate and proper resources to 
support the solicitation, award, and 
administration of other than firm-fixed- 
price contracts (cost-reimbursement, 
time-and-material, and labor-hour) 
contract is challenging. There is also 
great concern that a lack of involvement 
in contract oversight by program offices 
is primarily present in other than firm- 
fixed-price contracts. Therefore, from 
the outset, contracting officers should be 
assured, to the greatest extent 
practicable, that the right resources in 
number, kind, and availability be 
assigned to support other than firm- 
fixed-price contracts. The Councils 
consider that greater accountability for 
the management and oversight of all 
contracts, especially other than firm- 
fixed-price contracts, can be gained and 
improved by requiring that properly 
trained CORs or COTRs (see FAR 
2.101(b)(2), Definitions) be appointed 
before award. Therefore, FAR 7.104, 
General Procedures, and FAR 16.301– 
3(a)(4)(i) are amended to reflect that 
prior to award of a contract, especially 
on other than firm-fixed price contracts, 
at least one COR or COTR qualified in 
accordance with FAR 1.602–2 is 
designated. FAR 1.602–2, 
Responsibilities, is amended to add a 
new paragraph (d) outlining the 
requirement for the contracting officer 
to designate and authorize, in writing, a 
COR on contracts and orders, as 
appropriate. Additionally, a new section 
was added at FAR 1.604, Contracting 
officer’s representative, outlining the 
COR’s duties. 

4. Contract administration functions. 
A new paragraph was added at FAR 
42.302(a)(12) to require that the 
contracting officer determine the 
continuing adequacy of the contractor’s 
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accounting system during the entire 
period of contract performance. Also, 
paragraph (a)(12) was added to the list 
of functions at FAR 42.302(a) that 
cannot be retained and that must be 
delegated by the contracting officer 
when delegating contract administration 
functions to a contract administration 
office in accordance with FAR 
42.202(a). 

II. Executive Order 12866 
This is a significant regulatory action 

and, therefore, was subject to review 
under Section 6(b) of Executive Order 
12866, Regulatory Planning and Review, 
dated September 30, 1993. This rule is 
not a major rule under 5 U.S.C. 804. 

III. Regulatory Flexibility Act 
DoD, GSA, and NASA do not expect 

this interim rule to have a significant 
economic impact on a substantial 
number of small entities within the 
meaning of the Regulatory Flexibility 
Act, 5 U.S.C. 601, et seq., because 
section 864 affects only internal 
Government operations and requires the 
Government to establish internal 
guidance on the proper use and 
management of all contracts especially 
other than firm-fixed-price contracts 
(e.g., cost-reimbursement, time-and- 
material, and labor-hour) and does not 
impose any additional requirements on 
small businesses. 

Therefore, an Initial Regulatory 
Flexibility Analysis has not been 
performed. DoD, GSA, and NASA invite 
comments from small business entities 
and other interested parties on the 
expected impact of this rule on small 
entities. 

DoD, GSA, and NASA will also 
consider comments from small entities 
concerning the existing regulations in 
subparts affected by the rule in 
accordance with 5 U.S.C. 610. Interested 
parties must submit such comments 
separately and should cite 5 U.S.C. 610 
(FAC 2005–50, FAR Case 2008–030) in 
correspondence. 

IV. Paperwork Reduction Act 
The changes to the FAR do not 

impose information collection 
requirements that require the approval 
of the Office of Management and Budget 
under the Paperwork Reduction Act (44 
U.S.C. chapter 35). 

V. Determination To Issue an Interim 
Rule 

A determination has been made under 
the authority of the Secretary of Defense 
(DoD), the Administrator of General 
Services (GSA), and the Administrator 
of the National Aeronautics and Space 
Administration (NASA) that urgent and 

compelling reasons exist to promulgate 
this interim rule without prior 
opportunity for public comment. This 
action is necessary because section 864 
of the Duncan Hunter National Defense 
Authorization Act for Fiscal Year 2009, 
enacted October 14, 2008, directs that it 
must be implemented within 270 days 
from enactment. This rule is also urgent 
because this law requires the Inspector 
General to conduct a compliance review 
for each executive agency, one year after 
the regulations have been promulgated, 
on the use of cost-reimbursement 
contracts and include the results of their 
findings in the IG’s next semiannual 
report. However, pursuant to 41 U.S.C. 
1707 and FAR 1.501–3(b), DoD, GSA, 
and NASA will consider public 
comments received in response to this 
interim rule in the formation of the final 
rule. 

List of Subjects in 48 CFR Parts 1, 2, 7, 
16, 32, 42, and 50 

Government procurement. 
Dated: March 4, 2011. 

Millisa Gary, 
Acting Director, Office of Governmentwide 
Acquisition Policy Division. 

Therefore, DoD, GSA, and NASA 
amend 48 CFR parts 1, 2, 7, 16, 32, 42, 
and 50 as set forth below: 
■ 1. The authority citation for 48 CFR 
parts 1, 2, 7, 16, 32, 42, and 50 
continues to read as follows: 

Authority: 40 U.S.C. 121(c); 10 U.S.C. 
chapter 137; and 42 U.S.C. 2473(c). 

PART 1—FEDERAL ACQUISITION 
REGULATIONS SYSTEM 

■ 2. Amend section 1.602–2 by adding 
paragraph (d) to read as follows: 

1.602–2 Responsibilities. 

* * * * * 
(d) Designate and authorize, in 

writing, a contracting officer’s 
representative (COR) on all contracts 
and orders other than those that are 
firm-fixed price, and for firm-fixed-price 
contracts and orders as appropriate. 
However, the contracting officer is not 
precluded from retaining and executing 
the COR duties as appropriate. See 
7.104(e). A COR— 

(1) Must be a Government employee, 
unless otherwise authorized in agency 
regulations; 

(2) Shall be certified and maintain 
certification in accordance with the 
Office of Management and Budget 
memorandum entitled ‘‘The Federal 
Acquisition Certification for Contracting 
Officer Technical Representatives’’ 
dated November 26, 2007, or for DoD, 
DoD Regulations, as applicable; 

(3) Must be qualified by training and 
experience commensurate with the 
responsibilities to be delegated in 
accordance with department/agency 
guidelines; 

(4) May not be delegated 
responsibility to perform functions that 
have been delegated under 42.202 to a 
contract administration office, but may 
be assigned some duties at 42.302 by the 
contracting officer; 

(5) Has no authority to make any 
commitments or changes that affect 
price, quality, quantity, delivery, or 
other terms and conditions of the 
contract; and 

(6) Must be designated in writing, 
with copies furnished to the contractor 
and the contract administration office— 

(i) Specifying the extent of the COR’s 
authority to act on behalf of the 
contracting officer; 

(ii) Identifying the limitations on the 
COR’s authority; 

(iii) Specifying the period covered by 
the designation; 

(iv) Stating the authority is not 
redelegable; and 

(v) Stating that the COR may be 
personally liable for unauthorized acts. 
■ 3. Amend section 1.603 by revising 
the section heading to read as follows: 

1.603 Selection, appointment, and 
termination of appointment for contracting 
officers. 

* * * * * 
■ 4. Add section 1.604 to read as 
follows: 

1.604 Contracting Officer’s Representative 
(COR). 

A contracting officer’s representative 
(COR) assists in the technical 
monitoring or administration of a 
contract (see 1.602–2(d)). The COR shall 
maintain a file for each assigned 
contract. The file must include, at a 
minimum— 

(a) A copy of the contracting officer’s 
letter of designation and other 
documents describing the COR’s duties 
and responsibilities; 

(b) A copy of the contract 
administration functions delegated to a 
contract administration office which 
may not be delegated to the COR (see 
1.602–2(d)(4)); and 

(c) Documentation of COR actions 
taken in accordance with the delegation 
of authority. 

PART 2—DEFINITIONS OF WORDS 
AND TERMS 

■ 5. Amend section 2.101 in paragraph 
(b)(2) by adding, in alphabetical order, 
the definition ‘‘Contracting officer’s 
representative (COR)’’ to read as follows: 
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2.101 Definitions. 

* * * * * 
(b) * * * 
(2) * * * 
Contracting officer’s representative 

(COR) means an individual, including a 
contracting officer’s technical 
representative (COTR), designated and 
authorized in writing by the contracting 
officer to perform specific technical or 
administrative functions. 
* * * * * 

PART 7—ACQUISITION PLANNING 

■ 6. Amend section 7.102 by adding 
paragraph (a)(3) to read as follows: 

7.102 Policy. 
(a) * * * 
(3) Selection of appropriate contract 

type in accordance with part 16. 
* * * * * 
■ 7. Amend section 7.103 by— 
■ a. Redesignating paragraphs (e) 
through (w) as paragraphs (g) through 
(y); 
■ b. Redesignating paragraph (d) as 
paragraph (e); 
■ c. Adding a new paragraph (d); 
■ d. Revising newly redesignated 
paragraph (e); 
■ e. Adding a new paragraph (f); and 
■ f. Revising newly redesignated 
paragraph (j). 

The added and revised text reads as 
follows: 

7.103 Agency-head responsibilities. 

* * * * * 
(d) Ensuring that acquisition planners 

document the file to support the 
selection of the contract type in 
accordance with subpart 16.1. 

(e) Establishing criteria and 
thresholds at which increasingly greater 
detail and formality in the planning 
process is required as the acquisition 
becomes more complex and costly, 
including for cost-reimbursement and 
other high-risk contracts (e.g., other than 
firm-fixed-price contracts) requiring a 
written acquisition plan. A written plan 
shall be prepared for cost 
reimbursement and other high-risk 
contracts other than firm-fixed-price 
contracts, although written plans may 
be required for firm-fixed-price 
contracts as appropriate. 

(f) Ensuring that the statement of work 
is closely aligned with performance 
outcomes and cost estimates. 
* * * * * 

(j) Reviewing and approving 
acquisition plans and revisions to these 
plans to ensure compliance with FAR 
requirements including 7.104 and part 
16. For other than firm-fixed-price 
contracts, ensuring that the plan is 

approved and signed at least one level 
above the contracting officer. 
* * * * * 
■ 8. Amend section 7.104 by adding 
paragraph (e) to read as follows: 

7.104 General procedures. 

* * * * * 
(e) The planner shall ensure that a 

COR is nominated by the requirements 
official, and designated and authorized 
by the contracting officer, as early as 
practicable in the acquisition process. 
The contracting officer shall designate 
and authorize a COR as early as 
practicable after the nomination. See 
1.602–2(d). 
■ 9. Amend section 7.105 by— 
■ a. Removing from the first sentence of 
the introductory text the words ‘‘see 
paragraph (b)(19)’’ and adding the words 
‘‘see paragraph (b)(21)’’ in their place; 
■ b. Redesignating paragraphs (b)(3) 
through (b)(21) as paragraphs (b)(4) 
through (b)(22), respectively; 
■ c. Adding a new paragraph (b)(3); 
■ d. Removing from newly redesignated 
paragraph (b)(5)(i) the words ‘‘contract 
type selection (see part 16);’’; 
■ e. Removing from newly redesignated 
paragraph (b)(5)(ii)(A) the words ‘‘see 
7.103(t)’’ and adding the words ‘‘see 
7.103(v)’’ in its place; and 
■ f. Adding paragraph (b)(5)(iv). 

The added text reads as follows: 

7.105 Contents of written acquisition 
plans. 

* * * * * 
(b) * * * 
(3) Contract type selection. Discuss 

the rationale for the selection of contract 
type. For other than firm-fixed-price 
contracts, see 16.103(d) for additional 
documentation guidance. Acquisition 
personnel shall document the 
acquisition plan with findings that 
detail the particular facts and 
circumstances, (e.g., complexity of the 
requirements, uncertain duration of the 
work, contractor’s technical capability 
and financial responsibility, or 
adequacy of the contractor’s accounting 
system), and associated reasoning 
essential to support the contract type 
selection. The contracting officer shall 
ensure that requirements and technical 
personnel provide the necessary 
documentation to support the contract 
type selection. 
* * * * * 

(5) * * * 
(iv) For each contract (and order) 

contemplated, discuss the strategy to 
transition to firm-fixed-price contracts 
to the maximum extent practicable. 
During the requirements development 
stage, consider structuring the contract 

requirements, e.g., contract line items 
(CLINS), in a manner that will permit 
some, if not all, of the requirements to 
be awarded on a firm-fixed-price basis, 
either in the current contract, future 
option years, or follow-on contracts. 
This will facilitate an easier transition to 
a firm-fixed-price contact because a cost 
history will be developed for a recurring 
definitive requirement. 
* * * * * 

PART 16—TYPES OF CONTRACTS 

■ 10. Amend section 16.103 by revising 
paragraphs (d)(1) and (2) to read as 
follows: 

16.103 Negotiating contract type. 

* * * * * 
(d) * * * 
(1) Each contract file shall include 

documentation to show why the 
particular contract type was selected. 
This shall be documented in the 
acquisition plan, or if a written 
acquisition plan is not required, in the 
contract file. 

(i) Explain why the contract type 
selected must be used to meet the 
agency need. 

(ii) Discuss the Government’s 
additional risks and the burden to 
manage the contract type selected (e.g., 
when a cost-reimbursement contract is 
selected, the Government incurs 
additional cost risks, and the 
Government has the additional burden 
of managing the contractor’s costs). For 
such instances, acquisition personnel 
shall discuss— 

(A) How the Government identified 
the additional risks (e.g., pre-award 
survey, or past performance 
information); 

(B) The nature of the additional risks 
(e.g., inadequate contractor’s accounting 
system, weaknesses in contractor’s 
internal control, non-compliance with 
Cost Accounting Standards, or lack of or 
inadequate earned value management 
system); and 

(C) How the Government will manage 
and mitigate the risks. 

(iii) Discuss the Government 
resources necessary to properly plan for, 
award, and administer the contract type 
selected (e.g., resources needed and the 
additional risks to the Government if 
adequate resources are not provided). 

(iv) For other than a firm-fixed price 
contract, at a minimum the 
documentation should include— 

(A) An analysis of why the use of 
other than a firm-fixed-price contract 
(e.g., cost reimbursement, time and 
materials, labor hour) is appropriate; 

(B) Rationale that detail the particular 
facts and circumstances (e.g., 
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complexity of the requirements, 
uncertain duration of the work, 
contractor’s technical capability and 
financial responsibility, or adequacy of 
the contractor’s accounting system), and 
associated reasoning essential to 
support the contract type selection; 

(C) An assessment regarding the 
adequacy of Government resources that 
are necessary to properly plan for, 
award, and administer other than firm- 
fixed-price contracts; and 

(D) A discussion of the actions 
planned to minimize the use of other 
than firm-fixed-price contracts on future 
acquisitions for the same requirement 
and to transition to firm-fixed-price 
contracts to the maximum extent 
practicable. 

(v) A discussion of why a level-of- 
effort, price redetermination, or fee 
provision was included. 

(2) Exceptions to the requirements at 
(d)(1) of this section are— 

(i) Fixed-price acquisitions made 
under simplified acquisition 
procedures; 

(ii) Contracts on a firm-fixed-price 
basis other than those for major systems 
or research and development; and 

(iii) Awards on the set-aside portion 
of sealed bid partial set-asides for small 
business. 
* * * * * 
■ 11. Amend section 16.104 by— 
■ a. Redesignating paragraphs (e) 
through (k) as paragraphs (f) through (l), 
respectively; 
■ b. Adding a new paragraph (e); 
■ c. Removing from newly redesignated 
paragraph (f) the words ‘‘incentives to 
ensure’’ and adding the words 
‘‘incentives tailored to performance 
outcomes to ensure’’ in their place; 
■ d. Removing from newly redesignated 
paragraph (g) the words ‘‘price 
adjustment terms’’ and adding the words 
‘‘price adjustment or price 
redetermination clauses’’ in their place; 
and 
■ e. Revising newly redesignated 
paragraph (i). 

The added and revised text reads as 
follows: 

16.104 Factors in selecting contract types. 

* * * * * 
(e) Combining contract types. If the 

entire contract cannot be firm-fixed- 
price, the contracting officer shall 
consider whether or not a portion of the 
contract can be established on a firm- 
fixed-price basis. 
* * * * * 

(i) Adequacy of the contractor’s 
accounting system. Before agreeing on a 
contract type other than firm-fixed- 
price, the contracting officer shall 

ensure that the contractor’s accounting 
system will permit timely development 
of all necessary cost data in the form 
required by the proposed contract type. 
This factor may be critical— 

(1) When the contract type requires 
price revision while performance is in 
progress; or 

(2) When a cost-reimbursement 
contract is being considered and all 
current or past experience with the 
contractor has been on a fixed-price 
basis. See 42.302(a)(12). 
* * * * * 
■ 12. Revise section 16.301–2 to read as 
follows: 

16.301–2 Application. 
(a) The contracting officer shall use 

cost-reimbursement contracts only 
when— 

(1) Circumstances do not allow the 
agency to define its requirements 
sufficiently to allow for a fixed-price 
type contract (see 7.105); or 

(2) Uncertainties involved in contract 
performance do not permit costs to be 
estimated with sufficient accuracy to 
use any type of fixed-price contract. 

(b) The contracting officer shall 
document the rationale for selecting the 
contract type in the written acquisition 
plan and ensure that the plan is 
approved and signed at least one level 
above the contracting officer (see 
7.103(j) and 7.105). If a written 
acquisition plan is not required, the 
contracting officer shall document the 
rationale in the contract file. See also 
16.103(d). 
■ 13. Amend section 16.301–3 by 
revising paragraph (a) to read as follows: 

16.301–3 Limitations. 
(a) A cost-reimbursement contract 

may be used only when— 
(1) The factors in 16.104 have been 

considered; 
(2) A written acquisition plan has 

been approved and signed at least one 
level above the contracting officer; 

(3) The contractor’s accounting 
system is adequate for determining costs 
applicable to the contract; and 

(4) Adequate Government resources 
are available to award and manage a 
contract other than firm-fixed-priced 
(see 7.104(e)) including— 

(i) Designation of at least one 
contracting officer’s representative 
(COR) qualified in accordance with 
1.602–2 has been made prior to award 
of the contract or order; and 

(ii) Appropriate Government 
surveillance during performance to 
provide reasonable assurance that 
efficient methods and effective cost 
controls are used. 
* * * * * 

PART 32—CONTRACT FINANCING 

32.1007 [Amended] 

■ 14. Amend section 32.1007 by 
removing from paragraph (a) ‘‘(see 
42.302(a)(12))’’ and adding ‘‘(see 
42.302(a)(13))’’ in its place. 

PART 42—CONTRACT 
ADMINISTRATION AND AUDIT 
SERVICES 

■ 15. Amend section 42.302 by— 
■ a. Removing from the introductory 
text of paragraph (a) the words 
‘‘paragraphs (a)(5), (a)(9), and (a)(11)’’ 
and adding the words ‘‘paragraphs (a)(5), 
(a)(9), (a)(11), and (a)(12)’’ in their place; 
■ b. Redesignating paragraphs (a)(12) 
through (a)(26) as paragraphs (a)(13) 
through (a)(27); and 
■ c. Adding a new paragraph (a)(12) to 
read as follows: 

42.302 Contract administration functions. 

(a) * * * 
(12) Determine the adequacy of the 

contractor’s accounting system. The 
contractor’s accounting system should 
be adequate during the entire period of 
contract performance. The adequacy of 
the contractor’s accounting system and 
its associated internal control system, as 
well as contractor compliance with the 
Cost Accounting Standards (CAS), affect 
the quality and validity of the contractor 
data upon which the Government must 
rely for its management oversight of the 
contractor and contract performance. 
* * * * * 

PART 50—EXTRAORDINARY 
CONTRACTURAL ACTIONS AND THE 
SAFETY ACT 

50.205–1 [Amended] 

■ 16. Amend section 50.205–1 by 
removing from the first sentence in 
paragraph (b) the words ‘‘(see FAR 
7.105(b)(19)(v))’’ and adding the words 
‘‘(see 7.105(b)(20)(v))’’ in their place. 
[FR Doc. 2011–5552 Filed 3–15–11; 8:45 am] 

BILLING CODE 6820–EP–P 
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Appendix E

Deficiencies Identified in Contracts Reviewed
Scientific Review Process Cost-Reimbursement Interim Rule

Contract
 Evaluation Reports 

and Program Manager 
Summaries Not 

Detailed

Appropriate 
Funding Approval 

Not Obtained

No Discussion of Plans 
to Transition to Firm-
Fixed-Price Contracts

Approval Not 
Obtained for 

Contract Type 
Selection

Inadequate Determination 
of the Acceptability of the 
Contractor’s Accounting 

System

1 HR0011-11-C-0142 √ √ √

2 HR0011-11-C-0150 √ N/A N/A N/A

3 HR0011-12-C-0014 √1 √ √ √ √6

4 HR0011-12-C-0015 √1 √ √ √

5 HR0011-12-C-0016 √1 √ √ √

6 HR0011-12-C-0017 √1 √ √ √

7 HR0011-11-C-0138 √ √ √5

8 HR0011-11-C-0139 √2 √ √

9 HR0011-12-C-0019 √2 √ √

10 HR0011-12-C-0048 √ √ √

11 HR0011-12-C-0028 √1, 3, 4 √ √

12 HR0011-12-C-0034 √1, 2, 4 √ √ √5

13 HR0011-12-C-0035 √1, 2, 4 √ √ √5

14 HR0011-12-C-0036 √1, 3, 4 N/A N/A N/A

15 HR0011-12-C-0037 √1, 3, 4 √ √ √5

16 HR0011-12-C-0038 √1, 3, 4 √ √

17 HR0011-12-C-0039 √1, 3, 4 √ √ √5

18 HR0011-12-C-0040 √1, 2, 3, 4 √ √

19 HR0011-12-C-0052 √1, 2 √ √ √ √6

20 HR0011-12-C-0053 √1, 2 √ √ √

Footnotes used throughout Appendix E are defined on the final page of Appendix E.
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Deficiencies Identified in Contracts Reviewed (cont’d)

Scientific Review Process Cost-Reimbursement Interim Rule

Contract
 Evaluation Reports 

and Program Manager 
Summaries Not 

Detailed

Appropriate 
Funding Approval 

Not Obtained

No Discussion of Plans 
to Transition to Firm-
Fixed-Price Contracts

Approval Not 
Obtained for 

Contract Type 
Selection

Inadequate Determination 
of the Acceptability of the 
Contractor’s Accounting 

System

21 HR0011-12-C-0054 √1, 2 √ √ √ √6

22 HR0011-12-C-0055 √1, 2 √ N/A N/A N/A

23 HR0011-12-C-0058 √1, 2 √ √ √ √5

24 HR0011-12-C-0083 √2 √ √ √6

25 HR0011-12-C-0084 √2, 3 √ √ √6

26 HR0011-12-C-0087 √2, 3 √ √

27 HR0011-12-C-0092 √3 √ √

28 HR0011-12-C-0093 √2 √ √

29 HR0011-12-C-0095 √ √

30 HR0011-12-C-0074 √1 √ √

31 HR0011-12-C-0086 √ √ √5

32 HR0011-12-C-0117 √ √

33 HR0011-12-C-0123 √1 √ √

34 HR0011-13-C-0005 √1 √ √ √6

35 HR0011-12-C-0103 √1 √ √

36 HR0011-12-C-0104  N/A N/A N/A

Totals 28 12 32 32 13

√ Did not meet requirement
N/A Firm-Fixed-Price contracts are exempt from this requirement 

1 Evaluation report contained non-detailed responses
2 Evaluation report contained blank evaluation criteria
3 Evaluation report contained only “adjectival descriptions,” such as “Good” or “Excellent”
4 Program Manager Summary Sheet did not provide adequate rationale to support proposal selectability and funding recommendations
5 Price Negotiation Memorandum stated that the contractor’s accounting system was adequate, but the statement was not substantiated
6 No information contained within the Price Negotiation Memorandum about the adequacy of the contractor’s accounting system
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Defense Advanced Research Projects Agency 
Comments (cont’d)
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Acronyms and Abbreviations

Acronyms and Abbreviations

ARPA Advanced Research Projects Agency

BAA Broad Agency Announcement

CMO Contracts Management Office

DARPA Defense Advanced Research Projects Agency

DI Defense Advanced Research Projects Agency Instruction

FAR Federal Acquisition Regulation

FFP Firm-Fixed-Price

RA Research Announcement

SRO Scientific Review Official



Whistleblower Protection
U.S. Department of Defense

The Whistleblower Protection Enhancement Act of 2012 requires 
the Inspector General to designate a Whistleblower Protection 
Ombudsman to educate agency employees about prohibitions on 
retaliation, and rights and remedies against retaliation for protected 
disclosures. The designated ombudsman is the DoD IG Director for 
Whistleblowing & Transparency.  For more information on your rights 
and remedies against retaliation, go to the Whistleblower webpage at   

www.dodig.mil/programs/whistleblower.

For more information about DoD IG 
reports or activities, please contact us:

Congressional Liaison 
Congressional@dodig.mil; 703.604.8324

DoD Hotline 
1.800.424.9098

Media Contact
Public.Affairs@dodig.mil; 703.604.8324

Monthly Update 
dodigconnect-request@listserve.com

Reports Mailing List 
dodig_report-request@listserve.com

Twitter 
twitter.com/DoD_IG
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