

AD-A195 832

KINETIC ENERGY FINNED PROJECTILE AERODYNAMIC HEATING
MEASUREMENTS(U) DEUTSCHE FORSCHUNGSANSTALT FUER LUFT-
UND RAUMFAHRT E U DRUNS. H SCHOELLER 14 APR 87

1/1


UNCLASSIFIED

R/D 5810-AN-01 DAJA45-87-C--0046

F/G 14/2

NL

END
DATE
FILMED
87 8



DFVLR Deutsche Forschungs- und Versuchsanstalt
für Luft- und Raumfahrt e.V.

Institute for Experimental Fluid Mechanics

DTIC FILE COPY



(2)

April 14, 1987

AD-A195 832

R & D 5810-AN-01

Contract DAJA 45-87-C-0046

Title: "Kinetic Energy Finned Projectile Aerodynamic Heating Measurements"

Second Interim Report

Designing of the models is finished.

A sketch of the models is shown in Fig. 1, all dimensions are given in mm.

Machining initially planned for March, has been shifted for priority reasons in the metal shop, and is now due in May.

→ Three forebodies (Fig. 2) can be screwed to the model or, for observation of the nose region, to a short sting mounted in the model support of the Ludwig tube. The fins will be glued into slits in the main support sting. All parts except the two stings will be machined from Plexiglas®.

Due to windtunnel occupancy the first testing on the model cannot start before September 1988.


H. Schöler
(Principle Investigator)

H.-P. Kreplin
(Associate Investigator)

DTIC
ELECTE
JUN 07 1988
S *ca* D

DISTRIBUTION STATEMENT A

Approved for public release
Distribution Unlimited




vorhanden
Z.N. 06-3-001-0
T.N. 15, 14, 13

1. Modellbau Hub im Kugelsch.

Figure 1

schm.

from 50 on file



Teil Nr.	Maß "0"
1	164,97
2	264,97
3	364,97

Figure 2

Werkstoff:
 Plexiglas schwarz
 Teile n. 1 ÷ 3

**DAT
FILM
8**

