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Exhibit R-2, RDT&E Budget Item Justification: PB 2025 Air Force Date: March 2024
Appropriation/Budget Activity
3600: Research, Development, Test & Evaluation, Air Force / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 0207452F / DCAPES

COST ($ in Millions) Prior
Years FY 2023 FY 2024

FY 2025
Base

FY 2025
OCO

FY 2025
Total FY 2026 FY 2027 FY 2028 FY 2029

Cost To
Complete

Total
Cost

Total Program Element 0.000 7.754 8.233 8.431 0.000 8.431 8.643 8.821 9.141 9.321 Continuing Continuing

674801: DCAPES INC 2B 0.000 7.754 8.233 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 15.987

674803: DCAPES Cont Dev 0.000 0.000 0.000 8.431 0.000 8.431 8.643 8.821 9.141 9.321 Continuing Continuing

Program MDAP/MAIS Code: 500

Note
In FY 2025, PE 0207452F, (DCAPES), Project 674801, (DCAPES INC 2B) efforts were transferred to PE 0207452F, (DCAPES), Project 674803, (DCAPES CONT
DEV), to align with program's transition to Software Acquisition Pathway and out of ACAT 1AC status.

A. Mission Description and Budget Item Justification
Deliberate and Crisis Action Planning and Execution System (DCAPES) is the Department of the Air Force (DAF) system used to implement the Air Force Force
Generation (AFFORGEN) process and project forces (includes weapon systems, logistics, and personnel). It enables the DAF to posture mission ready and equipped
forces (organized in effects-based operational capability packages) to deliver air, space and cyberspace capabilities to Joint commanders worldwide. Technical
requirements planned for Increment 2B include enabling the system to support Public Key Infrastructure and elimination of Social Security Account Numbers as the
primary key for identifying Air Force military and civilian members by replacing it with the Electronic Data Interchange Personal Identifier.

DCAPES has received approval to transition to the Software Acquisition Pathway following the DCAPES Inc 2B Full Deployment decision.

DCAPES funding will be executed against capabilities packaged into agile development projects for multiple releases based on the warfighter's priorities.

Funds will be used to perform studies and innovative integration efforts for common technology capabilities such as cloud migration, technology development and mobile
application.

This program element may include necessary civilian pay expenses required to manage, execute, and deliver weapon system capability.  The use of such program's
funds would be in addition to the civilian pay expenses budgeted in program element 0605827F, 0605828F, 0605829F, 0605831F, 0605832F, 0605833F, 0605898F,
0606398F.  In FY23 $0.000M was expended for civilian pay expenses in this program element, and in FY24 $0.000M is forecasted for civilian pay expenses in this
program element.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been
fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
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PE 0207452F: DCAPES UNCLASSIFIED
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Exhibit R-2, RDT&E Budget Item Justification: PB 2025 Air Force Date: March 2024
Appropriation/Budget Activity
3600: Research, Development, Test & Evaluation, Air Force / BA 7:
Operational Systems Development

R-1 Program Element (Number/Name)
PE 0207452F / DCAPES

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been
fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

B. Program Change Summary ($ in Millions) FY 2023 FY 2024 FY 2025 Base FY 2025 OCO FY 2025 Total
Previous President's Budget 8.049 8.233 8.416 0.000 8.416
Current President's Budget 7.754 8.233 8.431 0.000 8.431
Total Adjustments -0.295 0.000 0.015 0.000 0.015

• Congressional General Reductions 0.000 0.000
• Congressional Directed Reductions 0.000 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000 0.000
• Congressional Directed Transfers 0.000 0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer -0.295 0.000
• Other Adjustments 0.000 0.000 0.015 0.000 0.015

Change Summary Explanation
No significant change to FY25 funding request.
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Exhibit R-2A, RDT&E Project Justification: PB 2025 Air Force Date: March 2024
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207452F / DCAPES

Project (Number/Name)
674801 / DCAPES INC 2B

COST ($ in Millions) Prior
Years FY 2023 FY 2024

FY 2025
Base

FY 2025
OCO

FY 2025
Total FY 2026 FY 2027 FY 2028 FY 2029

Cost To
Complete

Total
Cost

674801: DCAPES INC 2B 0.000 7.754 8.233 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 15.987

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
In FY 2025, PE 0207452F, (DCAPES), Project 674801, (DCAPES INC 2B) efforts were transferred to PE 0207452F, (DCAPES), Project 674803, (DCAPES CONT
DEV), in order to account for program moving out of ACAT 1AC status to the Software Pathway.

A. Mission Description and Budget Item Justification
Deliberate and Crisis Action Planning and Execution System (DCAPES) is the Department of the Air Force (DAF) system used to project air expeditionary forces
(includes weapon systems, logistics, and personnel). It enables the DAF to posture mission ready and equipped forces (organized in effects-based operational capability
packages) to deliver air, space and cyberspace capabilities to Joint commanders worldwide. DCAPES stores planning and execution information for DAF functional
users in the four (4) main DAF disciplines: 1) operations, 2) logistics, 3) manpower, and 4) personnel. These disciplines support joint, combined, and DAF military
operations worldwide. Technical requirements planned for Increment 2B include enabling the system to support Public Key Infrastructure and elimination of Social
Security Account Numbers as the primary key for identifying Air Force military and civilian members by replacing it with the Electronic Data Interchange Personal
Identifier.

Funds will be used to perform studies and innovative integration efforts for common technology capabilities such as cloud migration, technology development and mobile
application.

This program element may include necessary civilian pay expenses required to manage, execute, and deliver weapon system capability.  The use of such program's
funds would be in addition to the civilian pay expenses budgeted in program element 0605827F, 0605828F, 0605829F, 0605831F, 0605832F, 0605833F, 0605898F,
0606398F.  In FY24 0.0M was expended for civilian pay expenses in this program element, and in FY25 0.0M is forecasted for civilian pay expenses in this program
element.

B. Accomplishments/Planned Programs ($ in Millions) FY 2023 FY 2024 FY 2025
Title: DCAPES INCREMENT 2B
Description: DCAPES Increment 2B includes Infrastructure Support, Business Intelligence, and the development of multiple
Warfighter Capabilities (see remarks section below for capability titles). In August 2020, the Air Force restructured DCAPES Inc
2B Acquisition Program Baseline adding two and a half capability packages (second half of 6 plus 7 and 8), that had previously
been deferred. Capability packages 5 and 7 were later eliminated by the customer (AF/A3OD) post restructure.

FY 2024 Plans:
- Continue the development of Force Availability Analysis (FAA) Capability 6
- Continue the development of Work Flow Management Capability 8

7.754 8.233 -  
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Exhibit R-2A, RDT&E Project Justification: PB 2025 Air Force Date: March 2024
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207452F / DCAPES

Project (Number/Name)
674801 / DCAPES INC 2B

B. Accomplishments/Planned Programs ($ in Millions) FY 2023 FY 2024 FY 2025
- Continue JPES integration
- Begin Continuous Development Planning
FY 2024 to FY 2025 Increase/Decrease Statement:
In FY25 DCAPES program and funding move to Software Pathway in new project 674803.

Accomplishments/Planned Programs Subtotals 7.754 8.233 -  

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks
DCAPES Increment 2B Warfighter Capability Packages:
Capability 1 - Electronic Data Interface Personnel Identifier (EDIPI) (Delivered)
Capability 2 - Global Force Management Interoperability (GFM-DI) (Delivered)
Capability 3 - Enhanced Contingency-Rotational Air Expeditionary Force Scheduling Tool Interface (ECAST) (Delivered)
Capability 4 - Manpower & Equipment Force Packaging (MEFPAK) (Delivered)
Capability 5 - Logistics Factor File (LFF) (Removed by AF/A3OD)
Capability 6 - Force Availability Analysis (FAA)
Capability 7 - Air Reserve Component (ARC) Forces (Removed by AF/A3OD, requirement moved to TIMES Program)
Capability 8 - Work Flow Management
JPES - Joint Planning Execution Services

D. Acquisition Strategy
The DCAPES program successfully awarded the DCAPES Increment 2B Development Task Order for a one-year Base Period and three one-year Option Periods using
the NETCENTS 2 Application Services Small Business Indefinite Delivery Indefinite Quantity (IDIQ) contract. The period of performance started on 6 April 2020 and
ends on 5 April 2024. A one-year Fair Opportunity Exception (FOE) was awarded in FY23 to extend the Development Task Order from 6 April 2024 to 5 April 2025.

DCAPES is an Evolutionary Acquisition Program using an incremental development approach (DoDI 5000.02 Model 3) to develop capabilities over several increments.
To support the rapid development and delivery of capabilities, DCAPES employs a hybrid Agile acquisition strategy in which capabilities are incrementally delivered
in time-phased stages based on warfighter priorities and adoption of key architecture and technology requirements as a trade-off for accelerated delivery and risk
reduction.

The DCAPES Program Management Office (PMO) uses a mix of agreements (Service Level Agreements and Memorandums) with DCAPES interface partners.
Memorandums of Agreement with Joint Interoperability Test Command, Air Force Operational Test and Evaluation Command, and the 45th Test Squadron
are in place and outline the test support required before fielding the final capability packages.
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Exhibit R-2A, RDT&E Project Justification: PB 2025 Air Force Date: March 2024
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207452F / DCAPES

Project (Number/Name)
674801 / DCAPES INC 2B

The DCAPES Increment 2B requirements have been packaged into multiple discreet capabilities which will be developed in multiple releases. Each capability will be
developed using several Sprints and with one or more fieldings to satisfy the approved requirements within each package.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2025 Air Force Date: March 2024
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207452F / DCAPES

Project (Number/Name)
674801 / DCAPES INC 2B

Product Development ($ in Millions) FY 2023 FY 2024
FY 2025

Base
FY 2025

OCO
FY 2025

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

DCAPES Increment 2B/
Prime Contract C/FFP CGI Federal Inc :

Fairfax, VA 0.000 3.619 Apr 2023 3.604 Apr 2024 -   -   -   0.000 7.223 47.306

DCAPES Infrastructure/
Integration C/FFP

DATUM Software
Inc. : John Creek,
GA

0.000 0.964 Feb 2023 0.000 Feb 2024 -   -   -   0.000 0.964 5.152

DCAPES Infrastructure/
Integration (NEW) C/FFP TB D : TBD 0.000 0.000 Feb 2023 0.343 Feb 2024 -   -   -   0.000 0.343 0.343

DCAPES Architecture
Documentation
Development (NEW)

C/CPAF TB D : TBD 0.000 0.077 Aug 2023 0.077 Aug 2024 -   -   -   0.000 0.154 0.154

DCAPES DISA Hosting MIPR DISA : Pensacola,
FL 0.000 0.973 Oct 2022 0.987 Oct 2023 -   -   -   0.000 1.960 15.166

DCAPES CLOUD Supt C/CPAF SAIC : Reston, VA 0.000 0.059 Sep 2023 0.170 Sep 2024 -   -   -   0.000 0.229 0.229
Subtotal 0.000 5.692 5.181 -   -   -   0.000 10.873 N/A

Support ($ in Millions) FY 2023 FY 2024
FY 2025

Base
FY 2025

OCO
FY 2025

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

DCAPES GBB Integration
Contract Support C/FFP MacaLogic, LLC :

Dayton, OH 0.000 0.288 Apr 2023 0.000 Apr 2024 -   -   -   0.000 0.288 3.225

DCAPES GBB Integration
Contract Support (NEW) C/CPAF TB D : TBD 0.000 0.000 Apr 2023 0.779 Apr 2024 -   -   -   0.000 0.779 0.779

DCAPES Engineering
Contract Support (NEW) C/CPAF Torch Technologies

INC : Huntsville, AL 0.000 0.430 Apr 2023 0.943 Apr 2024 -   -   -   0.000 1.373 0.943

DCAPES Oracle Licenses C/FFP Mythics : Vienna, VA 0.000 0.271 Aug 2023 0.271 Aug 2024 -   -   -   0.000 0.542 4.560
DCAPES Government
Purchase Card Reqn Various : Various 0.000 0.020 Oct 2022 0.020 Oct 2023 -   -   -   0.000 0.040 0.209

Subtotal 0.000 1.009 2.013 -   -   -   0.000 3.022 N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2025 Air Force Date: March 2024
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207452F / DCAPES

Project (Number/Name)
674801 / DCAPES INC 2B

Test and Evaluation ($ in Millions) FY 2023 FY 2024
FY 2025

Base
FY 2025

OCO
FY 2025

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

DCAPES Development
Test and Evaluation MIPR 45th Test Sqdn :

Eglin AFB, FL 0.000 0.312 Dec 2022 0.312 Dec 2023 -   -   -   0.000 0.624 3.519

DCAPES Interoperability
Testing and Evaluation MIPR DISA JITC :

Huachuca, AZ 0.000 0.088 Oct 2022 0.169 Oct 2023 -   -   -   0.000 0.257 1.278

Subtotal 0.000 0.400 0.481 -   -   -   0.000 0.881 N/A

Management Services ($ in Millions) FY 2023 FY 2024
FY 2025

Base
FY 2025

OCO
FY 2025

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management
Assessments Various Various : Various 0.000 0.588 Oct 2022 0.493 Oct 2023 -   -   -   0.000 1.081 4.145

DCAPES Travel Reqn Various : Various 0.000 0.030 Oct 2022 0.030 Oct 2023 -   -   -   0.000 0.060 0.330
DCAPES Business
Integration Support Various Various : Various 0.000 0.035 Oct 2022 0.035 Oct 2023 -   -   -   0.000 0.070 0.385

Subtotal 0.000 0.653 0.558 -   -   -   0.000 1.211 N/A

Prior
Years FY 2023 FY 2024

FY 2025
Base

FY 2025
OCO

FY 2025
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 7.754 8.233 -   -   -   0.000 15.987 N/A

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2025 Air Force Date: March 2024
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207452F / DCAPES

Project (Number/Name)
674801 / DCAPES INC 2B

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

DCAPES Increment 2B
DCAPES Increment 2B (Restructured)
- Capability 6 Force Availability Analysis
(FAA)
- Capability 8 Work Flow Management
- JPES (Joint Planning Execution Services)
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Exhibit R-4A, RDT&E Schedule Details: PB 2025 Air Force Date: March 2024
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207452F / DCAPES

Project (Number/Name)
674801 / DCAPES INC 2B

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

DCAPES Increment 2B
DCAPES Increment 2B (Restructured) 1 2023 2 2025
- Capability 6 Force Availability Analysis (FAA) 1 2023 3 2024
- Capability 8 Work Flow Management 1 2023 3 2024
- JPES (Joint Planning Execution Services) 1 2023 2 2025
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Exhibit R-2A, RDT&E Project Justification: PB 2025 Air Force Date: March 2024
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207452F / DCAPES

Project (Number/Name)
674803 / DCAPES Cont Dev

COST ($ in Millions) Prior
Years FY 2023 FY 2024

FY 2025
Base

FY 2025
OCO

FY 2025
Total FY 2026 FY 2027 FY 2028 FY 2029

Cost To
Complete

Total
Cost

674803: DCAPES Cont Dev 0.000 0.000 0.000 8.431 0.000 8.431 8.643 8.821 9.141 9.321 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
In FY 2025, PE 0207452F, (DCAPES), Project 674801, (DCAPES INC 2B) efforts were transferred to PE 0207452F, (DCAPES), Project 674803, (DCAPES CONT
DEV), to align with program's transition to Software Acquisition Pathway and out of ACAT 1AC status.

A. Mission Description and Budget Item Justification
Deliberate and Crisis Action Planning and Execution System (DCAPES) is the Department of the Air Force (DAF) system used to implement the Air Force Force
Generation (AFFORGEN) process and project forces (includes weapon systems, logistics, and personnel). It enables the DAF to posture mission ready and equipped
forces (organized in effects-based operational capability packages) to deliver air, space and cyberspace capabilities to Joint commanders worldwide. DCAPES stores
planning and execution information for DAF functional users in the four (4) main DAF disciplines: 1) operations, 2) logistics, 3) manpower, and 4) personnel. These
disciplines support joint, combined, and DAF military operations worldwide. Technical requirements planned for the Continuous Development phase include Cloud
production environment migration and continuous technical debt and engineering.

As a Software Acquisition Pathway program, DCAPES Continuous Development will define specific requirements annually through an approved Capability Needs
Statement (CNS) that will project capabilities for the upcoming FY along with two additional years.

Funds will be used to perform studies and innovative integration efforts for common technology capabilities such as cloud migration, technology development and mobile
application.

This program element may include necessary civilian pay expenses required to manage, execute, and deliver weapon system capability.  The use of such program's
funds would be in addition to the civilian pay expenses budgeted in program element 0605827F, 0605828F, 0605829F, 0605831F, 0605832F, 0605833F, 0605898F,
0606398F.  In FY23 $0.000M was expended for civilian pay expenses in this program element, and in FY24 $0.000M is forecasted for civilian pay expenses in this
program element.

B. Accomplishments/Planned Programs ($ in Millions) FY 2023 FY 2024 FY 2025
Title: DCAPES Continuous Development
Description: DCAPES Continuous Development Infrastructure Support, Business Intelligence, and the development of multiple
Warfighter requirements. In July 2023, the Air Force transitioned DCAPES to the Software Pathway.

FY 2024 Plans:

0.000 0.000 8.431
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Exhibit R-2A, RDT&E Project Justification: PB 2025 Air Force Date: March 2024
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207452F / DCAPES

Project (Number/Name)
674803 / DCAPES Cont Dev

B. Accomplishments/Planned Programs ($ in Millions) FY 2023 FY 2024 FY 2025
No activities planned in FY24, as funding starts in FY25.
FY 2025 Plans:
- Will begin to develop logistics detail for (LOGDET) Manpower and Force Equipment Packaging module (MEFPAK)
- Will begin to subscribe to data services from the Air Force Org Server (AFOS) and the Defense Readiness Reporting System
(DRRS)
- Will begin to update Allocation Tool Suite (ATS)
- Continue to update DCAPES Business Intelligence (BI) and Authoritative Data Services (ADS) for ATS, MEFPAK, and Unit Type
code Availability (UTA) data
FY 2024 to FY 2025 Increase/Decrease Statement:
PE 0207452F, (DCAPES), Project 674801, (DCAPES INC 2B FY24 efforts were $8.233M.  In FY 2025, PE 0207452F, (DCAPES),
Project 674801, (DCAPES INC 2B) efforts were transferred to PE 0207452F, (DCAPES), Project 674803, (DCAPES CONT DEV),
to align with program's transition to Software Acquisition Pathway and out of ACAT 1AC status.

Accomplishments/Planned Programs Subtotals 0.000 0.000 8.431

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
The DCAPES program successfully awarded the DCAPES Increment 2B Development Task Order for a one-year Base Period and three one-year Option Periods using
the NETCENTS 2 Application Services Small Business Indefinite Delivery Indefinite Quantity (IDIQ) contract. The period of performance started on 6 April 2020 and
ends on 5 April 2024. DCAPES is in the process of contracting the follow-on prime development and sustainment effort.

As a Software Acquisition Pathway (SWP) program DCAPES will maintain contractor support of the system to provide rapid development and delivery of capabilities
based on the warfighter's top priorities.

The DCAPES Program Management Office (PMO) uses a mix of agreements (Service Level Agreements and Memorandums) with DCAPES interface partners. Both
development and production environments are transitioning to cloud infrastructure. Memorandums of Agreement with Joint Interoperability Test Command, Air Force
Operational Test and Evaluation Command, and the 45th Test Squadron are in place and outline the test support required before fielding the final capability packages.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2025 Air Force Date: March 2024
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0207452F / DCAPES

Project (Number/Name)
674803 / DCAPES Cont Dev

Product Development ($ in Millions) FY 2023 FY 2024
FY 2025

Base
FY 2025

OCO
FY 2025

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

DCAPES Cont Dev/Prime
Contract C/FFP TBD : TBD 0.000 -   -   3.916 Apr 2025 -   3.916 Continuing Continuing 43.136

DCAPES Infrastructure/
Integration C/FFP TBD : TBD 0.000 -   -   0.608 Feb 2025 -   0.608 Continuing Continuing 5.152

DCAPES Architecture
Documentation
Development

C/CPAF Bowhead LLC :
Springfield, VA 0.000 -   -   0.226 Jun 2025 -   0.226 Continuing Continuing 13.756

DCAPES CLOUD Supt C/CPFF SAIC : Reston, VA 0.000 -   -   0.170 Jun 2025 -   0.170 Continuing Continuing   -   
Subtotal 0.000 -   -   4.920 -   4.920 Continuing Continuing N/A

Support ($ in Millions) FY 2023 FY 2024
FY 2025

Base
FY 2025

OCO
FY 2025

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

DCAPES GBB Integration
Contract Support C/FFP TBD : TBD 0.000 -   -   0.673 Apr 2025 -   0.673 Continuing Continuing 3.225

DCAPES Engineering
Contract Support C/CPFF Torch Tech Inc :

Huntsville, AL 0.000 -   -   0.943 Apr 2025 -   0.943 Continuing Continuing 5.392

DCAPES Oracle Licenses C/FFP TBD : TBD 0.000 -   -   0.271 Jun 2025 -   0.271 Continuing Continuing 0.271

DCAPES C2AO MIPR C2 SCA : Hanscom
AFB, MA 0.000 -   -   0.105 Oct 2024 -   0.105 Continuing Continuing 0.105

DCAPES Shared Services Various Various : TBD 0.000 -   -   0.128 Oct 2024 -   0.128 Continuing Continuing   -   
DCAPES Government
Purchase Card Reqn Various : TBD 0.000 -   -   0.015 Oct 2024 -   0.015 Continuing Continuing   -   

Subtotal 0.000 -   -   2.135 -   2.135 Continuing Continuing N/A

Test and Evaluation ($ in Millions) FY 2023 FY 2024
FY 2025

Base
FY 2025

OCO
FY 2025

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

DCAPES Development
Test and Evaluation MIPR 45th Test Sqdn :

Eglin AFB, FL 0.000 -   -   0.650 Oct 2024 -   0.650 Continuing Continuing   -   
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2025 Air Force Date: March 2024
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207452F / DCAPES

Project (Number/Name)
674803 / DCAPES Cont Dev

Test and Evaluation ($ in Millions) FY 2023 FY 2024
FY 2025

Base
FY 2025

OCO
FY 2025

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

DCAPES Interoperability
Testing and Evaluation MIPR DISA JITC : Ft

Huachuca, AZ 0.000 -   -   0.099 Oct 2024 -   0.099 Continuing Continuing   -   

Subtotal 0.000 -   -   0.749 -   0.749 Continuing Continuing N/A

Management Services ($ in Millions) FY 2023 FY 2024
FY 2025

Base
FY 2025

OCO
FY 2025

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

DCAPES Program
Management Assessments Various Various : Various 0.000 -   -   0.502 Oct 2024 -   0.502 Continuing Continuing   -   

DCAPES Travel Reqn Various : TBD 0.000 -   -   0.120 Oct 2024 -   0.120 Continuing Continuing   -   
DCAPES Business
Integration Support Various Various : TBD 0.000 -   -   0.005 Oct 2024 -   0.005 Continuing Continuing   -   

Subtotal 0.000 -   -   0.627 -   0.627 Continuing Continuing N/A

Prior
Years FY 2023 FY 2024

FY 2025
Base

FY 2025
OCO

FY 2025
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 -   -   8.431 -   8.431 Continuing Continuing N/A

Remarks
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PE 0207452F: DCAPES UNCLASSIFIED
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Exhibit R-4, RDT&E Schedule Profile: PB 2025 Air Force Date: March 2024
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207452F / DCAPES

Project (Number/Name)
674803 / DCAPES Cont Dev

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

DCAPES Continuous Development
- Manpower and Force Equipment Packaging
(MEFPAK) LOGDET Module
- Allocation Tool Suite (ATS) New Capability
Update
- Air Force Org Server (AFOS) and the
Defense Readiness Reporting System
(DRRS) Data Subscriptions
- Continuous Business Intelligence (BI) &
Authoritative Data Services (ADS) Updates
- Operation Plan (OPLAN) & Unit Line
Number (ULN) On-Demand Capability
- MEFPAK Update
- ADS User Management Phase 2
Development
- Ongoing Air Force Force Generation
(AFFORGEN) Capability Development
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PE 0207452F: DCAPES UNCLASSIFIED
Air Force Page 15 of 15 R-1 Line #201

Exhibit R-4A, RDT&E Schedule Details: PB 2025 Air Force Date: March 2024
Appropriation/Budget Activity
3600 / 7

R-1 Program Element (Number/Name)
PE 0207452F / DCAPES

Project (Number/Name)
674803 / DCAPES Cont Dev

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

DCAPES Continuous Development
- Manpower and Force Equipment Packaging (MEFPAK) LOGDET Module 1 2025 3 2025
- Allocation Tool Suite (ATS) New Capability Update 3 2025 4 2025
- Air Force Org Server (AFOS) and the Defense Readiness Reporting System (DRRS)
Data Subscriptions 1 2025 4 2025

- Continuous Business Intelligence (BI) & Authoritative Data Services (ADS) Updates 1 2025 4 2029
- Operation Plan (OPLAN) & Unit Line Number (ULN) On-Demand Capability 1 2026 2 2026
- MEFPAK Update 2 2026 3 2026
- ADS User Management Phase 2 Development 3 2026 1 2027
- Ongoing Air Force Force Generation (AFFORGEN) Capability Development 1 2027 4 2029
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             8.233
             8.431
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             0.000
             8.643
             8.821
             9.141
             9.321
             Continuing
             Continuing
        
         In FY 2025, PE 0207452F, (DCAPES), Project 674801, (DCAPES INC 2B) efforts were transferred to PE 0207452F, (DCAPES), Project 674803, (DCAPES CONT DEV), to align with program's transition to Software Acquisition Pathway and out of ACAT 1AC status.
         Deliberate and Crisis Action Planning and Execution System (DCAPES) is the Department of the Air Force (DAF) system used to implement the Air Force Force Generation (AFFORGEN) process and project forces (includes weapon systems, logistics, and personnel). It enables the DAF to posture mission ready and equipped forces (organized in effects-based operational capability packages) to deliver air, space and cyberspace capabilities to Joint commanders worldwide. Technical requirements planned for Increment 2B include enabling the system to support Public Key Infrastructure and elimination of Social Security Account Numbers as the primary key for identifying Air Force military and civilian members by replacing it with the Electronic Data Interchange Personal Identifier.

DCAPES has received approval to transition to the Software Acquisition Pathway following the DCAPES Inc 2B Full Deployment decision.

DCAPES funding will be executed against capabilities packaged into agile development projects for multiple releases based on the warfighter's priorities.

Funds will be used to perform studies and innovative integration efforts for common technology capabilities such as cloud migration, technology development and mobile application.

This program element may include necessary civilian pay expenses required to manage, execute, and deliver weapon system capability.  The use of such program's funds would be in addition to the civilian pay expenses budgeted in program element 0605827F, 0605828F, 0605829F, 0605831F, 0605832F, 0605833F, 0605898F, 0606398F.  In FY23 $0.000M was expended for civilian pay expenses in this program element, and in FY24 $0.000M is forecasted for civilian pay expenses in this program element.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.

This program is in Budget Activity 7, Operational System Development because this budget activity includes development efforts to upgrade systems that have been fielded or have received approval for full rate production and anticipate production funding in the current or subsequent fiscal year.
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             No significant change to FY25 funding request.
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                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
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                     In FY 2025, PE 0207452F, (DCAPES), Project 674801, (DCAPES INC 2B) efforts were transferred to PE 0207452F, (DCAPES), Project 674803, (DCAPES CONT DEV), in order to account for program moving out of ACAT 1AC status to the Software Pathway.
                     Deliberate and Crisis Action Planning and Execution System (DCAPES) is the Department of the Air Force (DAF) system used to project air expeditionary forces (includes weapon systems, logistics, and personnel). It enables the DAF to posture mission ready and equipped forces (organized in effects-based operational capability packages) to deliver air, space and cyberspace capabilities to Joint commanders worldwide. DCAPES stores planning and execution information for DAF functional users in the four (4) main DAF disciplines: 1) operations, 2) logistics, 3) manpower, and 4) personnel. These disciplines support joint, combined, and DAF military operations worldwide. Technical requirements planned for Increment 2B include enabling the system to support Public Key Infrastructure and elimination of Social Security Account Numbers as the primary key for identifying Air Force military and civilian members by replacing it with the Electronic Data Interchange Personal Identifier.

Funds will be used to perform studies and innovative integration efforts for common technology capabilities such as cloud migration, technology development and mobile application.

This program element may include necessary civilian pay expenses required to manage, execute, and deliver weapon system capability.  The use of such program's funds would be in addition to the civilian pay expenses budgeted in program element 0605827F, 0605828F, 0605829F, 0605831F, 0605832F, 0605833F, 0605898F, 0606398F.  In FY24 0.0M was expended for civilian pay expenses in this program element, and in FY25 0.0M is forecasted for civilian pay expenses in this program element.
                     
                         
                             DCAPES INCREMENT 2B
                             DCAPES Increment 2B includes Infrastructure Support, Business Intelligence, and the development of multiple Warfighter Capabilities (see remarks section below for capability titles). In August 2020, the Air Force restructured DCAPES Inc 2B Acquisition Program Baseline adding two and a half capability packages (second half of 6 plus 7 and 8), that had previously been deferred. Capability packages 5 and 7 were later eliminated by the customer (AF/A3OD) post restructure.
                             
                                 
                                     7.754
                                     N/A
                                
                            
                             
                                 
                                     8.233
                                     - Continue the development of Force Availability Analysis (FAA) Capability 6
- Continue the development of Work Flow Management Capability 8
- Continue JPES integration
- Begin Continuous Development Planning
                                
                                 In FY25 DCAPES program and funding move to Software Pathway in new project 674803.
                            
                        
                    
                     DCAPES Increment 2B Warfighter Capability Packages:
Capability 1 - Electronic Data Interface Personnel Identifier (EDIPI) (Delivered)
Capability 2 - Global Force Management Interoperability (GFM-DI) (Delivered)
Capability 3 - Enhanced Contingency-Rotational Air Expeditionary Force Scheduling Tool Interface (ECAST) (Delivered)
Capability 4 - Manpower & Equipment Force Packaging (MEFPAK) (Delivered)
Capability 5 - Logistics Factor File (LFF) (Removed by AF/A3OD)
Capability 6 - Force Availability Analysis (FAA)
Capability 7 - Air Reserve Component (ARC) Forces (Removed by AF/A3OD, requirement moved to TIMES Program)
Capability 8 - Work Flow Management
JPES - Joint Planning Execution Services
                     The DCAPES program successfully awarded the DCAPES Increment 2B Development Task Order for a one-year Base Period and three one-year Option Periods using the NETCENTS 2 Application Services Small Business Indefinite Delivery Indefinite Quantity (IDIQ) contract. The period of performance started on 6 April 2020 and ends on 5 April 2024. A one-year Fair Opportunity Exception (FOE) was awarded in FY23 to extend the Development Task Order from 6 April 2024 to 5 April 2025.

DCAPES is an Evolutionary Acquisition Program using an incremental development approach (DoDI 5000.02 Model 3) to develop capabilities over several increments.
To support the rapid development and delivery of capabilities, DCAPES employs a hybrid Agile acquisition strategy in which capabilities are incrementally delivered in time-phased stages based on warfighter priorities and adoption of key architecture and technology requirements as a trade-off for accelerated delivery and risk reduction.

The DCAPES Program Management Office (PMO) uses a mix of agreements (Service Level Agreements and Memorandums) with DCAPES interface partners. Memorandums of Agreement with Joint Interoperability Test Command, Air Force Operational Test and Evaluation Command, and the 45th Test Squadron
are in place and outline the test support required before fielding the final capability packages.

The DCAPES Increment 2B requirements have been packaged into multiple discreet capabilities which will be developed in multiple releases. Each capability will be developed using several Sprints and with one or more fieldings to satisfy the approved requirements within each package.
                
                 
                     
                         
                             Product Development
                             
                                 
                                     DCAPES Increment 2B/Prime Contract
                                     C
                                     FFP
                                     CGI Federal Inc
                                     Fairfax, VA
                                     
                                         0.000
                                         
                                             3.619
                                             2023-04
                                        
                                         
                                             3.604
                                             2024-04
                                        
                                         0.000
                                         7.223
                                         47.306
                                    
                                
                                 
                                     DCAPES Infrastructure/Integration
                                     C
                                     FFP
                                     DATUM Software Inc.
                                     John Creek, GA
                                     
                                         0.000
                                         
                                             0.964
                                             2023-02
                                        
                                         
                                             0.000
                                             2024-02
                                        
                                         0.000
                                         0.964
                                         5.152
                                    
                                
                                 
                                     DCAPES Infrastructure/Integration (NEW)
                                     C
                                     FFP
                                     TB D
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                             2023-02
                                        
                                         
                                             0.343
                                             2024-02
                                        
                                         0.000
                                         0.343
                                         0.343
                                    
                                
                                 
                                     DCAPES Architecture Documentation Development (NEW)
                                     C
                                     CPAF
                                     TB D
                                     TBD
                                     
                                         0.000
                                         
                                             0.077
                                             2023-08
                                        
                                         
                                             0.077
                                             2024-08
                                        
                                         0.000
                                         0.154
                                         0.154
                                    
                                
                                 
                                     DCAPES DISA Hosting
                                     MIPR
                                     DISA
                                     Pensacola, FL
                                     
                                         0.000
                                         
                                             0.973
                                             2022-10
                                        
                                         
                                             0.987
                                             2023-10
                                        
                                         0.000
                                         1.960
                                         15.166
                                    
                                
                                 
                                     DCAPES CLOUD Supt
                                     C
                                     CPAF
                                     SAIC
                                     Reston, VA
                                     
                                         0.000
                                         
                                             0.059
                                             2023-09
                                        
                                         
                                             0.170
                                             2024-09
                                        
                                         0.000
                                         0.229
                                         0.229
                                    
                                
                            
                        
                         
                             Support
                             
                                 
                                     DCAPES GBB Integration Contract Support
                                     C
                                     FFP
                                     MacaLogic, LLC
                                     Dayton, OH
                                     
                                         0.000
                                         
                                             0.288
                                             2023-04
                                        
                                         
                                             0.000
                                             2024-04
                                        
                                         0.000
                                         0.288
                                         3.225
                                    
                                
                                 
                                     DCAPES GBB Integration Contract Support (NEW)
                                     C
                                     CPAF
                                     TB D
                                     TBD
                                     
                                         0.000
                                         
                                             0.000
                                             2023-04
                                        
                                         
                                             0.779
                                             2024-04
                                        
                                         0.000
                                         0.779
                                         0.779
                                    
                                
                                 
                                     DCAPES Engineering Contract Support (NEW)
                                     C
                                     CPAF
                                     Torch Technologies INC
                                     Huntsville, AL
                                     
                                         0.000
                                         
                                             0.430
                                             2023-04
                                        
                                         
                                             0.943
                                             2024-04
                                        
                                         0.000
                                         1.373
                                         0.943
                                    
                                
                                 
                                     DCAPES Oracle Licenses
                                     C
                                     FFP
                                     Mythics
                                     Vienna, VA
                                     
                                         0.000
                                         
                                             0.271
                                             2023-08
                                        
                                         
                                             0.271
                                             2024-08
                                        
                                         0.000
                                         0.542
                                         4.560
                                    
                                
                                 
                                     DCAPES Government Purchase Card
                                     Reqn
                                     Various
                                     Various
                                     
                                         0.000
                                         
                                             0.020
                                             2022-10
                                        
                                         
                                             0.020
                                             2023-10
                                        
                                         0.000
                                         0.040
                                         0.209
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             
                                 
                                     DCAPES Development Test and Evaluation
                                     MIPR
                                     45th Test Sqdn
                                     Eglin AFB, FL
                                     
                                         0.000
                                         
                                             0.312
                                             2022-12
                                        
                                         
                                             0.312
                                             2023-12
                                        
                                         0.000
                                         0.624
                                         3.519
                                    
                                
                                 
                                     DCAPES Interoperability Testing and Evaluation
                                     MIPR
                                     DISA JITC
                                     Huachuca, AZ
                                     
                                         0.000
                                         
                                             0.088
                                             2022-10
                                        
                                         
                                             0.169
                                             2023-10
                                        
                                         0.000
                                         0.257
                                         1.278
                                    
                                
                            
                        
                         
                             Management Services
                             
                                 
                                     Program Management Assessments
                                     Various
                                     Various
                                     Various
                                     
                                         0.000
                                         
                                             0.588
                                             2022-10
                                        
                                         
                                             0.493
                                             2023-10
                                        
                                         0.000
                                         1.081
                                         4.145
                                    
                                
                                 
                                     DCAPES Travel
                                     Reqn
                                     Various
                                     Various
                                     
                                         0.000
                                         
                                             0.030
                                             2022-10
                                        
                                         
                                             0.030
                                             2023-10
                                        
                                         0.000
                                         0.060
                                         0.330
                                    
                                
                                 
                                     DCAPES Business Integration Support
                                     Various
                                     Various
                                     Various
                                     
                                         0.000
                                         
                                             0.035
                                             2022-10
                                        
                                         
                                             0.035
                                             2023-10
                                        
                                         0.000
                                         0.070
                                         0.385
                                    
                                
                            
                        
                    
                
                 
                     
                         
                             DCAPES Increment 2B
                             
                                 
                                     DCAPES Increment 2B (Restructured)
                                     
                                         
                                             1
                                             2023
                                        
                                         
                                             2
                                             2025
                                        
                                    
                                
                                 
                                     - Capability 6 Force Availability Analysis (FAA)
                                     
                                         
                                             1
                                             2023
                                        
                                         
                                             3
                                             2024
                                        
                                    
                                
                                 
                                     - Capability 8 Work Flow Management
                                     
                                         
                                             1
                                             2023
                                        
                                         
                                             3
                                             2024
                                        
                                    
                                
                                 
                                     - JPES (Joint Planning Execution Services)
                                     
                                         
                                             1
                                             2023
                                        
                                         
                                             2
                                             2025
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                     In FY 2025, PE 0207452F, (DCAPES), Project 674801, (DCAPES INC 2B) efforts were transferred to PE 0207452F, (DCAPES), Project 674803, (DCAPES CONT DEV), to align with program's transition to Software Acquisition Pathway and out of ACAT 1AC status.
                     Deliberate and Crisis Action Planning and Execution System (DCAPES) is the Department of the Air Force (DAF) system used to implement the Air Force Force Generation (AFFORGEN) process and project forces (includes weapon systems, logistics, and personnel). It enables the DAF to posture mission ready and equipped forces (organized in effects-based operational capability packages) to deliver air, space and cyberspace capabilities to Joint commanders worldwide. DCAPES stores planning and execution information for DAF functional users in the four (4) main DAF disciplines: 1) operations, 2) logistics, 3) manpower, and 4) personnel. These disciplines support joint, combined, and DAF military operations worldwide. Technical requirements planned for the Continuous Development phase include Cloud production environment migration and continuous technical debt and engineering.

As a Software Acquisition Pathway program, DCAPES Continuous Development will define specific requirements annually through an approved Capability Needs Statement (CNS) that will project capabilities for the upcoming FY along with two additional years. 

Funds will be used to perform studies and innovative integration efforts for common technology capabilities such as cloud migration, technology development and mobile application.

This program element may include necessary civilian pay expenses required to manage, execute, and deliver weapon system capability.  The use of such program's funds would be in addition to the civilian pay expenses budgeted in program element 0605827F, 0605828F, 0605829F, 0605831F, 0605832F, 0605833F, 0605898F, 0606398F.  In FY23 $0.000M was expended for civilian pay expenses in this program element, and in FY24 $0.000M is forecasted for civilian pay expenses in this program element.
                     
                         
                             DCAPES Continuous Development
                             DCAPES Continuous Development Infrastructure Support, Business Intelligence, and the development of multiple Warfighter requirements. In July 2023, the Air Force transitioned DCAPES to the Software Pathway.
                             
                                 
                                     0.000
                                     N/A
                                
                            
                             
                                 
                                     0.000
                                     No activities planned in FY24, as funding starts in FY25.
                                
                                 
                                     8.431
                                
                                 
                                     8.431
                                     - Will begin to develop logistics detail for (LOGDET) Manpower and Force Equipment Packaging module (MEFPAK)  
- Will begin to subscribe to data services from the Air Force Org Server (AFOS) and the Defense Readiness Reporting System (DRRS)
- Will begin to update Allocation Tool Suite (ATS)
- Continue to update DCAPES Business Intelligence (BI) and Authoritative Data Services (ADS) for ATS, MEFPAK, and Unit Type code Availability (UTA) data
                                
                                 PE 0207452F, (DCAPES), Project 674801, (DCAPES INC 2B FY24 efforts were $8.233M.  In FY 2025, PE 0207452F, (DCAPES), Project 674801, (DCAPES INC 2B) efforts were transferred to PE 0207452F, (DCAPES), Project 674803, (DCAPES CONT DEV), to align with program's transition to Software Acquisition Pathway and out of ACAT 1AC status.
                            
                        
                    
                     The DCAPES program successfully awarded the DCAPES Increment 2B Development Task Order for a one-year Base Period and three one-year Option Periods using the NETCENTS 2 Application Services Small Business Indefinite Delivery Indefinite Quantity (IDIQ) contract. The period of performance started on 6 April 2020 and ends on 5 April 2024. DCAPES is in the process of contracting the follow-on prime development and sustainment effort.

As a Software Acquisition Pathway (SWP) program DCAPES will maintain contractor support of the system to provide rapid development and delivery of capabilities based on the warfighter's top priorities.

The DCAPES Program Management Office (PMO) uses a mix of agreements (Service Level Agreements and Memorandums) with DCAPES interface partners. Both development and production environments are transitioning to cloud infrastructure. Memorandums of Agreement with Joint Interoperability Test Command, Air Force Operational Test and Evaluation Command, and the 45th Test Squadron are in place and outline the test support required before fielding the final capability packages.
                
                 
                     
                         
                             Product Development
                             
                                 
                                     DCAPES Cont Dev/Prime Contract
                                     C
                                     FFP
                                     TBD
                                     TBD
                                     
                                         0.000
                                         
                                             3.916
                                        
                                         
                                             3.916
                                             2025-04
                                        
                                         Continuing
                                         Continuing
                                         43.136
                                    
                                
                                 
                                     DCAPES Infrastructure/Integration
                                     C
                                     FFP
                                     TBD
                                     TBD
                                     
                                         0.000
                                         
                                             0.608
                                        
                                         
                                             0.608
                                             2025-02
                                        
                                         Continuing
                                         Continuing
                                         5.152
                                    
                                
                                 
                                     DCAPES Architecture Documentation Development
                                     C
                                     CPAF
                                     Bowhead LLC
                                     Springfield, VA
                                     
                                         0.000
                                         
                                             0.226
                                        
                                         
                                             0.226
                                             2025-06
                                        
                                         Continuing
                                         Continuing
                                         13.756
                                    
                                
                                 
                                     DCAPES CLOUD Supt
                                     C
                                     CPFF
                                     SAIC
                                     Reston, VA
                                     
                                         0.000
                                         
                                             0.170
                                        
                                         
                                             0.170
                                             2025-06
                                        
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Support
                             
                                 
                                     DCAPES GBB Integration Contract Support
                                     C
                                     FFP
                                     TBD
                                     TBD
                                     
                                         0.000
                                         
                                             0.673
                                        
                                         
                                             0.673
                                             2025-04
                                        
                                         Continuing
                                         Continuing
                                         3.225
                                    
                                
                                 
                                     DCAPES Engineering Contract Support
                                     C
                                     CPFF
                                     Torch Tech Inc
                                     Huntsville, AL
                                     
                                         0.000
                                         
                                             0.943
                                        
                                         
                                             0.943
                                             2025-04
                                        
                                         Continuing
                                         Continuing
                                         5.392
                                    
                                
                                 
                                     DCAPES Oracle Licenses
                                     C
                                     FFP
                                     TBD
                                     TBD
                                     
                                         0.000
                                         
                                             0.271
                                        
                                         
                                             0.271
                                             2025-06
                                        
                                         Continuing
                                         Continuing
                                         0.271
                                    
                                
                                 
                                     DCAPES C2AO
                                     MIPR
                                     C2 SCA
                                     Hanscom AFB, MA
                                     
                                         0.000
                                         
                                             0.105
                                        
                                         
                                             0.105
                                             2024-10
                                        
                                         Continuing
                                         Continuing
                                         0.105
                                    
                                
                                 
                                     DCAPES Shared Services
                                     Various
                                     Various
                                     TBD
                                     
                                         0.000
                                         
                                             0.128
                                        
                                         
                                             0.128
                                             2024-10
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DCAPES Government Purchase Card
                                     Reqn
                                     Various
                                     TBD
                                     
                                         0.000
                                         
                                             0.015
                                        
                                         
                                             0.015
                                             2024-10
                                        
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             
                                 
                                     DCAPES Development Test and Evaluation
                                     MIPR
                                     45th Test Sqdn
                                     Eglin AFB, FL
                                     
                                         0.000
                                         
                                             0.650
                                        
                                         
                                             0.650
                                             2024-10
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DCAPES Interoperability Testing and Evaluation
                                     MIPR
                                     DISA JITC
                                     Ft Huachuca, AZ
                                     
                                         0.000
                                         
                                             0.099
                                        
                                         
                                             0.099
                                             2024-10
                                        
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Management Services
                             
                                 
                                     DCAPES Program Management Assessments
                                     Various
                                     Various
                                     Various
                                     
                                         0.000
                                         
                                             0.502
                                        
                                         
                                             0.502
                                             2024-10
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DCAPES Travel
                                     Reqn
                                     Various
                                     TBD
                                     
                                         0.000
                                         
                                             0.120
                                        
                                         
                                             0.120
                                             2024-10
                                        
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DCAPES Business Integration Support
                                     Various
                                     Various
                                     TBD
                                     
                                         0.000
                                         
                                             0.005
                                        
                                         
                                             0.005
                                             2024-10
                                        
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                    
                
                 
                     
                         
                             DCAPES Continuous Development
                             
                                 
                                     - Manpower and Force Equipment Packaging (MEFPAK) LOGDET Module
                                     
                                         
                                             1
                                             2025
                                        
                                         
                                             3
                                             2025
                                        
                                    
                                
                                 
                                     - Allocation Tool Suite (ATS) New Capability Update
                                     
                                         
                                             3
                                             2025
                                        
                                         
                                             4
                                             2025
                                        
                                    
                                
                                 
                                     - Air Force Org Server (AFOS) and the Defense Readiness Reporting System (DRRS) Data Subscriptions
                                     
                                         
                                             1
                                             2025
                                        
                                         
                                             4
                                             2025
                                        
                                    
                                
                                 
                                     - Continuous Business Intelligence (BI) & Authoritative Data Services (ADS) Updates
                                     
                                         
                                             1
                                             2025
                                        
                                         
                                             4
                                             2029
                                        
                                    
                                
                                 
                                     - Operation Plan (OPLAN) & Unit Line Number (ULN) On-Demand Capability
                                     
                                         
                                             1
                                             2026
                                        
                                         
                                             2
                                             2026
                                        
                                    
                                
                                 
                                     - MEFPAK Update
                                     
                                         
                                             2
                                             2026
                                        
                                         
                                             3
                                             2026
                                        
                                    
                                
                                 
                                     - ADS User Management Phase 2 Development
                                     
                                         
                                             3
                                             2026
                                        
                                         
                                             1
                                             2027
                                        
                                    
                                
                                 
                                     - Ongoing Air Force Force Generation (AFFORGEN) Capability Development
                                     
                                         
                                             1
                                             2027
                                        
                                         
                                             4
                                             2029
                                        
                                    
                                
                            
                        
                    
                
            
        
    





