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Exhibit R-2, RDT&E Budget Item Justification: PB 2017 Navy Date: February 2016
Appropriation/Budget Activity
1319: Research, Development, Test & Evaluation, Navy / BA 5: System
Development & Demonstration (SDD)

R-1 Program Element (Number/Name)
PE 0604800M / (U)Joint Strike Fighter (JSF) - EMD

COST ($ in Millions) Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total FY 2018 FY 2019 FY 2020 FY 2021

Cost To
Complete

Total
Cost

Total Program Element 46,068.873 487.939 537.901 531.426 -   531.426 99.841 9.649 5.842 3.858 0.000 47,745.329

2262: Joint Strike Fighter EMD
STOVL

46,010.955 476.350 505.949 507.078 -   507.078 88.414 9.649 5.842 3.858 0.000 47,608.095

3350: F-35B Sustainment/
Capability Enhancements

57.918 11.589 31.952 24.348 -   24.348 11.427 0.000 0.000 0.000 0.000 137.234

Program MDAP/MAIS Code: 198

A. Mission Description and Budget Item Justification
The F-35 Joint Strike Fighter (JSF) Program will develop and field an affordable, highly common family of next generation strike aircraft for the USN, USAF, USMC and
allies. The three variants are the F-35A Conventional Takeoff and Landing; F-35B Short Takeoff and Vertical Landing; and the F-35C Aircraft Carrier Suitable Variant.
The F-35A will be a stealthy multi-role aircraft, primary air-to-ground for the Air Force to replace the F-16 and A-10 and complement the F-22. The F-35B variant will
be a multi-role strike fighter aircraft to replace the AV-8B and F/A-18 for the Marine Corps, replace the Sea Harrier and GR 7 for the United Kingdom, and replace the
AV-8 currently employed by the Italian Navy. The F-35C will provide the Department of the Navy a multi-role, stealthy strike fighter aircraft to complement the F/A-18E/
F.  FY2016 F-35 Block 4 activity supports development of Follow-on Development Increment 1 Capability Development Document (CDD). Follow-on Development will
provide capability enhancements, required systems upgrades and cost improvements through an incremental acquisition approach.

The United Kingdom, other International Partner nations, and Foreign Military Sales customers are also participants in the JSF program.  The program shown here
reflects USN, USMC, USAF, and International Partner funding.

Funding at the accomplishment/planned program level is reported as the total of all services and partners as these activities support all aircraft variants.

The System Development and Demonstration (SDD) budget funds a total quantity of 20 RDT&E test articles to include 6 ground test articles and 14 flight test articles for
USN, USMC, and USAF use.

FY07:  1 F-35A flight test article
FY08:  1 F-35B flight test article; 1 F-35B ground test article
FY09:  1 F-35B flight test article; 2 F-35A ground test articles
FY10:  6 flight test articles: 3 F-35A, 2 F-35B, 1 F-35C; 3 ground test articles: 1 F-35B, 2 F-35C
FY11:  4 flight test articles: 1 F-35A, 1 F-35B, 2 F-35C
FY13:  1 F-35C flight test article
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Exhibit R-2, RDT&E Budget Item Justification: PB 2017 Navy Date: February 2016
Appropriation/Budget Activity
1319: Research, Development, Test & Evaluation, Navy / BA 5: System
Development & Demonstration (SDD)

R-1 Program Element (Number/Name)
PE 0604800M / (U)Joint Strike Fighter (JSF) - EMD

JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under SDD because it includes those projects that have passed Milestone B approval and are
conducting engineering and manufacturing development tasks aimed at meeting validated requirement prior to full-rate production decision.

B. Program Change Summary ($ in Millions) FY 2015 FY 2016 FY 2017 Base FY 2017 OCO FY 2017 Total
Previous President's Budget 499.048 537.901 398.976 -   398.976
Current President's Budget 487.939 537.901 531.426 -   531.426
Total Adjustments -11.109 0.000 132.450 -   132.450

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -11.108 0.000
• Program Adjustments 0.000 0.000 131.000 -   131.000
• Rate/Misc Adjustments -0.001 0.000 1.450 -   1.450

Change Summary Explanation
FY2017 Increase: +$106.600M was for the modification of F-35B operational test aircraft.  +$24.400M was for Deployability & Suitability Enhancements.
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R-1 Program Element (Number/Name)
PE 0604800M / (U)Joint Strike Fighter (JSF)
- EMD

Project (Number/Name)
2262 / Joint Strike Fighter EMD STOVL

COST ($ in Millions) Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total FY 2018 FY 2019 FY 2020 FY 2021

Cost To
Complete

Total
Cost

2262: Joint Strike Fighter EMD
STOVL

46,010.955 476.350 505.949 507.078 -   507.078 88.414 9.649 5.842 3.858 0.000 47,608.095

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -  

Note
Total cost including United States Navy (USN), United States Marine Corps (USMC), International partner contributions and United States Air Force (USAF) funding are:
FY15 $1,496.239M, FY16 $1,506.200M, and FY17 $1,436.880M R-2 data reflects variant unique funding only.

R-2A(section B)/R-3 displays total combined program (i.e. not Service specific), including International partners.

F-35 EMD Includes:
USAF PE 0604800F BPAC 653831
USN  PE 0604800N Project Unit 2261
USMC PE 0604800M Project Unit 2262

D&S Includes:
USAF PE 0604800F BPAC 653832
USN  PE 0604800N Project Unit 3352
USMC PE 0604800M Project Unit 3350

A. Mission Description and Budget Item Justification
The F-35 Joint Strike Fighter (JSF) Program will develop and field an affordable, highly common family of next generation strike aircraft for the USN, USAF, USMC and
allies. The three variants are the F-35A Conventional Takeoff and Landing; F-35B Short Takeoff and Vertical Landing; and the F-35C Aircraft Carrier Suitable Variant.
The F-35A will be a stealthy multi-role aircraft, primary air-to-ground for the Air Force to replace the F-16 and A-10 and complement the F-22. The F-35B variant will be
a multi-role strike fighter aircraft to replace the AV-8B and F/A-18 for the Marine Corps, replace the Sea Harrier and GR 7 for the United Kingdom, and replace the AV-8
currently employed by the Italian Navy. The Carrier Variant F-35C will provide the Department of the Navy a multi-role, stealthy strike fighter aircraft to complement the
F/A-18E/F.

The United Kingdom, other International Partner nations, and Foreign Military Sales customers are also participants in the Joint Strike Fighter program.  The program
shown here reflects United States Navy (USN), United States Marine Corps, United States Air Force (USAF), and International Partner funding.

The top-line Program Element reflects the unique variant for each Service.  Funding at the accomplishment/planned program level is reported as the total of all services
and partners as these activities support all aircraft variants.
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R-1 Program Element (Number/Name)
PE 0604800M / (U)Joint Strike Fighter (JSF)
- EMD

Project (Number/Name)
2262 / Joint Strike Fighter EMD STOVL

The System Development and Demonstration (SDD) budget funds a total quantity of 20 RDT&E test articles to include 6 ground test articles and 14 flight test articles for
USN, USMC and USAF use.

FY07:  1 F-35A flight test article
FY08:  1 F-35B flight test article; 1 F-35B ground test article
FY09:  1 F-35B flight test article; 2 F-35A ground test articles
FY10:  6 flight test articles: 3 F-35A, 2 F-35B, 1 F-35C; 3 ground test articles: 1 F-35B, 2 F-35C
FY11:  4 flight test articles: 1 F-35A, 1 F-35B, 2 F-35C
FY13:  1 F-35C flight test article

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Title: System Development and Demonstration (SDD)
Articles:

Description: SDD execution of the Air System (Lockheed Martin) including International Commonality Efforts;
includes airframe, vehicle and mission systems, autonomic logistics, systems engineering & test efforts.

FY 2015 Accomplishments:
Continue SDD execution of Air System Lockheed Martin, including International Commonality Effort which
include, airframe vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated
test efforts.  Activity aligned to IMS in accordance with variant IOC.
FY 2016 Plans:
Continue SDD execution of Air System Lockheed Martin, including International Commonality Effort which
include, airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated
test efforts including modifications to Operational Testing. Activity aligned to IMS in accordance with variant IOC.
FY 2017 Base Plans:
Continue SDD execution of Air System Lockheed Martin, including International Commonality Effort which
includes, airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated
test efforts. Activity aligned to Integrated Master Schedule (IMS) in accordance with variant Initial Operational
Capability (IOC).
FY 2017 OCO Plans:
N/A

798.385
-  

766.918
-  

988.704
-  

0.000
-  

988.704
-  

Title: F135 Propulsion System 200.220 174.733 55.381 0.000 55.381
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R-1 Program Element (Number/Name)
PE 0604800M / (U)Joint Strike Fighter (JSF)
- EMD

Project (Number/Name)
2262 / Joint Strike Fighter EMD STOVL

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Articles:
Description: SDD execution of the F135 Propulsion System (Pratt & Whitney) including International
Commonality Effort; includes testing, autonomic logistics, integration & performing technology maturation efforts.

FY 2015 Accomplishments:
Continue SDD execution of Air System Lockheed Martin, including International Commonality Effort which
include, airframe vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated
test efforts.  Activity aligned to IMS in accordance with variant IOC.
FY 2016 Plans:
Continue SDD execution of the F135 Propulsion System with Pratt & Whitney that includes engine testing,
autonomic logistics, integration and performing technology maturation efforts.
FY 2017 Base Plans:
Continue SDD execution of the F135 Propulsion System with Pratt & Whitney that includes engine testing,
autonomic logistics, integration and performing technology maturation efforts.
FY 2017 OCO Plans:
N/A

-   -   -   -   -  

Title: Systems Engineering (SE)
Articles:

Description: SDD SE including systems operations requirements analysis, program integration,requirements
integration, and interoperability support.

FY 2015 Accomplishments:
Continue SDD SE, including systems operations requirements analysis, program integration, requirements
integration, and interoperability support.
FY 2016 Plans:
Continue SDD SE, including systems operations requirements analysis, program integration, requirements
integration, and interoperability support.
FY 2017 Base Plans:
Continue SDD SE, including systems operations requirements analysis, program integration, requirements

27.628
-  

25.383
-  

10.198
-  

0.000
-  

10.198
-  
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R-1 Program Element (Number/Name)
PE 0604800M / (U)Joint Strike Fighter (JSF)
- EMD

Project (Number/Name)
2262 / Joint Strike Fighter EMD STOVL

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

integration, and interoperability
FY 2017 OCO Plans:
N/A
Title: Development Test and Evaluation (DT&E)

Articles:
Description: Government DT&E/Operational Testing (OT) in support of first flight of test aircraft. Elements of
DT&E include preparation for flight testing and weapons integration testing.

FY 2015 Accomplishments:
Continue government DT&E/OT in support of test aircraft.  Continue flight sciences testing of CTOL, STOVL,
and CV variants to expand air vehicle envelope and support mission systems testing.  Elements of DT&E include
flight testing, weapons integration testing, and component capabilities testing.
FY 2016 Plans:
Continue government DT&E/OT in support of test aircraft.  Continue flight sciences testing of CTOL, STOVL,
and CV variants to expand air vehicle envelope and support mission systems testing.  Elements of DT&E include
flight testing, weapons integration testing, and component capabilities testing.
FY 2017 Base Plans:
Continue execution of government DT&E and OT activities in support of test aircraft. Continue flight sciences
testing of F-35A, F-35B, and F-35C variants to expand air vehicle envelope and support mission systems testing.
Elements of DT&E include flight testing, weapons integration testing, and component capabilities testing.
FY 2017 OCO Plans:
N/A

303.555
-  

390.040
-  

301.176
-  

0.000
-  

301.176
-  

Title: Development Support
Articles:

Description: SDD Support efforts for airframe, air vehicle systems, mission systems, weapons integration,
mission support, and autonomic logistics development activities.

FY 2015 Accomplishments:

130.710
-  

116.360
-  

50.415
-  

0.000
-  

50.415
-  
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R-1 Program Element (Number/Name)
PE 0604800M / (U)Joint Strike Fighter (JSF)
- EMD

Project (Number/Name)
2262 / Joint Strike Fighter EMD STOVL

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Continue SDD support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission
support, and autonomic logistics development activities.
FY 2016 Plans:
Continue SDD support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission
support, and autonomic logistics development activities.
FY 2017 Base Plans:
Continue SDD support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission
support, and autonomic logistics development activities.
FY 2017 OCO Plans:
N/A
Title: Autonomic Logistics Information System (ALIS)

Articles:
Description: SDD execution of Autonomic Logistics Information System (ALIS) develops the information
infrastructure used to transmit health and maintenance action information for the aircraft to the appropriate
users. This is not a New Start. Funding has been broken out for transparency.

FY 2015 Accomplishments:
Continue SDD execution of ALIS to develop the information infrastructure used to transmit health and
maintenance action information for the aircraft to the appropriate users.
FY 2016 Plans:
Continue SDD execution of ALIS to develop the information infrastructure used to transmit health and
maintenance action information for the aircraft to the appropriate users.
FY 2017 Base Plans:
Continue SDD execution of ALIS to develop the information infrastructure used to transmit health and
maintenance action information for the aircraft to the appropriate users.
FY 2017 OCO Plans:
N/A

35.741
-  

32.766
-  

31.006
-  

0.000
-  

31.006
-  

Accomplishments/Planned Programs Subtotals 1,496.239 1,506.200 1,436.880 0.000 1,436.880
Joint Strike Fighter 0604800N 470.545 467.759 504.296 -   504.296
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R-1 Program Element (Number/Name)
PE 0604800M / (U)Joint Strike Fighter (JSF)
- EMD

Project (Number/Name)
2262 / Joint Strike Fighter EMD STOVL

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Joint Strike Fighter 0604800F 534.344 515.492 403.506 -   403.506
International Partner 15.000 17.000 22.000 -   22.000

Navy Subtotals 476.350 505.949 507.078 0.000 507.078

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total FY 2018 FY 2019 FY 2020 FY 2021
Cost To

Complete Total Cost
• RDT&E/0604800F:

F-35A Joint Strike Fighter
534.344 515.492 403.506 -   403.506 113.567 5.327 5.392 5.497 0.000 22,091.967

• International:
International Partner (SDD)

15.000 17.000 22.000 -   22.000 27.450 0.000 0.000 0.000 0.000 5,000.750

• APAF/0207142F BP10:
F-35A USAF CTOL

3,542.842 5,259.812 4,401.894 -   4,401.894 4,988.701 4,712.256 4,838.591 5,801.997 138,652.940190,239.288

• RDT&E/0604800N/2261: F-35C
Joint Strike Fighter (JSF) - EMD

470.545 467.759 504.296 -   504.296 43.816 0.000 0.000 0.000 0.000 47,497.371

• APN/0605B: F-35B Joint
Strike Fighter STOVL Spares

64.194 111.569 123.252 -   123.252 26.159 88.434 160.150 140.989 Continuing Continuing

• APN/0605C: F-35C Joint
Strike Fighter CV Spares

28.386 59.914 26.076 -   26.076 76.886 41.847 52.858 303.608 Continuing Continuing

• MILCON 0207142F:
USAF MILCON Operations

66.700 132.850 305.700 -   305.700 80.000 27.500 0.000 0.000 1,312.100 2,511.350

• APAF/0207142F BP11:
USAF Modification Funding

187.646 70.167 175.811 -   175.811 385.931 237.349 232.017 237.273 Continuing Continuing

• FOD/0207142F: USAF
Follow-on Development (FoD)

23.660 48.954 127.302 -   127.302 321.658 340.950 339.209 345.223 Continuing Continuing

• 0207142F/USAF BP16: USAF
Joint Strike Fighter Initial Spares

231.847 229.582 267.792 -   267.792 315.478 353.602 354.622 355.591 10,311.851 13,420.134

• USAF/OPAF
0207142F: USAF OPAF

4.463 3.858 2.333 -   2.333 2.374 2.415 0.000 0.000 Continuing Continuing

• APN/0592: F-35B STOVL Series 215.819 204.464 34.928 -   34.928 158.277 89.352 64.963 79.077 Continuing Continuing
• APN/0593: F-35C CV Series 20.502 48.527 26.004 -   26.004 49.848 20.721 12.929 13.192 Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0604800M / (U)Joint Strike Fighter (JSF)
- EMD

Project (Number/Name)
2262 / Joint Strike Fighter EMD STOVL

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total FY 2018 FY 2019 FY 2020 FY 2021
Cost To

Complete Total Cost
• RDT&E/0604800N/3352:

F-35C Sustainment/
Capability Enhancements

16.433 36.977 24.420 -   24.420 11.802 0.000 0.000 0.000 0.000 147.550

• USAF SDD BP 653832:
JSF Deployability and

Suitability Enhancements

32.593 71.461 46.962 -   46.962 23.795 0.000 0.000 0.000 0.000 199.978

• PAF/0207142F BP10: F-35A
JSF CTOL Advance Procurement

418.880 460.260 404.500 -   404.500 391.263 406.750 424.230 424.230 16,880.950 21,689.492

• DCA/0207142F 676011:
Dual Capable Aircraft (DCA)

15.615 4.967 25.743 -   25.743 27.731 37.637 49.554 50.433 Continuing Continuing

• APN/0147: F-35C
Joint Strike Fighter CV

927.568 1,062.542 939.280 -   939.280 1,031.960 1,766.145 2,333.863 2,974.122 30,649.190 54,091.144

• APN/0152C: F-35B Joint
Strike Fighter STOVL AP

143.885 203.060 233.648 -   233.648 370.472 227.562 231.003 220.000 2,452.774 5,025.035

• APN/0152: F-35B Joint
Strike Fighter STOVL

1,287.605 2,291.599 2,240.828 -   2,240.828 2,853.972 2,758.152 2,787.591 2,868.001 22,845.941 44,735.221

• DoN MILCON: DoN JSF MILCON 131.904 94.420 230.900 -   230.900 64.660 121.990 119.800 0.000 Continuing Continuing
• International 2: Intl Production/

Reprogramming Lab
3,350.860 4,211.698 5,377.274 -   5,377.274 7,420.782 7,893.177 9,050.299 8,092.207 Continuing Continuing

• OPN/4268: Logistics
Information System (ALIS)

47.105 49.773 39.099 -   39.099 35.574 40.367 60.537 60.928 Continuing Continuing

• MC/0207597F: USAF
MILCON Training

0.000 65.400 20.000 -   20.000 21.000 34.000 15.900 0.000 0.000 156.300

• International 3:
International R&D FoD/D&S

21.086 79.318 128.965 -   128.965 157.602 169.315 171.636 68.599 Continuing Continuing

• OPN 902010 S8JC: Aviation
Support Equipment (ALIS)

0.730 2.946 0.881 -   0.881 2.297 2.321 0.139 1.977 Continuing Continuing

• USAF O&M: USAF O&M 217.556 302.952 360.107 -   360.107 452.906 555.687 858.671 0.000 Continuing Continuing
• USAF MILCON 0502635F:

USAF MILCON Air National Guard
0.000 0.000 15.100 -   15.100 0.000 0.000 0.000 0.000 0.000 15.100

• USN 3194: USN USRL 0.000 0.000 0.000 -   0.000 0.000 0.000 0.000 0.000 0.000 147.205
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total FY 2018 FY 2019 FY 2020 FY 2021
Cost To

Complete Total Cost
• USN 2936: F-35C Follow-

on Development (CV)
10.302 21.200 63.387 -   63.387 133.686 144.003 147.646 150.902 Continuing Continuing

• USN C260: F-35C
RDTE FoD CDD

0.000 0.000 0.000 -   0.000 0.000 0.000 0.000 0.000 0.000 1.500

• International Unique:
Intl Unique (SDD/PSFD)

81.681 39.852 39.608 -   39.608 11.474 22.812 29.409 5.357 0.000 969.741

Remarks

D. Acquisition Strategy
The SDD program consists of a cost-reimbursement contract awarded to Lockheed Martin Aeronautics Company to develop the F-35 Air System, consisting of three
aircraft variants and its associated logistics support system, for the U.S. Services and international participants. Similarly, a cost-reimbursement contract was awarded
to Pratt & Whitney to develop the F135 propulsion system. Ground and flight testing will be conducted during development to accomplish validation and verification, with
the extensive use of modeling and simulation to offset the risk of this large, complex, and concurrent lifecycle program. A comprehensive logistics support environment,
including an integrated training system for aircrew, maintenance, and support personnel, is also being developed.

On 25 April 2011, the Department of Defense terminated the development of the General Electric Rolls-Royce Fighter Engine Team F136 propulsion system.

The F-35 Program has made international involvement a key element of the acquisition strategy. This includes international partnership in the development, production,
and sustainment phases of the lifecycle. Additional international participation includes Foreign Military Sales arrangements.

In Fiscal Year 2007, separate cost-type contracts were awarded to Lockheed Martin Aeronautics Company and Pratt & Whitney to begin low rate initial production for
F-35 air vehicles, propulsion systems, and sustainment for the fielded systems. Transition to fixed-price-type procurement contracts occurred with the fourth low rate lot.
To provide logistics support for delivered aircraft, Performance-Based Logistics cost-type contracts will be awarded to Lockheed Martin Aeronautics Company and Pratt
& Whitney.

At the completion of Low Rate Initial Production, a Defense Acquisition Board review, and Milestone Decision Authority approval, the F-35 Program will enter Full
Rate Production. Fixed-price procurement contracts will be awarded for F-35 air vehicles and propulsion systems for the U.S. Services and international participants.
Multiyear procurement authority for the F-35 Air System will be requested for Full Rate Production.  Concurrently, a fixed-price-type Performance Based Logistics
contracts for sustainment will be requested to support multi-Service and multi-national requirements.

E. Performance Metrics
The following are the key performance parameters from the F-35 Selected Acquisition Report:
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Performance Metrics reflect Key Program Performance data.

Combat Radius
F-35A Meets/Exceeds Tripwire Requirement
F-35B Meets/Exceeds Tripwire Requirement
F-35C Meets/Exceeds Tripwire Requirement

F-35B Performance
Flat Deck (High-High-High Profile Fuel) Meets Requirement In Tripwire Band
Ski Jump (High-Medium-Medium-High Profile Fuel) Meets Requirement In Tripwire Band
Vertical Landing Bring Back Meets Requirement In Tripwire Band

F-35C Recovery
Maximum Approach Speed Meets Requirement In Tripwire Band

Interoperability
Net Ready Criteria- Meets Requirement In Tripwire Band

Radio Frequency Signature Meets/Exceeds Tripwire Requirement

Force Protection
CB Pilot Protection (New Key Performance Parameters Per CN3) - Meets/Exceeds Tripwire Requirement

Mission Reliability
F-35A Meets/Exceeds Tripwire Requirement
F-35B United States Marine Corps (USMC) Meets/Exceeds Tripwire Requirement
F-35B United Kingdom (UK) Meets/Exceeds Tripwire Requirement
F-35C Exceeds Operational Requiremets Document Objective

Sortie Generation Rate
F-35A Meets/Exceeds Tripwire Requirement
F-35B USMC Meets/Exceeds Tripwire Requirement
F-35B UK Meets/Exceeds Tripwire Requirement
F-35C Meets/Exceeds Tripwire Requirement
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R-1 Program Element (Number/Name)
PE 0604800M / (U)Joint Strike Fighter (JSF)
- EMD

Project (Number/Name)
2262 / Joint Strike Fighter EMD STOVL

Logistics Footprints
F-35A Meets/Exceeds Tripwire Requirement
F-35B USMC Meets/Exceeds Tripwire Requirement

Logistics Footprint- Volume
F-35B USMC Exceeds ORD Objective
F-35B UK Meets/Exceeds Tripwire Requirement
F-35C Exceeds Operational Requirements Document (ORD) Objective

Logistics Footprint-Weight
F-35B USMC Exceeds ORD Objective
F-35B UK Meets/Exceeds Tripwire Requirement
F-35C Exceeds ORD Objective



UNCLASSIFIED

PE 0604800M: (U)Joint Strike Fighter (JSF) - EMD UNCLASSIFIED
Navy Page 13 of 31 R-1 Line #140

Exhibit R-3, RDT&E Project Cost Analysis: PB 2017 Navy Date: February 2016
Appropriation/Budget Activity
1319 / 5

R-1 Program Element (Number/Name)
PE 0604800M / (U)Joint Strike Fighter (JSF)
- EMD

Project (Number/Name)
2262 / Joint Strike Fighter EMD STOVL

Product Development ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Primary Hardware
Development - SDD C/CPAF Lockheed Martin : Ft.

Worth, TX 29,697.347 679.854 Dec 2014 577.567 Dec 2015 866.126 Dec 2016 -   866.126 124.343 31,945.23731,945.237

Primary Hardware
Development - Award Fee C/CPAF Lockheed Martin : Ft.

Worth, TX 1,650.792 54.705 Dec 2014 70.093 Dec 2015 97.632 Dec 2016 -   97.632 20.000 1,893.222 1,893.222

Primary Hardware
Development - ALIS C/CPAF Lockheed Martin : Ft.

Worth, TX 460.979 35.459 Dec 2014 32.512 Dec 2015 31.006 Dec 2016 -   31.006 0.000 559.956 559.956

Primary Hardware
Development -D-0005 C/CPFF Lockheed Martin : Ft.

Worth, TX 3.289 0.509 Dec 2014 0.000 0.000 -   0.000 0.000 3.798 3.798

Primary Hardware
Development - LRIP 0003 C/CPFF Lockheed Martin : Ft.

Worth, TX 0.000 1.027 Dec 2014 0.000 0.000 -   0.000 0.000 1.027 1.027

Primary Hardware
Development -BOA C/CPFF Lockheed Martin : Ft.

Worth, TX 0.000 0.337 Dec 2014 0.000 0.000 -   0.000 0.000 0.337 0.337

Primary Hardware
Development - 0020 C/CPFF Lockheed Martin : Ft.

Worth, TX 0.022 46.908 Dec 2014 119.258 Dec 2015 24.946 Dec 2016 -   24.946 15.273 206.407 206.407

Primary Hardware
Development C/CPFF Lockheed Martin : Ft.

Worth, TX 0.000 15.045 Dec 2014 0.000 0.000 -   0.000 0.000 15.045 15.045

Primary Hardware
Development - SDD C/CPAF Pratt and Whitney :

Hartford, CT 6,999.951 180.329 Dec 2014 154.665 Dec 2015 55.381 Dec 2016 -   55.381 0.000 7,390.326 7,390.326

Primary Hardware
Development - Award Fee C/CPAF Pratt and Whitney :

Hartford, CT 653.919 16.294 Dec 2014 20.068 Dec 2015 0.000 -   0.000 0.000 690.281 690.281

Primary Hardware
Development - D-0022 C/CPAF Pratt and Whitney :

Hartford, CT 14.115 0.282 Dec 2014 0.254 Dec 2015 0.000 -   0.000 0.000 14.651 14.651

Primary Hardware
Development - C-0026 C/CPFF Pratt and Whitney :

Hartford, CT 0.000 3.597 Dec 2014 0.000 0.000 -   0.000 0.000 3.597 3.597

Systems Engineering Various Various : Various 396.332 22.984 Nov 2014 29.919 Nov 2015 8.490 Nov 2016 -   8.490 7.063 464.788 464.788
Prior Year No Longer
Funded in FYDP Various Various : Various 2,871.004 0.000 0.000 0.000 -   0.000 0.000 2,871.004 2,871.004

Subtotal 42,747.750 1,057.330 1,004.336 1,083.581 -   1,083.581 166.679 46,059.67646,059.676

Remarks
Cumulative Award Fee earned in prior years for Lockheed Martin is 86%.
Cumulative Award Fee earned in prior years for Pratt and Whitney is 94%.
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R-1 Program Element (Number/Name)
PE 0604800M / (U)Joint Strike Fighter (JSF)
- EMD

Project (Number/Name)
2262 / Joint Strike Fighter EMD STOVL

Support ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Development Support -
AFFTC/Eglin Various Eglin AFB : Eglin, FL 121.714 12.231 Nov 2014 6.446 Nov 2015 3.347 Nov 2016 -   3.347 0.064 143.802   -   

Development Support -
AFLCMC/AFRL Various AFLCMC/AFRL :

Various 62.865 2.247 Nov 2014 8.325 Nov 2015 0.897 Nov 2016 -   0.897 0.020 74.354   -   

Engine Test and
Evaluation Support -
AEDC/Fuel

Various Various : Various 170.046 22.242 Nov 2014 17.701 Nov 2015 0.075 Nov 2016 -   0.075 0.000 210.064   -   

Development Support -
Miscellaneous Various Various : Various 97.242 14.946 Nov 2014 18.387 Nov 2015 8.692 Nov 2016 -   8.692 1.346 140.613   -   

Software Development
Support Various NAWC WD : China

Lake, CA 137.888 15.614 Nov 2014 12.305 Nov 2015 9.436 Nov 2016 -   9.436 0.000 175.243   -   

Development Support Various NAWC AD :
Patuxent, MD 368.385 41.758 Nov 2014 31.299 Nov 2015 19.998 Nov 2016 -   19.998 0.235 461.675   -   

Prior Year No Longer
Funded in FYDP Various Various : Various 77.076 0.000 0.000 0.000 -   0.000 0.000 77.076   -   

Subtotal 1,035.216 109.038 94.463 42.445 -   42.445 1.665 1,282.827   -   

Test and Evaluation ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Developmental Test and
Evaluation Various NAWC WD : China

Lake, CA 37.253 1.923 Nov 2014 2.173 Nov 2015 2.173 Nov 2016 -   2.173 0.000 43.522   -   

Developmental Test and
Evaluation Various NAWC AD : Patuxent

River, MD 581.256 83.797 Nov 2014 120.284 Nov 2015 65.847 Nov 2016 -   65.847 0.000 851.184   -   

Developmental Test and
Evaluation Various Edwards AFB :

Edwards AFB, CA 548.835 69.774 Nov 2014 71.235 Nov 2015 53.426 Nov 2016 -   53.426 0.000 743.270   -   

Developmental Test
and Evaluation - Other
(including Classified PIDs)
te

Various Various : Various 158.522 53.548 Nov 2014 56.526 Nov 2015 18.132 Nov 2016 -   18.132 2.500 289.228   -   
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R-1 Program Element (Number/Name)
PE 0604800M / (U)Joint Strike Fighter (JSF)
- EMD

Project (Number/Name)
2262 / Joint Strike Fighter EMD STOVL

Test and Evaluation ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Operational Test and
Evaluation Support Various WEPS/Eglin :

Various 27.829 0.000 0.000 0.000 -   0.000 0.000 27.829   -   

Operational Test and
Evaluation Support Various

OT-AFOTEC/
AFFTC : Kirkland
AFB, NM/Eglin AFB,
FL

156.615 23.079 Nov 2014 32.243 Nov 2015 78.792 Nov 2016 -   78.792 95.940 386.669   -   

Operational Test and
Evaluation Support Various OT-JITC/OPTEC :

Various 16.329 20.350 Nov 2014 32.966 Nov 2015 35.554 Nov 2016 -   35.554 29.461 134.660   -   

Operational Test and
Evaluation Support Various OT-CHLK : China

Lake, CA 0.000 0.000 10.874 Nov 2015 0.000 -   0.000 0.000 10.874   -   

Subtotal 1,526.639 252.471 326.301 253.924 -   253.924 127.901 2,487.236   -   

Management Services ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Security Mantech C/FP Mantech : Arlington,
VA 74.899 8.300 Dec 2014 8.400 Dec 2015 0.000 Dec 2016 -   0.000 0.000 91.599 91.599

Program Engineering
Support C/CPFF First Principles :

Arlington, VA 8.759 1.900 Dec 2014 0.000 0.000 -   0.000 0.000 10.659 10.659

AFLCMC Civilian Pay Various
AFLCMC CIVPAY :
Wright Patterson,
AFB, OH

62.834 32.310 Oct 2014 32.500 Oct 2015 12.225 Oct 2016 -   12.225 0.000 139.869   -   

Program Management
Support C/CPFF Allutiiq : Arlington,

VA 1.417 0.518 Dec 2014 0.536 Dec 2015 0.552 Dec 2016 -   0.552 1.153 4.176 4.176

Facilities BOSS WR Various : Various 17.751 8.356 Dec 2014 9.091 Dec 2015 7.736 Dec 2016 -   7.736 8.340 51.274   -   
IT Support Various Various : Various 6.702 2.677 Dec 2014 4.743 Dec 2015 6.050 Dec 2016 -   6.050 1.401 21.573   -   
Travel Various Various : Various 18.834 2.015 Oct 2014 1.831 Oct 2015 1.948 Oct 2016 -   1.948 1.403 26.031   -   
Program Management
Support Various Jacobs BOSS :

Arlington, VA 6.208 19.695 Dec 2014 20.489 Nov 2015 25.000 Nov 2016 -   25.000 0.000 71.392   -   

OPS - Cost/FM/EV ACT-I Various OPS - Cost/FM/EV :
Arlington, VA 2.000 1.494 Dec 2014 3.375 Nov 2015 3.284 Nov 2016 -   3.284 0.000 10.153   -   
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R-1 Program Element (Number/Name)
PE 0604800M / (U)Joint Strike Fighter (JSF)
- EMD

Project (Number/Name)
2262 / Joint Strike Fighter EMD STOVL

Management Services ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management
Support Various Andrews AFB :

Camp Springs, MD 0.135 0.135 Dec 2014 0.135 Nov 2015 0.135 Nov 2016 -   0.135 0.270 0.810   -   

Prior Year No Longer
Funded in FYDP Various Various : Various 501.811 0.000 0.000 0.000 -   0.000 0.000 501.811   -   

Subtotal 701.350 77.400 81.100 56.930 -   56.930 12.567 929.347   -   

Remarks
Cumulative Award Fee earned in prior years for Stanley is 99%.

Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Cost Category Subtotals 46,010.955 1,496.239 1,506.200 1,436.880 -   1,436.880 308.812 50,759.086   -   
Joint Strike Fighter 0604800N -   470.545 467.759 504.296 -   504.296 -  
Joint Strike Fighter 0604800F -   534.344 515.492 403.506 -   403.506 -  

International Partner -   15.000 17.000 22.000 -   22.000 -  
Project Cost Totals 46,010.955 476.350 505.949 507.078 -   507.078 308.812 50,759.086   -   

Remarks
NOTE 1:  Prior Years reflect $20,508.842M USAF/$18,387.781M USN/$2,195.032M USMC /$4,919.300M International/Total $46,010.955M
FY 2015 reflects $534.344M USAF/$470.545M USN/$476.350M USMC/$15.000M International/Total $1,496.239M
FY 2016 reflects $515.492M USAF/$467.759M USN/$505.949M USMC/$17.000M International/Total $1,506.200M
FY 2017 reflects $403.506M USAF/$504.296M USN/$507.078M USMC/$22.000M International/Total $1,436.880M

JSF EMD Includes:
USAF PE 0604800F BPAC 653831
USN  PE 0604800N Project Unit 2261
USMC PE 0604800M Project Unit 2262

D&S Includes:
USAF PE 0604800F BPAC 653832
USN  PE 0604800N Project Unit 3352
USMC PE 0604800M Project Unit 3350
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R-1 Program Element (Number/Name)
PE 0604800M / (U)Joint Strike Fighter (JSF)
- EMD

Project (Number/Name)
2262 / Joint Strike Fighter EMD STOVL
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R-1 Program Element (Number/Name)
PE 0604800M / (U)Joint Strike Fighter (JSF)
- EMD

Project (Number/Name)
2262 / Joint Strike Fighter EMD STOVL

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

JSF Variants - CV, STOVL & CTOL
Acquisition Milestones: F-35A Initial Operational Capability 4 2016 4 2016
Acquisition Milestones: F-35B Initial Operational Capability 4 2015 4 2015
Acquisition Milestones: F-35C Initial Operational Capability 4 2018 4 2018
Test & Evaluation: Test and Evaluation: Block 3I DT&E/Cert 1 2015 4 2015
Test & Evaluation: Test and Evaluation: Block 3F DT&E/Cert 1 2015 4 2017
Test & Evaluation: Test and Evaluation: Initial Operational Test and Evaluation
(IOT&E) 2 2015 4 2018

Defense Acquisition Reviews: System Development Reviews: Interim Program Review
(IPR) FY-15 4 2015 4 2015

Defense Acquisition Reviews: System Development Reviews: Interim Program Review
(IPR) FY-16 4 2016 4 2016

Defense Acquisition Reviews: System Development Reviews: Interim Program Review
(IPR) FY-17 4 2017 4 2017

Defense Acquisition Reviews: System Development Reviews: Interim Program Review
(IPR) FY-18 4 2018 4 2018

Defense Acquisition Reviews: System Development Reviews: Interim Program Review
(IPR) FY-19 4 2019 4 2019

Defense Acquisition Reviews: System Development Reviews: Interim Program Review
(IPR) FY-20 4 2020 4 2020

Defense Acquisition Reviews: System Development Reviews: Interim Program Review
(IPR) FY-21 4 2021 4 2021

Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 8 Full
Funding / Production / Delivery 1 2015 4 2017
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R-1 Program Element (Number/Name)
PE 0604800M / (U)Joint Strike Fighter (JSF)
- EMD

Project (Number/Name)
2262 / Joint Strike Fighter EMD STOVL

Start End
Events by Sub Project Quarter Year Quarter Year

Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 9 Full
Funding / Production / Delivery 2 2016 3 2018

Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 10 Full
Funding / Production / Delivery 2 2016 4 2019

Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 11 Full
Funding / Production / Delivery 2 2017 2 2020

Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 12 Full
Funding / Production / Delivery 2 2018 2 2021

Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 13 Full
Funding / Production / Delivery 2 2019 4 2021

Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 14 Full
Funding / Production / Delivery 2 2020 4 2021

Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 15 Full
Funding / Production / Delivery 2 2021 4 2021
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R-1 Program Element (Number/Name)
PE 0604800M / (U)Joint Strike Fighter (JSF)
- EMD

Project (Number/Name)
3350 / F-35B Sustainment/Capability
Enhancements

COST ($ in Millions) Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total FY 2018 FY 2019 FY 2020 FY 2021

Cost To
Complete

Total
Cost

3350: F-35B Sustainment/
Capability Enhancements

57.918 11.589 31.952 24.348 -   24.348 11.427 0.000 0.000 0.000 0.000 137.234

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -  

Note
Total cost including United States Navy (USN), United States Marine Corps (USMC), United States Air Force (USAF) and International Partner contributions funding is:
FY15 $66.704M, FY16 $189.726M and FY17 $115.140M

R-2A table shown above reflect service funding only.

R-2A (section B)/R-3 displays total combined program (i.e. not Service-specific), including International partners.

D&S Includes:
USAF PE 64800F BPAC 653832
USN  PE 0604800N Project Unit 3352
USMC PE 0604800M Project Unit 3350

A. Mission Description and Budget Item Justification
Funds enhancements to the deployability and suitability of the air system such as low observable (LO) maintenance enhancements, security architecture updates,
redesign of obsolete items, and integrated training simulators.  These enhancements will provide vital on-demand support to the war-fighter within a deployed
environment and are not funded via the existing System Development and Demonstration (SDD) program or tied to Block 4 Operational Flight Program development.
Funding will result in achieving targeted suitability, maintainability, and affordability returns employing the F-35 in deployed or austere locations.

-Funding at the accomplishment/planned program level is reported as the total of all services as these activities support all aircraft variants. By agreement, USN and
USMC funding shares are approximately equal and when combined are equal to the USAF share.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Title: Sustainment and Capability Enhancements
Articles:

Description: Apply disciplined systems engineering, refinement of requirements, develop and acquire
suitability and maintainability of the air system such as decentralized maintenance capabilities, LO maintenance

15.590
-  

118.070
-  

64.064
-  

0.000
-  

64.064
-  
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R-1 Program Element (Number/Name)
PE 0604800M / (U)Joint Strike Fighter (JSF)
- EMD

Project (Number/Name)
3350 / F-35B Sustainment/Capability
Enhancements

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

enhancements, security architecture updates, redesign of obsolete items and integrated training simulators.

FY 2015 Accomplishments:
Continue to conduct systems engineering, technical maturation, integration and test planning for suitability and
deployability enhancements.
FY 2016 Plans:
Continue to conduct systems engineering, technical maturation, integration and test planning for suitability and
deployability enhancements. Increase is to perform sustaining engineering, development and test activities
necessary to gain capacity, compatibility, and expansion in wiring, power, wing conduits, etc. in support of
electronic warfare.
FY 2017 Base Plans:
Continue to conduct systems engineering, technical maturation, integration and test planning for suitability and
deployability enhancements. Increase is to perform sustaining engineering, development and test activities
necessary to gain capacity, compatibility, and expansion in wiring, power, wing conduits, etc. in support of
electronic warfare. This includes funding for suitability enhancements such as Standard Operating Unit Version 2
and Band 2/5 efforts.
FY 2017 OCO Plans:
N/A
Title: Development Support

Articles:
Description: SDD support efforts for airframe, air vehicle systems, mission systems, weapons integration,
mission support, and autonomic logistics development activities.

FY 2015 Accomplishments:
Continue to initiate development enhancement support for Deployable Autonomic Logistics Information System,
decentralized maintenance capabilities, Low Observable maintenance enhancements, security architecture
updates, redesign of obsolete items, and integrated training simulators.
FY 2016 Plans:

20.650
-  

7.909
-  

3.556
-  

0.000
-  

3.556
-  
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R-1 Program Element (Number/Name)
PE 0604800M / (U)Joint Strike Fighter (JSF)
- EMD

Project (Number/Name)
3350 / F-35B Sustainment/Capability
Enhancements

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Continue to initiate development enhancement support for Deployable Autonomic Logistics Information System,
decentralized maintenance capabilities, Low Observable maintenance enhancements, security architecture
updates, redesign of obsolete items, and integrated training simulators.
FY 2017 Base Plans:
Continue SDD support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission
support, and autonomic logistics development activities. Development Support decrease is due to across the
board reduction between both services.
FY 2017 OCO Plans:
N/A
Title: Development Test and Evaluation

Articles:
Description: Verification and testing for deployability and suitability enhancements.

FY 2015 Accomplishments:
Continue to initiate government test and evaluation of capability enhancements for Deployable Autonomic
Logistics Information system, and LO maintenance enhancements.
FY 2016 Plans:
Continue to initiate government test and evaluation of capability enhancements for Deployable Autonomic
Logistics Information system, and LO maintenance enhancements.
FY 2017 Base Plans:
Continue to initiate government test and evaluaton of capability enhancements for Deployable Autonomic
Logistics Information System, and LO maintenance enhancements.
FY 2017 OCO Plans:
N/A

0.636
-  

1.841
-  

1.440
-  

0.000
-  

1.440
-  

Title: Autonomic Logistics Information System
Articles:

Description: SDD execution of Autonomic Logistics Information System (ALIS) develops the information
infrastructure used to transmit health and maintenance action information for the aircraft to the appropriate
users.

29.828
-  

61.906
-  

46.080
-  

0.000
-  

46.080
-  
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R-1 Program Element (Number/Name)
PE 0604800M / (U)Joint Strike Fighter (JSF)
- EMD

Project (Number/Name)
3350 / F-35B Sustainment/Capability
Enhancements

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

FY 2015 Accomplishments:
SDD execution of Autonomic Logistics Information System (ALIS) develops the information infrastructure used to
transmit health and maintenance action information for the aircraft to the appropriate users.
FY 2016 Plans:
SDD execution of Autonomic Logistics Information System (ALIS) develops the information infrastructure used to
transmit health and maintenance action information for the aircraft to the appropriate users.
FY 2017 Base Plans:
SDD execution of Autonomic Logistics Information System (ALIS) develops the information infrastructure used to
transmit health and maintenance action information for the aircraft to the appropriate users.
FY 2017 OCO Plans:
N/A

Accomplishments/Planned Programs Subtotals 66.704 189.726 115.140 0.000 115.140
Joint Strike Fighter 0604800F 32.593 71.461 46.962 -   46.962
Joint Strike Fighter 0604800N 16.433 36.977 24.420 -   24.420

International Partner 6.089 49.336 19.410 -   19.410
Navy Subtotals 11.589 31.952 24.348 0.000 24.348

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total FY 2018 FY 2019 FY 2020 FY 2021
Cost To

Complete Total Cost
• RDT&E/0604800F:

F-35A Joint Strike Fighter
534.344 515.492 403.506 -   403.506 113.567 5.327 5.392 5.497 0.000 22,091.627

• International:
International Partner (SDD)

15.000 17.000 22.000 -   22.000 27.450 0.000 0.000 0.000 0.000 5,000.750

• APAF/0207142F BP10:
F-35A USAF CTOL

3,542.842 5,259.812 4,401.894 -   4,401.894 4,988.701 4,712.256 4,838.591 5,801.997 138,652.940190,239.288

• RDT&E/0604800N/2261: F-35C
Joint Strike Fighter (JSF) - EMD

470.545 467.759 504.296 -   504.296 43.816 0.000 0.000 0.000 0.000 47,497.371

• APN/0605B: F-35B Joint
Strike Fighter STOVL Spares

64.194 111.569 82.418 -   82.418 30.016 98.676 168.451 97.667 1,518.093 2,497.913
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R-1 Program Element (Number/Name)
PE 0604800M / (U)Joint Strike Fighter (JSF)
- EMD

Project (Number/Name)
3350 / F-35B Sustainment/Capability
Enhancements

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total FY 2018 FY 2019 FY 2020 FY 2021
Cost To

Complete Total Cost
• APN/0605C: F-35C Joint
Strike Fighter CV Spares

28.200 59.914 23.995 -   23.995 26.778 32.688 47.390 96.000 Continuing Continuing

• MILCON 0207142F:
USAF MILCON Operations

66.700 132.850 305.700 -   305.700 80.000 27.500 0.000 0.000 1,312.100 2,511.350

• APAF/0207142F BP11:
USAF Modification Funding

187.646 70.167 175.811 -   175.811 385.931 237.349 232.017 237.273 Continuing Continuing

• FOD/0207142F: USAF
Follow-on Development (FoD)

23.660 48.954 127.302 -   127.302 321.658 340.950 339.209 345.223 Continuing Continuing

• 0207142F/USAF BP16: USAF
Joint Strike Fighter Initial Spares

231.847 229.582 267.792 -   267.792 315.478 353.602 354.622 355.591 10,311.851 13,420.134

• USAF/OPAF
0207142F: USAF OPAF

4.463 3.858 2.333 -   2.333 2.374 2.415 0.000 0.000 Continuing Continuing

• APN/0592: F-35B STOVL Series 215.819 204.464 34.928 -   34.928 158.277 89.352 64.963 79.077 Continuing Continuing
• APN/0593: F-35C CV Series 20.502 48.527 26.004 -   26.004 49.848 20.721 12.929 13.192 Continuing Continuing

• RDT&E/0604800N/3352:
F-35C Sustainment/

Capability Enhancements

16.433 36.977 24.420 -   24.420 11.802 0.000 0.000 0.000 0.000 147.550

• USAF SDD BP 653832:
Deployability and

Suitability Enhancements

32.593 71.461 46.962 -   46.962 23.795 0.000 0.000 0.000 0.000 199.978

• PAF/0207142F BP10: F-35A
JSF CTOL Advance Procurement

418.880 460.260 404.500 -   404.500 391.263 406.750 424.230 424.230 16,880.950 21,689.492

• DCA/0207142F 676011:
Dual Capable Aircraft (DCA)

15.615 4.967 25.743 -   25.743 27.731 37.637 49.554 50.433 Continuing Continuing

• APN/0147: F-35C
Joint Strike Fighter CV

927.568 1,062.542 939.280 -   939.280 1,031.960 1,766.145 2,333.863 2,974.122 30,649.190 54,091.144

• APN/0152C: F-35B Joint
Strike Fighter STOVL AP

143.885 203.060 233.648 -   233.648 370.472 227.562 231.003 220.000 2,452.774 5,025.035

• APN/0152: F-35B Joint
Strike Fighter STOVL

1,287.605 2,291.599 2,240.828 -   2,240.828 2,853.972 2,758.152 2,787.591 2,868.001 22,845.941 44,735.221

• DoN MILCON: DoN JSF MILCON 60.200 72.460 11.800 -   11.800 0.000 0.000 0.000 0.000 0.000 144.460
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R-1 Program Element (Number/Name)
PE 0604800M / (U)Joint Strike Fighter (JSF)
- EMD

Project (Number/Name)
3350 / F-35B Sustainment/Capability
Enhancements

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total FY 2018 FY 2019 FY 2020 FY 2021
Cost To

Complete Total Cost
• International 2: International

Production/Reprogramming Lab
3,350.860 4,211.698 5,377.274 -   5,377.274 7,420.782 7,893.177 9,050.299 8,092.207 Continuing Continuing

• OPN/4268: Logistics
Information System (ALIS)

47.105 49.773 39.099 -   39.099 35.574 40.367 60.537 60.928 Continuing Continuing

• MC/0207597F: USAF
MILCON Training

0.000 65.400 20.000 -   20.000 21.000 34.000 15.900 0.000 0.000 156.300

• International 3:
International R&D FoD/D&S

21.086 79.318 128.965 -   128.965 157.602 169.315 171.636 68.599 Continuing Continuing

• OPN 902010 S8JC: Aviation
Support Equipment (ALIS)

0.730 2.946 0.881 -   0.881 2.297 2.321 0.139 1.977 Continuing Continuing

• USAF O&M: USAF O&M 217.556 302.952 360.107 -   360.107 452.906 555.687 858.671 0.000 Continuing Continuing
• USAF MILCON 0502635F:

USAF MILCON Air National Guard
0.000 0.000 15.100 -   15.100 0.000 0.000 0.000 0.000 0.000 15.100

• USN 3194: USN USRL 0.000 0.000 0.000 -   0.000 0.000 0.000 0.000 0.000 0.000 147.205
• USN 2936: F-35C Follow-

on Development (CV)
10.302 21.200 63.387 -   63.387 133.686 144.003 147.646 150.902 Continuing Continuing

• USN C260: F-35C
RDT&E FoD CDD

0.000 0.000 0.000 -   0.000 0.000 0.000 0.000 0.000 0.000 1.500

• International Unique:
Imtl Unique (SDD/PSFD)

81.681 39.852 39.608 -   39.608 11.474 22.812 29.409 5.357 0.000 969.741

Remarks

D. Acquisition Strategy
Implement JSF Joint Executive Steering Board/Configuration Steering Board approved enhancements to existing capabilities through existing contracts using the
engineering change proposal process.  When appropriate, new cost type contracts may be established.

E. Performance Metrics
The following are the key performance parameters from the F-35 Selected Acquisition Report:

Performance Metrics reflect Key Program Performance data.

Combat Radius
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- EMD
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3350 / F-35B Sustainment/Capability
Enhancements

F-35A Meets/Exceeds Tripwire Requirement
F-35B Meets/Exceeds Tripwire Requirement
F-35C Meets/Exceeds Tripwire Requirement

F-35B Performance
Flat Deck (High-High-High Profile Fuel) Meets Requirement In Tripwire Band
Ski Jump (High-Medium-Medium-High Profile Fuel) Meets Requirement In Tripwire Band
Vertical Landing Bring Back Meets Requirement In Tripwire Band

F-35C Recovery
Maximum Approach Speed Meets Requirement In Tripwire Band

Interoperability
Net Ready Criteria- Meets Requirement In Tripwire Band

Radio Frequency Signature Meets/Exceeds Tripwire Requirement

Force Protection
CB Pilot Protection (New Key Performance Parameters Per CN3) - Meets/Exceeds Tripwire Requirement

Mission Reliability
F-35A Meets/Exceeds Tripwire Requirement
F-35B United States Marine Corps (USMC) Meets/Exceeds Tripwire Requirement
F-35B United Kingdom (UK) Meets/Exceeds Tripwire Requirement
F-35C Exceeds Operational Requiremets Document Objective

Sortie Generation Rate
F-35A Meets/Exceeds Tripwire Requirement
F-35B USMC Meets/Exceeds Tripwire Requirement
F-35B UK Meets/Exceeds Tripwire Requirement
F-35C Meets/Exceeds Tripwire Requirement

Logistics Footprints
F-35A Meets/Exceeds Tripwire Requirement
F-35B USMC Meets/Exceeds Tripwire Requirement
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Project (Number/Name)
3350 / F-35B Sustainment/Capability
Enhancements

Logistics Footprint- Volume
F-35B USMC Exceeds ORD Objective
F-35B UK Meets/Exceeds Tripwire Requirement
F-35C Exceeds Operational Requirements Document (ORD) Objective

Logistics Footprint-Weight
F-35B USMC Exceeds ORD Objective
F-35B UK Meets/Exceeds Tripwire Requirement
F-35C Exceeds ORD Objective
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R-1 Program Element (Number/Name)
PE 0604800M / (U)Joint Strike Fighter (JSF)
- EMD

Project (Number/Name)
3350 / F-35B Sustainment/Capability
Enhancements

Product Development ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Primary Hardware
Development - 3002 SDD C/CPFF Lockheed Martin :

Fort Worth, TX 0.000 0.000 41.330 Mar 2016 35.844 Mar 2017 -   35.844 21.213 98.387 98.387

Primary Hardware
Development - 3002 ALIS C/CPFF Lockheed Martin :

Fort Worth, TX 46.210 29.828 Mar 2015 61.906 Mar 2016 46.080 Mar 2017 -   46.080 33.740 217.764 217.764

Primary Hardware
Development -14-C-002
Band 2/5

C/CPFF Lockheed Martin :
Fort Worth, TX 0.000 15.590 Mar 2015 76.740 Mar 2016 28.220 Mar 2017 -   28.220 0.000 120.550 120.550

Subtotal 46.210 45.418 179.976 110.144 -   110.144 54.953 436.701 436.701

Remarks
Cumulative Award Fee earned for Lockheed Martin 0%.

Support ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Development Support Various AFLCMC : Eglin AFB 4.040 15.680 Mar 2015 2.910 Mar 2016 0.000 -   0.000 0.000 22.630   -   
Development Support Various Various : Various 7.668 4.000 Mar 2015 3.120 Mar 2016 2.410 Mar 2017 -   2.410 0.000 17.198   -   

Subtotal 11.708 19.680 6.030 2.410 -   2.410 0.000 39.828   -   

Test and Evaluation ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR Various : Various 0.000 0.606 Jun 2015 1.404 Jun 2016 0.976 Jun 2017 -   0.976 0.000 2.986   -   

Subtotal 0.000 0.606 1.404 0.976 -   0.976 0.000 2.986   -   
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R-1 Program Element (Number/Name)
PE 0604800M / (U)Joint Strike Fighter (JSF)
- EMD

Project (Number/Name)
3350 / F-35B Sustainment/Capability
Enhancements

Management Services ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Support Various Various : Various 0.000 1.000 Dec 2014 2.316 Dec 2015 1.610 Dec 2016 -   1.610 0.000 4.926   -   
Subtotal 0.000 1.000 2.316 1.610 -   1.610 0.000 4.926   -   

Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Cost Category Subtotals 57.918 66.704 189.726 115.140 -   115.140 54.953 484.441   -   
Joint Strike Fighter 0604800F -   32.593 71.461 46.962 -   46.962 -  
Joint Strike Fighter 0604800N -   16.433 36.977 24.420 -   24.420 -  

International Partner -   6.089 49.336 19.410 -   19.410 -  
Project Cost Totals 57.918 11.589 31.952 24.348 -   24.348 54.953 484.441   -   

Remarks
NOTE: Prior Years reflect $25.167M USAF/$16.332M USN/$16.419M USMC/ Total $57.918M

FY 2015 reflects $32.593M USAF/$16.433M USN/$11.589M USMC/$6.089M International/Total $66.704M

FY 2016 reflects $71.461M USAF/$36.977M USN/$31.952M USMC/$49.336M International/Total $189.726M

FY 2017 reflects $46.962USAF/$24.420M USN/$24.348M USMC/$19.410M International/Total $115.140M

R-2A (section B)/R-3 displays total combined program (i.e. not Service-specific), including International partners.

JSF EMD Includes:
USAF PE 0604800F BPAC 653831
USN  PE 0604800N Project Unit 2261
USMC PE 0604800M Project Unit 2262

D&S Includes:
USAF PE 0604800F BPAC 653832
USN  PE 0604800N Project Unit 3352
USMC PE 0604800M Project Unit 3350
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3350 / F-35B Sustainment/Capability
Enhancements
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R-1 Program Element (Number/Name)
PE 0604800M / (U)Joint Strike Fighter (JSF)
- EMD

Project (Number/Name)
3350 / F-35B Sustainment/Capability
Enhancements

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3350
D&S: Standard Operating Unit (SOUv2) 1 2015 1 2017
D&S: Band 2/5 3 2015 3 2018
D&S: Security Architecture 1 2016 3 2018
D&S: Offboard Misson Support (OMS) Redesign 1 2016 4 2018
D&S: Distributed Mission Training/Distributed Mission Operations (DMT/DMO) 1 2016 4 2018
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             3.858
             0.000
             47745.329
        
         The F-35 Joint Strike Fighter (JSF) Program will develop and field an affordable, highly common family of next generation strike aircraft for the USN, USAF, USMC and allies. The three variants are the F-35A Conventional Takeoff and Landing; F-35B Short Takeoff and Vertical Landing; and the F-35C Aircraft Carrier Suitable Variant. The F-35A will be a stealthy multi-role aircraft, primary air-to-ground for the Air Force to replace the F-16 and A-10 and complement the F-22. The F-35B variant will be a multi-role strike fighter aircraft to replace the AV-8B and F/A-18 for the Marine Corps, replace the Sea Harrier and GR 7 for the United Kingdom, and replace the AV-8 currently employed by the Italian Navy. The F-35C will provide the Department of the Navy a multi-role, stealthy strike fighter aircraft to complement the F/A-18E/F.  FY2016 F-35 Block 4 activity supports development of Follow-on Development Increment 1 Capability Development Document (CDD). Follow-on Development will provide capability enhancements, required systems upgrades and cost improvements through an incremental acquisition approach.

The United Kingdom, other International Partner nations, and Foreign Military Sales customers are also participants in the JSF program.  The program shown here reflects USN, USMC, USAF, and International Partner funding.  

Funding at the accomplishment/planned program level is reported as the total of all services and partners as these activities support all aircraft variants. 

The System Development and Demonstration (SDD) budget funds a total quantity of 20 RDT&E test articles to include 6 ground test articles and 14 flight test articles for USN, USMC, and USAF use.

FY07:  1 F-35A flight test article 
FY08:  1 F-35B flight test article; 1 F-35B ground test article 
FY09:  1 F-35B flight test article; 2 F-35A ground test articles 
FY10:  6 flight test articles: 3 F-35A, 2 F-35B, 1 F-35C; 3 ground test articles: 1 F-35B, 2 F-35C
FY11:  4 flight test articles: 1 F-35A, 1 F-35B, 2 F-35C
FY13:  1 F-35C flight test article 

JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under SDD because it includes those projects that have passed Milestone B approval and are conducting engineering and manufacturing development tasks aimed at meeting validated requirement prior to full-rate production decision.
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             FY2017 Increase: +$106.600M was for the modification of F-35B operational test aircraft.  +$24.400M was for Deployability & Suitability Enhancements.
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                     Total cost including United States Navy (USN), United States Marine Corps (USMC), International partner contributions and United States Air Force (USAF) funding are:  FY15 $1,496.239M, FY16 $1,506.200M, and FY17 $1,436.880M R-2 data reflects variant unique funding only.

R-2A(section B)/R-3 displays total combined program (i.e. not Service specific), including International partners.  

F-35 EMD Includes:
USAF PE 0604800F BPAC 653831
USN  PE 0604800N Project Unit 2261
USMC PE 0604800M Project Unit 2262

D&S Includes:
USAF PE 0604800F BPAC 653832
USN  PE 0604800N Project Unit 3352
USMC PE 0604800M Project Unit 3350
                     The F-35 Joint Strike Fighter (JSF) Program will develop and field an affordable, highly common family of next generation strike aircraft for the USN, USAF, USMC and allies. The three variants are the F-35A Conventional Takeoff and Landing; F-35B Short Takeoff and Vertical Landing; and the F-35C Aircraft Carrier Suitable Variant. The F-35A will be a stealthy multi-role aircraft, primary air-to-ground for the Air Force to replace the F-16 and A-10 and complement the F-22. The F-35B variant will be a multi-role strike fighter aircraft to replace the AV-8B and F/A-18 for the Marine Corps, replace the Sea Harrier and GR 7 for the United Kingdom, and replace the AV-8 currently employed by the Italian Navy. The Carrier Variant F-35C will provide the Department of the Navy a multi-role, stealthy strike fighter aircraft to complement the F/A-18E/F. 

The United Kingdom, other International Partner nations, and Foreign Military Sales customers are also participants in the Joint Strike Fighter program.  The program shown here reflects United States Navy (USN), United States Marine Corps, United States Air Force (USAF), and International Partner funding.  

The top-line Program Element reflects the unique variant for each Service.  Funding at the accomplishment/planned program level is reported as the total of all services and partners as these activities support all aircraft variants.  

The System Development and Demonstration (SDD) budget funds a total quantity of 20 RDT&E test articles to include 6 ground test articles and 14 flight test articles for USN, USMC and USAF use.

FY07:  1 F-35A flight test article 
FY08:  1 F-35B flight test article; 1 F-35B ground test article 
FY09:  1 F-35B flight test article; 2 F-35A ground test articles 
FY10:  6 flight test articles: 3 F-35A, 2 F-35B, 1 F-35C; 3 ground test articles: 1 F-35B, 2 F-35C
FY11:  4 flight test articles: 1 F-35A, 1 F-35B, 2 F-35C
FY13:  1 F-35C flight test article
                     
                         
                             System Development and Demonstration (SDD)
                             SDD execution of the Air System (Lockheed Martin) including International Commonality Efforts; includes airframe, vehicle and mission systems, autonomic logistics, systems engineering & test efforts.
                             
                                 
                                     798.385
                                     0
                                     Continue SDD execution of Air System Lockheed Martin, including International Commonality Effort which include, airframe vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated test efforts.  Activity aligned to IMS in accordance with variant IOC.
                                
                            
                             
                                 
                                     766.918
                                     0
                                     Continue SDD execution of Air System Lockheed Martin, including International Commonality Effort which include, airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated test efforts including modifications to Operational Testing. Activity aligned to IMS in accordance with variant IOC.
                                
                                 
                                     988.704
                                     0
                                
                                 
                                     988.704
                                     0
                                     Continue SDD execution of Air System Lockheed Martin, including International Commonality Effort which includes, airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated test efforts. Activity aligned to Integrated Master Schedule (IMS) in accordance with variant Initial Operational Capability (IOC).
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                         
                             F135 Propulsion System
                             SDD execution of the F135 Propulsion System (Pratt & Whitney) including International Commonality Effort; includes testing, autonomic logistics, integration & performing technology maturation efforts.
                             
                                 
                                     200.220
                                     0
                                     Continue SDD execution of Air System Lockheed Martin, including International Commonality Effort which include, airframe vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated test efforts.  Activity aligned to IMS in accordance with variant IOC.
                                
                            
                             
                                 
                                     174.733
                                     0
                                     Continue SDD execution of the F135 Propulsion System with Pratt & Whitney that includes engine testing, autonomic logistics, integration and performing technology maturation efforts.
                                
                                 
                                     55.381
                                     0
                                
                                 
                                     55.381
                                     0
                                     Continue SDD execution of the F135 Propulsion System with Pratt & Whitney that includes engine testing, autonomic logistics, integration and performing technology maturation efforts.
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                         
                             Systems Engineering (SE)
                             SDD SE including systems operations requirements analysis, program integration,requirements integration, and interoperability support.
                             
                                 
                                     27.628
                                     0
                                     Continue SDD SE, including systems operations requirements analysis, program integration, requirements integration, and interoperability support.
                                
                            
                             
                                 
                                     25.383
                                     0
                                     Continue SDD SE, including systems operations requirements analysis, program integration, requirements integration, and interoperability support.
                                
                                 
                                     10.198
                                     0
                                
                                 
                                     10.198
                                     0
                                     Continue SDD SE, including systems operations requirements analysis, program integration, requirements
integration, and interoperability
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                         
                             Development Test and Evaluation (DT&E)
                             Government DT&E/Operational Testing (OT) in support of first flight of test aircraft. Elements of DT&E include preparation for flight testing and weapons integration testing.
                             
                                 
                                     303.555
                                     0
                                     Continue government DT&E/OT in support of test aircraft.  Continue flight sciences testing of CTOL, STOVL, and CV variants to expand air vehicle envelope and support mission systems testing.  Elements of DT&E include flight testing, weapons integration testing, and component capabilities testing.
                                
                            
                             
                                 
                                     390.040
                                     0
                                     Continue government DT&E/OT in support of test aircraft.  Continue flight sciences testing of CTOL, STOVL, and CV variants to expand air vehicle envelope and support mission systems testing.  Elements of DT&E include flight testing, weapons integration testing, and component capabilities testing.
                                
                                 
                                     301.176
                                     0
                                
                                 
                                     301.176
                                     0
                                     Continue execution of government DT&E and OT activities in support of test aircraft. Continue flight sciences
testing of F-35A, F-35B, and F-35C variants to expand air vehicle envelope and support mission systems testing.
Elements of DT&E include flight testing, weapons integration testing, and component capabilities testing.
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                         
                             Development Support
                             SDD Support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and autonomic logistics development activities.
                             
                                 
                                     130.710
                                     0
                                     Continue SDD support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and autonomic logistics development activities.
                                
                            
                             
                                 
                                     116.360
                                     0
                                     Continue SDD support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and autonomic logistics development activities.
                                
                                 
                                     50.415
                                     0
                                
                                 
                                     50.415
                                     0
                                     Continue SDD support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and autonomic logistics development activities.
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                         
                             Autonomic Logistics Information System (ALIS)
                             SDD execution of Autonomic Logistics Information System (ALIS) develops the information
infrastructure used to transmit health and maintenance action information for the aircraft to the appropriate
users. This is not a New Start. Funding has been broken out for transparency.
                             
                                 
                                     35.741
                                     0
                                     Continue SDD execution of ALIS to develop the information infrastructure used to transmit health and maintenance action information for the aircraft to the appropriate users.
                                
                            
                             
                                 
                                     32.766
                                     0
                                     Continue SDD execution of ALIS to develop the information infrastructure used to transmit health and maintenance action information for the aircraft to the appropriate users.
                                
                                 
                                     31.006
                                     0
                                
                                 
                                     31.006
                                     0
                                     Continue SDD execution of ALIS to develop the information infrastructure used to transmit health and
maintenance action information for the aircraft to the appropriate users.
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                    
                     
                         
                             Joint Strike Fighter 0604800N
                             
                                 470.545
                                 467.759
                                 504.296
                                 504.296
                            
                        
                         
                             Joint Strike Fighter 0604800F
                             
                                 534.344
                                 515.492
                                 403.506
                                 403.506
                            
                        
                         
                             International Partner
                             
                                 15.000
                                 17.000
                                 22.000
                                 22.000
                            
                        
                    
                     
                         
                             RDT&E/0604800F
                             F-35A Joint Strike Fighter
                             
                                 534.344
                                 515.492
                                 403.506
                                 403.506
                                 113.567
                                 5.327
                                 5.392
                                 5.497
                                 0.000
                                 22091.967
                            
                        
                         
                             International
                             International Partner (SDD)
                             
                                 15.000
                                 17.000
                                 22.000
                                 22.000
                                 27.450
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 5000.750
                            
                        
                         
                             APAF/0207142F BP10
                             F-35A USAF CTOL
                             
                                 3542.842
                                 5259.812
                                 4401.894
                                 4401.894
                                 4988.701
                                 4712.256
                                 4838.591
                                 5801.997
                                 138652.940
                                 190239.288
                            
                        
                         
                             RDT&E/0604800N/2261
                             F-35C Joint Strike Fighter (JSF) - EMD
                             
                                 470.545
                                 467.759
                                 504.296
                                 504.296
                                 43.816
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 47497.371
                            
                        
                         
                             APN/0605B
                             F-35B Joint Strike Fighter STOVL Spares
                             
                                 64.194
                                 111.569
                                 123.252
                                 123.252
                                 26.159
                                 88.434
                                 160.150
                                 140.989
                                 Continuing
                                 Continuing
                            
                        
                         
                             APN/0605C
                             F-35C Joint Strike Fighter CV Spares
                             
                                 28.386
                                 59.914
                                 26.076
                                 26.076
                                 76.886
                                 41.847
                                 52.858
                                 303.608
                                 Continuing
                                 Continuing
                            
                        
                         
                             MILCON 0207142F
                             USAF MILCON Operations
                             
                                 66.700
                                 132.850
                                 305.700
                                 305.700
                                 80.000
                                 27.500
                                 0.000
                                 0.000
                                 1312.100
                                 2511.350
                            
                        
                         
                             APAF/0207142F BP11
                             USAF Modification Funding
                             
                                 187.646
                                 70.167
                                 175.811
                                 175.811
                                 385.931
                                 237.349
                                 232.017
                                 237.273
                                 Continuing
                                 Continuing
                            
                        
                         
                             FOD/0207142F
                             USAF Follow-on Development (FoD)
                             
                                 23.660
                                 48.954
                                 127.302
                                 127.302
                                 321.658
                                 340.950
                                 339.209
                                 345.223
                                 Continuing
                                 Continuing
                            
                        
                         
                             0207142F/USAF BP16
                             USAF Joint Strike Fighter Initial Spares
                             
                                 231.847
                                 229.582
                                 267.792
                                 267.792
                                 315.478
                                 353.602
                                 354.622
                                 355.591
                                 10311.851
                                 13420.134
                            
                        
                         
                             USAF/OPAF  0207142F
                             USAF OPAF
                             
                                 4.463
                                 3.858
                                 2.333
                                 2.333
                                 2.374
                                 2.415
                                 0.000
                                 0.000
                                 Continuing
                                 Continuing
                            
                        
                         
                             APN/0592
                             F-35B STOVL Series
                             
                                 215.819
                                 204.464
                                 34.928
                                 34.928
                                 158.277
                                 89.352
                                 64.963
                                 79.077
                                 Continuing
                                 Continuing
                            
                        
                         
                             APN/0593
                             F-35C CV Series
                             
                                 20.502
                                 48.527
                                 26.004
                                 26.004
                                 49.848
                                 20.721
                                 12.929
                                 13.192
                                 Continuing
                                 Continuing
                            
                        
                         
                             RDT&E/0604800N/3352
                             F-35C Sustainment/Capability Enhancements
                             
                                 16.433
                                 36.977
                                 24.420
                                 24.420
                                 11.802
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 147.550
                            
                        
                         
                             USAF SDD BP 653832
                             JSF Deployability and Suitability Enhancements
                             
                                 32.593
                                 71.461
                                 46.962
                                 46.962
                                 23.795
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 199.978
                            
                        
                         
                             PAF/0207142F BP10
                             F-35A JSF CTOL Advance Procurement
                             
                                 418.880
                                 460.260
                                 404.500
                                 404.500
                                 391.263
                                 406.750
                                 424.230
                                 424.230
                                 16880.950
                                 21689.492
                            
                        
                         
                             DCA/0207142F 676011
                             Dual Capable Aircraft (DCA)
                             
                                 15.615
                                 4.967
                                 25.743
                                 25.743
                                 27.731
                                 37.637
                                 49.554
                                 50.433
                                 Continuing
                                 Continuing
                            
                        
                         
                             APN/0147
                             F-35C Joint Strike Fighter CV
                             
                                 927.568
                                 1062.542
                                 939.280
                                 939.280
                                 1031.960
                                 1766.145
                                 2333.863
                                 2974.122
                                 30649.190
                                 54091.144
                            
                        
                         
                             APN/0152C
                             F-35B Joint Strike Fighter STOVL AP
                             
                                 143.885
                                 203.060
                                 233.648
                                 233.648
                                 370.472
                                 227.562
                                 231.003
                                 220.000
                                 2452.774
                                 5025.035
                            
                        
                         
                             APN/0152
                             F-35B Joint Strike Fighter STOVL
                             
                                 1287.605
                                 2291.599
                                 2240.828
                                 2240.828
                                 2853.972
                                 2758.152
                                 2787.591
                                 2868.001
                                 22845.941
                                 44735.221
                            
                        
                         
                             DoN MILCON
                             DoN JSF MILCON
                             
                                 131.904
                                 94.420
                                 230.900
                                 230.900
                                 64.660
                                 121.990
                                 119.800
                                 0.000
                                 Continuing
                                 Continuing
                            
                        
                         
                             International 2
                             Intl Production/Reprogramming Lab
                             
                                 3350.860
                                 4211.698
                                 5377.274
                                 5377.274
                                 7420.782
                                 7893.177
                                 9050.299
                                 8092.207
                                 Continuing
                                 Continuing
                            
                        
                         
                             OPN/4268
                             Logistics Information System (ALIS)
                             
                                 47.105
                                 49.773
                                 39.099
                                 39.099
                                 35.574
                                 40.367
                                 60.537
                                 60.928
                                 Continuing
                                 Continuing
                            
                        
                         
                             MC/0207597F
                             USAF MILCON Training
                             
                                 0.000
                                 65.400
                                 20.000
                                 20.000
                                 21.000
                                 34.000
                                 15.900
                                 0.000
                                 0.000
                                 156.300
                            
                        
                         
                             International 3
                             International  R&D FoD/D&S
                             
                                 21.086
                                 79.318
                                 128.965
                                 128.965
                                 157.602
                                 169.315
                                 171.636
                                 68.599
                                 Continuing
                                 Continuing
                            
                        
                         
                             OPN 902010 S8JC
                             Aviation Support Equipment (ALIS)
                             
                                 0.730
                                 2.946
                                 0.881
                                 0.881
                                 2.297
                                 2.321
                                 0.139
                                 1.977
                                 Continuing
                                 Continuing
                            
                        
                         
                             USAF O&M
                             USAF O&M
                             
                                 217.556
                                 302.952
                                 360.107
                                 360.107
                                 452.906
                                 555.687
                                 858.671
                                 0.000
                                 Continuing
                                 Continuing
                            
                        
                         
                             USAF MILCON 0502635F
                             USAF MILCON Air National Guard
                             
                                 0.000
                                 0.000
                                 15.100
                                 15.100
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 15.100
                            
                        
                         
                             USN 3194
                             USN USRL
                             
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 147.205
                            
                        
                         
                             USN 2936
                             F-35C Follow-on Development (CV)
                             
                                 10.302
                                 21.200
                                 63.387
                                 63.387
                                 133.686
                                 144.003
                                 147.646
                                 150.902
                                 Continuing
                                 Continuing
                            
                        
                         
                             USN C260
                             F-35C RDTE FoD CDD
                             
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 1.500
                            
                        
                         
                             International Unique
                             Intl Unique (SDD/PSFD)
                             
                                 81.681
                                 39.852
                                 39.608
                                 39.608
                                 11.474
                                 22.812
                                 29.409
                                 5.357
                                 0.000
                                 969.741
                            
                        
                    
                     The SDD program consists of a cost-reimbursement contract awarded to Lockheed Martin Aeronautics Company to develop the F-35 Air System, consisting of three aircraft variants and its associated logistics support system, for the U.S. Services and international participants. Similarly, a cost-reimbursement contract was awarded to Pratt & Whitney to develop the F135 propulsion system. Ground and flight testing will be conducted during development to accomplish validation and verification, with the extensive use of modeling and simulation to offset the risk of this large, complex, and concurrent lifecycle program. A comprehensive logistics support environment, including an integrated training system for aircrew, maintenance, and support personnel, is also being developed. 

On 25 April 2011, the Department of Defense terminated the development of the General Electric Rolls-Royce Fighter Engine Team F136 propulsion system.

The F-35 Program has made international involvement a key element of the acquisition strategy. This includes international partnership in the development, production, and sustainment phases of the lifecycle. Additional international participation includes Foreign Military Sales arrangements.

In Fiscal Year 2007, separate cost-type contracts were awarded to Lockheed Martin Aeronautics Company and Pratt & Whitney to begin low rate initial production for F-35 air vehicles, propulsion systems, and sustainment for the fielded systems. Transition to fixed-price-type procurement contracts occurred with the fourth low rate lot. To provide logistics support for delivered aircraft, Performance-Based Logistics cost-type contracts will be awarded to Lockheed Martin Aeronautics Company and Pratt & Whitney.

At the completion of Low Rate Initial Production, a Defense Acquisition Board review, and Milestone Decision Authority approval, the F-35 Program will enter Full Rate Production. Fixed-price procurement contracts will be awarded for F-35 air vehicles and propulsion systems for the U.S. Services and international participants.  Multiyear procurement authority for the F-35 Air System will be requested for Full Rate Production.  Concurrently, a fixed-price-type Performance Based Logistics contracts for sustainment will be requested to support multi-Service and multi-national requirements.
                     The following are the key performance parameters from the F-35 Selected Acquisition Report:  

Performance Metrics reflect Key Program Performance data.

Combat Radius
F-35A Meets/Exceeds Tripwire Requirement
F-35B Meets/Exceeds Tripwire Requirement
F-35C Meets/Exceeds Tripwire Requirement

F-35B Performance
Flat Deck (High-High-High Profile Fuel) Meets Requirement In Tripwire Band
Ski Jump (High-Medium-Medium-High Profile Fuel) Meets Requirement In Tripwire Band
Vertical Landing Bring Back Meets Requirement In Tripwire Band

F-35C Recovery
Maximum Approach Speed Meets Requirement In Tripwire Band

Interoperability
Net Ready Criteria- Meets Requirement In Tripwire Band

Radio Frequency Signature Meets/Exceeds Tripwire Requirement

Force Protection
CB Pilot Protection (New Key Performance Parameters Per CN3) - Meets/Exceeds Tripwire Requirement 

Mission Reliability
F-35A Meets/Exceeds Tripwire Requirement
F-35B United States Marine Corps (USMC) Meets/Exceeds Tripwire Requirement
F-35B United Kingdom (UK) Meets/Exceeds Tripwire Requirement
F-35C Exceeds Operational Requiremets Document Objective

Sortie Generation Rate
F-35A Meets/Exceeds Tripwire Requirement
F-35B USMC Meets/Exceeds Tripwire Requirement
F-35B UK Meets/Exceeds Tripwire Requirement
F-35C Meets/Exceeds Tripwire Requirement

Logistics Footprints 
F-35A Meets/Exceeds Tripwire Requirement
F-35B USMC Meets/Exceeds Tripwire Requirement

Logistics Footprint- Volume
F-35B USMC Exceeds ORD Objective
F-35B UK Meets/Exceeds Tripwire Requirement
F-35C Exceeds Operational Requirements Document (ORD) Objective

Logistics Footprint-Weight
F-35B USMC Exceeds ORD Objective
F-35B UK Meets/Exceeds Tripwire Requirement
F-35C Exceeds ORD Objective
                
                 
                     NOTE 1:  Prior Years reflect $20,508.842M USAF/$18,387.781M USN/$2,195.032M USMC /$4,919.300M International/Total $46,010.955M
FY 2015 reflects $534.344M USAF/$470.545M USN/$476.350M USMC/$15.000M International/Total $1,496.239M
FY 2016 reflects $515.492M USAF/$467.759M USN/$505.949M USMC/$17.000M International/Total $1,506.200M
FY 2017 reflects $403.506M USAF/$504.296M USN/$507.078M USMC/$22.000M International/Total $1,436.880M

JSF EMD Includes:
USAF PE 0604800F BPAC 653831
USN  PE 0604800N Project Unit 2261
USMC PE 0604800M Project Unit 2262


D&S Includes:
USAF PE 0604800F BPAC 653832
USN  PE 0604800N Project Unit 3352
USMC PE 0604800M Project Unit 3350
                     
                         
                             Product Development
                             Cumulative Award Fee earned in prior years for Lockheed Martin is 86%.
Cumulative Award Fee earned in prior years for Pratt and Whitney is 94%.
                             
                                 
                                     Primary Hardware Development - SDD
                                     C
                                     CPAF
                                     Lockheed Martin
                                     Ft. Worth, TX
                                     
                                         29697.347
                                         
                                             679.854
                                             2014-12
                                        
                                         
                                             577.567
                                             2015-12
                                        
                                         
                                             866.126
                                        
                                         
                                             866.126
                                             2016-12
                                        
                                         124.343
                                         31945.237
                                         31945.237
                                    
                                
                                 
                                     Primary Hardware Development - Award Fee
                                     C
                                     CPAF
                                     Lockheed Martin
                                     Ft. Worth, TX
                                     
                                         1650.792
                                         
                                             54.705
                                             2014-12
                                        
                                         
                                             70.093
                                             2015-12
                                        
                                         
                                             97.632
                                        
                                         
                                             97.632
                                             2016-12
                                        
                                         20.000
                                         1893.222
                                         1893.222
                                    
                                
                                 
                                     Primary Hardware Development - ALIS
                                     C
                                     CPAF
                                     Lockheed Martin
                                     Ft. Worth, TX
                                     
                                         460.979
                                         
                                             35.459
                                             2014-12
                                        
                                         
                                             32.512
                                             2015-12
                                        
                                         
                                             31.006
                                        
                                         
                                             31.006
                                             2016-12
                                        
                                         0.000
                                         559.956
                                         559.956
                                    
                                
                                 
                                     Primary Hardware Development -D-0005
                                     C
                                     CPFF
                                     Lockheed Martin
                                     Ft. Worth, TX
                                     
                                         3.289
                                         
                                             0.509
                                             2014-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         3.798
                                         3.798
                                    
                                
                                 
                                     Primary Hardware Development - LRIP 0003
                                     C
                                     CPFF
                                     Lockheed Martin
                                     Ft. Worth, TX
                                     
                                         0.000
                                         
                                             1.027
                                             2014-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         1.027
                                         1.027
                                    
                                
                                 
                                     Primary Hardware Development -BOA
                                     C
                                     CPFF
                                     Lockheed Martin
                                     Ft. Worth, TX
                                     
                                         0.000
                                         
                                             0.337
                                             2014-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.337
                                         0.337
                                    
                                
                                 
                                     Primary Hardware Development - 0020
                                     C
                                     CPFF
                                     Lockheed Martin
                                     Ft. Worth, TX
                                     
                                         0.022
                                         
                                             46.908
                                             2014-12
                                        
                                         
                                             119.258
                                             2015-12
                                        
                                         
                                             24.946
                                        
                                         
                                             24.946
                                             2016-12
                                        
                                         15.273
                                         206.407
                                         206.407
                                    
                                
                                 
                                     Primary Hardware Development
                                     C
                                     CPFF
                                     Lockheed Martin
                                     Ft. Worth, TX
                                     
                                         0.000
                                         
                                             15.045
                                             2014-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         15.045
                                         15.045
                                    
                                
                                 
                                     Primary Hardware Development - SDD
                                     C
                                     CPAF
                                     Pratt and Whitney
                                     Hartford, CT
                                     
                                         6999.951
                                         
                                             180.329
                                             2014-12
                                        
                                         
                                             154.665
                                             2015-12
                                        
                                         
                                             55.381
                                        
                                         
                                             55.381
                                             2016-12
                                        
                                         0.000
                                         7390.326
                                         7390.326
                                    
                                
                                 
                                     Primary Hardware Development - Award Fee
                                     C
                                     CPAF
                                     Pratt and Whitney
                                     Hartford, CT
                                     
                                         653.919
                                         
                                             16.294
                                             2014-12
                                        
                                         
                                             20.068
                                             2015-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         690.281
                                         690.281
                                    
                                
                                 
                                     Primary Hardware Development - D-0022
                                     C
                                     CPAF
                                     Pratt and Whitney
                                     Hartford, CT
                                     
                                         14.115
                                         
                                             0.282
                                             2014-12
                                        
                                         
                                             0.254
                                             2015-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         14.651
                                         14.651
                                    
                                
                                 
                                     Primary Hardware Development - C-0026
                                     C
                                     CPFF
                                     Pratt and Whitney
                                     Hartford, CT
                                     
                                         0.000
                                         
                                             3.597
                                             2014-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         3.597
                                         3.597
                                    
                                
                                 
                                     Systems Engineering
                                     Various
                                     Various
                                     Various
                                     
                                         396.332
                                         
                                             22.984
                                             2014-11
                                        
                                         
                                             29.919
                                             2015-11
                                        
                                         
                                             8.490
                                        
                                         
                                             8.490
                                             2016-11
                                        
                                         7.063
                                         464.788
                                         464.788
                                    
                                
                                 
                                     Prior Year No Longer Funded in FYDP
                                     Various
                                     Various
                                     Various
                                     
                                         2871.004
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         2871.004
                                         2871.004
                                    
                                
                            
                        
                         
                             Support
                             
                                 
                                     Development Support - AFFTC/Eglin
                                     Various
                                     Eglin AFB
                                     Eglin, FL
                                     
                                         121.714
                                         
                                             12.231
                                             2014-11
                                        
                                         
                                             6.446
                                             2015-11
                                        
                                         
                                             3.347
                                        
                                         
                                             3.347
                                             2016-11
                                        
                                         0.064
                                         143.802
                                    
                                
                                 
                                     Development Support - AFLCMC/AFRL
                                     Various
                                     AFLCMC/AFRL
                                     Various
                                     
                                         62.865
                                         
                                             2.247
                                             2014-11
                                        
                                         
                                             8.325
                                             2015-11
                                        
                                         
                                             0.897
                                        
                                         
                                             0.897
                                             2016-11
                                        
                                         0.020
                                         74.354
                                    
                                
                                 
                                     Engine Test and Evaluation Support - AEDC/Fuel
                                     Various
                                     Various
                                     Various
                                     
                                         170.046
                                         
                                             22.242
                                             2014-11
                                        
                                         
                                             17.701
                                             2015-11
                                        
                                         
                                             0.075
                                        
                                         
                                             0.075
                                             2016-11
                                        
                                         0.000
                                         210.064
                                    
                                
                                 
                                     Development Support - Miscellaneous
                                     Various
                                     Various
                                     Various
                                     
                                         97.242
                                         
                                             14.946
                                             2014-11
                                        
                                         
                                             18.387
                                             2015-11
                                        
                                         
                                             8.692
                                        
                                         
                                             8.692
                                             2016-11
                                        
                                         1.346
                                         140.613
                                    
                                
                                 
                                     Software Development Support
                                     Various
                                     NAWC WD
                                     China Lake, CA
                                     
                                         137.888
                                         
                                             15.614
                                             2014-11
                                        
                                         
                                             12.305
                                             2015-11
                                        
                                         
                                             9.436
                                        
                                         
                                             9.436
                                             2016-11
                                        
                                         0.000
                                         175.243
                                    
                                
                                 
                                     Development Support
                                     Various
                                     NAWC AD
                                     Patuxent, MD
                                     
                                         368.385
                                         
                                             41.758
                                             2014-11
                                        
                                         
                                             31.299
                                             2015-11
                                        
                                         
                                             19.998
                                        
                                         
                                             19.998
                                             2016-11
                                        
                                         0.235
                                         461.675
                                    
                                
                                 
                                     Prior Year No Longer Funded in FYDP
                                     Various
                                     Various
                                     Various
                                     
                                         77.076
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         77.076
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             
                                 
                                     Developmental Test and Evaluation
                                     Various
                                     NAWC WD
                                     China Lake, CA
                                     
                                         37.253
                                         
                                             1.923
                                             2014-11
                                        
                                         
                                             2.173
                                             2015-11
                                        
                                         
                                             2.173
                                        
                                         
                                             2.173
                                             2016-11
                                        
                                         0.000
                                         43.522
                                    
                                
                                 
                                     Developmental Test and Evaluation
                                     Various
                                     NAWC AD
                                     Patuxent River, MD
                                     
                                         581.256
                                         
                                             83.797
                                             2014-11
                                        
                                         
                                             120.284
                                             2015-11
                                        
                                         
                                             65.847
                                        
                                         
                                             65.847
                                             2016-11
                                        
                                         0.000
                                         851.184
                                    
                                
                                 
                                     Developmental Test and Evaluation
                                     Various
                                     Edwards AFB
                                     Edwards AFB, CA
                                     
                                         548.835
                                         
                                             69.774
                                             2014-11
                                        
                                         
                                             71.235
                                             2015-11
                                        
                                         
                                             53.426
                                        
                                         
                                             53.426
                                             2016-11
                                        
                                         0.000
                                         743.270
                                    
                                
                                 
                                     Developmental Test and Evaluation - Other (including Classified PIDs) te
                                     Various
                                     Various
                                     Various
                                     
                                         158.522
                                         
                                             53.548
                                             2014-11
                                        
                                         
                                             56.526
                                             2015-11
                                        
                                         
                                             18.132
                                        
                                         
                                             18.132
                                             2016-11
                                        
                                         2.500
                                         289.228
                                    
                                
                                 
                                     Operational Test and Evaluation Support
                                     Various
                                     WEPS/Eglin
                                     Various
                                     
                                         27.829
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         27.829
                                    
                                
                                 
                                     Operational Test and Evaluation Support
                                     Various
                                     OT-AFOTEC/AFFTC
                                     Kirkland AFB, NM/Eglin AFB, FL
                                     
                                         156.615
                                         
                                             23.079
                                             2014-11
                                        
                                         
                                             32.243
                                             2015-11
                                        
                                         
                                             78.792
                                        
                                         
                                             78.792
                                             2016-11
                                        
                                         95.940
                                         386.669
                                    
                                
                                 
                                     Operational Test and Evaluation Support
                                     Various
                                     OT-JITC/OPTEC
                                     Various
                                     
                                         16.329
                                         
                                             20.350
                                             2014-11
                                        
                                         
                                             32.966
                                             2015-11
                                        
                                         
                                             35.554
                                        
                                         
                                             35.554
                                             2016-11
                                        
                                         29.461
                                         134.660
                                    
                                
                                 
                                     Operational Test and Evaluation Support
                                     Various
                                     OT-CHLK
                                     China Lake, CA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             10.874
                                             2015-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         10.874
                                    
                                
                            
                        
                         
                             Management Services
                             Cumulative Award Fee earned in prior years for Stanley is 99%.
                             
                                 
                                     Security Mantech
                                     C
                                     FP
                                     Mantech
                                     Arlington, VA
                                     
                                         74.899
                                         
                                             8.300
                                             2014-12
                                        
                                         
                                             8.400
                                             2015-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                             2016-12
                                        
                                         0.000
                                         91.599
                                         91.599
                                    
                                
                                 
                                     Program Engineering Support
                                     C
                                     CPFF
                                     First Principles
                                     Arlington, VA
                                     
                                         8.759
                                         
                                             1.900
                                             2014-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         10.659
                                         10.659
                                    
                                
                                 
                                     AFLCMC Civilian Pay
                                     Various
                                     AFLCMC CIVPAY
                                     Wright Patterson, AFB, OH
                                     
                                         62.834
                                         
                                             32.310
                                             2014-10
                                        
                                         
                                             32.500
                                             2015-10
                                        
                                         
                                             12.225
                                        
                                         
                                             12.225
                                             2016-10
                                        
                                         0.000
                                         139.869
                                    
                                
                                 
                                     Program Management Support
                                     C
                                     CPFF
                                     Allutiiq
                                     Arlington, VA
                                     
                                         1.417
                                         
                                             0.518
                                             2014-12
                                        
                                         
                                             0.536
                                             2015-12
                                        
                                         
                                             0.552
                                        
                                         
                                             0.552
                                             2016-12
                                        
                                         1.153
                                         4.176
                                         4.176
                                    
                                
                                 
                                     Facilities BOSS
                                     WR
                                     Various
                                     Various
                                     
                                         17.751
                                         
                                             8.356
                                             2014-12
                                        
                                         
                                             9.091
                                             2015-12
                                        
                                         
                                             7.736
                                        
                                         
                                             7.736
                                             2016-12
                                        
                                         8.340
                                         51.274
                                    
                                
                                 
                                     IT Support
                                     Various
                                     Various
                                     Various
                                     
                                         6.702
                                         
                                             2.677
                                             2014-12
                                        
                                         
                                             4.743
                                             2015-12
                                        
                                         
                                             6.050
                                        
                                         
                                             6.050
                                             2016-12
                                        
                                         1.401
                                         21.573
                                    
                                
                                 
                                     Travel
                                     Various
                                     Various
                                     Various
                                     
                                         18.834
                                         
                                             2.015
                                             2014-10
                                        
                                         
                                             1.831
                                             2015-10
                                        
                                         
                                             1.948
                                        
                                         
                                             1.948
                                             2016-10
                                        
                                         1.403
                                         26.031
                                    
                                
                                 
                                     Program Management Support
                                     Various
                                     Jacobs BOSS
                                     Arlington, VA
                                     
                                         6.208
                                         
                                             19.695
                                             2014-12
                                        
                                         
                                             20.489
                                             2015-11
                                        
                                         
                                             25.000
                                        
                                         
                                             25.000
                                             2016-11
                                        
                                         0.000
                                         71.392
                                    
                                
                                 
                                     OPS - Cost/FM/EV ACT-I
                                     Various
                                     OPS - Cost/FM/EV
                                     Arlington, VA
                                     
                                         2.000
                                         
                                             1.494
                                             2014-12
                                        
                                         
                                             3.375
                                             2015-11
                                        
                                         
                                             3.284
                                        
                                         
                                             3.284
                                             2016-11
                                        
                                         0.000
                                         10.153
                                    
                                
                                 
                                     Program Management Support
                                     Various
                                     Andrews AFB
                                     Camp Springs, MD
                                     
                                         0.135
                                         
                                             0.135
                                             2014-12
                                        
                                         
                                             0.135
                                             2015-11
                                        
                                         
                                             0.135
                                        
                                         
                                             0.135
                                             2016-11
                                        
                                         0.270
                                         0.810
                                    
                                
                                 
                                     Prior Year No Longer Funded in FYDP
                                     Various
                                     Various
                                     Various
                                     
                                         501.811
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         501.811
                                    
                                
                            
                        
                    
                
                 
                     
                         R4_2017PB_0604800M_2262_FILE1.PNG
                    
                
                 
                     
                         
                             JSF Variants - CV, STOVL & CTOL
                             
                                 
                                     Acquisition Milestones: F-35A   Initial Operational Capability
                                     
                                         
                                             4
                                             2016
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     Acquisition Milestones: F-35B   Initial Operational Capability
                                     
                                         
                                             4
                                             2015
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Acquisition Milestones: F-35C   Initial Operational Capability
                                     
                                         
                                             4
                                             2018
                                        
                                         
                                             4
                                             2018
                                        
                                    
                                
                                 
                                     Test & Evaluation: Test and Evaluation:  Block 3I DT&E/Cert
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Test & Evaluation: Test and Evaluation:  Block 3F DT&E/Cert
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                                 
                                     Test & Evaluation: Test and Evaluation:  Initial Operational Test and Evaluation (IOT&E)
                                     
                                         
                                             2
                                             2015
                                        
                                         
                                             4
                                             2018
                                        
                                    
                                
                                 
                                     Defense Acquisition Reviews: System Development Reviews:  Interim Program Review (IPR) FY-15
                                     
                                         
                                             4
                                             2015
                                        
                                         
                                             4
                                             2015
                                        
                                    
                                
                                 
                                     Defense Acquisition Reviews: System Development Reviews:  Interim Program Review (IPR) FY-16
                                     
                                         
                                             4
                                             2016
                                        
                                         
                                             4
                                             2016
                                        
                                    
                                
                                 
                                     Defense Acquisition Reviews: System Development Reviews:  Interim Program Review (IPR) FY-17
                                     
                                         
                                             4
                                             2017
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                                 
                                     Defense Acquisition Reviews: System Development Reviews:  Interim Program Review (IPR) FY-18
                                     
                                         
                                             4
                                             2018
                                        
                                         
                                             4
                                             2018
                                        
                                    
                                
                                 
                                     Defense Acquisition Reviews: System Development Reviews:  Interim Program Review (IPR) FY-19
                                     
                                         
                                             4
                                             2019
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     Defense Acquisition Reviews: System Development Reviews:  Interim Program Review (IPR) FY-20
                                     
                                         
                                             4
                                             2020
                                        
                                         
                                             4
                                             2020
                                        
                                    
                                
                                 
                                     Defense Acquisition Reviews: System Development Reviews:  Interim Program Review (IPR) FY-21
                                     
                                         
                                             4
                                             2021
                                        
                                         
                                             4
                                             2021
                                        
                                    
                                
                                 
                                     Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 8 Full Funding / Production / Delivery
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             4
                                             2017
                                        
                                    
                                
                                 
                                     Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 9 Full Funding / Production / Delivery
                                     
                                         
                                             2
                                             2016
                                        
                                         
                                             3
                                             2018
                                        
                                    
                                
                                 
                                     Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 10 Full Funding / Production / Delivery
                                     
                                         
                                             2
                                             2016
                                        
                                         
                                             4
                                             2019
                                        
                                    
                                
                                 
                                     Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 11 Full Funding / Production / Delivery
                                     
                                         
                                             2
                                             2017
                                        
                                         
                                             2
                                             2020
                                        
                                    
                                
                                 
                                     Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 12 Full Funding / Production / Delivery
                                     
                                         
                                             2
                                             2018
                                        
                                         
                                             2
                                             2021
                                        
                                    
                                
                                 
                                     Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 13 Full Funding / Production / Delivery
                                     
                                         
                                             2
                                             2019
                                        
                                         
                                             4
                                             2021
                                        
                                    
                                
                                 
                                     Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 14 Full Funding / Production / Delivery
                                     
                                         
                                             2
                                             2020
                                        
                                         
                                             4
                                             2021
                                        
                                    
                                
                                 
                                     Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 15 Full Funding / Production / Delivery
                                     
                                         
                                             2
                                             2021
                                        
                                         
                                             4
                                             2021
                                        
                                    
                                
                            
                        
                    
                
            
             
                 3350
                 F-35B Sustainment/Capability Enhancements
                 
                     57.918
                     11.589
                     31.952
                     24.348
                     24.348
                     11.427
                     0.000
                     0.000
                     0.000
                     0.000
                     137.234
                
                 
                     
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                    
                     Total cost including United States Navy (USN), United States Marine Corps (USMC), United States Air Force (USAF) and International Partner contributions funding is:  FY15 $66.704M, FY16 $189.726M and FY17 $115.140M

R-2A table shown above reflect service funding only.  

R-2A (section B)/R-3 displays total combined program (i.e. not Service-specific), including International partners. 

D&S Includes:
USAF PE 64800F BPAC 653832
USN  PE 0604800N Project Unit 3352
USMC PE 0604800M Project Unit 3350
                     Funds enhancements to the deployability and suitability of the air system such as low observable (LO) maintenance enhancements, security architecture updates, redesign of obsolete items, and integrated training simulators.  These enhancements will provide vital on-demand support to the war-fighter within a deployed environment and are not funded via the existing System Development and Demonstration (SDD) program or tied to Block 4 Operational Flight Program development. Funding will result in achieving targeted suitability, maintainability, and affordability returns employing the F-35 in deployed or austere locations. 

-Funding at the accomplishment/planned program level is reported as the total of all services as these activities support all aircraft variants. By agreement, USN and USMC funding shares are approximately equal and when combined are equal to the USAF share.
                     
                         
                             Sustainment and Capability Enhancements
                             Apply disciplined systems engineering, refinement of requirements, develop and acquire
suitability and maintainability of the air system such as decentralized maintenance capabilities, LO maintenance
enhancements, security architecture updates, redesign of obsolete items and integrated training simulators.
                             
                                 
                                     15.590
                                     0
                                     Continue to conduct systems engineering, technical maturation, integration and test planning for suitability and deployability enhancements.
                                
                            
                             
                                 
                                     118.070
                                     0
                                     Continue to conduct systems engineering, technical maturation, integration and test planning for suitability and deployability enhancements. Increase is to perform sustaining engineering, development and test activities necessary to gain capacity, compatibility, and expansion in wiring, power, wing conduits, etc. in support of electronic warfare.
                                
                                 
                                     64.064
                                     0
                                
                                 
                                     64.064
                                     0
                                     Continue to conduct systems engineering, technical maturation, integration and test planning for suitability and
deployability enhancements. Increase is to perform sustaining engineering, development and test activities
necessary to gain capacity, compatibility, and expansion in wiring, power, wing conduits, etc. in support of
electronic warfare. This includes funding for suitability enhancements such as Standard Operating Unit Version 2 and Band 2/5 efforts.
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                         
                             Development Support
                             SDD support efforts for airframe, air vehicle systems, mission systems, weapons integration,
mission support, and autonomic logistics development activities.
                             
                                 
                                     20.650
                                     0
                                     Continue to initiate development enhancement support for Deployable Autonomic Logistics Information System, decentralized maintenance capabilities, Low Observable maintenance enhancements, security architecture updates, redesign of obsolete items, and integrated training simulators.
                                
                            
                             
                                 
                                     7.909
                                     0
                                     Continue to initiate development enhancement support for Deployable Autonomic Logistics Information System, decentralized maintenance capabilities, Low Observable maintenance enhancements, security architecture updates, redesign of obsolete items, and integrated training simulators.
                                
                                 
                                     3.556
                                     0
                                
                                 
                                     3.556
                                     0
                                     Continue SDD support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission
support, and autonomic logistics development activities. Development Support decrease is due to across the
board reduction between both services.
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                         
                             Development Test and Evaluation
                             Verification and testing for deployability and suitability enhancements.
                             
                                 
                                     0.636
                                     0
                                     Continue to initiate government test and evaluation of capability enhancements for Deployable Autonomic Logistics Information system, and LO maintenance enhancements.
                                
                            
                             
                                 
                                     1.841
                                     0
                                     Continue to initiate government test and evaluation of capability enhancements for Deployable Autonomic Logistics Information system, and LO maintenance enhancements.
                                
                                 
                                     1.440
                                     0
                                
                                 
                                     1.440
                                     0
                                     Continue to initiate government test and evaluaton of capability enhancements for Deployable Autonomic
Logistics Information System, and LO maintenance enhancements.
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                         
                             Autonomic Logistics Information System
                             SDD execution of Autonomic Logistics Information System (ALIS) develops the information infrastructure used to transmit health and maintenance action information for the aircraft to the appropriate users.
                             
                                 
                                     29.828
                                     0
                                     SDD execution of Autonomic Logistics Information System (ALIS) develops the information infrastructure used to transmit health and maintenance action information for the aircraft to the appropriate users.
                                
                            
                             
                                 
                                     61.906
                                     0
                                     SDD execution of Autonomic Logistics Information System (ALIS) develops the information infrastructure used to transmit health and maintenance action information for the aircraft to the appropriate users.
                                
                                 
                                     46.080
                                     0
                                
                                 
                                     46.080
                                     0
                                     SDD execution of Autonomic Logistics Information System (ALIS) develops the information infrastructure used to transmit health and maintenance action information for the aircraft to the appropriate users.
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                            
                        
                    
                     
                         
                             Joint Strike Fighter 0604800F
                             
                                 32.593
                                 71.461
                                 46.962
                                 46.962
                            
                        
                         
                             Joint Strike Fighter 0604800N
                             
                                 16.433
                                 36.977
                                 24.420
                                 24.420
                            
                        
                         
                             International Partner
                             
                                 6.089
                                 49.336
                                 19.410
                                 19.410
                            
                        
                    
                     
                         
                             RDT&E/0604800F
                             F-35A Joint Strike Fighter
                             
                                 534.344
                                 515.492
                                 403.506
                                 403.506
                                 113.567
                                 5.327
                                 5.392
                                 5.497
                                 0.000
                                 22091.627
                            
                        
                         
                             International
                             International Partner (SDD)
                             
                                 15.000
                                 17.000
                                 22.000
                                 22.000
                                 27.450
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 5000.750
                            
                        
                         
                             APAF/0207142F BP10
                             F-35A USAF CTOL
                             
                                 3542.842
                                 5259.812
                                 4401.894
                                 4401.894
                                 4988.701
                                 4712.256
                                 4838.591
                                 5801.997
                                 138652.940
                                 190239.288
                            
                        
                         
                             RDT&E/0604800N/2261
                             F-35C Joint Strike Fighter (JSF) - EMD
                             
                                 470.545
                                 467.759
                                 504.296
                                 504.296
                                 43.816
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 47497.371
                            
                        
                         
                             APN/0605B
                             F-35B Joint Strike Fighter STOVL Spares
                             
                                 64.194
                                 111.569
                                 82.418
                                 82.418
                                 30.016
                                 98.676
                                 168.451
                                 97.667
                                 1518.093
                                 2497.913
                            
                        
                         
                             APN/0605C
                             F-35C Joint Strike Fighter CV Spares
                             
                                 28.200
                                 59.914
                                 23.995
                                 23.995
                                 26.778
                                 32.688
                                 47.390
                                 96.000
                                 Continuing
                                 Continuing
                            
                        
                         
                             MILCON 0207142F
                             USAF MILCON Operations
                             
                                 66.700
                                 132.850
                                 305.700
                                 305.700
                                 80.000
                                 27.500
                                 0.000
                                 0.000
                                 1312.100
                                 2511.350
                            
                        
                         
                             APAF/0207142F BP11
                             USAF Modification Funding
                             
                                 187.646
                                 70.167
                                 175.811
                                 175.811
                                 385.931
                                 237.349
                                 232.017
                                 237.273
                                 Continuing
                                 Continuing
                            
                        
                         
                             FOD/0207142F
                             USAF Follow-on Development (FoD)
                             
                                 23.660
                                 48.954
                                 127.302
                                 127.302
                                 321.658
                                 340.950
                                 339.209
                                 345.223
                                 Continuing
                                 Continuing
                            
                        
                         
                             0207142F/USAF BP16
                             USAF Joint Strike Fighter Initial Spares
                             
                                 231.847
                                 229.582
                                 267.792
                                 267.792
                                 315.478
                                 353.602
                                 354.622
                                 355.591
                                 10311.851
                                 13420.134
                            
                        
                         
                             USAF/OPAF 0207142F
                             USAF OPAF
                             
                                 4.463
                                 3.858
                                 2.333
                                 2.333
                                 2.374
                                 2.415
                                 0.000
                                 0.000
                                 Continuing
                                 Continuing
                            
                        
                         
                             APN/0592
                             F-35B STOVL Series
                             
                                 215.819
                                 204.464
                                 34.928
                                 34.928
                                 158.277
                                 89.352
                                 64.963
                                 79.077
                                 Continuing
                                 Continuing
                            
                        
                         
                             APN/0593
                             F-35C CV Series
                             
                                 20.502
                                 48.527
                                 26.004
                                 26.004
                                 49.848
                                 20.721
                                 12.929
                                 13.192
                                 Continuing
                                 Continuing
                            
                        
                         
                             RDT&E/0604800N/3352
                             F-35C Sustainment/Capability Enhancements
                             
                                 16.433
                                 36.977
                                 24.420
                                 24.420
                                 11.802
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 147.550
                            
                        
                         
                             USAF SDD BP 653832
                             Deployability and Suitability Enhancements
                             
                                 32.593
                                 71.461
                                 46.962
                                 46.962
                                 23.795
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 199.978
                            
                        
                         
                             PAF/0207142F BP10
                             F-35A JSF CTOL Advance Procurement
                             
                                 418.880
                                 460.260
                                 404.500
                                 404.500
                                 391.263
                                 406.750
                                 424.230
                                 424.230
                                 16880.950
                                 21689.492
                            
                        
                         
                             DCA/0207142F  676011
                             Dual Capable Aircraft (DCA)
                             
                                 15.615
                                 4.967
                                 25.743
                                 25.743
                                 27.731
                                 37.637
                                 49.554
                                 50.433
                                 Continuing
                                 Continuing
                            
                        
                         
                             APN/0147
                             F-35C Joint Strike Fighter CV
                             
                                 927.568
                                 1062.542
                                 939.280
                                 939.280
                                 1031.960
                                 1766.145
                                 2333.863
                                 2974.122
                                 30649.190
                                 54091.144
                            
                        
                         
                             APN/0152C
                             F-35B Joint Strike Fighter STOVL AP
                             
                                 143.885
                                 203.060
                                 233.648
                                 233.648
                                 370.472
                                 227.562
                                 231.003
                                 220.000
                                 2452.774
                                 5025.035
                            
                        
                         
                             APN/0152
                             F-35B Joint Strike Fighter STOVL
                             
                                 1287.605
                                 2291.599
                                 2240.828
                                 2240.828
                                 2853.972
                                 2758.152
                                 2787.591
                                 2868.001
                                 22845.941
                                 44735.221
                            
                        
                         
                             DoN MILCON
                             DoN JSF MILCON
                             
                                 60.200
                                 72.460
                                 11.800
                                 11.800
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 144.460
                            
                        
                         
                             International 2
                             International Production/Reprogramming Lab
                             
                                 3350.860
                                 4211.698
                                 5377.274
                                 5377.274
                                 7420.782
                                 7893.177
                                 9050.299
                                 8092.207
                                 Continuing
                                 Continuing
                            
                        
                         
                             OPN/4268
                             Logistics Information System (ALIS)
                             
                                 47.105
                                 49.773
                                 39.099
                                 39.099
                                 35.574
                                 40.367
                                 60.537
                                 60.928
                                 Continuing
                                 Continuing
                            
                        
                         
                             MC/0207597F
                             USAF MILCON Training
                             
                                 0.000
                                 65.400
                                 20.000
                                 20.000
                                 21.000
                                 34.000
                                 15.900
                                 0.000
                                 0.000
                                 156.300
                            
                        
                         
                             International 3
                             International R&D FoD/D&S
                             
                                 21.086
                                 79.318
                                 128.965
                                 128.965
                                 157.602
                                 169.315
                                 171.636
                                 68.599
                                 Continuing
                                 Continuing
                            
                        
                         
                             OPN 902010 S8JC
                             Aviation Support Equipment (ALIS)
                             
                                 0.730
                                 2.946
                                 0.881
                                 0.881
                                 2.297
                                 2.321
                                 0.139
                                 1.977
                                 Continuing
                                 Continuing
                            
                        
                         
                             USAF O&M
                             USAF O&M
                             
                                 217.556
                                 302.952
                                 360.107
                                 360.107
                                 452.906
                                 555.687
                                 858.671
                                 0.000
                                 Continuing
                                 Continuing
                            
                        
                         
                             USAF MILCON 0502635F
                             USAF MILCON Air National Guard
                             
                                 0.000
                                 0.000
                                 15.100
                                 15.100
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 15.100
                            
                        
                         
                             USN 3194
                             USN USRL
                             
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 147.205
                            
                        
                         
                             USN 2936
                             F-35C Follow-on Development (CV)
                             
                                 10.302
                                 21.200
                                 63.387
                                 63.387
                                 133.686
                                 144.003
                                 147.646
                                 150.902
                                 Continuing
                                 Continuing
                            
                        
                         
                             USN C260
                             F-35C RDT&E FoD CDD
                             
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 1.500
                            
                        
                         
                             International Unique
                             Imtl Unique (SDD/PSFD)
                             
                                 81.681
                                 39.852
                                 39.608
                                 39.608
                                 11.474
                                 22.812
                                 29.409
                                 5.357
                                 0.000
                                 969.741
                            
                        
                    
                     Implement JSF Joint Executive Steering Board/Configuration Steering Board approved enhancements to existing capabilities through existing contracts using the engineering change proposal process.  When appropriate, new cost type contracts may be established.
                     The following are the key performance parameters from the F-35 Selected Acquisition Report:  

Performance Metrics reflect Key Program Performance data.

Combat Radius
F-35A Meets/Exceeds Tripwire Requirement
F-35B Meets/Exceeds Tripwire Requirement
F-35C Meets/Exceeds Tripwire Requirement

F-35B Performance
Flat Deck (High-High-High Profile Fuel) Meets Requirement In Tripwire Band
Ski Jump (High-Medium-Medium-High Profile Fuel) Meets Requirement In Tripwire Band
Vertical Landing Bring Back Meets Requirement In Tripwire Band

F-35C Recovery
Maximum Approach Speed Meets Requirement In Tripwire Band

Interoperability
Net Ready Criteria- Meets Requirement In Tripwire Band

Radio Frequency Signature Meets/Exceeds Tripwire Requirement

Force Protection
CB Pilot Protection (New Key Performance Parameters Per CN3) - Meets/Exceeds Tripwire Requirement 

Mission Reliability
F-35A Meets/Exceeds Tripwire Requirement
F-35B United States Marine Corps (USMC) Meets/Exceeds Tripwire Requirement
F-35B United Kingdom (UK) Meets/Exceeds Tripwire Requirement
F-35C Exceeds Operational Requiremets Document Objective

Sortie Generation Rate
F-35A Meets/Exceeds Tripwire Requirement
F-35B USMC Meets/Exceeds Tripwire Requirement
F-35B UK Meets/Exceeds Tripwire Requirement
F-35C Meets/Exceeds Tripwire Requirement

Logistics Footprints 
F-35A Meets/Exceeds Tripwire Requirement
F-35B USMC Meets/Exceeds Tripwire Requirement

Logistics Footprint- Volume
F-35B USMC Exceeds ORD Objective
F-35B UK Meets/Exceeds Tripwire Requirement
F-35C Exceeds Operational Requirements Document (ORD) Objective

Logistics Footprint-Weight
F-35B USMC Exceeds ORD Objective
F-35B UK Meets/Exceeds Tripwire Requirement
F-35C Exceeds ORD Objective
                
                 
                     NOTE: Prior Years reflect $25.167M USAF/$16.332M USN/$16.419M USMC/ Total $57.918M

FY 2015 reflects $32.593M USAF/$16.433M USN/$11.589M USMC/$6.089M International/Total $66.704M

FY 2016 reflects $71.461M USAF/$36.977M USN/$31.952M USMC/$49.336M International/Total $189.726M

FY 2017 reflects $46.962USAF/$24.420M USN/$24.348M USMC/$19.410M International/Total $115.140M

R-2A (section B)/R-3 displays total combined program (i.e. not Service-specific), including International partners.  

JSF EMD Includes:
USAF PE 0604800F BPAC 653831
USN  PE 0604800N Project Unit 2261
USMC PE 0604800M Project Unit 2262

D&S Includes:
USAF PE 0604800F BPAC 653832
USN  PE 0604800N Project Unit 3352 
USMC PE 0604800M Project Unit 3350
                     
                         
                             Product Development
                             Cumulative Award Fee earned for Lockheed Martin 0%.
                             
                                 
                                     Primary Hardware Development - 3002 SDD
                                     C
                                     CPFF
                                     Lockheed Martin
                                     Fort Worth, TX
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             41.330
                                             2016-03
                                        
                                         
                                             35.844
                                        
                                         
                                             35.844
                                             2017-03
                                        
                                         21.213
                                         98.387
                                         98.387
                                    
                                
                                 
                                     Primary Hardware Development - 3002 ALIS
                                     C
                                     CPFF
                                     Lockheed Martin
                                     Fort Worth, TX
                                     
                                         46.210
                                         
                                             29.828
                                             2015-03
                                        
                                         
                                             61.906
                                             2016-03
                                        
                                         
                                             46.080
                                        
                                         
                                             46.080
                                             2017-03
                                        
                                         33.740
                                         217.764
                                         217.764
                                    
                                
                                 
                                     Primary Hardware Development -14-C-002 Band 2/5
                                     C
                                     CPFF
                                     Lockheed Martin
                                     Fort Worth, TX
                                     
                                         0.000
                                         
                                             15.590
                                             2015-03
                                        
                                         
                                             76.740
                                             2016-03
                                        
                                         
                                             28.220
                                        
                                         
                                             28.220
                                             2017-03
                                        
                                         0.000
                                         120.550
                                         120.550
                                    
                                
                            
                        
                         
                             Support
                             
                                 
                                     Development Support
                                     Various
                                     AFLCMC
                                     Eglin AFB
                                     
                                         4.040
                                         
                                             15.680
                                             2015-03
                                        
                                         
                                             2.910
                                             2016-03
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         22.630
                                    
                                
                                 
                                     Development Support
                                     Various
                                     Various
                                     Various
                                     
                                         7.668
                                         
                                             4.000
                                             2015-03
                                        
                                         
                                             3.120
                                             2016-03
                                        
                                         
                                             2.410
                                        
                                         
                                             2.410
                                             2017-03
                                        
                                         0.000
                                         17.198
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             
                                 
                                     Developmental Test & Evaluation
                                     WR
                                     Various
                                     Various
                                     
                                         0.000
                                         
                                             0.606
                                             2015-06
                                        
                                         
                                             1.404
                                             2016-06
                                        
                                         
                                             0.976
                                        
                                         
                                             0.976
                                             2017-06
                                        
                                         0.000
                                         2.986
                                    
                                
                            
                        
                         
                             Management Services
                             
                                 
                                     Program Support
                                     Various
                                     Various
                                     Various
                                     
                                         0.000
                                         
                                             1.000
                                             2014-12
                                        
                                         
                                             2.316
                                             2015-12
                                        
                                         
                                             1.610
                                        
                                         
                                             1.610
                                             2016-12
                                        
                                         0.000
                                         4.926
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                             Proj 3350
                             
                                 
                                     D&S: Standard Operating Unit (SOUv2)
                                     
                                         
                                             1
                                             2015
                                        
                                         
                                             1
                                             2017
                                        
                                    
                                
                                 
                                     D&S: Band 2/5
                                     
                                         
                                             3
                                             2015
                                        
                                         
                                             3
                                             2018
                                        
                                    
                                
                                 
                                     D&S: Security Architecture
                                     
                                         
                                             1
                                             2016
                                        
                                         
                                             3
                                             2018
                                        
                                    
                                
                                 
                                     D&S: Offboard Misson Support  (OMS) Redesign
                                     
                                         
                                             1
                                             2016
                                        
                                         
                                             4
                                             2018
                                        
                                    
                                
                                 
                                     D&S: Distributed Mission Training/Distributed Mission Operations (DMT/DMO)
                                     
                                         
                                             1
                                             2016
                                        
                                         
                                             4
                                             2018
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