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DEPARTMENT  OF  THE ARMY 
HEADQUARTERS  43d  SIGNAL  BATTALION 

APO    96318 

SCCPV-NG-PK-C 12 November 1969 

SUBJECT:     Operational Report - Lessons Learned  (^3rd Signal Battalion) 
period ending 31  October 1969, RCS GSFOR-65 (R2) 

SEE DISTOIBUTION 

I«    Section 1.    Operations;    Significant Activities 

a. General: 

(1) The 4.3rd Signal Battalion was operational for the entire report- 
ing period of 92 days, performing the mission of providing Communications- 
Electronics Support for USMACV Advisory Teams and base camp communications 
support for major tactical units of IFFV within the Kontum,  Pleiku, Binh 
Dinh and Phu Bon Provinces in the II Corps Tactical Zone.    This mission has 
remained unchanged since the last reporting period. 

(2) On 3 August 1969,  ETC Huiphrey J. Martin assumed command of the 
43rd Signal Battalion fron the outgoing Comnander ETC James G.  Tice. 
Colonel Thomas C. Musgrave, Commanding Officer,  21st Signal Group, was the 
reviewing officer.    Distinguished guests included Brigadier General Jack A, 
Albright, Deputy CG,  1st Signal Brigade;  Colonel J.E. Hoover,  GO Regional 
Communications Group; Colonel Hung, II Corps Chief of Staff, 

(3) On 7 October 1969,  BG Thomas Matthew Ricnzi visited Co ipany C at 
Kontum and participated in the change of co'omand ceremony for that company. 
CPT Lynn C. Vandeberg assumed coiomand of Company C from CPT Jeffrey Madsen. 
Prior to the ceremony,  BG Rienzi visited Company C's sites at Tan Canh and 
Cheo Reo.    While at Company C,  BG Rienzi presented two (2) Bronze Star Medals 
and two (2) Army Commendation Medals to members of that unit,    BG Rienzi then 
traveled to 43^ Signal Battalion Headquarters and was given an update brief- 
ing on the operations of the battalion, 

b. Activities; 

(1)    Personnel and Administration: 

(a)    This battalion received proposed MTOE's and TDA's approved at 
Brigade level during the month of September,    Through consultation with 
21st Signal Group,  the decision was made to operate under these proposed doc- 
uments with promotions being currently made against positions contained in 
the documents.    The authorized Battalion strength under these documents 

Inclosure 
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ÖCCPV-NG-H(-C 12 November 1969 
SUBJECT:    Operational Report - Lessons Learned (4.3rd Signal Battalion) 

period ending 31   October 1969, RCS CSFOR-65  (R2) 

reduced battalion manning levels from 40 Officers,  19 Warrant Officers, and 
1076 EM to 28 Officers,   18 Warrant Officers and 902 EM. 

(b)    Authorized and Assigned Strength as of 31  October 69t 

Authorized   Assigned 

Off 28 30 
wo 18 10 
EM 902 798 

Replacement rates during the last two  (2) months have dropped sharply- 
creating an adverse effect on the operational efficiency and accomplish- 
ments of this battalion.    To react to this effect, extensive ÜJT into 
critical MOS areas has been necessary. 

(c) During the period covered by this report promotion figures reflect 
the following: 

144- EM promoted to the grade of E4 
72 EM promoted to the grade of E5 
18 EM promoted to the grade of E6 

(d) Gains/Losses: 

Total gains - 228 
Total losses - 267 
Net loss - 39 

(e) The following are critical MOS shortages which effect the oper- 
ational efficiency of the battalion: 

Title 

Teletypewriter Repairman 
Radio Relay and Carrier Attendant 
Fixed Station Technical Controller 
Fixed Ciphony Repairman 
Fixed Grytographic Repairman 
Lineman 

Number Short MOS 

6 31J 
25 31M 
7 32D 
1 32F 
1 32G 

31 36C 

(f) The battalion has ojqperienced a total of 91  extensions of Foreign 
Service Tours during this reporting period.    This has somewhat alleviated 
the problems caused by lack of replacement personnel, 

(g) For the reporting period, members of the 43rd Signal Battalion 
received a total of 13 Bronze Star Medals,  One Purple Heart,  4-7 Arity Com- 
mendation Awards, and 11  Certificates of Achiovment,    At the close of the 
period,  there is a total of 76 awards pending approval by higher headquarters< 
The battalion personnel section has initiated a program of preparing the 
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SCCPV-NG-FK-C 12 November 1969 
SUBJECT:    Operational Report - Lessons Learned (4-3rd Signal Battalion) 

period ending 31 October 1969, RCS CSFÜU-65  (ii2) 

personnel data section of the award rccoMnGndation form at least 120 days 
in advance and sending those to the units and staff sections for completion. 
This procedure helps to insure that recommendations for awards are forwarded 
in sufficient time for return prior to tho individual's DEROS* 

(h)     On 11 August 1969,  seven  (7)  officers and senior NCO's of the 
battalion were awarded the distinctive insignia of the signal corps - Re- 
public of Vietnam Armed Forces,  and on 22 October,  LTG Jiartin,  43rd Signal 
Battalion Commander,  received the distinctive insignia.    The presentations 
were made by LTC Huong II Corps G-6 and MAJ Phi, II Corps Deputy G-6.    The 
av/ards were given in appreciation of the assistance provided the ARVN by 
4.3rd Signal Battalion personnel.    Technical and logistical support was 
given the units of the 660th Signal Battalion  (ARVN)  by the 43rd Signal Bat- 
talion whenever possible and the presentation of these awards symbolized the 
outstanding relationsliip tho ARVN and US units in this area enjoy. 

(2) Support of the 4th Infantry Division unit movements became a pri- 
mary activity of the 43rd Signal Battalion during the latter poi*tion of 
this reporting period.    Four division battalions moved fro.a Camp Radcliff, 
while 2 companies,  a brigade headquarters and a field hospital moved into the 
camp.    Ono brigade moved into Camp Enari with no major units having moved 
out of Camp Enari as yet.    As a result of tho movements,  the  586th Signal 
Company completed the following telephone work requests:    160 main line in- 
stallations,  98 extensions, 32 removals and 90 miscellaneous work requests 
(moves,  cancellations and directory changes).    Problems have arisen in the 
availability of cable to support division subscribers at Camp Radcliff, 
Surveys are  to bo  conducted shortly and once requirements arc determined, 
cable expansion will be acconplishcd.    To maintain an ability to respond 
quickly to division requirements,  extensive coordination has been effected 
with the Division Signal Office and this command.    An aggressive program to 
deter)line future communications requirements is being conducted through the 
joint efforts of the 43rd Signal Battalion and the Division Signal Ofiicer. 

(3) Maintenance: 

(a)    An aggressive generator maintenance and repair program was institut- 
ed at tho beginning of the reporting period,    iiany of tho battalion's com- 
munications  sites rely solely on organic generators for power rather than 
contracted sources.    In areas having post power or PA & E power,  reliable 
back-up power  sources arc a necessity,  as evidenced by outages experienced 
by contractor generators.    Load banJcs were  constructed for all sites by the 
battalion generator  shopj in accordance with Inclosurc    7 .    These load banks 
wore then installed by the generator  shop personnel raid  site personnel wore 
instructed in their use.    Increased command emphasis was placed on the nec- 
essity for running back-up generators under load daily,  insuring that fuel 
docs not become contaminated,  and insuring that first echelon maintenance is 
consistently performed on all generators.    To insure that maintenance was 
being performed properly, battalion generator personnel conducted stringent 
inspections of all battalion generators.    This program has resulted in a 
sharp decrease in power failures due to improper first echelon maintenance. 

luCL 
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SCCPV-NG-PK-C 12 NovBiiiber 1^ 
SUBJECT: Operational Report - Lessons Learned (43rd Signal Battalion) 

period ending 31 October I969, RCS GSFOR-65 (R2) 

One of the Kiain problem areas in the maintenance of 4-5KW generators was the 
number of generators with excessive hours of operation. Assistance in pro- 
curing replacement generators lias been requested thru 21st Signal Group, To 
date, one each 60KW generator has been issued to the battalion, and more 
will bo issued as they beconc available at Group. Seven additional ones aro 
needed to alleviate the problcn, 

(b) The shortage of repair parts has been a significant contributing 
factor causing a high deadline rate of vehiclos within the battalion. The 
major portion of the problem was the' non-availability of repair parts being 
furnished by the Direct Support Unit, Howevqr, due to lack of trained per- 
sonnel in PLL operations, a series of classes was initiated to give further 
training in the proper procedure of requisitioning, receipt and storage of 
the Prescribed Load List. A notable improvement has been realized as a re- 
sult of these classes, 

(c) HJTO and Company A underwent a 21st Signal Group CMMI on 19 Sept- 
ember 1969, Both units received an overall satisfactory rating for the in- 
spection but failed in the motor maintenance area, with HUD scoring 67% and 
Company A receiving a score of 53^» On 28-31 October the units were roit>- 
spectod with both units receiving passing scores (HHD-79^, Company A-71^). 
The passing scores were attained as a result of several steps taken following 
the initial inspection. Command emphasis was placed on the maintenance pro- 
gram with all vehicles undergoing stringent technical inspections given by 
motor pool personnel. An extensive deadline program was instituted with a 
view towards achieving better operator maintenance and more thorough parts 
requisitioning. Motor pool personnel worked extended shifts and provided 
guidance for drivers performing first echelon maintenance. 

(4) Civic Action: 

(a) On 12 October,  /W- barrels (IBOO lbs)  of clothing were distributed 
to local clinics and orphanages, oulmiiiating a.civic action project that was 
initiated in November of 1968.    The clothes were don öed by citizens of 
Kankakee, Illinois and through combined efforts of the Catholic Relief Ser- 
vice Office in Saigon,   the Air Force Base Chaplain at Pleiku, and the 
43rd Signal Battalion,   the  clothes reached Pleiku an(i were distributed. 

(b) Continuing assistance has been rendered the Consolidated tiontangard 
Village of Plei Ho By by the 278th Signal Company during this reporting 
period.    Two 600 gallon pods have been given to the village for shower fac- 
ilities and vehicle armor plating kits were given the CA Team at the village 
to provide protection fron the snipers that have been active in the area of 
the village. 

(5) Construction:    The only building construction project during this 
reporting period was the completion of an Electronic Maintenance Shop at the 
278th Signal Company.    Several problems wore encountered due to the increas- 
ing shortage of materials.    The shop was begun in December 1968.    The 4th 
Engineer Battalion had to repour the concrete  slab for the building when the 
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SCCPV-NG-IK-C 12 November 1969 
SUBJECT:    Operational Report - Lessons learned (4.3rd Signal Battalion) 

period ending 31  October 1969, RCS CSFOR-65 (R2) 

original slab craclced, accounting for approximately 3 months of the do- 
lay»    Self-help work began imncdiately upon completion of the slab, with 
delays caused by the lack of roofing and siding materials.    Occupation 
of the building was effected on 8 September 1969.    The shop provides 
facilities for PLL storage and maintenance on all VHF, teletype and radio 
equiptnont within the company.    Prior to the construction of this facility, 
the 278th Signal Company ELM section was housed in an entirely inadequate 
converted barracks. 

(6)    Operations: 

(a)    Systems: 

X   During this quarter, the dismantling of the Gamp Enari Control VHF 
site was completed.    One (1) M5C-32, three (3) MRC-102«s, one (1) MXa6, 
one (1) SB-675, and the protective bunkering for this complex wefo re- 
moved from the site.    One  (l)  MRC-102 and the SB-675 wore relocated next 
to the 518th Signal Company's Microwave site on VHF Hill to activate the 
BBW1C system to Plei Kuing,    The dismantling df this site was made poss- 
ible by the activation of a second microwave system (BBM12) to ELeiku, 
This roconfiguratlon points out the conservation of men and equipment made 
possible with the use of microwave equipment for short range high capacity 
systems.    No increase in personnel at the microwave site was necessary to 
operate the new system, 

2   The BBH1B system was re-englneored to include a relay at Pleiku 
North on 11 October 1969.    The original system from Dragon Mountain to 
Hen Cong Mountain did not provide satisfactory AN/TRC-24. performance. 
After the test system from Ploiku North demonstrated higher signal to noise 
ratios and better reliability, the existing circuits were cut over onto 
the now path.    This system is important since it is the only Corps Area 
System linking the Central Highlands and the east coast within the 
northern II Corps Tactical Zone,   Further improvements can be made by in- 
stalling tropospheric scatter communications between these two areas. 

2.   The Plei Kuing Signal Site was re-cnglneered on 9 August 1969,  to 
provide hotter quality communications for the 20th Engineer Battalion, 
937th Engineer Group.    Prior to the re-engineering, Plei Kuing had been 
serviced by an AN/MRC-112 to Pleiku Tropo Hill,    Service was continually 
being interrupted by FM interference from the many tactical units located 
in Gamp Enari and Pleiku.    To improve service, an AN/MnC-102 system 
(BBW1C) was installed with VHF Hill, Camp Enari as the distant terminal, 

^   Due to re-location of US Forces, the Dak To Signal Site was do- 
activatod on 26 August 1969.    The BBW6A. AN/te-102 system from Dak To to 
Tan Canh was deactivated, in addition to the re-termination at Tan Canh 
of the BBW45 system from Ploiku.    Interim communications to Dak To during 
deactivation was provided by an AN/fyRC-112 system, again the interference 
created by tactical FM nets was a problem. 
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SCCPV-NG-PK-C 12 Novouber 19Ö9 
SUBJECT:    Operatloa-.l Report - Lessons Loarned (A3rcl Signal Battalion) 

period ending 31  October I969, RCS CSFOIUGj (R2) 

(b) Circuits:     The- overall nunbor of circuits carried on A3rd Signal 
Battalion systems rcmined al'.iost constant.    During the reporting period 
twenty-nine ci. ruits were activated and thirty-one wore deactivated.    In- 
cluded in the activations were two special quality data circuits servicing 
US advisors, 

(c) Since the ättachnent of 578th Signal Gor.ipany personnel to thia 
battalion, six cable projects have been completed and five arc currently 
pending.    They are as follows: 

1   Camp Enari: 

a    Cable # 15/200 pair Dragon Mountain - This cable had shown con- 
stant deterioration to the point that circuits had to be altrouted to 
other systems due to lack of cable pairs.    Rehabilitation teams fron tho 
278th Signal Company and attached 578th personnel located,  opened, and 
checked each splice, repairing or replacing as required.    Cable pair avail- 
ability improved 20^,    A project has been approved to replace the last 
1,000 feet of this cable.    This will eliminate six (6)  splices,  centralize 
control of this cable to one wirehead and simplify the physical layout of 
the cable.    Cable pair availability should improve 100$. 

b    Cable # 0V5O    - A 150 foot extension/leg of tho 0U cable was re- 
placed on 24- October 1969 by 278th Si^al Company and 578th pcrsonnol. 
This extension had boen a constant source of trouble for approxir,r.tcly 
twenty subscribers in the 4th S & T area. 

c    Cable # 01/400 - 278th Signal Company and attached 578th personnel 
rehabilitated tho 01   cable; four  (4)   cable splices' wore replaced and 
twelve  (12)  terminals wore replace and raised off the ground to eliminate 
moisture in the terminals.    This rehabilitation resulted in tho gaining of 
an additional forty (40) working pairs in the 4th Aviation area, 

a,   Considerable work has been done to improve tho riarking of the out- 
side plant at Camp Enari,    The 1878th Communications Squadron  (Air Force) 
provided fifty (50)  concrete cable markers, while the 278th Signal Company 
and attached 578th personnel have been constructing concrete cable markers 
to replace the 155 m cannisters presently being used.    The Air Force has 
also provided a tone generator in an effort to determine the exact route 
of the buried outside plant at Camp Enari.    New up-to-date cable maps have 
also been made, 

e    A project was initiated on 1  October 1969 to ground all lightning 
protector blocks on all of the telephones on Camp Enari, 

f    On 10 October a 50 pair cable was installed between the 278th Signal 
Company wirehead and tho 124th Signal Battalion wirehead on Dragon Mount- 
ain,    This cable provides a back-up for the Trope cable. 

6 
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SCCPV_NCL.H(-C 12 November 19Ö2 
SUBJECT:    Operational Report -  Lessons Ler.rned (43rd Signal Battalion) 

period ending 31  October 190?,  RCS CSFOR-oJ  (R2) 

2 Cojip Radcllff: 

(a) 586th Signal Conpany eorsormol and attached 57öth personnel in- 
stalled a now 01/100 pair cable' (^700 ft)  to Hen Cong Mountain fron the DIE 
on 7 Septenbcr 1969.    This installation replaced the old 01  cable which 
had deteriorated past any usefulness, 

(b) The neves of various elononts to the Canp Radcliff area \n.ll re- 
quire the installation of more cable to Hon Cong Hountain. Pour (4) cable 
installations arc in the planning stage with target co: ipletion dates of 
1 Jan 1970. 

3 Kontun - Personnel fron Conpany C conpletod the installation of a 
o) rule, 2 pair cable between the 518th Engineer Battalion elononts six ( 

at Wooly Bully and the Ken turn Switchboard. 
Wooly Bully had only FM coi.raunicationg. 

Prior to this installation, 

4   Ploiku - personnel from Conpany A installed 1,000 foot of 25 pair 
cable on the battalion perinctcr.    Prior to this installation, the bunkers 
and towers had been linked by WD-1, which had proved to be unreliable and 
difficult to paintain, 

(d)    During this quarter,  the installation of TAR-5 equipment was con- 
pletod at the Car.ip Enari and Canp Radcliff DTE's,    The installed equipnent 
includes a recorder-announcer, a record traffic analyzer,  and various tost 
equipnent.    The recorder-announcer provides subscribers with a vocal notice 
that they have, for instance,  dialed a wrong nunber.    The test equipnent 
is designed to tost direct trunking and tandon access equipment, as well as 
various other switching components.    The record traffic analyzer will record 
the flow of traffic on all of the najor equipnent in the exchanges and 
will provide a peg count for the direct dial circuits and the usage factor 
for telephones on Camp Enari and Canp Radcliff,    The i-iain problen en- 
countered on the TAR-5 installation was that of obtaining all of the nec- 
essary equipnent and parts.    Initial installation was hold up by the un- 
availability of sections of the bays to nount the equipnent.    Personnel 
fron the 278th Signal Conpany finally obtained those  sections by traveling 
to Can Ranh Bay and personally escorting it back.    Other 'Hissing pieces of 
equipment wore obtained in the  sane manner»    Present shortages have been 
reported to CSUMA.,  1st Signal Brigade and to the 0IC of the Tandon Switch 
in the  Ploiku area.     They include a handset, patching cords, and power 
conduit.    The only pressing shortage is that of paper for the Traffic An- 
alyzer  (Universal Recorder Printer, Model 20), 

(c)    The tandem conditioning equipnent at CPE and AK~ has been install 
led and is in the testing phase.    The Gustav-Hirsch personnel who installed 
the equipnent wore also working part tine at the 'r' ^iku Telephone Exchange 
(Air Force)  to help then ovcrcone technica?. diffictities they are presently 
experiencing.    No najor problens were encountered during tills installation. 
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SCCrV-NG-HC-C 12 Novonbcr 1969 
SUBJECT:     Operational Renort ~ Lessons Learned (43rd Signal Battalion) 

period ondin;- ^  October 19'9, RCS CSFOR-65  (R2) 

(f) Company A, 43rd Signal Battalion instalJe-d approxii-.iately 90 ft 
of 2AWG ground cable betueon the  PKU Tanden Switclüng Center and the EE 
building.    This installation provides a comon grovmd,  with less than 5 
ohius resistance between the frails of tlic two faciii-bioc 

(g) The Carrp Enari liode V terminal bccar.iD the  subject of increased 
connaud oinphasis during tliis qurjrtcr.    A high reject rate  {12,3% in August) 
and low circuit reliability (88.1$ in August) pointed out the need for 
aggressive connective action.    The follouing stops vcre taken: 

X   The  spiral four cable fron Mode V to the 518th Microwave site was 
rerouted to avoid various power lines to prevent tlic possibility of induced 
AC voltage, 

2   An expanded mintenance progran was initiated.    The operators as 
well as the inexperienced mintenance personnel were- given training by 
the norc experienced unit r.nxntenance personnel in mintenance procedures 
to enable then to better understand and prevent the problcns associated 
with the Autodin Tcrninal» 

X   Maintenance personnel were sent to the Autodin Reject Course in 
Nha Trang,    It is felt that this course aideft greatly in the reduction 
of rejects* 

Jz   A narked inprovcDont inthc Mode V operation was noted c.c a re- 
sult of the foregoing actions.    The reject rate was lowered to a throe 
nonth average of 8.9^ and a circuit reliability averaging 90.6$ was 
achieved.    Of prinary inportancc is the high degree of custoncr satis- 
faction in the operation as expressed by the Ath Division subscribers 
and in particular,  the Division Signal Officer, 

(h) A circuit patching and testing facility is being installed at 
the S^Bth niJTovcve site at Canp Enari, This facility is designed, and 
being installed by personnel of the site, and is nade up conpletely fron 
salvage and junk-box parts. This facility, when conploted, is expected 
to provide efficiency in no-.-nal circuit restoration and quality control 
by providing the following services: 

1 A centralized test point for all circuits, bobh 2 wire and 4 
wire,, with nccoss to lino side,  equipoont side, and provision for a 
nonitor or bridging position not presently available at this'site, 

2 Conpleto patching facilities for all circuits, providing an 
alternate systens control point which could bypass the present control 
facility within nlnutos, should conditions warrant the   jliangc, 

2.    Provide up to ten channels for central nonitoring of orderwirc^ 
service channel, dial telephone, or other circuits necessary for circuit/ 
systen restoration, plus linitcd tolephone/ordcrwirc patching. 
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SUBJECT:    Operational Report - Lessons Learned  U3rd Signal Battalion) 

period ondir.f; 31   -etcher 1969,  RCS C.SFOR-65  (R2) 

^   Also incorporated ;dthin the test board is a facility for r.ion- 
itoring each phase of input pov/er for voltage and frequency fluctuations 
through the use of voltage and frequency neters and a phase selector 
svdtch, 

"j5    Three amplifiers with speakers ore available for monitoring ser- 
vices when required,  or when needed in circuit restoration, 

'6 Facilities for sending 20 hz and 1600 hz ring signals are provided 
for use in signalling and test purposes, and dial telephone facilities for 
site phono are included for convenience and efficiency, 

(i)    Training: 

"1   A total of 12 classes of the USATF were utilized by 4-2 personnel of 
the battalion«    The  courses and nunber of personnel attending each were: 

'COURSE NUMBER 

System Control 3 
PCM OBER 3 
PCM Sys Orientation 1 
Radio Set AN/TRC-24. OP 2 
Radio Set M/TRC-2A Maint 3 
Telephone Installation and Repair 9 
Cable Splicer 0 
ifede I Repair 1 
ICS-SEA Orientation 2 
PLL Training 1 
DCO Refresher Course 5 
MTR Officer Training U 

2    Special training of selected personnel in Red Cross First Aid and 
71H Rcfrc-sher Course was also received at the  54th General Support Group 
and the USATF respectively, 

2   During this reporting   leriod the battalion experienced a largo turn- 
over of personnel with I'iOS 52B,  uliich.resulted in a critical shortage of 
experienced personnel in thip MOS, • It has been extremely difficult to 
OJT incoming generator personnel due to a lack of qualified instructors. 
Coordination has been effected with 21st Signal Group to have naintonance 
representative come to the battalion in the very near future to conduct 
intensive training for 52B personnel in the mintenance and operation of 
30KW, 45KW, and 60KW generators, 

^   During the nonth of October,   the 513th Signal Company detachments 
attached to Company A and 27oth Signal Companies received 3 ARVII personnel 
for OJT in tactical microwave equipment.    It was foune that the ARVW per- 
sonnel had sufficient technical potential for the OJT program, but that the 
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SUBJECT:    Operational Report - Lessons Learned U3rcl hirncl Battalion) 

nc: ■iocl on.-ia- 31   October 1969, RGS CSFOR-65  (R2) 

language barrier practically precluded further training of the ARV1J personnel. 
518th site personnel arc currently in  the process of teaching the ARM per- 
sonnel basic English phrases needed to  conduct the OJT progran, 

^   Coordination has boon nade with the US Advisor to the  660th ARVN 
Signal Battalion to conduct OJT of 31E personnel in the Electronic iiain- 
tenance Shop of Cor.ipany A.    This OJT will begin on 10 Novenber and Mill 
cover the use of test oquipnent for Electronic laintenance.     Two personnel 
vdll be trained for each nonth vdth an anticipated total of 7 personnel to 
be trained during the next 3 nonth's period.    The 43rd Signal Battalion 
has been providing some electronic maintenance to the ARVN when needed and 
this OJT progran should help the ARVN porfora their own maintenance in the 
future. 

(j)    Intelligence and Security: 

1_   Headquarters, HHD and Conpany A: 

a    A new operations order (1-69)  was published which provides for the 
integrated defense of the MA.CV/TR0P0 Hill Defense Conpound,    The order 
tasks all organic,  attached and tenant units on the MA.CV/TR0PG Hill De- 
fense Conpound,, 

b    Conpany A was tasked to defend a portion of the HA.GV Tear. 21  Gor>- 
pound.    In order* to coriply with the fragnentary order issued by the MA.GV 
Tear.i 21  Goniiian^er a defensive bunker was built in the southeast corner of 
the Conpany's RTT site located on the  southern perineter of the  conpound. 
Material for the bunker was furnished by the M/VCV Tean Conrander. 

c    Search and Clear Teans were organized,  trained and exercised to 
search and clear the MA.CV/TR0P0 Hill Defense Conpound prior to stand down 
fron actual and practice test exercises.     The purpose of the  operation is 
to search for explosive devices and possible infiltrators that my have 
entered the  conpound while personnel wore uoving to the bunkers, 

2    586th Signal Conpany:    An extensive defoliation progran to clear 
Hon Gong Mountain is in progress and lias     .suited in clearing a na.jor por- 
tion of the area providing access to the Conpany's signal site located on 
the nuuntain.    This is a  significant event in that it is the first tine 
sinee occupying the site  that such a major defoliation project has been un- 
dertaken, 

2    Personnel WIA and KIA:    Only one WIA incident occurred during the 
reporting period.    One EM assigned to the  278th Signal Company was wounded 
during an anbush while enroute iron Canp Enari to the 124th Signal Bat- 
talion Civil Affairs Village, Plei Ho By.    The EM was serving as a menber 
of the CA Tean at the tine of the incident. 

(k)     Organization:    None. 
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SCCPV-NG-PK-C 12 Novcrier 1969 
SUBJECT:    Operationr.l Report - Lessons Lor.rnecl  (/+3rcl Siyir.l BattrJion) 

period ending 31  October 1969, RCS CSFC&-65 (R2) 

II,    Section 24 Lessons Lcarnccl;    Corx'andcr's Observation. Evaliiation. 
and Rcconnendations« 

a. Personnel;    None. 

b, IntelÜKonce; 

(1) Defense agp-inst sappers; 

(a) OBSERVATION;    Defense against sappers depends upon extensive 
perinctcr barriers, alert guard forces, illunination of pcrixicter and rapid 
response on the part of reaction forces if a penetration has occurred, 

(b) EVALUATION:    It has boon noted that when sappers are able to 
penetrate US installations unobserved, their novenent   to and within 
cantonnent areas is aided by poor or non-existent illunination of access 
routes anc1 the cantonnent area itself.    Further,  once US Forces are 
alerted, it is often difficult to place effective fire on sappers because 
of poor personnel movcrcent discipline and the inability of friendly forces 
to make positive identification to direct fires. 

(c) RECOMMENDATION:      That  US   semi-permanent   and  fixed   installations 
illuminate   cantonment   areas   and  access  routes   thereto,   without   sil- 
houetting  perimeter  defensive  or guard positions.     Further,   that  once   the 
alarm  is   sounded,   US   personnel  go   immediately   to   their  positions   and   those 
personnel who are  assigned  to protective  bunkers   remain  inside   same. 
Prompt  assembly of  reaction  forces  with pre-planned  routes  or   sweeps will 
enable  such  forcer sappers  under  fire   immediately upon  detection 
without   fear  of   fii.. ..;          friendly  personnel.     Frequent  rehearsal  of 
reaction  forces will   3    ,i.ease  force   effectiveness. 

(2) Search and clear  operations: 

(a) OBSERVATION:     During   attack  or  alert   conditions which   require 
100% manning  of  defensive  positions   and personnel   protective  bunkers,   US 
installations  are  subject   to unobserved infiltration. 

(b) EVALUATION:     It   has  been  noted  that   immediate   scramble   activity 
in  response  to  an  attack  or   siren/alarm type  of  alert   results   in  a  period 
of   confusion   and  rapid movement   followed  by  an   absence   of  personnel   in   and 
around  cantonment   areas.      Infiltrators  can   and  have   used  this   period   to 
move  through  the  area  placing  satchel  charges   and/or hiding  to  strike 
after  stand-down when  US   forces  have  returned  to  normal  duties. 

(c) RECOMMENDATION:      That   search  and  clear   teams  be   organized   to 
search the cantonment  area   for hidden  explosives   or  possible   infiltrators 
prior   to   stand-down   after   attacks   or   alert   conditions  requiring   100%  re- 
sponse  to  alarms. 

II 
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SCCPV-NG-PK-C 12 Novenber 1969 
SUBJECT:     Operational Report - Lessons Learhed {U3v(\ Signal Battalion) 

porior1. cncUnj 31! October 1v69, KCS GSFOR-65 (E2) 

(3)    Alert Conditions; 

(a) OBSERVITION:    Operations in a conbat zone dc-and a certr.in de- 
gree of vigilance as nonial operating procedure«    Alert conditions are 
designed to increase vigilance and readiness to neet ir.ipending energy 
activity, 

(b) EVALUATION:    During recent months it lias been noted that alert 
conditions,  particularly "Gray",  are inposcd for weeks at a tine and arc 
not enforced on an area-wide basis according  to those  conditions delineated 
as löninun r.icasurcs to be taken under condition Gray, 

(c) RECOMHEHDATION:    That alert   conditions inposcd be nodificd to 
neet current situa.tions cuC that when inposcd,  current instructions bo 
changed accordingly and enforced throughout the area or sub-area as the 
case nay be.    Further,  that the need for a given condition of alert be 
carefully reviewed and that once inposed,  the continuing need for tliat 
condition be reviewed r.nd adjusted accordingly, 

(A)     Local National Privately Owned Vehicles: 

(a) OBSERVATION:    Although prohibited by USARV Regulation 190-30, 
privately owned vehicles of local national enployecs are liscensed and 
operated on US installations under provision of another USARV Regulr.tion 
governing vehicle registration,    (USARV 190-7) 

(b) EVALUATION:    Allowing local nationals to operate privately 
owned vehicles on US installations weakens security control neasurcs con- 
siderably.    When local nationals are allowed to operate their vehicles on 
US installations, their presence in all areas of tho installation be cores 
comonplace and US personnel relax their vigilance.    Tho possibility of 
introducing explosives bidden on the vehicle  (s) increases end it con- 
pounds an; already difficult task of conducting entrance/exit soarching, 

(c) RECOMMEND;.TION:    That the provisions of T.;i,-RV Regulation 190-30 
prohibiting local nationals fron operating privately owned vehicles on 
US installations be enforced, 

(5)    Control of Local National Enployces; 

(a)     OBSERVATION:    Areas where several US installations arc co~ 
located often have one authorized entrance/exit gate for local national 
enployees.    Local national enployecs who enter the  controlled gate have 
access to the entire US conplex.    To inprove Local National Control, 
nore stringent control neasurcs would be costly,   tine oonsuning and re- 
quire additional nanpowor. 
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(b) EVALUATION:    Observe.tion of control iXT.sures enforcccl at author- 
ized entry/exit gates for local nationals is often lax cnC. entry decisions 
in doubtful cases ere frequently decided by local national searchers or 
adrdnistrative assistants rather than by the US military authorities on 
the  scene,    Furthcrnore,  r.iany local nationals are allowed to enter US • 
installations v/ithout gcte passes or US escort.    In large conplex areas 
where several conpounds ar-^ joined,  it is virtually inpossiblo to provide 
adequate control ncasurcs inside the  conplex. 

(c) REGO!--uiENDdTIOW:    Thr.t all local nationr.l enployees be granted 
entrance only with proper docu:icntation or US escort.    Further,  that only 
US authorities grant entry to US installations based on existing reg- 
ulation rather than local interpretation*    Finally,' that KP, Open Moss and 
naid personnel be picked up at entry points and' escorted to and fron their 
place of duty by US personnel.    Finally,   that a systen be adopted through^ 
c^t the coi.ir.and that requires US supervisory personnel to grant authority 
in writing to local nationr.l enployees on an incident for incident basis, 
to enter op leave the  compound unescorted at tines other than norr.nl 
work call and tcrnination  bines, 

c.    Operations: 

(1) Equip)icnt Accessability; 

(a) OBSERVATION:    Site configuration and bunker/revetnont construct- 
ion around connunicatiens equipnent could create problons if novencnt of 
the equipnent becones necessary, 

(b) EVALU: TION:    The location of the  generators on a concrete pad 
on the side of Dragon Mountain,  while being stable and physically secure, 
was not in keeping with the quick-reaction posture often necessitated by 
connunications requirencnts,    When it bocanc necessary to evacuate the 
generators for naiatcnancc,  the roof of the generator shed had to be re- 
noved and the generators lifted out with a helicopter,    A prob Ion also 
arose when the 27üth Siaial Company was tasked with putting in a UHF 
system fron Dragon Mountain to Plci Kuing,    An additional MRC-102 was 
needed at the  site for installs.tion of this system.,  ba& extensive re- 
building of the  site would have been necessary at a time when materials 
and nanpowcr were at a prcmiun.    The syston terminal was installed at a 
different location. 

(c) RECOiiENDATIGH;     Site configuration and bunkering must provide 
for future equipment relocation and rearrangement.    Permanent bunkering 
of equipment should be avoided whenever possible, 

(2) Groundinr of Lirhtinp; Protectors: 

(a)    OBSERVATION:    Telephone lighting protector installations have 
not included proper grounding. 

13 
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(b) EVALUATION:     Installing a lighting protector for a telephone 
without also installing the proper grounding for  the protector does not 
provide a path to ground for the lighting surge.    The lighting surge 
can pass through the protector to the telephone instrument unless there 
exists a ground somewhere in the overall circuit that is of less re- 
sistance than that provided by the telephone or the subscriber holding 
onto the telephone, 

(c) RECOMMi'.NDATION: Installation and repair teams should be in- 
structed on the necessity of installation of grounding on all lighting 
protectors, 

^    Organization;    None, 

e.    Training: 

(1) Training for QIC's of Dial Exchanges: 

(a) OBSERVATION:     QIC's of Dial Telephone Exchanges are usually 
inexperienced in the operation and maintenance of an exchange, 

(b) EVALUATION:     The proper functioning of a Dial Exchange requires 
management of records,  maintenance,  PLL and personnel.    NCOIC's usually 
possess the technical knowledge needed to monitor the maintenance and 
testing functions while officer supervision is needed for overall 
operation of the exchange.    Junior officers seldom iave an opportunity 
to gain experience in DTE management, 

(c) RECOIEEHDATIOM:    A course for QIC's of Dial Exchanges should 
be initiated and conducted at 1st Signal Brigade,    The  course should cover 
the primary functions of the exchange which would  concern the OIC, 

(2) Utilization of NOP A cade my: 

(a) OBSERVATION: Many signal junior NCQ's are lacking,knowledge 
or experience in basic  military subjects and leadership principles, 

(b) EVALUATION:     The  signal HOS areas do not always .give a pro- 
spective or junior NGO the type  of background he needs to function as an 
effective leader as well as a technician,    Basic soldiership is often 
neglected due to shift vork and technical training,,    EM of the 278th 
Signal Company in the  grades of SH and SGT E5 have been sent to the NCQ 
Academy conducted by the  4th Infantry Division and have received valu- 
able training in leaderdhip and basic soldiership  (e.g. map reading, 
weapons,   survival and infantry techniques). 
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(c) RECOM'ENDATION: Signal units should provide opportunities 
for EM in the rank of SP4 or SGT E5 to attend NGO Academies whenever 
feasible» 

(3)    Ifechanic Cross TraininR; 

(a) OBSERVATION:    Generator mechanics  (MOS 52B) may be  success- 
fully cross trained into wheeled vehicle mechanics (63B)  if the need arises. 

(b) EVALUATION:    During this quarter, a serious shortage of wheeled 
vehicle mechanics existed.   During the same period, the battalion ex- 
perienced an influx of generator mechanics (52B),   Each generator mechanic 
was interviewed and given the choice of working his MOS or of receiving 
OJT into MOS 63B.    Those who chose the OJT program have proven them- 
selves capable of rapid acquisition of the skills needed to satisfactorily 
perform in MDS 63B, 

(c;    RECOia-ENDATION:    Mechanical skills are generally inter-related 
and when a shortage exists in one mechanic specialty,  the use of OJT of 
other specialties into the needed MOS should be considered. 

f8    Logistios:    None, 

g .    Comi.Tunications: 

(1) Safeguarding of Antenna Towers: 

(a) OBSERVATIOH:    A guyline for the  tower (AB216)  at Company C, 
Kontum, was snapped by a truok causing communications outage, 

(b) EVALUATION:     A guyline   on   the AB-216  tower   (1151)   located   at 
Company  C  was   snapped when  snagged   by  a   2-2-ton   truck.     The  upper   60   feet 
of   the   tower   collapsed,   thereby  causing   the   outage  of   one   system until 
the   system  could   be   installed   at   an   alternate   location.     The   driver   of   the 
truck   stated   that   he  thought  he   had  cleared  the  guyline.      The   guylines 
were  marked with  white  cloth markers,   but   there was   a   lack   of   adequate 
means   of   traffic   restriction   in   the   area   of   the  guylines. 

(c) RECOMMENDATION:     Tower   guylines   are   an   essential   element   of   a 
communications   system and must   be   safeguarded  as   such.     Guylines   should  be 
well  marked  and barriers   should  be   constructed   in   such  a  manner   that   all 
traffic   (vehicular   and  personnel)   is   routed  away   from   the   guylines. 

(2) Provision   for Alt-route: 
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SUBJECT:    Operational Report - Lessons Learned  U3rcl Signal Battalion; 

period ending 31  October 1969, RCS CSFOIU65  (R2) 

(a) OBSERVATION:    The cable from the Pleilcu Arn^ Coimnunicatians 
Center to the technical control facility was accidently cut causing ou-cagos 
of all comm center circuits for approximately four Kh) hours. 

(b) EVALUATION:    The cable was in a secure area and splicers were 
at the scene of the cut within A5 minutes.    There was no means of alt^ 
routing the circuits carried on the cable.    The outage caused a back log 
at the comm center, 

(c) RECOMMENDATION:    Cables carrying high priority circuits must 
have a back-up capability either in the form of an a1^^.0^1* ^ 
carrier system.    If the usüxg unit is not able to provxde this back-up 
capability,  coordination should be effected with other services who may 
be able to provide an alternate route (e.g. Air Force or other Arny umt 
in the area), 

(3)    Placing High Precedence Calls through Manua] Switchboards; 

(a) OBSERVATION:    Manual switchboards can cause delays in completing 
high precedence telephone calls. 

(b) EVALUATION:    I'fanual switchboard operators have no means to 
determine the precedence of incoming calls.    In periods of peak trailxc 
high precedence  calls are often delayed due to operators completing calls 
on a first come,  first served basis. 

(c) RECOMMENDATION; <:    Selected trunks can be utilized solely for 
high precedence  calls.     Operators cm  pick up on these trunks with no del^ 
to the high precedence   calling party. 

(A)    FM Interference on AN/MRC..112 Systems; 

(a) OBSERVATION:     Radio relay systems installed utilizing AN/MRC- 
112 radio sets are  susceptible to frequency interference from tacticl 

sets. 

(b) EVALUATION:     AN/GRC-10 radio sets operating in the  54.0 
to 70.9 Hhz frequency range ere continually interfered ^^f ^Q™ 
nets utilizing the AN/PRC-25 family of radios operating in the ^quency 
range of 30.0 to 75.95 Mhz.    Radio relay    systems 1

p"
s^lle^n^

e
s
a^id 

with large troop concentrations in the Kontum cr.d Plclto ^^of 
not provide adequate   comunications because  of the many incident, ox 
frequency interference. 

(c) RECOi-E'ENDATIOK;     That radio relay systems ^^.^^^^d 
sets be installed only af^ter extensive frequency ^ordination is mde^nd 

a test shot has been  In operation long enough to def ™^f\™n^Hther 
ference is experienced.    Cn areas with ^avy concentrations of FM nets    ot 
radio relay equipment shouad be used to preclude frequency interference, 
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SUBJECT:    Operational Report - Lessons Learned {l^rd Signal Battalion) 

period endin- 31  October I':69, HCS CSFOR-.65  (R2) 

h.    Material;    None. 

i    Other; 

(1)    Construction of Barrel Line; 

(a) OBSERVATION:     The trench that connected the fighting bunkers at 
Kontura was constantly filled v/ith water from the monsoons«    This stagnant 
water then became breeding grounds for mosquitos and therefore a health 
hazard to company personnel, 

(b) EVALUATION;    It was determined that sand-filled barrels and 
sandbags,   stacked on top of the barrels, would serve  the same purpose as 
the  trench.    The barrel line was built parallel to the trench,  and the  trench 
filled as the barrel line was  completed, 

(c) RECOMMENDATION:    A properly, constructed barrel line' is as pro- 
tective as a trench system.    There is no health hazard during the mon- 
soon season or risk of injury at night (especially during alerts) from 
falling into the trench.    If barrels can be obtained,  a protective wall 
from bunker to bunker should be  considered rather than digging a trench. 

jrU^pb s / ?; ^'-t^ x 
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7 Incl HUMPHREY J. MARTIN 
as LTC, SigC 
Incls  2  -  5 wd HQ,  DA Commanding 
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SGGPV-NG (12 Nov 69)     1st  Ind 
SUBJEKT:    Operational Report  - Lessons Learned  (43rd Signal Battalion) 

Period Ending 31 October 1969,  RGS G3I''Ox(-65    (R2) 

DA,  HEADQUARTERS,   21 ST SIGNAL GROUP,  APO    96240       2? November I969 

TO:     SEE DISTRIBUTION 

1. Subject report  is forwarded IAW 1st Signal Brigade Regulation 1-19. 

2, This headquarters has reviewed the basic report and concurs with 
the information contained therein with the following comments and/or 
exceptions: 

a. Paragraph lb(3)(a),  page 4.    Three (3)  each 45 KW and two  (2) 
each 30 KW g.^iierators have been issued to the 43rd Signal Battalion 
after the cut off date for this report, 

b. Paragraph lb(6)(d\   page ?.    Action is being taken by this 
headquiiters xo alleviate  the shortage of paper for the traffic analyzer, 

c. Paragraphs 2o(3)(b) & (c),  page 12.    USARV Reg.   525-5, dated 
10  Nov 69,  ha.i promulgated new guidance for alert conditions,    However, 
the co.vr.ents contained in the recommendation are applicable to a local 
area fnd should be presented to the installation commander, 

d. Par;;,_,:.'aphs 2b(4)(c),  page 12 and 2b(5)(c),   page  13.    Concur in 
recommendati-MS.    However,   enforcement is a local matter; rocommendations 
should be pr^'.-ented to the installation commander. 

e. Paragraph 2e(l)(c},   page 14,    Concur;    this recommendation has 
been submitted to tho training section of Ist Signal Brigade, 

f. Paragraphs 2g(3)(b)  & (c),  page 16,     Manual switchboard operators 
are advised of the precedence of all calls other than routine by 
subscribers.    Nonconcur with reoommendation, as an inherent loss in 
efficiency results from splitting a trunk group into two such parts. 

'THOMAS C. MUSGRAVE / /    u^ 
Colonel, SigG 
Commanding 

U 

DISTRIBUTION:    (ist  Ind Only) 
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2 - ACS FOR,  DA, Washington,  D,G,    20310 
1  - File 
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SCCPV-OP-AD   (12 Nov 69)    2d Ind 
SUBJECT:    Operational Report - Lesions Learned, Headquarters ^3d Signal 

Battalion for Period Ending 31  October 1969,   PCS CSFOR-65   (R2) 

DA,  HQ,   1st Signal Brigade  (USASTRATCOM),  APO    96384    9 December 1969 

TO:    Coraraanding General, United States Army Vietnam, ATTN.:    AVHGC-DST, 

APO    96375 

1. Subject report is forwarded in acco dance with AR 525-15. 

2. The following coiment are made: 

a. Reference item "Personnel and Administration", Para 1 b ('!), Page 1: 
Promotions being effected against pending MTOE being made UP para 7-15a (17) 

(c), AR 600-200. 

b. Reference item "TAR-5 equipment",   Para 1 b  (6)   (d),  Page 7: 

(1) Camp Enari is scheduled for T&A in the 3d week of December.    The 
TAR-5 equipment at Camp Enari is not authorised to be used before acceptance 
by the government.    Any discrepancies which arc the fault of the contractor, 
will be corrected before Camp Enari is accepted. 

(2) In response to the comment on shortage of paper for the Traffic 
Analyzer,  this headquarters initiated supply action on 1 Nov 69 to obtain 
50 rolls of paper for the traffic analyzers throughout the 1st Signal Brigade. 

c.    Reference item "Training for QIC's of Dial Exchanges", Para 2 0  (l), 
Page 14:    Concur in recommendation that junior officers assigned as Dial 
Exchange OIC's receive training in the operation and maintenance of the DTE's. 
Recommend;  however, that this training be conducted at the Signal Group level 
whore the TMO personnel are more familiar with characteristics and peculiarities 

of each individual exchange. 

FOR THE COMMANDER: 

^T.  E. MULLENNIEX      ' 
ETC, AGO 
Adjutant General 

cLanding General, United States Army Strategxc Communxcatxons 
Co^nd   ATTN:    SCC-OPS-RT, Fort Huachuca   Arx.ona    85613 

Commanding Officer,  21st Signal Group, f0    9624° 
Commanding Officer, 43d Signal Battalxon, APO    96318 
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AVHGC-DST (12 Nov 69) 3d Ind 
SUBJECT:    Operational Report-Lessons Learned (43rd Signal Battalion) 

period ending 31 October 1969, RCS GSFOR-65 (R2) 

HEADQUARTERS, UNITED STATES ARMY,  VIETNAM,   APO San Francisco   96375 2 7 JAN 1970 

THRU:     Commanding General, United States Army Strategic Communications 
Command-Pacific,  APO    96557 

TO: Commander in Chief, United States Army,  Pacific,  ATTN:    GPOP-DT, 
APO    96558 

1 .    This headquarters has reviewed the Operational Report-Lessons Learned 
for the quarterly period ending 31 October 1969 from Headquarters,  43rd 
Signal Battalion and comments of indorsing headquarters. 

2.    Comments follow: 

a«    Reference item concerning "Defense against sappers",  section 2, 
page  11,  paragraph Ilb(t);  concur.    Illuminating access routes and the 
cantonment area seriously hampers the freedom of movement b7 the sapper. 
Frequent rehearsals  of all reaction forces are essential for the prompt 
and orderly reaction to a sapper attack.    No action by DA or USARPAC is 
recommended. 

b. Reference item concerning "Search and clear operations",  section 2, 
page 11, paragraph llb(2);  concur.    This article describes one required 
phase following a sapper attack and relates to the above requirements 
(Defenne Against Sappers).    Only a thorough search and clear operation 
will insure that all infiltrators and munitions have been eliminated0    No 
action by USARPAC or DA is recommended, 

c. Reference items concerning "Alert Conditions",   section 2,  page  12, 
paragraph IIb(3),  IIb(4),  and IIb( 5); concur with 1st Indorsement.     No 
action by higher headquarters is required, 

d. Reference item concerning "Local National Privately Owned Vehicles", 
section 2, page 12,   paragraph IIb(4) and Ist Indorsement, paragraph 2d; 
concur with 1st Indorsement.    USARV Reg 190-30 dated 30 July 1969,   does 
not specifically prohibit registration and licensing of LN POVs,    USARV 
Reg 190-7 does,  however,  restrict registration of vehicles owned by 
indigenous personnel and third country nationals to those personnel 
employed by the US or those under contract to the Vietnam Regional Ex- 
change as concessionaires  (Para  11a, USARV Reg 190-7).    Installation com- 
manders are authorized tp approve or disapprove all requests for admit- 
tance of P0V to their respective installations (Para lib, USARV Reg  190-7). 
Based on the wide variance in conditions and physical   layout, of instal- 
lations throughout RVN, it is felt that this procedure is the best means 
of control of POVs.     The unit has been notified and been advised to co- 
ordinate with the installation commander to discuss and solve any problems 
which may have arisen in this area. 

o?0 
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, N 0 2 7 JAN 1970 
AVHGC-DST (12 Nov 69) 3d Ind 
SUBJECT:     Operational Report-Lessons Learned (43rd Signal Battalion) 

period ending 31 October 1969,  RCS CSFOR-65 (R2) 

e. Reference item concerning "Control of Local National Employees", 
section 2, page 13> paragraph IIb(5); and 1st Indorsement, paragraph 2d; 
concur with 1st Indorsement.    Paragraph 5c, USARV Reg 190-20 dated 11 
March 1969 gives extensive guidance to installation commanders on their 
responsibilities in identification and control of personnel.    Based on 
the situation peculiar to each installation,  each installation commander 
can establish policies and procedures to adequately identify and control 
personnel on his installation.    The unit has been notified and advised 
to coordinate with the installation commander to discuss any difficulties 
which may have arisen in this area. 

f. Reference item concerning "Equipment Accessibility",   section 2, 
page  13,  paragraph IIc(l)j  concur.    However,   consideration must be given 
to the degree of protection required as well as the degree of accessibil- 
ity.    Some trade-off must be made between effort to construct protective 
works which will allow instantaneous removal of the equipment and the 
frequency and degree of effort required to remove a portion of the pro- 
tection when it is necessary to relocate the equipment. 

FOR THE  COMMANDER: 

Gy furn: 
43d SIG BN 
Ist SIG BDE 

c. E. Njicm-lp 
MA.I, MH: 
Assisüuü Adjulant General 
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SCCP-0P3 (12 iMov 69) 4th Ind 
SUBJECT:    Operational Report - Lessons Learned (43rd Signal Battalion) 

period ending 31 October 1969,  RCS CSFOR-65  (R2) 

Headquarters,  U.S.  Anny Strategic Communications Command,  Pacific 
APO    San Francisco      96557    i  4 p^g jg/Q 

TO:     Commander in Chief,  U.S. Army Pacific,      ATTN:     GPOP-DT 
APO    96558 

1. Subject report is forwarded in accordance with AR 525-15. 

2. This headquarters has reviewed and concurs with subject report 
as indorsed. 

FOR THE GOHIlAilDER: 

/ / / .• 

FRANK C. I-iAHIII 
COL,   ( 'J,S 
Chief of Staff 

/• I 

CF: w/o Incl 

Commanding General, U.S. Army, Vietnam, APO 96375 
Commanding General, 1st Signal Brigade (USASTRATCOM) APO 96384 
Commanding Officer, 21st Signal Group (USASTRATCOM) APO 96240 
Commanding Officer, 43rd Signal Battalion (USASTRATCOM) APO 96318 
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GPOP-DT (12 Nov 69) 5th Ind 
3UBJECT:  Operational Report of HQ, 43rd Signal Battalion for Period 

Ending 31 October 1969, RCS CSFOR-65 (R2) 

HQ, US Army, Pacific, APO San Francisco 96558 17 FEB /Q 

THRU:  Conunanding General, US Army Strategic Communications Command, 

Fort Huachuca, Arizona 85613 

TO:   Assistant Chief of Staff for Force Development, Department of the 

Army, Washington, D. C.  20310 

This headquarters concurs in subject report as indorsed. 

FOR THE COMMANDER IN CHIEF: 

7?s 
C. L. SHORT I 
CPT, AGC 
Aut AG 

CF: 
DA, ACSFOR 
CG, USASTRATCOM-PAC 
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SCC-PO  (12  Nov  69)   6th  Ind 
SUBJECT:     Operational  Report  of HQ,  43rd  Signal  Battalion  Inr  Period 

Ending  31 October   1969,  RCS  CSFOR-65   (R2) 

Headquarters,   United  States Army Strategic   Communications Command,   Fort 
Huachuca,  Arizona    85613      1  2 ^>^  '-"0 

TO:     Assistant  Chief of  Staff  for Force  Development,   Department  of the 
Army,   Washington,   D.   C.     20310 

This headquarters   concurs   in subject  report  as   indorsed. 

FOR THE COMMANDER: 

m 

/- 

% <.<£&£^ *»~tr~ 
■itf 
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43RD SIGKAl BATTALION 

OROANIZATION 

HHD 

^3 

PKU 

PKU 

PKU 

43 586 

CPE 

KTV 

AKE 

Incl 1 
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DEPARMNT  OF TIE ARl^IY 
HEADQUARTERS 1,3^ SIGNAL BATTALION 

APO    96318 

APPROVED >CT0E'S 

UNIT 

HHD, 43rd Sig Bü 

Co A, ^3rd Sig Bn 

Co C, i3rd Sig Bn 

278th Sig Co 

586th Sig Co 

LOCATION     MTOE 

PKU 

FKU 

KTM 

CIE 

AKE 

11-500D 

11-500D 

11-500D 

11-117D 

11-117D 

USASCC 

2A/67 

25/67 

26/67 

02/67 

04/67 

PROPOSED WOE'S & TDA'S 

HHD Augmentation TDA CO WDQZ 9900 

Co A 

Co C 

278th 

586th 

MTOE 

MTOE 

MTOE 

K?0E 

11-1170 

11-1170 

11-1170 

11-1170 

01/70 

01/70 

01/70 

01/69 

Signal  Support  Detachment Pleiku   -  TDA CC W25Y AA 
Signal  Support  Detachment An Khe   -   TDA CC W25N AA 00 

0^6 

UIC 

WDQZTO 

VJDQZAO 

WDQZCO 

WCF3AA 

WCF6AA 

WDQZTO 

WX56AA 

WX58AA 

WCF3AA 

W0F6AA 

INGL 6 
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