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Graphical Summary
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Figure 1: Planned and actual funding expenditures along with anticipated milestone payments
(please note that milestone payments have been updated from Quarterly Funding Status Report 1
to match the payments in the contract)
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Figure 2: Planned and actual percentage of work completed
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Detailed Breakdown

Table 1: Planned funding expenditures with task duration in gray

Task Ql Q2 Q3 Q4 Q5 Q6 Q7 Q8 Q9 Q10 Qi1 Q12 |Total
1. Extended Technology and Requirements Review S 44,845
2. Definition of Disturbance Field Fluid Dynamics
Scales Relevant to Naval Rotorcraft Operations S 62,649
3. Generation of Synthetic Disturbance Fields S 92,325
4. Definition of Aeromechanics and HQ Metrics S 93,561
5. Generic FD Model Assembly S 54,397
6. Fundamental Helicopter Response S 78,648
7. Fundamental Tiltrotor Response S 78,648
8. Helicopter Flight Dynamics Response $125,616
9. Tiltrotor Response $124,513
Subtotal $ 76,170 | $ 62,100 | $ 30,775 | $104,754 | $ 73,979 | $ 39,324 | $ 78,648 |$ 39,324 | $ 41,872 |$ 83376 | $ 83,376 | $ 41,504 | $755,202
Cumulative S 76,170 | $ 138,269 | $ 169,044 | $273,798 | $347,777 | $387,101 | $465,749 | $505,073 | $546,945 | $630,321 | $713,698 | $ 755,202

Table 2: Actual funding expenditures with task duration in gray

Task Q1 Q2 Q3 Q4 Q5 Q6 Q7 Q8 Q9 Q10 Ql1 Q12 |Total
1. Extended Technology and Requirements Review S 40,965
2. Definition of Disturbance Field Fluid Dynamics
Scales Relevant to Naval Rotorcraft Operations S 2575|$ 1,288 S 54,105
3. Generation of Synthetic Disturbance Fields S 117,339
4, Definition of Aeromechanics and HQ Metrics S 14,021
5. Generic FD Model Assembly S 7,010
6. Fundamental Helicopter Response S -
7. Fundamental Tiltrotor Response S -
8. Helicopter Flight Dynamics Response S -
9. Tiltrotor Response S -
Subtotal S 62,622 |$ 33249 (S 67,466 | S 70,104 | $ -1S -|S -|S -1S -S - -1$ -|$ 233,440
Cumulative $ 62,622 |$ 95870 | S 163,336 | $233,440 | $233,440 | $233,440 | $233,440 | $233,440 | $233,440 | $233,440 | $233,440 | $233,440

Distribution Statement A

Approved for public release: distribution unlimited




Table 3: Milestone Payments (please note that milestone payments have been updated from Quarterly Funding Status Report 1 to
match the payments in the contract)
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Milestone Description Ql Q2 Q3 Q4 Q5 Q6 Q7 Q8 Q9 Q10 Qi1 Q12 |Total
1 Kickoff briefing and Slides $ 53,943 $ 53,943
2 1st quarterly technical status report $ 53,943 $ 53,943
3 2nd quarterly technical status report S 53,943 S 53,943
4 3rd quarterly technical status report S 53,943 S 53,943
4th quarterly technical status report &
5 1st annual (FY) report $ 53,943 $ 53,943
6 5th quarterly technical status report $ 53,943 $ 53,943
7 6th quarterly technical status report $ 53,943 $ 53,943
8 7th quarterly technical status report $ 53,943 $ 53,943
8th quarterly technical status report &
9 2nd annual (FY) report $ 53,943 $ 53,943
10 9th quarterly technical status report $ 53,943 S 53,943
11 10th quarterly technical status report S 53,943 S 53,943
12 11th quarterly technical status report S 53,943 S 53,943
13 Draft final report $ 53,943 |$ 53,943
14 Final report $ 53,943 | S 53,943
Subtotal $107,886 | $ 53,943 | $ 53,943 | S 53,943 |$ 53,943 | S 53,943 |$ 53,943 | $ 53,943 | $ 53,943 [ $ 53,943 | $ 53,943 | $107,886 | $ 755,202
Cumulative $107,886 | $161,829 | $215,772 | $269,715 | $323,658 | $377,601 | $431,544 | $485,487 | $539,430 | $593,373 | $647,316 | $ 755,202




Table 4: Planned completion schedule with task duration in gray

Task

1. Extended Technology and Requirements Review

2. Definition of Disturbance Field Fluid Dynamics
Scales Relevant to Naval Rotorcraft Operations

. Generation of Synthetic Disturbance Fields

. Definition of Aeromechanics and HQ Metrics

. Generic FD Model Assembly

. Fundamental Tiltrotor Response

. Helicopter Flight Dynamics Response

3,
4
5
6. Fundamental Helicopter Response
7
8
9

. Tiltrotor Response

% effort 16.67% 9.26% 3.70% 14.81% 11.11% 5.56% 11.11% 5.56% 3.70% 7.41% 7.41% 3.70% 100%
Cumulative 16.67%| 25.93%| 29.63%| 44.44%| 55.56%| 61.11%| 72.22%| 77.78%| 81.48%| 88.89%| 96.30%| 100.00%
Table 5: Actual percentage of work completed with task duration in gray

Task Q3 Q4 Q5 Q6 Q7 Q8 Q9 Q10 Ql1 Q12 |Task Total
1. Extended Technology and Requirements Review 100%
2. Definition of Disturbance Field Fluid Dynamics
Scales Relevant to Naval Rotorcraft Operations 98%
3. Generation of Synthetic Disturbance Fields 90%
4. Definition of Aeromechanics and HQ Metrics 10%
5. Generic FD Model Assembly 5%
6. Fundamental Helicopter Response 0%
7. Fundamental Tiltrotor Response 0%
8. Helicopter Flight Dynamics Response 0%
9. Tiltrotor Response
% effort 13.50% 6.01% 7.53% 3.25% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 30%
Cumulative 13.50% 19.51% 27.03% 30.28% 30.28% 30.28% 30.28% 30.28% 30.28% 30.28% 30.28% 30.28%
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