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Graphical Summary
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Figure 1: Planned and actual funding expenditures along with anticipated milestone payments
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Figure 2: Planned and actual percentage of work completed
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Detailed Breakdown

Table 1: Planned funding expenditures with task duration in gray
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Task Ql Q2 Q3 Q4 Q5 Q6 Q7 Q8 Q9 Q10 Qi1 Q12 |Total
1. Extended Technology and Requirements Review S 44,845
2. Definition of Disturbance Field Fluid Dynamics
Scales Relevant to Naval Rotorcraft Operations S 62,649
3. Generation of Synthetic Disturbance Fields S 92,325
4. Definition of Aeromechanics and HQ Metrics S 93,561
5. Generic FD Model Assembly S 54,397
6. Fundamental Helicopter Response S 78,648
7. Fundamental Tiltrotor Response S 78,648
8. Helicopter Flight Dynamics Response $125,616
9. Tiltrotor Response $124,513
Subtotal $ 76,170 | $ 62,100 | $ 30,775 | $104,754 | $ 73,979 | $ 39,324 |$ 78,648 | $ 39,324 | $ 41,872 |$ 83376 | $ 83,376 | $ 41,504 | $755,202
Cumulative S 76,170 | $ 138,269 | $ 169,044 | $273,798 | $347,777 | $387,101 | $465,749 | $505,073 | $546,945 | $630,321 | $713,698 | $ 755,202

Table 2: Actual funding expenditures with task duration in gray

Task Ql Q2 Q3 Q4 Q5 Q6 Q7 Q8 Q9 Q10 Ql1 Q12 |Total
1. Extended Technology and Requirements Review $ 40,965
2. Definition of Disturbance Field Fluid Dynamics
Scales Relevant to Naval Rotorcraft Operations $ 2575|$ 1,288 |S$ 5,151 S 59,256
3. Generation of Synthetic Disturbance Fields $20,930|($ 5000|$ 5,000 S 148,269
4. Definition of Aeromechanics and HQ Metrics $ 24,896 | S 10,000 S 62,938
5. Generic FD Model Assembly $ 7,010|$ 67,79 S 88,828
6. Fundamental Helicopter Response S -
7. Fundamental Tiltrotor Response S -
8. Helicopter Flight Dynamics Response $ -
9. Tiltrotor Response S -
Subtotal S 62,622 |S 33249 S 67,466 | S 70,104 $47,112 | $ 36,907 | $ 82,796 | $ - S -1s -1 S -1 $ -1 $ 400,256
Cumulative S 62,622 |S$ 95870 | S 163,336 |$233,440 | $ 280,552 | S 317,459 |$ 400,256 | $400,256 | $400,256 | $400,256 | $400,256 | $400,256




Table 3: Milestone Payments (please note that milestone payments have been updated from Quarterly Funding Status Report 1 to
match the payments in the contract)
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Milestone Description Ql Q2 Q3 Q4 Q5 Q6 Q7 Q8 Q9 Q10 Qi1 Q12 |Total
1 Kickoff briefing and Slides $ 53,943 $ 53,943
2 1st quarterly technical status report $ 53,943 $ 53,943
3 2nd quarterly technical status report S 53,943 S 53,943
4 3rd quarterly technical status report S 53,943 S 53,943
4th quarterly technical status report &
5 1st annual (FY) report $ 53,943 $ 53,943
6 5th quarterly technical status report $ 53,943 $ 53,943
7 6th quarterly technical status report $ 53,943 $ 53,943
8 7th quarterly technical status report $ 53,943 $ 53,943
8th quarterly technical status report &
9 2nd annual (FY) report $ 53,943 $ 53,943
10 9th quarterly technical status report $ 53,943 S 53,943
11 10th quarterly technical status report S 53,943 S 53,943
12 11th quarterly technical status report S 53,943 S 53,943
13 Draft final report $ 53,943 |$ 53,943
14 Final report $ 53,943 | S 53,943
Subtotal $107,886 | $ 53,943 | $ 53,943 | S 53,943 |$ 53,943 | S 53,943 |$ 53,943 | $ 53,943 | $ 53,943 [ $ 53,943 | $ 53,943 | $107,886 | $ 755,202
Cumulative $107,886 | $161,829 | $215,772 | $269,715 | $323,658 | $377,601 | $431,544 | $485,487 | $539,430 | $593,373 | $647,316 | $ 755,202




Table 4: Planned completion schedule with task duration in gray

Task

1. Extended Technology and Requirements Review

2. Definition of Disturbance Field Fluid Dynamics
Scales Relevant to Naval Rotorcraft Operations

. Generation of Synthetic Disturbance Fields

. Definition of Aeromechanics and HQ Metrics

. Generic FD Model Assembly

. Fundamental Tiltrotor Response

. Helicopter Flight Dynamics Response

3,
4
5
6. Fundamental Helicopter Response
7
8
9

. Tiltrotor Response

% effort 16.67% 9.26% 3.70% 14.81% 11.11% 5.56% 11.11% 5.56% 3.70% 7.41% 7.41% 3.70% 100%
Cumulative 16.67% 25.93% 29.63% 44.44% 55.56% 61.11% 72.22% 77.78% 81.48% 88.89% 96.30%| 100.00%
Table 5: Actual percentage of work completed with task duration in gray
Task Q3 Q4 Q5 Q6 Q7 Q8 Q9 Q10 Ql1 Q12 |Task Total

1. Extended Technology and Requirements Review 100%
2. Definition of Disturbance Field Fluid Dynamics

Scales Relevant to Naval Rotorcraft Operations 100%
3. Generation of Synthetic Disturbance Fields 3% 1% 99%
4. Definition of Aeromechanics and HQ Metrics 70%)
5. Generic FD Model Assembly 55%)
6. Fundamental Helicopter Response 0%

7. Fundamental Tiltrotor Response

8. Helicopter Flight Dynamics Response

0%

0%

9. Tiltrotor Response 0%)
% effort 13.50% 6.01% 7.53% 3.25% 2.70% 2.75% 6.60% 0.00% 0.00% 0.00% 0.00% 0.00% 42%
Cumulative 13.50% 19.51% 27.03% 30.28% 32.98% 35.73% 42.33% 42.33% 42.33% 42.33% 42.33% 42.33%
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