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PREFACE

This work was started in January 1993 and completed in
February 1993.
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AFTER ACTION REPORT FOR THE SERVICE RESPONSE FORCE
CONDUCTING
OPERATION SAFE REMOVAL

$ JANUARY -~ 3 FEBRUARY 1993

1. PURPOSE/BACKGROUND:

1. On 5 January 1993, a construction worker using a backhoe
to dig a sewer line at 5111 52nd Court in the Spring Valley area
of Washington, D.C., unearthed what subsequently was identified as
a World War I era chemical munitions disposal pit. Historical
research determined that the site was part of the American Univer-
sity Experiment Station, a Chemical Warfare Service research
laboratory and proving ground operational from approximately 1917-
1919.

2. The initial response force to the site included the 67th
Explosive Ordnance Disposal (EOD) Detachment of the Military
District of Washington (MDW), and the Technical Escort Unit (TEU).
The TEU personnel quickly confirmed the presence of suspected
chemical munitions and began removal operations.

3. On 7 January 1993, the U.S. Army Materiel Command (AMC)
assumed control of the incident site and organized a Service
Response Force (SRF) under the command of Brigadier General George
E. Friel, U.S. Army Chemical and Biological Defense Agency (CBDA),
to conduct removal and clean-up operations at the site. The
operation was designated Operation Safe Removal.

2. OPERATIONAL SUMMARY:
A. INITIAL RESPONSE FORCE PHASE (5-7 January 1993):

1. The site of the munition discovery was in the Spring
Valley area of northwest Washington, D.C. between Dalecarlia
Parkway and Massachusetts Avenue, south of Westmoreland Circle.
The area immediately surrounding site consisted of recently con-
structed homes in a residential community. The trench where the
munitions were discovered was within a few feet of the front of a
home under construction. The unoccupied homes were the property
of the W.C. & A.N. Miller Development Company which had owned the
land since 1926.

2. Historical research determined that the discovery site
was part of the American University Experiment Station which was
the center of U.S. Army chemical warfare research, development,
testing, and training during World War I. American University,
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1918 Inside View of Circular Trenches
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located within a mile of the site, allowed the Bureau of Mines to
conduct early chemical warfare research on their property starting
in the summer of 1917. An additional 150 acres of privately owned
land adjacent to the University was used as a trench mortar prov-
ing ground. The site of the buried munitions was a disposal pit
adjacent to a circular set of trenches used for static firing of
chenical munitions. In 1918, the Bureau of Mines work was trans-
ferred to the newly established Chemical Warfare Service and the
personnel were assigned to the Research Division and the Medical
Division. Following the end of the war, the trenches and pits
were reportedly filled in and the land returned to its owners.
The Research Division was transferred to Edgewood Arsenal in 1919.
(See Historical Section, Volume 3 of Reports, for additional
historical information on American University Experiment Station
during World War I.)

3. On 5 January 1993, the initial discovery took place at
approximately 1340 hours when the backhoe operator punctured a
Livens projectile and a loud hissing noise was heard. Following
the discovery of the munitions, the Metropolitan Fire Department
arrived at the site. They requested support from their Hazardous
Materials Unit which identified the munitions as military items.
The Metropolitan Police Department Bomb Squad was also called to
assist.

4. The MDW, Office of the Deputy Chief of Staff for Opera-
tions, Plans, and Security at Fort McNair, Washington, D.C., was
then notified of the incident. At approximately 1510 hours, the
67th EOD assigned to the MDW arrived on-site and reported the
possibility that the munitions might be chemical munitions. The
67th EOD contacted the TEU to respond to the site and dispatched a
U.S. Park Police helicopter to provide transportation.

5. Lieutenant Colonel William T. Batt, TEU Commander, and
two TEU EOD noncommigsioned officers arrived at the site by heli-
copter at approximately 1830 hours. The remainder of the initial
TEU response team arrived by vehicle at approximately 2000 hours
with a Police Department escort. Shortly after the TEU elements
arrived, they confirmed that the unearthed munitions were poten-
tially filled with chemical agents. Coordination meetings with DC
officials and LTC Batt were then held at Headquarters, 67th EOD
that evening. A plan to first recover the visible munitions, sift
through the dirt piles, and then clear the pit was decided upon.
A timetable, evacuation of the residents, and a security plan were
also worked out. These meetings were finished around 0230 hours.

6. As the Initial Response Force (IRF) gathered on 6 Janu-
ary, Colonel Duane Hardesty, MDW Deputy Commanding Officer, was
designated the IRF Commander. Lieutenant Colonel Batt was the
S8ite Commander.

7. The early morning of 6 January was spent preparing for
operations to commence. A hot line was operational by 0830 hours.

12
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At 0919 hours, the first team crossed the hot line wearing gloves,
overboots, coveralls, and slung M17 protective masks. At 0937
hours, Colonel Hardesty and the Fire Department coordinated an
evacuation of all homes within 300 meters of the site. The ini-
tial work involved segregating liquid and solid filled munitions
from the two piles of earth on either side of the pit. The first
day's work ended at 2030 hours.

8. Although the confirmation of chemical munitions was
reported as a chemical event, no chemical surety material or
hazardous substance was spilled or released into the environment.
After a full day of examination and removal of the visible muni-
tions, the MDW requested that the Department of the Army activate
a Service Response Force to complete the removal operation.

B. SERVICE RESPONSE FORCE PHASE (7 January - 3 February
1993):

1. The decision to activate a Service Response Force (SRF)
was based upon the guidance contained in the U.S. Army Materiel
Command's "“Chemical Service Response Force Commander's Emergency
Response Plan," (revised draft, April 1991), pp. 1-2. The guide-
lines, procedures, and suggested organization of the SRF for
Operation Safe Removal were based upon this plan.

2. Two Xkey factors determined the operational planning.
First, American University Experiment Station was a research site
that experimented with most World War I era munitions to include
chemical, toxin, smoke, high explosive, and incendiary weapons.
This meant that recovered munition configurations would not neces-
sarily comply with the standardized version illustrated in the EOD
and ammunition related technical manuals. Second, due to the
close proximity of a large residential area, the removal opera-
tions required extra precautions, security, and public affairs
coordination.

3. The SRF was activated on 7 January at approximately 1030
hours and Brigadier General Friel, SRF Commander, arrived on-site
at 1930 hours to assume operational control. After briefings
concerning the TEU operations to date and the type of agents and
munitions that might be present in the rounds, he confirmed that
the munitions presented an imminent and substantial danger to the
public health and welfare.

4. On 8 January, Brigadier General Friel established an
Operations Center in a partially completed house on-site to sup-
port the removal operations. At the Operations Center, he estab-
lished his team of specialists to coordinate public affairs,
hazard analysis, on-site safety, security, medical support, fire
and police support, historical research, legal advice, environmen-
tal coordination, and transportation of the munitions to a storage
or destruction site once removed from the ground. Over the next

17




Brigadier General George E. Friel
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few days, additional organizations arrived on-site or were alerted
to provide support. These included a Decontamination Platoon of
the 101st Chemical Company, elements of the Federal Emergency
Management Agency (FEMA), the Corps of Engineers, Center for
Disease Control, and Occupational Safety and Health Administra-
tion. Already on-site during the Initial Response Phase were the
Environmental Protection Agency (EPA), the American National Red
Cross, local police and fire departments, the Office of Emergency
Preparedness, and the Secret Service (due to the location of the
Vice President's residence).

5. On 12 January, TEU personnel completed removal of the
munitions disturbed by the backhoe operator and began active
operations to locate additional munitions still buried in the
ground. The total count of munitions recovered at that time were
19 liquid filled and 39 solid filled munitions. The liquid filled
munitions were placed in single round containers for shipping
while the other items were stored in field expedient bunkers
created by using metal storage vans. Liquid and solid filled
rounds were stored in separate military-owned demountable
containers (MILVAN).

6. The transportation of the munitions for storage and/or
disposal proved a particularly challenging hurdle. After serious
deliberation, Brigadier General Friel determined that the liquid
filled munitions were to be flown off-site by helicopter to
Andrews Air Force Base for later air shipment to Pine Bluff
Arsenal, AR. The solid filled munitions were to be flown to Fort
A. P. Hill, VA, for explosive destruction. The scrap metal was to
be disposed of in a hazardous waste landfill. The contractor for
the scrap metal decided on a New York State landfill. Movement of
the intact munitions required extensive coordination with each
installation and state's environmental protection staff. 1In
addition, on-site weather, safety, security, media interest, and
the upcoming Presidential inauguration all played a role in the
planning.

7. On 14 January, the first shipment of 17 liquid filled
munitions left for Pine Bluff Arsenal and arrived there safely the
next day. On 16 January, three liquid filled rounds were sent to
CBDA for analysis. At the same time, TEU personnel began digging
deeper into the original pit and discovered a large number of
munitions still buried. This new discovery put the total rounds
removed from the pit at 82 by 16 January. Due to the need for
local police and fire personnel to support the upcoming Presiden-
tial inauguration and the lack of hotel space for the SRF team,
Brigadier General Friel =made the decision to cease operations
until 21 January to allow the local residents to return to their
homes for the long weekend (Martin Luther King Holiday and Inaugu-
ration Day). This decision was made with the concurrence of the
local residents.

8. Removal operations resumed on 21 January and continued
through 28 January. On 26 January, the pit was declared free of

20
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ordnance and certified clean by the Corps of Engineers (COE) and
TEU. Based upon COE magnetometer sweeps of the adjacent area,
three additional pits were dug to search for buried ordnance.
Only a portion of one round was found in these three pits and all
were declared clean on 28 January. The magnetometer anomaly was
determined to be caused by iron filings in buried rocks. 144
munitions and high explosive components were recovered from the
site, as well as several tons of metal scrap. The total had been
147, but three of the ilems were reassessed as scrap on the last
day. This included five rounds which were originally assessed as
scrap, but were later reassessed as empty, but requiring destruc-
tion. This included one liquid filled munition retrieved from a
residence off-gsite and one round recovered from a partially con-
structed house next to the original pit.

9. Due to problems with the voluntary evacuation of the sur-
rounding 300 meter safety zone, Brigadier General Friel requested
the Washington D.C. Mayor to declare a limited state of emergency
in Spring Valley on 23 January. The Mayor approved the limited
state of emergency on 27 January. This empowered the civil au-
thorities to enforce the evacuation requirements for the safety of
the residents who refused to leave their homes for various rea-
sons. Actual evacuations were conducted from 5-8, 11-15, and 21-
28 January and vere limited to the hours in which TEU personnel
were conducting removal operations.

10. Thirty-five suspected chemical rounds were shipped to
Pine Bluff Arsenal for storage. Nine rounds were sent to CBDA for
analysis. Ninety~-eight solid filled rounds and high explosive
components were thermally treated by detonation at Fort A.P. Hill,
anc the soil tested to ensure there was no contamination. Several
items, including a sealed pipe and a lead ball, were sent to Fort
Detrick and then to CBDA for testing. The scrap was shipped to a
land-£ill in New York.

11. Both on-site and off-site analysis determined that some
of the munitions contained or at one time contained chemical or
toxic smoke agents. On-site soil analysis tests found trace
amounts of Lewisite (L) and Adamsite (DM) and their degradation
products in the pit. A sticky fluid leaking from a fuse was found
to be the lachrymator chloroacetophenone (CN). Off-site analysis
of the munitions by CBDA during the course of the operation and at
the conclusion determined that one round contained mustard agent
(H) and two rounds contained fuming sulfuric acid, an experimental
smoke mixture.

12. Throughout the operation, Brigadier General Friel re-
solved to keep the local residents informed of his operations. On
8 January, he announced that he would hold daily meetings with the
residents and establish a telephone "hotline" beginning 11 Janu-
ary. A Joint Community Information Center was also activated for
the benefit of residents and the media. This open policy drew
applause and appreciation from the local residents at the final
residents' meeting on 2 February.

24
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13. Due to the possibility of other munition burial sites on
the land used by American University Experiment Station, the SRF
operations were declared Phase I of a two phase plan to certify
the entire 500 acre area as being free of buried munitions. The
COE determined the site to be a PFormerly Used Defense Site (FUDS)
eligible for remediation and restoration. Brigadier General Friel
held a transition meeting with the COE on 29 January to ensure the
COE had all the necessary information to continue operations
during Phase II.

14. The deactivation of the SRF was initiated on 29 January.
Phase I was officially terminated on 2 February 1993 with the
closure of the Operations Center, although many of the SRF
personnel had already been deactivated. The final group returned
to their home organizations on 3 February 1993.

3. OBSERVATIONS AND RECOMMENDATIONS:
A. LESSONS LEARNED:

1. Each key staff member and participating unit prepared an
after action report that included lessons learned based on their
experience. The individual after action reports are contained in
five separate volumes (limited distribution).

2. There were a number of lessons learned that applied to
the overall SRF. These are reported in Appendix A.

B. UNRESOLVED PROBLEMS:

1. There were four key issues that were unsolvable at the
SRF and CBDA level. These problems should be resolved by higher
headquarters as soon as possible prior to the next need for a
SRF.

a. Lack of IRF for FUDS with Chemical Munitions. The IRF
was intended to handle emergency recovery of a small number of
conventional chemical munitions. Due to the site being a known
chemical research FUDS, a site specific plan to include historical
information, potential munition configurations, maps, and past
removal experience should have been completed in advance. 1In
addition, all chemical FUDS should have emergency plans in place,
with digging restrictions and notification procedures well estab-
lished. An IRF for these chemical FUDS should be organized,
trained to handle non-conventional World War I and World War II
chemical munitions and laboratory waste, and placed on stand-by
prior to any construction or digging operations within the FUDS.

b. Lack of a Programmatic Envirommental Impact Statement.
The SRF Commander not only developed operational solutions, but
had to obtain concurrences from multiple regulatory agencies on
matters of real concern and controversy. Although commanders are
prepared for such challenges, the Army should develop operations
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pPlans and obtain the regulatory concurrences beforehand to facili-
tate operations during future emergencies.

c. Lack of a Plan for the Disposal of Contaminated Soil.
The SRF Commander had no guidance concerning disposal of soil
contaminated by chemical agents. The Army needs to develop and
coordinate a plan for the decontamination, packaging, transport,
and storage/disposal of contaminated soil.

d. Lack of Criteria for Termination of Emergency Phase. The
SRF Commander had to develop the criteria used to terminate the
emergency phase and obtain concurrences from the multiple commands
and agencies involved. In order to facilitate a smooth transition
from the emergency phase to the termination phase, the Army should
develop and coordinate termination criteria beforehand.

C. CONCLUSION:

1. Brigadier General Friel organized a Service Response
Force as directed two days after the initial discovery of World
War I era chemical munitions in Washington, D.C. This force
safely recovered and removed 144 munitions and munitions compo-
nents from a heavily populated area without harm to the sur-
rounding neighborhood or to the soldiers and civilians involved in
the operation. This operation was also accomplished with the
complete approval of environmental officials, local and state
officials, DOD officials, and the local residents.

2. Appendix B is a catalog of all SRF documents. This
catalog lists the Commander's daily situation reports, correspon-
dence, and handouts, the participants' after action reports,

photographs, maps, and other items of historical interest gener-
ated during Operation Safe Removal.

APPENDICES:
A. Lessons Learned from Operation Safe Removal

B. Catalog of Documents
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APPENDIX A

LESSONS LEARNED
FROM
OPERATION SAFE REMOVAL

1. The following lessons learned were compiled from the After
Action Reports of the staff and operations officers. This summary
of lessons learned includes those that impacted the overall Ser-
vice Response Force (SRF).

2. STAFF/HEADQUARTERS OPERATIONS:
A. SRF STAFF COMPOSITION

Isgue: According to existing plans and rosters, the SRF
Commander did not have latitude to select his own staff and the
organization of the SRF for the unique nature of the operation.

Discussion: The U.S. Army Materiel Command's "Chemical
Service Response Force Commander's Emergency Response Plan,"
(revised draft, April 1991) outlined the organization of SRF
Commander's staff. In addition, there is a standing SRF roster
maintained by the U.S. Army Armament, Munitions, and Chemical
Command (AMCCOM). Although Operation Safe Removal was an atypical
service response operation, similar operations may occur during
Formerly Used Defense Sites (FUDS) restoration projects.

Recommendations:

1. The SRF Commander should have the latitude to select a
staff that he can quickly assemble and that will meet his needs.
Rather than relying on the standing SRF roster maintained by
AMCCOM, the designated SRF Commander should utilize his own staff
to the maximum extent practical, with additional augmentation on a
case by case basis.

2. Tha AMC Service Response Force Plan should be modified to
include the necessary organization for a FUDS scenario.

B. EMERGENCY DECLARATION

Issue: The SRF Commander's request to the local authorities
for a declaration of an emergency took several days to be approved
and was implemented after most of the problems with evacuations
were over.

DPiscussion: The SRF experienced continuing problems with
local residents not complying with the voluntary evacuation of
their neighborhoods. Since neither the SRF Commander nor the
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local police had the authority to enforce the evacuation, this
created a safety problem that slowed and occasionally caused
removal operations to cease. The local officials also took sever-
al days to approve the SRF Commander's request.

: The SRF Commander should request a limited
state of emergency at the beginning of or, if possible, before the
operational phase to allow time for the local officials to review
and approve the request. The limited state of emergency would
p:ievent some of these problems from arising during removal opera-
tions.

C. EARLY COORDINATION

Issue: There were too many levels of higher headquarters
trying to direct operations at the SRF level.

Piscussion: During Operation Safe Removal, coordination and
taskings with the Department of the Army's Army Operations Center
worked well. At the same time, some SRF staff elements experi-
enced occasional problems trying to convince AMC staffers of the
urgency of various actions required to support the SRF. Since AMC
was working several international and national logistics problems
at the same time, it was difficult to make the SRF the highest
priority.

Recommendation: For smooth SRF operations, it is essential
that a single agency be in charge. This should be coordinated
with all pertinent levels of the Department of the Army prior to
the activation of the SRF. Open and efficient communication
between the Army Operations Center and AMC should be established
at the onset of the operation.

D. REGULATORY APPROVAL FOR SHIPMENTS OF RECOVERED MUNITIONS

Issue: The SRF Commander did not have authority to transport
munitions. Despite the risk munitions presented to the heavily
populated neighborhood, the SRF Commander had to obtain concur-
rence from multiple agencies before flights could begin. Fortu-
nately, none of the munitions were leaking.

Discussion: Although the Health and Human Services represen-
tative at the Center for Disease Control in Atlanta was quick to
evaluate the SRF transportation plan, many hours could have been
lost during communication and coordination. Due to layers of
bureaucracy and numerous environmental laws, the SRF Commander did
not have the authority for immediately shipping recovered chemical
munitions from the incident site to reduce the risk to the sur-
rounding community. In addition, the Commander could not take
advantage of ideal flying weather which increased the risk to the
aircrews and to the civilian communities along the route.

Recommandation: A programmatic environmental impact state-
ment should be prepared and coordinated with regulatory agencies.

Appendix A 30
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Blanket approval should be obtained for the SRF Commander to use
discretion on matters concerning the timing and conveyance of
munitions after they have been recovered. The Commander would be
entrusted to determine the safest method and route for shipment of
the recovered munitions to storage or destruction sites. This
decision would be made within all safety guidelines of the Depart-
ment of Health and Human Services, the Department of Transporta-
tion, and the Department of Defense under the emergency
circumstances. This pre-incident approval would increase the
safety of SRF personnel, speed up the operation, and decrease the
dangers to the surrounding community.

E. REGULATORY APPROVAL FOR STORAGE OF RECOVERED MUNITIONS

: Serious reluctance was encountered during efforts to
find suitable sites for the storage of munitions after recovery.

¢ Although state officials of Arkansas, Maryland,
and Virginia agreed to accept recovered munitions, they were
highly reluctant to do so because of a commendable concern on
behalf of their constituencies.

: The programmatic environmental impact state-
ment should also include the destinations at which the Army in-
tends to store recovered munitions prior to disposal. Blanket
approval should be obtained for the SRF Commander to use discre-
tion in selecting the destination. The Commander would be en-
trusted to assess risk to the communities en route as well as to
communities surrounding potential destinations.

F. SECURITY OF RECOVERED MUNITIONS

Iasye: Current Army regulations require excessive levels of
security inappropriate for World War I recovered munitions.

¢ Current Army regulations have the same security
requirements for old recovered munitions as they do for the stor-
age of current stockpile munitions. Most recovered munitions are
of no use to the U.S. Army or to terrorists who could fabricate
their own chemical munitions far quicker. Rusty, archaic muni-
tions do not require the normal fences, intrusion detection sys-
tems, and guard forces required of stockpile munitions. Instead,
security should focus only on assuring that such items will not be
mishandled inadvertently.

¢ The Department of the Army should change
current regulations to acknowledge that recovered chemical muni-
tions do not warrant the same stringent security precautions
appropriate for stockpile munitions.
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G. DISPOSAL OF CONTAMINATED SOIL

Issue: If massive soil contamination had occurred during
recovery operations at Spring Valley, there would have been a
major disposal problem. Fortunately, no munitions were leaking.

Riscussion: The Army may not be as fortunate in the future.
Burial pits can be expected to contain leaking munitions and the
excavation of contaminated soil will be necessary. Small volumes
of soil could be decontaminated on-site and packaged for transport
to approved destinations. Large volumes of soil would present a
major management challenge.

Recommendations: A treatment, packaging, transport, storage
and/or disposal plan should be developed for the management of
contaminated soil which is excavated during recovery operations.
The resulting plan should also be coordinated with the appropriate
regulatory agencies beforehand.

H. CRITERIA FOR TERMINATION OF EMERGENCY PHASE

Issuye: The SRF Commander developed the criteria used to
terminate the emergency phase. Due to conflicting interests
involving allocation of time and resources, standardized termina-
tion criteria is required prior to operations. Fortunately, the
Spring Valley criteria were accepted by the authorities involved.

Discussion: Even though every emergency will be different,
common criteria are needed to clearly define the transition point
at which the short-term emergency phase ends and the long-term
remediation phase begins. At stake is the prolonged commitment of
emergency Army resources which should be released at the earliest
moment to assure their availability for emergency deployment
elsewhere. Particularly significant is the fact that regulatory
agencies do not have separate criteria for "emergency phase" in
the context of Spring Valley.

Recommendation: A standard criteria should be developed
which clearly defines the point at which responsibility is passed
from the SRF to the agency which will manage the remediation phase
(in this case, the Corps of Engineers).

I. COMMUNICATIONS (WITH AIRCRAFT)

¢ The SRF did not have an in-house capability to commu-~
nicate with military aircraft.

Discussion: The SRF Operations Center had to rely on person-
nel from the Federal Emergency Management Agency (FEMA) to commu-
nicate with the military aircraft supporting transportation
operations. This caused unnecessary communication delays and
problems, and was not always responsive to the SRF needs.
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Recommendation: The SRF should have on-site access to an
AN/VRC-46 radio with an AC/DC power converter for any future
operation requiring air transport coordination. A commercial
multiband UHF radio would be an alternate. Possessing this radio
would allow for the elimination of a middleman between the action
officer and the aircrafrt.

J. COMMUNICATIONS (OVERALL)

Isgue: The SRF did not initially have adequate communication
equipment on-site.

: Communications during the SRF operations were
critical to the success of the operation and should have been
available from the start. A Mobile Air Transportable Telephone
System (MATTS) would provide for complete telephone, VHF, and UHF
capability and would meet expanding requirements for communica-
tions. The Federal Emergency Management Agency supplied a MATTS
one week after the start of Operation Safe Removal.

Recommendation: AMC should address the requirement for a
MATTS in the Service Response Force Plan. This would ensure the
MATTS was deployed more timely.

K. DAILY FUEL REQUIREMENTS

Issue: SRF vehicles and equipment were not always refueled
timely which delayed operations.

Discussion: SRF operations required the support of several
vehicles and pieces of equipment that consumed fuel. Delays in
obtaining fuel caused a similar delay in operations. A predeter-
mined refueling plan would have alleviated this problem.

Recommendations: AMC should address the issue of required
daily refueling in the SRF Plan to include responsibility and
estimated amounts. The Plan should also address the issue of
refueling in non-urban areas where fuel sources may be a problem.
In urban areas, there should be appropriate planning with local
officials to ensure an adequate and timely fuel supply.

L. EMERGENCY DEMOLITION PERMITS

Issue: The SRF was only able to obtain emergency demolition
permits for high explosive (HE) and white phosphorus (WP) rounds.

: Two additional types of rounds were recommended
by the TEU Commander for emergency demolition. These were smoke
rounds and nearly empty chemical rounds. The SRF was unable to
obtain emergency demolition permits for these rounds due to envi-
ronmental concerns of state and local officials.
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Recommendations:

1. The Department of the Army should plan in advance with
state and local officials concerning which munitions could be
disposed of through demolition on various regional Army installa-
tions. This would allow quicker approval for emergency permits.

2. The SRF should generate a list of potential munition
fillings as early as possible during the operation. This 1list
should then be used by the SRF to coordinate emergency demolition
permits with the state and local officials. In theory, it should
be easier to obtain approval for the destruction of more fillings
initially than having to add fillings later in the operation.
Unnecessary items could easily be subtracted from the permit as
operations develop.

M. LEGAL SUPPORT

¢ The discovery and recovery of buried chemical muni-
tions in a prominent urban area created numerous legal issues.

Discussion: There were a variety of legal issues involved in
the SRF operations. These issues included everything from envi-
ronmental laws to coordinating the room tax exemption with local
hotels. Two Army lawyers on-site full time were barely able to
meet the workload, yet made important contributions to accom-
plishing the mission.

¢ The SRF Plan and exercises should ensure
proper representation of lawyers knowledgeable about such topics
as environmental laws, chemical demilitarization issues, criminal
law, and claims against the Federal Government.

N. MEDICAL SUPPORT

Isgue: Extensive medical evacuation support planning was
required for SRF operations.

. ¢ Although no SRF personnel were seriously injured
during operations, medical evacuation at the site was readily
available. PFuture operations not on or near a military installa-
tion or in an urban area may not have the evacuation and clinical
assets readily available in a major urban area. Ambulance support
and a treatment facility may have to be moved to the site.

: AMC should modify the SRF Plan to add proper
medical evacuation and clinical assets no matter where the SRF is

operating.
O. SRF PERSONNEL TRAINING

Issue: Some of the key staff members had never been trained
for SRF operations.
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Discusgion: Some of the key staff positions listed in the
SRF Plan had no SRF trained personnel available to staff the
position. This was an apparent oversight of previous SRF exer-
cises. Although the personnel who were deployed to the positions
dida a superb job, advanced training would have helped them be
better prepared for the challenges.

Recommendation: All SRF positions should have multiple
personnel SRF trained in the event of activation. This would also
assist locating replacements in case of emergency or unavailabili-
ty of the first choice.

3. PUBLIC AFFAIRS:
A. OPEN COMMUNICATION WITH THE PUBLIC

Issue: Open communication between the SRF and the 1local
residents proved a key factor in the success of the operation.

Discussion: The SRF quickly won the confidence of the commu-
nity and credibility for the clean-up effort by opening direct
lines of communication with the local residents. The SRF Command-
er initiated nightly "town hall" meetings, capsulizing events of
the day and encouraging two-way dialogue. The SRF established a
"fax network"™ of residents who were sent copies of all information
updates and media releases. The SRF set up an information table
and bulletin board at a local community center and established a
special citizens' telephone hot line to address all questions and
concerns.

Recommendation: AMC should modify the SRF Plan to incorpo-
rate the actions of the Public Affairs staff for Operation Safe
Removal as standard operating procedure for future SRF incidents.

B. INFORMATION FLOW

Issuye: The SRF Commander notified the 1local residents of
events and information prior to notifying the news media.

Discussion: The normal public affairs information flow is
from the media to the general public. The SRF broke with tradi-
tion by channeling information to residents first, and then to the
media. The media also did not receive any information that was
not first provided to the residents. This was very much appreci-
ated by the local residents impacted by removal operations.

¢ AMC should modify the SRF Plan to incorpo-

rate this flow of information as standard operating procedure for
future SRF incidents.

Appendix A 38




C. MEDIA COVERAGE

Isgue: The news nedia demanded access to the community
meetings intended for local residents only.

Discussion: Due to strong media interest in the community
meetings, new ground rules were established for media coverage of
the meetings hosted by the SRF Commander. The media were per-
mitted to sit in on the meetings, but were barred from having
still or video cameras during the meeting. Media representatives
reluctantly agreed to this arrangement since their reporters were
permitted access to all information. Following each meeting, the
SRF Commander offered the media a photo opportunity with on-camera
questions and answers based on information disseminated at the
meeting. This arrangement permitted a free-flow discussion with-
out inhibition or threatening environments sometimes created by TV
cameras.

¢ AMC should modify the SRF Plan to incorpo-
rate this media coverage plan as standard operating procedure for
future SRF incidents.

D. BAD NEWS INFORMATION SESSIONS

Issue: Bad news related to an individual's residence or
several residences required special handling.

¢ The SRF occasionally had to report potentially
bad news to individual residents concerning the results of magne-
tometer sweeps or munition discoveries. The SRF conducted these
bad news sessions with the affected residents prior to the nightly
town hall meetings. This won the confidence and appreciation of
those adversely impacted by the day's events.

: AMC should modify the SRF Plan to incorpo-
rate this briefing procedure as standard operating procedure for
future SRF incidents.

E. PUBLIC EDUCATION REQUIREMENTS

Issye: The general public had little if any understanding of
chemical munitions, SRF operations, or what a FUDS was.

Discussion: The education of the general public concerning
the activities of the SRF, the historical intelligence, and muni-~
tions configurations was a major challenge. To meet this chal-
lenge, the SRF disseminated Fact Sheets on chemical munitions,
history of the site, hazard analysis, and other pertinent informa-
tion. These were greatly appreciated by the public.
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Recoumendations:

1. AMC should modify the SRF Plan to incorporate thi public
education procedure as standard operating procedure for future SRF
incidents.

2. AMC should ensure that Fact Sheets on pertinent topics
are prepared in advance of a crisis to ensure accuracy, clearance
for public release, and presentation are adequate for high level
media and public interest.

F. JOINT INFORMATION CENTER

Isgue: The Joint Information Center (JIC) concept was not
workable during Operation Safe Removal.

Discussion: The JIC concept as currently planned under the
SRF Plan was not workable due to the unique requirements of a
chemical FUDS in an urban area. Four major television and three
n:jcr radio stations were all located within one mile of the
site.

Recommendation: AMC should modify the SRF Plan to reflect
that the JIC is not practical at FUDS or chemical! storage sites.

G. RESTRICTED AIR SPACE

Issue: News media helicopters posed a hazard to SRF opera-
tions during the initial phase of Operation Safe Removal.

Riscussion: Restricted air space over the work site was not
declared immediately after the start of operations. This allowed
media helicopters unrestricted access and created potentially
dangerous interference and distractions to SRF personnel and with
SRF flight operations.

¢ Restricted air space should be announced
immediately at the site as soon as the emergency becomes known.

4. EXCAVATION OPERATIONS:
A. CHEMICAL AGENT DETECTORS

Issue: TEU personnel did not have adequate detectors readily
available for the monitoring of low-level obsolete World wWar I era
chemical agents.

Riscussion: TEU operations frequently require handling
munitions filled with agents such as: lewisite (L), phosgene (CG),
cyanogen chloride (CK), hydrogen cyanide (AC), and numerous other
obsolete and commercial chemicals. TEU personnel require accurate
monitors, detectors, and alarms for these agents and chemicals to
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ensure the safety of removal operations. TEU monitoring capabili-
ty included the M18A1 Chemical Agent Alarm, the Chemical Agent
Monitor (CAM), and the Viking Gas Chromatograph/Mass Spectrometer
(GC/MS). These detectors were not adequate to accurately monitor
low level arrays of chemicals which could potentially be found at
the site. A real time analysis platform, continuous oxygen and
lower explosive level sensing meters, carbon monoxide monitors,
Draeger detector tubes, and a non-intrusive analysis capability
for munitions is needed for future operations.

Recommendation: AMC should allocate TEU the necessary funds
to purchase the best monitoring equipment available for the detec-
tion of all potential military and commercial agents at any level.
This would provide the SRF with better protection for both the SRF
personnel and the surrounding communities.

B. MOBILE CHANGEHOUSE

: TEU personnel did not have adequate facilities for
changing into protective equipment, secvring personnel clothing,
and showering after operations.

: Department of the Army Pamphlet 385~61, para-
graph 7-3a states that personnel who work in contaminated or
suspected contaminated areas, or where handling or contact with
agent filled items is involved, will change all clothing including
shoes at the beginning and ending of the work shift. Each worker
is also required to shower thoroughly before leaving at the end of
the workday. There were no facilities on-site to meet this re-
gquirement other than emergency decontamination equipment which was
not very suitable in freezing temperatures, unsecured areas, and
within sight of the media.

¢ AMC should allocate funds for TEU to pur-
chase a mobile changehouse equipped with lockers, a shower with
hot and cold running water, toilet, and other facilities required
to meet the regulatory requirement. This would increase not only
the safety of ths SRF personnel, but also the morale of the per-
sonnel forced to perform removal operations for several weeks.

C. ON-SITE DETONATION OF MUNITIONS

JIssue: The SRF Plan did not address the problem of having to
destroy a2 fuzed, armed chemical munition in an urban area.

¢ Although no suspect fuzed armed munitions were
found, the problem of having to destroy a chemical round in the
middle of an urban area should be addressed by the SRF Plan in the
event that the next incident requires such action. The SRF was
not prepared or equipped for such a contingency.

Recommendation: AMC should expand the SRF Plan to include
scenarios that require on-site detonation of chemical munitions.
Additional analysis should include quantitative risk assessments
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that address both explosive and health risks associated with the
destruction of chemical munitions on-site. The SRF should also
have access to the proper equipment and operating procedures in
case the requirement occurs.

D. LOGISTICAL SUPPORT

Issue: There was insufficient logistical surport for the
SRF.

¢ There was a lack of established logistical
support to deal with TEU operational requirements and the SRF
staff. This situation forced the TEU Supply Officer (S4) to
support both the operational and the support elements with cloth-
ing, equipment, and expendables. Since the S4 was not staffed or
prepared to support such a large number of personnel, this created
problems in supporting the primary TEU operations.

Recommendations:

1. AMC should expand the SRF Plan to include complete on-
site logistical support for the SRF Commander, staff, operations,
and support personnel.

Zi. CBDA should plan and organize its own supply section to
fully support its staff when conducting field operations.

E. COMMERCIAL PURCHASING AUTHORITY

Issue: The SRF lacked personnel on-site with commercial
pvrchasing authority.

Discussion: The needs of the mission frequently demanded
immediate attention and expedited processing of purchase orders to
prevent shut down of operations. This mandated the TEU S4 leaving
the site to procure the supplies and removing him from supporting
ongoing operations.

: AMC should add adequate personnel to the SRF
Plan to cover all possible requirements for direct commercial
purchasing authority to support all SRF personnel.

5. SUPPORT OPERATIONS:
A. OFFICE SPACE FOR SRF PERSONNEL

Isgue: The SRF experienced significant problems attempting
to find adequate office space for the SRF personnel during the
initial deployment of the SRF.

: Initially, the SRF staff had to use any avail-
able vehicle on-site for meetings and as a place to work protected
from the rain and cold. This creat< security and safety problems
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considering the number of non-Army personnel wondering around the
site. The eventual use of a partially constructed house as a
headquarters proved extremely fortunate, but not something that
can be counted on in future operations. On-site office space for
the SRF staff requires extensive space and equipment that should
be coordinated and planned for prior to deployment.

Recommendation: AMC should expand the SRF Plan to include
the establishment of a SRF Operations Center immediately upon the
activation of the SRF. This facility should be adequate for the
entire SRF staff and have all the necessary equipment. It should
also be within walking distance of the operations site due to the
need for the staff to work with the personnel conducting actual
removal operations.

B. QUARTERS FOR SRF PERSONNEL

Issue: The SRF experienced problems attempting to find
adequate quarters for the entire SRF staff for the duration of the
operation.

Discussion: Initially, the SRF personnel made their own
arrangements as to hotels and quarters. Once the SRF was fully
staffed, the Headquarters Commandant coordinated hotel rooms.
Halfway through the operations, the SRF had to vacate their hotels
due to the Presidential inauguration. Later, prearranged hotel
reservations required the shifting of personnel from one hotel to
another. Some military personnel were not quartered in hotels and
others were quartered in first rate hotels, creating questions of
favoritism (although that was not the case). Civilian workers
required individual hotel rooms and would not stay in unofficial
locations like school barracks or residents' homes (considered at
one time as an emergency contingency). Other considerations for
adequate housing included the time it took for transportation from
the quarters to the work site and the availability of mass trans-
portation. Although the SRF Headquarters Commandant did a superi-
or job handling the logistics of these problems, advanced planning
would have alleviated many of his problems. Future operations may
be located in areas with very limited or no hotels available.

Recommendation: AMC should modify the SRF Plan to address
the issue of adequate quarters for all military and civilian
personnel intended to join the SRF operations.

D. TRAVEL ORDERS

Issue: SRF personnel were issued travel orders that required
several changes, amendments, and reissue.

Discusgion: As SRF personnel were deployed, each individual
or group were issued travel orders that did not always cover all
contingencies and requirements. In addition, there were questions
of who was authorized a rental car, an on-site POV, and how long
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of a duration to make the travel orders. Some individuals experi-
enced delays obtaining travel orders, cash advances, and signa-
tures on the orders.

: AMC should modify the SRF Plan to include a
Travel Coordinator and standard travel request formats that ad-
dress the specific requirements of each position in the SRF. The
Travel Coordinator would coordinate fund citations, projected
length of time at the site, and special requirements for each SRF
member. In addition, the Coordinator would expedite travel orders
for SRF members called up as needed. The standard travel request
would allow mass processing of 200+ travel requests on an emergen-
cy basis and would be prepared in advance of a crisis.
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APPENDIX B

CATALOG OF OPERATION SAFE REMOVAL DOCUMENTS AND REPORTS

VOLUME I

OFFICE OF THE COMMANDER:

References (not included):

U.S. Army Materiel Command, "Chemical Service Response
Force Commander's Emergency Response Plan," Revised
Draft, April 1991.

Department of the Army Pamphlet 50-6, "Chemical Accident
or Incident Response and Assistance (CAIRA)
Operations,®" 17 May 1991.

Marguerite E. Brooks, et al, "Operation Safe Removal:
Spring Valley, Washington, D.C., Analytical
Results: January - February 1993, (ERDEC-SP-008),
July 1993

Organization Charts:

SRF Organization Chart (distributed 15 Jan 93)

SRF Organization chart (distributed 16 Jan 93)

SRF Organization Chart (distributed 25 Jan 93)

Situation Reports (SITREPS):

8 Jan 93 19 Jan 93 27 Jan 93
10 Jan 93 20 Jan 93 28 Jan 93
11 Jan 93 21 Jan 93 29 Jan 93
12 Jan 93 22 Jan 93 30 Jan 93
13 Jan 93 23 Jan 93 1l Feb 93
14 Jan 93 24 Jan 93 2 Feb 93
15 Jan 93 25 Jan 93

16 Jan 93 26 Jan 93

Spot Report, 29 Jan 93

Operation Home Alone (CPT Ross) SITREPS and Instructions:
16 Jan 93
18 Jan 93

19 Jan 93
20 Jan 93
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Operation Home Alone Staff Duty Instructions

Correspondence:

Appendix B

Message, Department of the Army (DA), Washington, DC
(DAMO-ODO-CAT) to Headquarters (HQ), U.S. Army
Materiel Command (AMC) et al, subj: Chemical Event
Warning Order, 6 Jan 93

Message, DA, Washington, DC (DAMO-ODO-CAT) to HQ AMC
et al, subj: Chemical Event Tasking Order,
6 Jan 93

Message, Commander, AMC to DA, Washington, DC (DAMO-ODO-
CAT) et al, subj: Chemical Event Warning Order,
6 Jan 93

Message, Commander, AMC to Commander, CBDA, subj:
Chemical Event Warning Order, 6 Jan 93

Memorandum for Record, M. Parker, subj: MG Wilson,
undated

Message, DA, Washington, DC (DAMO-2A) to Commander,
AMC, subj: Appointment As On Scene Commander
(OSC), 7 Jan 93

Message, Commander, AMC to Commander, CBDA, subj:
Designation of Service Response Force Commander/
On Scene Coordinator, 7 Jan 93

Draft Operation Plan, HQ, CBDA, 7 Jan 93

Chemical Incident Report (1st Draft), 7 Jan 93

Chemical Incident Report (2nd Draft), 7 Jan 93

Message, SRF/0SC to HQDA et al, subj: Chemical Event
Report, 8 Jan 93

Memorandum for BG Friel, from John E. Rankin, HQ AMC,
subj: Service Response Force (SRF)- Spring Valley,
8 Jan 93

Message, DA, Washingten, DC (DAMO-ODO-CAT) to BG Friel,
subj: Disposition Instruction for Subject Chemical
Munitions, 8 Jan 93

Message, DA, Washington, DC (DAMO-ODO-CAT) to Commander,

CBDA, subj: Disposition Instruction for Suspect
Chemical Munitions, 8 Jan 93
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Message, LTC Coleman to COL Read, SRF, subj: Homeowner
Meeting Regarding Chemical Event, 8 Jan 93

Message, MG Heldstadb (DAMO-ODO-CAT) to Secretary of the
Army et al, subj: Chemical Event Vicinity American
University, 8 Jan 93

Itinerary for the Honorable Susan Livingstone, Assistant
Secretary of the Army, 8 Jan 93

Memorandum, LTC Coleman (DAMO-ODO-CAT) to BG Friel,
subj: Bunker Brief, 8 Jan 93

Memorandum, BG Friel, subj: Operation Safe Removal,
9 Jan 93

Message, DA, Washington, DC (DAMO-ODO-CAT) to BG Friel,
subj: Chemical Event Report Follow-up, 9 Jan 93

Message, DA, Washington, DC (DAMO-ODO) to Commander,
FORSCOM, subj: Decontamination Support for Chemical
Incident, 11 Jan 93

Message, DA Washington DC (DAMO-ODO) to Commander,
FORSCOM, subj: Decontamination Support for Chemical
Incident, 11 Jan 93 [CBDA copy]

Message, Commander, XVIII Airborne Corps to Commander,
1st COSCOM, subj: Decontamination Support for
Chemical Incident, 11 Jan 93

Message, DA, Washington, DC (DAMO-ODO-CAT) to Commander,
AMC, subj: Tasking for Deputy on Scene Coordinator,
11 Jan 93

Message, F. Prescott Ward to S. W. Schultz, subj:
Resend DC Results, 11 Jan 93

Memorandum for On-Scene Commander for Operation Safe
Removal, from Wendell L. Fortner, Pine Bluff
Arsenal, subj: Permit Modification at Pine Bluff
Arsenal, 12 Jan 93

Message, DA, Washington, DC (DAMO-ODO-CAT) to Commander,
HSC, Fort Sam Houston, TX, subj: Support For
Chemical Incident, 12 Jan 93

Message, DA, Washington, DC (DAMO-ODO-CAT) to Commander,
FORSCOM, FT McPherson, GA, subj: Aviation Support
for Chemical Incident, 12 Jan 93

Point Paper, MAJ Agogino, subj: Operation Safe Removal,
13 Jan 93
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Message, DA, Washington, DC (DAMO-ODO-CAT) to Commander,
AMC, subj: Chemical Munitions Handling Warning
Order, 13 Jan 93

Memorandum for Record, BG Friel, subj: Transportation
Plan - Liquid Filled Rounds, 13 Jan 93

Point Paper, Doug Koger, subj: Operation Safe Removal,
14 Jan 93

Message, Commander, SRF to Pine Bluff, AR, subj:
Notification of Intent to Conduct an Emergency
Shipment, 14 Jan 93

Message, Commander, FORSCOM, Fort, McPherson, GA to
Commander, III Corps, Fort Hood, TX, subj: Aviation
Support for Chemical Incident, 14 Jan 93

Memorandum, from BG Friel, subj: Verification Plan for
Termination of the Emergency Response Phase,
14 Jan 93

Letter, Vernon N. Houk, National Center for
Environmental Health to BG Busbee, USACMDA,
14 Jan 93

Memorandum for Director of Operations, ODSCOPS, from
BG Friel, subj: Schedules for Operation Safe
Removal, 14 Jan 93

Message, DA, Washington, DC (DAMO-0ODZ) to BG Friel,
subj: Chemical Event Phase I (Emergency Response)
Transition Criteria, 15 Jan 93

Message, DA, Washington, DC (DAMO-ODZ) to BG Friel,
subj: Chemical Event Phase I (Emergency Response)
Transition Criteria, 15 Jan 93 [CBDA copy]

Message, DA, Washington, DC (DAMO-ODO-CAT) to Commander,
FORSCOM, Fort McPherson, GA, subj: Demolition
Support for Chemical Event Washington, DC, 15 Jan
93

Memorandum, from BG Friel, subj: Transportation and
Sampling Plan - Liquid Filled Rounds for Sampling
at the Edgewood RD&E Center, Edgewood Area, APG,
MD, 15 Jan 93

Memorandum for Record, BG Friel, subj: Transportation
Plan - Solid Filled Rounds, 15 Jan 93

Memorandum for National Response Center, from BG Friel,
subj: Operation Safe Removal Update, 16 Jan 93
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Message, SRF-OPS, to Commander, CBDA, et al, subj:
Notification of Intent to Conduct Emergency
Shipment, 16 Jan 93

Memorandum for Record, Jim Bacon, subj: [SRF Commander
Avare of Provisions of 4OCRF261], 16 Jan 93

Message, Commander, Pine Bluff Arsenal, AR, to BG Friel,
subj: Report of Arrival, CBDA #93-01, 20 Jan 93

Letter, from GEN Ross to BG Friel, 22 Jan 93

Memorandum for Record, BG Friel, subj: Bvacuation for
OSR, Spring Valley, 23 Jan 93

Letter, BG Friel to Mayor Sharon Pratt-Kelly, 23 Jan 93

Message, SRF-OPS to Commander, SRF, et al, subj:
Notification of Intent to Conduct An Emergency
Shipment, 23 Jan 93

Memorandum, BG Friel, subj: Soil Sampling Plan, 25 Jan
93 and Amendment B, 28 Jan 93

Memorandum from BG Friel, subj: Transportation Plan -
Liquid Filled Rounds, 25 Jan 93 [supercedes plan
dated 15 Jan 93]

Decision Paper, BG Friel, subj: [Risk Assessment Safety
Precautions}, 26 Jan 93 with enclosures

Memorandum from BG Friel, subj: Transportation Plan -
Solid Filled Rounds, 26 Jan 93 [supercedes plan
dated 15 Jan 93]

Memorandum for Record, from BG Friel, subj: Supplemental
Information for the Permit for Destruction of HE
and WP Rounds at Ft. AP Hill, 26 Jan 93

Memorandum for Record, from BG Friel, subj: Supplemental
Information (2) for the Permit for Destruction of
HE and WP Rounds at Ft. AP Hill, 26 Jan 93

Memorandum for Record, from BG Friel, subj: Soil
Sampling Plan for Ft. A.P. Hill OD Range, undated

¥emorandum for Operation Safe Removal Staff, from
BG Friel, subj: SRF at the Spring Valley Recovery
Site (Operation Safe Removal), Commander's Policy
(Rules of Engagement), 27 Jan 93

Memorandum for Commander, AMC (AMCPE-P), from BG Friel,
subj: Request for Approval of Actual Expense
Authorization, 27 Jan 93
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Memorandun for the Special Assistant to the Secretary
and Deputy Secretary of Defense, from Michael W.
Owen, Acting Assistant Secretary of the Army, subj:
Spring Valley/American University Recovery, 27 Jan
s2

Message, BG Friel to Director, ERDEC, APG, MD, subj:
Notification of Intent to Conduct an Emergency
Shipment, CBDA #93-04, 28 Jan 93 and corrected

copy

Message, BG Friel to Director, ERDEC, APG, MD, subj:
Notification of Intent to Conduct an Emergency
Shipment, CBDA #93-05, 28 Jan 93 and corrected

copy

Memorandum for SRF Spring Valley Forces, from COL Read,
subj: Mission Termination/Site Closure, 28 Jan 93

Memorandum for SRF/0SC Staff, from Jim Bacon, subj:
Phase I/Phase II Transition Planning Meeting,
28 Jan 93

Message, BG Friel to Director, ERDEC, APG, MD, subj:
Notification of Intent to Conduct an Emergency
Shipment, CBDA #93-04, Supplemental Information,
29 Jan 93

Message, BGC Friel to Director, ERDEC, APG, MD, subj:
Notification of Intent to Conduct an Emergency
Shipment, CBDA #93-05, Supplemental Information,
29 Jan 93

Letter, BG Friel to Spouses of OSR Participants, 29 Jan
93 (sample)

Memorandum for Record, from BG Friel, subj: Backfill of
Pits, 30 Jan 93

Letter, BG Friel to John E. Ely, Viginia Department of
Waste Management, 1 Fedb 93 with enclosure

Message, Commander, Pine Bluff Arsenal to BG Friel,
subj: Report of Arrival, CBDA #93-03, 2 Feb 93

Message, DA, Washington, DC (DAMO-ODO-CAT) to BG Friel,
subj: Completion of Phase I (Emergency Response)
Operation Safe Removal, Spring Valley, Washington,
DC, 2 Feb 93
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Memorandum for National Response Center and U.S.
Environmental Protection Agency, from BG Friel,
subj: Selection of Response Action, 2 Feb 93
(with enclosures)

Message, BG Friel to HQDA, Washington, DC, subj:
Chemical Event Report, 8 Feb 93

Message, Marguerite E. Brooks to BG Friel, subj:
Spring Valley Report, 1 Mar 93

Memorandum for Distribution, BG Friel, subj: Spring
Valley Recognition and Compensation, 23 Jun 93
VOLUME II

SPECIAL STAFF:
Director of the Special Sstaff:

After Action Report, COL Charles B. Kenison, with the
following enclosures:

Memorandum for Record, from BG Friel, subj: Verification
Plan for Termination of the Emergency Response
Phase, 14 Jan 93

Daily Plan Chronology of the Special staff

Memorandum for Record, subj: Major Delays in Shipping
the Munitions from the Site

Memorandum for Record, subj: Current Storage
Installation May Become Unacceptable to Arkansas

Equipment for the Director of the Special sStaff and
His staff, In General

Equipment to be Brought by the Director of the Special
Staff for Himself

Memorandum for DAMO-SWS, from COL Charles B. Kenison,
subj: Initial Results of Sampling - WWI Munitions
from Spring Valley, 4 Feb 93

Environmental:

After Action Report, Teresa M. Mann, 2 Feb 93, with the
following enclosures:

EPA Notification of Regulated Waste Activity Form

AN SRR AR MRS
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Memorandum for Record, subi: Disposition of Suspect
Agent Filled Rounds

Memorandum for On-Scene Commander for Operation Safe
Removal, from Wendell L. Fortner, Pine Bluff
Arsenal, subj: Permit Modification at Pine Bluff
Arsenal, 12 Jan 93

Letter, Vicky Prewett, State Of Arkansas Department of
Pollution Control and Ecology to Pine Bluff
Arsenal, 11 Jan 93

Arkansas Department of Pollution Control and Ecology
Hazardous Waste Transportation Permit

Letter, Phillip Murphy, State of Arkansas Department
of Pollution Control and Ecology to Wendal
Fortner, Environmental Coordinator, Pine Bluff
Arsenal, 12 Jan 93

State of Arkansas Uniform Hazardous Waste Manifest,
AR-611927

State of Arkansas Uniform Hazardous Waste Manifest,
AR-611920

State of Arkansas Uniform Hazardous Waste Manifest,
AR-611921

Memorandum for Record, subj: Disposition of Solid
Filled, Suspect HE Rounds

Letter, Garwin W. Eng, Commonwealth of Virginia,
Department of Waste Management to Terry Banks,
Fort A.P. Hill, subj: Temporary Emergency Permit,
20 Jan 93

Hazardous Waste Management Program Temporary Emergency
Permit to Treat Hazardous Wastes, 20 Jan 93

Map, Fort A.P. Hill Demolition Site Location

Memorandum for Unit Personnel, from CPT John T. Dluzak,
67th EOD, subj: Standard Operating Procedures
(Emergency Destruction Operation), 12 Jan 93

Information Paper, subj: Spring Valley Munitions
Recovery, 16 Jan 93

Memorandum for Record, from BG Friel, subj: Supplemental
Information for the Permit for Demolition of HE and
WP Rounds at Ft. AP Hill
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Memorandum for Record, from BG Friel, subj: Supplemental
Information (2) for the Permit for Destruction of
HE and WP Rounds at Ft. AP Hill

Letter, John E. Ely, Commonwealth of Virginia,
Department of Waste Management to Terry Banks,
Fort A.P. Hill, subj: Temporary Emergency Permit

Memorandum for Record, from BG Friel, subj: Soil
Sampling Plan for Ft. A.P. Hill OD Range

Memorandum for Record, from 2LT Martin J. Weber, TEU,
subj: A.P. Hill Demolition Operations AAR, 27 Jan
93

Memorandum for Record, from Teresa Mann, subj:
Detonation at Ft AP Hill, 27 Jan 93

Memorandum for Record, from Teresa Mann, subj: Sampling
After Detonation of 8 Rounds at Ft AP Hill

Spring Valley Soil Samples Analysis Results for Mustard
(HD) and Arsenic, 28 Jan 93

Letter, BG Friel to John E. Ely, Office of Compliance
and Enforcement, Virginia Department of Waste
Management, 29 Jan 93 (with enclosures)

Note, Rounds to be Destroyed at Ft AP Hill

Memorandur for Record, from LTC William T. Batt, subj:
A.P. Hill Demolition Operations AAR, 30 Jan 93

Letter, BG Friel to John E. Ely, Office of Compliance
and Enforcement, Virginia Department of Waste
Management, 1 Feb 93

Uniform Hazardous Waste Manifest, 27 Jan 93

Land Disposal Restriction Notification/Certification,
27 Jan 93

Uniform Hazardous Waste Manifest, 30 Jan 93

Land Disposal Restriction Notification/Certification,
30 Jan 93

Memorandum for Record, subj: Sample Rounds Taken to
ERDEC for Drilling, Sampling, and Analysis

Pax Message, BG Friel to Butch Dye or Rick Collins,
Maryland Department of the Environment, 15 Jan 93

Memorandum, from BG Friel, subj: Operation Safe Removal
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Memorandum for Record, from Teresa M. Mann, subj:
Rounds to be Sent to ERDEC on 29 Jan 93

Memorandum for Record, from Teresa M. Mann, subj:
Shipment of Rounds to ERDEC, 29 Jan 93

Memorandum for Record, from Teresa M. Mann, subj: Rounds
to be Sent to ERDEC on 29 Jan 93

Memorandum for Record, from Tere:'a M. Mann, subj: Sixth
Round to ERDEC, 29 Jan 93

Memorandum for Record, subj: Plan for Disposal of
Miscellaneous Wastes

Memorandum for Record, subj: Plan for Disposal of
Miscellaneous Wastes - Followup, 1 Feb 93

Chemical Waste Management, Inc., Waste Profile, 12 Jan
93

Generator's Certification, 12 Jan 93
State of New York, Hazardous Waste Manifest (2)
Illinois Uniform Hazardous Waste Manifest, 1 Feb 93

Memorandum for Record, from Teresa Mann, subj: Drum of
Contaminated Soil, 1 Feb 93

Message, Marguerite E. Brooks to George Mason, subj:
Analysis of DC Sample, 28 Jan 93

Menorandum for Record, from COL Charles B. Kenison,
subj: Soil Sampling Plan to Verify Termination of
the Emergency Response Phase, 27 Jan 93

Memorandum for Record, from BG Friel, subj: Soil
Sampling Plan, 25 Jan 93 (with appendices)

Map, Spring Valley Site Pit and Pile Samples
Map, Spring Valley Site Lateral Contaminment Samples
Map, Spring Valley Site Background Samples

Memorandum for Record, subj: Visit by Maryland
Department of the Environment (MDE) Offjicials

Memorandum for Record, from Teresa M. Mann, subj: Visit

by MDE Officials/Approval to S8hip Rounds to ERDEC,
25 Jan 93
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Memorandum for Record, subj: Lessons Learned

Note, List of Equipment Brought to SRF

Memorandum for Record, subj: Points of Contact

Legal:

After Action Report, LTC Michael K. Millard and
LTC Warren G. Foote, 1 Feb 93, with the following
enclosures:

Memorandum for Record, from LTC Foote, subj: Lesson
Learned - Transport and Storage of Recovered
Munitions, 1 Feb 93

Memorandum for Record, from LTC Millard and LTC Foote,
subj: Legal Issues List

Memorandum for Record, LTC Foote,, subj: Transport
Requirements for Hazardous Waste, 11 Jan 93

Memorandum for PM Chem Demil, from LTC Foote, subj:
NEPA Requirements for Spring Valley Remediation,
21 Jan 93

Memorandum for Record, LTC Foote, subj: Commanders
Potential for Personal Liability, 22 Jan 93

Memorandum for the Record, LTC Foote, subj: May the
PINS be Stored On-site?, 22 Jan 93

Memorandum for Record, LTC Millard, subj: Recommended
Reimbursement Procedures, 23 Jan 93

Handout, Spring Valley Evacuation, Recommended
Reimbursement Procedures, LTC Millard, 23 Jan 93

Memorandum for the Record, LTC Foote, subj: What is the
National Defense Area and is Establishment of a NDA
Appropriate for Operation Safe Removal, 23 Jan 93

Memorandru for Record, LTC Foote, subj: Army as the Lead
Ager~y, 24 Jan 93

Memorandum for the Record, LTC Foote, subj: Does 40 CFR
300.800...Apply to the SRF for OSR, 24 Jan 93

Memorandum for Record, LTC Millard, subj: Chaplain
Services, 2€¢ Jan 93

Memorandum for Record, LTC Foote, subj: Cash Awards for
Dept. of Army Civilians, 28 Jan 93
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Surgeon:

After Action Report, MAJ Robert M. Gum, 2 Feb 93, with
the following enclosures:

Annex M, Medical Operations to Safe Removal Plan
Handout, Medical Alert, undated

Information Paper, MAJ Gum, subj: Chemical Agents
Identified in the Spring Valley Area

Memorandum for Record, subj: Hydrolysis Products of
Suspected Agents in the Spring Valley Residential
Area

Memorandum for Record, subj: Medical Contacts - Off
Site

Memorandum for Record, subj: Chronology of Medical
Improvements with Operation Safe Removal

Memorandum for Record, subj: Medical References
SRF Surgeon Log, MAJ Gum, 9 Jan- 2 Feb 93
Safety:

After Action Report, George Collins and Greg Mason,
3 Feb 93, with the following enclosures:

Memorandum for Record, from BG Friel and LTC William T.
Batt, subj: Risk Assessment for Safe Removal of
Chemical Filled Unexploded Ordnance at the American
University Chemical Warfare Center Site, 11 Jan 93

Decision Paper, from BG Friel and LTC Batt, subj: Based
on the Risk Assessment, dated 23 Jan 93, the
Following Safety Precautions are Directed to be
Implemented

Memorandum for Record, from George Collins and Greg
Mason, subj: Revised Risk Assessment for Safe
Removal of Chemical Filled Unexploded Ordnance at
the American University Chemical Warfare Cemter
Site (Operation Safe Removal), 23 Jan 93

Memorandum for Record, subj: Chronology of Safety
Inprovements with Operation Safe Removal

Memorandum for Operation Safe Removal Staff, from
BG Friel, subj: SRF at the Spring Valley Recovery
Site (Operation Safe Removal), Commander's Policy
(Rules of Engagement), 27 Jan 93
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Safety Office, ERDEC, "Chemicals Known to be Used by
American University," 25 Jan 93

Memorandun for TEU Commander, from Manual Lopez, ERDEC
Safety Manager, subj: Interim Hazard Classification
(ERDEC No. 93-06) for 75mm, Chemical Projectile,

13 Jan 93

Memorandum for TEU Commander, from Manual Lopez, ERDEC
Safety Manager, subj: Interim Hazard Classification
(ERDEC No. 93-07) for Livens Chemical Projectile,
13 Jan 93

Memorandum for TEU Commander, from Manual Lopez, ERDEC
Safety Manager, subj: Interim Hazard Classification
(ERDEC No. 93-08) for 4.7-inch, Gun Projectile,
Chemical, 13 Jan 93

Memorandum for TEU Commander, from Manual Lopez, ERDEC
Safety Manager, subj: Interim Hazard Classification
(ERDEC No. 93-09) for 3.0-inch, Stokes Trench
- Mortar, HE, Projectile, 13 Jan 93

Memorandum for TEU Commander, from Manual Lopez, ERDEC
Safety Manager, subj: Interim Hazard Classification
(ERDEC No. 93-10) for 3.0-inch, Stokes Trench
Mortar, Smoke Projectile, 14 Jan 93

Memorandum for TEU Commander, from Manual Lopez, ERDEC
Safety Manager, subj: Interim Hazard Classification
(ERDEC No. 93-11) for 75mm, Mk III, HE, Projectile,
14 Jan 93

Memorandum for TEU Commander, from Carol Eason, ERDEC
Safety Engineer, subj: Interim Hazard
Classification (ERDEC No. 93-12) for White
! Phosphorus Igniter, 25 Jan 93

Memorandur for TEU Commander, from Carol Eason, ERDEC
Safety Engineer, subj: Interim Hazard
Classification (ERDEC No. 93-14) for 75mm, Common
Shrapnel, Mk 1, 25 Jan 93

Memorandum for TEU Commander, from Carol Eason, ERDEC
Safety Engineer, subj: Interim Hazard
Classification (ERDEC No. 93-15) for 75mm, Common
Steel Shell, Mk 1, 25 Jan 93

Memorandum for TEU Commander, from Carol Eason, ERDEC
Safety Engineer, subj: Interim Hazard
Classification (ERDEC No. 93-16) for 3-inch Stokes,
Trench Burning, Smoke, Projectile, 25 Jan 93
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Memorandum for TEU Commander, from Carol Eason, ERDEC
" Safety Engineer, subj: Interim Hazard
Classification (ERDEC No. 93-17) for 3-inch Steel,
Shell, HE, 25 Jan 93

Memorandum for TEU Commander, from Carol Eason, ERDEC
Safety Engineer, subj: Interim Hazard
Classification (ERDEC No. 93-18) for 75mm,
Experimental Smoke, Projectile, 25 Jan 93

Memorandum for TEU Commander, from Carol Eason, ERDEC
Safety Engineer, subj: Interim Hazard
Classification (ERDEC No. 93-19) for 75mm, Common
Steel Shell, Mk I, 25 Jan 93

Memorandum for TEU Commander, from Carol Eason, ERDEC
Safety Engineer, subj: Interim Hazard
Classification (ERDEC No. 93-20) for Livens
Projectile, 25 Jan 93

Memorandums for Record, Gregory Mason and George
Collins, subj: Lessons Learned, 24-27 Jan 93

Operation Safe Removal Safety Journal, 11 Jan - 28 Jan
93

Memorandum for Record, subj: List of Equipment to be
Provided by SRF

Memorandum for Record, subj: List of Personal Equipment
References to be Brought by Safety Consultant

Memorandum for Record, subj: Key Personnel Contacts
Memorandum for Director, Operations, from Gregory Mason,

subj: SRC Reuse Policy/Procedures, 25 Jan 93 (with
enclosure)

VOLUME III

OPERATIONS:

Director of Operations:

Appendix B

After Action Report, Kenneth R. Boyd, with the following
enclosure:

Memorandum for Record, subj: Operations Directorate

{(List of Personnel and Whether They Completed Their
After Action Reports])
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Memorandum for Director of Operations (Ken Boyd), from
Edward L. Parham, [Deputy Surety Officer]}, subj:
Operation Safe Removal Recommendations, 22 Jan 93

After Action Report, Robert F. Remus, Jr.

Memorandum for Regional Director, FEMA Region III, from
Kenneth R. Boyd, subj: Telecommunications Support,
13 Jan 93

Memorandum for Boyd and LTC Batt, subj: Issues and
Considerations

Handout, Net Control station (call signs)

Form, OSR Munitions Shipped Off-Site to Date (plastic
covered sheet with information as of 30 Jan 93)
(oversized)

Form, OSR Recovered Munitions Status (plastic covered
sheet with information as of 29 Jan 93)
{oversized]

Hazard Analyst:

After Action Report, Michael M. Myirski

Memorandum, subj: Downwind Evacuation Options, 11 Jan
93

Memorandum, subj: Considerations During a Release to the
Atmosphere, undated

Memorandum to CPT Covell, PBA TEU, from Michael Myirski,
subj: Hazard Analysis for OSR at Andrews AFB, 14
Jan 93

Memorandum, subj: Potential Airborne Exposure to
Lewisite and Mustard During OSR, 15 Jan 93

Memorandum to Bill Kervin, PBA, from Michael Myirski,
subj: RE: Hazard Analysis for OSR at Andrews AFB,
15 Jan 93

Handout, subj: Hazard Analysis, undated

Memorandum for AlC Krista Meehan, Detachment 2, 1st
Weather Group, from Michael M. Myirski, subj:
Memorandum of Appreciation, 4 Feb 93

Memorandum for AlC Shawn Peno, Detachment 2, 1st

Weather Group, from Michael M. Myirski, subj:
- Memorandum of Appreciation, 4 Feb 93
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Transportation:
After Action Report, MAJ Leonard P. Motz

After Action Report, Richard C. Manzke, Chief, Picatinny
Plight Detachment

After Action Report, Betty Peterson, with the following
enclosures:

Memorandum for Record, from Betty Peterson, subj:
Adequacy of Shipments from Spring Valley, 5 Feb 93

Message, William E. Goforth to S.W. Schultz, subj: John
L. McNerney: Air Transportability of SRC and SRCXs,

9 Jan 93

Memorandum for BG Friel, from John L. McNerney, Single
Round Container Program Manager, subj:
Certification of Equivalency, 12 Jan 93

Memorandum for BG Friel, from John L. McNerney, subj:
Use of Fluorolube or Alternate Greases on Gaskets
and Single Round Container Sealing Surfaces, 13

Jan 93

Facsimile Message to Betty Peterson, from Walter B.
Holcombe, 14 Jan 93

Memorandum for Betty Peterson, from David A. Piskorik,
Chief, Packaging Office, subj: Packaging Procedures
for Non-Standard Items Found Without Packaging,

14 Jan 93

Memorandum for Director, Operations, from John McNerney,
subj: SRC Reuse Policy/Procedures, 24 Jan 93

Memorandum for Operations Center (Betty Peterson), from
John McNerney, subj: Outloading Requirements for
SRCX and SRCXX Containers, 27 Jan 93

Memorandum for Director, Operatiéns, from John McNerney,
subj: Cushioning Material, Antistatic, 28 Jan 93

Excerpt, AFR 71-4/TM 38-250, 15 Jan 93

List of Shells, No. 14-19

Memorandum for TEU Commander, from Manual Lopez, ERDEC
Safety Manager, subj: Interim Hazard Classification
(ERDEC No. 93-06) for 75mm, Chemical Projectile,

13 Jan 93
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Memorandum for TEU Commander, from Manual Lopez, ERDEC
Safety Manager, subj: Interim Hazard Classification
(ERDEC No. 93-07) for Livens Chemical Projectile,
13 Jan 93

Memorandum for TEU Commander, from Manual Lopez, ERDEC
Safety Manager, subj: Interim Hazard Classification
(ERDEC No. 93-08) for 4.7-inch, Gun Projectile,
Chemical, 13 Jan 93

Memorandum for TEU Commander, from Manual Lopez, ERDEC
Safety Manager, subj: Interim Hazard Classification
(ERDEC No. 93-09) for 3.0~-inch, Stokes Trench
Mortar, HE, Projectile, 13 Jan 93

Memorandum for TEU Commander, from Manual Lopez, ERDEC
Safety Manager, subj: Interim Hazard Classification
(ERDEC No. 93-10) for 3.0-inch, Stokes Trench
Mortar, Smoke Projectile, 14 Jan 93

Memorandum for TEU Commander, from Manual Lopez, ERDEC
Safety Manager, subj: Intérim Hazard Classification
(ERDEC No. 93-11) for 75mm, Mk IIXI, HE, Projectile,
14 Jan 93

Memorandum for TEU Commander, from Carol Eason, ERDEC
Safety Engineer, subj: Interim Hazard
Classification (ERDEC No. 93-12) for White
Phosphorus Igniter, 25 Jan 93

Memorandum for TEU Commander, from Carol Eason, ERDEC
Safety Engineer, subj: Interim Hazard
Classification (ERDEC No. 93-14) for 75mm, Common
Shrapnel, Mk 1, 25 Jan 93

Memorandum for TEU Commander, from Carol Eason, ERDEC
Safety Engineer, subj: Interim Hazard
Classification (ERDEC No. 93-15) for 75mm, Common
Steel Shell, Mk 1, 25 Jan 93

Memorandum for TEU Commander, from Carol Eason, ERDEC
Safety Engineer, subj: Interim Hazard
Classification (ERDEC No. 93-16) for 3-inch Stokes,
Trench Burning, Smoke, Projectile, 25 Jan 93

Memorandum for TEU Commander, from Carol Eason, ERDEC
Safety Engineer, subj: Interim Hazard
Classification (ERDEC No. 93-17) for 3-inch Steel,
Shell, HE, 25 Jan 93

Memorandum for TEU Commander, from Carol Eason, ERDEC
Safety Engineer, subj: Interim Hazard
Classification (ERDEC No. 93-18) for 75mm,
Experimental Smoke, Projectile, 25 Jan 93
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Memorandum for TEU Commander, from Carol Eason, ERDEC
Safety Engineer, subj: Interim Hazard
Classification (ERDEC No. 93-19) for 75mm, Common
Steel Shell, Mk I, 25 Jan 93

Memorandum for TEU Commander, from Carol Eason, ERDEC
Safety Engineer, subj: Interim Hazard
Classification (ERDEC No. 93-20) for Livens
Projectile, 25 Jan 93

Diagram, UH-1H Tie Down Plan, Profile View
Diagram, UH-1H Tie Down Plan, Top View

Diagram, T.0. 1C-23A-9, Typical Mission Categories
Diagram, Profile of Fuselage

Diagram, T.O0. 1C-23A-9, Typical Flight Position, Top
View

Menmorandum for John Colada, Maryland Department of the
Environment, from Betty Peterson, subj: Planned
Flight Paths, 10 Jan 93

Message, from Commander, FORSCOM to Commander, IIX Corps
subj: Aviation Support for Chemical Incident,
14 Jan 93

Message, from DA, Washington, DC (DAMO-ODO-CAT) to
Commander, FORSCOM, subj: Aviation Support for
Chemical Incident, 12 Jan 93

Message, Commander, AMCCOM (AMSMC-TMJ-A) to Headquarter,
AMC, TACC Scott AFB, IL, subj: SAAM Request 3504,
12 Jan 93

Uniform Hazardous Waste Manifest, State of Arkansas,
AR-611927

Memorandum for Record, BG Friel, subj: Transportation
Plan - Liquid Filled Rounds, 13 Jan 93

DD Forms 1387-2, Special Handling Data/Certification
(10 different items)

Message, Betty Peterson to Commander, Pine Bluff
Arsenal, subj: Notification of Intent to Conduct
An Emergency Shipment, 14 Jan 93

Load List Suspect Items
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Memorandum for Record, BG PFriel, subj: Transportation
and Sampling Plan - Liquid Pilled Rounds for
Sampling at the Edgewood RD&LE Center, Edgewood
Area, APG, MD, 15 Jan 93

Message, Betty Peterson to Director, ERDEC, subj:
Notification of Intent to Conduct Emergency
Shipment, 16 Jan 93

Message, Batty Peterson to Director, ERDEC, subj:
Notification of Intent to Conduct an Emergency
Shipment, 15 Jan 93 (draft corrected copy)

Memorandum for Record, Jim Bacon, subj: [The SRF
Commander is Aware of the Provisions of 40CRF261],
16 Jan 93

Memorandum for Record, subj: Personnel on Helicopter
. Flight from Spring Valley, Washington, DC, to
Pt AP Hill, Bowling Green, VA, 25 Jan 93

Memorandum for Record, BG Friel, subj: Transportation
Plan - Solid Filled Rounds, 15 Jan 93

Memorandum for Record, subj: Personnel on Helicopter
Flight from Spring Valley, Washington, DC, to
Ft AP Hill, Bowling Green, VA, 27 Jan 93

§ DD Form 1387-2, Special Handling Data/Certification

T e

Uniform Hazardous Waste Manifest, 27 Jan 93

Land Disposal Restriction Notification/Certification,
27 Jan 93

Memorandum for Record, BG Friel, subj: Transportation
Plan - Solid Filled Rounds, 26 Jan 93

§ Memorandum for Commander, U.S. Army Garrison, Fort AP
b Hill, from Kenneth Boyd, subj: Operation Safe
% Removal, 25 Jan 93

; Merorandum for Kenneth Boyd, from G.M. Tribble, Jr.,
=ﬁ AP Hill, subj: Operation Safe Removal, 25 Jan 93

Message, Betty Peterson to Director, ERDEC, subj:
Notification of Intent to Conduct an Emergency
Shipment (draft for 2nd shipment to PBA and version

sent out by Army Ops)

Message, Betty Peterson to Commander, ERDEC, subj:
Delay in Emergency Shipment, 26 Jan 93
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Message, LTC R.C. Edmonds (DAMO-SW-CAT) to Director,
" ERDEC, subj: Notification of Intent to Conduct
an Emergency Shipment, CBDA #93-03, 27 Jan 93

Load List Suspect Items

DD rorms 1387-2, Special Handling Data/Certification
(12 different forms)

Menorandum for Record, BG Friel, subj: Transportation
Plan - Liquid Filled Rounds, 25 Jan 93

Note, Telecon Between B. Cumnock and MAJ Roff, Provost,
Pine Bluff Arsenal, 26 Jan 93

Message, Betty Peterson to Director, ERDEC, subj:
Notification of Intent to Conduct an Emergency
Shipment, CBDA #93-05, 28 Jan 93

Message, Betty Peterson to Director, ERDEC, subj:
Notification of Intent to Conduct an Emergency
Shipment, CBDA #93-05, Supplemental Information,
29 Jan 93

Memorandum for Commander, USACMDA, from Kenneth Boyd,
subj: Approval of Transportation Plan for Shipment
of Liquid Filled Rounds for Sampling at the
Edgewood RD&E Center, Edgewood Area, APG, MD, dated
15 Jan 93, 28 Jan 93 [with plan enclosure]

Note, SRC Number and Weight

Message, Betty Peterson, to Director, ERDEC, subj:
Notification of Intent to Conduct an Emergency
Shipment, CBDA #93-04, 28 Jan 93

Message, Betty Peterson to Director, ERDEC, subj:
Notification of Intent to Conduct an Emergency
Shipment, CBDA #93~-04; Supplemental Information,
28 Jan 93

Memorandum for Commander, USACMDA, from Kenneth Boyd,
subj: Approval of Transportation Plan for Shipment
of Liquid Filled rounds, dated 25 Jan 93, 28 Jan
93

Note, SRC Number and Packed Weight

Uniform Hazardous Waste Manifest, AR-611921

Memorandum for Record, subj: Personnel on Helicopter

Flight from Spring Valley, Washington, DC to Ft
AP Hill, Bowling Green, 30 Jan 93
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Memorandum for Record, BG Priel, subj: Transportation
Plan - Solid Pilled Rounds, 26 Jan 93

Note, AP Hill Shipment List
Uniform Hazardous Waste Manifest, 30 Jan 93

Memorandum for Record, BG Friel, subj: Supplemental

Information for the Permit for Destruction of HE
and WP Rounds at PFPt. AP Hill

Transmission Reports [Fax Cover Sheets with some
enclosures]

Memorandum for Record, subj: Supplemental Support
Personnel and Agencies

Note, PINS Summary by Item Number, 28 Jan 93

Memorandum for Army Operations Center, Washington, DC,
Kenneth Boyd, subj: Alerting Military Response

Forces Along Route of Flight, Washington, DC to
Pine Bluff, AR, 22 Jan 93

Memorandum, subj: Personnel on Helicopter Flight From
Spring Valley, Washington, DC to FT AP Hill,
Bowling Green, VA, date of flight 25 Jan 93
(updated version with actual times)

Single Round Container:

Appendix B

After Action Report, John L. McNerney

Memorandum for BG Friel, from John L. McNerney, subj:
Use of Fluorolube or Alternate Greases on Gaskets

and Single Round Container Sealing Surfaces, 13 Jan
93

Message, Steven W. Schultz to M.A. Pugh, subj: DX
Priority - DC Project, 14 Jan 93

Message, from Don Moretz, Engineering Directorate,
ERDEC, subj: [Newly Designed SRCX), 14 Jan 93

Message, from Don Moretz, Engineering Directorate,
ERDEC, subj: Letter of Instruction for "O-Ring
Flange Protector," 15 Jan 93

Memorandum for Director, Operations, from John McNerney,
subj: SRC Reuse Policy/Procedures, 24 Jan 93

Memorandum for Record, from Charles K. Dunemn, PBA,
subj: SRC Contamination Status, 25 Jan 93
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Message, Steven W. Schultz to W.E. Goforth, subj: DC
Project, 25 Jan 93

Memorandum for Operations Center, from John McNerney,
subj: Outloading Requirements for SRCX and SRCXX
Containers, 27 Jan 93

Security:

After Action Report, CPT Christopher Barrett

Sketch of Cul-de-Sac Operations Area

Notes on 75mm Round Recovered from Private Residence
Police Security Requirements for OSR, 12-15 Jan 93
Security Plan for Movement at Andrews AFB, 14 Jan 93
Guard Instructions for the Period 16-21 Jan 93
Construction Work to be Performed, 16-20 Jan 93
Location of Street Blockades, 22-29 Jan 93

Memorandum for Record, from CPT Christopher Barrett,
subj: Evacuation Areas, 23 Jan 93

Memorandum for Record, from CPT Christopher Barrett,
subj: Evacuation Compliance, 25 Jan 93

Guard Instructions for the Period 30 Jan - 1 Feb 93

Metropolitan Police Support 30 Jan 93 to End Phase I

Handout, Monday Evacuation Areas

Map, Blockade Locations, undated

Map, Blockade Locations, undated

Handout, Evacuation Plan for Operation Center

Handout, OSR Vehicle Pass [yellow]

Form, OSR On-Site Visitors [white]'

Handout, OSR Area Access [white with red "X")

Handout, Spring Valley Guest Pass ([tan)

Handout, Spring Valley Resident Pass [green]

Handout, Miller Construction Work Access Pass [blue)
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Badge [sample), OSR Area Access [white paper)

Badge ([sample], OSR Area Access (CBDA version]
Historical:

After Action Report, Jeffery K. Smart, 3 Feb 93, with
the following enclosures:

Memorandum for Record, from Jeffery K. Smart, subj:

Historical Activities Log During Operation safe
Removal, 5 Jan - 3 Feb 93, 3 Feb 93

Memorandum for Record, subj: Items Found During
Operation Safe Removal

Handout, After Action Report Format

Handout, American University Experiment Station
Chronology

Handout, U.S. Army Organization Responsible for World

War I Testing at American University Experiment
Station

Article, "American University, the Chemical Warfare

Service's First Training Ground and Research
Center," undated

Excerpt, Amos A. Fries and Clarence J. West, Chemical
Warfare (New York: McGraw-Hill Book Company, 1921)

Excerpt, Leo P. Brophy, Wyndham D. Miles, and Rexmond
C. Cochrane, The Chemical Warfare Service:

laboratory to Field (Washington, DC: Office of the
Chief of Military History, 1959)

Report, Van H. Manning, "Report to the Secretary of the
Interior on the Research Work of the Bureau of
Mines on War Gas Investigations, 1 Jul 1917 to
15 May 1918"

Memorandum for Record, J.W. Williams, subj: Camp
American University Historical Search, 29 Oct 86

Memorandum for Record, from Jeffery K. Smart, subj:
Chemical Agents, Toxins, Smoke, Incendiary, and
Detonator Materials Investigated at American

University Experiment Station During World war I,
27 Jan 93
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Memorandum for Corps of Engineers, from Jeffery K.
Smart, subj: Historical Inforwation Gathered During
Operation Safe Removal, 5 Jan-1 Feb 93, 1 Feb 93
{without enclosures])
Daily Journals:
Daily Staff Journal

Action Journal
VOLUME IV, PART 1

TECHNICAL ESCORT UNIT:

After Action Report, LTC William T. Batt, with the following
enclosures:

Munitions Summary, Change 1

Site Diagram

Magnetonmeter Sweep Map, 12 Jan 93
Sample Munition Assessment Sheet

TEU Personnel Density at Spring Valley

TEU/67th EOD Chain-of-Command [Organization Chart,
distributed 15 Jan 93)

SRF Chain-of-Command [Organization Chart]
Point-of-Contacts for Operation Safe Removal, 9 Jan 93

Memorandum for Record, from 2LT Martin J. Weber, subj:
A.P. Hill Demolition Operations AAR, 27 Jan 93

Memorandum for Record, from LTC William T. Batt, subj:
A.P. Hill Demolition Operations AAR, 30 Jan 93

Memorandum for Commander, TEU, from CPT Susan Covell, subj:
Operational Trip Report, undated

Aircraft Commander/Ship's Captain's Briefing, 27 Jan 93
Load List Suspect Items

Duty officer's Log, CPT Susan L. Covell, 24 Jan - 30 Jan 93
Note on Item Weights
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Uniform Hazardous Waste Manifest, AR 611921, 29 Jan 93

Uniform Hazardous Waste Manifest, AR 611920, 27 Jan 93

Materiel Courier Receipts, 27 Jan 93

Memorandum for Technical Escort Detachment, Pine Bluff
Arsenal, subj: Letter of Instruction to Technical Escort
Team Officer, 13 Jan 93

Letter, To Whom it may Concern, from SFC Alvin Montgomery,
Pine Bluff Arsenal, 15 Jan 93

Report of Authorized Toll Telephone Calls (DA Form 360),
for CPT Covell, 13-15 Jan 93

Duty Officer's Log, CPT Susan L. Covell, 14-15 Jan 93

Memorandum for Operation Center, from SFC Alvin Montgomery,
subj: Flight Manifest, 15 Jan 93

Aircraft Commander/Ship's Captain's Briefing, 14 Jan 93

Memorandum for Commander, TEU, subj: Operational Trip Report,
13-15 Jan 93

Equipment List for Standard Escort Missions

Message, Commander, SRF, to Commander, Pine Bluff Arsenal,
et al, subj: Notification of Intent to Conduct an
Emergency Shipment, 14 Jan 93

Toxic Pickup Team/Equipment Check List, 13 Jan 93

Instructions for Public Announcements

Uniform Hazardous Waste Manifest, AR-611927, 12 Jan 93

Materiel Courier Receipts, 14 Jan 93

Maps, Washington, DC (showing location of Camp Springs, MD)

Materiel Courier Receipts, 8-29 Jan 93

Special Handling Data/Certification Forms, 29 Jan 93

Load List Suspect Items, 13 Jan 93

Load List Suspect Items, 26 Jan 93

Load List Suspect Items, 15 Jan 93
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Memorandum for Record, subj: Personnel on Helicopter Flight
from Spring Valley, Washington, DC to Ft AP Hill,
Bowling Green, VA, 25 Jan 93

Memorandum for Record, subj: Personnel on Helicopter Flight
from Spring Valley, Washington, DC to Ft AP Hill,
Bowling Green, VA, 26 Jan 93

Memorandum for Record, LTC William T. Batt, subj: Assessment
of Munitions Awaiting Transport to Aberdeen Proving
Ground-Edgewood Area, 29 Jan 93

Note [Fax Transmittal], from TEU, to Mrs. Brooks, ERDEC

Memorandum for Record, LT Mark S. Buehlman, subj: Operation
Safe Removal, Phase I, Spring Valley, Washington, DC,
[soil sampling procedures and results], 20 Apr 93 [with
enclosures]

Memorandum for TEU, from Special Pathogens Section, U.S. Army
Medical Research Institute of Infectious Diseases, Fort
Detrick, MD, subj: Analysis of Samples from Operation
Safe Removal, Spring Valley Area, Washington, DC,

5 Feb 93 [with enclosure]

Message, Marguerite E. Brooks to LT Mark S. Buehlman, TEU,
subj: DC Analysis, 5 Apr 93

Report, Tim Blades [After Action Report with Enclosures]
Sample Log, 6-29 Jan 93

Memorandum for Record, subj: Supply After Action Report
Phase I

Memorandum for Record, CPT Gerald M. Muhl, subj: After Action
Report Comments (Downrange), 1 Feb 93

Memorandum for EOD Operations Section, from 1SG Barry A.
Johnson, subj: Evaluation of Special Equipment,
10 Mar 93

Hotline Sign In-Out Roster, 6-29 Jan 93

Memorandum for Commander, TEU, from Earnie R. Bryant, subj:
Hotline Personnel Comments - After Action Report, Spring
Valley Operation, 1993

Over-Pack Catalog, Munitions for Shipment

Memorandum for Record, subj: Safety and Security Annex to
After Action Review, Operation Safe Removal
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Memorandum for Record, subj: TEU Operations, Operation Safe
Removal

Memorandum for Record, subj: Observation and Recommendations

Distribution Listing, CBDA, 1 Feb 93

Memorandum for All Directors, Office Chiefs, Program
Managers, from BG Friel, subj: Overtime for Support to
Operation Safe Removal (OSR), Spring Valley, Washington,
DC, 16 Feb 93

Memorandum for Supervisors of Non-CBDA Personnel, Operation
Safe Removal (OSR), Spring Valley, Washington, DC, from
BG Friel, subj: Overtime, 16 Feb 93

Cost Estimate Form, Safe Removal, 11 Jan 93

Handout, Incremental Costs Associated with the Spring Valley
Restoration Operation

Message, Commander, CBDA, to HQDA, Washington, DC, subj:
Operation Safe Removal ~ "Hot Wash," 10 Feb 93

Site Daily logs, 5-29 Jan 93 [with enclosures to include
correspondence, maps, notes, handouts, weather

forecasts, materiel courier receipts, uniform hazardous
waste manifests, and personnel rosters]

VOLUME IV, PART II

TECHNICAL ESCORT UNIT (CORTINUED):
Operations Daily logs, 5-29 Jan 93 [with enclosures to

include correspondence, maps, notes, handouts, materiel
courier receipts, and personnel rosters)

VOLUME IV, PART III

TECHNICAL ESCORT UNIT (CONTINUED):
Assessment of Recovered Munitions, Log Book
Recovered UXO [item description by assigned number, to

include line drawings, photographs, x-rays, and
analysis)
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VOLUME IV, PART IV

TECHNICAL ESCORT UNIT (CONTINUED):
Miscellaneous:

Situation Report as of 2000 Hours, SFC Anthony L. May,
Operations NCO, 6 Jan 93

Summary of Operations, 13-28 Jan 93

Hand Drawn Map of Pit Site, LTC Batt, 15 Jan 93

Database Printout of Munitions Recovered, 29 Jan 93
Contractor [Mr. Harvey J. McGeorge II]:

Harvey J. McGeorge II, "WWI Chemical & Explosive
Munitions Identification Guide," Jan 93

67TH ORDNANCE DETACHMENT (EOD):

After Action Report, CPT John T. Dluzak, 3 Mar 93, with the
following enclosures:

Explosive Ordnance Incident Report (67-19-93), 5 Jan 93
[Spring Valley munitions recovery]

Memorandum for Record, from CPT John T. Dluzak, subj:
Incident 67-19-93 Personnel Roster, 12 Mar 93

Memorandum for Record, from CPT John T. Dluzak, subj:
Incident 67-19-93 Confirmed Identification/Disposition
of Items Found During Operation Safe Removal, 12 Mar 93

Memorandum for Reco:sd, from CPT John T. Dluzak, subj:
Incident 67-19-93 Narrative, 12 Mar 93

Map, Site Layout

Map, Site Layout
Photographs {with captions])
Newspaper Articles

Explosive Ordnance Incident Report (67-21-93), 13 Jan 93
{Silver Spring recovered round])
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Memorandum for Record, LTC William Batt, subj: Safety Policy
for TEU Personnel Involved in the Safe Removal of
Chemical Filled Unexploded Ordnance at the Spring
Valley, Washington, DC Site (Operation Safe Removal),
19 Jan 93

Memorandum for Unit Personnel, CPT John T. Dluzak, subj:
Standard Operating Procedures (Emergency Destruction
Operation), 12 Jan 93

Memorandum for Record, 2LT Martin J. Weber, subj: A.P. Hill
Demolition Operations AAR, 27 Jan 93

Memorandum for Record, LTC William T. Batt, subj: A.P. Hill
Demolition Operations AAR, 30 Jan 93

Chemical Munitions Data [provided by Harvey J. McGeorge II,
Public Safety Group, and Jeffery K. Smart, CBDA
Historian)

101ST CHEMICAL COMPANY:
End of Mission Report, CPT John E. Ensor, 5 Mar 93
Memorandum for Record, CPT John E. Ensor, subj:

Decontamination Support Plan - Operation Safe Removal,
21 Jan 93

VOLUME V

HEADQUARTERS COMMANDANT:
After Action Report, 22 Feb 93

Sample Complimentary Cocktail Pass for Embassy Suites
[negotiated by MAJ Thompson]

Memorandum For Distribution, from MAJ Thompson, subj:
Lodging Transfers (Holiday Inn), 24 Jan 93

OSR On-site Personnel Summary Report, 26 Jan 93

Letter, from COL Dennis J. Clausen, Military District of
Washington to General Manager, Embassy Suites, subj:
Exemption Certificate for U.S. Army Personnel from DC
Occupancy, Sales, State and Federal Taxes, 27 Jan 93
{with enclosure]

Memorandum for All Concerned Personnel, from MAJ Thompson,

subj: Laundry/Dry Cleaning Services (Galaxie Cleaners),
27 Jan 93
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Memorandum for Commander, CBDA, from COL Authur J. Gipson,
AMC Assistant Deputy Chief of Staff for Personnel, subj:
Request for Approval of Actual Expense Authorization,

28 Jan 93 [with enclosures]

U.S. Army Damage Assessment Sheet, 5015 Warren St., NW,

Personnel List, 2 Feb 93

Washington, DC

MILITARY DISTRICT OF WASHINGTON (MDW):

Emergency Operations Center Journal, 5-7 Jan 93

Message, LTC Coleman to COL Hardesty or COL Read, subj:
[Mr. D. Walker's Press Release], 8 Jan 93, with
enclosure

Memorandum for Record, MG Streeter, subj: Operation Safe

Removal [draft closure plan], 29 Jan 93

PUBLIC AFFAIRS:

After Action Report, James M. Allingham

Recap of News Media Inquiries/Activity, 5 Jan - 3 Feb 93

Information Updates:

Fact
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15
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Jan
Jan
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Sheets:
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Phosgene
TEU
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not issued
28 Jan 93
28 Jan 93
29 Jan 93
29 Jan 93
29 Jan 93
29 Jan 93
30 Jan 93
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William T. Batt

PINS

USRADS

Hazard Analysis

Use of Weather Data in OSR

WWI Chemical Munitions 75mm

WWI Chemical Munitions Livens

WWI Chemical Munitions Smoke Livens

WWI Chemical Munitions 3-inch Stokes

WWI Chemical Munitions 4.7-inch

WWI Chemical Munitions 75mm MKII
Miscellaneous:

Sketch of WWI trenches on current day plat map

OSR Evacuation Map

Sketch of TEU Work Area, undated

Biosketch, BG Friel

Biosketch, COL Read

Statement for Media Query, 14 Jan 93

OSR PAO Phones, undated

Citizen Phone Log, 11 Jan - 2 Feb 93

Weather Reports

Collection of newspaper articles related to OSR

Letter, Patricia A. Liberatore to the Washington Post,
25 Jan 93

CORPS OF ENGINEERS:
Correspondence and Reports:

Information Paper, LTC Lund, subj: Spring Valley Project
(DC Environmental Issue), 11 Jan 93

Information Paper, subj: [Incremental Costs Associated
with the Spring Valley Restoration Operation],
12 Jan 93

Map, USRADS/UXO Site Map
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Memorandum for Commander, North Atlantic Div., et al,
from COL Capka, subj: Defense Environment
Restoration Program for FUDS, INPR for Site No.
C03DC0918, Spring Valley, Washington, DC, 19 Jan
93

Memorandum for Record, Kenneth Baumgardt, subj:
Investigation of Soil Stratigraphy in Open
Excavation, Spring Valley FUDS Site, 24 Jan 93

Plan and Profile of Soil Stratigraphy Evaluations

Handouts:

Handout, to Sedgwick Road Area Residents for 28 Jan 93
meeting

Handout, Spring Valley-Wesley Heights Citizens
Association, for 4 Feb 93 meeting

ONSITE SAMPLING TEAM:

- After Action Report, Timothy A. Blades, with the following
enclosures:

Letter, from Kevin Koob, EPA to COL Kenison, CBDA, subj:
Spring Valley Soil Sampling Procedures, 10 Feb 93

Memorandum for Record, subj: [Total Number of Analysis from
Spring Valley)

Calibration Chart

Map, Operation Safe Removal (Heated Sample Line, RTAP)
! Air Sample Pit "A" Charts, 12-26 Jan 93
Air Sample Pit "B" Charts, 26-29 Jan 93

Bubbler Results Charts, 12-30 Jan 93

Quality Control Samples Charts, 12-30 Jan 93
DAAMS Tube Analysis Charts, 11 Jan - 2 Feb 93
Personnel Monitoring Charts, 12-26 Jan 93
Arsene in Soil Charts, 12 Jan - 2 Feb 93
Headspace of Soil Samples Charts, 12-29 Jan 93
Soil HD in Soil Charts, 12-29 Jan 93
Miscellaneous Samples Charts, 18-30 Jan 93
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PORTABLE ISOTOPIC NEUTRON SPECTROSCOPY (PINS):
Fact Sheet, Portable Neutron Spectroscopy (PINS)

Note, Idaho National Engineering Laboratory Participants in
Operation Safe Removal

Note, PINS Results for 21 Jan 93

Memo of PINS Meeting at 1030, 23 Jan 93

PINS Summary by Item Number, 28 Jan 93

Article, Caffrey, et al, "Chemical Warfare Agent and High
Explosive Identification by Spectroscopy of Neutron-
Induced Gamma Rays,"
Science, Vol. 39, pp. 1422-1426 (1992)

OBSERVERS:
Ordnance Missile, Munition Center and School:

After Action Report, CPT Kenneth G. Crotty and MSG Paul
M. Carter, with the following enclosures:

Assessment/Disposition Chart
TM 60A-1-1-5, Change 4, Explosive Ordnance Disposal
Procedures, Access and Recovery-Buried UXO (U),
15 Aug 73 [portion on excavation and step
procedures]
Draft Operations Flow Chart, undated
Chemical School:
After Action Report, LT Jamie M. Higgins
FEDERAL EMERGENCY MANAGEMENT AGENCY:
After Action Report, Harry L. Laird, 2 Feb 93

Memorandum for Record, subj: MATTS Personnel Departing for
Emergency Deployment on January 12, 1993

Situation Reports (SITREPS):

12 Jan 93 23 Jan 93 29 Jan 93
13 Jan 93 24 Jan 93
14 Jan 93 25 Jan 93
15 Jan 93 26 Jan 93
21 Jan 93 27 Jan 93
22 Jan 93 28 Jan 93
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Handouts:
Black Telephone Description, 15 Jan 93
Black Telephone System, 21 Jan 93
Black Telephone System, 22 Jan 93
Black Telephone Description, 22 Jan 93
Black Telephone Description, undated
Black Telephone Description, 25 Jan 93

CIVIL AUTHORITIES:
Office of the Mayor:

Mayor's Order 93-7, subj: Emergency Executive Order,
26 Jan 93

Statement by Mayor Sharon Pratt Kelly Regarding U.S.
Army Reports Indicating Knowledge of Buried
Munitions Sites in 1986, 29 Jan 93
Emergency Preparedness:
List of Evacuations for 12 Jan 93
Letter to Residents of Yuma Street within the Evacuation
Zone who Choose Note to Evacuate During OSR, 22
Jan 93
Handout, Barrier Loc>tions, undated
Montgomery County (MD) Department of Police:

Event Report, 13 Jan 93 [recovery of 75mm projectile
from private residence)

AMERICAN UNIVERSITY:
Fax Transmittal Form, David Taylor to MAJ Rick Thomas or
Jim Allingham, [American University CONFIDENTIAL]), with
the following enclosures:

Information Paper, subj: Spring Valley Munitions Matter
(American University CONFIDENTIAL)

lLetter, Eleanor Roberts Lewis, Advisory Neighborhood
Commission 3-D, to Joseph Duffey, President, American
University, 20 Jan 93 [American University CONFIDENTIAL)]
AMERICAN RED CROSS:

Spring Valley Disaster Operation [list of volunteers]
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PHOTOGRAPHS :

Operation Safe Removal, SRF Spring Valley Logo [no number)

SRF Commander, Brigadier General George E. Friel [no number]
Historical Photographs:

1918

1927

1982

1918

1918
1918

1918

1918
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Aerial View of American University Experimental
Station with Photo Interpretation Markings
{no number)

Aerial View of Former American University
Experimental Station [no number)

Aerial View of Former American University
Experimental Station with 1918 Photo
Interpretation Markings Overdrawn [no number]
American University Buildings [A0431)

View of Ground Weapons Tested at American
University Experiment Station to Include Stokes
Mortars and Livens Projectors [CWS 2224]

Ground View of Circular Trenches [CWS 2244)
Inside View of Circular Trenches [CWS 2243]

Explosion of Test Round in Trench Test Area [A0401)

The Neighborhood, Spring Valley:
Spring Valley from Warren Place {93-0622-293)
Corner of 52nd Street and 52nd Court [93-0617-1A]
52nd Court from 52nd Street [93-0622-103]

Corner of Warren Street and 50th Street Showing

Police Blockade [93-0622-364])

52nd Court, Spring Valley:
52nd Court from 52nd Street [93-0622-197])
52nd Court from 52nd Street [93-0622-121]
52nd Court ([93-0622-257]
52nd Court (93-0622-307)

77




The Pit, 5111 52nd Court:
Unrecovered Rounds in the Pit {TEU Polaroid]
Partially Buried Rounds and Debris [TEU Polaroid)
Unrecovered Rounds in Pit [TEU Polaroid)
5111 52nd Court with Awning Covered [{93-0617-5A]}
5111 52nd Court with Awning Uncovered [93-0622-238]
Personnel Shoveling in Pit Under Awning [93-0622-67]
Dirt Pile Under Awning [no number)
Dirt Pile and Wheelbarrows Under Awning [no number]

Left Side View of Pit Without Awning Showing Expansion
[93-0622-190)

Front View of Pit and 5111 52nd Court [93-0622-357]

Right Side View of Pit Without Awning Showing Expansion
(93-0622-101)

Personnel Digging in Pit with Trowel [93-0622-183)

Inside View of Pit Showing Portion of Plastic Work
Sheet Covered by Mud Slide After Rain [93-0622-187]

Recovered Items:
A Recovered Livens Projectile [93-0622-39)

Two Livens Projectiles and a Gas Cylinder
(TEU Polaroid)

Personnel Holding Wrapped Livens Projectile
(93-0622-316)

Wrapped Recovered 75mm Projectiles [93-0622-246]
Wrapped Glass Bottle Recovered from Pit [03-0622-265)
Wrapped Glass Bottle Recovered from Pit [93-0622-264]
Wrapped Atomizer Recovered from Pit [93-0622-267]
Scrap Metal Recovered from Pit [93-0617-7A]

Scrap Metal Recovered from Pit ([93-0622-89]
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Portions of Wooden Sign Recovered from Pit ([93-0622-359)

Metal Sign Recovered from Pit [93-0622-360)

The Assessment Tent:

Personnel Air Sampling a Wrapped Livens Projectile
[{93-0622-185])

Personnel Air Sampling a Wrapped Livens Projectile
[93-0622-186]

Personnel Wearing Protective Masks Measuring a 75mm
Projectile [93-0622-216)

Personnel Wearing Protective Masks Assessing a 75mm
Projectile [93-0622-217)

Personnel Cleaning and Assessing Two 75mm Projectiles
[93-0622-268)

Personnel Cleaning and Assessing Two 75mm Projectiles
[(93-0622-269]

Personnel Cleaning and Assessing Two 75mm Projectiles
[(93-0622-270]

Personnel Cleaning and Assessing Two 75mm Projectiles
[{93-0622-271]

Personnel Assessing a 4.7-inch Projectile [93-0622-272]

The Packaging Tent:

Appendix B

External View of the Packaging Tent [93-0622-305]
External View of the Packaging Tent (93-0622-70]

Personnel Filling a Single Round Container with
Packaging Material ([93-0622-203])

Personnel Placing Wrapped Rounds in Wooden Shipping Box
(93-0622-240]

Idaho National Engineering Laboratory Personnel
Operating the Portable Isotopic Neutron
Spectroscopy (PINS) Analyzing Station [93-0622-290])

Personnel Pouring Packaging Material into Single Round
Container [93-0622-317]

Personnel Placing Livens Projectile in Single Round
Container {93-0622-315])
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Single Round Container Holding Livens Projectile in
Wooden Shipping Box [93-0622-332)

Additional Operations:

Appendix B

Single Round Containers [93-0622-199])

Personnel Sealing Single Round Container for Shipment
[93-0622~192]

MILVANS Used for Temporary Storage (Chemical Rounds in
Left Unit and Smoke/High Explosive Rounds in Right
Unit) and the Large Hot Box Designed by TEU
[93-0622-247])

Marking the Wooden Shipment Boxes Inside the Chemical
Round MILVAN [93-0622-451)

Marked .ooden Shipment Boxes in Front of the Chemical
Round MILVAN [93-0622-448]

Field Expedient Sand Bag Storage Bunker Later Replaced
by MILVANS [93-0622-205]

Viking Gas Chromatograph/Mass Spectrometer Analysis
Station [93-0622-446)

First Entry [Daily] Procedures Showing Personnel
Removing Cover Over Pit [93-0622-20]

Placing the Air Monitor for Lewisite in the Pit as Part
of First Entry [Daily] Procedures [93-0622-21]

Analyzing the Pit for Lewisite as Part of First Entry
[Daily] Procedures [93-0622-22]

Small Hot Box for Individual Rounds Designed by TEU
[93-0622-47]

X~-Ray Control Box with Cables in Metal Tube to X-Ray
Head in Basement of Partially Completed House
[93-0622~-304]

Supply Center for Technical Escort Unit [93-0622-206]

M17 SANATOR for Wash Down, Equipment Rinse, and
Emergency Shower in TEU Tent [93-0622~194]

Personnel Cleaning Navy Backhoe [93-0622-355])

Small Emplacement Excavator in Front of Pit with Awning
in Place [93-0622-44]
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Corps of Engineers' Contractors Conducting Ground
Conductivity Check [93-0622-231)

Corps of Engineers' Contractors Conducting Ground
Conductivity Check [93-0622-120)

Additional Pits:

Soil

Tractor Digging Pit Adjacent to Driveway (93-0622-211])
Tractor Digging Pit Adjacent to Driveway [93-0622-209]
Additional Pit Recently Dug [93-0622-249]

Tractor and Trench Pit [93-0622-261]

Tractor Digging Pit [93-0622-193)

Sampling:

Personnel Wearing Protective Mask Taking First Entry
Soil Sample [93-0622-62)

Personnel Wearing Protective Mask Taking Sample
[93-0622-60]

Personnel Taking Soil Samples [no number]
EPA Personnel Cataloging Soil Samples [93-0622-308]

EPA Personnel Cataloging Soil Samples [93-0622-309]

Helicopter Shipments:
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Two Helicopteis Approaching Landing Zone [92-0622-11])
Helicopter Landing [93-0622-119])

Helicopter Landing [93-0622-130]

Helicopter on Ground with Crew Embarking [93-0622-118)
Two Helicopters on the Gro'nd [93-0622-116)

Army Vehicle Picking Up Crates ([93-0622-274)

Personnel Preparing to load Shipment Boxes on Truck
[93-0622-455])

Personnel Loading Crate from Pickup to Helicopter
[93-0622-297)

Personnel Securing Crates in Helicopter (93-0622-6)
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Personnel Securing Crates in Helicopter [93-0622-371])
Personnel Securing Crates in Helicopter [93-0622-372]

Personnel Loading Crate from Pickup to Helicopter
[93-0622-402)

Personnel Completing the Loading Process [93-0622-404)
Helicopter Lifting Off [93-0622-115)
Helicopter Lifting Off [93-0622-13])

Support Operations:

District of Columbia Fire Department Vehicles
[93-0622-58)

FEMA Communication Vehicles [93-0622-11)
American Red Cross Vehicle and Personnel [93-0622-97]

American Red Cross Vehicle Dispersing Supplies
[93-0622-95]

Headquarters, Service Response Force, 5015 Warren Street:
Sign, Headquarters, Operation Safe Removal [93-0622-397]
External Side View, Headquarters ([93-0622-182]

External Front View, Headquarters ([93-0622-398]
Operations Room (Upstairs Master Bedroom) [93-0622-313]
Conference Room (Downstairs Livingroom) [93-0622-393]}
Conference Room (Downstairs Livingroom) [93-0622-395]
Conference Room Charts [93-0622-396]

Public Affairs Office (Upstairs Front Bedroom)
[(93-0622-416)

Public Affairs Office (Upstairs Front Bedroom)
[(93-0622-415)

Important Visitors:

Mr. D. Walker [ASA(IL&E)] Visiting the Site
(93-0622-452)

Mr. D. Walker [ASA(IL&E)] Visiting the Site
[93-0622-454)
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! h Brigadier General Friel and Lieutenant Colonel Batt
Showing General Ross the Pit [93-0622-63]

Major Generals Heldstab and Ellerson [DSCOPS] Going
Through Boot Decontamination Process [93-0622-34]

Community Assistance:

External View, Community Assistance Center [93-0622-363]
Inside View of Community Assistance Center [93-0622-368)
Inside View of Community Assistance Center [93-0622-367]

Brigadier General Friel Meeting with the Community,
Community Assistance Center [93-0622-436]

Brigadier General Friel Meeting with the Community,
Community Assistance Center [93~0622-338]

Brigadier General Friel Signing Photograph for Family
Inside Community Assistance Center [93-0622-342]

Brigadier General Friel and Children Observing
Operations [93-0622-148]

Media Coverage:

' Media Awaiting Brigadier General Friel for Interview
~ [93-0622-1]

Brigadier General Friel Being Interviewed Ouside by
Media [93-0622-284)

Brigadier General Friel Being Interviewed Ouside by
Media [93-0622-176]

Lieutenant Colone: Batt Being Interviewed Ouside by
Media [93-0622-129]

Special Events:

Lieutenant Colonel Batt Presenting a Donation to the Red
Cross [93-0622-219]

The SRF Force at the Red Cross Donation [93-0622-221]

Lieutenant Le Thi Sanford Being Promoted to Captain in
the Pit [93-0622-222)

Lieutenant Le Thi Sanford Being Promoted to Captain in
the Pit [93-0622-226]
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