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The Honorable Jerry Lewis 
Chairman, Subcommittee on Defense 
Committee on Appropriations 
House of Representatives 

Dear Mr. Chairman: 

The Department of Defense (DOD) is consolidating various service-unique 
radio acquisition programs into the Joint Tactical Radio System (JTRS). 
Through this consolidation, DOD expects to acquire JTRS units to replace 
all of its current radio inventory, avionics upgrades, appropriate satellite 
terminals, and personal communications systems. Although total program 
costs have yet to be determined, DOD officials estimate it could cost 
billions to replace about 200 types of radios, with a replacement potential 
of over 750,000 existing units-also known as legacy systems. The JTRS 
program's key objectives are to achieve cost savings, improve performance, 
and provide an interoperable communications system that enables joint 
and coalition forces to work together. 

The former Subcommittee Chairman requested that we evaluate the JTRS 
acquisition strategy and management plans. As agreed with his office, we 
(1) determined the status of the JTRS program, including DOD 
development plans and (2) identified challenges program officials will face 
in implementing the JTRS acquisition strategy. 

Results in Brief The JTRS program is in a start-up stage. DOD has directed the services to 
stop development of new radio-based programs but has granted a limited 
number of waivers to meet near-term requirements because JTRS 
products1 are not yet available. DOD is currently developing a JTRS 

'JTRS products are a combination of hardware and software developed from and compatible with the 
JTRS architecture. 
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architecture2 and detailed refinements to its preliminary acquisition 
strategy. DOD is scheduled to reach a major decision point in October 2000, 
when it is expected to approve the architecture and major revisions to the 
current acquisition strategy. The revised acquisition strategy is expected to 
define JTRS products, provide cost estimates for them, and allow 
development of an estimated total program cost. Following this, the 
services are expected to finalize their plans to replace existing radios with 
JTRS products. DOD then expects the services to begin procuring JTRS 
products with JTRS Joint Program Office support. 

DOD must successfully address three key challenges to achieve its program 
objectives. These challenges are (1) completing a plan to develop key 
technologies not available from commercial sources or other DOD radio 
programs and integrating these new technologies into JTRS products; 
(2) defining an architecture that will be acceptable to commercial industry, 
be valid across a wide range of operating scenarios, and be useful to the 
services in developing plans to replace existing radio systems; and 
(3) defining interoperability requirements and establishing a strategy to 
procure and test products that meet these requirements. 

We are recommending that DOD focus on establishing the scope of JTRS 
interoperability requirements and developing a more structured technical 
and architecture development process. 

n„ _UörniinH The primary impetus for the JTRS program came from congressional and 
DdCKgl U Ul IU D0D concems about the inability of service radios to adequately work with 

one another and the cost of buying and maintaining these radios. The 
Secretary of Defense Planning Guidance for fiscal years 1999-2003 directed 
the Assistant Secretary of Defense for Command, Control, 
Communications, and Intelligence (C3I), in coordination with the 
Chairman of the Joint Chiefs of Staff and the services, to define DOD-wide 
requirements for digital, modular, software-programmable radios. This 
guidance also directed the Assistant Secretary to establish a joint program 
for a family of radios that would consolidate similar programs under 

2DOD defines an architecture as "a framework or structure that portrays relationships among all the 
elements of the subject force, system, or activity." The JTRS Joint Program Office describes its 
proposed JTRS architecture as a technical architecture that would define (1) the functional entities and 
their interrelationships, (2) the physical implementation of the JTRS architecture, and (3) the 
framework for waveform/application developers. A waveform is a plot of an electrical quantity's 
amplitude versus time. 
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development by the services such as the Army's Near-Term Digital Radio 
(NTDR), the Navy's Digital Modular Radio (DMR), and the Air Force's 
Airborne Integrated Terminal Group (AITG). 

In response to this directive, DOD officially established the JTRS program 
in September 1997.3 In December 1997, the Under Secretary of Defense for 
Acquisition and Technology (A&T) appointed the Army as the program's 
lead service and acquisition executive and directed that a joint program 
office be established to manage the development of an evolutionary 
architecture and perform management functions. The Army established a 
special task force for the JTRS program until the Joint Program Office was 
established in October 1998. 

The program's objectives, established by DOD, focus on providing a family 
of digital, modular, software-programmable radios that would allow 
military commanders to communicate with their forces through voice, 
video, or data formats as needed. Radios would range in configuration from 
a low-cost joint tactical radio to a higher capability, joint multiband, 
multimode radio. This approach accommodates the services' many 
individual requirements, including space and size, and the many different 
configurations—airborne, ground mobile, fixed station, maritime, and 
personal communications—in which the radios will be used. DOD's 
underlying concept is that the radios could be programmed or configured 
to function in a number of modes and frequencies to fit a user's specific 
needs. By combining functions and using common components, DOD 
believes the services will be able to reduce unit costs and the number of 
radios needed. 

Current Status of the 
JTRS Program 

The JTRS program is in a start-up stage. DOD approved a JTRS Joint 
Operational Requirements Document in March 1998. Although DOD has 
directed the services to stop development of new radio-based programs 
other than JTRS, it has granted waivers allowing the services to buy 
non JTRS products to meet near-term requirements because JTRS products 
are not yet available. DOD is also developing a JTRS architecture and a 
detailed acquisition strategy that is expected to lead to a major program 
decision point in October 2000. 

'The program was originally named the Programmable Modular Communications System. It was 
renamed in December 1997. 
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Restrictions and Waivers on 
Acquiring Non-JTRS Radios 

The JTRS program consolidates radio development programs that were 
separately funded and directed by individual services. As acquisition 
executive, the Army has programmed $344 million in research and 
development funds for the JTRS program through fiscal year 2005. Joint 
Program Office officials said these funds will support development and 
validation of the JTRS architecture, provision of standard waveforms,4 

establishment of a certification facility to validate that products comply 
with the approved architecture, and funding for technology insertion. 

In an April 10,1998, memorandum, the Under Secretary of Defense (A&T) 
expressed concern about the services continuing with near-term radio and 
terminal development programs outside the JTRS program. He believed 
these efforts could waste resources by continuing the fielding of legacy 
systems and delay the earliest possible fielding of JTRS equipment. The 
Under Secretary of Defense (A&T) requested each service acquisition 
executive to minimize development of new programs. On August 28,1998, 
the Assistant Secretary of Defense for C3I also expressed concern about 
continuing efforts to independently develop and acquire service-unique 
radios and terminals. He directed the services to suspend all efforts to 
develop and acquire any radio systems, including those with software 
programmable radio technology. 

Congress has also voiced concern that the services are continuing to 
develop duplicative radio programs. The House Appropriations Committee 
Report on DOD Appropriations for 1999 directed that no more than 
25 percent of funds appropriated for research and development of a tactical 
radio be obligated until the Assistant Secretary of Defense for C3I certifies 
in a report to Congressional Defense Committees that the development 
program (1) meets interoperability requirements, (2) does not duplicate 
other development efforts, and (3) is fully funded.5 According to an official 
from the office of the Assistant Secretary of Defense for C3I, this report 
was being processed in August 1999. 

No JTRS products have been fielded to date, and no date for such fielding 
has been scheduled. To meet near-term requirements in the absence of 
JTRS products, DOD has granted a limited number of waivers to the 

"A waveform can include system-unique data on anti-jam characteristics, error control information, and 
timing information. 

6House Appropriations Report 105-591, DOD Appropriations Bill, 1999, p. 177. 
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services to continue radio programs that meet immediate needs. As of June 
1999, the Assistant Secretary of Defense for C3I had granted nine waivers. 
DOD documentation shows that the first three waivers addressed 
immediate service communication needs. 

• The Army received permission to buy 174 NTDR units for its digitization 
program because it claimed the radios did not duplicate any other DOD 
program, provided a bridge to JTRS, met interoperability requirements, 
and were fully funded. The Army told us the radios would be used to 
meet current battlefield digitization requirements in the First Digitized 
Division; however, it has not requested funds to buy more of these 
radios for the First Digitized Corps. 

• The Navy was allowed to buy DMR's to meet fielding requirements for 
its radio replacement program through fiscal year 1999 because JTRS 
products were not available to meet these requirements and these 
radios were not considered a competitor to JTRS. 

• The Air Force received permission to buy AITG units (an ultrahigh 
frequency terminal) to meet communications and air safety 
requirements because JTRS products were not available. 

The JTRS Program Manager said the other six waivers were to meet 
near-term requirements. These requirements include providing the services 
with "beyond line of sight" radio capabilities and reducing the number of 
radios required for special operations and close air support. He said that all 
waivers are temporary and that the services are required to resubmit 
requests before further procurement of these radios. 

Development of JTRS 
Architecture and 
Acquisition Strategy 

DOD is developing the JTRS in three phases. In phase one, the Joint 
Program Office awarded contracts to three consortia6 to define to what 
level and how the JTRS architecture should be developed. In phase one, 
which ended in June 1999, the Joint Program Office reviewed products 
from the three consortia. In phase two, the Joint Program Office plans to 
conduct a competition for a single award to develop the architecture and 
demonstrate it in a laboratory environment. In addition, the Joint Program 
Office plans to conduct a market survey in this phase to determine industry 
readiness to produce JTRS compliant systems. The Assistant Secretary of 
Defense for C3I's Major Defense Acquisition Program Overarching 

"The three consortia are teams of multiple contractors and universities. Motorola, Boeing, and 
Raytheon lead one team each. 
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Integrated Product Team7 will then review the JTRS program. The team is 
expected to recommend an acquisition strategy to the Under Secretary of 
Defense (A&T). 

At the October 2000 program decision point, the Under Secretary of 
Defense (A&T) is expected to provide guidance on the JTRS acquisition 
strategy and implementation. At that time, the Under Secretary of Defense 
(A&T) will 

• review the JTRS architecture developed and validated by the JTRS Joint 
Program Office, 

• analyze the results of the market survey of commercially available 
products and technology and the recommendations of the Overarching 
Integrated Product Team, and 

• decide whether commercial technology is adequate for JTRS to proceed 
directly into production or whether additional research and 
development is required. 

DOD and Joint Program Office officials anticipate that the decisions 
reached at the October 2000 major program decision point will provide the 
Army and the other services with an approved JTRS architecture that 
enables them to proceed immediately into production. DOD anticipates 
that this architecture will define JTRS products, enable preparation of 
product and total program cost estimates, and provide the services with 
sufficiently developed hardware and software prototypes that they can use 
to immediately procure JTRS products. 

The third phase will begin after the Under Secretary of Defense (A&T) has 
chosen a detailed acquisition strategy. This phase will consist primarily of 
service procurement actions in accordance with their implementation 
plans to replace legacy radio programs with JTRS products. DOD expects 
the commercial marketplace to provide competitively priced products that 
meet DOD requirements and are built to the JTRS architecture because the 

7The team provides assistance, oversight, and reviews as a program proceeds through its acquisition life 
cycle and resolve issues at the lowest level possible. The team comprises the program manager, the 
program executive officer, component staff, joint staff, Under Secretary of Defense (A&T) staff, and 
Office of the Secretary of Defense staff principals or their representatives assigned to a specific 
program. 
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architecture will be based on open system standards.8 During phase three, 
the Joint Program Office is also expected to acquire JTRS 
architecture-compliant waveforms for service use, upgrade the 
architecture to keep it current with technology advances, and develop 
JTRS certification facilities.9 

Congress has expressed concern that key decisions on the architecture, 
acquisition strategy, and interoperability should be accelerated. The House 
Appropriations Committee Report on DOD Appropriations for 2000 
directed DOD to provide a report to the Committee on its strategy for 
developing and fielding the JTRS by December 15, 1999. The plan is to 
address priority radios for replacement, cost of the development program, 
a development schedule, and estimated unit cost of production radios.10 

JTRS Program Faces 
Three Key Challenges 

DOD faces three key challenges to successful realization of JTRS program 
objectives. First, despite DOD's expectations of success, recent studies 
indicate that current commercial technology may not be available to fully 
support the replacement of existing service radios with JTRS products and 
may not support future JTRS requirements. Second, a single architecture 
that can become the commercial standard for software programmable 
radios will be difficult to achieve. Third, the JTRS Operational 
Requirements Document, although developed with input from warfighters, 
does not fully define interoperability goals for joint and coalition warfare 
operations. 

Commercial Technology 
Development May Not Fully 
Meet JTRS Requirements 

DOD's acquisition strategy and fielding plans for JTRS rely heavily on 
current commercial technology for initial fielding of JTRS products and 
rapid advancement of commercial technology to meet future JTRS 
requirements. DOD intends to leverage commercial technology as well as 

Open system standards are widely accepted and supported standards set by recognized standards, 
organizations, or the commercial marketplace. These standards support interoperability, portability, 
and scalability and are equally available to the general public at no cost or with a moderate license fee. 
An open system implements sufficient open standards for interfaces, services, and supporting formats 
to enable properly engineered components to be used across a wide range of systems with minimal 
changes, to interoperate with other components on local and remote systems, and to interact with users 
in a style that facilitates portability. 

"As of June 1999, the Joint Program Office had not defined what these certification facilities would do. 

10House Appropriations Report 106-244, DOD Appropriations Bill, 2000, pp. 214-215. 
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technology being developed by the Defense Advanced Research Projects 
Agency (DARPA) to support rapid technology insertion into the JTRS 
program. However, DOD may have difficulty in acquiring commercial 
technology to meet key JTRS requirements. In addition, it does not have a 
formal plan to develop technologies not available from commercial 
sources, integrate these technologies into JTRS products, and coordinate 
related DOD and service research programs with JTRS development plans. 

Our analysis of recent reports by the RAND Corporation and the National 
Research Council, our discussions with DOD laboratory and program 
officials, and service reports all show that the private sector is unlikely to 
meet all key JTRS military performance requirements and that DOD must 
have a well-defined development program to meet these unmet needs (see 
app. I). The private sector does not need all of the features included in 
military requirements and is unlikely to develop needed technologies 
without an established market. The private sector, for example, relies upon 
a fixed infrastructure for mobile communications, while the military must 
be able to operate without fixed infrastructure. The mobile infrastructure is 
a key requirement to Army development initiatives. A companion report 
said military and commercial users of wireless communications systems 
have very different requirements, including those for waveforms and signal 
processing.11 

According to the Joint Program Office, industry has also identified key 
technologies that are not required by commercial users. A November 1998 
Joint Program Office assessment of industry responses to its survey 
showed that military technology hardware and software requirements 
exceed commercial requirements, including those for antennas, 
information security techniques, power amplifiers, and network 
management. In their responses to the first architecture definition 
contracts, industry officials also identified significant hardware and 
software technology issues that must be addressed by the JTRS program. 

Ongoing DOD and service research programs are developing technologies 
of potential use to the JTRS program that the private sector is not expected 
to develop and market in the near future. For example, DARPA began a 
comprehensive program in 1994 called the Global Mobile Information 
Systems, which focused on developing wireless network protocols, "smart" 

"RniPrginp Co^mPiY-inl Mnhiip WirPtess Technology and Standards Suitable for the Army?, the RAND 
Corporation (MR-960-A, 1998). 
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antennas, and other radio technologies. Another DARPA technology 
program, called ULTRA COMM, is intended to reduce the logistical costs 
and size of next-generation communications systems and add operational 
flexibility. A third DARPA program, the Advanced Digital Receiver 
Technology program, was initiated to demonstrate technologies for 
software-defined radios. Finally, a fourth DARPA program, called the 
Battlefield Awareness and Data Dissemination Advanced Concept 
Technology Demonstration, includes other radio and communications 
technology such as the Global Broadcast Service. This system is a 
space-based high data rate communication link providing information from 
the United States or other rear-echelon locations to military forces 
deployed in the field. 

The services have also been allowed to continue software programmable 
radio research projects that could provide useful information to the JTRS 
program. For example: 

• The Army is continuing development of the NTDR, which can identify 
network management problems and potential solutions. The Army is 
also establishing a wideband network radio project that can evaluate 
network protocols and software radios to deliver the high data rates that 
the Army has said it requires. 

• In addition to its DMR program, the Navy has a High Data Rate Line of 
Sight waveform development project that is software programmable to 
improve battlegroup communications. 

• The Air Force is currently leading development of a smart network radio 
as part of DOD's Defense Technology Objectives. 

However, leveraging this experience may be difficult. DOD and service 
research programs are not adequately coordinated with JTRS development 
plans, reducing opportunities for the program to directly address 
technology needs not satisfied by the commercial marketplace. The Joint 
Program Office has begun initial studies of commercial and 
DOD-sponsored technologies. However, no formal process or technology 
development plan exists to monitor current commercial and DOD 
technology development efforts or to identify unmet technological 
requirements that will have to be met to satisfy all JTRS requirements. Such 
a plan is expected to be available in the near future, according to DOD. In 
commenting on our draft report, DOD stated that the Joint Program Office 
is preparing a JTRS Technology Master Plan and that this plan will provide 
a framework for focusing technology efforts such as those underway 
Department-wide. 
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The Joint Program Office has also acknowledged the need for a closer 
working relationship with DARPA. Joint Program Office officials said their 
staff have limited, informal contacts with individual DARPA program 
managers and service technical staff because no formal mechanism is 
available to ensure the transition of relevant technology from DARPA to the 
Joint Program Office or the services. Joint Program Office officials told us 
they are in the process of approaching DARPA to establish a written 
agreement. 

In addition, DOD does not have a process to manage the development of 
new technologies to meet JTRS requirements, integrate existing 
technologies to meet JTRS requirements, or ensure that technologies are 
mature before introduction into JTRS. In our work on best practices in 
managing advanced technology development, we found that maturing new 
technology before including it in products is one of the main determinants 
of success in commercial product development.12 This practice holds 
promise for DOD because immature technologies have been a main source 
of problems in developing weapon systems. However, budgetary, 
organizational, and other factors within DOD make it difficult to bring 
technologies to high readiness levels before including them in weapon 
systems. These factors encourage science and technology organizations 
such as DARPA to disengage from technology development too soon and 
weapon system managers to accept immature technologies. In technical 
comments to a draft of this report, DOD said that it is beginning to address 
these issues. According to DOD, the Technology Master Plan will provide a 
necessary first step toward establishing a clearly defined technology 
development and/or management plan. 

A Single Architecture Will 
Be Difficult to Achieve 

DOD expects to approve a single architecture for the JTRS program at the 
October 2000 major program decision point. It also expects industry to 
adopt the architecture for widespread use in the commercial market 
because the architecture will be developed by industry under DOD 
contract. DOD's strategy is based on the assumption that a single 
architecture for software programmable radios based on open commercial 
standards is possible and will result in a commercial market from which 
the services could procure JTRS products. On the basis of our analysis of 
recent reports and studies, we believe that a single architecture based on 

12Rpst Prartirps: Managing Arivanceri TTsrtinolnpv Development Can Tmnrove Weapon System 
Outcomes (GAO/NSIAD-99-162, July 1999). 
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open commercial standards may not be universally adopted by industry 
and may not be technically possible, at least in the near term. 

A 1997 National Research Council study, sponsored by DARPA, discussed 
the difficulties in achieving widespread consensus on standards in wireless 
communications. The study concluded: "For a worldwide operator, the 
management and coordination of diverse systems are complicated by the 
absence of any trend toward convergence toward a single standard in 
wireless communications."13 

According to the report, Europe, Japan, and the United States have 
different wireless technologies, and although new commercial technology 
may be developed, the commercial deployment ofthat technology is not 
ensured. Another National Research Council report said that in coalition 
warfare, U.S. partners would not necessarily adopt the same set of 
standards-even commercial ones-as those used by the United States.14 

While commercial firms promise significant progress in software 
programmable radios within the next several years, standards and 
architectures in the private sector are now in a state of flux. 

DOD's assumption that one architecture can meet all its requirements also 
may not be technically valid. Industry representatives cited the widely 
different size and power requirements of DOD's radios, which range from 
small handheld units to base station radios, as "the single major roadblock" 
to development of a single architecture. For example, some processing 
could require more power than is practical for a handheld radio. 
Responding to industry representatives, a Joint Program Office official said 
that JTRS provides the focus and impetus necessary to converge on one 
architecture that covers the full range of requirements. 

In January 1999, a Defense Science Board Task Force on Tactical 
Battlefield Communications made several recommendations designed to 
aggressively accelerate acquisition of JTRS products. The Board 
recommended that DOD instruct the Joint Program Office to stop its 
ongoing architecture development program and contract immediately for 

13The Evolution of Untethered Communications National Research Council (1997). 

"Realizing the Potential of C4I: Fundamental Challen^ps, National Research Council (1999). 
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development of multiple prototypes using architecture products already 
developed by the Software Defined Radio Forum.15 The Board expected the 
prototypes to be available 12 to 14 months after contract award. In its 
technical comments, DOD said the Board's recommendation was rejected 
because it would have resulted in multiple, incompatible prototypes and 
would not have resulted in open systems. According to Joint Program 
Office officials, development of a single architecture that will result in 
compatible, open system prototypes is necessary. However, the Joint 
Program Office is not funding development of alternative architectures, 
should a single architecture prove unrealizable. Joint Program Office 
officials said they still expect to develop a single architecture that is 
flexible enough to allow multiple implementation configurations. 

Also, in its technical comments, DOD said that developing an alternative 
architecture or making plans for an alternative would serve no other 
purpose than to encourage the supporters of legacy and non-interoperable 
systems. DOD also believes that developing an alternative architecture 
would totally undermine the current cooperation between government and 
industry and among industry participants. We disagree. First, as discussed 
above, a single architecture may not be universally adopted by industry and 
may not be technically feasible. We believe DOD could minimize risks by 
periodically assessing progress and preparing alternatives to meet 
identified risks. Second, if industry cooperation is as tenuous as DOD 
believes, the assumption that industry will accept the JTRS architecture as 
a standard is unrealistic. 

Once approved, the Joint Program Office expects the JTRS architecture to 
provide a foundation on which the services can finalize implementation 
plans for replacing or supplementing existing radios with JTRS products. 
Joint Program Office officials told us they expect the approved JTRS 
architecture to define the products that will be available and their 
capabilities. In April 1998, the Under Secretary of Defense (A&T) requested 
that each service acquisition executive limit development of new programs 
and transition existing development programs for radio-based 
communications systems to a target single acquisition program. The JTRS 
Management Execution Plan states that one of the Joint Program Office's 

15The Forum is a nonprofit corporation dedicated to supporting the development, deployment, and use 
of open architectures for advanced wireless systems. 
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most important responsibilities is developing and monitoring JTRS plans to 
replace or supplement existing radios with JTRS products.16 The Joint 
Program Office intends to incorporate service-prepared implementation 
plans into one DOD-wide plan that is based upon a single approved JTRS 
architecture. 

However, establishing effective implementation plans requires clear 
decisions on the scope of the JTRS program and cost-effective JTRS 
products. The services contend that effective implementation plans cannot 
be developed in detail without a clear determination of which systems will 
be affected by JTRS. DOD concurs with the services. In technical 
comments on a draft of this report, DOD said the difficulty facing the 
services, as they migrate to JTRS, is the uncertainty of knowing exactly 
when a desired capability will be available for incorporation into JTRS, as 
well as the costs to integrate JTRS-compliant systems into host platforms. 

Furthermore, implementing a JTRS architecture, however sound and 
complete, will take considerable time because fiscal limitations are likely 
to limit the number and capabilities of JTRS products that can be bought in 
any single year. Thus, DOD's goal of replacing its entire estimated inventory 
of 750,000 radios with JTRS products will likely take many years. For 
example, the Army, as of calendar year 1998, had estimated procurement of 
about 270,000 Single Channel Ground and Airborne Radio System 
(SINCGARS) radios, which have an expected lifetime of 20 years. Each of 
the services has stated that it would have to replace its legacy systems over 
time because of funding limitations. In its technical comments on a draft of 
this report, DOD also questioned the adequacy of existing funding for the 
JTRS program in the services. DOD said that while the services have 
planned for radio system procurements, they have assumed, in many cases, 
that they will be procuring "more of the same." As a result, DOD said, there 
may be inadequate funding to cover the up-front engineering and testing 
necessary to integrate a new, JTRS-compliant radio system into a host 
platform. 

Interoperability Goals Are 
Not Fully Defined 

The JTRS Operational Requirements Document states that joint, combined, 
and coalition operations require interoperable command, control, 
communications, computers, and intelligence capabilities and that JTRS 

16The plan provides key details for operating the JTRS Joint Program Office and outlines individual 
service roles, relationships, and functions in the JTRS program. 
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will provide radios to meet these needs. The Operational Requirements 
Document, which was developed with commanders in chief input, 
generally defines these requirements. DOD has begun an effort to further 
define interoperability requirements; however, at the time of our review, 
these requirements were not fully defined. In addition, the JTRS acquisition 
strategy does not adequately provide for procurement and testing of JTRS 
products in joint and coalition operations. 

DOD plans to address the interoperability issue by providing the services 
with standard JTRS waveforms that they can use in their JTRS hardware. 
According to DOD's technical comments, the JTRS Operational 
Requirements Document defines the required waveforms, "need by" dates, 
and intended operating environments. However, DOD has not finalized the 
selection and prioritization of the waveforms and the many different 
variations needed to ensure interoperability. The Joint Program Office 
intends to use an initial set of waveforms (specified in the Operational 
Requirements Document) until the major program decision point in 
October 2000, when it intends to deliver waveforms according to 
commanders in chief priorities and the availability of commercial 
technology to support those priorities. 

The JTRS Program Director said many complex questions must be 
answered before deciding which waveform modes to use in which JTRS 
radios. He said that JTRS radios must be compatible with existing radios, 
but this requirement has not been fully defined. He asked the joint staff for 
guidance on this issue, and in response, the joint staff sent a message to the 
commanders in chief and the services requesting they identify their 
detailed requirements. According to the joint staff message, a consolidated 
list of requirements is to be delivered for review by the Overall Integrated 
Product Team no later than August 30, 1999. 

Problems in achieving interoperability goals may also be expected because 
each of the services places higher priority on meeting its own rather than 
joint requirements. DOD management plans allow the services to control 
JTRS acquisition, testing, and fielding plans. The JTRS Management 
Execution Plan only allows the JTRS Program Manager to coordinate 
various service production programs to meet the operational requirements 
of each service. The plan also allows the Joint Program Office to use joint 
service research, development, testing, and evaluation funding only "in a 
manner that is most responsive to service/mission needs." According to the 
plan, members of each service assigned to the Joint Program Office also 
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represent their respective service and articulate service technical and 
operational requirements. 

In commenting on a draft of this report, DOD agreed with our concerns 
about defining communications interoperability. DOD said it fully 
appreciates the requirement for the JTRS to be interoperable within the 
joint environment and fully supports the need for interoperability. 
According to DOD technical comments, the Joint Program Office will be 
the gatekeeper through which no service procurement may pass without 
demonstrating compliance with the JTRS architecture. We believe DOD 
will have difficulty in enforcing such a gatekeeper function. In previous 
reports we showed instances in which DOD was unable to override 
service-unique priorities to achieve interoperability and implement DOD 
architectures.17 These cases demonstrate that the services traditionally 
control acquisition programs and buy to meet service, not joint, 
requirements. 

DOD also has not prepared a comprehensive joint test and evaluation 
master plan to guide service-level testing and to ensure that joint 
interoperability testing is conducted. Joint Program Office officials said 
they plan to establish an Integrated Product Team for interoperability 
testing. The officials said testing has been discussed with the Joint 
Interoperability Test Center, the Joint Spectrum Center, various service 
officials, and the Office of the Defense Operational Test and Evaluation. 
One official said the Joint Program Office intends to have the team produce 
a test and evaluation master plan to guide overall testing. 

Conclusions The JTIts program was established as a joint program to achieve cost 
savings over existing radio systems, improve performance, and address 
well-known interoperability problems among service-unique radios. DOD 
issued instructions to the services to stop all current efforts to initiate any 
development and acquisition activity in service-unique radio and terminal 
programs. However, because JTRS products are not yet available, DOD 
issued waivers to the services, allowing them to continue procurement of 
other radios to meet near-term requirements. No date for fielding JTRS 

Defense Management;; Stronger Oversight, of Joint. Servirp Tmagerv Procpssing Svstpm NPPHPH 
(GAO/NSIAD-91-164, July 1991); Defense Information Superiority: Progress Made, but Significant 
Challenges Remain (GAO/NSIAD/AIMD-98-257, Aug. 1998); and U.S. Atlantic Command: Ohallenging 
Role in the Evolution of Joint, Military Canahilitips (GAO/NSIAD-99-39, Feb. 1999). 
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products has been established. Thus, DOD will most likely continue to 
receive waiver requests from the services to meet near-term requirements 
while the JTRS Joint Program Office prepares a JTRS architecture and a 
detailed acquisition strategy. The Joint Program Office expects the 
architecture and acquisition strategy to be available for review and 
approval at a major program decision meeting in October 2000. 

On the basis of the progress made by the JTRS program and of the 
challenges ahead, we are concerned that DOD is currently not well 
positioned to achieve its expectation that the private sector will be able to 
meet key JTRS requirements. However, we believe DOD can enhance its 
position. First, if military requirements cannot be fully satisfied by 
developments in the commercial marketplace, a detailed technology plan 
would help to better leverage commercial technology development and 
ongoing DOD research programs associated with programmable radios and 
integrate these technologies into the JTRS program. Such a plan could 
(1) identify specific technologies that could be extracted from various 
commercial and DOD sources for potential use in the JTRS program and 
(2) select technologies for focused development and integration in the 
JTRS program. DOD could also use the technology plan as part of the 
process to ensure that the requisite technology will be mature as the 
program develops. Such a plan could also set standards for assessing the 
maturity of key technologies. Second, current significant risk in DOD's 
JTRS architecture development and its still-developing acquisition strategy 
could be reduced by incorporating alternatives, should a single 
architecture prove to be premature or not technically possible. Third, 
establishing interoperability as the top program priority would set the stage 
for program success. Identifying a minimum set of interoperability 
requirements is paramount for an undertaking as complex and extensive as 
JTRS. By knowing minimum interoperability requirements, DOD could 
determine what technologies need to be developed. 

Recommendations We »commend that the Secretary of Defense 

develop a JTRS technology plan for approval at the October 2000 major 
decision point that (a) addresses the specific limitations of commercial 
and DOD technology in satisfying current and future JTRS requirements, 
(b) establishes standards for assessing the maturity of JTRS technology, 
and (c) coordinates relevant DOD research and development programs 
to focus on JTRS; 
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establish specific milestones for assessing the commercial and technical 
feasibility of the single architecture approach and develop alternative 
architectures if indicated by the results of these assessments; and 
identify, as a priority initiative, the precise requirements for 
interoperability among tactical radio communications systems. 

Agency Comments and 
Our Response 

In a general comment on a draft of this report, DOD indicated that it is fully 
supportive of JTRS and its projected capabilities, but did not agree with our 
recommendations. DOD stated that the draft showed a misunderstanding 
of the intent of the program in general and of the specific conduct and 
direction of the program. We disagree. Our report recognizes that the intent 
of the JTRS program is to consolidate various service-unique radio 
acquisition programs into a single, joint program with the objectives of 
lowering costs, improving performance, and improving interoperability in 
joint and coalition operations. We fully understand that DOD's conduct and 
direction of the JTRS program is based on the fundamental concept that 
industry, not DOD, is developing the JTRS open systems architecture and 
that this architecture is expected to result in a commercial market from 
which the services can procure JTRS products. As our report points out, 
our key concern is how DOD should position itself to counter the 
significant risk of implementing this single architecture concept. In our 
opinion, DOD must successfully address the challenges we identified or 
run the risk of reaching the October 2000 major decision point without 
(1) clearly identified technology deficiencies and a funded DOD-approved 
plan to address these deficiencies, (2) an adequate architecture to guide 
JTRS development, and (3) fully defined interoperability requirements. 
Deficiencies such as these could result in wasted funds, loss of time in 
program development, and renewed service pressure to return to 
service-specific programs. 

DOD also made three specific observations concerning our 
recommendations. In our opinion, DOD's comments regarding our three 
recommendations reflect greater similarity of viewpoints on the general 
direction in which JTRS is already moving than is indicated by the 
Department's characterization of our report. Regarding our first 
recommendation, DOD said that although the Joint Program Office is 
developing a Technology Master Plan, its purpose is different than what is 
stated in our recommendation. However, DOD also states the Technology 
Master Plan will ensure that technology assessment is accomplished and 
that appropriate technologies are incorporated. The development of this 
plan-if not already consistent with the elements listed in our 
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recommendation-could be made compatible with some modification. We 
also changed the language of the recommendation to emphasize that the 
Technology Master Plan should be prepared for approval at the October 
2000 major decision point and address specific limitations of DOD and of 
commercial technology in meeting current and future JTRS requirements. 

In disagreeing with our recommendation to prepare alternatives, DOD 
commented that it is aware of the risks inherent in adopting a single 
architecture for JTRS and that it may or may not be consistent with similar 
commercial standards. The Department stated that by taking this approach, 
the Joint Program Office is "corroborating that the single architecture 
accepted by DOD in the procurement process is also valid in the 
commercial market place." In this regard, DOD stated that the fundamental 
concept is that industry, not DOD, is developing the accepted open systems 
architecture. 

We believe that DOD's response must be viewed in the context of the 
significant risks it is assuming. DOD's intent that industry develop an 
architecture that is valid in the market place must be contrasted with the 
risks stated in our report—namely, that achieving widespread consensus 
on wireless standards will be difficult, and technical difficulties will 
surface. DOD's point about the Joint Program Office's recognition of risks 
does not address our concern that appropriate technologies may not be 
available to support the intended architecture unless DOD fully implements 
our recommendation that it develop a JTRS technology plan. Our 
recommendation is aimed at preparing alternative courses of action to 
address risks as they are recognized at periodic milestones leading to the 
October 2000 major decision point. Additionally, our recommendation is 
intended to better position DOD with alternatives to fall back on, thus 
mitigating potential adverse effects that DOD would experience should the 
single architecture not come to fruition. We changed the wording of the 
recommendation to emphasize that DOD should reassess the single 
architecture it proposes. This change makes the recommendation 
consistent with our proposal that DOD establish specific milestones and 
provide alternative courses of action. 

While DOD indicated that it partially concurred with our third 
recommendation regarding improved interoperability, the Department 
presented a discussion essentially indicating concurrence. 

DOD's comments are reprinted in their entirety in appendix II. In addition, 
DOD provided technical comments that we incorporated as appropriate. 
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Scope and To determine the status of the JTRS program and future DOD development 
Mpth od ol O £v planS for the ^T°Sram>we interviewed appropriate officials in the JTRS 

luuuluö J program office; the Office of the Assistant Secretary of Defense for C3I; and 
the Army, the Navy, and the Air Force. We reviewed documentation 
establishing the program and its objectives and requirements. We also 
reviewed correspondence, cost and schedule data, and other documents 
relating to the JTRS program. 

To identify challenges DOD faces in implementing its JTRS acquisition 
strategy, we analyzed data from DOD and appropriate commercial sources. 
To obtain this data, we interviewed appropriate officials in the JTRS 
program office; the Office of the Assistant Secretary of Defense for C3I; and 
the Army, the Navy, and the Air Force. We also interviewed some of the 
authors and analyzed multiple reports prepared by non-DOD organizations 
for DOD, its agencies, and the services assessing commercial technology 
for military missions. We then assessed what these experts said about each 
key performance parameter, specifically whether the experts determined 
that the technology needed to fulfill the requirement was commercially 
available or whether further development was needed under DOD 
sponsorship. The scope and methodology of our analysis of the various 
studies is further discussed in the introduction to appendix I. We visited 
DOD and service research organizations and laboratories and interviewed 
appropriate officials to discuss and assess their research programs, 
availability of relevant commercial technology for DOD purposes, and 
inclusion of relevant DOD and commercial technology into the JTRS 
program. We also visited the Atlantic Command and the Central Command 
to discuss user requirements for JTRS. 

We performed our work from August 1998 to August 1999 in accordance 
with generally accepted government auditing standards. 

We are sending copies of this report to Representative John Murtha, 
Ranking Minority Member, Subcommittee on Defense, Committee on 
Appropriations; Representative C.W Bill Young, Chairman, and 
Representative David Obey, Ranking Minority Member, Committee on 
Appropriations; and other interested congressional committees. We are 
also sending copies to the Honorable William Cohen, Secretary of Defense; 
the Honorable Louis Caldera, Secretary of the Army; the Honorable 
Richard Danzig, Secretary of the Navy; and the Honorable F. Whitten 
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Peters, Secretary of the Air Force. Copies will also be made available to 
others upon request. 

If you have any questions regarding this report, please contact Charles F. 
Rey at (202) 512-4174 or Robert R. Hadley at (202) 5124340. Key 
contributors to this assignment were Subrata Ghoshroy and Raffaele Roffo. 

Sincerely yours, 

C_^^>£ 
Allen Li 
Associate Director 
Defense Acquisitions Issues 
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Technology Challenges for JTRS 

Table 1.1 summarizes our analysis of several recent studies and reports 
published by recognized experts in the field of radio communications who 
individually concluded that the Joint Tactical Radio System (JTRS) faces a 
number of technological challenges. We reviewed these studies and reports 
to determine if a consensus existed among the various experts about these 
technological challenges. We also interviewed some of the authors to 
obtain a better understanding of the issues. The point of reference for our 
analysis was the JTRS Operational Requirements Document (ORD), which 
describes the performance requirements of the Joint Tactical Radio. These 
requirements are classified in the ORD as either threshold (minimum) or 
objective (desired by the user), and some threshold requirements are 
further defined as a key performance parameter. A key performance 
parameter is a capability or characteristic that is so significant that failure 
to meet it can cause the concept or system selection to be reevaluated or 
the program to be reassessed or even terminated. We identified those ORD 
requirements that were highlighted in these reports, in addition to those 
that are already designated as key performance parameters, and matched 
the specific technologies that are needed to satisfy them. 

A brief description of each report follows. The National Research Council 
report titled "The Evolution of Untethered Communications," was the 
outcome of a yearlong study sponsored by the Defense Advanced Research 
Projects Agency (DARPA). The concept "untethered communications" 
includes both mobile and wireless operations. The primary focus of the 
study was to recommend to DARPA where to invest in information 
technology for mobile wireless systems. The RAND study was sponsored 
by the U.S. Army Training and Doctrine Command. RAND was tasked to 
recommend to the Army specific basic and applied research areas where 
progress was needed to address gaps between military requirements and 
presently available and emerging technologies. Overall findings of the 
study were published in a report titled "Fundamental Research Policy for 
the Digital Battlefield." A companion report called "Emerging Commercial 
Mobile Wireless Technology and Standards: Suitable for the Army?" 
documented the results in detail. The Programmable Modular 
Communications Systems Guidance Document published by the 
Department of Defense provides a Systems Reference Model and rules for 
its use by the communications systems designer. The document identifies 
numerous technology issues that industry and government must address, 
which are cited here as appropriate. Finally, we highlight the viewpoint of 
industry regarding the deficiencies of commercial technology. We used the 
results of a Request for Information issued by the JTRS Special Task Force, 
which sought the opinions of industry and academia on the planned JTRS 
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acquisition strategy. In the Joint Program Office's assessment, the 
respondents identified a number of technology hurdles and confirmed that 
JTRS requires significant military capabilities not applicable to the private 
sector. 

Table 1.1: Comparison of IndependentTechnology Assessments 

JTR ORD 
requirements 

Specific 
technology 
required to 
satisfy ORD 

NRC report on 
wireless 
communications 
1997 

PMCS 
guidance 

RAND report   document 
1998 1997 

2 MHz - 2 GHz multiband,   Advanced 
multimode antennas 

Software programmable Filter technology, 
DSP 

Multiple channels 
simultaneously 

Co-site 
interference 
mitigation 

Load new modes and Software 
reconfigure capabilities via definition of 
software, while in waveforms 
operation (portability) 

Internal growth capability 
through modular, scalable 
open systems architecture 

Open systems 
architecture 

Provide networking 
services for connected RF 
networks and between 
different networks 

Network protocol, 
management, 
mobility 

Secure communications      Programmable      X 
TRANSEC, 
COMSEC, 
INFOSEC 

Output power: milli-watts     Broadband 
to tens of watts 2 MHz-2    amplifiers 
GHz 

2 Mbps data rate High-speed A/D     X 
converters 

X 

Industry 
viewpoint 
(JTRS JPO 
survey) 
1998 

Classification 
of the 
parameter in 
the ORD 

Key 
performance 
parameter (KPP) 

KPP 

KPP 

KPP 

KPP 

KPP 

Threshold 

Threshold 

Threshold 

(Notes on next page) 
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Legend 

X = Item is identified as a deficiency and requires further research and development 
-- = Item is either not emphasized or not discussed in the study 
A/D = analog to digital 
COMSEC = communications security 
DSP = digital signal processor 
GHz = gigahertz 
INFOSEC = information systems security 
JPO = Joint Program Office 
Mbps = megabits per second 
MHz = megahertz 
NRC = National Research Council 
ORD = Operational Requirements Document 
PMCS = Programmable Modular Communications System 
RF = radio frequency 
TRANSEC = transmission security 
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Note: GAO's comments 
supplementing those in the 
report text appear at the end 
of this appendix. 

See pp.16-18 

OFFICE OF THE ASSISTANT SECRETARY OF DEFENSE 
6000 DEFENSE PENTAGON 

WASHINGTON, DC  2030I-6000 

August  10,   1999 

COMMAND, CONTROL, 
COMMUNICATIONS, AND 

INTELLIGENCE 

Mr. Allen Li 
Associate Director, Defense 

Acquisition Issues 
National Security and 

International Affairs Division 
U.S. General Accounting Office 
Washington, D.C. 20548 

Dear Mr. Li: 

This is the Department of Defense (DOD) response to the General Accounting Office 
(GAO) draft report, "DEFENSE ACQUISITIONS: CHALLENGES ASSOCIATED WITH 
IMPLEMENTING THE JOINT TACTICAL RADIO SYSTEM," dated July 6,1999 (GAO 
Code 707370/OSD Case 1858). 

The DOD has reviewed the findings of the GAO and believes that there are a number of 
areas of misunderstanding by the GAO of the intent of the program in general and the specific 
conduct and direction of the program. The DOD comments on the three GAO recommendations 
together with the proposed technical corrections are enclosed. This Office together with the 
Joint Program Office attempted to fully address details of the report which are considered 
inaccurate. We are prepared to discuss these specific discrepancies as may be desired. 

The Department is fully supportive of the Joint Tactical Radio System and the projected 
capabilities it will provide to the warfighter while improving interoperability and offering cost 
savings. It should be noted that prior to initiating the JTRS program there were twelve various 
multi-band, multi-mode radio (MBMMR) programs in various stages of development within the 
Department. 

The DOD appreciates the opportunity to comment on the GAO draft report. 

Sincerely, 

Arthur L. Money 
Senior Civilian^ 

Enclosure 

O 
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See comment 1. 

See comment 2. 

See comment 3. 

See comment 4. 

See comment 5. 

GAO DRAFT REPORT DATED JULY 6,1999 
(GAO CODE 707370) (OSD CASE 1858) 

"DEFENSE ACQUISITIONS: CHALLENGES ASSOCIATED WITH IMPLEMENTING 
THE JOINT TACTICAL RADIO SYSTEM" 

DEPARTMENT OF DEFENSE COMMENTS TO 
THE GAO RECOMMENDATIONS 

RECOMMENDATION 1: Develop a JTRS technology plan that (a) includes the specific 
limitations of commercial and DOD technology in satisfying current and future JTRS 
requirements, (b) establishes standards for assessing the maturity of JTRS technology, and (c) 
coordinates relevant DOD research and development programs to focus on JTRS 

DOD RESPONSE: Non-Concur. Although the JTRS JPO is developing a Technology Master 
Plan its purpose is different than those stated in the GAO recommendation. The JPO Technical 
Master Plan will ensure that technology assessment is accomplished and appropriate 
technologies are incorporated. The Technology Master plan will aid in identifying technologies, 
which are sufficiently mature for incorporation into JTRS products, as well as focusing 
technology development. The GAO recommendation is inconsistent with the precepts of the 
JTRS program. The original JTRS philosophy as depicted in the Operational Requirements 
Document and in the development process as executed by the JPO is for industry to provide the 
best possible solutions for the JTRS family of radios via an open systems architecture. This open 
systems architecture is responsive by nature to changes in technology and is flexible in design to 
accommodate technological advances in software and hardware. This underlying philosophy is 
part in parcel to the JTRS development and the inclusion of appropriate technologies by industry 
is a hallmark of the JTRS program. The JTRS JPO currently has a close working relationship 
with the Defense Advanced Research Programs Agency (DARPA) and is incorporating 
technology issues into the development process for the JTRS. 

RECOMMENDATION 2: Prepare an alternative for architecture development by (a) 
establishing specific milestones for assessing commercial standards and architectures and (b) 
providing alternative courses of action as indicated by the results of these assessments. 

DOD RESPONSE: Non-Concur. We recognize the risks inherent in adopting a single 
architecture for the JTRS that may or may not be consistent with similar commercial standards 
and also recognizes the import of alternatives should the architecture deviate from industry 
norms. The requirement for industrial participants to provide the full technical architecture along 
with a management plan that would ensure that the architecture is (1) accepted by industry at 
large, and (2) proven to be an open system industrial standard, which was inherent in the JPO 
Step 1 and Step 2 solicitations, evaluations, and selection processes. By taking this approach to 
the acquisition process, the JPO is corroborating that the single architecture accepted by DOD in 
the procurement process is also valid in the commercial market place. It is also important to note 
that the JTRS JPO has consistently taken a view that proposals must include a plan for ensuring 
that the architecture is open for all industry and is accepted by industry at large as the open 
standard for a software defined radio. The fundamental concept is that industry, not DOD, is 
developing the accepted open systems architecture. In fact, all three consortia participating in 
the recently completed Step 1 process are committed to having the architecture accepted by the 
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See comment 6. 

Software Defined Radio Forum, a formal industrial affiliation sponsoring the definition of 
software radio standards for industry and other standards bodies. 

RECOMMENDATION 3: Identify, as apriority initiative, the precise requirements for 
interoperability among tactical radio communications systems. 

DOD RESPONSE: Partially Concur. The fundamental precept of the JTRS is to ensure 
interoperability. The DOD fully appreciates the requirement for the JTRS to be interoperable 
within the joint environment and fully supports the need for interoperability. As part of the 
responsibility for maintaining the Joint Operational Requirements Document, the Army, through 
the Training and Doctrine Command (TRADOC), continues to review the JTRS requirements. 
In response to a tasking from the Joint Staff, the Army is currently reviewing the interoperability 
requirements including waveform requirements and cross banding requirements among the 
Services and the operational CINC's. In addition, the JTRS JPO intends to initiate a formal 
Requirements Integrated Product Team under standard Army procedures for the purpose of 
reviewing operational requirements and ensuring interoperability. The Army, as the lead Service 
for the Joint Radio System Program, is committed to ensuring joint interoperability consistent 
with the requirement documents for the JTRS. 
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The following are GAO's comments on the Department of Defense's (DOD) 
letter dated August 10,1999. 

GAO Comments 1- Our recommendation is based on the recognition that there are 
limitations to the technology that can be provided by commercial 
developers and that these limitations need to be factored into an 
acquisition strategy. We believe that industry at large may not be capable of 
supporting all of the key JTRS performance requirements and that some 
unique technologies may not be available to satisfy all the requirements of 
the JTRS. DOD should have a plan to deal with that possibility. Therefore, 
we see no inconsistency between our recommendation and the intention 
and/or principles of the JTRS program. Furthermore, although DOD 
disagrees with our recommendation, it also comments that the Joint 
Program Office is in the process of developing a technology plan. 
According to DOD, this Technology Master Plan is expected to ensure that 
technology assessment is accomplished and that appropriate technologies 
are incorporated. By adopting such a plan, DOD would meet the intent of 
our recommendation, and if this plan is not already consistent with our 
recommendation, it could be made compatible with some modification. 

2. Although DOD states that its philosophy is for industry to provide the 
best possible solutions for the JTRS family of radios via an open systems 
architecture, DOD officials have acknowledged that DOD does not have 
adequate information today to make an evaluation of industry potential. As 
noted in our report, the Joint Program Office will conduct a market survey 
to determine industry's readiness to produce JTRS compliant systems. In 
addition, our report identifies limitations of current and future commercial 
technology to meet key military performance requirements identified in 
several reports published by recognized experts in the field of radio 
communications. Our report also notes that DOD has research underway to 
provide necessary JTRS technology but that departmental and service 
research programs are not adequately coordinated with JTRS development 
plans. 

3. During our review, Joint Program Office officials told us they have only 
individual staff level contacts with DARPA but intend to approach DARPA 
officials to establish a more formal working relationship. 

4. Although DOD indicates nonconcurrence, its comments show 
recognition of the significant risks inherent in adopting a single 
architecture for the JTRS that may or may not be consistent with similar 
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commercial standards. DOD's comments also recognize that the JTRS 
architecture developed by the industrial consortia may not be consistent 
with industry norms. Our recommendation focuses on the development of 
a plan that includes such recognition. 

5. DOD's fundamental philosophy is that industry, not DOD, is developing 
the open systems architecture needed for JTRS. DOD states this 
philosophy is inherent in the Joint Program Office's contract solicitations, 
evaluations, and selection process. DOD hopes this open systems 
architecture will be widely accepted by industry. However, DOD has no 
assurance that its expectations for the JTRS architecture to receive 
widespread industry acceptance will be achieved. DOD is requiring 
industrial participants in the JTRS architectural development effort to 
provide a plan that would ensure that the architecture is accepted by 
industry at large. According to DOD, these firms are committed to having 
the architecture accepted by the Software Defined Radio Forum, a formal 
industrial affiliation sponsoring the definition of software radio standards 
for industry and other standards bodies. 

However, our report pointed out the National Research Council discussion 
of difficulties in achieving widespread consensus on standards in wireless 
communications. Thus, the single consortia selected by the Joint Program 
Office to develop the architecture cannot be assumed to represent an 
industry-wide perspective, and the Software Defined Radio Forum may or 
may not accept the JTRS architecture and sponsor it to industry and other 
standards bodies. 

6. Although DOD only partially concurred with our third recommendation, 
actions such as the Army's review of interoperability requirements and the 
establishment of a formal Integrated Product Team to review operational 
requirements are consistent with our recommendation. 
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