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April 30, 2001

The Honorable John Warner
Chairman
The Honorable Carl Levin
Ranking Member
Committee on Armed Services
United States Senate

The Honorable Bob Stump
Chairman
The Honorable Ike Skelton
Ranking Minority Member
Committee on Armed Services
House of Representatives

The Department of Veterans Affairs (VA) and the Department of Defense
(DOD) combined provide health care services to approximately 12 million
veterans, military personnel, and dependents at an annual cost of $34
billion. The Veterans Health Administration (VHA) and the Military Health
System (MHS) collect and maintain patient health information in separate
systems. The Gulf War exposed many deficiencies in these systems and
highlighted the need for VA and DOD to be able to readily access and
transfer accurate health data on their respective populations. In December
1992, the Congress asked us to report on how VA and DOD, along with the
Indian Health Service (IHS), could share information technology (IT) and
patient medical information to provide greater continuity of care,
accelerate VA eligibility determinations, and save software development
costs.1 In November 1997, the President called for VA and DOD to create
an interface that would allow the two agencies to share patient health
information.

In 1998, the Government Computer-Based Patient Record (GCPR) project
was initiated by VA, DOD, and IHS, which was included in the effort
because of its population-based research expertise and its long-standing
relationship with VA. Early project documents stated that, when
completed, GCPR would allow health care professionals to “share clinical

                                                                                                                                   
1See Federal Health Care: Increased Information System Sharing Could Improve Service,
Reduce Costs (GAO/IMTEC-93-33BR, June 1993).

United States General Accounting Office
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information via a comprehensive, lifelong medical record.” Given the
inherent complexity of such an undertaking and the value of achieving this
capability, the Congress directed us to report on the status of the GCPR
effort. Specifically, we were asked to (1) describe GCPR’s time frames,
costs, and expected benefits; (2) determine whether barriers to the
progress of the project exist; and (3) if barriers exist, describe agency
actions to address them.2

Our review of the GCPR project was based on site visits to VA, DOD, and
IHS facilities and on interviews with officials at these facilities and at the
agencies’ headquarters, GCPR management and contractors, and medical
IT experts from the health care industry. We also reviewed relevant GCPR
project documents as well as documents on the three agencies’ health
information systems. In addition, we conducted site visits to several
private sector health care organizations that are also undertaking efforts to
link disparate health information systems, and we interviewed
representatives of these organizations about their experiences. We
conducted this review from March 2000 through February 2001 in
accordance with generally accepted government auditing standards. For
more on our scope and methodology, see appendix I.

Expanding time frames and cost estimates, as well as inadequate
accountability and poor planning, have raised doubts about GCPR’s ability
to provide its expected benefits, prompting the agencies to refocus their
approach to the project. Initial plans called for the agencies to begin
worldwide deployment of GCPR on October 1, 2000, but intermediate
target dates, such as those for testing, were not met, pushing project
deployment out to an undefined date. GCPR cost estimates have also
proven to be unreliable. In September 1999, GCPR was estimated to cost
about $270 million over its 10-year life cycle, by August 2000, projections
for GCPR stood at $360 million—estimates that GCPR project managers
acknowledge are probably understated. By the end of 2000, it became
evident that, in the near term, physicians and other health care
professionals would not have access to comprehensive beneficiary health
information across the three partner agencies, limiting the extent to which
the effort will provide the benefits originally envisioned—including
improved research and quality of care as well as clinical and
administrative efficiencies.

                                                                                                                                   
2H.R. Rep. No. 106-616 at 383 (2000).

Results in Brief
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With accountability for GCPR blurred across several management entities,
basic principles of sound IT project planning, development, and oversight
have not been followed, creating barriers to progress. For example, clear
goals and objectives have not been set; detailed plans for the design,
implementation, and testing of the interface have not been developed; and
critical decisions are not binding on all partners. In addition, GCPR plans
have not resolved data incompatibilities and other differences that
complicate the electronic exchange of health information among the three
agencies’ facilities. Finally, concerns related to developing a
comprehensive strategy to guarantee the privacy and security of health
information shared through GCPR have not been addressed.

In September 2000, we discussed these barriers with VHA’s and MHS’
Chief Information Officers (CIO). Soon after, they began to exercise much
needed oversight, temporarily suspending further work on previously
planned project activities and focusing on more immediate and less
ambitious returns from GCPR. According to the CIOs, they are developing
plans for an interim effort to allow VHA to view DOD health data and
expect to have this capability by fall 2001. They plan to evaluate their
existing IT products as well as commercial products that have a similar
aim of sharing patient data to determine whether these technologies can
be used for the interim effort, which may allow VA and DOD to reduce or
eliminate redundancies. However, this interim effort, which does not
include IHS as a partner, has several major limitations. For example,
physicians at Military Treatment Facilities (MTF) will not be able to view
VHA health information—or information from other MTFs. Moreover, the
information’s usefulness to health care providers and researchers will
likely be limited, in part because the requested data could take as long as
48 hours to receive. Once DOD data are accessible to VA, project officials
report that they plan to resume the broader, longer-term effort—
establishing a link among multiple health information systems to provide
comprehensive patient information to physicians and other health care
professionals in the three agencies. However, to date, formal plans for the
interim effort and the resumption of the broader GCPR project have not
been developed. To help ensure that GCPR succeeds in exchanging patient
health information, we are making recommendations for VA and DOD to
continue to improve their oversight and planning of the project.

In commenting on our draft report, VA, DOD, and IHS concurred with the
findings and recommendations. In their comments, the agencies also
outline a new approach for GCPR.
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The GCPR effort developed out of VA and DOD discussions about ways to
share data in their health information systems and from efforts to create
electronic records for active duty personnel and veterans. The patients
served by VA’s and DOD’s systems tend to be highly mobile. Consequently,
their health records may be at multiple federal and nonfederal medical
facilities both in and outside the United States. In December 1996, the
Presidential Advisory Committee on Gulf War Veterans’ Illnesses reported
on many deficiencies in VA’s and DOD’s data capabilities for handling
service members’ health information. In November 1997, the President
called for the two agencies to start developing a “comprehensive, life-long
medical record for each service member.” In August 1998, 8 months after
the GCPR project was officially established, the President issued a
directive requiring VA and DOD to develop a “computer-based patient
record system that will accurately and efficiently exchange information.”
The directive further stated that VA and DOD should “define, acquire, and
implement a fully integrated computer-based patient record available
across the entire spectrum of health care delivery over the lifetime of the
patient” and recognized VA and DOD’s effort to “create additional
interface mechanisms that will act as bridges between existing systems.”3

IHS became involved because of its expertise in population-based research
and its long-standing relationship with VA in caring for the Indian veteran
population as well as IHS’ desire to improve the exchange of information
among its facilities.

Each of the three agencies’ health facilities is linked to their agency’s
regional database or an IT center: VA has about 750 facilities in 22 regions,
DOD has about 600 MTFs in 14 domestic and overseas medical regions,
and IHS has 550 facilities in 12 regions.4 Currently, these facilities cannot
electronically share patient health information across agency lines, and
only VA facilities have the capability of sharing certain information across
regions.

GCPR is not intended to be a separate computerized health information
system, nor is it meant to replace VA’s, DOD’s, and IHS’ existing systems.

                                                                                                                                   
3National Science and Technology Council, A National Obligation: Planning for Health
Preparedness for and Readjustment of the Military, Veterans, and Their Families After
Future Deployments, Presidential Review Directive 5 (Washington, D.C.: Executive Office
of the President, Office of Science and Technology Policy, Aug. 1998).

4VA’s regions are officially referred to as Veterans’ Integrated Service Networks, or VISNs;
IHS’ regions are generally referred to as areas.

Background
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GCPR is intended to allow physicians and other authorized users at the
agencies’ health facilities to access data from any of the agencies’ other
health facilities by serving as an interface among their health information
systems (see fig. 1). As envisioned, the interface would compile requested
patient information in a temporary or virtual record while appearing on
the computer screen in the format of the user’s system. GCPR would
divide health data into 24 categories, or “partitions,” including pharmacy,
laboratory results, adverse reactions, vital signs, patient demographics,
and doctors’ notes.
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Figure 1: GCPR Interface With Agencies’ Health Information Systems

Source: GAO.

With this ability to exchange information, GCPR is expected to achieve
several benefits, including improving quality of care; providing data for
population-based research and public health surveillance; advancing
industrywide medical information standards; and generating
administrative and clinical efficiencies, such as cost savings.
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Several management entities share responsibility for GCPR:

• Military and Veterans Health Coordinating Board: This entity was created
to ensure coordination among VA, DOD, and the Department of Health and
Human Services (HHS) on military and veteran health matters, particularly
as they relate to deployed settings, such as the Persian Gulf. The board
also oversees implementation of the President’s August 1998 directive. The
board consists of the Secretaries of VA, DOD, and HHS.

• DOD and VA Executive Council: The council was created to identify and
implement interagency initiatives that are national in scope. One initiative
is to ensure a smooth transfer of information between DOD’s and VA’s
health care systems through efforts such as GCPR. The council comprises
VA’s Under Secretary for Health, DOD’s Assistant Secretary for Health
Affairs, their key deputies, and the Surgeon General of each military
branch.

• GCPR Board of Directors: The board was established to set GCPR
programmatic and strategic priorities and secure funding from VA, DOD,
and IHS. The board consists of the VA Under Secretary for Health and
CIOs for MHS and IHS.5

• GCPR Executive Committee: The Executive Committee sets tactical
priorities, oversees project management activities, and ensures that
adequate resources are available. The committee membership consists of
senior managers from VA, DOD, and IHS.

GCPR is managed on a day-to-day basis by a program office staffed by
personnel from VA, DOD, IHS, and the project’s prime contractor,
Litton/PRC of McLean, Virginia. Litton/PRC is responsible for building,
shipping, installing, configuring, and operating the interface and
administering site training. Battelle Memorial Institute of Columbus, Ohio,
holds contracts for developing medical “reference models,” which allow
for the exchange of data among different systems without requiring

                                                                                                                                   
5The MHS CIO replaced the Deputy Surgeon General of the Navy as DOD’s representative
on the board. Previously, the MHS CIO was an ex-officio member and was recorded as a
participant in board minutes.
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standardization.6 Assisting in the project are government-led work groups,
which consist of VA, DOD, and IHS employees and Litton/PRC staff. The
work groups’ key tasks include acquisition, finance, legal work, marketing,
telecommunications, and documenting clinical practices.

Throughout the course of the GCPR project, time frames and cost
estimates have expanded, and GCPR’s ability to deliver its expected
benefits has become less certain. In 1999, initial plans called for GCPR to
begin worldwide deployment October 1, 2000, but target dates for
intermediate phases, such as testing, were not met, pushing project
deployment out to an undefined date. For example, completion of testing
was originally scheduled for September 2000 but was delayed until August
2002 (see fig. 2).

                                                                                                                                   
6Comprehensive industry standards for medical language and its context do not exist.
Consequently, different health information systems or providers may use different terms to
mean the same thing. For example, to indicate a patient is suffering from a rhinovirus,
some may use “cold” while others may use “upper respiratory disorder” or “nasal
congestion.” In addition, without knowing the context in which a term such as “cold” is
used, it is difficult to determine whether the patient has a rhinovirus or feels cold or has
chronic obstructed lung disease. According to GCPR project documents, reference models
would allow translation among the different medical languages and terminologies used by
VA, DOD, and IHS.

Time Frames and Cost
Estimates Have
Expanded, and
Expected Benefits
Have Been Delayed
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Figure 2: GCPR Time Frames as of January 1999 and September 2000

Source: GCPR project documents.

GCPR cost estimates also increased. GCPR was estimated in September
1999 to cost about $270 million over its 10-year life cycle; by August 2000,
projections for GCPR stood at $360 million (see table 1). However, GCPR
project officials told us that the cost estimates were unreliable and
probably understated, in part because some costs—such as computer
hardware needed by the project’s contractors—were not included. Other
cost estimates, such as those for deployment, could not be verified. In the
case of deployment, final decisions affecting costs were not made.
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Table 1: Changes in GCPR’s Estimated Project Cost

(Dollars in millions)

Phase
Estimates as of

Sept. 1999
Estimates as of

Aug. 2000
Preliminary $12.5 $1.8
Phase I (prototype and proof of concept) 42.0 17.7
Phase II (pilot, alpha-, and beta-field testing) 23.3 98.2
Phase III (phased deployment) 92.8 133.5
Ongoing operations 99.0 108.7
Total $269.6 $359.9

Source: GCPR project documents.

By the end of 2000, it became apparent that the benefits described in
GCPR project documents and brochures and on its website—including
access to comprehensive, life-long patient information—would not be
realized in the near future. According to Litton/PRC, preliminary testing of
data transfer among selected VA facilities is demonstrating that the GCPR
technology works. However, significant issues in sharing comprehensive
patient data have not been adequately addressed. For example, while
GCPR managers planned to field test 67 of the 24 data partitions, they had
no plans for when other partitions would be tested. Moreover, access was
to be limited to patient information in VA’s, DOD’s, and IHS’ health
information systems; information in other major data sources, such as
TRICARE—DOD’s managed care program—and other third-party
providers would not be accessible. Access to patient information would be
further limited because full deployment of CHCS II—DOD’s new, more
comprehensive health information system, currently under development—
has been delayed until 2004 as the result of complications such as limited
system capacity and slow response time. With CHCS II, GCPR would
provide access to information on immunizations; allergies; and outpatient
encounters, such as diagnostic and treatment codes; as well as to
information in CHCS I, DOD’s current system, which primarily includes
information on patient hospital admission and discharge, patient
medications, laboratory results, and radiology. Providing other anticipated
benefits—such as improved quality of patient health records—will also be
difficult because GCPR plans do not include steps for correcting long-
standing data problems, such as inaccurate data entries.

                                                                                                                                   
7Demographics, security, laboratory results, problem lists, medication profiles, and adverse
reactions.
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The lack of accountability and sound IT project planning—critical to any
project, particularly an interagency effort of this magnitude and
complexity—put GCPR at risk of failing. The relationships among GCPR’s
management entities were not clearly established, and no one entity had
the authority to make final project decisions binding on the other entities.
As a result, plans for the development of GCPR have not included a clear
vision for the project and have not given sufficient attention to
technological and privacy and security issues as the effort has moved
forward.8

From the outset, decision-making and oversight were blurred across
several management entities, compromising GCPR’s progress. The roles
and responsibilities of these entities and the relationships among them are
not spelled out in the VA-DOD-IHS memorandum of agreement (MOA),
and no one entity exercised final authority over the project. The Board of
Directors and the Executive Committee did not follow sound IT business
practices—such as ensuring agency commitment, securing stable funding,
and monitoring the project’s progress—as dictated by federal
requirements.9 For example, GCPR documents show that VA, DOD, and
IHS should provide consistent project funding of 40 percent, 40 percent,
and 20 percent, respectively, but DOD has never provided this level of
funding and, at times, temporarily withheld funding it had promised.
Moreover, the Board of Directors and the Executive Committee did not
exercise sufficient oversight, including monitoring, to ensure that the
project would be adequately funded.

Without agency commitment and sufficient oversight, the project team has
been limited in its ability to manage GCPR effectively or efficiently.
Unstable funding forced GCPR project managers to develop and issue
multiple short-term contracts for work that could have been covered by a
single longer-term contract. At one point during our review, project
managers told us that the project would end after field-testing because of a
lack of adequate funding and a lack of a clear mandate to proceed with full

                                                                                                                                   
8An earlier independent risk assessment by Northpoint Software Ventures, Inc., found
similar weaknesses in GCPR’s business practices.

9Six laws largely lay out the IT management responsibilities of federal agencies: the Federal
Records Act of 1950, the Privacy Act of 1974, the Computer Security Act of 1987, the
Paperwork Reduction Act of 1995, the Clinger-Cohen Act of 1996, and the Government
Paperwork Elimination Act of 1998.

Inadequate
Accountability and
Planning
Compromised GCPR’s
Progress

Lack of Accountability
Undermined Agencies’
Commitment to the Project



Page 12 GAO-01-459  Government Computer-Based Patient Records

deployment, even though plans called for the project to continue through
deployment.

The three partner agencies never reached consensus on GCPR’s mission
and how it would relate to the individual agencies’ missions. In addition,
key project documents, such as the MOA establishing GCPR, have not
adequately spelled out the project’s goals and objectives. For example,
some DOD officials thought GCPR’s mission paralleled the goals and
objectives of Presidential Review Directive 5; however, GCPR project
managers did not share this understanding and the directive was never
adopted as GCPR’s mission. Without an agreed upon mission with clear
goals and objectives, it remained unclear what problem GCPR was trying
to solve. This lack of consensus on the project’s mission, goals, and
objectives affected the agencies’ dedication of resources. Expecting GCPR
to enhance its ability to carry out its mission to provide health care to
veterans, VA was providing the most funding to the project. In contrast,
DOD elected to place priority on funding CHCS II, which is estimated to
cost several billion dollars because officials believe it will more
specifically address the Department’s health mission.

GCPR plans have also not sufficiently addressed other critical issues that
need to be resolved, such as decisions about key data elements. For
example, DOD and IHS use different identifiers to match health records to
patients—DOD facilities use Social Security numbers, while IHS facilities
use facility-specific health record numbers. Differences such as these
complicate the electronic exchange of health information. Further, in the
absence of common medical terminology, project personnel, assisted by
Battelle, are developing reference models they believe will interpret VA,
DOD, and IHS data and present the data in a format understandable to the
user—without requiring cross-agency standards. However, GCPR plans
have not specified the key tasks for developing these models, their relation
to one another, and who should carry them out. As a result, work
progressed slowly and rework has been necessary. For example,
coordination between the Battelle team and Litton/PRC was, initially, not
adequate to ensure that the reference models developed by Battelle would
meet Litton/PRC’s technical requirements for developing the interface.
Therefore, the models had to be revised.

In addition, the MOA and other key project documents did not lay out the
specific roles and responsibilities of VA, DOD, and IHS in developing,
testing, and deploying the interface. GCPR plans also did not describe how
the project would use the agencies’ existing technologies for sharing

Inadequate Planning
Hindered Progress
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patient health information and to avoid duplication of effort. For example,
GCPR plans do not discuss VA’s “remote view” capability—which will
allow users of VA’s Computer Patient Record System (CPRS)10 to
simultaneously view health data across multiple facilities—or three of
DOD’s health information systems: Theater Medical Information Program
(TMIP), Pacific Medical Network (PACMEDNET), and Pharmacy Data
Transaction System (PDTS).11

Finally, a comprehensive strategy to guarantee the privacy and security of
electronic information shared through GCPR was not developed. GCPR’s
draft privacy and security plan delegates primary responsibility for
ensuring privacy and security to more than 1,000 VA, DOD, and IHS local
facilities, with few additional resources and little guidance. However,
there have been long-standing privacy and security problems within VA’s,
and DOD’s information systems. For example, weak access controls put
sensitive information—including health information—at risk of deliberate
or inadvertent misuse, improper disclosure, or destruction.12 By providing
broader access to more users, GCPR may exacerbate these risks. DOD is
required by the Floyd D. Spence National Defense Authorization Act for
2001 (P.L. 106-398) to submit to the Congress a comprehensive plan
consistent with HHS medical privacy regulations to improve privacy. 13 The
act also requires DOD to promulgate interim regulations that allow for use
of medical records as necessary for certain purposes, including patient
treatment and public health reporting, thus providing DOD the flexibility
to share patient health information through a mechanism such as GCPR.
The HHS privacy regulations went into effect on April 14, 2001, and
contain provisions that require consent to disclose health information

                                                                                                                                   
10CPRS is a component system of VISTA.

11DOD’s TMIP, currently under development, is intended to capture medical information for
deployed personnel; PACMEDNET is a joint DOD/VA effort to link medical records in the
Pacific region; and PDTS is DOD’s new patient drug transaction and safety database.
Program costs are $14.8 million for PDTS and $19.5 million for PACMEDNET; program
costs for TMIP have not been determined.

12See Information Security: Serious and Widespread Weaknesses Persist at Federal
Agencies (GAO/AIMD-00-295, Sept. 6, 2000).

13The Health Insurance and Portability Act (HIPAA) requires the development of
comprehensive privacy standards that would establish rights for patients with respect to
their medical records and define the conditions for using and disclosing identifiable health
information. (P.L. 104-191, 264, 110 Stat. 1936, 2033.) The final regulations require that
patient consent must be secured before disclosing information in individual medical
records.

http://www.gao.gov/cgi-bin/getrpt?GAO/AIMD-00-295
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before engaging in treatment, payment, or health care operations (45
C.F.R. parts 160-164).14

Over the past several months, we have provided briefings on our findings
to agency and project officials, including the CIOs of VHA and MHS whom
we initially briefed in September 2000. Concerned about the lack of
progress and the significant weaknesses that we found, the CIOs have
begun to exert much needed oversight. They told us that they are now
focusing on “early deliverables” for VA and DOD. To ensure more
immediate applicability of GCPR to their missions, VA and DOD’s current
priority is to allow VA health care providers to view DOD health data by
the end of September 2001. Once this interim effort is completed, the CIOs
told us that they plan to resume the broader GCPR project—establishing a
link among all three partner agencies’ health information systems.

Under the interim effort, as described by the CIOs, certain trigger events,
such as a new veteran enrolling for VA medical treatment, will prompt
VISTA to contact a central server, which would search the hundreds of
CHCS I sites and collect any data on that patient. To help ensure efficient
development of the interim effort, VA and DOD now plan to evaluate their
existing IT products—such as VA’s remote view capability, which could
have the potential to facilitate the retrieval of DOD health data—as well as
commercial products to determine if these technologies can be used to
electronically transmit data among the agencies’ systems. While we did not
conduct an in-depth review of these initiatives, we agree that such an
evaluation may allow VA and DOD to reduce or eliminate redundancies
because these products have a common aim of sharing patient data.
However, it is unclear to what extent the interim effort will be using the
GCPR technology—which, according to Litton/PRC, has demonstrated
that data can be moved among VA facilities.

However, our concerns regarding the usefulness of the information—and
the implications for GCPR’s expected benefits—still remain. For example,
under the interim effort, the requested information is expected to take as
long as 48 hours to be received. In addition, only authorized VHA
personnel will have the ability to see CHCS I data from MTFs; health care

                                                                                                                                   
14The Secretary of HHS has stated that there will be guidelines and modifications made to
the consent provisions to make it clear that doctors and hospitals will have access to
necessary medical information about patients whom they are treating.

CIOs Change
Immediate Focus, but
Serious Concerns
Remain
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providers at MTFs will not be able to view health information from VHA—
or information from other MTFs. It is also unclear whether all or only
selected VA and DOD facilities will have the interim capability now being
proposed. IHS will not be included in the interim effort. Moreover, the
interim effort will rely on DOD’s aging system, CHCS I, which historically
has not been adequate to meet physicians’ needs. CHCS I is primarily
limited to administrative information and some patient medical
information, such as pharmacy and laboratory results. CHCS I does not
include patient information on the health status of personnel when they
enter military service, on reservists who receive medical care while not on
active duty status, or on military personnel who receive care from
TRICARE providers. CHCS I also does not include physician notes made
during examinations. In addition, information captured by CHCS I can
vary from MTF to MTF. Some facilities, such as Tripler Army Medical
Center in Hawaii, have significantly enhanced their CHCS software to
respond to the needs of physicians and other system users and to collect
patient health information not collected by other facilities.

Further, the interim effort will need to address many of the same problems
that confronted the broader GCPR effort:

• Transmitted information will be viewable only as sent; therefore, it will not
be computable—that is, it will not be possible to organize or manipulate
data for quick review or research.

• Electronic connectivity among MTFs is limited, and the interim effort does
not propose to establish facility-to-facility links. Currently, only MTFs
within the same region and using the same DOD IT hardware can access
one another’s data using CHCS I.

• The requested data will not be meaningful to the VA user unless CHCS’
language is translated into VISTA’s. For example, without interpretation, a
VA physician’s VISTA query for a patient’s sodium level would not
recognize “NA” (used by DOD) as equivalent to “sodium” (used by VA).
Until terms and their context are standardized or the variations are
identified, or “mapped,” across all VA and DOD facilities, much of the
information could be meaningless to VA physicians.

According to VHA’s and MHS’ CIOs, detailed plans and time frames are
being prepared for the short-term, interim effort to allow VA to receive
available electronic health information in CHCS I. However, as of the end
of February 2001, no agreement on the goals, time frames, costs, and
oversight for the interim approach has been reached, and no formal plans
for the interim project exist. Moreover, revised plans for the broader, long-
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term GCPR project—including how and when IHS will resume its role in
the project—have not been developed.

While a draft of this report was being reviewed by the agencies, they
developed a new near-term effort which they outlined in their comments.
This effort, which revises their interim effort, is intended to address our
concerns. However, many of our concerns remain and are addressed in
our response to comments from the agencies.

GCPR’s aim to allow health care providers to electronically share
comprehensive patient information should provide VA, DOD, and IHS a
valuable opportunity to improve the quality of care for their beneficiaries.
But without a lead entity, a clear mission, and detailed planning to achieve
that mission, it is difficult to monitor progress, identify project risks, and
develop appropriate contingency plans to keep the project moving forward
and on track. Critical project decisions were not made, and the agencies
were not bound by those that were made. The VA and DOD CIOs’ action to
focus on short-term deliverables and to capitalize on existing technologies
is warranted and a step in the right direction. However, until problems
with the two agencies’ existing systems and issues regarding planning,
management, and accountability are resolved, projected costs are likely to
continue to increase, and implementation of the larger GCPR effort—
along with its expected benefits—will continue to be delayed.

To help strengthen management and oversight of GCPR, we recommend
that the Secretaries of VA and DOD and the Director of IHS reassess
decisions about the broader, long-term GCPR project, based on the results
of the interim effort. If the Secretaries of VA and DOD and the Director of
IHS decide to continue with the broader effort, they should direct their
health CIOs to apply the principles of sound project management
delineated in our following recommendations for the interim effort.

For the interim effort, we recommend that the Secretaries of VA and DOD
and the Director of IHS direct their health CIOs to take the following
actions:

• Designate a lead entity with final decision-making authority and establish
a clear line of authority.

• Create comprehensive and coordinated plans to ensure that the agencies’
can share comprehensive, meaningful, accurate, and secure patient health
data. These plans include an agreed-upon mission and clear goals,

Conclusions

Recommendations for
Executive Action
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objectives, and performance measures, and they should capitalize on
existing medical IT capabilities.

VA, DOD, and IHS reviewed and separately commented on a draft of this
report. Each concurred with the findings and recommendations. The
agencies also provided comments that outline a new near-term effort for
GCPR and that aim to clarify GCPR’s purpose. Additionally, VA, DOD, and
IHS provided written technical comments, which we have incorporated
where appropriate. The full texts of their comments are reprinted as
appendixes II, III, and IV.

Regarding our recommendation to establish a clear line of authority, the
Secretary of VA committed to meeting with the Secretary of Defense and
the Director of IHS to designate a lead entity that will have decision-
making authority for the three organizations. He said that once
established, that entity will have a clear line of authority over all GCPR
development activities. With regard to our recommendation to create
comprehensive and coordinated plans for sharing patient health data, the
Secretary of VA said he would direct the VHA CIO, in collaboration with
VA’s departmentwide CIO to prepare such plans under the oversight of the
lead entity. In response to our recommendation that longer-term GCPR
decisions be reassessed based on the results of the interim effort, the
Secretary of VA responded that GCPR will be reassessed based on the
results of their near-term effort. Additionally, he said that the longer-term
strategy will depend to some extent on advances in medical informatics,
standards development, and the ability to bring in additional partners.

DOD provided similar comments on our recommendation concerning
longer-term GCPR decisions and also mentioned that it plans to include
the Military Health System Information Management Committee in GCPR
oversight. While IHS provided no information on the steps it plans to take
to implement our recommendations, it commented, along with VA and
DOD, that collaboration is essential to the future of GCPR. Overall, the
agencies’ statements, in our view, represent a commitment to oversight
and management of GCPR. However, it is much too soon to know whether
their commitment will result in a successful project.

VA, DOD, and IHS also provided information that, according to the
organizations, is intended to serve as a foundation for assessing GCPR and
its progress. The agencies emphasized that GCPR is not intended to carry
the whole weight for the service members’ health records and the related
health information systems, but instead consists of the agencies’ core
health information systems with GCPR handling the transfer and

Agency Comments
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mediation of data. Our report does not suggest that GCPR is a replacement
for the agencies’ information systems or that it should carry the weight of
the agencies’ patient health information. Rather, our report states that
GCPR is intended to create an electronic link that will enable the agencies
to share patient data from their separate health information systems.

The agencies also provided a clarification of GCPR’s purpose, stating that
it will provide a longitudinal record covering service members from the
start of their service through their care with VA. VA acknowledges that the
realities of the challenges the project has presented have led to a scaling
back of the initial version of GCPR as described in early project
documents, such as budget submissions, contractors’ statements of work,
and project plans. These documents indicated that in addition to including
IHS, GCPR would permit health care professionals to share clinical
information via a comprehensive lifelong, medical record—one that would
include information from all sources of care. GCPR was similarly
described on GCPR’s home page and during briefings to the Congress and
others, such as the National Committee on Vital and Health Statistics.
Some documents, such as VA’s Fiscal Year 2001 Performance Plan, have
described GCPR as including dependents of service members. To the
extent that the agencies agree on the scaled-back description of GCPR,
project documents and communications need to reflect this new
understanding. This is, in part, why we recommended that the agencies
develop and document a clear, agreed upon project mission, along with
specific goals, objectives, and performance measures.

The agencies’ also provided information on a new near-term effort for
GCPR, which they developed while reviewing our draft report. According
to the agencies, this revised near-term effort that they have developed uses
the GCPR framework and will provide VA clinicians with DOD data on all
active duty members, retirees, and separated personnel. VA and DOD
recognize that this one-way flow of information is not perfect but should
be a substantial improvement for physicians making medical decisions and
enhance the continuity of care for veterans. According to the agencies, the
near-term effort is funded through year 2001 and they expect to have
initial operating capability by fall 2001. We agree that, if successful, this
effort should provide useful information to VA clinicians. In our view, their
outline of the new near-term approach indicates that it is only in the
concept stage and detailed planning and actual work are just beginning.
For example, the agencies note that current data will be sent in “near real-
time transmission,” and historical data will be “extracted and transmitted
on a predetermined schedule.” But they do not define “near real-time” and
“predetermined schedule.”



Page 19 GAO-01-459  Government Computer-Based Patient Records

Additionally, the agencies assert that the new near-term effort addresses
many of the concerns we raised in the report. However, several of these
issues remain and, as we recommended, need to be reassessed at the
conclusion of the near-term effort because of their implications for the
long-term effort:

• GCPR—both the near-term and larger efforts—will not provide a
longitudinal record because plans call for GCPR to use DOD’s CHCS I for
the foreseeable future. CHCS I, as DOD acknowledges in its comments,
was not designed to include patient information on the health status of
personnel when they enter military service, on reservists who receive
medical care while not on active duty status, or on military personnel who
receive care outside MTFs.

• The meaningfulness of the transmitted data remains in question because
the agencies do not plan to standardize or map the differing terminology in
their health information systems. As we note in the report, without
standardized terminology or mapping, the meaning of certain terms used
in medical records may not be apparent to the VA provider requesting the
information. For example, unless the context is clear, the meaning of the
term “cold” in a medical record may be interpreted as meaning a
rhinovirus, a feeling of being cold, or having chronic obstructed lung
disease.

• The agencies also need to more fully address data-specific matters, such as
GCPR’s reference modeling, before developing additional hardware and
software. Once they reach consensus on these issues, their agreement
must be clearly stated in a formalized document—one that is binding on
all three partners. Finally, for the project to be successfully deployed,
detailed plans on GCPR’s system components and tasks with clear project
parameters need to be developed. Until such plans are developed, the
agencies’ GCPR efforts cannot be fully assessed.

• Privacy and security issues are also continuing concerns. DOD states in its
comments that it does not intend to delegate responsibility for complying
with DOD and federal privacy and security requirements to its local
facilities. However, DOD does not describe how it plans to ensure
compliance, raising concerns such as how unintended or unauthorized
disclosure or access of information would be prevented when the near-
term effort provides selected “data feeds from CHCS I [into] a database to
be accessed by VA.” Similarly, VA generally describes how authorized VA
staff will access DOD medical records. However, we have concerns about
how the two Departments will ensure the privacy and security of patient
information given the security weaknesses in their computer systems,
which we have repeatedly reported on. In March 2001, we reported that
DOD continues to face significant personnel, technical, and operational
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challenges in implementing a departmentwide information security
program, and DOD management has not carried out sufficient program
oversight.15 We included VA’s computer security in our January 2001 High-
Risk Series and, in an accompanying report, pointed out persistent
computer security weaknesses that placed critical VA operations,
including health care delivery, at risk of misuse, fraud, improper
disclosure, or destruction.16 For example, we found that VA has not
adequately limited access granted to authorized users, managed user
identification and passwords, or monitored access activity—weaknesses
that VA’s Inspector General recently testified on.17

• Funding is also a concern. VA states that GCPR’s “success and rate of
progression will depend to some extent on the ability to add partners and
available funding.” Similarly, DOD states that GCPR program requirements
will be funded in accordance with overarching DOD mission priorities. IHS
also noted that it faces competing demands for scarce resources. We
recognize that each agency has multiple priorities. However, securing
adequate and stable funding and determining whether additional partners
are needed depends on reliable cost estimates—which can only be
determined with well-defined goals and detailed plans for achieving those
goals. As DOD points out in its comments, the 10-year cost estimates for
GCPR will continue to be considered unreliable until clear mid- and long-
term goals and objectives have been established and agreed to by the three
agencies.

Each of the three agencies also stated that GCPR may have been judged by
the criteria used to assess a standard information system development
effort and that doing so understates the complexity of their undertaking.
While we believe that the technology exists to support GCPR—particularly
the new near-term effort—we agree that GCPR presents unique and
difficult administrative challenges. Yet it is this very complexity that calls
for thorough planning, interagency coordination, and diligent oversight as
well as consistent and regular communication of the project’s status and
progress to all stakeholders.

                                                                                                                                   
15Information Security: Progress and Challenges to an Effective Defense-wide Information
Assurance Program (GAO-01-307, Mar. 30, 2001).

16Major Management Challenges and Program Risks: Department of Veterans Affairs
(GAO-01-255, Jan. 2001).

17Testimony of Richard J. Griffin, Inspector General, Department of Veterans Affairs, before
the House Committee on Veterans’ Affairs, Subcommittee on Oversight and Investigations,
April 4, 2001.

http://www.gao.gov/cgi-bin/getrpt?GAO-01-307
http://www.gao.gov/cgi-bin/getrpt?GAO-01-255
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Finally, VA noted that it would like to discuss with us certain details in our
report with which it did not fully agree but yet did not disclose in its
comments. Throughout the course of the project—and particularly over
the past 6 months—we met frequently with the agencies to provide
observations on our work and discuss any concerns that were brought to
our attention. We are committed to continuing to meet with VA, DOD, and
IHS to help in this important endeavor.

We are sending this report to the Honorable Anthony Principi, Secretary of
Veterans Affairs; the Honorable Donald Rumsfeld, Secretary of Defense;
the Honorable Tommy Thompson, Secretary of Health and Human
Services; appropriate congressional committees; and other interested
parties. We will also make copies available to others upon request. Should
you have any questions on matters discussed in this report, please contact
me at (202) 512-7101. Other contacts and key contributors to this report
are listed in appendix V.

Stephen P. Backhus
Director, Health Care—Veterans’
  and Military Health Care Issues
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To determine the status of the GCPR project, we conducted site visits to
VA, DOD, and IHS facilities; interviewed personnel at these locations,
representatives of nonfederal health care organizations, and others
knowledgeable about computerized linking of disparate health information
systems; and reviewed documents relevant to the project. We also
consulted with project officials at various times during our audit about the
status of our review.

We went to a total of nine VA, DOD, and IHS health care facilities in
California, Hawaii, Indiana, and Washington, D.C. These sites were
judgmentally selected based on a variety of factors, including diversity of
system capabilities and size and type of facility, such as major medical
centers and small community-based clinics. Therefore, they are not
necessarily representative of the agencies’ facilities. During these site
visits, we spoke with a variety of facility staff—ranging from a DOD
regional medical commander and IHS facility managers to VA
administrative personnel—about their experiences using the agencies’
existing health information systems. We also asked them about what
additional information and system features they consider to be important
in treating patients and conducting population-based research. Further, we
talked with facility IT technicians and administrators about their systems’
capabilities and the technical requirements for developing the GCPR
interface, and we discussed the potential effect the interface might have
on current operations and systems.

We interviewed VA, DOD, and IHS officials, primarily from the agencies’
headquarters, involved directly in the GCPR project to obtain specific
information about the project’s day-to-day operations and management,
including timelines, costs, and technical matters. We also interviewed
personnel from the two primary GCPR contractors—Litton/PRC in
McLean, Virginia, and Battelle Memorial Institute of Columbus, Ohio—on
the status of the interface development, particularly regarding the
reference modeling. We also talked with agency representatives on the
GCPR Board of Directors and Executive Committee about the oversight of
the project.

To obtain additional perspectives about the development of computerized
patient record systems, we talked with recognized leaders in the field and
visited selected private sector facilities, including Kaiser Permanente,
Aurora HealthCare of Wisconsin, and the Regenstrief Institute of the
University of Indiana in Indianapolis. We also talked with officials from
the National Committee on Vital and Health Statistics regarding privacy

Appendix I: Scope and Methodology



Appendix I: Scope and Methodology

Page 23 GAO-01-459  Government Computer-Based Patient Records

and security issues and the status of the development of HIPAA
regulations.

Finally, we reviewed many GCPR project documents. These included
technical plans, such as the project’s draft privacy and security plan,
deployment plans, and other planning documents; cost analyses; and
Board of Directors and Executive Committee meeting minutes; and other
relevant project documents. We conducted our review between March
2000 and April 2001 in accordance with generally accepted government
auditing standards.
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Appendix II: Comments From the
Department of Veterans Affairs

THE SECRETARY OF VETERANS AFFAIRS 

WASHINGTON 

April 09, 2001 

Mr. Stephen P. Backhus, Director 
Health Care—Veterans and Military Health Care Issues 
U. S. General Accounting Office 
441 G Street, NW 
Washington, DC 20548 

Dear Mr. Backhus: 

This responds to your draft report, COMPUTER-BASED PATIENT 
RECORDS: Better Planning and Oversight By VA, DOD, and IHS Would 
Enhance Health Data Sharing (GAO-01-459). I agree with the General 
Accounting Office (GAO) that the Departments of Veterans Affairs (VA) and 
Defense (DOD) and the Indian Health Service (IHS) need to improve their efforts 
to create a Government Computer-Based Patient Record (GCPR). The GCPR 
will enhance all organizations' ability to rapidly share health information to best 
serve our veterans, service members, and Native Americans. 

As the Congress and GAO already recognize, the challenge requires 
vision, practical application, and perhaps most importantly, an implementation 
plan. As GAO realizes, both VA and the DOD are vast agencies with long- 
standing and independently developed health information systems. I concur with 
GAO that to successfully create the GCPR, the three entities must agree to 
designate a lead with decisionmaking authority. I will work closely with the 
Secretary of Defense and the Director, IHS to establish that lead entity with a 
clear line of authority. Three enclosures are provided to furnish additional 
details. Enclosure #1 addresses GAO's specific recommendations, and 
Enclosure #2 provides details on the GCPR Near-Term (FY01) Solution. 
Enclosure #3 is a fact sheet that we understand mirrors the views submitted by 
DOD and IHS. 

We are in a new Millennium and at the threshold of an information 
technology that is evolving at an immeasurable pace. Creating a GCPR will not 
only allow VA, DOD, and IHS to serve our special populations, but will also be a 
seminal step toward advancing health care delivery to all Americans. 

Sincerely yours, 

Enclosures 
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Enclosure (1) 

DEPARTMENT OF VETERANS AFFAIRS COMMENTS 
TO GAO DRAFT REPORT, 

COMPUTER-BASED PATIENT RECORD: Better Planning and 
Oversight By VA, DOD, and IHS Would 

Enhance Health Data Sharing 
(GAO-01-459) 

GAO recommends that I along with the Secretary of DOD and the 
Director of IHS direct our health ClOs to take the following actions 
for the interim effort: 

• Designate a lead entity with final decisionmaking authority 
and establish a clear line of authority. 

Concur -1 will meet with the Secretary of Defense and the Director, Indian 
Health Service to establish a lead entity that will have decisionmaking authority 
for our three organizations. Once established, that entity will have a clear line of 
authority over all GCPR development activities. 

• Create comprehensive and coordinated plans—which 
include an agreed upon mission, clear goals, objectives, 
and performance measures and capitalize on existing 
medical IT capabilities—to ensure that the agencies can 
share comprehensive, accurate, and secure patient health 
data. 

Concur - I will direct the Veterans Health Administration CIO, in collaboration 
with VA's Departmental CIO, to prepare comprehensive and coordinated plans 
for GCPR. Under the oversight of the lead entity, these plans will match 
missions, goals, objectives, and performance measures to capitalize on existing 
medical IT capabilities as well as assist all three agencies' ability to share 
comprehensive, accurate, and secure patient health data. 

GAO also recommends that decisions about the broader, long-term 
GCPR project be reassessed, based on the results of the interim 
effort. If the Secretaries of VA and DOD and the Director of IHS 
decide to continue with the broader effort, they should direct their 
health ClOs to apply the principles of sound project management 
delineated in GAO's recommendations for the interim effort 

Concur - I anticipate that the integration testing for our near-term solution will be 
completed by September 30, 2001, providing for an initial operating capability by 
October 31, 2001. Based on the results, decisions about the broader, long-term 
GCPR project will be reassessed. The long-term strategy will depend, to some 
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Enclosure (1) 

DEPARTMENT OF VETERANS AFFAIRS COMMENTS 
TO GAO DRAFT REPORT, 

COMPUTER-BASED PATIENT RECORD: Better Planning and 
Oversight By VA, DOD, and IHS Would 

Enhance Health Data Sharing 
(GAO-01-459) 

(Continued) 

extent, on advances in medical informatics, standards development, and the 
ability to bring in additional partners. 

Beyond the near-term solution, two additional phases of the GCPR project are 
envisioned. 

• Phase II - Complete the middle-term effort to produce the GCPR 
framework that allows disparate systems, in both the public and private 
sectors, to share health information. Its success and rate of progression 
will depend to some extent on the ability to add partners and available 
funding. 

• Phase III - Build the longer-term effort to work with the public and private 
sector national health information standards development activities to 
develop similar, standards-based health information systems that may be 
used by both the public and private sectors. Resources for this effort will 
need to come from both sectors. 

Additional Comments: 

VA would also like to share several points to provide a foundation for assessing 
GCPR and its progress. A longitudinal record covering service members from 
their start of service through their care with VA consists of three primary 
elements. They are: 

• The Department of Defense's (DOD) core health information system 
(currently the Composite Health Care System (CHCS) I; the future is CHCS 

ii); 

• GCPR for handling the transfer and mediation of data among DOD, VA and 
the Indian Health Service (IHS); and, 

• VA's core health information system (currently the Veterans Health 
Information Systems and Technology Architecture (VistA); the future is next 
generation WstA; i.e., HealtheVet). 

While early project documents indicated that GCPR would permit health care 
professionals to "share clinical information via a comprehensive, lifelong medical 
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Enclosure (1) 

DEPARTMENT OF VETERANS AFFAIRS COMMENTS 
TO GAO DRAFT REPORT, 

COMPUTER-BASED PATIENT RECORD: Better Planning and 
Oversight By VA, DOD, and IHS Would 

Enhance Health Data Sharing 
(GAO-01-459) 

(Continued) 

record," the realities of the challenges have led to a scaling back of the initial 
vision. 

As discussed with GAO, a new near-term solution has been developed to 
address the concerns GAO raises in its report. The new near-term solution uses 
the GCPR framework, provides a significant amount of information in a sortable 
format for clinician use, and is funded for fiscal year 2001. This solution will 
provide current and historical data feeds from CHCS I on selected data types for 
active duty, retirees, and separated personnel into the GCPR framework and 
data base for VA access. Current data that DOD will send to VA will include 
laboratory results, radiology results, outpatient pharmacy, admission, discharge, 
and transfer messages, and patient demographics. DOD will transmit the current 
data to VA in near-real-time. Using a pre-determined schedule, we will extract 
and transmit historical data feeds. 
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Government Computer-based Patient Record (GCPR) - Near-Term (FY01) 
Solution 

DOD and VA are working very closely on establishing the appropriate 
technical architecture to extract electronic health information from the DOD 
Composite Health Care System (CHCS I) and transmit this information to a 
shared repository where this medical data is available for use by VA. VA will 
make this data accessible to VA clinical care providers as part of the veteran's 
electronic medical record within its Veterans Health Information Systems and 
Technology Architecture (VisiA) health information system. 

Representatives from DOD, VA, Indian Health Service, Litton PRC, and 
Science Application International Corporation met the week of March 19, 2001, to 
evaluate the information exchange architecture alternatives, analyze technical 
risks/capability tradeoffs, and develop costs and a schedule for the most viable 
alternatives. The solution agreed to by all parties utilizes the GCPR framework, 
provides a significant amount of information in a sortable format for use by 
clinicians, facilitates future IHS participation, and is funded for FY01. 

The solution will provide current and historical data feeds from CHCS I to 
the GCPR Framework Node on selected data types for active duty, retired, and 
separated service members. Medical data on non-veterans will not be sent as 
part of this solution. Current data that will be sent in Health Level Seven (HL7) 
like messages are laboratory results, radiology results, outpatient pharmacy, 
admission, discharge, and transfer messages, and patient demographics. 
Current data will be sent in near-real-time transmission from DOD to the GCPR 
Framework Node for storage in the GCPR Repository. These current data feeds 
will use existing event triggers within CHCS I to send messages to the shared 
repository. 

Historical medical information will be extracted from CHCS I systems and 
transmitted to the GCPR Framework Node, for storage in the GCPR Repository, 
using batch transmission techniques that will facilitate the handling of this bulk 
information and eliminate possible performance impacts on the existing CHCS I 
systems. 

The GCPR Repository will allow access to medical information during VA 
care and will also provide for potential future use for aggregate analysis if 
necessary. While final sizing estimates are incomplete, we do know that this 
repository of medical data will be large enough to contain medical record 
information on the approximately 220,000 service members separating each 
year, in addition to the historical information on separated or retired service 
members who have had medical data in CHCS I since it became fully operational 
in the 1990's. Work is in progress to accurately determine initial capacity needed 
to store data from CHCS I. 

VHA clinical staff who are authorized to view medical records will have 
access to the DOD data stored in the GCPR Repository by using the VistA 
Computer Patient Record System (CPRS) Remote Data Views application. 
When a patient with DOD data is selected in CPRS, the CPRS facility list will 

1 
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include a selection that will alert the clinician that the patient has DOD data 
available for display. If the clinician wishes to see that data, a remote procedure 
call will be issued from the initiating site to the VHA Primary Host, just as is done 
for data from other VA facilities. The VHA Primary Host serves as a single point 
of access to the shared GCPR Repository, using the standards-based CORBA 
Clinical Observations Access Service (COAS) already developed for the GCPR 
framework to request data from the GCPR Repository. 

Positioning the VHA Primary Host between the shared GCPR Repository 
and VA facilities virtually eliminates the need to implement new software at the 
local VA medical care facilities to support this solution. Components originally 
planned for use in the original GCPR Pilot project, such as the COAS 
client/server software, clinical templates, and the MUMPS Object Request Broker 
(ORB), will be installed on this VHA Primary Host and used for communication 
with the GCPR repository. This reuse of existing software on both DOD and 
VHA systems creates the ability to deliver a short-term solution to provide DOD 
medical data to VA by the end of the year. The current target for this near-term 
solution is to complete integration testing by September 30, 2001, and to have 
initial operating capability by October 31, 2001. 
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Near Term (FY01) Solution 
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Fact Sheet on Government Computer-Based Patient Record (GCPR) 

In general, VA concurs with the overall GAO draft report and agrees that there 
should be a lead entity, a comprehensive and coordinated plan, and a reassessment of 
the long-term project. As you are aware, the three agencies began more aggressive 
planning and oversight last fall. It is VA's understanding that GAO agrees that this 
change should result in a much better defined future for GCPR, a stronger management 
of the GCPR effort, a valuable near-term solution, and a greater assurance of a 
successful outcome. 

There are several points that need to be made in order to provide the appropriate 
foundation for assessing GCPR and its progress. 

First, while GCPR is a very important effort, its role is not to carry the whole weight 
for the service members' health records and the related health information systems 
within each of the three agencies. A longitudinal record covering service members from 
their start of service through their care with VA consists of three primary elements: 

• DOD's core health information system (currently is the Composite Health Care 
System (CHCS) I; future is CHCS II), 

• GCPR for handling the transfer and mediation of data among DOD, VA and the 
IHS, and 

• VA's core health information system (currently is VIstA; future is next generation 
MstA - HealtheVet). 

GCPR also has a critical role in our efforts to share information with the private sector. 

Second, as has been discussed with GAO, the DOD, VA, and IHS have developed a 
new and more robust near-term solution that addresses many of the concerns GAO 
raised in its report. This new-near term solution utilizes the GCPR framework, provides 
a significant amount of information in a sortable format for use by clinicians, and is 
funded for FY01. It will provide current and historical data feeds from CHCS I on 
selected data types for active duty, retirees, and separated personnel into the GCPR 
framework and database to be accessed by VA. Current data that will be sent from 
DOD to VA will include laboratory results, radiology results, outpatient pharmacy, 
admission, discharge, and transfer messages, and patient demographics. Current data 
will be sent in near-real-time transmission from DOD to VA. Historical data feeds will be 
extracted and transmitted on a pre-determined schedule. The current target for this 
near-term solution is to complete integration testing by September 30, 2001, and to 
have initial operating capability by October 31, 2001. 

With respect to the longer-term strategy, the three agencies are reassessing and will 
firm up that longer-term strategy quickly. The three agencies anticipate that the longer- 
term strategy will depend, to some extent, on advances in medical informatics, 
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standards development, and the three agencies' ability to bring in additional partners. 
The three agencies envision two additional phases of the GCPR project beyond the 
near-term solution: 

• Phase II - The three agencies will complete the middle-term effort to produce the 
GCPR framework that allows disparate systems, in both the public and private 
sector, to share health information. Its success and rate of progression will 
depend to some extent on our ability to bring in additional partners and available 
funding. 

• Phase III - For the longer-term, we will work with the public and private sector 
national health information standards development activities to develop similar, 
standards-based health information systems that could be used by both the 
public and private sectors. Resources for this effort will need to come from both 
the public and private sector. 

The development of GCPR is a very difficult design and development effort that has 
never been done before. GCPR has the reduced predictability and many of the 
characteristics and challenges associated with research and development efforts. To 
judge it by the same measures used for assessing a standard information system 
development effort is to underestimate the challenge that the three agencies have taken 
on. 

To facilitate the very open process necessary for three federal agencies to develop a 
complex product such as the GCPR, it is essential that many concepts and ideas be 
developed. These concepts must be given wide dissemination in order to elicit points of 
view, clarify requirements, and identify potential risks. As part of our reassessment of 
the long-term GCPR project, VA will work closely with DOD and IHS to establish an 
agreed upon mission, goals, objectives, and performance measures, while still 
encouraging an atmosphere of open exploration necessary for such a complex and 
evolutionary endeavor. 

All three agencies are facing many competing demands for their resources. The 
three agencies are firmly committed to the GCPR effort, but need to use resources 
carefully. DOD and VA will fully fund the near-term solution. The three agencies intend 
to explore other funding options for those elements of GCPR that also would benefit the 
private sector. 

In response to your proposed recommendation with respect to improving planning 
and oversight, the three agencies agree with GAO and that has begun as GAO 
acknowledges in its draft report. The three agencies are committed to maintaining 
aggressive planning and oversight until GCPR is a success. 

Finally, while VA agrees with the recommendations and have focused on the major 
points, there are a number of more detailed items we do not fully agree with in the draft 
report. We would be happy to meet with you to discuss them at your convenience. 

<-. 
2 
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As in the past, the three agencies look forward to working with GAO on this issue. 
Collaboration will be key as the three agencies move to implement the near term 
solution for sharing DOD information with VA and to develop the longer term strategies 
that will both enable information sharing among disparate health information systems 
across the nation and result in more similar, standardized health information systems for 
the public and private sectors. Collaboration among the three agencies has been a key 
element in the progress to date and is essential to the future of GCPR and other 
information system efforts of common interest. 

Collaboration with the Department of Defense and the Indian Health Service is a high 
priority for the Department of Veterans Affairs. Your observations have been helpful in 
assisting us. 
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Appendix III: Comments From the
Department of Defense

THE ASSISTANT SECRETARY OF DEFENSE 

WASHINGTON, D. C.  20301-1200 

HEALTH AFFAIRS 

APR    5 2001 
Stephen P. Backhus 
Director, Health Care - Veterans and Military Health Care Issues 
United States General Accounting Office 
Washington, DC 20548 

Dear Mr. Backhus: 

This is the Department of Defense (DoD) response to the GAO draft report, COMPUTER- 
BASED PATIENT RECORDS: Better Planning and Oversight By VA. DOD and IHS Would 
Enhance Health Data Sharing, dated March 15, 2001 (GAO Code 101646/OSD Case 3057). 

In general, the DoD concurs with the recommendations in the GAO draft report and agrees 
there should be a lead entity, a comprehensive and coordinated plan, and a reassessment of the 
long-term project. As you are aware, we began more aggressive planning and oversight last Fall 
by more direct involvement of the medical Chief Information Officer (CIO) in the Government 
Computer-Based Patient Record (GCPR) governance process. We also plan to include the 
Military Health System (MHS) Information Management Committee in GCPR oversight. It is 
our understanding that you agree that this change should result in a much better defined future 
for GCPR, a stronger management of the GCPR effort, a valuable near-term solution, and a 
greater assurance of a successful outcome. 

There are several points that need to be made in order to provide the appropriate foundation 
for assessing GCPR and its progress. 

First, while GCPR is a very important effort, its role is not to carry the whole weight for the 
service members' health records and the related health information systems within each of the 
three agencies. A longitudinal record covering service members from their start of service 
through their care with the VA consists of three primary elements: 

• DoD's core health information system. Currently, this system is the Composite Health 
Care System (CHCS) I; future is CHCS H; 

• GCPR for handling the transfer and mediation of data between DoD, the Department of 
Veterans Affairs (VA), and the Indian Health Service (IHS); and 

• VA's core health information system (currently is VistA; future is next generation VistA 
- HealtheVet). 

GCPR also has a critical role in our efforts to share information with the private sector. 
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Second, as has been discussed with you, DoD, VA, and IHS have developed a new and more 
robust near-term solution that addresses many of the concerns you raised in your report. This 
new near-term solution utilizes the GCPR framework, provides a significant amount of 
information in a sortable format for use by clinicians, and is funded. It will provide current and 
historical.data feeds from CHCS I on selected data types for active duty, retirees, and separated 
personnel into the GCPR framework and the database to be accessed by VA. Current data that 
will be sent from DoD to the VA will include laboratory results, radiology results, outpatient 
pharmacy, admission, discharge, and transfer messages, and patient demographics. Current data 
will be sent in near real-time transmission from DoD to VA. Historical data feeds will be 
extracted and transmitted on a pre-determined schedule. The current target for this near-term 
solution is to complete integration testing by September 30, 2001, and to have initial operating 
capability by October 31, 2001. 

As the draft GAO report recommends, DoD, working closely with VA and IHS, will 
reassess the GCPR mid- and long-term strategies in concert with the implementation of the near- 
term solution. We anticipate that the longer-term strategy will depend, to some extent, on 
advances in medical informatics, standards development, and our ability to bring in additional 
federal and industry partners. We envision two potential additional phases of the GCPR project 
beyond the near-term solution: 

• Phase II - In concert with other federal agency and industry partners, continue to 
participate in the effort to develop a GCPR framework that allows disparate systems to 
share health information. Its success and rate of progression will depend, to some extent, 
on our ability to bring in additional partners and available funding. 

• Phase III - For the longer-term, we must work with the public and private sector national 
health information standards development activities to develop standards-based health 
information systems that could be used by both the public and private sectors. Resources 
and agreement on national health information standards will need to come from both the 
public and private sector. 

The development of GCPR is a very difficult design and development effort that has never 
been done before. It maintains a reduced predictability and many of the characteristics and 
challenges associated with research and development efforts. To judge it by the same measures 
used for assessing a standard information system development effort greatly underestimates the 
challenge that the three agencies have undertaken. 

To facilitate the very open process necessary for three federal agencies to develop a complex 
. product such as the GCPR, it is essential that many concepts and ideas be developed. These 
concepts must be given wide dissemination in order to elicit points of view, clarify requirements, 
and identify potential risks. As part of our reassessment of the long-term GCPR project, we will 
work closely with the VA and IHS in establishing a common mission, goals, objectives, and 
performance measures, while continuing to encourage an atmosphere of open exploration and 
discussion necessary for such a complex and evolutionary endeavor. 
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All three agencies are facing many competing demands for their resources. We are firmly 
committed to the GCPR effort, but we need to use our resources carefully. We will fund the 
near-term solution and intend to explore other funding options for mid- and.long-term GCPR 
efforts that will potentially include other agencies and the private sector. 

With regard to your proposed recommendation that the health CIOs become more involved 
in improving planning and oversight, the DoD medical CIO did, in fact, become more directly 
involved in the GCPR governance process last Fall. The three agencies are committed to 
maintaining aggressive planning and oversight of the GCPR project. 

Finally, while we have focused on the major points, there are additional comments provided 
in enclosure 2. We look forward to discussing these items with you at your convenience. 

As in the past, we look forward to working with GAO on this issue. Collaboration will be 
key as we move to implement the near-term solution for sharing DoD information with VA. 
Ultimately, we will develop the longer-term strategies that both enable information sharing 
among disparate health information systems across the nation, and create more similar, 
standardized health information systems for the public and private sectors. Teamwork among 
the three agencies has been a key element in the progress to date, and is essential to the future of 
GCPR and other information system efforts of common interest. 

Collaboration with the Department of Veterans Affairs is a high priority for the MHS. Your 
observations have been helpful in assisting us. Please feel free to direct any questions to my 
project officers on this matter, Lt Col Marie-Jocelyne Charles (functional) at (703) 681-8789 or 
Mr. Günther J. Zimmerman (GAO/IG Liaison) at (703) 681-7889. 

J. Jarrett Clinton, MD, MPH 
Acting Assistant Secretary 

Enclosures: 
1. Response to GAO Recommendations 
2. Additional Comments 
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Enclosure 1: 
Response to Recommendations of 
GAO Draft Report GAO-01-459, 

"COMPUTER-BASED PATIENT RECORDS: 
Better Planning and Oversight By VA, DoD and IHS 

Would Enhance Health Data Sharing." 

RECOMMENDATION 1: The Secretaries of VA and DoD and the Director of IHS direct their 
health CIO's to designate a lead entity with final decision making authority and establish a clear 
line of authority (p. 17/Draft Report). 

PROPOSED DOD RESPONSE: Concur. 

RECOMMENDATION 2: The Secretaries of VA and DoD and the Director of IHS direct their 
health CIO's to create comprehensive and coordinated plans-which include an agreed upon 
mission, clear goals, objectives, and performance measures and capitalize on existing medical IT 
capabilities to ensure that the agencies' can share comprehensive, accurate, and secure patient 
health data. (p. 17/Draft Report) 

PROPOSED DOD RESPONSE: Concur. 

RECOMMENDATION 3: Decisions about the broader, long-term GCPR project be reassessed, 
based on results of the interim effort. If the Secretaries of VA and DoD and the Director of IHS 
decide to continue with the broader effort, they should direct their health CIO's to apply the 
principles of sound project management delineated in our recommendations for the interim 
effort, (p. 17/Draft Report) 

PROPOSED DOD RESPONSE: Concur. 

Attachment 1 to Memo. 
GAO Draft Report, 

page 1 of 1 
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Enclosure 2: 
Additional Comments on the 

GAO Draft Report GAO-01-459, 
"COMPUTER-BASED PATIENT RECORDS: 

Better Planning and Oversight By VA, DoD and fflS 
Would Enhance Health Data Sharing." 

In addition to the remarks in the letter, DoD would like to provide the following additional 
comments: 

1, Near-Term Solution 

The DoD and VHA medical CIOs are more directly involved in the GCPR governance 
process. They, as well as the IHS CIO, are working closely to establish the appropriate 
technical architecture to extract electronic health information from the DoD Composite 
Health Care System (CHCS) and transmit this information to the VA for inclusion in the 
veterans electronic health record system, VistA. The DoD, VA, IHS, Litton PRC, and 
Science Application International Corporation met the week of March 19, 2001, to evaluate 
the information exchange architecture alternatives, analyze technical risks/capability 
tradeoffs, and develop cost and schedule for the most viable alternatives. The solution agreed 
to by all parties utilizes the GCPR framework, provides a significant amount of information 
in a sortable format for use by clinicians, facilitates IHS participation, and is funded for 
FY01. 

The near-term solution will provide current and historical data feeds from CHCS I on 
selected data types for active duty, retirees, and separated personnel into the GCPR 
framework and database to be accessed by VA. Current data that will be sent in Health Level 
Seven (HL7) like messages are laboratory results, radiology results, outpatient pharmacy, 
admission, discharge, and transfer messages, and patient demographics. Current data will be 
sent in near real-time transmission from DoD to VA. For example, data collected during the 
day will be available for use by VA the next morning. Historical data feeds will be extracted 
and transmitted on a pre-determined schedule. While not perfect, the data provided 
electronically should be a substantial improvement for physicians making medical decisions 
and enhance the continuity of care for veterans. The current target for this near-term solution 
is to complete integration testing by September 30, 2001, and to have initial operating 
capability by October 31, 2001. 

2. Funding 

The ten year cost estimates for the GCPR are considered to be unreliable until clear mid- and 
long-term goals and objectives for the GCPR are established and agreed to by DoD, VA, and 
IHS. Pursuant to agreement on the mid- and long-term goals and objectives, GCPR program 
requirements will be resourced through the DoD Planning, Programming, and Budgeting 
System (PPBS) process in accordance with overarching DoD mission priorities. 



Appendix III: Comments From the

Department of Defense

Page 39 GAO-01-459  Government Computer-Based Patient Records

3. Security 

GCPR will be designed to comply with DoD and Federal privacy and security requirements. 
It is not the intent of DoD to delegate primary responsibility for ensuring privacy and 
security of the GCPR to over a thousand local facilities. 

4. Composite Health Care System (CHCS) I 

CHCS I is a clinically-focused system. It supports physician order entry and results retrieval, 
along with access to all clinical information in radiology, pharmacy, laboratory, and clinical 
dietetics. In its report, Defense Achieves Worldwide Deployment of Composite Health Care 
System, GAO/AIMD-96-39, dated April 1996, GAO states "CHCS I is a comprehensive 
medical information system that Defense has developed to provide automated support to its 
military medical treatment facilities." GAO further stated, "CHCS I supports high-volume 
workloads generated by numerous physicians and other health care professionals using the 
system simultaneously and enhances communications within and among medical treatment 
facilities."   CHCS I was not designed to include information on personnel when they enter 
service, information on reservists, or information on TRICARE provider care. 

5. Members of the Board of Directors 

The Board of Directors for the GCPR project consisted of the VA Deputy Under Secretary 
for Health, the Deputy Surgeon General of the Navy, and the IHS CIO. 

6. Industry Standards 

The proliferation of committees working on health information standards is an indicator of 
the level of complexity in establishing national health standards. The GCPR will likely serve 
as a contributor to the development of health information standards and be of value to federal 
and industrywide standards panels. 

7. Miscellaneous 

A) Add the word "Government" so the title reads "Government Computer-Based Patient 
Record." 

B) On page 13, paragraph 2, line 9 an inaccurate acronym was used for the Pharmacy Data 
Transaction System. Please replace "(PTDS)" with "(PDTS)." 
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Appendix IV: Comments From the Indian
Health Service

DEPARTMENT OF HEALTH & HUMAN SERVICES Public Health Service 

Indian Health Service 
Rockville MD 20857 

MAR 2 3 2001 

Mr. Stephen P. Backhus 
Director, Health Care - Veterans and 
Military Health Care Issues 

United States General Accounting Office 
Washington, D.C.  20548 

Dear Mr. Backhus: 
■:.-x     :• .'  .  t 

I am responding to your March 15 letter, regarding the General 
Accounting Office (GAO) draft report, "Computer-Based Patient 
Records:  Better Planning and Oversight By VA, DOD and IHS Would 
Enhance Health Data-Sharing," (GAO-01-459).  The Indian Health 
Service (IHS) concurs with the overall findings regarding the 
Government Computer-Based Patient Records (GCPR) project; however, 
there are several issues that I would like to discuss in order to 
provide the appropriate foundation for assessing GCPR and its 
progress. 

1. While GCPR is a very, important project, it was not meant to 
carry the entire weight for the service members' health 
records and the related health information systems within 
each of the three Agencies.  A longitudinal record covering 
service members from their start of service throughout their 
care with the Veterans Administration (VA) consists of three 
primary elements: 

• The Department of Defense's (DOD) core health 
information system is currently Composite Health Care 
System (CHCS) I; future is CHCS II, 

• The GCPR for handling the transfer and mediation of data 
amongst DOD, VA, and IHS; and, 

• The VA's core health information system is currently 
Veterans Information Systems Technology Architect 
(VISTA), future is next generation -- HealtheVet). 

The GCPR also has a critical role in our efforts to share 
information with the private sector. 

2. A new near-term solution has been developed that addresses 
the concerns raised in the report.  This near-term solution 
uses the elements of the GCPR framework.  It will move and 
bring together both historical and current health information 
and make all DOD electronic health information available to 
VA clinicians in sufficient time to care for veterans.  The 
current target for this near-term solution is September 30, 
2001. 
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3. With respect to a longer-term strategy, we are reassessing 
and will firm up that longer-term strategy soon.  We 
anticipate that the longer-term strategy will be as follows: 

Phase II - We will complete the middle-term effort to 
produce the GCPR framework that allows disparate systems 
to share health information.  Its success will depend to 
some extent on our ability to bring in additional 
partners. 

Phase III - For the longer-term, we will work with the 
private sector to develop similar, standards-based 
health information systems that could be used by both 
the public and private sectors.  Resources for this 
effort will need to come from both the public and 
private sectors. 

4. The development of GCPR is a very difficult design and a 
development effort that has not been done before.  The GCPR 
has  the reduced predictability and many of the 
characteristics associated with research and development 
efforts.  To judge it as a standard information system 
development effort is to underestimate the challenge that the 
three Agencies have undertaken. 

5. To facilitate the very open process for developing GCPR, many 
ideas and documents with different degrees of merit are 
developed by staff and contractors and floated for 
consideration.  Many of these have not received approval from 
the senior decision-makers and should not be treated as such. 

6. All three Agencies are facing many competing demands for 
their scarce resources.  We are firmly committed to the GCPR 
effort; however, we need to use our scarce resources 
carefully-. 

7. In response to your proposed recommendation regarding the 
improvement in planning and oversight by the Chief 
Information Officers, they are already doing that as [you] 
acknowledged in your draft report.  The three Agencies are 
committed to maintaining that aggressive planning and 
oversight through the successful outcome of the GCPR effort. 

Finally, while we have focused on the major points, there are two 
items that we believe should be corrected in the final report: 1) 
Page 5, first paragraph "...THS has more than 150 facilities in 12 
regions..." should be changed to "IHS has 550 facilities in 12 
regions..."  2)  Page 6, footnote - Replace "Area Offices" with 
Areas.  As always, we look forward to working with GAO on this 
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issue.  Collaboration will be key as we move to implement the 
near-term solution for sharing information with the DOD and the 
VA, and to develop the longer-term strategies that will a) enable 
information sharing amongst disparate health information systems 
across the nation and b) result in more similar, standardized 
health information systems for both the public and private 
sectors.  Collaboration amongst the three Agencies has been a key 
element in the. progress to date and is essential to the future of 
GCPR and other information system efforts of common interest. 

If you have any questions regarding this letter, you may contact 
Dr. Richard Church, Director, Division of Information Resources, 
at (301) 443-0750.  Thank you for the opportunity to comment on 
this important report. 

Sincerely yours, 

Michael U.^S^äi^ilb,   M.D., M.P.H., M.S. 
Assistant Surgeon General 
Director 
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