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About the Technical Note Series on Architecture Evaluation in 

the Department of Defense 

The Product Line Systems Program is publishing a series of technical notes to condense 
knowledge about architecture evaluation practices into a concise and usable form for the 
Department of Defense (DoD) acquisition manager and practitioner. This series is a 
companion to the Software Engineering Institute (SEI) series on product line acquisition and 

business practices [Bergey 99]. 

Each technical note will focus on architecture evaluations and in particular on the 
Architecture Tradeoff Analysis MethodSM (ATAMSM) and related technology of the SEI. Our 
objective is to help the DoD integrate sound architecture evaluation practices into its 
acquisitions. This series of technical notes will lay a conceptual foundation for DoD 

architecture evaluation practice. 

SM Architecture Tradeoff Analysis Method and ATAM are service marks of Carnegie 
Mellon University. 
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Abstract 

To a large extent, a system's software architecture determines the quality attributes of both 
the software and the entire system. It is also one of the earliest artifacts available for 
evaluation. For a Department of Defense (DoD) or government acquisition organization, the 

ability to evaluate software architectures early in the acquisition cycle can positively affect 
the delivered system. To assist a government organization in evaluating architectures, a series 
of Quality Attribute Workshops (QAWs) were planned and an initial set conducted as part of 
a competitive acquisition of a complex, integrated command and control system. The QAW 
is a "lightweight" (i.e., non-intrusive) version of the Architecture Tradeoff Analysis 
MethodSM (ATAMSM) developed by the Software Engineering Institute (SEI). 

The QAWs provided the acquiring government agency with a means to evaluate each 
contractor's software architectural approach and determine whether it satisfied the system's 
quality attribute requirements (e.g., performance, interoperability, security). Since the 
acquisition is ongoing, follow-on workshops are currently being scheduled to evaluate the 

architectural designs as they evolve. 

This technical note provides an overview of the QAW process and the results of the first set 
of workshops, including the perceived benefits of the workshops to both the acquirer and the 
contractors. It also discusses future opportunities for applying a full-scale architecture 
evaluation (e.g., an ATAM evaluation) in early stages of system acquisition, and identifies 

the benefits that could be obtained. 

SM Architecture Tradeoff Analysis Method and ATAM are service marks of Carnegie Mellon 
University. 
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1     Introduction 

Modern defense and tactical systems rely heavily on software to deliver functionality and 

operational capabilities. 

The software architecture of these systems is key to achieving—or failing to achieve—their 
quality attribute goals. The ability to evaluate software architectures can help ensure that the 

delivered systems will meet these goals. 

This technical note describes a series of Quality Attribute Workshops (QAWs) that are being 
conducted on behalf of a government agency during its competitive acquisition of a complex, 
tactical, integrated command and control system. The workshops are enabling the acquiring 
government agency to better understand each contractor's proposed software design approach. 
The workshops are also allowing the agency to evaluate the contractors' architecture 

development efforts very early in the acquisition cycle. 

This technical note provides background information on the acquisition program, including 
the type of system being acquired and the acquisition context for conducting the workshops. 
Next, it describes the importance of architecture evaluation in system acquisition and its 
relationship to a QAW. It then conveys the motivation for a QAW, describes how the 
workshops are being conducted, and shows the perceived benefits to the acquiring agency and 
the participating contractors. Finally, the technical note describes how architecture 
evaluations could be applied in later phases of the acquisition process. 
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2    System Acquisition Context 

2.1    The Acquisition Organization and the System Being Acquired 

This case study describes an ongoing acquisition. The identities of the participants have been 
disguised to protect the privacy of all those involved. The acquiring government agency is 

referred to as the "AGA" and the system being acquired as the "TIC" system—an elaborate 
and sophisticated, tactical integrated command, control, and communication system. 

Figure 1 shows the TIC system concept. It is a true "system of systems." It includes multiple 

ground, air, sea, and space assets for conducting a prescribed set of missions in different 
localities. 

Tactical 
Operational 
Environment 

Ground 
Assets 

.^Seaif 
Assets 

Figure 1:    Conceptual Overview of the TIC System 

The TIC system must concurrently support missions involving different asset combinations in 
predictable (and unpredictable) tactical situations and environmental conditions. As a result, 
the contractual system specification includes quality attribute requirements (e.g., security, 

interoperability, performance) that reflect this advanced system's capabilities. Of course, the 

logistical requirements must also be considered. The AGA faced the challenge of evaluating a 

contractor's proposed design to see if it provided the required quality attributes. 
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2.2    The Acquisition Strategy 

Since a huge investment in time and resources was involved, the AGA adopted a two-phase 

acquisition strategy (shown in Figure 2) with a "rolling down-select"1 to maximize 

competition and reduce risk. 

Phase 1 
Contract 
Awards Phase 1 

RFP 
Issued for 
Phase 2 

Two Study Contracts 
Competitively Awarded 

Develop 
Conceptual 

Design 

Evaluatic 
of 

 pontract 
Develop   Deliverable^ 

Architectural | 
Design 

Phase 2 

Down-Select for Single 
System Development Contract 

Technical 
Proposal 

Evaluation 

Phase 2 
Source 

Selection 

(etitive Award 
of 

System Development 
and Implementation 

Contract 

Figure 2:   Two-Phase System Acquisition Strategy 

In Phase 1, the agency competitively awarded two contractors fixed-price study contracts to 
define their systems at a very high level. The Phase 1 study contract, which is currently 
ongoing, calls for each contractor to develop a conceptual design for the system followed by 
an architectural design. In parallel with the architectural design, the contractor must also 
develop a Concept of Operations (CONOPS) for the TIC system. The study contract enables 
both contractors to refine their system concepts and architectures so that they can estimate 
system development costs and schedules with known (and acceptable) risk. At the time the 
first set of workshops was conducted, both contractors had completed their conceptual 

designs and were developing their architectural designs. 

The contractors were not scheduled to complete their architectural designs and formally 
deliver them to the AGA until the end of the second half of Phase 1. The study contracts 
specify that the contractors must develop their architectures in accordance with the 
Department of Defense's Command, Control, Communication, Computers, Intelligence, 
Surveillance, and Reconnaissance (C4ISR) Architecture Framework2 [AWG 98]. As a result, 
each contractor must deliver C4ISR operational, systems, and technical architecture 

1 A "rolling down-select" refers to an acquisition strategy where relatively short-term contracts are 
initially awarded to multiple contractors followed by another Request for Proposal (RFP) to 
competitively award a single contract (to complete the work) to the contractor submitting the "best 
value" proposal. 

2 This framework is becoming the required method for describing information systems architectures 
within the DoD and other U.S. government agencies. 

CMU/SEI-2000-TN-010 



descriptions3 for their proposed systems. Seven C4ISR operational views define operations 
from asset and user perspectives. Eleven C4ISR systems products define the organization of 
hardware and software components. Two C4ISR technical products identify the standards and 
commercial products in the system, forecast their evolution, and describe the inclusion of 

emerging standards and commercial products. 

Integrated Project Teams (IPTs) are currently evaluating the Phase 1 deliverables to determine 
whether they meet the contractual requirements. The IPTs are also assessing the strengths, 
weaknesses, and risks of each contractor's proposed approach. A separate Architecture IPT is 
evaluating each contractor's proposed architecture. Among other requirements, the Phase 1 
contract specifically states that the TIC system must satisfy five system quality attributes: 
performance, availability, security, interoperability, and modifiability. 

Once the Phase 1 study contracts are complete, the AGA will begin Phase 2 and issue a 
Request for Proposal (RFP). The AGA team will then formally evaluate the contractors' Phase 
2 proposals. A source-selection team will make a "down-select" and award the TIC system 
development and implementation contract to the organization whose proposal represents the 
"best value" to the government. 

An SEI Technical Report (CMU/SE1-99-TR-014) "Architecture Tradeoff Analyses ofC41SR 
Products" describes how C4ISR products can be used for generating quality attribute-specific 
scenarios in the context of an ATAM evaluation. [Barbacci 99] 
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3    Role of Architecture Evaluation in System Acquisition 

Software architecture is important because it embodies the decisions and tradeoffs made 
during the earliest, high-level design stages. These design decisions will drive the entire 
software development effort and ultimately determine software quality. These decisions are 
the hardest to get right. They have the farthest-reaching repercussions on the system's 

operation, capabilities, and qualities. These decisions are also the hardest to change 
downstream. If an inappropriate architectural choice is made, the impact is profound. Studies 
show that fixing an error during requirements or early design phases costs orders of 
magnitude less than fixing the same error found during testing [Boehm 81]. Thus, it makes 
sense to evaluate the software architecture of a system as early as possible. 

For example, if a system has stringent real-time performance requirements, the architect must 
pay attention to inter-component communication and intra-component deadlines. If there are 
modifiability goals, the architect must pay attention to the encapsulation properties of 
components. If reliability is important, the architect must pay attention to redundant 
components. The list goes on. In each case, the quality attribute can be traced back to the 
decomposition of the total system into parts and the ways in which those parts communicate 
and cooperate with each other. While a "good" architecture cannot guarantee a successful 
implementation (i.e., the system meets its quality goals), a "bad" architecture can certainly 

preclude one. 

Ideally, risk mitigation should begin during architecture definition and refinement. An 
architecture evaluation4 is one risk mitigation activity that has been shown to have a high 
payoff. While conducting an architecture evaluation may appear to be an obvious step, it 
certainly isn't a routine occurrence, especially in DoD and government organizations that 

greatly depend on acquisition practices. 

The Architecture Tradeoff Analysis Method (ATAM) is a technique for analyzing a software 
architecture with respect to the quality attributes of the system. The technical staff at the SEI 
have developed and refined this method over the past three years [Kazman 00]. The ATAM 
can detect areas of potential risk within the architecture of a complex software-intensive 
system. It reveals how well an architecture satisfies goals and provides insight into how these 
quality goals interact with each other. It also allows engineering tradeoffs to be made among 

possibly conflicting quality goals. 

4    This is distinguished from an architectural review that is a typical part of an acquisition milestone 
such as a Critical Design Review. 
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The ATAM evaluation can be applied early in the software-development life cycle. It can be 
performed quickly and inexpensively. And it does not require detailed analyses of measurable 
quality attributes, such as mean time to failure or latency, to succeed. 

Members of the SEI technical staff have used ATAM to evaluate the software architectures of 

systems at various phases in their life cycles: 

• before architectural decisions have been completely determined 

• after architectural decisions have been determined, but before detailed design and coding 
activities have started or have been completed 

• after system deployment, when modernization is being considered 

• before system development, when multiple candidate architectures are being considered 

A complete description of the ATAM method is found in ATAM: Method for Architecture 
Evaluation [Kazman 00]. Currently, there are no generally accepted industry-wide standards 
for describing an architecture. Therefore, ATAM evaluations are often tailored to the available 

documentation. 
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4    The Quality Attribute Workshop (QAW) 

In essence, a QAW is a "lightweight" or less intrusive version of an ATAM evaluation. Like 
an ATAM evaluation, it does not aim at an absolute measure of architectural quality. Rather, 

the objective is to identify 

• scenarios from the point of view of a diverse group of stakeholders 

• quality attribute sensitivity points, tradeoffs, and risks 

• possible mitigation strategies 

In a QAW, the actual analysis burden falls on the contractors, with the SEI facilitating the 
review of the analysis. Stakeholders typically include architects, developers, managers, 
sponsor representatives, systems and software engineers, logistics personnel, end users, and 

others who have a vested interest in the system. 

In conducting a QAW, the workshop facilitators depend on a variety of inputs including 
stakeholder points of view, architecture documentation, and architectural designs. The 
contractor is responsible for supplying this information. Prior to a workshop, the participants 
receive a QAW handbook, similar to the Quality Attribute Workshop Participants Handbook 
[Barbacci 01]. It describes QAW activities and the facilitation tools that will be used. The 

workshops are typically one and a half days in length. 

The QAW process is used to discover and document quality attribute risks, sensitivity points, 

and tradeoffs, where 

• Quality attribute risks are architectural decisions that might create future problems for 
some quality attribute requirement. 

• Sensitivity points are architectural parameters for which a slight change makes a 
significant difference in some quality attribute. 

• Tradeoffs are architectural parameters affecting more than one quality attribute. 
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Figure 3:   Roadmap of Activities for Quality Attribute Workshop 

As shown in Figure 3, the QAW process consists of four major activities: (1) Scenario 
Generation and Prioritization, (2) Scenario Analysis, (3) Tradeoff and Risk Identification, and 

(4) Decision Making. 

Scenario Generation occurs during a facilitated brainstorming process. Stakeholders propose 
scenarios that test the effectiveness of the contractor's proposed C4ISR architecture5 to 
achieve specific quality attributes within a specific mission and geographic context. These 
scenarios are candidates for use in exercising the architecture against current and future 
situations. In general, there are three types of scenarios: (1) use-case scenarios, (2) growth 
scenarios, and (3) exploratory scenarios. 

In the Prioritization activity, stakeholders are assigned a number of votes that they can 
allocate. The five or six scenarios garnering the most votes are selected for further analysis. 

During the Scenario Analysis, stakeholders choose an appropriate architectural style or 
architecture fragment, and apply the scenario to the artifact. This analysis is designed to 
identify important architectural decisions and sensitivity points. As a result of this activity, the 
stakeholders might decide to conduct additional, more detailed or formal analyses of the 
scenarios or artifacts. These activities take place offline, not during the workshop. 

During Tradeoff and Risk Identification, stakeholders use the results of the analysis to identify 
and document risks (i.e., potential future problems that might impact cost, schedule, or quality 

attributes of the system). 

5    From the perspective of the Architecture IPT, the systems and technical levels of the C4ISR 
architecture are the primary focus of the workshops; the operational level is viewed as setting the 
context and background that bounds the scope of the architecture evaluation. 
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During this phase, fruitful scenarios to consider include 

• a single scenario that involves two quality attributes explicitly or implicitly 

• multiple scenarios about different quality attributes sharing common factors (e.g., 
resources, protocols) 

• multiple conflicting scenarios 

In the final activity, Decision Making, contractor management adjudicates the tradeoffs and 
risks. These decisions are typically guided by contract requirements and system deliverables, 
including the prescribed quality attributes, the proposed system concept of operations, and the 
contractor's business goals and interests. Other upper-level managers may be brought in and 
advised of high-visibility alternatives and the corresponding impact of changes. This 

information is often sent to the sponsor as well. 

QAWs enable an organization to generate and analyze scenarios about a system that is still in 
the process of being defined. This does not obviate the need, however, for something concrete 
to analyze. For example, if a scenario suggests that message throughput is important, QAW 
team members need a sketch of the components and connections that implement the 
subsystem that processes the messages. Since the workshop team members don't expect such 
decisions to have been made when they analyze a scenario, the architect can suggest the 
reasonable or likely candidate architecture for purposes of the exercise. The stakeholders are 
not bound to that solution and are not "graded" on the effectiveness of a choice made on the 
spur of the moment. The scenarios, screening and exploratory questions, and attribute tables 
remain with the organization, and the developers can repeat the exercise using alternative 
subsystem architectures. 
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5    Motivation for Conducting a QAW 

In the case under discussion, the AGA did not have an effective means for evaluating whether 
a contractor's proposed design provided the required system quality attributes. Additionally, 
there were no contractual provisions to permit the AGA to conduct a formal architecture 
evaluation. Instead, the two contractors were only required to deliver documentation 
describing their C4ISR architectures. Moreover, conducting an ATAM evaluation at this 
juncture was considered inappropriate because the contractors were just developing their 

architectures and were not prepared for a formal evaluation. 

As a result, the AGA tasked an SEI team to develop and conduct a series of incremental 
QAWs under the purview of the Architecture IPT. The goal of the workshops was to provide a 

suitable forum for discussing and evaluating quality attributes. 

Plans for the QAWs included conducting three workshops at each contractor's site. The 
workshops were scheduled during the architectural design portion of the Phase 1 study 
contracts, prior to the Phase 2 "rolling down-select." Figure 4 shows the workshop schedule 
relative to the overall system acquisition cycle. 

Phase 1 
Contract 
Awards Phase 1 

RFP 
Issued for 
Phase 2 

Two Study Contracts 
Competitively Awarded 

Evaluate 
of 
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Figure 4:   Scheduled Phasing of Quality Attribute Workshops 
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The AGA's overall objectives for the first set of QAWs were to 

• gain a better understanding of each contractor's conceptual design and proposed 
architecture and its ability to provide the system quality attributes 

• introduce contractors to the technology available for evaluating architectural 
representations 

• enable participating contractors to gain insight into AGA issues and priorities 

• provide a common basis for continued and closer dialogue during the study phase 

5.1     Ground Rules Adopted for Conducting the Workshops 

Although the AGA encouraged the contractors to participate in these QAWs, their 
participation was strictly voluntary. Prior to conducting each workshop at the contractor's site, 

AGA representatives made it clear that 

• Participation is not a contractual requirement. 

• Each contractor may decide whether to continue and how. 

• All attendees are either contractor representatives or AGA and SEI representatives who 
have signed a Non-Disclosure Agreement (NDA). 

• The initial workshop approach will be the same for both contractors, but follow-up 
sessions will be tailored per their desires. 

• The QAWs will focus on the architecture evaluation process. 

The SEI team codified the technology and facilitated the workshops under the sponsorship of 

the Architecture IPT. 

Although the QAWs were, and still are, being conducted concurrently with the technical 
assessment of Phase 1 deliverables, the two efforts remain separate in keeping with the 

ground rules of the workshops. 
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6    Workshop Results and QAW Lessons Learned 

With the voluntary cooperation of the contractors, good things happened in the first set of 

workshops. The workshops enabled the AGA to establish a proactive means of working with 

the contractors to conduct architecture evaluations in the early stages of system design. And 

the results established a solid "analysis baseline" that the AGA and the contractors can build 

on in future workshops to fully evaluate the architectures' inherent quality attribute 

sensitivities, tradeoffs, and risks. 

Although it was not practical to complete all the roadmap activities, the QAW team did 

successfully generate a set of scenarios, prioritize them, and conduct a cursory analysis of the 

six top-priority scenarios. The QAW team did not perform the Tradeoff and Risk 

Identification Activity, however, due to a lack of time and system definition. Instead, team 

members evaluated the top-ranked scenarios and identified likely attribute tradeoffs and 

sensitivity points. From the standpoint of the AGA, the bottom line was that all parties gained 

from the workshops. 

From the AGA's perspective, the workshops enabled it to 

have an informal, but structured information exchange that helped clarify the contractors' 
approach to satisfying the system requirements and quality attributes 

have a more substantive dialogue about the contractors' proposed operational concepts 
and C4ISR architectural issues 

understand the scenarios of concern to the contractors and the issues and implications 
associated with those scenarios 

identify and address stakeholders' concerns and the degree to which stakeholders and 
contractors shared a common view of how the system operates 

develop a set of high-priority scenarios to explore the quality attributes of its proposed 
system 

examine some of the contractors' decision-making processes and evaluate their ability to 
articulate their conceptual designs and C4ISR architectures 

It became apparent during the workshops that the contractors, in general, were still wrestling 

with their operational concepts of how the TIC system would function and operate with the 

spectrum of AGA ground, air, space, and sea assets. In one case, it was obvious that the 

workshop represented the first time that all the stakeholders were "on the same page" about 

operational issues. There were also instances of the operational concept being refined "on the 

fly." 
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From the contractors' perspective, the workshops created a greater awareness of 

• misunderstandings among the various stakeholders, operational issues that remain to be 
resolved, and design decisions that must be revisited 

• the need to work on communication among project personnel 

• the value of using scenarios to exercise the system, drive it down to the architectural 
level, and determine its impact on the system's quality attributes 

• the need to capture issues and concerns that were particularly important to the AGA and 
the architecture IPT and to identify where there was a lack of understanding on their part 

As a result, the AGA is planning follow-on workshops to help the Architecture IPT gain a 
better understanding of the systems being proposed. The second set of workshops will refine 
and apply scenarios generated by the AGA to evaluate the preliminary architectures of the 
competing contractors. The last set of workshops will evaluate each contractor's final 
architecture using scenarios selected by the AGA. 

The QAW team members from the SEI expect that communication between all parties will 
improve in subsequent workshops. The contractors were reluctant to disclose some details of 
their system designs. They appeared leery of the workshops and possibly needed some 
workshop experience before revealing their proposed designs. This may have been due, in 
part, to the "high stakes" environment created by this very competitive acquisition. Other 
factors limiting communication may have been that their operational concepts were still 
evolving, and that their architectures were in very tentative stages of development. 
(Contractually, they were not scheduled to make a delivery for several months.) 

In addition, the QAW team members from the SEI learned that they could not cover all four 
roadmap activities in a single workshop. They also learned that the examples in the workshop 

handbook were too detailed. 

6.1    Acquisition Issues Related to Architecture Evaluation 

One pertinent acquisition issue arose concerning the ground rules. Since the workshops were 
"advertised" as voluntary and informal interchanges, it followed that information or results 
derived from the QAWs should not be used in the formal technical assessment of the Phase 1 
architecture, or in the Phase 2 technical evaluation and source-selection process. Without the 
authorization of the Contracting Officer or the Contracting Officer's Technical Representative 
(COTR), any formal use of the data could result in a protest and place the acquisition in 
jeopardy. This situation can be avoided by proactively specifying in the contract that 
workshops must be conducted as formal risk-mitigation checkpoints. 

Another acquisition issue concerned the relationship of the Phase 1 architecture deliverables 
to the Phase 2 contract. Unless this relationship is clearly defined, the Phase 1 and Phase 2 
contractual efforts may not be seamless. Since Phase 2 has many of the characteristics of an 
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independent acquisition, a contractor could submit a final proposal that is based on a new or 
modified conceptual design and architecture. In fact, this may be positive since the changes 
may have been incorporated to reduce the cost and time needed, and to mitigate risks 
discovered during Phase 1. This gives rise, though, to several thorny questions: 

• How will the results of the IPT evaluation of the Phase 1 architecture be used in the Phase 
2 source selection if the contractor's Phase 2 technical proposal affects the architecture 
proposed in Phase 1? 

• How will Phase 2 proposals be evaluated comparatively if one of the contractors 
significantly changes its proposed Phase 1 architecture and another does not? 

• Will there be sufficient time and resources, and an effective means to evaluate any 
changes that affect the architecture? 

One potential remedy is a requirement in the Phase 2 RFP that each contractor identify the 
relationship of Phase 1 deliverables to its proposed technical approach for Phase 2. If the 
proposed approach for Phase 2 differs in any way, the contractor should describe the scope, 
nature, extent, and impact of any changes that affect the architecture. Another possible remedy 
is to perform an architecture evaluation as part of the Phase 2 source-selection process or 
system-development process. 

The general underlying lesson learned is that it is always best to "plan early" to incorporate 
architecture evaluations in a system acquisition. This also applies to downstream 
opportunities to incorporate architecture evaluations in Phase 2. Several of those opportunities 
are described in the next section. 
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7    Downstream Opportunities for Conducting Architecture 

Evaluations 

One question worth considering is where would formal6 architecture evaluations have the 
greatest benefit? Since an inappropriate architectural choice can have such a profound impact, 
it makes sense to evaluate the architecture at critical points throughout the system's 

acquisition. 

In particular, there are two downstream opportunities in Phase 2 where conducting an 
architecture evaluation can potentially achieve a high payoff. These two points of opportunity 
correspond to the technical proposal evaluation prior to contract award and early in the system 

development cycle. They are depicted in Figure 5 below. 

Phase 1 
Contract 
Awards 

Phase 1 

Two Study Contracts 
Competitively Awarded 

RFP 
Issued for 
Phase 2 

Develop 
Conceptual 

Design 

Evaluatic 
of 

 pontract 
Develop   Deliverables 

Architectural   | 
Design 

Quality Attribute 
Workshops (QAWs) 

Phase 2 

Down-Select for Single 
System Development Contract 

Technical 
Proposal 

Evaluation 

/ 

Phase 2 
Source 

Selection 

Formal 
Architecture Walkthrough 

by Offeror 

Competitive Award 
of 

System Development 
and Implementation 

contract 

In Situ 
Contractual 

Architecture Evaluations 

Figure 5:   Key Acquisition Points for Conducting Downstream Architecture 
Evaluations 

The next sections describe the two potential opportunities in detail. 

6    It is formal in the sense that it is a contractual requirement. 
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7.1     Formal Architecture Walkthrough and Evaluation as an Element of 

Technical Proposal Evaluation and Source Selection 

We recommend that each contractor prepare an architecture walkthrough and evaluation as 
part of its technical proposal presentation (in accordance with guidelines supplied by the AGA 
in the RFP). In the walkthrough and evaluation, each competing contractor would present its 
proposed architecture and show how it satisfies the system's quality attribute requirements for 
a prescribed set of scenarios. This can be an effective means of evaluating a proposed 

software architecture and comparing one approach with another. 

Bernhardt describes using such a walkthrough and evaluation as part of the source selection 
process for a major DoD system acquisition [Bernhardt 00]. In this example, the architecture 
evaluation results were used to select the best value among the proposed architectures. This 
involves including the appropriate language7 in the Instructions to Offerors and in Section M 

of the RFP that describes the Evaluation Factors for Award. 

Should the AGA elect to require an architecture walkthrough and evaluation in Phase 2, it 
should consider building on the QAW results. As the first step in this strategy, the AGA should 
prepare and issue a set of 20 to 40 representative scenarios8 to both the contractors far in 
advance of issuing the RFP for Phase 2. These candidate scenarios would include normal, 
adverse, and growth situations that reflect the high priority mission needs and quality attribute 

requirements of the AGA. 

Coinciding with the submission of the contractors' written technical proposals, the AGA 
would select a small number of scenarios from this larger group and inform the contractors 
which ones were selected. It would require each contractor to conduct a formal architecture 
walkthrough and evaluation using this smaller set of scenarios9 as part of its technical 
proposal presentation. This strategy forces a contractor to consider all 20 to 40 scenarios in 
order to fully prepare for the required architecture walkthrough and evaluation that will occur 

during technical proposal evaluation. 

7 This topic will be covered in a future technical note. 

8 The number of scenarios would depend, in part, on the complexity of the system. 

9 If the scenario evaluation were commensurate with the QAW approach, a practical limit on the 
number of scenarios would be four. 
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7.2    Conducting In Situ Architecture Evaluations During System Development 

Once a contract has been awarded, we recommend performing an in-depth architecture 
evaluation (e.g., an ATAM evaluation). An architecture evaluation can help the acquiring 

organization 

• select an architecture among several candidate architectures 

• evaluate architecture designs to reduce program risks 

• refine a design once an architecture has been chosen 

Bergey describes using in situ software architecture evaluations as contractual checkpoints in 
system acquisitions [Bergey 99]. These evaluations enable architects to address risks when 
costs and effort for later rework can be minimized. The contractor in cooperation with the 
acquiring organization performs the software architecture evaluations. This is consistent with 
the spirit of acquisition reform, because the contractor is not told how to develop the system, 
only what qualities it must deliver in the system. It also provides the government with an 
effective means of evaluating system quality and reducing risk. Although this technical note 
refers to the Architecture Tradeoff Analysis Method for such evaluations, any evaluation 

method that focuses on quality attributes could be used. 

Using architecture evaluations as contractual checkpoints would enable the AGA to monitor 
and evaluate the winning contractor's proposed Phase 2 architecture10 early in the system- 
development cycle. This could prevent major design problems from rippling through the 
entire software development effort. Again, these evaluations could also help the AGA to 
explore other potential risks and weaknesses and ensure that corrective action is taken. 

10   The architecture the contractor proposes for Phase 2 development might be significantly different 
than the architecture proposed during the Phase 1 study contract. 
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8    Summary 

In this technical note, we discussed the key role of software architecture in enabling the 
quality of software-intensive systems. We also discussed how software architecture evaluation 
can reduce risk in a system acquisition by clarifying the architecture's ability to meet quality 
attribute requirements. We described how QAWs are being used in a major system acquisition 
to evaluate architectures in a relatively non-intrusive manner, and how they are enabling the 
acquiring organization to generate and analyze scenarios about a system during the design 
process. We described the major activities involved in conducting a QAW and how these 
activities can provide insight into the contractors' progress of architecture development. We 
also identified workshop results, lessons learned, and acquisition issues that surfaced as a 
result of developing and facilitating the workshops. Finally, we identified two key 
downstream opportunities for incorporating a formal architecture evaluation as part of the 

system acquisition strategy. 

Members of the SEI Product Line Systems Program are collaborating with several DoD and 
government acquisition organizations to explore the appropriate use of QAWs and ATAM 
evaluations within these organizations. The goal is to help these organizations adopt 
architecture evaluation practices and to ensure that architecture evaluation becomes an 

integral part of the acquisition process. 

To date, SEI staff members have conducted a handful of QAWs. As experience is gained, we 
will continue to share our expertise in future technical notes. 
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Feedback and Contact 

Comments or suggestions about this document or the series of technical notes on architecture 
evaluation in the DoD are welcome. We want this series to be responsive to the needs of DoD 
and government personnel. To that end, comments concerning this technical note, the 
inclusion of other topics, or any other issues or concerns will be of great value in continuing 

this series. Comments or suggestions should be sent to 

Linda Northrop, Director 

Product Line Systems Program 
lmn@sei.cmu.edu 

Software Engineering Institute 
Carnegie Mellon University 

Pittsburgh, PA 15213 
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