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INSPECTOR GENERAL 
DEPARTMENT OF DEFENSE 

400 ARMY NAVY DRIVE 
ARLINGTON, VIRGINIA 22202-4704 

September 25,2002 

MEMORANDUM FOR ASSISTANT SECRETARY OF DEFENSE (COMMAND, 
CONTROL, COMMUNICATIONS, AND INTELLIGENCE) 

SUBJECT: Report on Defense Hotline Allegations Concerning the Procurement of the 
Seat Management Initiative (Report No. D-2002-152) 

We are providing this report for review and comment. We considered comments 
from the Deputy Assistant Secretary of Defense (Deputy Chief Information Officer) on a 
draft of this report in preparing the final report. 

DoD Directive 7650.3 requires that all recommendations be resolved promptly. 
The Office of the Assistant Secretary of Defense (Command, Control, Communications, 
and Intelligence) comments were partially responsive. We request that the Assistant 
Secretary of Defense (Command, Control, Communications, and Intelligence) provide 
additional comments by November 25, 2002, specifically addressing how and when 
implementation of the Information Technology Investment Portfolio System will be 
mandated. 

If possible, please provide management comments in electronic format (Adobe 
Acrobat file only). Send electronic transmission to the e-mail addresses cited in the last 
paragraph of this memorandum. Copies of the management comments must contain the 
actual signature of the authorizing official. We cannot accept the / Signed / symbol in 
place of the actual signature. 

We appreciate the courtesies extended to the staff. Questions on this audit should 
be directed to Mr. Terry L. McKinney at (703) 604-9288 (DSN 664-9288) 
(tmckinney@dodig.osd.mil) or Mr. Eric B. Edwards at (703) 604-9219 (DSN 664-9219) 
(eedwards@dodig.osd.mil). See Appendix C for the report distribution. The team 
members are listed inside the back cover. 

Jfy44dft.J&*4»UU 
David K. Steensma 

Deputy Assistant Inspector General 
for Auditing 



 

Office of the Inspector General of the Department of Defense 

Report No. D-2002-152 September 25, 2002 
(Project Number D2001CH-0032.002) 

Defense Hotline Allegations Concerning the Procurement of 
the Seat Management Initiative  

Executive Summary 

Who Should Read This Report and Why?  Officials of the Office of the Assistant 
Secretary of Defense (Command, Control, Communications, and Intelligence) should 
read this report because it discusses allegations made to the Defense Hotline as well as 
the applicability of the Clinger-Cohen Act (Public Law 104-106) to the development of 
the Seat Management initiative. 

Background.  We performed the audit in response to allegations made to the Defense 
Hotline concerning the contracting for the Office of the Assistant Secretary of Defense 
(Command, Control, Communications, and Intelligence) Seat Management initiative and 
the funding of the FirstGov Web site.  Under Seat Management, contractors manage the 
computing hardware, software, and support services that are provided to the Government 
on the basis of a fixed price per seat.  The complainant alleged that the Deputy Chief 
Information Officer pressured Washington Headquarters Services to award the Seat 
Management contract before election day in 2000 although no urgency existed; several 
other problems with the contract award were present; and the Office of the Under 
Secretary of Defense (Comptroller) was pressured to move money prior to Inauguration 
Day to the General Services Administration for the DoD share of the FirstGov Web site.  
FirstGov is the first major Government initiative that connects citizens to the products, 
services, and information of the Federal Government.  It provides a single Internet port of 
entry for governments, citizens, businesses, and community groups to access more than 
20,000 Federal Web sites on a 24-hour basis. 

Results.  In the rush to have the General Services Administration award the blanket 
purchase agreement by November 6, 2001, for the Seat Management initiative, the Office 
of the Assistant Secretary of Defense (Command, Control, Communications, and 
Intelligence) inappropriately determined that the requirements of the Clinger-Cohen Act 
were not applicable to the $452 million blanket purchase agreement ($19 million 
obligated through February 2002).  However, we did not substantiate the allegation that 
pressure was present to transfer by January 19, 2001, funding for the FirstGov Web site.  
The planning for the Seat Management initiative did not: 

• identify the return on investment for Seat Management, 

• quantify benefits and risks of Seat Management, and 

• prescribe performance measures that would measure how well Seat Management 
would support DoD programs. 

 
 



 

As a result, DoD was unable to assess whether a favorable return on investment and 
expected performance of the Seat Management initiative were realized on the General 
Services Administration blanket purchase agreement.  On June 28, 2002, the Office of 
the Assistant Secretary of Defense (Command, Control, Communications, and 
Intelligence) terminated the blanket purchase agreement for convenience.  The Assistant 
Secretary of Defense (Command, Control, Communications, and Intelligence) needs to 
ensure that future information technology procurements for that office, through the 
General Services Administration or another Federal agency, comply with statutory and 
regulatory requirements applicable to DoD.  (See the Finding section for a detailed 
discussion of the results and recommendation.) 

DoD Comments.  The Principal Director, Deputy Assistant Secretary of Defense 
(Deputy Chief Information Officer) responded that the Office of the Assistant Secretary 
of Defense (Command, Control, Communications, and Intelligence) disagreed with the 
conclusion of the report that the Office of the Assistant Secretary did not comply with the 
Clinger-Cohen Act.  However, the Deputy Chief Information Officer agreed that the 
Office of the Assistant Secretary may not have maintained adequate documentation.  The 
Deputy Chief Information Officer stated that to rectify any real or perceived deficiencies 
in complying with the Clinger-Cohen Act, the Office of the Assistant Secretary is 
implementing the Information Technology Investment Portfolio System.   

Audit Response.  The Deputy Chief Information Officer comments were partially 
responsive.  Although the Office of the Assistant Secretary of Defense (Command, 
Control, Communications, and Intelligence) believes that it complied with the intent of 
the Clinger-Cohen Act, no evidence or explanation was offered as to how it complied.  
We believe that officials involved with the Seat Management initiative made an 
erroneous and conscious decision that key requirements of the Clinger-Cohen Act did not 
apply.  The Office of the Assistant Secretary‘s implementation of the Information 
Technology Investment Portfolio System provides users with the ability to support the 
selection, control, and evaluation phases of an information technology capital planning 
and investment control process.  The system supports internal and external reporting 
requirements as defined by the Office of Management and Budget Circular No. A-11.  In 
response to the final report, we ask that the Assistant Secretary of Defense (Command, 
Control, Communications, and Intelligence) provide additional comments as to how and 
when implementation of the Information Technology Investment Portfolio System will be 
mandated.  We request that those comments be provided by November 25, 2002. 
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Background 

The audit was performed in response to allegations to the Defense Hotline and addresses 
the contracting and funding of information technology initiatives. 

Seat Management.  As part of the DoD Seat Management process, a contractor manages 
and supports the hardware, software, peripherals, networks, maintenance, education, and 
support services (including help desk, asset management, maintenance, and device 
management) to manage, operate, and maintain the Office of the Secretary of Defense 
(OSD) desktop environment.  Hardware, software, and support service costs are combined 
into a desktop and provided to the Government on the basis of a fixed price per seat.  With 
the General Services Administration (GSA) Seat Management program, a client agency 
determines the level of desktop computing service and support required, as well as the 
commercial-off-the-shelf software and hardware needed to support the mission. 

Office of the Assistant Secretary of Defense (Command, Control, Communications, 
and Intelligence).  The Office of the Assistant Secretary of Defense (Command, Control, 
Communications, and Intelligence), (OASD[C3I]), is the principal OSD staff assistant for 
development, oversight, and integration of DoD policies and programs relating to the 
strategy of information technology (IT) for DoD.  The Assistant Secretary of Defense 
(ASD[C3I]) serves as the Chief Information Officer (CIO) for DoD.  The specific 
responsibilities of the CIO include overseeing the performance of IT programs and 
measuring program progress through system milestone reviews.  The Deputy CIO was 
significantly involved with the Seat Management initiative and DoD funding of the 
FirstGov Web site. 

FirstGov.  FirstGov is the first major Government initiative that supports the goal of 
connecting citizens to the products, services, and information of the Federal Government.  
The program supports a single Internet port of entry that provides governments, citizens, 
businesses, and community groups with one-stop access to more than 20,000 Federal Web 
sites on a 24-hour basis.  For its share of the FirstGov Web site, DoD agreed to pay 
approximately $4.6 million in FY 2000 through FY 2002 to GSA. 

Memorandum of Understanding and Interagency Agreement for Information 
Technology Services and Products.  GSA entered into a Memorandum of Understanding 
(MOU) with OASD(C3I) in July 2000 to provide support services to OASD(C3I) through 
blanket purchase agreements or delivery/purchase orders issued to contractors.  The 
Deputy CIO for DoD briefed a proposal to the OSD IT Executive Committee on 
July 26, 2000.  The Committee expressed concern that the implementation of the Seat 
Management initiative was moving too fast.  Despite the concern, a blanket purchase 
agreement (BPA) with GSA was sized to accommodate all OSD Components that chose to 
participate in the Seat Management initiative.  On July 21, 2000, OASD(C3I) entered into 
an interagency agreement with GSA to provide OASD(C3I) with procurement, acquisition, 
and project management support for outsourcing the OASD(C3I) Seat Management 
operational IT environment (including management of the desktop, network, and base 
level, as well as full life-cycle management of applications). 

1 

Blanket Purchase Agreement for Seat Management.  Headquarters GSA issued a 
competitive Request for Quotation (RFQ) on September 22, 2000, to 18 contractors prior to 
awarding a single BPA for the OASD(C3I) Seat Management program.  Of the 18 
contractors solicited, 2 contractors submitted quotes in response to the RFQ.  GSA 
awarded Lockheed Martin the BPA on November 6, 2000.  The other contractor, Affiliated 



 
 

Computer Services (ACS) Government Solutions Group, Incorporated, filed a protest but 
later withdrew its protest.  The period of performance for the Operation and Maintenance 
(O&M) funded BPA was 5 base years, with five 1-year option periods, and the maximum 
value of orders placed under the BPA was $452 million.  Under the terms of the BPA, 
Lockheed Martin would lease, manage, and support the hardware, software, peripherals, 
networks, maintenance, education, and support services to operate and maintain the 
OASD(C3I) Seat Management initiative. 

Washington Headquarters Services.  Washington Headquarters Services (WHS) is the 
DoD field activity that provides a broad variety of operational and support services to 
specified DoD Components in the National Capitol Region and the public.  As the holder 
of funds for the OASD(C3I), WHS transfers funds to GSA by way of a Military 
Interdepartmental Purchase Request (MIPR), for orders placed against the IT BPA for the 
Seat Management initiative.  DoD uses MIPRs as the primary document to order goods or 
services from other DoD Components, as well as other Government agencies.  

Statutory and Regulatory Requirements for Information Technology 

The Clinger-Cohen Act of 1996.  The Clinger-Cohen Act (CCA) of 1996, Public 
Law 104-106, which is substantially codified at title 40, chapter 25, United States Code 
(40 U.S.C. 25), requires Federal agencies to implement a process for maximizing value as 
well as assessing and managing the risks of IT investments. 

The Director of the Office of Management and Budget (OMB) is required by 40 U.S.C. 
1412 to develop, as part of the budget process, a process for analyzing, tracking, and 
evaluating the risks and results of all major capital investments an executive agency for 
information systems makes.  Subsequently, OMB implemented that requirement with 
respect to Federal agencies in OMB Circular A-130. 

Office of Management and Budget Circular No. A-130.  OMB Circular A-130, 
“Management of Federal Information Resources,” issued November 30, 2000, requires that 
before Federal agencies make investments in information systems, they must determine if 
the function to be supported by the system should be performed by the agency or by the 
private sector or another agency, and be redesigned to improve efficiency. 

Office of Management and Budget Circular No. A-11, Part 3.  OMB Circular A-11, 
Part 3, “Planning, Budgeting, and Acquisition of Capital Assets,” issued in July 2001, 
requires agencies to establish policies for planning, budgeting, acquiring, and managing of 
capital assets, including information technology. 

DoD Instruction 7041.3.  DoD Instruction 7041.3, “Economic Analysis for 
Decisionmaking,” November 7, 1995, directs development of an economic analysis that 
assesses cost and benefits for each feasible alternative system.  The economic analysis, 
coupled with analysis of alternative systems, allows for a full and complete basis for 
evaluating the feasibility of alternatives. 
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Objectives 

The primary audit objective was to determine the validity of the allegations made to the 
Defense Hotline concerning the contracting for the OASD(C3I) Seat Management 
initiative and the funding for the FirstGov Web site.  See Appendix A for a discussion of 
the audit scope and methodology, and a list of prior coverage related to the audit objective.  
See Appendix B for a discussion of the allegations made to the Defense Hotline and our 
conclusions on the allegations. 
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Procurement of the Office of the Assistant 
Secretary of Defense (Command, Control, 
Communications, and Intelligence) Seat 
Management Initiative 
 
In the rush to award the BPA, OASD(C3I) inappropriately determined that the 
requirements of the CCA (Public Law 104-106) were not applicable to the Seat 
Management initiative and thus did not: 

• identify the return on investment,  

• quantify the benefits and risks of Seat Management, and 

• prescribe performance measures that would measure how well Seat 
Management would support DoD programs. 

The statutory requirements within the CCA were not performed because the Deputy 
CIO believed that the analyses to identify quantifiable benefits and risks of the 
investment and establish performance measures were not applicable to the Seat 
Management initiative; the Deputy CIO wanted the contract for the initiative 
awarded prior to the Presidential election in 2000, which left little time for the 
analyses; and the GSA contracting officer did not obtain assurances that 
requirements were met.  As a result, DoD was unable to assess whether a favorable 
return on investment and expected performance of the Seat Management initiative 
were being realized on the GSA BPA valued at $452 million ($19 million obligated 
through February 2002) awarded for Seat Management.  On June 28, 2002, 
OASD(C3I) terminated the BPA for convenience because of performance risks and 
the desire to have a common IT provider for the Pentagon Reservation. 

Seat Management Initiative 

Deputy CIO for OASD(C3I).  The Deputy CIO assisted in funding cross-Government 
initiatives after being assigned to the Interagency CIO Council that supports the CCA.  
Initially, the Deputy CIO pursued the award of a Seat Management contract for all of OSD.  
The goal of the Seat Management initiative was to improve the quality and reliability of IT 
services in OASD(C3I) and OSD at a predictable cost.  In March 2001, the Deputy CIO 
left OASD(C3I) to become president of Government Services at Commerce One, 
Incorporated. 

Acquisition of the Seat Management IT Outsourcing Initiative.  The Deputy CIO 
signed an MOU for IT solutions on July 14, 2000, authorizing GSA to begin the 
contracting action for the OSD Seat Management IT initiative.  The Deputy CIO briefed a 
proposal to the OSD IT Executive Committee on July 26, 2000.  The IT Executive 
Committee concluded that the Seat Management initiative should be brought along slowly 
to ensure that the initiative would be accomplished without failure.  A high ranking official 
at OASD(C3I) stated the OASD(C3I) requirement for the Seat Management initiative was 
based on the need to convert its current IT network and desktops from the Nonclassified 
Internet Protocol Router Network to the SECRET Internet Protocol Router Network.  
OASD(C3I) stated the requirement was based on five security vulnerabilities. 
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• The Nonclassified Internet Protocol Router Network was vulnerable from an 
information assurance capability standpoint. 

• C3I work was too sensitive to use unclassified networks. 

• C3I users needed expanded SECRET-level connectivity with the Combined 
Intelligence Center and the intelligence community. 

• Many C3I users needed access to classified Automatic Digital Network/Defense 
Message System messages at their desktops. 

• Common on-line knowledge was vulnerable because it was being expanded to 
include programmatic information for intelligence, surveillance, and 
reconnaissance programs. 

The main goals of the Seat Management initiative were to: 
 

• improve the quality and reliability of IT services in C3I and OSD through Service 
Level Agreements (SLA); 

 
• correct deficiencies in security, licensing, and asset management; 

 
• identify hidden costs by maintaining technology refreshing, licensing, and asset 

management; 
 

• identify costs associated with operating networks, servers, and hosting applications; 
and 

 
• control cost and deliver IT services at a predictable cost. 

The OASD(C3I) wanted a rapid implementation of an end-to-end solution to the security 
vulnerabilities mentioned previously.  According to OASD(C3I) officials, they could not 
adequately fix their vulnerabilities because of a shortage of qualified personnel.  
OASD(C3I) representatives stated that the Seat Management initiative would provide a 
way to quickly and efficiently address security and network concerns. 

On September 22, 2000, GSA issued an RFQ to 18 companies.  The RFQ required that 
offeror proposals be submitted by October 17, 2000.  A Source Selection Evaluation Board 
from OASD(C3I) met with an interagency rating panel of experts and support staff on 
October 20 and 23, 2000, to hear technical proposals submitted in response to the RFQ.  
Two contractors, ACS Government Solutions Group, Incorporated, and Lockheed Martin, 
responded to the RFQ.  An interagency rating panel reviewed the two proposals submitted, 
and the evaluators and the source selection authority decided on October 24, 2000, that 
Lockheed Martin had submitted the best value proposal consistent with the evaluation 
factors, and should be awarded the BPA.  The BPA was awarded on November 6, 2000.  
See Appendix B for more details concerning the acquisition of the Seat Management IT 
initiative. 

Funding for the Acquisition.  The OASD(C3I) provided GSA about $19.2 million in 
O&M funds from November 2000 through February 2002 to procure Seat Management 
services.  The following table lists the interagency agreements that OASD(C3I) sent to 
GSA to fund the Seat Management initiative and the amount funded and billed as of 
February 2002. 
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OASD(C3I) Seat Management Funding   
          
  IA1 Number Date Issued MIPR Number      Funded Billed by LMCO2        Balance   
          
  21045DED 11/02/00 DHIA10042 $ 1,300,000.00 $  1,300,000.00 $            —        
  21123DED 02/26/01 DSIA10101 2,000,000.00 1,998,852.23 1,147.77   
  21385DED 04/19/01 DSIA10137 2,000,000.00 1,897,281.35 102,718.65   
  21417DEC 07/03/01 DSIA10208 1,660,000.00 1,600,000.00 60,000.00   
  21430DEC 08/09/01 DSIA10194 300,000.00 170,290.21 129,709.79   
  21484DEC 09/05/01 DSIA10211 270,000.00           —         270,000.00   
  21485DEC 09/05/01 DWIA00152 1,257,000.00 11,206.00 1,245,794.00   
  21546DES 09/26/01 DHIA10230 150,000.00 150,000.00          —         
  21547DES 09/26/01 DHIA10228 332,046.79 332,046.79          —         
  21549DES 09/17/01 DHIA10224 61,201.21 61,201.21          —         
  22102DES 12/11/01 DHIA20047 2,140,000.00 2,140,000.00          —         
  22104DES 02/15/02 ERIA10239 5,230,329.00           —         5,230,329.00   
  22110DES 11/27/01 DHIA20030 628,530.12 628,530.12          —          
  22118DES 12/14/01 DHIA200360 1,864,750.41 1,864,000.00 750.41   
  22183DES 12/19/01 DHIA20070 50,000.00 50,000.00          —          
         
   Total  $19,243,857.53 $12,203,407.91 $7,040,449.62   

  
1 Interagency Agreement 
2 Lockheed Martin         

 

According to an OASD(C3I) official, tasks accomplished and items procured include the 
project implementation of the Seat Management transition, catalog items (computers and 
printers), help desk, Common Access Card, call center move, and network upgrades.  
Lockheed Martin provided support on a labor-hour basis and billed other direct costs (such 
as local travel and incidental costs) on a cost-reimbursable basis. 

Clinger-Cohen Act Compliance 

The OASD(C3I) did not comply with provisions of the CCA to identify the return on 
investment, quantify benefits and risks of the initiative, and establish performance 
measures for use in evaluating the project. 

OASD(C3I) Cost Benefit and Business Process Reengineering Analyses.  OASD(C3I) 
officials identified the need for the Seat Management initiative based on security 
vulnerabilities; however, they could not internally fix their vulnerabilities because of 
personnel shortages.  The Seat Management initiative, which provides the means to quickly 
and efficiently address security and network concerns, was an attempt to reengineer the 
OASD(C3I) business processes.  To assist the evaluation, OASD(C3I) obtained a detailed 
cost breakdown of the proposal each vendor submitted.  However, the OASD(C3I) 
analyses of the data were incomplete because the analyses failed to examine the feasibility 
of potential alternative options for improving the security vulnerabilities and did not 
establish quantifiable performance metrics for the Seat Management initiative.  According 
to OMB Circular A-130 and OMB Circular A-11, Part 3, an agency must demonstrate how 
it manages its IT investments.  The OASD(C3I) did not identify a quantifiable 
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measurement for determining the net benefits and risk associated with its Seat Management 
initiative.  In the future, OASD(C3I) should ensure that IT procurements comply with 
guidance in OMB Circular A-130 and OMB Circular A-11, Part 3. 

Concerns With Seat Management.  We identified two written requests from other DoD 
organizations for OASD(C3I) to perform the required analyses before the Seat 
Management initiative began.  The Director of Information, Operations, and Reports, WHS 
in an August 9, 2000, memorandum to the Acting Director, Network Operations Division, 
OASD(C3I) voiced reservations about the Deputy CIO decision to contract for the Seat 
Management function, stating that, “the size and scope of the project had not been made 
clear.”  The Director of Information, Operations, and Reports, WHS further stated that the 
Information Technology Reform Act (referred to in this report as the CCA) emphasizes the 
requirements of: 

• cost-benefit analysis, 
 

• risk-adjusted return on investment, and 
 

• application of specific quantitative and qualitative criteria for comparing and 
prioritizing alternative information systems investment projects.  

 
The Director of Administration and Management, OSD expressed the following concerns 
in a September 12, 2000, memorandum to OASD(C3I). 

• Requirements analyses of the IT environments in OSD were absent, specifically, 
“the need to re-engineer their business process before investing in IT as required by 
the CCA.” 

 
• A lack of understanding of the overall OSD IT environment and the speed at which 

the outsourcing of IT being pursued existed. 
 

• The outsourcing initiative draft statement of objectives and related business 
requirements make OSD vulnerable to steadily increasing and uncontrolled costs. 

The Director further noted that under DoD Directive 8220.1, “Single Agency Manager for 
Pentagon Information Technology Services,” March 1, 1995, the Network Infrastructure 
Services Agency-Pentagon was responsible for the renovated Pentagon backbone network 
and was currently managing the OSD legacy backbone.  The Director stated that separating 
the “OSD backbone” by giving it to a third party might incur “finger pointing” if there 
were problems.  The Director noted that OASD(C3I) needed to acknowledge the DoD 
Directive and limit network outsourcing to OSD subnetworks because of the eventual 
linkup of all OSD subnetworks.  The Director’s concerns should have caused OASD(C3I) 
to reexamine the feasibility of potential alternative options for improving its security 
vulnerabilities, or at least ensure that the Seat Management initiative would mesh with the 
other OSD components. 

No documentation was present that demonstrates OASD(C3I) responded to the written 
inquiries concerning the required analyses.  We asked why the required analyses were not 
performed.  According to OASD(C3I) officials, the Deputy CIO stated that the 
development of documentation was unnecessary.  OASD(C3I) representatives also stated 
that the Deputy CIO directed them to focus on completing the statement of objectives, and 
subsequently, never responded to the two inquires WHS and the Director of Administration 
and Management made.  According to a high ranking OASD(C3I) official, the Deputy CIO 
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did not ensure that OASD(C3I) completed the required analyses prior to initiation of the 
Seat Management IT procurement despite requests by the Director of Administration and 
Management for OSD. 

Contracting Officer Authority and Responsibilities.  The DoD Deputy CIO signed an 
MOU in July 2000 authorizing GSA to begin contracting functions of the OSD Seat 
Management IT initiative.  The GSA contracting officer stated that there was never any 
discussion with officials at OASD(C3I) regarding the requirements of CCA and if the Act 
requirements had been satisfied.  Further, the contracting officer stated that OASD(C3I) 
was responsible for ensuring that the analyses were performed.  However, according to 
Federal Acquisition Regulation 1.602, no contract shall be entered into unless the 
contracting officer ensures that all requirements of law, executive orders, regulations, and 
all other applicable procedures have been met.  The GSA contracting officer should have 
obtained assurances that the CCA requirements were met.  We referred this issue for 
further review to the Inspector General of GSA. 

Status of Seat Management Initiative 

In December 2001, OASD(C3I) officials stated that they were becoming increasingly 
dissatisfied with the level of service Lockheed Martin was providing, because of slow 
progress by Lockheed Martin from initial operational capability to full operational 
capability.  We requested that OASD(C3I) provide specific instances when Lockheed 
Martin was unable to perform taskings under the BPA.  OASD(C3I) officials stated they 
had just begun to document performance issues.  If Lockheed Martin was not performing at 
designated levels, increased risks of cost escalations and the Seat Management initiative 
failing to provide the designated services existed.  As of February 15, 2002, approximately 
$19.2 million had been obligated on the Seat Management initiative, and $12.2 million had 
been spent. 

We contacted OASD(C3I) officials to obtain an update on the status of the Lockheed 
Martin performance.  On February 21, 2002, an OASD(C3I) official stated that 
OASD(C3I) was closely monitoring the Seat Management BPA with Lockheed Martin for 
three reasons.  First, under Program Budget Decision 431R, local area networks (LANs) 
are to be converted to a sole-source provider for common IT services throughout the 
Pentagon Reservation.  OASD(C3I) is the first DoD Component designated to convert its 
LANs.  The development will nullify the original assumption for creating the BPA with 
Lockheed Martin, and will make holding Lockheed Martin accountable to service levels 
that will be beyond its control difficult.  Second, the economies of scale will not be 
achieved with the IT environment parceled out to various organizations.  Finally, other 
OSD Components have not embraced the BPA as envisioned when the initiative began.  
The developments, in addition to the failure to identify the return on investment and 
quantify benefits and risks of Seat Management, or prescribe performance measures to 
determine how well Seat Management would support DoD programs, were sufficient 
grounds for OASD(C3I) to reevaluate the entire effort.  On June 28, 2002, OASD(C3I) 
terminated the BPA for convenience. 

FirstGov Web Site 
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Development of FirstGov.  A Presidential memorandum issued on December 17, 1999, 
asserted the need for the development of a system for helping citizens gain one-stop access 



 
 

to Government information and services.  In September 2000, GSA responded to the 
Presidential memorandum by launching the FirstGov Web site with funding the Federal 
CIO Council and 22 other Federal agencies provided.  The Federal CIO Council serves as 
the principal interagency forum for improving practices in the design, modernization, use, 
sharing, and performance of Federal Government agency information resources.  The 
Deputy CIO was a member of the Federal CIO Council. 

FirstGov Funding Pressure.  We did not substantiate the allegation that the Office of the 
Under Secretary of Defense (Comptroller) was pressured to move money to GSA prior to 
the 2000 Presidential Inauguration for the DoD share of the FirstGov Web site.  On 
June 26, 2001, WHS personnel stated that the urgency of obtaining funds for the FirstGov 
Web site stemmed from senior DoD officials participating in the Federal CIO Council 
meetings during FY 2000.  We reviewed meeting minutes dated from February 24, 2000, 
through July 18, 2001.  However, none of the minutes reviewed indicated discussions 
concerning the urgency of obtaining funds for the DoD portion of the FirstGov Web site.  
See Appendix B for a discussion of the details concerning the FirstGov allegation. 

Conclusion 

Prior to GSA awarding the Seat Management initiative valued at $452 million, the 
OASD(C3I) did not adequately plan for the acquisition of the Seat Management initiative 
because it failed to identify the return on investment and quantify benefits and risks of Seat 
Management, or prescribe performance measures that would measure how well Seat 
Management would support DoD programs.  As a result, the CCA may have been violated.  
Further, DoD will be unable to assess whether the cost benefits and performance of the 
Seat Management initiative are being realized.  In addition, no guarantee existed that the 
BPA awarded was in the best interest of the Government, considering that OASD(C3I) 
terminated the BPA with Lockheed Martin for Seat Management services, although 
approximately $19.2 million had been obligated as of February 2002. 

Recommendation, Management Comments, and Audit Response 

We recommend that the Assistant Secretary of Defense (Command, Control, 
Communications, and Intelligence) issue guidance to the staff that future information 
technology procurements for the Office of the Assistant Secretary of Defense 
(Command, Control, Communications, and Intelligence), through the General 
Services Administration or another Federal agency, must comply with guidance in the 
Office of Management and Budget Circular No. A-130 (issued in November 2000), 
Part 3 of the Office of Management and Budget Circular No. A-11, DoD acquisition 
standards, and the Clinger-Cohen Act. 

DoD Comments.  The Principal Director, Deputy ASD (Deputy CIO) responded that 
OASD(C3I) disagreed with the draft report conclusion that OASD(C3I) did not comply 
with the CCA, but admitted that OASD(C3I) did not maintain adequate documentation.  
The Deputy CIO stated that OASD(C3I) is implementing the Information Technology 
Investment Portfolio System (ITIPS) to rectify any real or perceived deficiencies in 
complying with the CCA. 
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Audit Response.  The Deputy CIO comments were partially responsive.  The Deputy CIO 
states that OASD(C3I) believes that it complied with the intent of the CCA but offered no 



 
 

support or details as to how that conclusion was reached.  To the contrary, we believe that 
the Deputy CIO made a conscious decision that certain requirements of the CCA did not 
apply to the Seat Management initiative and did not follow those requirements.  Therefore, 
it makes sense that no documentation exists showing that the CCA was followed.  The 
OASD(C3I) implementation of ITPS is a positive step and should meet the intent of the 
recommendation.  ITIPS provides users with the ability to support the selection, control, 
and evaluation phases of an IT capital planning and investment control process.  The 
system supports internal and external reporting requirements as defined by OMB Circular 
A-11.  Further, ITIPS assists managers and staff involved in IT planning assess IT 
initiatives in terms of costs, risks, and expected returns.  In response to the final report, we 
ask that the ASD (C3I) provide additional comments as to how and when implementation 
of ITPS will be mandated. 

GSA Comments 

The Assistant Commissioner, Office of Information Technology Solutions, GSA responded 
and agreed that prior to the placement of the Seat Management order on behalf of DoD, the 
GSA contracting officer should have verified that OASD(C3I) had performed a proper 
analysis in accordance with the requirements of the CCA.  GSA stated that it intends to 
review standard procedures and ensure that client agencies are cognizant of the 
requirements of the CCA, as well as other laws, regulations, policies, and executive orders 
prior to entering into contracts on behalf of GSA clients. 
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Appendix A.  Scope and Methodology 

Work Performed.  We reviewed 15 MIPRs OASD(C3I) issued, valued at $19 million, 
related to the Seat Management initiative.  We interviewed personnel involved with the 
procurement at OASD(C3I) headquarters, GSA, and WHS.  We also obtained and 
reviewed contractual and programmatic documentation from Lockheed Martin, 
OASD(C3I), GSA, and WHS.  We reviewed applicable laws, regulations, policies, and 
procedures relating to IT procurements.  The documentation we reviewed covered the 
period from July 2000 through March 2002.   

We performed this audit from July 2001 through May 2002 in accordance with generally 
accepted government auditing standards.  We did not review management controls because 
the audit was limited to the review of the Defense Hotline allegations.  Furthermore, the 
review was limited to issues concerning one BPA.  To render a conclusion on the 
management controls, we would have needed to review more contract actions.  We did 
note that controls did exist but were not followed in this case.  We relied on data from 
Lockheed Martin to determine the amount of work subcontracted to ACS, but we did not 
verify the data.  In addition, we relied on data from OASD(C3I) to determine the amount 
Lockheed Martin billed for the Seat Management initiative, but we did not verify the data. 

General Accounting Office High-Risk Area.  The General Accounting Office has 
identified several high-risk areas in the DoD.  This report provides coverage of the DoD 
Systems Modernization high-risk area. 

Use of Computer-Processed Data. We relied on a computer-generated listing from the 
GSA database of Interagency Agreement Amendments processed through OASD(C3I).  
We did not verify the accuracy of the entire GSA listing, but the numbers and amounts of 
the Interagency Agreement Amendments that we examined agreed with the GSA list.  
Accordingly, we believed the GSA listing could be relied upon for our audit purposes. 

Use of Technical Assistance.  We obtained legal assistance from the Office of General 
Counsel, DoD concerning OASD(C3I) compliance with laws and regulations pertaining to 
the CCA, Lockheed Martin’s protest settlement, and potential conflicts of interest. 

Contacts During the Audit.  We visited or contacted individuals and organizations within 
DoD and within GSA (Washington, D.C.) and Lockheed Martin. 
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Prior Coverage 

During the last 5 years, the Inspector General of the Department of Defense 
(IG DoD), and the Inspector General, GSA issued reports that discussed DoD 
funding for procurements of support services and information technology through 
the GSA Information Technology Fund. 

IG DoD 

IG DoD Report No. D-2002-103, “Certification of the Reserve Component 
Automation System,” June 14, 2002 

IG DoD Report No. D-2000-151, “Acquisition of the Defense Joint Accounting 
System,” June 16, 2000 

Inspector General, General Services Administration 

IG GSA Report No. A001031, “Review of Center for Information Security Services 
Federal Technology Service,” February 22, 2001 
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Appendix B.  Summary of Allegations and Audit 
Results 

The allegations and a summary of the audit results pertaining to each allegation are 
provided below. 

Allegation 1:  The Deputy CIO pressured WHS to award the Seat Management contract 
before election day 2000 although no urgency existed. 

Audit Results:  The allegation was partially substantiated; however, no material effect 
existed for having the contract awarded before the 2000 Presidential election 
(November 7). 

On November 3, 2000, the Deputy CIO’s staff informed WHS personnel that the Deputy 
CIO wanted the contract awarded before the Presidential election.  The Deputy CIO staff 
cited no reasons for awarding the contract before this date. 

WHS requested that OASD(C3I) supply a written statement of urgency explaining the need 
to award a contract for its IT outsourcing initiative before the Presidential election.  On 
November 4, 2000, OASD(C3I) sent WHS, Directorate for Information, Operations, and 
Reports an e-mail concerning the justification for the urgency of the OASD(C3I) 
outsourcing contract that stated, “OASD has an urgent requirement to convert its default IT 
network and desktops from the Non-classified Internet Protocol Router Network 
(NIPRNET) to the Secret Internet Protocol Router Network (SIPRNET).”  However, we 
found no documentation that directly stated that the Deputy CIO wanted the Seat 
Management contract awarded before the Presidential election of 2000. 

Allegation 2:  No cost benefit analysis or business process reengineering was done prior to 
the outsourcing of the OASD(C3I) Seat Management IT initiative and, subsequently, the 
Clinger-Cohen Act was violated.  

Audit Results:  The allegation was substantiated in part.  Evidence exists that OASD(C3I) 
performed cost benefit and business process reengineering analyses during the preliminary 
planning stages of the IT outsourcing project.  However, the OASD(C3I) analysis was 
inadequate and failed to examine the feasibility of potential alternative options for 
improving its security vulnerabilities and did not establish quantifiable performance 
metrics for the Seat Management initiative.  See the Finding for additional discussion of 
this matter. 

Allegation 3:  The IT contractor was pre-selected. 

Audit Results:  The allegation was unsubstantiated.  We found no specific documentation 
substantiating the claim that the contracting for the IT Seat Management initiative was 
directed to a specific contractor.  The OSD IT initiative was competitive and an RFQ with 
a short response time (less than 1 month) was issued to 18 contractors. 

The Seat Management initiative was a best value procurement.  Best value is defined as the 
ability to deploy services with a marked improvement in the quality of IT services and the 
ability to maintain a high level of service throughout the life of the contract.  The 
evaluation factors were technical, past performance, and price.  Of the 18 RFQs issued, a 
qualified team reviewed the 2 proposals submitted, and the evaluators and the source 
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selection authority arrived at the conclusion that Lockheed Martin had submitted the best 
value proposal consistent with the evaluation factor, and should be awarded the BPA. 

Allegation 4:  OASD(C3I) used funds appropriated for their mission needs to outsource an 
IT project. 

Audit Results:  The allegation was substantiated, but no material effect existed for mission 
funds being allocated to augment the IT budget. 
 
Allegation 5:  Lockheed Martin gave part of its newly awarded contract to a protester so 
that the protest would be dropped. 

Audit Results:  The allegation was substantiated, but we are unaware of any negative cost 
impact that resulted from the settlement of the protest.  As of November 6, 2001, ACS had 
received $25,000 of subcontract work from Lockheed Martin for components of hardware 
as established within the December 6, 2000, Settlement Agreement. 

Allegation 6:  The Office of the Under Secretary of Defense (Comptroller) was pressured 
to move money to GSA on January 19, 2001, prior to Inauguration Day for the DoD share 
of the FirstGov Web site. 

Audit Results:  We did not substantiate the allegation.  See the Finding for additional 
discussion of this matter. 
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Appendix C.  Report Distribution 

Office of the Secretary of Defense 
Under Secretary of Defense (Comptroller) 

Deputy Chief Financial Officer 
Deputy Comptroller (Program/Budget) 

Assistant Secretary of Defense (Command, Control, Communications, and Intelligence) 
Director, Defense Procurement 

Department of the Army 
Auditor General, Department of the Army 

Department of the Navy 
Naval Inspector General 
Auditor General, Department of the Navy 

Department of the Air Force 
Assistant Secretary of the Air Force (Financial Management and Comptroller) 
Auditor General, Department of the Air Force 

 Non-Defense Federal Organizations and Individuals 
Office of Management and Budget 
Inspector General, General Services Administration 
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Congressional Committees and Subcommittees, Chairman and 
Ranking Minority Member 

Senate Committee on Appropriations 
Senate Subcommittee on Defense, Committee on Appropriations 
Senate Committee on Armed Services 
Senate Committee on Governmental Affairs 
House Committee on Appropriations 
House Subcommittee on Defense, Committee on Appropriations 
House Committee on Armed Services 
House Committee on Government Reform 
House Subcommittee on Government Efficiency, Financial Management, and 

Intergovernmental Relations, Committee on Government Reform 
House Subcommittee on National Security, Veterans Affairs, and International Relations, 

Committee on Government Reform 
House Subcommittee on Technology and Procurement Policy, Committee on Government 

Reform 
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DEPARTMENT OF DEFENSE 
6000 DEFENSE PENTAGON 

WASHINGTON, DC 20301-6000 
August  22,  2000 

CHIEF INFORMATION OFFICER 

MEMORANDUM FOR INSPECTOR GENERAL, DOD 

SUBJECT: Report on Hotline Allegations Concerning the Procurement of the Seat 
Management Initiative (Project No. D2001CH-0032.002) 

C3I believes that it did comply with the intent of Clinger-Cohen Act but may have 
failed to retain adequate documentation. C3I has taken steps to rectify any real or 
perceived deficiencies in complying with Clinger-Cohen. One step C3I is undertaking is 
to implement the Office of Management and Budget's recommended Information 
Technology Investment Portfolio System (ITIPS). 

ITIPS, which is maintained by The Federal CIO Council, tracks the planning, 
acquisition, and operations of Automated Information Systems (AIS) and Information 
Technology (IT) investments and complies with Federal reporting requirements, such as 
those found in the Government Performance and Results Act of 1993, the Paperwork 
Reduction Act of 1995, and the Clinger-Cohen Act of 1996. 

C3I believes that by implementing ITIPS it will establish an auditable and 
repeatable process for complying with Clinger-Cohen OMB Circular No. A-l 1, and A- 
130. 

Margaret E. Myers * 
Principal Director 

Deputy Assistant Secretary of Defense 
(Deputy CIO) 





 

General Services Administration Office of 
Information Technology Solutions Comments  
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GSA 
GSA Federal Technology Service 

July 31, 2002 

MEMORANDUM FOR EUGENE S. WASZILY 
ASSISTANT INSPECTOR-GEpkALJFpR AUDITING (JA) 

FROM: ROBERT E. SUDi 
ASSISTANT COMMISSIONER 
OFFICE OF INFORMATION TECHNOLOGY SOLUTIONS (TF) 

SUBJECT: GSA RESPONSE TO DRAFT AUDIT FINDING 

Thank you for the opportunity to respond to a draft audit report prepared by the Office of the 
Inspector General of rhe Department of Defense (DOD IG) entitled "Hotline Allegations 
Concerning the Procurement of the Seat Management Initiative".  Although a number of 
allegations were audited, this Memorandum only addresses the partially substantiated allegation 
pertaining to the General Services Administration (GSA). 

The draft report includes a finding that the GSA contracting officer did not ensure that all 
requirements of law, executive orders, regulations, and all other applicable procedures had been 
met, as required by FAR 1.602, before entering into the contract on behalf of DOD. Specifically, 
the report states that the Office of the Assistant Secretary of Defense (OS AD) Command, 
Control, Communications, and Intelligence (C3I) did not comply with the Clinger-Cohen Act 
(CCA) provisions to identify the return on investment, quantify benefits and risks of the 
initiative, and establish performance measures for use in evaluating the project. 

As a result of the audit performed, the DOD IG states in the draft report that the GSA 
contracting officer should have obtained assurances that the requirements of the CCA were met. 
We agree that, prior to placement of the Seat Management Order on behalf of DOD, the GSA 
contracting officer should have verified that OASD (C3I) had in fact performed a proper analysis 
in accordance with the requirements of the CCA.  Although the Memorandum of Understanding 
between DOD and GSA Federal Technology Service dated July 14,2000, stated that "The client 
shall comply fully with the client agency's procurement regulations and policies", GSA 
contracting officers generally work diligently with clients to ensure that all requirements of law, 
executive orders, regulations, and all other applicable procedures have been met. We intend to 
review our standard procedures to ensure that client agencies are cognizant of requirements of 
the CCA, as well as other laws, regulations, policies and executive orders, prior to entering into 
contracts on their behalf. 

Please feel free to contact Peter Fridman of my staff at (703) 306-7501, if you have any 
questions. 

U.S. General Services Administration 
10300 Eaton Place 
Fairfax, VA   22030-2213 
www.gsa.go« 



 

Team Members 
The Contract Management Directorate, Office of the Assistant Inspector General for 
Auditing of the Department of Defense prepared this report.  Personnel of the Office of the 
Inspector General of the Department of Defense who contributed to the report are listed 
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