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Abstract 
 
At the Air Force Materiel Command Electronic Systems Center, we are using 
architecture in multiple programs to support the acquisition of Air Force Command and 
Control systems.  This use ranges from informally augmenting traditional requirements 
documents to actually delivering architecture products to the contractor as a formal 
representation of requirements. We also use architecture to ensure that programs better 
understand their operational and system context within the enterprise.  The architecture 
activities described in this paper span the timeframe from 1997 to the present.  During 
that time, we've had varying degrees of success.  On the one hand, we’ve found the 
architecture to foster significant communication between the user, the acquirer, and the 
developer – mostly by having operational subject matter experts work directly with the 
acquirer and contractor in developing parts of the operational architecture views.  In 
general, we have found that the use of a disciplined approach to architecture helps all 
stakeholders better understand the operational, system, and technical context in which 
they must operate.  Conversely, we've found that additional attention is needed relative to 
working with contractors to incorporate the use of architectures into their 
system/software development processes and in applying architecture to support 
Enterprise Integration. 
 
Introduction 
 
Acquiring systems of any complexity, such as command and control (C2) systems, 
requires a disciplined approach to representing both the problem being addressed and the 
solution being acquired.  The practice of information systems architecture, as it has 
evolved over the years and as codified in the DoD Architecture Framework (DoDAF) 
[reference 1], attempts to provide this discipline.  There are at least two significant goals 
for doing this.  First, we obviously want to share architecture best practices and lessons 
learned so that we don’t have to start from scratch developing new ways to represent 
problems and solutions each time we acquire a new system.  Second, we want to provide 
some architecture practice consistency across acquisition programs in the hope that this 
will help foster greater commonality and interoperability among the end products – the 
acquired systems. 
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At the Air Force Materiel Command’s Electronic Systems Center (ESC), we are using 
architecture in multiple programs to represent requirements and to guide solution designs.  
We also use architecture to ensure that programs better understand their operational and 
system context within the enterprise.  We've had varying degrees of success.  On the 
positive side, we’ve found the architecture to foster significant communication between 
the user, the acquirer, and the developer.  Conversely, we've found that additional 
attention is needed relative to working with contractors to incorporate the use of 
architectures into their system/software development processes.  Finally, we believe that 
the use of architecture to support enterprise integration, while very promising, is still in 
its early stages of development. 
 
This paper reports lessons learned on three large representative C2 programs.  Two of the 
programs are updates to existing systems while the third is the acquisition of a significant 
new capability.  The programs’ identities remain anonymous so as to foster a more 
candid reporting of lessons learned. 
 
Architecture as a Means to Represent Operational Requirements 
 
There is no single, widely accepted definition of what is meant by “architecture-based 
acquisition.”  Some believe that it requires starting the acquisition from “architecture-
based requirements” – although there is no agreed-upon definition of exactly what that 
means either.  In this section, we report the experience of three ESC programs in using 
architecture to represent operational requirements. 
 
Program A provides for the migration of multiple legacy systems to a more network-
centric, enterprise-based system while utilizing evolutionary acquisition to support 
evolving requirements.  The program also includes the sustainment of the legacy systems 
until they are migrated and eventually decommissioned.  In this program, ESC and the 
operating MAJCOM jointly developed operational architecture views (OV’s) using an 
object-oriented methodology and intended to use them as the requirements baseline for 
the program.  The architecture development process also supported subsequent business 
process reengineering efforts by the operating MAJCOM.  The OV’s were included in the 
RFP package and the bidders were required to submit system architecture views (SV’s) 
as part of their proposal.  The OV’s have continued to evolve with the MAJCOM 
producing a validated major release on a yearly basis. 
 
While the OV’s were part of the RFP package, they were not put on the contract due to 
their need to continue to evolve separate from the acquisition effort.  Instead, the 
contractor used the OV’s to develop separate documentation detailing the functional 
requirements for each development increment.  This more traditional development 
specification then went on contract along with separate documentation detailing 
performance-related requirements and legacy system sustainment requirements.  It was 
intended that each increment’s functional requirements documentation would be directly 
traceable to the OV’s; however, this didn’t work in practice as the contractual 
requirements documentation tended to be more general than the OV’s making it difficult 
to provide the traceability from OVs to requirements to implementation. 



 
Program B is also a major upgrade of a worldwide legacy system involving both a 
migration of disparate components to a common infrastructure and creation of a 
distributed, net-centric enterprise capability.  The initial block upgrade addresses half of 
the total functional capability of the system which requires maintaining interfaces to 
legacy components.  It also reuses major software components and integrates 
COTS/GOTS hardware and software packages.  New functionality development is 
limited.  Future blocks will address the remaining functional capabilities. 
 
In preparation for this effort, the ESC System Program Office (SPO) harmonized existing 
OV products developed by a separate government user organization with “as-is” SV 
products it had developed to represent the fielded legacy system.  They also developed 
and coordinated high-level “to-be” SV products with the users.  These products were 
presented at an industry forum prior to RFP release to educate potential bidders to the 
size, scope and vision of the effort. 
 
The RFP consisted of a more traditional Technical Requirements Document (TRD) that 
captured system technical and performance requirements and a Statement of Objectives 
(SOO) that called out specific tasks the contractor was to perform.  The contractor was 
directed to develop specific OV and SV architecture products needed to support the DoD 
acquisition process using the Unified Modeling Language (UML) specification [reference 
2] and the Popkin System Architect tool [reference 3].  Working closely with Subject 
Matter Experts (SMEs) the contractor captured operational requirements in a tiered series 
of UML Use Cases and developed the DoDAF operational, system and technical views 
called for by the SOO.  Wherever possible, the contractor harmonized their products with 
those from an evolving, parallel user effort as an informal confidence check.  The ESC 
team continues to work closely with the contractor as the architecture products evolve. 
 
Future block upgrades will be preceded by extensive government architecture product 
development.  Current plans call for government development of operational, system and 
technical views that will be levied on the development contractor for compliance.  The 
user community will develop the operational views and the ESC SPO will generate the 
system and technical views. 
 
The Program B contractor also uses DOORS [reference 4] for requirements management 
which has allowed mapping the requirements to the architecture through the DOORS-
Popkin System Architect interface capability.  While the DOORS database is not a formal 
deliverable, the contractor has made it available for review by the government.  However, 
the requirements database is extremely large which has made it difficult for the Program 
Office to do an in-depth analysis to ensure that all requirements have been accurately 
mapped to the architecture. 
 
Program C is developing a new capability requiring multiple contractors led by an overall 
integration contractor.  In this program, architecture is viewed as a tool used in support of 
systems engineering.  Program-related personnel develop specific architectural products 
in response to particular program needs.  The focus is not on developing the definitive 



overall architecture to guide program development but instead on building a core set of 
architectural data incrementally as needed that can be reused as necessary to support key 
systems engineering analyses.  There is no single overarching architecture, but rather 
multiple architectures.  There are “driving” architectures, such as the enterprise-level C2 
mission and infrastructure architectures as well as program-level architectures (such as an 
operational views developed by the SMO and system/technical views developed by the 
SPO and multiple contractors).  These architectures vary in scope, level of detail and 
intended purposes. 
 
Program C’s SPO personnel also developed a separate TRD.  The TRD references the 
enterprise-level architecture OVs, but there is no requirement on the contractor to 
develop specific architecture products or to utilize the DoDAF over any other architecture 
framework.  However, it is anticipated that since the program and enterprise-level OVs 
do utilize the DoDAF and are referenced by “shall statements” in the TRD, the 
contractors will opt to generate DoDAF products. 
 
The program has also required that the contractor use architecture-based processes.  
Again, while there is no widely accepted definition of exactly what this means, the SPO 
is trying to be proactive in determining how it will use architecture throughout the 
program and in communicating that to the contractors.  The program has been using 
architecture since program conception to help understand the requirements, determine 
whether the requirements make sense, identify missing requirements, determine risk 
areas, and address interface disconnects.  The program is currently using the architecture 
as a communication vehicle among the program office, the integration contractor, and the 
user to clarify requirements.  Requirements documents “shall statements” are being 
traced to UML diagrams.  The program expects to have good traceability between the 
requirements and the architecture but it is still early in the process. 
 
Architecture as a Means to Drive System Design 
 
It was anticipated that the use of architecture-based requirements would facilitate system 
design in much the same way that the architectural diagram of a building is used to drive 
engineering design plans for that building.  While the use of architecture in building 
design is part of the accepted process within that domain, this is not yet the case in the 
development of C2 systems.  The introduction of architecture (that is, rigorous 
architecture as defined by the DoDAF) into the acquisition of C2 systems represents a 
paradigm shift in the design of C2 systems that is still underway. 
 
In Program A, the government developed technical architecture views based on the then-
extant Joint Technical Architecture (JTA) [reference 5] and included them in the RFP 
package along with the operational views.  The bidders then submitted a system 
architecture view that corresponded with the problem space (functional requirements) 
described in the operational views and the technical constraints described in the technical 
views as part of their proposal.  The government has not updated the technical views 
since contract award.  The intent was that the contractor would recommend changes to 
the technical views as part of their evolution plan.   



 
The hope was also that the contractor supplied system views would flow naturally in a 
single tool-based environment from the operational views all the way through to system 
implementation.  For a variety of practical considerations (see issues below), this did not 
occur; however, the operational and technical views did serve as a significant 
communication mechanism between the government and the contractor as they developed 
their system design and eventual system implementations. 
 
Similarly, in Program B the architecture products are used to facilitate communication 
both within and across contractor and government teams.  They are utilized throughout 
the acquisition process serving as the basis for discussion at major reviews.  In addition, 
the contractor’s test program is structured about testing to the Use Cases.   
 
Initial contractor architecture efforts drove system design.  For example, during Use Case 
development, contractor architects identified some common low-level Uses Cases for 
exploitation to enhance system efficiency.  In addition, contractor system architects and 
designers noted that working directly with operational SMEs in developing the Use Cases 
was extremely effective in the requirements interpretation process.  This provided the 
architects and designers with tremendous insight into the operational requirements of the 
system which is reflected in the design. 
 
However, the contractor development team is not utilizing the architecture tool as a 
development tool, opting instead to use a tool they used in prior development efforts for 
low level design and software generation.  This disconnects low-level design and 
implementation from the government and contractor developed architecture products and 
adds a degree of configuration management complexity which the contractor handles 
through DOORS.  Maintenance of the high level architecture products has become an 
issue, however, as these products no longer drive the design since the developer’s took 
over.  The SPO continues to monitor the products for adherence to the evolving design. 
 
In Program C, SPO personnel elected not to reference the evolving OSD and other net-
centric guidance/direction documentation directly in the technical requirements but rather 
to distill this guidance into program-specific technical requirements.  A primary rationale 
for this approach was the multiple, and sometimes conflicting, sources of net-centric 
guidance and its dynamically evolving nature.  As new/modified guidance is developed, 
the technical requirements are updated as part of an ongoing technical exchange between 
the government and the contractors. 
 
The program is requiring that executable models of the software be developed to 
demonstrate capability.  The program office is looking to use these models to address 
schedule and performance aspects of the program.  The program also constrains the 
contractors to use UML but leaves the choice of tool to the contractor.  At this point in 
time, the program is still in the early phases and no actual design work has commenced.   
 



Architecture as a Means to Support Enterprise Integration 
 

 
 

Figure 1 – The role of the Architect and the Architecture 
 
Multiple stakeholders have a vested interest in the success of ESC’s programs.  This 
includes the PEO, users of various kinds and their representatives, program element 
managers, Air Staff and DoD policy makers, contractors doing development and 
maintenance, vendors providing COTS products, SPO personnel, testing agencies, system 
engineering support personnel, Congress, and the public at large.  These stakeholders 
together contribute to defining the overall Vision for the programs as individual entities 
and as collections of entities (an “enterprise”) that together provide integrated warfighter 
capabilities.  This Vision is defined as some “optimal” balance of objectives and needs to 
include certain functionality and performance within a context of various (often 
competing) “-ilities” such as “out-of-the box” interoperability, reliability, flexibility, 
securability, testability, and affordability.  It is the job of the architect to help the 
stakeholders come together to define this Vision (optimal balance) and to then lay out a 
technical strategy for how to achieve this Vision at both the enterprise- and program-
level. 
 
The architecture’s operational and system views describe the current “as-is” state (to 
some degree) and potentially many future “to-be” states.  These future states may be 
characterized as “planned” or “could-be.”  The architecture’s technical views also 
prescribe how to move from the as-is to the to-be state.  The architecture documentation 
represents the data underlying the architecture in a form that can be used by multiple 
interested parties for multiple purposes.  A primary purpose is to effect the transition 
from the as-is to the to-be state. 
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The architecture represents multiple facets of the program or enterprise – notably much 
of the range of DOTMLP-F (doctrine, organization, training, materiel, leadership, 
personnel, and facilities).  While ESC personnel generally acquire electronic systems, the 
architecture must include, and in fact be based upon, the operational context in which 
those systems are used.  While it is possible to extract the “systems view” from the 
architecture, it is not proper to think of the “systems architecture” as a separate entity 
from the overall architecture. 
 
While the development of program-level architectures is relatively well-understood, their 
development and use at the enterprise-level is not.  At the enterprise-level, ESC’s primary 
products conceptually include: 
 

• An overall systems architecture view for the enterprise 
• An overall technical architecture view for the enterprise 
• Contributions to the Air Force Enterprise Architecture (AF-EA) Reference 

Models [reference 6] 
 
The enterprise-level architecture products are more generalized (less detailed) than their 
program-level elements.  The enterprise systems architecture view describes what 
systems make up the enterprise, what they do, and how they are inter-connected.  The 
systems architecture view includes descriptions of alternative enterprise-level system 
deployments.  The technical architecture view provides the common technical principles 
(building codes) for building the systems so that they all meet some set of desired 
characteristics.   
 
The AF-EA Reference Models are an organized set of common reusable architecture 
entities (e.g., terms, profiles, standards, guidance, performance objectives and measures) 
that allow architectures at multiple levels to be interrelated.  ESC has a key role in 
developing the AF System Function/Service Reference Model (SRM) and the AF 
Technical Reference Model (TRM). 

 
As stated above, the systems architecture view can cover multiple timeframes to include 
an “as-is”, “planned”, and potentially several “could-be’s.”  Ideally, the “planned” and 
the “could-be” architecture timeframe views are derived from time-stamped architectural 
information about the systems such that an observer could request a snapshot view for an 
arbitrary future time of their choosing.  Barring this, there will be “planned” and “could-
be” snapshots for pre-selected timeframes. 
 
Imbedded in the multiple “could-be” system views is a certain amount of engineering and 
programmatic analysis leading to an assessment of the military value of these alternative 
architectures.  This analysis could, for example, look at the various distribution strategies 
for a particular architecture based on intended operations and assuming various 
infrastructure lay-downs.  The chosen architecture captures the results of the analyses in a 
form that facilitates enterprise engineering and integration. 
 



These architecture products combined with program requirements become guidance and 
direction on our contracts with industry thereby supporting the integrated enterprise 
objectives of the AF and DOD. 
 
In practice translating enterprise architecture into program requirements and guidance is 
still an evolving process.  Program A was an early an adopter of architecture and predated 
much of the more recent efforts to develop enterprise level architectures.  As a result it 
has become a cornerstone of the MAJCOM’s enterprise architecture work with other 
program architectures being developed to align with the Program A architecture.  On the 
other end of the spectrum, Program C was initiated in conjunction with the development 
of the AF-EA and incorporated a need to align with this enterprise architecture into the 
development of its program requirements.  Many current C2 programs and enterprise 
level architectures fall somewhere in between these two cases with program and 
enterprise architecture products being developed in parallel.  Thus enterprise guidance 
may necessitate a change in program requirements with potential impacts to cost and 
schedule.   
 
Net-Centric Operations is a clear example of enterprise level direction coming down to 
the programs and all three programs are working to address this direction.  A key 
challenge has been how to address net-centricity and Service Oriented Architectures 
(SOAs) with the DoDAF architecture products.  The DoDAF products were originally 
developed with more of a point-to-point interface in mind and need to be tailored to 
address the concept of information services.  Program C has elected to develop 
extensions to the SV-6 product to address information services by linking in meta-data 
such as information service name, access point, and the behavior and performance of the 
service.  As part of their activity in this area, they recognized a need to introduce a higher 
level of abstraction into their depiction of interfacing elements by using high level node 
categorization to bring the amount of architecture data to a more manageable level.  
Program B has explored utilizing the OV-3 product to capture SOA-related data 
recognizing a similar need to provide a level of abstraction of receiving nodes to reduce 
the number of entries to a manageable level.  Program A has been approaching this area 
from more of an object-oriented focus with less emphasis on the DoDAF products.  Their 
approach is centered on capturing transactions with systems as an interface class. 
 
Issues 
 
As implied above, there are several issues associated with the practical job of using 
architecture to deliver integrated warfighter capability.  We mention a few of them here. 
 
While the notion of architecture and the DoD Architecture Framework have been around 
for some time, this shift in culture and process is still ongoing.  Contractors typically 
have existing non-architecture-based processes in place using traditional requirements 
and specifications documents.  While the two are not incompatible, keeping two 
representations of essentially the same information synchronized takes extra work.  This 
is true throughout all phases of the acquisition process.  For example, while the 
architecture’s Use Cases could be an excellent tool to drive testing (vs. simply support it), 



this is seldom the case in practice.  However, we did find some success stories.  In one 
case, the original contract called for final delivery of the architecture at the final design 
review.  However, it was recognized early on that the architecture work needed to 
continue as the system continued to evolve in later phases and the government 
reprogrammed funding to continue the architecture effort to capture the “as built” system. 
 
There are at least two significant methodological approaches to architecture – structured 
analysis and object-oriented – with advantages and disadvantages for each.  They also 
have some degree of incompatibility.  Some argue that the object-oriented approach is 
more suited at the program-level as it can lead potentially lead to direct software 
implementation and several of our programs have indeed made a move in this direction.  
The DoD and AF-level enterprise architectures, however, tend to be developed in 
structured analysis. 
 
The existing DoDAF architecture products do not capture performance related 
requirements overly well.  The only product specifically focused on performance 
requirements is the SV-7, Systems Performance Parameters Matrix., and it is focused on  
the solution set.  What is specifically missing is an explicit characterization of the various 
“-ilities” requirements (stakeholder needs) associated with business processes to include 
temporal, reliability, and security performance. 
 
The selection of architecture tools is frequently a hotly debated topic.  Program A 
selected their tool based on what they felt was most likely to be useful to the contractor in 
the development of the system.  Thus they utilized a development tool for their 
architecture development.  While the contractor also adopted the same tool, their process 
did not address using the operational architecture products in their development effort.  
So despite using the same tool, this did not result in the close coupling of the system 
design to the operational architecture that was originally envisioned.  Program B took the 
approach of specifying the use of a government-preferred tool for architecture 
development.  However, the contractor did not utilize that tool in their coding efforts but 
rather elected to use a more appropriate code development tool that does not link to the 
architecture tool making traceability from the architecture to the code more difficult.   
 
Over time it has become apparent that an important factor for incorporating architecture 
into system acquisition was the underlying architectural data and not the particular form 
or tool that is chosen.  The architecture is the underlying data and not the products in 
which the data is presented.  In addition, no single entity can develop all of the needed 
architectural data and therefore we need to coordinate and/or align multiple architecture 
development efforts by developing a common understanding of key architectural data.  
Program C has adopted an architectural data focus where there is no single overarching 
program architecture.  The emphasis is on developing a common set of architectural data 
that can be used to support the various analyses that the program elects to undertake.  
This approach requires the development of a configuration management process for the 
various architectures that are developed to support the program to ensure that these 
activities are coordinated and that the common architectural data is maintained.  Initial 



results appear promising; however, it is too early in the process to determine whether this 
will lead to a system design that is truly architecture-based.   
 
Finally, when inevitable program difficulties arise, the tendency is always to go back to 
the approach you know to meet the needs of the moment.  Typically, both government 
and contractor are less willing to try to work with the new approach (architecture) and 
become more willing to sacrifice the perceived long-term benefits to address the near-
term delivery needs.   
 
Summary 
 
Table 1 presents a summary of the architectural attributes of the three programs discussed 
in this paper.  In general, architecture has proved useful in the acquisition of C2 systems 
but it has had the inevitable bumps in the road of any new approach.  Architecture has 
proved to be a very useful communications tool in the requirements development and 
refinement/clarification process.  It provides a common basis on which to discuss the 
requirements and achieve a common understanding between the user, the acquirer and the 
developer.  However, to more effectively use architecture in this area requires 
corresponding changes in existing government and contractor acquisition and 
development processes. 
 
 

 A B C 
Intended Use C2 requirements 

capture for 
system(s) 
acquisition 
 

Description of “To 
Be” capabilities for 
system acquisition 

Generation of 
architecture data to 
support key systems 
engineering 
decisions during 
system acquisition 

Program Status  Initial increment 
operational, next 
increment under 
development 

Initial block 
upgrade entering 
contractor testing 

Integration contracts 
awarded, in 
requirements 
refinement phase 
 



 A B C 
Views/Products AV-1/2, 

OV-1/2/3/4/5/6c/7 
TV-1 

AV-2 
OV-2/3 
SV-1/2/4/5/6/8/9 
TV -1 

Focus is on common 
core architectural 
data vice specific 
architecture 
products.  Multiple 
sets of architecture 
products being 
developed to 
support key SE 
decisions.  Specific 
products developed 
driven by 
underlying 
information needs 
of a particular 
decision.   

Tools/File Formats Rationale Rose 
MS Office 
Limited use of 
Popkin SA 

Popkin SA 
MS Office 
 

Rhapsody 
Popkin SA 
 

Level of Detail Detailed description 
of required system 
behavior 

Detailed description 
of capabilities 

Varies from high 
level to detailed 
description 
depending on 
specific area under 
investigation.  

Methodology/ 
Strategy 

UML-based 
approach organized 
along MAPE 
construct and 3-tier 
approach (role, 
operational node, 
physical node) 

UML-based 
approach using 3 
tier structure (A-
level, B-level and 
C-level) 

UML-based 
approach using 3-
tier structure (A-
level, B-level, C-
level) 

Fundamental 
Architecture Entities 

Use cases, 
sequence/ 
collaboration 
diagrams, IER 
database, activity 
diagrams, class 
diagrams, 
operational trace 
sequences  

Use Cases, 
Sequence Diagrams, 
IER Matrix, 
Activity Diagrams, 
Class Diagrams, 
Collaboration 
Diagrams, 
Deployment 
Diagrams 

Use cases, IER 
database?, activity 
diagrams? 

 
Table 1 Program Architecture Attributes 

 



The extension of architecture use into system design has been somewhat less successful – 
largely due to the fact the contractors’ existing processes have not traditionally been 
architecture-based.  Further study on how to incorporate architecture data into existing 
development processes will be needed to make improvements in this area. 
 
Architecture usage at the enterprise level shows significant promise but again suffers 
from a lack of a common understanding on how architecture data will be used to support 
enterprise integration activities.  There is much to be gained in this area to use 
architecture to show how programs can more effectively and efficiently fit together. 
 
A common theme across all three levels of architecting is the need to understand how 
architecture fits into the business processes it is intended to support.  Architectures are 
most useful when they are addressing specific concerns.  A “one size fits all” approach to 
architecture is not achievable.  A key to success in this area is to focus on the data 
underlying the architectures and to strive to align the data across multiple architectures at 
multiple levels where appropriate identifying potential reuse and interoperability 
opportunities along the way. 
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objectivese.g.,
Reliability
Performance
Security
...

Stakeholders
(buyers, users, 
maintainers , testers, 
developers, …)

As-Is To-Betime

Architecture Users*

* Includes most if not all of the stakeholders

Effect the transition

Vision



Program A CharacteristicsProgram A Characteristics
Program ScopeProgram Scope
•• Migration of legacy systems to networkMigration of legacy systems to network--

centric, enterprisecentric, enterprise--based systembased system
•• Sustainment of legacy systems until Sustainment of legacy systems until 

decommissioneddecommissioned

Architecture DevelopmentArchitecture Development
•• Government developed Operational Views Government developed Operational Views 

((OVsOVs) and Technical Views (TVs) ) and Technical Views (TVs) 
•• Contractor developed System Views (Contractor developed System Views (SVsSVs))

Program StatusProgram Status
•• Initial increment operationalInitial increment operational



Program B CharacteristicsProgram B Characteristics

Program ScopeProgram Scope
•• Migration of legacy system to common Migration of legacy system to common 

infrastructure to provide distributed, infrastructure to provide distributed, 
networknetwork--centric capabilitycentric capability

Architecture DevelopmentArchitecture Development
•• Contractor and Government developed Contractor and Government developed 

OVs/SVsOVs/SVs

Program StatusProgram Status
•• Initial increment in testInitial increment in test



Program C CharacteristicsProgram C Characteristics
Program ScopeProgram Scope
•• Development of new capabilityDevelopment of new capability
•• Multiple contractors led by Integration Multiple contractors led by Integration 

contractorcontractor

Architecture DevelopmentArchitecture Development
•• Focus on common architecture dataFocus on common architecture data

Aligned to multiple “driving” architecturesAligned to multiple “driving” architectures
Contractor/Government architecture products Contractor/Government architecture products 
developed to support systems engineering analysesdeveloped to support systems engineering analyses

Program StatusProgram Status
•• In requirement clarification phaseIn requirement clarification phase



Architecture as a Means to Architecture as a Means to 
Represent RequirementsRepresent Requirements

What workedWhat worked
•• Useful as communication vehicle between user, Useful as communication vehicle between user, 

acquirer and developeracquirer and developer
•• Used in source selection processUsed in source selection process
•• Supports business process reengineeringSupports business process reengineering

IssuesIssues
•• Maintaining architectureMaintaining architecture--requirements requirements 

traceabilitytraceability
Size of requirements databases has led to difficulties Size of requirements databases has led to difficulties 
in mapping requirements to architecturein mapping requirements to architecture



Architecture as a Means to Drive Architecture as a Means to Drive 
System DesignSystem Design

What workedWhat worked
•• Used as basis of discussion at major Used as basis of discussion at major 

program reviewsprogram reviews
•• Identification of common Use CasesIdentification of common Use Cases

IssuesIssues
•• Architecture usage not incorporated into Architecture usage not incorporated into 

existing contractor processesexisting contractor processes
•• Have not yet achieved automated Have not yet achieved automated 

architecture to design traceabilityarchitecture to design traceability



Architecture as a Means to Support Architecture as a Means to Support 
Enterprise IntegrationEnterprise Integration

What workedWhat worked
•• Identifying common technical principlesIdentifying common technical principles

IssuesIssues
•• Evolving Enterprise Architectures concurrently Evolving Enterprise Architectures concurrently 

with Enterprise Integration processeswith Enterprise Integration processes
Role of architecture not well understoodRole of architecture not well understood
Need to determine right level of data abstractionNeed to determine right level of data abstraction

•• Enterprise Architectures evolving concurrently Enterprise Architectures evolving concurrently 
with Program Architectureswith Program Architectures

Enterprise guidance/direction may result in Enterprise guidance/direction may result in 
potential cost/schedule impacts to programspotential cost/schedule impacts to programs



General ObservationsGeneral Observations
Shift in culture/process still evolvingShift in culture/process still evolving
•• Architecture not incorporated into existing processesArchitecture not incorporated into existing processes
•• Configuration management of multiple, related architectures is Configuration management of multiple, related architectures is 

neededneeded
Methodology standardization is not imminentMethodology standardization is not imminent
•• Both Object Oriented and Structured Analysis methodologies Both Object Oriented and Structured Analysis methodologies 

have their advantages and proponentshave their advantages and proponents
Tool standardization is not a panaceaTool standardization is not a panacea
•• Same tool doesn’t ensure traceabilitySame tool doesn’t ensure traceability
•• Required tool may not fit contractor’s development processesRequired tool may not fit contractor’s development processes

Focus on architecture data is more important than a Focus on architecture data is more important than a 
particular methodology or toolparticular methodology or tool
•• More data is not necessarily betterMore data is not necessarily better
•• Some level of abstraction is needed to conduct meaningful Some level of abstraction is needed to conduct meaningful 

analysesanalyses
DoDDoD Architecture Framework (Architecture Framework (DoDAFDoDAF) does not yet ) does not yet 
adequately address:adequately address:
•• NetNet--centric representationscentric representations
•• Performance representationPerformance representation


