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The Reliable Replacement Warhead Program:
Background and Current Developments

Summary

Most current U.S. nuclear warheads were built in the 1970s and 1980s and are
being retained longer than wasplanned. Y et they deteriorate and must be maintained.
To correct problems, a Life Extension Program (LEP), part of a larger Stockpile
Stewardship Program (SSP), replaces components. Modifying some components
would require a nuclear test, but the United States has observed a test moratorium
since 1992, because Congress and the Administration prefer to avoid a return to
testing, so LEP rebuilds these components as closely as possible to original
specifications. With this approach, the Secretaries of Defense and Energy have
certified stockpile safety and reliability for the past 11 years without nuclear testing.

TheNational Nuclear Security Administration (NNSA), which operatestheU.S.
nuclear weapons program, isdevel oping the Reliable Replacement Warhead (RRW).
It expectsthat RRW would, among other things, make nuclear testing lesslikely and
increase long-term confidence in the U.S. nuclear force. For FY 2005, Congress
provided an unrequested $9.0 million to stat RRW. The FY2006 RRW
appropriation was $24.8 million, the FY 2007 operating plan has $35.8 million, and
the FY 2008 request is $88.8 million for NNSA and $30.0 million for the Navy. The
conference version of H.R. 1585, the FY 2008 defense authorization bill, reduces
NNSA and Navy RRW fundsto $66.0 million and $15.0 million, respectively; bars
RRW from moving from a design and cost study to development engineering in
FY 2008; and callsfor studies on strategic policy and on using existing pitsin RRWs.
The Department of Defense Appropriations Act, P.L. 110-116, includes $15.0
million for the Navy for RRW. The FY2008 consolidated appropriations hill
provides no NNSA funds for RRW.

NNSA argues it will become harder to certify current warheads with LEP
because small changes may undermine confidence in warheads, perhaps leading to
nuclear testing, whereas new-design replacement warheads created by the RRW
program will be easier to certify without testing. Critics believe LEP and SSP can
maintain the stockpile indefinitely. They worry that untested RRWs may make
testing more likely and question cost savings, given high investment cost. They note
that thereare no military requirementsfor new weapons. Othersfeel that neither LEP
nor RRW can provide high confidence over thelong term, and would resumetesting.
Another point of view isthat either LEP or RRW will work without nuclear testing.

Issues facing the 110" Congress include how best to maintain the nuclear
stockpile, whether to continue RRW or cancdl it in favor of LEP, and how RRW
might link to the Comprehensive Test Ban Treaty and nuclear nonproliferation. This
report provides background and tracks legidation. It will be updated often. CRS
Report RL33748, Nuclear Warheads. The Reliable Replacement Warhead Program
and the Life Extension Program, compares these two programs in detail.
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The Reliable Replacement Warhead
Program: Background and Current
Developments

Background

Issue Definition

Nuclear warheads must be maintained so the United Statesand itsfriends, allies,
and adversaries will be confident about the safety and effectiveness of U.S. nuclear
forces. Yet warheads deteriorate with age. The current Life Extension Program
(LEP) maintains them by replacing deteriorated components. The National Nuclear
Security Administration (NNSA), the Department of Energy (DOE) agency in charge
of the nuclear weapons program, however, expresses concerns that LEP might be
unable to maintain warheads for the long term on grounds that the accumulation of
minor but inevitablevariationsbetween certain original and replacement components
may reduce confidence that life-extended warheads remain safe and effective. It
recommends anew approach, the Reliable Replacement Warhead (RRW), described
below. On the other hand, a study released in November 2006 estimates that pits, a
key warhead component (see Appendix), should have a service life of 85 to 100
years or more,* which some argue makes it unnecessary to replace current warheads
for decades by extending the timefor which confidence in them should remain high.

Reflecting NNSA’s concern, Congress first funded the Reliable Replacement
Warhead (RRW) programintheFY 2005 Consolidated AppropriationsAct, P.L. 108-
447. The entire description of RRW in the conference report was a “program to
improve the reliability, longevity, and certifiability of existing weapons and their
components.”?> No committee report earlier in the FY 2005 budget cycle had
mentioned RRW. Congressauthorized the program inthe FY 2006 National Defense
Authorization Act, P.L. 109-163, Section 3111. An issue facing Congress is how
best to maintain the nuclear stockpile and the nuclear weapons complex (“the
Complex”) for whatever termisdesired. Through adecision on thisissue, Congress
may affect the capabilities of U.S. nuclear forces.

'R.J. Hemley et al., Pit Lifetime, JSR-06-335, MITRE Corp., November 20, 2006, available
at [http://www.nukewatch.org/facts/nwd/JA SON_ReportPuAging.pdf].

2U.S. Congress, Committee of Conference, Making Appropriationsfor Foreign Operations,
Export Financing, and Related Programs for the Fiscal Year Ending September 30, 2005,
and For Other Purposes, report to accompany H.R. 4818, 108" Cong., 2™ sess., 2004,
H.Rept. 108-792, reprinted in U.S. Congress, Congressional Record, November 19, 2004,
Book I1, p. H10556.
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Congress has spelled out dozens of goalsfor the RRW program. A key goal is
to increase confidence, without nuclear testing, that warheads will perform as
intended over the long term. Other goals are to increase ease of manufacture and
certification, reduce life cycle cost, increase weapon safety and use control, and
reduce environmental burden. CRS Report RL33748, Nuclear Warheads: The
Reliable Replacement Warhead Program and the Life Extension Program, by
Jonathan Medalia details 20 such goas. To achieve them, RRW would trade
characteristics important during the Cold War for those of current importance, as
described below. The Department of Defense (DOD) has approved this tradeoff. It
would be impossible to meet al the goals ssimultaneously by modifying existing
warheads, in part because their designs are so “tight” that NNSA is concerned that
even minor changes might reduce confidenceinthereliability of thesewarheadsover
thelong term. As such, the RRW program would design new warheads to replace
existing ones. In contrast, LEP makes changes chiefly to maintain weapons, and in
particular minimizes changes to the nuclear explosive package (see Appendix).

RRW issharply debated. Supportersanticipatethat RRW will permit replacing
alarge stockpile of nondeployed nuclear warheads with fewer warheads in which
DOD can have greater confidence over thelong term, and restructuring the Complex
to be smaller, safer, more efficient, and less costly. A Defense Science Board task
force finds that LEP “is clearly not a sustainable approach” and recommended
proceeding with RRW.® NNSA argued that RRWs “will be re-designed for long-
term confidence in reliability and greater security, and ease of production and
maintenance.* Critics question whether some of the tradeoffs and goalsarefeasible,
necessary, or worth potential costs and risks. For example, one commenter argued,
“The plutonium research results [see footnote 1] obliterate the chief rationale for
NNSA’semerging strategy” of RRW,”> while the New York Times opined that RRW
“is a public-relations disaster in the making overseas’ and “a make-work program
championed by the weapons laboratories and belatedly by the Pentagon.”®

Several external reviews of the program have been released or are forthcoming.
The House Appropriations Committee directed NNSA to havethe JASONS, agroup
of scientistswho advise the government on defense matters, conduct an independent
peer review

to evaluatethe competing RRW designs. The JASONs should evaluatethe RRW
design recommended by the POG [the RRW Project Officers Group] against the
requirements defined by congressional legislative actions to date and the
elements defined in the Department of Defense’s military characteristics for a
reliable replacement warhead requirements document. The JASON review

% U.S. Department of Defense. Defense Science Board. Report of the Defense Science
Board Task Force on Nuclear Capabilities: Report Summary, December 2006, p. 39, 41.

* U.S. Department of Energy. National Nuclear Security Administration. Office of Defense
Programs. Complex 2030: An Infrastructure Planning Scenario for a Nuclear Weapons
Complex Able to Meet the Threats of the 21% Century, DOE/NA-0013, October 2006, p. 1.

> Daryl Kimball, “New Reasons to Reject New Warheads,” Arms Control Today,
January/February 2007.

¢ “Busywork for Nuclear Scientists,” New York Times, January 15, 2007, p. 18.
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should also include an analysis on the feasibility of the fundamental premise of
the RRW initiative that a new nuclear warhead can be designed and produced
and certified for use and deployed as an operationally-deployed nuclear weapon
without undergoing an underground nuclear explosion test.’

The report was due March 31, 2007.2 In accordance with aschedul e decided by the
JASONSs, NNSA, and the House Appropriations Committee, NNSA transmitted the
report to Congress on September 28,° and JASON transmitted the final report, in
classified form, to NNSA by October 1.2° (See “Congressiona Action on the
FY2008 RRW Request,” below, for details.) The Nuclear Weapons Complex
Assessment Committee of the American Association for the Advancement of Science
studied whether RRW is the best path for addressing certain potential risks of SSP
and LEP and for developing aresponsiveinfrastructurein areport released April 24,
2007.* A third report, mandated by the FY 2006 National Defense Authorization
Act, P.L. 109-163, Section 3111, is to discuss RRW’'s “feasibility and
implementation.” It was due March 1, 2007. It will “discuss the relationship of the
Reliable Replacement Warhead program within the Stockpile Stewardship Program
(SSP) and its impact on the current Stockpile Life Extension Programs.” As of
December 3, the report was in interagency coordination.™

As discussed under “Congressional Action on the FY2008 RRW Request,”
below, several FY2008 reports on defense authorizations and energy-water
appropriations have called for other reports related to RRW, such as linking RRW
to broader issues of strategy, nuclear nonproliferation, and stockpile size.

This report (1) describes the LEP, difficulties ascribed to it by its critics, and
their responses; (2) shows how changed post-Cold War constraints might open
opportunitiesto improve long-term warhead maintenance and reach other goals; (3)
describes RRW and its pros and cons; (5) tracks RRW program devel opments and

"U.S. Congress. House. Committee on Appropriations. Energy and Water Development
AppropriationsBill, 2007, H.Rept. 109-474 to accompany H.R. 5427, 109" Cong., 2™ sess,,
2006, p. 110.

& Ibid.

° Letter of transmittal from Thomas P. D’ Agostino, Administrator, National Nuclear
Security Administration, to The Honorable Bill Nelson, Chairman, Subcommittee on
Strategi c Forces, Committee on Armed Services, United States Senate, September 28, 2007.
See also The MITRE Corporation, JASON, “Reliable Replacement Warhead Executive
Summary,” JSR-07-336E, September 7, 2007, 8 p., available at [http://www.fas.org/
irp/agency/dod/jason/rrw.pdf].

10 Information provided by Professor Roy Schwitters, Chair of the JASON Steering
Committee, email, December 1, 2007.

1 American Association for the Advancement of Science. Center for Science, Technology
and Security Policy. Nuclear Weapons Complex Assessment Committee. C. Bruce Tarter,
Chair. “The United States Nuclear Weapons Program: The Role of the Reliable
Replacement Warhead.” April 2007, 34 p. Available at [http://cstsp.aaas.org/files/
AAAS%20RRW%20Report.pdf].

12 Information provided by National Nuclear Security Administration, December 3, 2007.
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congressional action on budget requests; and (6) presents options and issues for
Congress. An Appendix describes nuclear weapons, the SSP, and the Complex.

The Need to Maintain Nuclear Warheads for the Long Term

Nuclear warheads must be maintained because they contain thousands of parts
that deteriorate at different rates. Some parts and materials have well-known limits
on service life,”® while the service life of other parts may be unknown or revealed
only by multiple inspections of awarhead type over time. A 1983 report argued that
mai ntenance requires nuclear testing:

Certainchemically reactivematerial sareinherently requiredin nuclear weapons,
such as uranium or plutonium, high explosives, and plastics. The fissile
materials, both plutonium and uranium, are subject to corrosion. Plastic-bonded
high explosives and other plastics tend to decompose over extended periods of
time.... portions of materials can dissociate into simpler substances. Vapors
given off by one material can migrate to another region of the weapon and react
chemically there.... Materialsin the warhead electrical systems ... can produce
effluents that can migrate to regions in the nuclear explosive portion of the
weapon.... The characteristics of high explosives can change with time.... Vital
electrical components can change in character....*

A 1987 report, written to rebut the contention of the foregoing report that
nuclear testing isneeded to maintain warheads, agreed that aging affectscomponents:

It should also be noted that nuclear weapons engineering has benefitted
fromaquarter century of experiencein dealingwith corrosion, deterioration, and
creep since the time that the W45, W47, and W52 [warheads] entered the
stockpileintheearly sixties(just after thetest moratoriumof 1958-1961).... Most
of the reliability problemsin the past have resulted from either an incomplete
testing program during the development phase of a weapon or the aging and
deterioration of weapon components during deployment.™

Somefeel that deterioration, while apotential problem, has been overstated. A
scientific panel writing in 1999 stated,

there is no such thing as a “design life.” The designers were not asked or
permitted to design anuclear weapon that would go bad after 20 years. They did
their best on acombination of performance and endurance, and after experience

3 U.S. General Accounting Office, Nuclear Weapons. Capabilities of DOE’s Limited Life
Component Program to Meet Operational Needs, GAO/RCED-97-52, March 5, 1997,
available at [http://www.global security.org/wmd/library/report/gao/rced97052.htm].

14 “Some Little-Publicized Difficulties with a Nuclear Freeze,” prepared by Dr. JW.
Raosengren, R& D Associates, under Contract to the Office of International Security Affairs,
U.S. Department of Energy, October 1983, p. 5-6; reprinted in U.S. Congress. Senate.
Committee on Foreign Relations. Nuclear Testing Issues. 99" Cong., 2™ sess., Senate
Hearing 99-937, 1986, pp. 167-168.

> Ray Kidder, Sockpile Reliability and Nuclear Test Bans: Responseto J.W. Rosengren’s
Defense of His 1983 Report, Lawrence Livermore National Laboratory, UCID-20990,
February 1987, pp. 4-5.



CRS5

with the weapon in storage there is certainly no reason to expect all of the
nuclear weapons of agiven typeto become unusableafter 20 or 25 years. Infact,
one of the main goals of SBSS|[ Science-Based Stockpile Stewardship, an earlier
term for the Stockpile Stewardship Program, discussed below] isto predict the
life of the components so that remanufacture may be scheduled, and results to
date indicate a margin of surety extending for decades.... Until now, clear
evidence of warhead deterioration has not been seen in the enduring stockpile,
but the plansfor remanufacture still assumethat deteriorationisinevitableon the
timescale of the old, arbitrarily defined “ design lives.” ¢

The deterioration noted above pertained to warheads designed in the 1950s and
early 1960s that are no longer deployed. Newer warheads correct some of these
problems. As knowledge of warhead performance, materials, and deterioration
increases, the labs can correct some problems and forestall others. Still other aging
problems have turned out to occur more slowly than wasfeared. In particular, it was
long recognized that plutonium would deteriorate as it aged, but it was not known
how long it would take for deterioration to impair performance of the pit, thefissile
core of anuclear weapon's primary stage (see Appendix). NNSA had estimated that
that would take at least 45 to 60 years, but a November 2006 study found

there is no degradation in performance of primaries of stockpile systems [i.e.,
warheads] due to plutonium aging that would be cause for near-term concern
regardingtheir safety andreliability. Most primary typeshavecredibleminimum
lifetimes in excess of 100 years as regards aging of plutonium; those with
assessed minimum lifetimes of 100 years or less have clear mitigation paths that
are proposed and/or being implemented.*’

During the Cold War, any deterioration problemswere limited in their duration
becausethisnation introduced generations of |ong-range nucl ear-armed bombersand
ballistic missiles, each of which would typically carry a new warhead tailored to its
mission. New warheads were usually introduced long before the warheads they
replaced reached theend of their servicelives. Threetrendsconcerning deterioration
have emerged since the end of the Cold War: (1) SSP and other tools, described
below, have greatly increased NNSA’ s understanding of warhead deterioration and
how to deal with or prevent it. (2) By maintaining the current set of warhead designs
for many years, design and production errors have been subjected to systematic
identification and elimination. (3) Nuclear warheads have much more time to age,
as warheads that were expected to remain in the stockpile for at most 20 years are
now being retained indefinitely. The net of these trends is that understanding of
deterioration, while improving, is not perfect, so deterioration remains a concern.

Current warheads were designed to meet an exacting set of constraints, such as
safety parameters, yield, and conditions (such as temperature) that they would
encounter in their lifetimes. Design compromises were made to meet these
constraints. Ambassador Linton Brooks, NNSA Administrator, said that to meet

16 Sidney Drell, Raymond Jeanloz, et al., Remanufacture, MITRE Corporation, JASON
Program Office, JSR-99-300, October 1999, pp. 4, 8.

' RJ. Hemley et d., Pit Lifetime, JSR-06-335, MITRE Corp., November 20, 2006, p. 1,
available at [http://www.nukewatch.org/facts/nwd/JASON_ReportPuAging.pdf].
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requirements, “we designed these systems very close to performance cliffs.”*® That
is, designs approached points at which warheadswould fail.™® Many partswere hard
to produce or used hazardous materials. Warheadswere often hardto assemble. This
approachincreased thedifficulty of replicating some componentsand of maintaining
warheads. Ambassador Brooks said, “it is becoming more difficult and costly to
certify warhead remanufacture. The evolution away from tested designs resulting
from the inevitable accumulations of small changes over the extended lifetimes of
these systems means that we can count on increasing uncertainty in the long-term
certification of warheadsin the stockpile.”?

At issue iswhether warheads can be maintained despite the absence of nuclear
testing by replacing deteriorated components with newly-made ones built asclose as
possible to the original specifications. This debate has been going on for decades.
In 21978 letter to President Carter, three weapons scientists argued that the United
States could go to great lengths in remanufacturing weapon components:

it is sometimes claimed that remanufacture may become impossible because of
increasingly severerestrictions by EPA or OSHA to protect the environment of
the worker ... if the worker’s environment acceptable until now for the use of
ashestos, spray adhesives, or beryllium should be forbidden by OSHA
regulations, those few workers needed to continue operationswith such material
could wear plastic-film suits.... It would be wise a so to stockpile in appropriate
storage facilities certain commercial materials used in weapons manufacture
which might in the future disappear from the commercial scene.?

However, in a 1987 report, three scientists at Lawrence Livermore National
Laboratory stated:

e Exact replication, especially of older systems, is impossible.
Materia batches are never quite the same, some materials become
unavailable, and equivalent materials are never exactly equivalent.
“Improved” parts often have new, unexpected failure modes.
Vendors go out of business...

e Documentation has never been sufficiently exact to ensure
replication.... We have never known enough about every detail to
specify everything that may be important....

18.S. Congress, Senate Committee on Armed Services, Subcommittee on Strategic Forces,
Strategic Forces/Nuclear Weapons Fiscal Year 2006 Budget, hearing, April 4, 2005.

1% For example, if designers cal cul ated that acertain amount of plutonium was the minimum
at which the warhead would work, they might add only asmall extraamount as amargin of
assurance.

% Brooks statement to Senate Armed Services Committee, April 4, 2005, p. 3.

2 |_etter from Norris Bradbury, J. Carson Mark, and Richard Garwin to President Jimmy
Carter, August 15, 1978, reprinted in U.S. Congress, House Committee on Foreign Affairs
and Its Subcommittee on Arms Control, International Security and Science, Proposals to
Ban Nuclear Testing, H.J.Res. 3, 99" Cong., 1% Sess., hearings, (Washington: GPO, 1985),
p. 215.
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e The most important aspect of any product certification istesting; it
provides the data for valid certification.?

The Solution So Far: The Life Extension Program

With the end of the Cold War, the Complex, like the rest of the defense
establishment, faced turmoil. Budgets and personnel were reduced, design of new
weapons ended, and a test moratorium began. For a time, the chief concern of
DOE’ s nuclear weapons management was survival of the Complex.

To address this concern and set a course for the nuclear weapons enterprise,
Congress, in the FY1994 National Defense Authorization Act (P.L. 103-160),
Section 3138, directed the Secretary of Energy to “establish a stewardship program
to ensure the preservation of the coreintellectual and technical competencies of the
United States in nuclear weapons, including weapons design, system integration,
manufacturing, security, usecontrol, reliability assessment, and certification.” Since
then, the Clinton and Bush Administrations have requested, and Congress has
approved, tens of billions of dollars for this Stockpile Stewardship Program (SSP),
which is presented in NNSA’s budget as “Weapons Activities.”?

SSPusesdatafrom past nuclear tests, small-scal el aboratory experiments, large-
scale experimental facilities, examination of warheads, and the like to better
understand nuclear weapon science. It uses this knowledge to improve computer
codes that simulate aspects of weapons performance to aid the nuclear weapons
laboratories’ understanding of it. Such advances help scientists analyze data from
past nuclear tests more thoroughly, mining it to extract still more information.
Theory, simulation, and data reinforce each other: theory refines simulation,
simulation helps check theory, theory and simulation guide researchers to look for
certain types of data, and data help check simulation and theory.

A key task of the Complex isto monitor warheads for signs of actual or future
deterioration. This work is done through a program that conducts routine
surveillance of warheads in the stockpile by closely examining 11 warheads of each
type per year to search for corrosion, gases, and other evidence of deterioration. Of
the 11, oneistaken apart for destructive evaluation, while the other 10 are evaluated
nondestructively and returned to the stockpile® In addition, an Enhanced
Surveillance Program supports surveillance; itsgoal “isto develop diagnostic tools

2 George Miller, Paul Brown, and Carol Alonso, Report to Congress on Sockpile
Reliability, Weapon Remanufacture, and the Role of Nuclear Testing, Lawrence Livermore
National Laboratory, UCRL-53822, October 1987, p. 25. For an opposing view, see R.E.
Kidder, Maintaining the U.S. Stockpile of Nuclear Weapons During a Low-Threshold or
Comprehensive Test Ban, LawrenceLivermoreNational Laboratory, UCRL-53820, October
1987, esp. pp. 6-9.

% See CRS Report RL32852, Energy and Water Development: FY2006 Appropriations,
coordinated by Carl Behrens, section on Nuclear Weapons Stockpile Stewardship.

24 Information provided by NNSA, May 9, 2005.
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and predictivemodel sthat will makeit possibleto analyze and predict the effectsthat
aging may have on weapon materials, components, and systems.” %

When routine surveillance detects warhead problems, the Complex applies
knowledge gained through SSP to fix problemsthrough the Life Extension Program
(LEP), which attempts “to extend the stockpile lifetime of a warhead or warhead
components at least 20 years with a goal of 30 years’® beyond the originally-
anticipated servicelife.

A warhead’' scomponents may bedivided into two categories: those that are part
of the nuclear explosive package (NEP), and those that are not. Asdescribed in the
Appendix, the NEP is the part of the warhead that explodes, as distinct from the
more numerous components|ikethe outer case or arming system. Because non-NEP
components can be subjected to extensive experiments and nonnuclear laboratory
tests, they can be modified as needed under LEP to incorporate more advanced
electronics or safer materials. In contrast, NEP components cannot be subjected to
nuclear tests because the United States has observed amoratorium on nucl ear testing
since 1992. As aresult, LEP seeks to replicate these components using origina
designs and, insofar as possible, origina materials. In this way, it is hoped,
components will be close to the originals so that they can be qualified for use in
warheads. Because NEP components cannot be tested while other components can
be, long-term concern focuses on the former.

Warheads contain several thousand components. While not all need to be
refurbished in an LEP, somearedifficult to fabricate, and assembly may be difficult,
asdiscussed earlier. Asaresult, the LEP for an individual warhead typeisamajor
campaign requiring extensive preparatory analysis and detailed work on many
componentsthat can take many years. For example, NNSA describesthe LEPfor the
W76 warhead for Trident submarine-launched ballistic missiles as follows:

The W76 LEPwill extend thelife of the W76 for an additional 30 yearswiththe
FPU [first production unit] inFY 2007. Activitiesincludedesign, qualification,
certification, production plant Process Prove-In (PPl), and Pilot Production. The
pre-production activities will ensure the design of refurbished warheads meets
all required military characteristics. Additional activitiesincludework associated
with the manufacturability of the components including the nuclear explosive
package; the Arming, Firing, and Fuzing (AF&F) system; gas transfer system;
and associated cables, elastomers, valves, pads, cushions, foam supports,
telemetries, and miscellaneous parts.?”

Stockpile stewardship has made great stridesin understanding weapons science,
in predicting how weapons will age, and in predicting how they will fail. Most

% Katie Walter, “Enhanced Surveillance of Aging Weapons,” Science & Technology
Review, January/February 1998, p. 21.

% U.S. Department of Energy. Office of Chief Financial Officer. FY2007 Congressional
Budget Request, COE/CF-002, February 2006, vol. I, p. 79. Also, seeibid., pp. 79-80, for
aweapon-by-weapon description of LEP activities planned for FY 2007.

2" Department of Energy, FY2007 Congressional Budget Request, vol. 1, p. 79.
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observers agree with the following assessment by Ambassador Brooks in
congressional testimony of April 2005:

today stockpile stewardshipisworking, weare confident that the stockpileissafe
andreliable, and thereisno requirement at thistimefor nuclear tests. Indeed, just
last month, the Secretary of Energy and Secretary of Defense reaffirmed this
judgment inreporting to the President their ninth annual assessment of the safety
and reliability of the U.S. nuclear weapons stockpile.... Our assessment derives
from ten years of experience with science-based stockpile stewardship, from
extensive surveillance, from the use of both experiments and computation, and
from professional judgment.?® [original emphasis]

Is LEP Satisfactory for the Long Term?

In the turmoil following the end of the Cold War, it is scarcely surprising that
the method chosen to maintain the stockpile— atask that had to be performed in the
face of the many changes affecting the Complex and the many unknowns about its
future — was to minimize changes. Now, with SSP well established, NNSA feels
that it is appropriate to use a different approach to warhead maintenance, one that
builds on the success of SSP and challenges the notion underlying LEP that changes
must be held to a minimum.

Advocates of RRW recognizethat LEP hasworked well and concedethat it can
probably maintain warheads over the short term. Their concern is with maintaining
reliability of warheads over the long term. They assert that LEP is not suited to the
task because it will become harder to make it work as the technology under which
current warheads were created becomes increasingly archaic and as materials,
equipment, processes, and skillsbecome unavailable. They maintainthat if the labs
were to lose confidence that they could replicate NEP components to near-original
designs using near-original materials and processes, the United States could
ultimately face a choice between resuming nuclear tests or accepting reduced
confidenceinreiability. Instead, for example, thethree nucl ear weapons|aboratories
(Los Alamos, Livermore, and Sandia) argue that a*“vision of sustainable warheads
with a sustainable [nuclear] enterprise can best be achieved by shifting from a
program of warhead refurbishment to one of warhead replacement.”*

Advocates of RRW note further that while the current stockpile — most units
of which were manufactured between 1979 and 1989 — was designed to deter and,
if necessary, defeat the Soviet Union, thethreat, strategy and missions have changed,
leaving the United States with the wrong stockpile for current circumstances.
Ambassador Brooks said that current warheads are wrong technically because “we
would [now] manage technical risk differently, for example, by ‘trading’ [warhead]
size and weight for increased performance margins, system longevity, and ease of
manufacture.” These warheads were not “designed for longevity” or to minimize

8 Brooks statement to Senate Armed Services Committee, April 4, 2005, p. 2.

K. Henry O’ Brienetal., Sustaining the Nuclear Enter prise—A New Approach, published
jointly by LawrenceLivermore, LosAlamos, and SandiaNational Laboratories, UCRL-AR-
212442, May 20, 2005, p. 3.
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cost, and may be wrong militarily because yields are too high and “do not lend
themselvesto reduced collateral damage.” They also lack capabilitiesagainst buried
targets or biological and chemical munitions, and they do not take full advantage of
precision guidance.* Furthermore, LEP's critics believe the stockpile is wrong
politically because it istoo large:

We retain “hedge” warheads in large part due to the inability of either today’s
nuclear infrastructure, or theinfrastructure we expect to have when the stockpile
reductions are fully implemented in 2012, to manufacture, in a timely way,
warheads for replacement or for force augmentation, or to act to correct
unexpected technical problems.®

Finally, they believe the stockpile is wrong in terms of physical security because it
was not designed for ascenario in which terrorists seize control of anuclear weapon
and try to detonate it in place. According to Brooks, “If we were designing the
stockpile today, we would apply new technol ogies and approaches to warhead-level
use control as ameans to reduce physical security costs.”*

Advocatesof LEP challengeeach assertion. They believethat LEP can continue
to maintain warheads. They notethat criticisms of LEP arevague: not that LEPswill
fail, but that life-extended warheads might at some future point lead to a reduction
inconfidence. LEP supportersdo not accept eventhat criticism. AsRichard Garwin,
IBM Fellow emeritus said,

| don't agree with the generally stated assumption that confidence and the
reliability of our existing nuclear weapons will inevitably decline with time as
the weapons age ... the Science-Based Stockpile Stewardship Program and, in
particular, the advanced scientific computing capabilitiesthat have been procured
at great cost over thelast 15 yearsfor the Stockpile Stewardship Program, have
paid off handsomely, asindicated in confidenceinincreased pit longevity. Thus,
in the case of the essential and sensitive thermonuclear weapon primaries, the
passage of timehasbrought greater, not |esser, confidencein pit longevity.... And
with the passage of time and the improvement in computing tools, | believe that
confidence in thereliability of the existing legacy weapons will increase rather
than diminish, just as has been the case with the nuclear weapon pits.®

They challenge the assertion that RRW would improve the current stockpile.
In this view, new weapons may not offer much new capability: earth penetrators
could not destroy hardened facilities buried very deeply or at imprecisely-known
locations, and nuclear weapons are of questionable effectiveness against chemical

% 1bid., pp. 2-3.
3 Ipid., p. 3.
2 |bid., p. 4.

% U.S. Congress. House. Committee on A ppropriations. Subcommitteeon Energy and Water
Devel opment. Hearing on nuclear weapon activities. 109™ Congress, 1% Session, March 29,
2007.
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and biological agents.* They note that Congress rejected funds for the Robust
Nuclear Earth Penetrator, which many Members perceived as being a new nuclear
weapon, and that the FY 2006 National Defense Authorization Act, P.L. 109-163,
Section 3111, set “fulfill[ing] current mission requirementsof the existing stockpile”
as an objective for the RRW program. They anticipate that RRWS, like any other
product, would have “birth defects,” whereas such defects have been wrung out of
existing warheads, and believe that such defects could require a larger stockpile.
They state that performance margins of current warheads are adequate and can be
improved somewhat if needed, such as by new systemsto deliver boost gas. They
guestion the argument that RRW would reduce physical security costs on grounds
that a terrorist attempt to seize and detonate a nuclear warhead in place is most
unlikely given the high level of security currently in place, and doubt that Congress
or NNSA would reduce the guard force because of RRW.

RRW and the Transformation of Nuclear Warheads

The nuclear stockpile was designed to meet Cold War requirements. For
example, high explosive yield per unit of warhead weight (the “yield-to-weight
ratio”) was critically important while cost, ease of manufacture, and reduction of
hazardous material were less so. Now, yield-to-weight has become less important,
the others just mentioned have become more important, new constraints have
appeared in the wake of 9/11, and warheads must continue to be safe and reliable.
As aresult, RRW advocates claim, it is possible and necessary to transform the
stockpile to reflect these changes.

With RRW, NNSA and DOD are revisiting tradeoffs underlying the current
stockpile in order to adapt to post-Cold War changes and meet possible future
requirements. NNSA and DOD assert RRW would trade negligible sacrifices to
secure major gains. This section presents some Cold War warhead requirements,
how they have changed, and implications of these changes for RRW and LEP.

Yield-to-Weight Ratio. A major characteristic of warheads for ballistic
missileswasahighyield-to-weight ratio.* Lower weight |et each missilecarry more
warheads to more distant targets; higher yield made each warhead better able to
destroy itstarget; and high yield-to-weight enabl ed these goal sto be met at the same
time. For example, the W88 warhead for the Trident Il (D5) submarine-launched
ballistic missile uses a conventional high explosive (CHE) that is more sensitive to
impact than insensitive high explosive (IHE) used on many other warhead types.
IHE is safer to handle, but CHE packed more energy per unit weight. A missile
could carry the lighter CHE warheads to a greater distance, so a submarine could
stand off farther fromitstargets. Increased ocean patrol areaforced the Soviet Union
to spread out its antisubmarine assets, improving submarine survivability. Hard-to-

% Roger Speed and Michael May, “Assessing the United States Nuclear Posture,” in
George Bunn and Christopher Chyba, eds., U.S. Nuclear Weapons Palicy: Confronting
Today's Threats, Center for International Security and Cooperation, Stanford University,
and Brookings Institution Press, Washington, 2006, pp. 256-264.

% Bombswerelessconstrained inweight because bomberscarry heavier loadsthanmissiles.
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manufacture designs, hazardous materials, and other undesirable features were
deemed acceptabl e tradeoffs to maximize yield-to-weight.

Now, ballistic missilescarry fewer warheadsthan they did during the Cold War,
so each warhead can be heavier.® In particular, the first RRW, “WRL1,” whichisto
replace some W76 warheads now on the Trident Il submarine-launched ballistic
missile, will have the yield of the W76 but the higher weight of the W88, resulting
in less yield per unit weight. The added weight is allocated to design features to
improve use control, margin (excess performance designed into a warhead beyond
the minimum required for it to perform asintended), ease of production, and thelike.

LEP advocates see current warheads as satisfactory. Barry Hannah, chairman
of the RRW POG, said, “The W76 LEP that is currently underway is an excellent
program in terms of technology, schedule, and cost. | believe it meets the Navy's
needs.”* They point to risksin RRW, such as defects in design or manufacturing,
that are typical of most new products.

Nuclear Testing. Between 1945 and 1992, the United States conducted over
1,000 nuclear tests, mostly for weapons design.® These tests added confidence that
aweapon incorporating hard-to-manufacture components was made correctly, that
aweapon would work at the extremes of temperaturesto which it might be exposed,
and that the design was satisfactory in other ways. Testing also enabled the labs to
validate changesto existing warhead designs. With acongressionally-imposed U.S.
nuclear test moratorium that began in October 1992* and has since been extended,
the United States can no longer rely onteststo validate designs. Instead, WR1 seeks
to provide high confidence in the design without nuclear testing by being a “close
neighbor” of previously-tested designs, staying within design parameters that past
nuclear tests have validated, and building in high margins. RRW advocates express
concern that current warheads were designed with “thin” margins, and that minor
changes as a result of LEPs can erode these margins further, possibly reducing
confidence in these warheads that could testing to restore.

% Ballistic missiles carry warheads inside reentry vehicles (RVs). AnRV isastreamlined
shell that protects its warhead from the intense heat and other stresses of reentering the
atmosphere at high speed. RVs are designed to carry a specific type of warhead on a
specific missile; the maximum stressthat the RV encountersiscarefully studied. Increasing
warhead weight significantly would increase these stresses, possibly causing the RV tofail
and the warhead to burn up, fail, or missits target by awide margin.

3" Information provided by Dr. Barry Hannah, SES, Branch Head, Reentry Systems,
Strategic Systems Program, U.S. Navy, tel ephone conversation with theauthor, October 23,
2006.

% The United States conducted 1,030 tests. A total of 1,125 devicesweredetonated in those
tests, of which 891 were weapon related. (The United Kingdom conducted another 24 tests
jointly with the United States at the Nevada Test Site.)) U.S. Department of Energy, Nevada
Operations Office, United States Nuclear Tests, July 1945 through September 1992,
DOE/NV-209, rev. 15, December 2000, p. Xvi.

% The moratorium was begun pursuant to Section 507 of P.L. 102-377, FY 1993 Energy and
Water Devel opment Appropriations Act, signed into law October 2, 1992.
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Advocates of LEP have high confidence in current warheads, and believe that
this confidence is growing despite the absence of testing, as noted earlier. The
JASON study on pit aging, inthisview, delays by decades the time when pitswould
have to be manufactured for current warheads, thus delaying a potentially large risk
factor that could lead to testing. In contrast, RRW missile warheads, such asWR1,
would require the manufacture of new pits, and any new product runs the risk of
design or manufacturing defects, which in this case could lead to testing.

Others hold that neither RRW nor LEP provides confidence in the stockpile.
In this view, RRW uses untested designs, while the many changes introduced by
LEPs move current warheads away from tested designs, so the only way to restore
confidence is to resume a nuclear test program that would meet current needs with
amuch lower rate and yield of testing than during the Cold War.

Performance, Schedule, and Cost Tradeoffs. Performance hasalways
been thedominant consideration for nuclear weapons. Weaponsmust meet standards
for safety and reliability, and meet other military characteristics. During the Cold
War, schedule was also critical. With new missiles and nuclear-capable aircraft
entering the force at a sustained pace, warheads and bombs had to be ready on a
scheduledictated by their delivery systems. Asaresult, “our nuclear warheadswere
not designed ... to minimize DOE and DOD costs.”*® Now, reducing cost has a
higher priority. Cost reductionisalso morefeasible: performanceisstill dominant,
but no imminent external threat drives the schedule.

WR1 offers many featuresthat, its backers claim, will reduce costs over itslife
cycle. It will be designed for ease of manufacture and reduce use of hazardous
material, lowering manufacturing cost. Enhanced use-control and use-denial features
may slow the growth of physical security costs. Reduced use of hazardous materials
and adesign that permits easier disassembly will lower dismantlement cost. RRW’s
proponents also raise concerns that it is becoming more costly to maintain existing
warheads; for example, plantsto make certain material sused in current warheads but
that are no longer commercially available may cost millions of dollarsto build.

LEP supportersstate that delaying pit manufacture for decades by continuing to
use existing pitsin current warheads will save many billions of dollars. They note
that RRW is linked to a major upgrade of the nuclear weapons complex, which
would be costly, and that the RRW program may involve manufacture of thousands
of new warheads and dismantlement of thousands of old ones, adding costs. A study
by the American Association for the Advancement of Science found, “an RRW
program would likely add to costs in the near term, and it is not yet possible to
determine when (and whether) the RRW could lead to savings in the long term.”*

“0 Brooks statement to Senate Armed Services Committee, April 4, 2005, p. 3.

4 American Association for the Advancement of Science. Nuclear Weapons Complex
Assessment Committee. The United States Nuclear Weapons Program: The Role of the
Reliable Replacement Warhead. April 2007, p. 25. Availableat [http://cstsp.aaas.org/files/
AAASY%20RRW%20Report.pdf].
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Environment, Safety, and Health (ES&H). During the Cold War, the
urgency of production and limited knowledge of the ES& H effects of materialsused
or created in the nuclear weapons enterprise led to the use of hazardous materials,
dumping contaminantsonto the ground or into rivers, exposing citizensto radioactive
fallout from nuclear tests, and thelike. Now, ES& H concerns have grown withinthe
Complex, reflecting their risein civil society at large, leading to astrong interest in
minimizing the use of hazardous materials in warheads and their production.

RRW advocates note that reduction of hazardous materialsis adesign goal of
RRW. A less stringent yield-to-weight requirement permits substitution of safer
materials, even if they are somewhat heavier, for some hazardous materials.
Manufacturing processes are simpler, reducing hazardous waste and increasing
safety. Substitution of insensitive high explosive for conventional high explosive,
it isargued, would increase worker safety. LEP supporters argue that the ability to
defer pit manufacture for decadesimproves ES& H, and that existing manufacturing
processes are well understood and have incorporated proper safety precautions.

Skill Development and Transfer. During the Cold War, the design of
dozens of warhead types, the conduct of over 1,000 nuclear tests, and the production
of thousands of warheads exercised the full range of nuclear weapon skills. Now,
with no design or testing, no new-design warheads being produced, and with
warheads being refurbished at aslower pace than that at which they were originally
produced, some have raised concern that Complex personnel are not adequately
challenged. In thisview, skill development and transfer can no longer be simply a
byproduct of thework, but must be an explicit goa of the nuclear weapons program.

RRW advocates state that since RRW isanew design, designers must confront
the full range of tradeoffs simultaneously, balancing yield, weight, cost, safety, ease
of manufacture, use control, reduction of hazardous material, etc. In contrast, inthis
view, LEP constrains choices for the nuclear explosive package because replication
is required to minimize divergence from parameters validated by nuclear testing.
L EPsupporterscitethe American Association for the Advancement of Science study:
“Although life extension is not equivalent to executing anew design, it nonetheless
employs many of the same tools, processes, and disciplines.”*?

RRW and Nuclear Weapons Complex Transformation

Supporters see RRW as the basis for addressing Complex transformation.
Representative David Hobson, Chairman of the House Energy and Water
Devel opment Appropriations Subcommittee in the 108" and 109" Congresses, was
RRW’ sprime sponsor. Inintroducingthe FY 2005 energy and water bill (H.R. 4614)
to the House, he emphasized the need to redirect the Complex:

much of the DOE weapons complex is still sized to support a Cold War
stockpile. The NNSA needs to take a ‘time-out’ on new initiatives until it

42 American Association for the Advancement of Science, The United Sates Nuclear
Weapons Program: The Role of the Reliable Replacement Warhead, p. 23.
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completesareview of itsweapons complex in relation to security needs, budget
constraints, and [a] new stockpile plan.®

He saw RRW as akey part of hiseffort to redirect U.S. nuclear strategy, reshapethe
nuclear weapons stockpile and Complex to support that strategy, undertake weapons
programs consistent with that strategy, and reject those inconsistent with it.*

Some see RRW as the key to transforming the Complex into the responsive
infrastructure envisioned inthe 2001 Nuclear Posture Review. ThomasD’ Agostino,
NNSA Deputy Administrator for Defense Programs, said,

By “responsive” we refer to the resilience of the nuclear enterprise to
unanti cipated eventsor emerging threats, and the ability to anticipateinnovations
by an adversary and to counter them before our deterrent is degraded.... much
remainsto be doneto achieve stockpile and infrastructure transformation.... The
“enabler” for transformation isour concept for the RRW. The RRW will benefit
from relaxed Cold War design constraints that maximized yield to weight ratios.
This will alow us to design replacement components that are easier to
manufacture; are safer and more secure; eliminate environmentally dangerous,
reactive, and unstable materials.... RRW, we believe, will provide enormous
leverage for amore efficient and responsive infrastructure and opportunitiesfor
asmaller stockpile.*®

He adso said, “We have worked closely with the DoD to establish goals for
‘responsiveness,” that is, timelines to address stockpile problems or deal with new
or emerging threats. For example, our goal isto understand and fix most problems
in the stockpile within 12 months of their discovery.”#

To meet these goals, NNSA has proposed a “Complex 2030” plan for
restructuring the Complex.*’ It would consolidate fissile material, eliminate some
redundancies in R&D facilities, and consolidate elements of the current Complex.
It assumes Complex reconfiguration completed around 2030. Asaresult, evenif the
United States proceedswith RRW, the Complex would, for decades, need to support
current warheads and RRWs simultaneously, so a Complex-in-transition would
support a stockpile-in-transition. Because RRW would be designed in part for ease
of manufacture, advocates claim it would permit asimpler asmaller and less costly
Complex. In NNSA’s view, Complex 2030, combined with easier-to-produce
RRWSs, would be more responsive to DOD’s needs than the current Complex.

“3 Congressional Record, June 25, 2004, p. H5085.

4 Congressman David Hobson, “U.S. Nuclear Security in the 21% Century,” address to the
Arms Control Association, Washington, DC, February 3, 2005. (Transcript as delivered.)

4 “Statement of Thomas P. D’ Agostino, Deputy Administrator for Defense Programs,
National Nuclear Security Administration, Before the House Armed Services Committee,
Subcommittee on Strategic Forces,” April 5, 2006, p. 3, 6.

4 “ Statement of Thomas P. D’ Agostino ...,” April 5, 2006, p. 4.

47 U.S. Department of Energy. National Nuclear Security Administration. Office of Defense
Programs. Complex 2030: An Infrastructure Planning Scenario for a Nuclear Weapons
Complex Able to Meet the Threats of the 21% Century, DOE/NA-0013, October 2006.
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Another plan, by aSecretary of Energy Advisory Board (SEAB) task force, proposed
more consolidation of production, experimental equipment, and uranium and
plutonium than the Complex 2030 plan.”® One of its elements was a Consolidated
Nuclear Production Center (CNPC), whichwould produceall uraniumand plutonium
components for nuclear weapons, as well as assembling, surveilling, and
disassembling weapons, and storing all weapons not in DOD custody.*

In a letter to Secretary of Energy Samuel Bodman in November 2006,
Representative Hobson expressed concern that DOE decided not to analyze the
SEAB plan and instead considered Complex 2030 asiits proposed action.®

If the Department is not willing to conduct a thorough and objective analysis of
all reformalternativesincluding the CNPC, and instead i s determined to conduct
an obviously prejudicial process aimed at ensuring the Department’ s preferred
outcome, then | will not support funding for the Complex 2030 efforts, including
the Reliable Replacement Warhead (RRW) program. RRW is a dea with
Congress, but the deal requires a serious effort by the Department to modernize,
consolidate, and downsize the weapons complex. Absent that, thereisno deal .

In January 2007, NNSA stated it would evaluate the SEAB plan.>

Representative Peter Visclosky, Chairman of the Energy and Water
Devel opment A ppropriations Subcommittee, al so expressed concerns about the link
between RRW and Complex transformation:

| am also troubled by the apparent unbridled enthusiasm of the nuclear weapons
complex over the Reliable Replacement Warhead and wish | saw that same
enthusiasm replicated, as far as their dedication to downsizing the complex....
The department [DOE] will have to develop a modernization plan that is near-
term and demonstrates a recognition that the long-term requirements of the
nuclear weapons complex are tied to a much smaller nuclear stockpile.®

8 U.S. Department of Energy. Secretary of Energy Advisory Board. Nuclear Weapons
Complex Infrastructure Task Force. Recommendations for the Nuclear Weapons Complex
of the Future, 2005.

® |pid., p. 14.

% DOE announced this decision in “Notice of Intent to Prepare a Supplement to the
Stockpile Stewardship and M anagement Programmati c Environmental |mpact Statement —
Complex 2030,” in U.S. National Archives and Records Administration. Office of the
Federal Register. Federal Register, October 19, 2006, p. 61731-61736.

*! etter from David L. Hobson, Chairman, Energy and Water Devel opment Appropriations
Subcommittee, to Samuel W. Bodman, Secretary of Energy, November 16, 2006.

*2.S. Department of Energy. National Nuclear Security Administration. Office of Defense
Programs. Report on the Plan for Transformation of the National Nuclear Security
Administration Nuclear Weapons Complex, January 31, 2007, p. iii.

% U.S. Congress. House. Committee on A ppropriations. Subcommitteeon Energy and Water
Development. Hearing on DOE’ s FY 2008 budget for NNSA programs, March 29, 2007.
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RRW Program Developments

Representatives of the Office of the Secretary of Defense, the armed services,
and NNSA participate in the Nuclear Weapons Council, which under 10 U.S.C. 179
coordinates their effortsin this area. The council approved forming a DOD-DOE
Project Officers Group (POG) for the RRW program in March 2005. According to
NNSA, the POG is composed of representatives of NNSA, the nuclear weapon labs
(Los Alamos, Lawrence Livermore, and Sandia), the Office of the Secretary of
Defense, theU.S. Strategic Command, theNavy, the Air Force, and Lockheed Martin
Space Systems Company.> There are also observers from the Office of the Chief of
Naval Operations, the Defense Threat Reduction Agency, and three nuclear weapon
plants (Kansas City, Pantex, and Y-12). In practice, POGs do not take votes, so
members and observers participate on an equal footing. The Nuclear Weapons
Council tasked the POG to conduct an 18-month design competition, which started
with the first POG meeting in May 2005. In the competition, two teams — Los
Alamos and Sandia’s New Mexico branch, and Lawrence Livermore and Sandia' s
California branch — were tasked to provide warhead designs consistent with RRW
program objectives. The council set the terms of reference for the designs in a
memorandum to the POG. DOD requested that the study be done as a competition
between the two teams rather than as a collaboration, according to NNSA.

By February 2006, the two teams had become fully confident that their designs
would meet military requirements, would not require nuclear testing to certify, and
would meet other criteria including ease of manufacturing, reduction in the use of
hazardous and exotic materials, and significantly enhanced safety and use control.
The teams completed their preliminary designs in March 2006, and released their
designsto the competing team. Over the next few months, thelabs, POG, and NNSA
reviewed and analyzed candidate design concepts. On November 30, 2006, the POG
briefed the council on RRW, and the council determined that RRW “isfeasibleasa
strategy for sustaining the nation’s nuclear weapons stockpile for the long-term
without underground nuclear testing.” According to aDecember 1 pressrelease, the
council was expected to select a preferred design “in the next few weeks.”* On
March 2, NNSA announced that the Nuclear Weapons Council had selected the
Californiateam’s design. According to NNSA,

The two nuclear weapons |aboratories both submitted designs that fully met all
RRW requirements. However, [Acting NNSA Administrator Thomas]
D’ Agostino noted that higher confidence in the ability to certify the Livermore

%4 Lockheed Martin Space Systems Company, asubsidiary of Lockheed Martin Corporation,
and its predecessor organizations have devel oped and manufactured all U.S. SLBMs. This
company is on the POG to provide expertise on compatibility of candidate SLBM
replacement warhead designs with their delivery system, Trident Il missiles.

> The Savannah River Site, another nuclear weapons plant, is not involved in the POG
because it does not design warhead components; itsrole isto supply tritium for warheads.

6 U.S. Department of Energy. National Nuclear Security Administration. “Nuclear Weapons
Officials Agreeto Pursue RRW Strategy.” Press release, December 1, 2006.



CRS-18

design without underground testing was the primary reason for its selection.
That design was more closely tied to previous underground testing.*

Thecompeting designswerefor asubmarine-launched ballistic missile(SLBM)
replacement warhead. This was consistent with a statement in a House Armed
Services Committee report: “the committee encourages the Department of Defense
and the Department of Energy to focusinitial Reliable Replacement Warhead efforts
onreplacement warheadsfor SubmarineLaunched Ballistic Missiles.”*® Specifically,
the designs sought to provide the military capability of the W76 warhead. Because
of this SLBM focus, the Navy isthe POG chair, and the Air Forceisco-chair. Atthe
same time, the designs were made so that they can also be used on land-based
intercontinental ballistic missiles. In thisway, the RRW could serve as abackup in
case ICBM warheads encountered a problem. Thisapproach could permit reducing
the number of warhead types, meeting an objective in the House Appropriations
Committee's energy and water report: “A more reliable replacement warhead will
allow long-term savings by phasing out the multiple redundant Cold War warhead
designs that require maintaining multiple obsolete production technologies to
maintain the older warheads.”*

NNSA requests $88.8 million for FY 2008, with most of the fundsto be used for
adesign definition and cost study. Thestudy isto be completed by the end of 2007.%°
The FY 2007 National Defense Authorization Act (P.L. 109-364, Section 3111) sets
as an objective having the first production unit (FPU, the first complete warhead
from aproduction line certified for deployment) of RRW in 2012, and NNSA stated
in April 2007 that 2012 remains its target date for FPU. However, a Nuclear
Weapons Council memorandum of March 2007 states, “Given the level of maturity
of the[RRW)] design effort to date, our planning target for the First Production Unit,
is2014 plus or minustwo years.”® Each year, it would be up to Congressto decide
whether to fund the program as requested, modify it, or cancdl it.

RRW involves plants as well as labs. The plants involved in RRW (Kansas
City, Pantex, and Y-12) provided the labs with design information beginning at an
early stage. They are working with the labs and NNSA to identify options for
manufacturing processes and infrastructure transformation, such as steering the labs
away from hard-to-manufacture designs. The contribution of the plantswill change

" U.S. Department of Energy. National Nuclear Security Administration. “ Design Selected
for Reliable Replacement Warhead.” Press release, March 2, 2007.

%8 U.S. Congress, House Committeeon Armed Services, National Defense Authorization Act
for Fiscal Year 2006, H.Rept. 109-89, to accompany H.R. 1815, 109" Cong., 1% sess., 2005,
p. 464.

% U.S. Congress, House Committee on Appropriations, Energy and Water Development
Appropriations Bill, 2006, H.Rept. 109-86, to accompany H.R. 2419, 109" Cong., 1% sess,,
2005, p. 130.

€ U.S. Department of Defense and Department of Energy. Nuclear Weapons Council.
Memorandumfor the Nuclear Weapons Council, “ Reliable Replacement Warhead 1 (RRW-
1) Path Forward,” by Kenneth Krieg, Chairman, March 18, 2007.

¢ 1bid., attachment by RADM S.E, Johnson, U.S. Navy, and T. D’ Agostino, NNSA.
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over time as the designs become more mature, at which time designers would bein
a position to accept detailed recommendations on manufacturing from the plants.
The results of this work, NNSA states, will be incorporated in the design and cost
study. Thisroleof the plantsisin keeping with numerous congressional statements
that ease and safety of manufacture, cost savings, and reduction of hazardous
materials are goals of RRW.

As of November 2007, the Navy-led RRW POG is conducting a Phase 2A
design definition and cost study. The Lawrence Livermore, LosAlamos, and Sandia
National Laboratories areworking within the POG study to refinethedesign, review
tradeoff options, plan the potential devel opment program, and estimate costs of the
design.®

Congressional Action on the FY2006 RRW Request

Consistent with congressional actionin FY 2005, NNSA requested $9.4 million
for RRW for FY2006.° The request stated that the program “isto demonstrate the
feasibility of developing reliable replacement components that are producible and
certifiable for the existing stockpile. The initial focus will be to provide cost and
schedule efficient replacement pits (see Appendix) that can be certified without
Underground Tests.”®

The House A ppropriations Committee reported the FY 2006 Energy and Water
Development Appropriations Bill, H.R. 2419, on May 18, 2005 (H.Rept. 109-86).
Thebill passed the House, 416-13, on May 24 with no amendments to the Weapons
Activitiessection. Initsreport, the committee offered a“ qualified endorsement” of
RRW *“contingent on the intent of the program being solely to meet the current
military characteristics and requirements of the existing stockpile.” (p. 128) (Page
numbers in this section refer to H.Rept. 109-86.) It did not endorse RRW if it
produces new weapons for new military missions. (p. 128)

The committee saw RRW as part of a new Sustainable Stockpile Initiative, in
which DOE would* devel op anintegrated RRW implementation plan that challenges
the [nuclear weapons] complex to produce a RRW certifiable design while
implementing an accel erated warhead dismantlement program and an infrastructure
reconfiguration proposal that maximizesspecia nuclear material [essentially, highly
enriched uranium and weapons-grade plutonium] consolidation.” (p. 128)

The committee focused on RRW throughout its discussion of Weapons
Activities, linked RRW to many Weapons A ctivities programs, and used thepotential

82 Information provided by Lawrence Livermore National Laboratory, November 30, 2007.

8 U.S. Department of Energy, Office of Management, Budget, and Eval uation/CFO, FY2006
Congressional Budget Request, vol. I, National Nuclear Security Administration, DOE/ME-
0046, February 2005, p. 68. (Heredfter cited as Department of Energy, FY2006
Congressional Budget Request, vol. 1.)

% Department of Energy, FY2006 Congressional Budget Request, Vol. I, p. 82.
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of RRW as the rationale to reduce or delay several requested programs. Its many
actions and statements on RRW include the following:

e “The RRW weapon will be designed for ease of manufacturing,
maintenance, dismantlement, and certification without nuclear
testing, allowing the NNSA to transition the weapons complex away
fromalarge, expensive Cold War relicinto asmaller, more efficient
modern complex. A more reliable replacement warhead will allow
long-term savings by phasing out the multiple redundant Cold War
warhead designs that require maintaining multiple obsolete
production technologies to maintain the older warheads.” (p. 128)

e “The Committee directs the Secretary of Energy to establish a
Federal Advisory Committeeon the Reliable Replacement Warhead
initiative....” (p. 128)

e A rebaselined LEP, an RRW program plan, and a dismantlement
plan would provide “reliable nuclear deterrence” with a stockpile
after 2025 that is significantly smaller than the stockpile level
planned for 2012. Asaresult, “the current Life Extension Planswill
be scoped back to lower levels and the resources will be redeployed
to support the Sustainable Stockpile Initiative.” Accordingly, the
committee recommended reducing the budget request for Directed
Stockpile Work, a major category of Weapons Activities that
directly supports weapons in the stockpile, by $137.3 million to
$1,283.7 million. (p. 129)

e The committee recommended increasing RRW funding from $9.4
million to $25.0 million “to accelerate the planning effort to
initiative acompetition between the NNSA weapons laboratoriesto
develop the design for the RRW re-engineered and remanufactured
warhead.” (p. 130)

e Thecommitteerecommended eliminating the$4.0 millionrequested
to study the Robust Nuclear Earth Penetrator, in part because it
“threatens Congressional and public support for sustainable
stockpileinitiativesthat will actually providelong-term security and
deterrent value for the Nation.” (p. 131)

e Test Readiness is a program to enable the resumption of nuclear
testing at Nevada Test Site should that be deemed necessary. Last
year, the committee opposed a move to reduce the test readiness
posture (the time between a presidential decision to test and the
conduct of the test) from 24 to 18 months, this year, it added RRW
to the rationale against an 18-month posture: “Theinitiation of the
Reliable Replacement Warhead (RRW) program designed to provide
for the continuance of the existing moratorium on underground
nuclear testing by insuring the long-term reliability of the nuclear
weapons stockpile obviates any reason to moveto aprovocative 18-



CRS-21

monthtest readinessposture.” (p. 132) Accordingly, it recommended
reducing Test Readiness funds from $25.0 million to $15.0 million.

e The committee noted that “Congressiona testimony by NNSA
officialsis beginning to erode the confidence of the Committee that
the Science-based Stockpile Stewardship is performing as
advertised.” Accordingly, it“redirects ASCI [Advanced Simulation
and Computing] funding to maintain current life extension
production capabilities pending the initiation of the Reliable
Replacement Warhead program” and recommended reducing
funding from $660.8 million to $500.8 million. (pp. 133-134)

e Thecommitteerecommended eliminating the$7.7 millionrequested
for the Modern Pit Facility (see Appendix). It recommended that
“NNSA focus its efforts on how best to lengthen the life of the
stockpile and minimize the need for an enormously expensive
infrastructure facility until the long-term strategy for the physical
infrastructure of theweaponscomplex hasincorporated the Reliable
Replacement Warhead strategy....” (p. 134)

e The committee recommended eliminating the $55.0 million
requested for construction of the Chemistry and Metallurgy Research
Facility Replacement (CMRR) at Los Alamos. “Construction at the
CMRR facility should be delayed until the Department [of Energy]
determines the long-term plan for developing the responsive
infrastructure required to maintain the nation’s existing nuclear
stockpile and support replacement production anticipated for the
RRW initiative.” (p. 136)

The House Armed Services Committee reported the FY 2006 National Defense
Authorization Bill, H.R. 1815, on May 20 (H.Rept. 109-89). The bill passed the
House, 390-39, on May 25 with no amendments concerning RRW. The committee
recommended providing the amount requested for RRW. The report stated: “The
committee firmly believes that the nation must ensure that the nuclear stockpile
remainsreliable, safe, and secureand that national security requirestransformingthe
Cold War-era nuclear complex. Thus, the committee supports the Reliable
Replacement Warhead program. To clearly articulate the congressional intent
underlying this program authorization, the committee further states the key goals of
theprogram.” (H.Rept. 109-89, p. 463) In Section 3111 of H.R. 1815, the committee
required the Secretary of Energy, in consultation with the Secretary of Defense, to
carry out the RRW program, and spelled out its objectives for RRW:

(b) Objectives- The objectives of the Reliable Replacement Warhead program
shall be —

(2) to increase the reliability, safety, and security of the United States nuclear
weapons stockpile;

(2) to further reduce the likelihood of the resumption of nuclear testing;
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(3) to remain consistent with basic design parameters by using, to the extent
practicable, components that are well understood or are certifiable without the
need to resume underground nuclear testing;

(4) to ensure that the United States devel ops a nuclear weapons infrastructure
that can respond to unforeseen problems, to include the ability to produce
replacement warheads that are safer to manufacture, more cost-effective to
produce, and less costly to maintain than existing warheads;

(5) to achieve reductions in the future size of the nuclear weapons stockpile
based on increased reliability of the reliable replacement warheads;

(6) to use the design, certification, and production expertise resident in the
nuclear complex to develop reliable replacement components to fulfill current
mission requirements of the existing stockpile; and

(7) to serveasacomplement to, and potentially amore cost-effectiveandreliable
long-term replacement for, the current Stockpile Life Extension Programs.

Thecommittee’ sreport (pp. 464-465) described these objectivesin moredetail.
Section 3111 of H.R. 1815 also required the Nuclear Weapons Council to submit an
interim report on RRW by March 1, 2006, and afinal report by March 1, 2007. The
final report isto: assess characteristics of warheadsto replace existing ones; discuss
the relationship of RRW within SSP and its impact on LEPs; assess the extent to
which RRW, if successful, could lead to a reduction in warhead numbers; discuss
RRW design criteriathat will minimizethelikelihood of nuclear testing; describethe
infrastructure needed to support RRW; and summarize how funds will be used.

Of thecommittee' s28 Democratic members, 23 signed astatement of additional
views (H.Rept. 109-89, pp. 511-512). According to the statement, “Democrats are
willing to explorethe concept of the RRW program, but do not yet embraceit.” They
felt that, to merit support, RRW must reduce or eliminate the need for nuclear testing,
lead to dramatic reductionsin the arsenal, avoid introducing new mission or weapon
requirements, deemphasize nuclear weapons military utility, increase nuclear
security, and “[lead] to ratification and entry into force of the Comprehensive Test
Ban Treaty.” On the latter point, they maintained that a successful RRW program
should erase the main rational e against the treaty, uncertainty about the reliability of
the nuclear arsenal. Therefore, “[w]e believe strongly that ratification of the CTBT
[Comprehensive Test Ban Treaty] is the logical end result of a successful RRW
program....”

The Senate Armed Services Committee reported the FY 2006 National Defense
Authorization Bill, S. 1042, on May 17.% It recommended providing the amount
requested for RRW. It noted that NNSA Administrator Brookshad presented several
goasfor RRW in histestimony to the committee on April 4:

& Material in thisparagraph isfrom U.S. Congress, Senate Committee on Armed Services,
National Defense Authorization Act for Fiscal Year 2006, report to accompany S. 1042,
109" Cong., 1% sess., S.Rept. 109-69, (Washington: GPO, 2005), p. 482.
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e increasing warhead security and reliability;

¢ developing replacement componentsthat can be manufactured more
easily, using materials that are more readily available and more
environmentally benign;

¢ developing replacement componentsthat provide high confidencein
warhead safety and reliability;

¢ developing these components on a schedule that would reduce the
need to conduct a nuclear test to address areliability problem;

e reducing the cost and increasing the responsiveness of the
infrastructure; and

e increasing confidence in the stockpile enough to permit reductions
in non-deployed warheads.

“The committee supports these goals and this modest investment in feasibility
studies.” It required NNSA’s Administrator to submit areport to the congressional
defense committees by February 6, 2006, “describing the activities undertaken or
planned for any RRW funding in fiscal years 2005, 2006, and 2007.” Thebill passed
the Senate, 98-0, on November 15. The reporting requirement was superseded by a
similar requirement in the conference bill.

The defense authorization conference bill, as reported (H.Rept. 109-360)
December 8, included the House provision on RRW, somewhat revised, as Section
3111 of the conference bill. Conferees stated:

The conferees support the goal of continuing to ensure that the nuclear weapons
stockpile remains safe, secure, and reliable. The conferees believe that the
Reliable Replacement Warhead program is essential to the achievement of this
goal and support its establishment with the objectivesasdefined in the provision
[section 3111], and as further described in the committee reports of the
Committees on Armed Services of the Senate and the House of Representatives
for fiscal year 2006.%

The measure was signed into law (P.L. 109-163) January 6, 2006.

The Senate Appropriations Committee reported H.R. 2419 on June 16.°" It
endorsed RRW and recommended increasing its funding above the FY 2006 request.

The Committee recognizes that RRW is early in its development and will not
significantly alter the near-term plans for stockpile support such as LEPs, but

% U.S. Congress. Committee of Conference, National Defense Authorization Act,
conference report to accompany H.R. 1815, 109" Cong., 1% sess., H.Rept. 109-360, 2005,
p. 900.

67U.S. Congress, Senate Committee on Armed Services. Energy and Water Appropriations
Bill, 2006, S.Rept. 109-84, to accompany H.R. 2419. 109" Cong., 1% sess., 2005.
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NNSA is encouraged to move aggressively to incorporate benefits from RRW
into the stockpile as soon as possible.

The Committee recommends $25,351,000 for RRW to accelerate the
planning, development and design for a comprehensive RRW strategy that
improvesthereliability, longevity and certifiability of existingweaponsandtheir
components.®®

The bill passed the Senate, 92-3, on July 1, with no change to the RRW provision.

Conferees on the energy and water bill reported H.R. 2419 (H.Rept. 109-275)
on November 7, 2005. The House agreed to the conference bill, 399-17, on
November 9, and the Senate agreed to it, 84-4, on November 14. The President
signed it into law (P.L. 109-103) November 19. Thebill provides $25.0 million for
RRW. Confereeswanted the Complex to usevariousresources*to support aNuclear
Weapons Council determination in November 2006."%° This determination would
be a decision on which design to use for the first reliable replacement warhead.
Conferees a so emphasized goals and requirements of the RRW program:

The conferees reiterate the direction provided in fiscal year 2005 that any
weapon design work done under the RRW program must stay within the military
requirementsof the existing deployed stockpileand any new weapon design must
stay within the design parameters validated by past nuclear tests. The conferees
expect the NNSA to build on the success of science-based stockpile stewardship
to improve manufacturing practices, lower costs and increase performance
margins, to support the Administration’ sdecision to significantly reducethesize
of the U.S. nuclear stockpile.™

In sum, Congress supported RRW in various waysin the FY 2006 budget cycle.
Both Armed Services Committees recommended fully funding the request, both
Appropriations Committees recommended a sharp increase in RRW funding, and
Congress appropriated $25.0 million, reduced to $24.75 million by a rescission.™
The four committees saw RRW as a way to achieve a wide range of goals for the
nuclear weapons program, spelled out many of these goals in legislation and in
committee reports, and required severa reports to track the status of RRW.

% |bid., p. 155.

9 U.S. Congress. Committee of Conference, Making Appropriationsfor Energy and Water
Development for the Fiscal Year Ending September 30, 2006, and for Other Purposes,
H.Rept. 109-275, to accompany H.R. 2419. 109" Cong., 1% sess., 2005, pp. 158-159.

7 |bid., p. 150.

“TheFY 2006 [amount] includesan across-the-board rescission of 1 percent in accordance
withthe Department of Defense AppropriationsAct, 2006, P.L. 109-148." U.S. Department
of Energy, Office of Chief Financial Officer, FY2007 Congressional Budget Request, vol.
1, National Nuclear Security Administration, DOE/CF-002, February 2006, p. 71.
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Congressional Action on the FY2007 RRW Request

NNSA’s FY2007 budget document™ evidenced a program that gained
momentum in the preceding year. Therequest for RRW was $27.7 million, up from
$24.8 million for FY 2006. (p. 71) (Page numbers in parentheses in the next few
paragraphs refer to NNSA’s FY2007 budget document.) Outyear budgets are:
FY 2008, $14.6 million; FY2009, $29.7 million; FY2010, $29.6 million; and
FY 2011, $28.7 million. (p. 72) TheFY 2006 budget request document contai ned few
references to RRW because the program received its first funding just two months
before that document was released. In contrast, the FY 2007 document contains 30
or more references to RRW that show many sites and programs linked to RRW.
Programs are discussed below; sites include Kansas City Plant (p. 620), Livermore
(p. 627), Los Alamos (p. 635), Pantex (p. 646), Sandia (p. 651), and Y-12 (p. 665).
What emerges is a program that is drawing on many resources of the Complex
beyond the program’ s own budget. Thisisin accord with adirectivein the FY 2006
energy and water conference report:

Theconfereesexpect that thelaboratories and plantswill also utilizetheexisting
resourcesintheDirected Stockpile, Campaigns, and Readinessin Technical Base
and Facilities accounts [the three largest accounts of the Stockpile Stewardship
program] where applicable to further the RRW design options to support a
Nuclear Weapons Council determination in November 2006."

Various programs expect to support RRW in many ways:

e “During the period FY2007-2011, the Science Campaign will
endeavor to make significant progress toward providing the
experimental data and certification methodologies necessary to
support the current stockpile workload and future requirements that
will include the Reliable Replacement Warhead and reflect an
evolving stockpile.” (p. 96)

e Within the Dynamic Materials Properties program of the Science
Campaign, “A second principal effort isto characterize the reaction
kinetics and dynamics of high explosives, with special emphasison
improving the modeling of insensitive high explosives that will be
used in replacement warheads to provide improved safety and
surety.” (p. 100)

e Within the Engineering Campaign, Enhanced Surveillance
deliverables in the outyears are planned to support Reliable
Replacement Warhead components assessment” (p. 116) and the
Enhanced Surety program “will support studies such asthe Reliable
Replacement Warhead.” (p. 118)

2 Department of Energy, FY2007 Congressional Budget Request, vol. 1.

3 Committee of Conference, Making Appropriations for Energy and Water Development
for the Fiscal Year Ending September 30, 2006..., H.Rept. 109-275, pp. 158-159.
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e “Only through ASC [the Advanced Simulation and Computing
Campaign] simulations can National Nuclear Security
Administration (NNSA) determine the effects of changesto current
systems aswell as margins and uncertainties in future and untested
systems, such asthe RRW.” (p. 176)

e Within the Pit Manufacturing and Certification Campaign,
“Additional personnel will be hired and additional equipment
procured to support manufacture of existing pit types (or a RRW
pit),” and Los Alamos and Livermore “will continue planning and
development of integral experiments in FY2007 in support of
certification of reliable replacement warhead pits.” (p. 191)

The budget document offers many details of the proposed program.

The Nuclear Weapons Council (NWC) approved the Reliable Replacement
Warhead (RRW) Feasibility Study which beganin May 2005, and isexpected to
take 18 months to complete. The goal of the RRW Study is to identify designs
that will sustain long term confidence in asafe, secure and reliable stockpile and
enable transformation to a responsive nuclear weapon infrastructure. The Joint
DOE/DOD RRW Project Officer’'s Group (POG) was tasked to oversee a
laboratory design competitionfor aRRW warhead withthe FPU [first production
unit] goa of FY 2012. The POG will assess technical feasibility including
certification without nuclear testing, design definition, manufacturing, and an
initial cost assessment to determine whether the proposed candidates will meet
the RRW study objectives and requirements. At the end of the study, the POG
will establish the preferred RRW design options and recommendations to the
NWC Standing and Safety Committee (NWCSSC) and NWC....

In FY 2007 specific activities include: with NWC approval, proceed with
detailed design and preliminary cost estimates of RRW conceptsto confirm that
RRW designs provide surety enhancements, can be certified without nuclear
testing, are cost-effective, and will support both stockpile and infrastructure
transformation. (83)

Further, “The RRW budget will increase when the RRW option isselected and starts
development and production engineering activities.” (76)

TheJohn Warner National Defense Authorization Act for Fiscal Y ear 2007, P.L.
109-364 (H.R. 5122), increased the amount requested by $20.0 million to support a
second RRW design competition. It required NNSA to submit aplan for transform
the Complex to achieve aresponsive infrastructure by 2030 (Section 3111), with a
report on the plan due February 1, 2007. An objective of the planis*“To prepare to
produce replacement warheads under the Reliable Replacement Warhead program
at arate necessary to meet future stockpile requirements, commencing with afirst
production unit in 2012 and achieving steady-state production using modern
manufacturing processes by 2025.” It required (Section 3116) NNSA to enter into
an arrangement with the National Academy of Sciences (NAS) to have the latter
prepare a study of Quantification of Margins and Uncertainties, a method to assess
the nuclear stockpile. The study is to evaluate, among other things, “Whether the
application of the quantification of margins and uncertainty used for annual
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assessments and certification of the nuclear weapons stockpile can be applied to the
planned Reliable Replacement Warhead program so as to carry out the objective of
that program to reduce the likelihood of the resumption of underground testing of
nuclear weapons.” As of December 3, 2007, NAS expects to deliver an interim
report in March 2008 and afinal report in August 2008. Both will be delivered to
NNSA and Congress in classified form with an unclassified summary.™

The House A ppropriations Committee “ supportsthe RRW, but only if it is part
of a larger package of more comprehensive weapons complex reforms.”” It
criticized NNSA’s Complex 2030 plan as basically modernization in place, and
favored a plan by a DOE task force.”® It recommended $52.7 million for RRW, an
increase of $25.0 million, but fenced the latter amount until DOE provides the
committeewith a“ comprehensivecomplex transformation plan.”” It directed NNSA
to engage the JASON Defense Advisory Group to “evaluate the competing RRW
designs’ and to analyze “the feasibility of the fundamental premise of the RRW
initiative that a new nuclear warhead can be designed and produced and certified for
use and deployed as an operationally-depl oyed nuclear weapon without undergoing
an underground nuclear test.””® The report is due March 31, 2007. Professor Roy
Schwitters, Chair of the JASON Steering Committee, met with House A ppropriations
Committee staff and NNSA officials to set a schedule for the JASON study; the
schedule callsfor apreliminary report to be submitted to NNSA by March 1, 2007,
an executive summary of the final report by August 1, 2007, and the final report by
October 1, 2007.” (Asnoted, the executive summary was transmitted on September
28 and thefinal report by October 1.) The House passed the bill, 404-20, on May 24,
2006, with no amendments to RRW provisions.

The Senate Appropriations Committee recommended $62.7 million for RRW.

The Committee ... recognizes the need to protect against unforeseen challenges
and urges the NNSA to accelerate the transition to a responsive infrastructure
and to proceed expeditiously with the RRW design. The Committee also realizes
that adual track strategy of supporting eight legacy systemsand aRRW program
is not sustainable and therefore has taken stepsin this legislation to reduce the
number of legacy systems and begin the replacement with RRW designs. The

 Information provided by National Academy of Sciences, December 3, 2007.

> U.S. Congress. House Committee on Appropriations. Energy and Water Development
AppropriationsBill, 2007, H.Rept. 109-474 to accompany H.R. 5427, 109" Cong., 2™ sess.,
2006, p. 108.

®1bid., p. 107. For thetask force plan, see U.S. Department of Energy. Secretary of Energy
Advisory Board. Nuclear Weapons Complex Infrastructure Task Force. Recommendations
for the Nuclear Weapons Complex of the Future, 2005.

" House Committee on Appropriations, Energy and Water Devel opment Appropriations
Bill, 2007, p. 108, 111.

8 |bid., p. 109-110.

| nformation provided by Roy Schwitters, S.W. Richardson Foundation Regental Professor
of Physics, University of Texas at Austin, and Chair of the JASON Steering Commiittee,
email, January 29, 2007.
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Committee has also initiated a second design competition for another RRW
design....*°

Regarding the second competition, the committee urged DOE and NNSA to “expand
the RRW program immediately to ensure that our strategic forces have at least two
different certified RRW warheads’ to guard against failure in one system. It
recommended using $10.0 millionfor thissecond competition, with afirst production
unit goal of 2014,%* and adding $4.0 million to “accelerate the deployment” of
surveillance devices into the RRW design.®? This bill was placed on the Senate
legidative calendar on June 29, but the Senate took no further action on it.

Congress did not pass a separate FY 2007 Energy and Water Devel opment
Appropriations Act, but instead included these fundsin acontinuing resolution (P.L.
110-5, February 15, 2007) to fund energy and water and many other programs
through the balance of FY2007. DOE’s FY 2007 operating plan includes $35.8
million for RRW.

Congressional Action on the FY2008 RRW Request

The President submitted his FY 2008 budget request to Congress on February
5,2007. The NNSA request document presents details of the DOD-NNSA plan for
RRW. In November 2006,% according to the document,

the NWC [Nuclear Weapons Council] decided that the RRW for submarine
launched ballistic missilesisfeasible and should proceed to complete aPhase 2A
designdefinitionand cost study. Inaddition, the NWC determined that the RRW
is to be adopted as the strategy for maintaining a long term safe, secure and
reliable nuclear deterrent and as such also directed the initiation of aconceptual
study for an additional RRW design.®

The document also stated that the

shift in strategy from a Life Extension Program to a RRW program will require
substantial planning and resource realignments between the Departments of
Defense and Energy that will not be completed in time for the FY 2008 budget

8 U.S. Congress. Senate Committee on Appropriations. Energy and Water Appropriations
Bill, 2007, S.Rept. 109-274 to accompany H.R. 5427, 109" Cong., 2™ sess., 2006, p. 146.

8 |bid., p. 148.
2 |bid., p. 151.

8 U.S. Department of Energy. Office of Chief Financial Officer. FY 2008 Congressional
Budget Request. Volume 1, National Nuclear Security Administration. DOE/CF-014,
February 2007, p. 19. Available at [http://www.mbe.doe.gov/budget/08budget/Content/
Volumes/VVol_1 _NNSA .pdf].

8 |bid., p. 88.
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submission. When planning is complete, expected at the end of FY 2007, an
RRW budget adjustment will be requested.®

It further stated that the budget approach for FY 2008 for transforming the
nuclear stockpile included the following goa: “Maintain a relatively level DSW
[Directed Stockpile Work] budget with RRW development funded through
reductionsin resources required to support legacy weapons.”

While NNSA’s RRW budget figures are thus subject to revision, the projected
figures as presented are as follows (in millions): FY 2008, $88.769; FY 2009,
$99.787; FY 2010, $109.240; FY 2011, $167.358; and FY2012, $179.933.%* In
addition, the Navy requests $30.0 million for FY 2008, and estimates a request of
$50.0 million for FY 2009, for RRW.® These figures are DOD funds to develop a
cost estimate and to “[c]ontinue the RRW Program into Phase 3 Engineering
Development, when approved by Congress and the Nuclear Weapons Council.”®
Examples of this work for RRW include development of an arming, fuzing, and
firing system and of “ancillary reentry body types,” as well as integration of RRW
withthe Trident I1 (D5) missilethat will carry the RRW.® The Navy plansto award
contracts for at least $29.5 million of the FY 2008 request in October 2007, and for
at least $49.0 million of the FY 2009 request in October 2008." While keeping in
mind NNSA’ scaveats, the projected total for RRW inthe NN SA budget for FY 2008-
FY 2012 and the Navy budget for FY 2008-FY 2009 is $725.1 million.

The House Armed Services Committee's Strategic Forces Subcommittee
marked up its portion of H.R. 1585, the FY 2008 defense authorization bill, on May
2,2007. Thefull committeeretained the subcommittee’ sprovisionsrelatingto RRW
and completed its markup May 9. The rule for considering the bill (H.Res. 403,
H.Rept. 110-151) did not make in order any amendments regarding RRW. H.R.
1585 passed the House, 397-27, on May 17 (roll no. 373).

The bill as passed by the House included several provisions relevant to RRW:

8 |bid., p. 19.

% |bid., p. 64. Directed Stockpile Work, or DSW, is the part of the Weapons Activities
budget that involves work directly on nuclear weaponsin the stockpile, such as monitoring
their condition; maintaining them through repairs, refurbishment, life extension, and
modifications; R&D in support of specific warheads, and dismantlement. “Legacy
weapons’ are those currently in the stockpile, which were designed, tested, manufactured,
and deployed during the Cold War; the Life Extension Program is one of the programs
within the Stockpile Stewardship Program that is used to maintain them.

8 1bid., pp. 75, 76.

8U.S. Department of theNavy. Fiscal Year (FY) 2008/2009 Budget Estimates: Justification
of Estimates, Research, Development, Test & Evaluation, Navy, Budget Activity 7, February
2007, at [ http://www.finance.hg.navy.mil/fmb/08pres/rdten/fRDTEN_ba7_book.pdf], pages
(using pdf numbers) 24-25, 40-42.

® |bid., pdf p. 41.
0 | pid.
% |bid., pdf p. 42.
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e A congressional commission on U.S. strategic posture (Section
1046). Among other things, the commission would recommend a
strategic posture and nuclear weapons strategy. It would includethe
force structure to support the strategy, “the number of nuclear
weapons required to support the strategy, including the number of
replacement warheads required, if any,” an analysis of the
effectiveness of the strategy, and the size of the Complex needed to
support the strategy. The committee stated in its report that it
“believes that there is an urgent need for a debate over the role of
nuclear weapons in U.S. strategic posture.... the Administration ...
has not articulated its views on the role of nuclear weaponsin U.S.
strategic posture sinceissuance of the [ Nuclear Posture Review, i.e.,
at theend of 2001]. The committee believes clear policy objectives
should be established before Congress commits to ambitious new
programs.” % The commission’s report would be due by December
1, 2008.

e A reduction in the Navy's request for RRW funds from $30.0
million to $5.0 million. The committee noted (p. 191) that the Navy
said the funds would permit continuing RRW into Phase 3
engineering devel opment (seebelow), but “[t]he committeedoes not
support moving into Phase 3 activities during fiscal year 2008, but
understands that the Navy intends to pursue better design definition
[of RRW] as part of the Phase 2a study during fiscal year 2008.”

e A reductionin NNSA’s RRW funds, from $88.8 million requested
to $68.8 million (pp. 528-529). The committee noted that P.L. 109-
163, the FY 2006 National Defense Authorization Act, set severa
objectives for RRW, such as increasing reliability, safety, and
security of the nuclear stockpile, reducing the likelihood of resumed
nuclear testing, and using components that can be certified without
nuclear testing. “The committee believes it is too soon to judge
whether the RRW program can achieve these objectives.... the
committee believesthefocusof theRRW program during fiscal year
2008 should be the analysis necessary to describe in detail how the
RRW program will achieve these objectives.” Further, “[t]he
committeesupportsestablishing clear nuclear weaponsrequirements
before committing to the RRW program, and seesthe planned Phase
2adesign review and cost study as consistent with this approach.”
Accordingly, thecommitteelimited FY 2008 NNSA RRW funds“for
Phase 2a study activitiesonly.”

e Elimination of funds ($24.9 million requested) for a Consolidated
Plutonium Center (CPC) (pp. 529-530). This facility would make
pits. The committee “finds that construction of a CPC is only

%2 U.S. Congress. House. Committee on Armed Services. National Defense Authorization
Act for Fiscal Year 2008, H.Rept. 110-146, to accompany H.R. 1585, 110" Congress, 1%
Session, 2007, p. 390.
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required if the United Statesmovestoward large-scal e production of
pits. The committee does not believe the need for such large scale
processing has been established.”

e A study on using existing pits for RRW (pp. 538-539). The
committeefelt that the need for CPC had not been established in part
because of the prospect of reusing existing pits in RRWs. In
testimony before the Strategic Forces Subcommitteein March 2007,
Thomas D’ Agostino, then Acting Administrator of NNSA, stated
that existing pits might be suitable for use in RRW bombs but not
RRW ballistic missile warheads.** The House-passed bill required
NNSA, in consultation with the Nuclear Weapons Council, to
conduct the study, to be completed by February 1, 2008. The study
(section 3111 of H.R. 1585) would assessthe feasibility of pit reuse
for RRW, whether it is more desirable to remanufacture warheads
with existing or with newly-manufactured pits, the number of pits
suitablefor remanufacture, and “ the extent to which remanufacturing
warheads with existing pits, as compared to remanufacturing
warheads with newly manufactured pits, would reduce future
requirements for new pit production.”

e Eliminatefundsfor aB61 bomb life extension program (LEP). The
prospect of pit reuse figured into another committee action. The
request contained $63.1 million for the B61 LEP account. The B61
iscurrently undergoing an LEP, but NNSA planned to begin aPhase
6.2/Phase 6.2A study (see below) for another LEP for the B61.
However, “[t]he committee views the initiation of anew B61 LEP
... as unwarranted while the NNSA examines the feasibility of pit
reuse for the remanufacture of warheads.” Accordingly, it reduced
the B61 LEP account by $4.2 million and directed NNSA “to make
no funds available for commencement of the new B61 LEP.” (p.
530).

In its May 23 markup of the FY2008 Energy and Water Development
Appropriations Bill, the Energy and Water Devel opment Subcommittee eliminated
NNSA fundsfor RRW. (The subcommittee hasjurisdiction over RRW fundsinthe
NNSA request but not in the Navy request.) Subcommittee Chairman Peter
Visclosky's statement on the subcommittee’ s markup included the following:

REDUCING UNNEEDED NUCLEAR WEAPONS

Without question, thereis aneed for a comprehensive nuclear defense strategy
and stockpile plan to guide transformation and downsizing of the stockpile and
nuclear weapons complex, and until progressis made on thiscritical issue, there
will be no new facilities or Reliable Replacement Warhead. Only when afuture
nuclear weapons strategy is established can the Department of Energy determine

% U.S. Congress. House. Committee on Armed Services. Subcommittee on Strategic Forces.
Hearing on the FY 2008 budget request for DOE's atomic energy program. Testimony of
Thomas D’ Agostino, Acting Administrator, NNSA, March 20, 2007.
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the requirements for the future nuclear weapons stockpile and nuclear weapons
complex plan.

Given the seriousinternational and domestic consequencesof the U.S. initiating
anew nuclear weapons production activity, it is critical that the administration
lay out a comprehensive course of action before funding is appropriated. Given
the track record of mismanagement at the agency for projects that have a plan,
I don't think it is asking too much for a comprehensive nuclear strategy before
we build a new nuclear weapon.*

The House Appropriations Committee marked up the bill on June 6. The
committee bill recommended eliminating all NNSA funds for RRW. The report
expressed extreme displeasure at changesin the program: “ The Committeefindsthe
RRW program the DoD and NNSA have pursued at the direction of Congress goes
far beyond the scope and purpose of theoriginal congressional languageandintent....
The Committee is unconvinced that pursuing the RRW design competition to a
production phase is necessary at thistime.” It expressed concern that this program
might impede nuclear nonproliferation:

A particularly troubling issue for the Committee related to the RRW proposal is
the contradictory U.S. policy position of demanding other nations give up their
nuclear ambitions while the U.S. aggressively pursues a program to build new
nuclear warheads. The Administration needs to develop a policy rationale that
explainswhy the RRW programis not contradi ctory and does not undermine our
international nuclear nonproliferation goals.

The committee raised further concerns with the Administration’ srationae for
the nuclear weapons program and NNSA'’ s plan for the Complex. It stated that the
RRW program and Complex 2030 “are being proposed in a policy vacuum without
any Administration statement on the national security environment that the future
nuclear deterrent isdesigned to address.” Accordingly, “ The Committee believesit
is premature to proceed with further development of the RRW or a significant
nuclear complex modernization plan, until a three-part planning sequence is
completed.” This sequence has three elements: “a comprehensive nuclear defense
and nonproliferation strategy” ; a detailed description trandating that strategy into a
“gpecific nuclear stockpile”; and“ acomprehensive, long-term expenditure plan, from
fiscal year 2008 through fiscal year 2030....” The Committee did not specify adue
date for this plan, but “views completion of this three-part planning sequence as a
necessary condition before considering additional funding for Complex 2030 and
RRW activities.” The House passed the bill, 312-112 (roll no. 641), on July 17,
leaving the RRW provisions unchanged.

% U.S. Congress. House Committee on Appropriations. Subcommittee on Energy and
Water Development. “Fiscal Year 2008 Energy and Water Development Appropriations
Bill: Statement of Chairman Peter J. Visclosky,” May 23, 2007, pp. 3-4, availableat [http://
appropriations.house.gov/pdf/Visclosky StatementFY 2008SubC.pdf].

% U.S. Congress. House Committee on Appropriations. Energy and Water Development
Appropriations Bill, 2008. 110" Congress, 1% Session, 2007, unnumbered full committee
print. Quotesin this paragraph are fromibid., pp. 93-98.
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The Senate Armed Services Committee’ sNational Defense Authorization Bill,
S. 1547, would reduce the Navy' s RRW request of $30.0 million by $15.0 million,
the amount for support of Phase 3. The committee’ sreport “recommends no funds
for RRW activities beyond phase 2A in fiscal year 2008.”% The committee stated
that in addition to $88.8 million that the NNSA request |1abeled as RRW, the request
contained RRW funds in other budget elements: Engineering Campaigns, $86.4
million; Pit Manufacturing and Certification Campaign, $37.9 million; and Readiness
Campaign, $25.0 million, for atotal of $238.1 million. Thecommitteerecommended
reducing this amount by $43.0 million and restricting FY 2008 RRW work to Phase
2A and below. “[T]he committee believesthat many years of research are necessary
before any such decision [proceeding beyond Phase 2A] can be made or even
meaningfully discussed.”®” Further, “The RRW asenvisioned by the NNSA and the
NWC [Nuclear Weapons Council] would be a new warhead ... As a new warhead,
there are many policy questions, concerns, and issues that must be raised, discussed,
and resolved before any decision can be made to move to phase 3 or beyond.”®® At
the sametime, “The committee believes that the technical work [on RRW] must go
forward apace with the policy discussion and before any decison on RRW
devel opment, manufacturing, or deployment.” %

The committee discussed its policy concernsin detail. It stated,

The idea of anew nuclear warhead and leadership in nonproliferation are
distinctly at odds in the absence of additional steps and policies to reduce the
reliance on nuclear weapons, accelerate reductions in the size of the stockpile,
formalize the moratorium on nuclear weapons testing, strengthen the
nonproliferation regime, and renew commitmentsto all aspects of the Treaty on
the Nonproliferation of Nuclear Weapons.'®

Aspart of thispolicy focus, Section 1061 of S. 1547 required arevised nuclear
posture review, to include, among other things, the role of nuclear forces, the
relationship among deterrence policy, targeting, and arms control, the nuclear
delivery systems required, the nuclear weapons complex required, and the stockpile
required, “including any plans for replacing or modifying warheads.”

Section 3122 of S. 1547, “ Sense of Congress on the Nuclear Nonproliferation
Policy of the United States and the Reliable Replacement Warhead,” is another part
of the committee’s policy focus. Under this section, it would be the sense of
Congressthat the United States should: reaffirm its commitment to Article VI of the
Nuclear Nonproliferation Treaty (discussed below), initiate talks with Russia to
reduce numbers of nuclear weapons, work with other nuclear weapon states to

% U.S. Congress. Senate. Committee on Armed Services. National Defense Authorization
Act for Fiscal Year 2008, S.Rept. 110-77 to accompany S. 1547, 110" Congress, 1% Session,
2007, p. 206.

7 |bid., p. 624.
% |bid., p. 625.
 |bid., p. 627.
10 |hid., p. 626.
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“decrease reliance on, and the importance of, nuclear weapons,” and “formul ate any
decision on whether to manufacture or deploy areliabl e replacement warhead within
the broader context of the progress made by the United Statestoward achieving each
of the goals described in [this section].” Further, under Section 3122, “the Senate
should ratify the Comprehensive Nuclear-Test-Ban Treaty.”

The Senate Appropriations Committee reported S. 1751, the Energy and Water
Development Appropriations Bill, on July 9.2°* The report stated, “ The Committee
isdivided on the Reliable Replacement Warhead (RRW) program, but unified inits
desire to review and discuss our nationa strategic defense policy and the role of
nuclear weapons in the post-cold war and post-September 11" world.” The
committee recommended $66.0 million for NNSA for RRW in order to complete
Phase 2A. It made clear that it was not committed to proceeding with Phase 3 but
wanted “amore vigorous analysis and debate” first. It wanted more information to
help with this decision, such as characteristics of the future stockpile, the possible
effects of RRW on U.S. nuclear nonproliferation efforts, and comparative costs of
RRW vs. LEP. To this end, it favored a bipartisan, congressionally-created
commission “to eval uate and make recommendations on therol e of nuclear weapons
in our future strategic posture.... That Commission report can form the basis of
information and advice from which the President and the Congress can make
decisionsabout the future of RRW and other weapons programs.” At the sametime,
“[1]t will beincumbent upon NNSA to provide specific detailsasto how many RRW
weapons will be manufactured, how the Department of Defense intendsto integrate
the system into the stockpile and how many weapons from the existing deterrent can
beretired.” Althoughthecommittee recommended fundsto continue Phase 2A work
on the first RRW type, it barred the use of funds for initial research on a second
RRW type.

On July 20, the Secretaries of Energy, Defense, and State issued a statement
urging Congressto fully fund RRW for FY 2008.1% They stressed the “ essential role
that nuclear weapons play in maintaining deterrence,” argued that “it becomes
increasingly difficult to certify the existing stockpile of weapons,” and said that
pursuit of RRW “is critical to sustaining long-term confidence in our deterrent
capability.” Further, “[d]elayson RRW also raisethe prospect of having to returnto
underground testing to certify existing weapons.” Responding to this statement,
Representatives Skelton and Tauscher wrote aletter to the secretaries, stating in part:

We see promise in the proposed RRW program, but we take issue with your
assertion that any delay in RRW would “force the United States to maintain a
large stockpile of nuclear weaponsand sustain it through increasingly costly and
risky Life Extension Programs,” and “raise the prospect of having to return to
underground nuclear testing to certify existing weapons.”

101 y,S. Congress. Senate. Committee on A ppropriations. Energy and Water Appropriations
Bill, 2008, S.Rept. 110-127, to accompany S. 1751, 110" Congress, 1% Session, 2007.
Quotesin this paragraph are fromibid., pp. 150-153.

102 “ National Security and Nuclear Weapons. Maintaining Deterrence in the 21% Century:
A Statement by the Secretary of Energy, Secretary of Defense and Secretary of State,” July
2007, 3p.; availableat [ http://www.nnsa.doe.gov/docs/factsheets/2007/NA-07-FS-04.pdf].
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As we stated in the report accompanying the National Defense
Authorization Act for FY 2008, it istoo early to know whether RRW can deliver
on the abjectives that have been established for the program, and the prudent
course at this point is rigorous study of the feasibility of achieving those
objectives.'®

Representatives Hobson and Visclosky also responded to the statement. They
said, “the Joint Statement reads as a description of the status quo,” and continued,

the Joint Statement goes so far asto imply that RRW isthe only available option
for addressing the concerns about the existing stockpile of legacy nuclear
weapons. Particularly troubling is the direct link between a resumption of
nuclear testing and the provision of funding for RRW:

“Delays on RRW also raise the prospect of having to return to
underground nuclear testing to certify existing weapons.”

Itisirresponsiblefor the Administration to makesuchanassertion. ... There
is no record of congressional testimony or reports sent to Congress by the
Administration claiming that the safety, security, or reliability of the existing
legacy stockpile is on a performance cliff such that a resumption of testing to
verify performance of the warheads would be a necessity.’™

Funds for the Navy’s RRW work fall under the jurisdiction of the Defense
Appropriations Subcommittee. The House Appropriations Committee reported the
defenseappropriationshill (H.R. 3222, H.Rept. 110-279) on July 30. It recommended
eliminating the $30.0 million Navy request for RRW. The House passed this hill,
395-13, on August 5 (roll no. 846), leaving this provision unchanged.

On August 1, Senator Feinsteinintroduced S. 1914, Nuclear Policy and Posture
Review Act of 2007. Subsection (c) of thisbill would require the President to report
to Congress on the results of anuclear policy review by September 1, 2009, and to
report to Congress on the results of anuclear posture review by March 1, 2010. The
bill also provides, “ no funds may be appropriated or otherwise made availablefor the
Reliable Replacement Warhead Program for fiscal years 2008, 2009, or 2010 until
the reports required under subsection (c) have been submitted to Congress.”

A Phase 3 decision could be delayed to FY 2010 or beyond for several reasons.
The House Armed Services Committee called for areport on U.S. strategic posture,
due December 2008, stating, “ The committee believesclear policy objectivesshould

103 |_etter from Representative Ike Skelton, Chairman, House Armed Services Committeg,
and Representative Ellen Tauscher, Chairman, Subcommittee on Strategic Forces, House
Armed Services Committee, to Secretary Samuel W. Bodman, Department of Energy,
Secretary Robert M. Gates, Department of Defense, and Secretary Condoleezza Rice,
Department of State, July 26, 2007.

104 |etter from Representative David Hobson, Ranking Minority Member, and
Representative Peter J. Visclosky, Chairman, Subcommittee on Energy and Water
Devel opment, House A ppropriations Committee, to TheHonorabl e Robert Gates, Secretary
of Defense, The Honorable Condoleezza Rice, Secretary of State, and The Honorable
Samuel Bodman, Secretary of Energy, August 1, 2007.



CRS-36

be established before Congress commitsto ambitious new programs.”'® The Senate
Armed Services Committee called for a nuclear posture review, to be submitted to
Congressin December 2009.'® Congress may wish to eval uate these reports before
deciding how to proceed with RRW. There may also be interest in examining what
approach to RRW anew presidential administration may adopt in 2009. Staff at the
Lawrence Livermore, Los Alamos, and SandiaNational Laboratories haveindicated
that were adelay to occur, continuing Phase 2A through FY 2008 and FY 2009 would
allow more time for in-depth study of RRW issues such as safety, use control, cost,
and manufacturing, thereby potentially reducingtechnical risk. They believethat this
work could be accomplished by a small core team at modest cost.”’

The Senate Appropriations Committee reported H.R. 3222, the Department of
Defense Appropriations Bill, on September 14. It recommended reducing Navy
RRW funding by $15.0 million.'*®

As noted earlier, the JASON Defense Advisory Group delivered a classified
report on RRW, along with an unclassified executive summary, to Congress on
September 28. The report was required by the FY 2007 House Appropriations
Committee sreport (H.Rept. 109-474) on energy and water appropriations. It stated
that the design for the first RRW type, WR1, “is pursued with the above principles
[on how to assess confidence and provide for successful certification] in mind, but
certification is not yet assured. The certification plan presented needs further
development.... Substantial work remainson the physical understanding of the surety
mechanisms that are of high priority to the RRW program.” (p. 6) It recommended
steps to “ensure that the new manufacturing processes [proposed for RW1] do not
have a deleterious effect on WR1 performance” and made several recommendations
to establish a peer review to establish confidence in the warhead’ s design, such as
having the effectiveness of the peer review mechanism “ examined periodically by an
independent organization” and having the review team “broadly constituted” with
“authority to pose formal tests of a computational or experimental nature to the
design team.” (pp. 7-8).

NNSA lauded the report, saying that it confirmed that NNSA’s “approach
towards devel oping a Reliable Replacement Warhead (RRW) was proceeding with
appropriatescientific principles’ and*“ concluded that NNSA’ scurrent approach, with
additional technical, experimental and peer review enhancements, could determine
that RRW can be certified for the stockpile without the need to conduct an

105 .S, Congress. House. Committee on Armed Services. National Defense Authorization
Act for Fiscal Year 2008, H.Rept. 110-146, to accompany H.R. 1585, 110" Congress, 1%
Session, 2007, p. 390.

106 Y, S, Congress. Senate. Committee on Armed Services. National Defense Authorization
Act for Fiscal Year 2008, S.Rept. 110-77 to accompany S. 1547, 110" Congress, 1% Session,
2007, p. 395.

197 Information provided by Lawrence Livermore, Los Alamos, and Sandia National
Laboratories, multiple personal communications, August 2007.

198 U.S. Congress. Senate. Committee on Appropriations. Department of Defense
Appropriations Bill, 2008, S.Rept. 110-155, to accompany H.R. 3222, 110" Congress, 1%
Session, 2007, p. 228.
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underground nuclear test.” Further, NNSA Administrator Thomas D’ Agostino said,
“| am pleased that the JASON panel feels that we are on the right track.”'® In a
subsequent letter, D’ Agostino stated, “ Resolution of issues raised in the JASON’s
study can only be achieved if this[RRW] R&D effort is allowed to proceed and is
funded along the lines of the request submitted last February....” ™

RepresentativesVisclosky and Hobson i ssued astatement on the JASON report.
They said, “ Once again, independent sources have rai sed serious questionsthat must
be addressed before proceeding with the RRW.... Only when the Department of
Energy has completed the work recommended by the JASON report, can the nation
appropriately consider what role an RRW might play as a 21% century nuclear
deterrent.”

In October, DOD appealed items in the FY 2008 defense appropriations bill.
One item was RRW. DOD asked that Congress provide the $15 million that the
Senate provided for the Navy’'s RRW effort rather than the House-passed $0. It
stated that $15.0 million is “the minimum level of funding needed by the Navy to
begin Phase 2A activitiesin FY 2008, and with at least the same level of fundingin
FY 2009, to complete the effort within 2 years, one year later than the date that could
have been achieved with the President’ soriginal budget request for thisitem.” DOD
detailed how the money would be spent: it “isrequired to begin the Navy portion of
Phase 2A andfor risk reduction analysisand preliminary development of afollow-on
Arming, Fuzing and Firing (AF&F) subsystem for all weapons associated with the
MK5 aeroshell deployed on the TRIDENT Il D5 Fleet Ballistic Missile System.” 2

On November 6, conferees on the defense appropriations bill filed their report
(H.Rept. 110-434), which included $15.0 million for the Navy for RRW. On
November 8, the House agreed to the conference report, 400-15, and the Senate did
so by voice vote.

An article in November 2007 offered some support for RRW. It reported that
aletter to Senators Jon Kyl and Pete Domenici from former Secretary of State Henry
Kissinger said, “I believe that research and design of the RRW should continue.”
The article also cited aletter by former Secretary of State George Shultz and Sidney
Drell, professor emeritus of physics at Stanford University, to Kissinger that stated,
“research work on new RRW designs should certainly go ahead. Such work would
make possi bl e the decision to implement the construction phase of the program were

109 .S, Department of Energy. National Nuclear Security Administration. “Independent
Scientific Review Confirms Technical Approach to RRW,” news release, September 28,
2007, p. 1.

10| etter from ThomasP. D’ Agostino, Administrator, NNSA, to The Honorable Carl Levin,
Chairman, Committee on Armed Services, United States Senate, October 5, 2007, p. 2.

11 «Visclosky and Hobson: Work Outlined in JASON Report Must Be Completed before
Considering RRW,” September 27, 2007.

12y.S. Department of Defense. FY 2008 Defense Appropriation Appeals. October 2007, p.
R&D-52.
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that to be desired at some future time. The design work itself isrelatively small in
cost and need not be viewed in any way as an eventua commitment to go ahead.”**3

The conferenceversion of H.R. 1585, FY 2008 National Defense A uthorization
Act, provided $66.0 million for RRW. It contained several provisions on RRW.

e It barred moving RRW beyond Phase 2A in FY 2008 (section 3111).
The conferencereport stated, “ The confereesbelieve clarification of
the United States’ long-term nuclear weaponspolicy isaprerequisite
to any major decisions on the size and composition of the nuclear
weapons stockpile and the complex that supportsit. Tothat end, the
conference agreement includes section 1062 establishing a
congressionally appointed bipartisan commission to examine U.S.
nuclear policy and strategic posture, and section 1070, requiring that
a new Nuclear Posture Review be submitted to Congress in
December 2009.” 1

e It required a study on the use of existing pitsin the RRW program
(section 3121)

e It included a sense of Congress provision that the United States
should make any decisionson RRW in the context of progress made
toward several goals related to nuclear nonproliferation and arms
reduction (section 3126)

e As an aid to future decisions on nuclear weapons and related
matters, it provided for establishing acommission on nuclear policy
and strategic posture (section 1062), with areport due December 1,
2008, and required a new nuclear posture review be submitted to
Congress in December 2009 (section 1070).

On December 12, the House agreed to the conference report on H.R. 1585, 370-49.
On December 14, the Senate agreed to the conference report, 90-3.

On December 16, the House Rules Committee posted the FY 2008 consolidated
appropriationsbill (the Houseamendmentsto Senateamendment to H.R. 2764, State,
Foreign Operations, and Related Programs Appropriations Act, 2008). According
to the NNSA section of the report,

The amended bill provides no funds for the Reliable Replacement Warhead
(RRW), as proposed by the House. As stated in both the House and Senate
reports, Congress believesanew strategic nuclear deterrent mission assessment
for the 21% century is required to define the associated stockpile requirements

13 Jon Fox, “Former Secretaries of State Support New Warhead,” Global Security
Newswire, November 15, 2007. The article does not provide the date of the letters.

14 U.S. Congress. Committee of Conference. National Defense Authorization Act for Fiscal
Year 2008. H.Rept. 110-477, conference report to accompany H.R. 1585. 110" Congress,
1% Session, 2007, p. 1290.
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and determine the scope of the weapons complex modernization plans. The
NNSA is directed to develop along-term scientific capability roadmap for the
national laboratories to be submitted to the Committees on Appropriations.**

The House agreed to the first House amendment to the Senate amendment (i.e.,
the omnibus appropriations bill), 253-154, on December 17 (roll call 1171). (The
second House amendment was for Emergency Supplemental Appropriations for
Operation Enduring Freedom and for Other Purposes.) Commenting on the bill,
according to a press report, Representative Peter Visclosky, Chairman of the House
Energy and Water Development Appropriations Subcommittee, said, “[m]oving
forward on a new nuclear weapon is not something this nation should do without
great consideration ... the U.S. needs acomprehensive nuclear defense strategy, and
arevised stockpile plan to guide the transformation and downsizing of the [nuclear
weapons] complex,” whilean NNSA spokesman said that eliminating NNSA RRW
funding means “we will likely have to go down a path of a full-life extension
program for nuclear weapons in our stockpile, which in the long run will be more
costly, without introducing modern safety and security measures into our
weapons.” 1

Policy Options and Issues for the 110" Congress

The RRW program has made considerabl e progress sinceitsinception, opening
new choices and questions for Congress.

Drop RRW. Congresscould short-circuit theentiredecision processthat RRW
would entail by terminating RRW and proceeding with LEP only. CRS Report
RL 33748 presents many arguments for and against this course of action.

Slow the pace of RRW. Thefirst production unit of RRW is scheduled for
2012 or 2014, as noted earlier. At the same time, the pit aging study referenced
above has extended the anticipated service life of pits considerably. Since one
justification for proceeding quickly with RRW was the fear that age-related defects
might cause pits not to function correctly by about the time anew pit manufacturing
facility could become operational, the extended “lease on life” offered by the pit
aging report might permit RRW to proceed at a slower pace. A pressreport stated,

Some members of Congress have said the plutonium studies raised questions
about the need for the RRW program. Rep. David L. Hobson ... said yesterday
that, based on the plutonium studies, “ they should take abreath becausethere are

15 .S, House. Committee on Rules. Text of the House Amendments to Senate Amendment
toH.R. 2764 — State, Foreign Operations, and Related Programs Appropriations Act, 2008
(Consolidated Appropriations Act, 2008). Joint Explanatory Statement to Accompany
Consolidated Appropriations Amendment, Division C, Energy and Water, p. 44 (pdf page
88), available at [http://www.rules.house.gov/110/text/omni/jes/jesdivc.pdf].

He\walter Pincus, “ Nuclear Warhead Cut from Spending Bill,” Washington Post, December
18, 2007, p. 2.
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lots of demands for money.” He added: “Congressis not going to be as robust
about this though there is a need to have some scientific work done.”*’

Gather More Information. The 110" Congresswill not need to make afinal
decisionto proceed withRRW. That decisionwill comedueif NNSA requestsfunds
to begin full-scal e devel opment, currently expected around FY 2010. Further, many
current unknowns could make a decision to proceed with RRW premature. Costis
important to the decision, yet long-term cost projections are notoriously unreliable.
There are technical uncertainties, such as whether the winning RRW design can be
turned into a functioning warhead. The future Complex has yet to be determined,
along with how it might differ depending on whether the United States pursues LEP
or RRW and how it would handle atransition to an all-RRW stockpile. Stockpile
numbers decades out are unknowable, yet a Complex would spend money
unnecessarily if sized too large and could not support requirementsif sized too small.
Unlessit rejects RRW, Congress may wish to use the time before a decision must be
made to gather more information to bound these unknowns.

Examine the Link Between RRW and a Reconfigured Complex.
Some argue that the Complex must be streamlined and consolidated to support
RRW, and that RRW will permit a smaller and less costly Complex because RRW
components will be easier to manufacture and assemble and will use less hazardous
material. On the other hand, revising the Complex would be very costly, as would
production of perhaps thousands of RRWSs, and the pit aging study may provide
groundsfor delaying adecision on Complex reconfiguration. Congress may wishto
determine how long it would take for savings from RRW and a reconfigured
Complex to exceed the investment costs, with both figures adjusted for net present
value to reflect the time value of money.”® Congress may also consider what
upgrades the Complex would need in order to support LEPs.

Consider the Scheduling of a Second RRW Design Competition. A
congressional report called for a second competition with an FPU of FY2014."° A
second RRW, if designed so that it could back up the first, would guard against the
prospect that the failure of one RRW type could force the withdrawal of part of the
U.S. strategic nuclear force. A second RRW design competition would also help
maintain the RRW program. On the other hand, a 2012 FPU for the first RRW
appearsoptimistic, asnoted, so a2014 FPU for asecond RRW may beaswell. More
time between a first and second RRW would give more opportunity for refining
RRW design and for feedback from production to design. Further, alternate
warheads for each type of long-range bomber and missile are available if the first

17 Walter Pincus, “New Nuclear Weapons Program to Continue,” Washington Post,
December 2, 2006, p. 7.

118 For further information on net present value, see U.S. Department of Defense. Office of
the Under Secretary of Defense for Acquisition, Technology, and Logistics. “Contract
Pricing Reference Guides,” at Defense Procurement and Acquisition Policy website,
[ http://www.acq.osd.mil/dpap/contractpricing/vol 2chap9.htm].

119.S. Congress. Senate. Committee on Appropriations. Energy and Water Appropriations
Bill, 2007. S.Rept. 109-274, 109" Congress, 2™ Session, 2006, p. 148.
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RRW encountered aproblem. Atissue arewhether to initiate asecond RRW design
competition and, if so, on what schedule.

Consider How to Handle Moving WR1 to a More Advanced Phase
of Development. Nuclear weapons development proceeds in carefully-defined
“phases.” This process dates back at least to a 1953 agreement between the Atomic
Energy Commission (a predecessor agency of DOE) and DOD that numbers the
phases as follows. 1, weapon conception; 2, program study; 3, development
engineering; 4, production engineering; 5, first production; 6, quantity productionand
stockpile.**® The Nuclear Weapons Council updated this agreement in 2000 with
guidelinesfor a“Phase6.X Process’ in whichthe phasesin the 1953 agreement were
applied to refurbishment of existing weapons (i.e., thosein Phase 6).?* Thus, Phase
6.1 was concept assessment for refurbishing an existing weapon. The 2000 update
included a Phase 6.2A, design definition and cost study. By extension, Phase 2A is
design definition and cost study for a new warhead.

NNSA staff provided the following information in April 2007. The plan was
for the first RRW to enter Phase 2A in early May 2007, with agoal of completing
that phase by the end of December 2007. The weapon would then be ready for a
decision by the Nuclear Weapons Council on moving to Phase 3. If the council
approved, during FY 2008, of beginning RRW Phase 3, NNSA might ask the Armed
Services and Appropriations Committees for approval to reprogram funds for that
purpose. Most of the $88.8 million requested for RRW for FY 2008 is for work on
Phase 2A, with a small portion of the money for Phase 3 work. However, the
national defense authorization bill as reported from the conference committee in
December 2007 (H.R. 1585, section 3111) barred the use of FY 2008 fundsto support
RRW activities beyond Phase 2A.

Nonetheless, a decision on moving RRW to Phase 3 might be at issue in the
second session of the 110" Congress. RRW' stransition to Phase 3 isimportant for
Congress. Phase 3 involves considerably more money than does Phase 2A. In
addition, while Phase 2A is a study, the results of which might lead to the
cancellation of aweapon program, Phase 3 carriesamuch stronger presumption that
the weapon will proceed through development to production and deployment.
Legidation reflects the importance of the move from Phase 2A to Phase 3. P.L.
107-314, FY 2003 Nationa Defense Authorization Act, Section 3143, “ Requirements
for Specific Request for New or Modified Nuclear Weapons,” requiresthat arequest
for funds for each new weapon in Phase 3 or higher, or for each modified weaponin
Phase 6.3 or higher, with exceptionssuch asfor lifeextension programs, be presented
asaseparate lineitem, whilerequestsfor fundsfor earlier phases areto be combined
into asinglelineitem. P.L. 108-136, FY 2004 National Defense Authorization Act,
Section 3117, aso highlights the importance of engineering development as a
congressional decision point by barring the Secretary of Energy from beginning

120.S. Atomic Energy Commission. “An Agreement Between the AEC and the DOD for
the Development, Production, and Standardization of Atomic Weapons,” March 21, 1953,
10 p.

121 U.S. Department of Defense and Department of Energy Nuclear Weapons Council.
“Procedural Guideline for the Phase 6.X Process,” April 19, 2000, 13 p.
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engineering development or any subsequent phase of the Robust Nuclear Earth
Penetrator without specific congressional authorization.

If RRW does not begin Phase 3 until the FY 2009 budget is approved, possibly
thefall of 2008, what happensto the RRW program during the hiatusfrom December
2007 until the budget is approved? NNSA indicates that it would continue basic
experiments and technology devel opment for RRW as an extension of Phase 2 that
could considerably reduce risks and future schedule, as funding allowed.

Should RRW Be Linked to the Comprehensive Test Ban Treaty
(CTBT)? The CTBT bars all nuclear explosions.*? The United States and other
nations signed it beginning in 1996; as of December 2007, 177 nations have signed
it and 141 have ratified.”® However, 44 specified nations must ratify for it to enter
intoforce, and ten, including the United States, have not ratified. The Senaterejected
it in 1999 on such grounds as the capability of the Stockpile Stewardship Program
to maintain current warheads, possible need for new warheads, need for new security
features, questions about monitoring ability, and the prospect that other nations
might make militarily significant gainsthrough clandestinetesting. Withthe passage
of time, some argue that Stockpile Stewardship has demonstrated its capability,
Congress has rejected new warheads for new missions, and detection capability has
improved greatly. Inthisview, the CTBT meritsareconsideration. Othersprefer to
avoid nuclear testing but also do not want to enter the CTBT; they would maintain
the current moratorium. Still othersargue that Stockpile Stewardship tools have not
been verified by nuclear testing, militarily significant clandestine cheating is till
possible, and some security features could be added only with testing. They would
resume testing at alow pace and low yield.

RRW's support in Congress has by some accounts diminished,’* so some
favoring RRW see a CTBT-RRW link as apossible quid pro quo. Similarly, some
favoring the CTBT also raise the prospect of a quid pro quo, arguing that NNSA
claims that RRW will reduce the likelihood of a need to return to testing. On the
other hand, some RRW supporters see RRW as deserving approval onitsmeritsand
fear that the CTBT couldimpair U.S. security, whilesome CTBT supportersfeel that
the prospects for CTBT ratification will increase over time and that RRW
undermines U.S. ability to take the lead on nuclear nonproliferation; advocates of
both positions would reject a CTBT-RRW link.

Will RRW Weaken U.S. Nuclear Nonproliferation Efforts? RRW
advocates hold that LEP will cause confidence in the stockpile to decline, and with
itU.S. ability to assurealliesthat the U.S. deterrent issound, to dissuade competitors
from beginning nuclear programs, to deter adversaries, and if necessary to defeat
enemies, as called for in the 2001 Nuclear Posture Review. In contrast, they say,

122 See U.S. Congress. Congressiona Research Service. Nuclear Weapons: Comprehensive
Test Ban Treaty. CRS Report RL33548, by Jonathan Medalia.

123 For status of ratifications, seethe Comprehensive Nucl ear-Test-Ban Treaty Organization
Preparatory Commission website at [http://www.ctbto.org].

124\Walter Pincus, “ Congress Skeptical of Warhead Plan,” Washington Post, April 22, 2007,
p. 5.
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RRW is designed as a replacement weapon rather than a new weapon with new
military capabilities, and onethat will be easier to manufacture, maintain, and certify
than current warheads, with wider performance margins to raise confidence that it
will work as intended. This confidence is important for nuclear nonproliferation
because it makes friends and allies less inclined to develop their own nuclear
weapons in response to actions of potential proliferators like North Korea or Iran.
As Japanese Foreign Minister Taro Aso said shortly after the North Korean nuclear
test of October 2006, “There is no need to arm ourselves with nuclear weapons
either. For Japan’'s own defense we have this Mutual Defense Treaty with [the]
United States and we have the commitment, and that commitment has been
reconfirmed by Secretary Rice, that there is this commitment to make sure that the
security system will work.”*® Without confidence in U.S. nuclear weapons, it is
argued, that commitment becomes of questionable value. Moreover, any nation
seeking to manufacture nuclear weapons would require adecades-long effort that is
insensitive to U.S. actions. According to John Harvey, Director of NNSA’s Policy
Planning Staff, “The RRW effort itself has positive implications for non-
proliferation. Because these warheads would be designed with more favorable
performance margins, and beless sensitive to incremental aging effects, they would
reduce the possibility that the United States would ever be faced with a need to
conduct a nuclear test to diagnose or remedy a stockpile reliability problem.”
Further, he notes that this nation has taken many actions consistent with Article VI
of the Nuclear Nonproliferation Treaty (NPT), in which the parties “[undertake] to
pursue negotiations in good faith on effective measures relating to cessation of the
nuclear armsrace at an early date and to nuclear disarmament.” Such actionsinclude
agreeing, in the Moscow Treaty, to significant reductionsin operational ly-deployed
strategic nuclear weapons; taking steps to reduce the U.S. nuclear stockpile; and
removing up to 200 metric tons of highly enriched uranium from weapons use.'®

Criticsare concerned that other nations would perceive RRW as a new weapon
that is at odds with the reciprocity of obligations between nuclear and nonnuclear
weapon states that is the core of the NPT, and particularly with U.S. obligations
under Article VI. Asaresult, inthisview, RRW would make it harder to deal with
Iranian and North Korean nuclear programs, and those programs in turn could lead
to afollow-on wave of possible proliferators. For example, if Japan, Saudi Arabia,
and Egypt saw nuclear weapons spreading, they might undertake nuclear programs
of their own. By signaling that the United States places heavy value on nuclear
weapons through the RRW program instead of seeking to downplay and devalue
theseweapons, these critics maintain, the United Statesunderminesitsability tolead
worldwide nuclear nonproliferation efforts. Former Senator Sam Nunn said,

OntheRRW itsdlf, if Congressgivesagreen light to thisprogram in our current
world environment — and | stressin our current world environment — | believe

125 U.S. Department of State. “Remarks [by Secretary of State Condoleezza Rice] with
JapaneseForeign Minister Taro Aso After Their Meeting,” Tokyo, Japan, October 18, 2006,
available at [http://www.state.gov/secretary/rm/2006/74669.htm].

126 John Harvey, “U.S. Nuclear Weapons Programs: Implications for Nonproliferation,”
Remarks at NATO Conference: “NATO and the Future of the NPT,” NATO Defense
College, Rome, Italy, September 12, 2006 (as revised November 27, 2006), pp. 3, 6.
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that this will be misunderstood by our alies, exploited by our adversaries,
complicate our work to prevent the spread and use of nuclear weapons.... and
make resolution of the Iran and North Korea challenges all the more difficult.
Also, | think it will make it more difficult to discourage the many new countries
that are right on the tipping point of beginning their enrichment process.... we
will pay avery high price in terms of our overall national security if Congress
goes forward with this program.... So | would not fund additional work on the
RRW at this time, certainly not development and going forward with
deployment.*?’

Similarly, former Secretary of DefenseWilliam Perry said, “ onbalance, | believethat
we could defer action for many years on the RRW program. And | have no doubt
that this would put usin a stronger position to lead the international community in
the continuing battle against nuclear proliferation, which threatens us all.” %

12/00/08 —

12/01/08 —

06/00/08 —

03/00/08 —

12/12/07 —

12/06/07 —

Chronology, 2007-

A new Nuclear Posture Review, required by the conference version
of H.R. 1585, FY 2008 defense authorization bill, section 1070, isdue
to Congress.

A study by the Congressional Commission on the Strategic Posture
of the United States, established by the conference version of H.R.
1585, FY 2008 defense authorization bill, section 1062, is due.

(Approximate date) A report on using existing pits for the RRW
program, required by the conference version of H.R. 1585, FY 2008
defense authorization bill, section 3121, is due to Congress six
months after the bill is enacted into law.

The National Academy of Sciences expects to deliver an interim
study on Quantification of Margins and Uncertainties, a method to
assess the nuclear stockpile, to NNSA and Congress. Among other
things, the study will evaluateif this method can be applied to RRW.
Thestudy isrequired by P.L. 109-364, the FY 2007 National Defense
Authorization Act, Section 3116. Thefinal study isdue August 2008.

The House agreed to the conference report on H.R. 1585, the defense
authorization bill, 370-49.

The conference report on H.R. 1585, the national defense
authorization bill, was ordered to be printed. It contains several
provisions on RRW, as described above.

127 U.S. Congress. House. Committee on Appropriations. Subcommittee on Energy and
Water Development. Hearing on nuclear weapon activities. 109" Congress, 1% Session,
March 29, 2007.
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11/06/07 —

09/28/07 —

09/14/07 —

07/17/07 —

07/09/07 —

06/06/07 —

05/25/07 —

05/23/07 —

05/17/07 —

04/24/07 —

03/02/07 —

03/01/07 —
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Conferees on the Department of Defense appropriations bill filed
their report, which included $15.0 million for the Navy for RRW.

NNSA delivered to Congress a JASON report on RRW that was
required by the House A ppropriations Committee' sreport on FY 2007
energy and water appropriations.

The Senate Appropriations Committee reported H.R. 3222, the
Department of Defense Appropriations Bill.

The House passed the FY2008 Energy and Water Devel opment
Appropriations Bill, 312-112, leaving RRW provisions unchanged.

The Senate Appropriations Committee reported S. 1751, the Energy
and Water Development Bill.

TheHouse Appropriations Committee marked up the FY 2008 Energy
and Water Development Appropriations Bill. The committee
recommended eliminating NNSA funds for RRW and directed the
Administration to prepare a comprehensive nuclear planning
assessment, which it views “as a necessary condition before
considering additional funding for Complex 2030 and RRW
activities.”

The Senate Armed Services Committee’s mark of S. 567, FY 2008
National Defense Authorization Bill, reduced the total RRW request
(NNSA and Navy) by $43 million and limited FY 2008 activities for
the RRW program to Phase 2A activities.

The House Energy and Water Development Appropriations
Subcommittee’ smark of the FY 2008 Energy and Water Devel opment
Appropriations Bill eliminated NNSA funds for RRW.

The House passed H.R. 1585, the FY 2008 defense authorization bill,
397-27. Thebill reduced RRW funding for by $20.0 million and for
the Navy by $25.0 million, kept the program for the first RRW in
Phase 2A for FY 2008, and required severa studies related to RRW.

The American Association for the Advancement of Science released
areport, “ The United States Nuclear Weapons Program: The Rol e of
the Reliable Replacement Warhead.”

NNSA announced that the Nuclear Weapons Council selected the
design by Livermoreand Sandia-Californiaasthewinner of theRRW
design competition.

The Secretary of Energy and Secretary of Defense are to submit a
final report to congressional defense committees on feasibility and
implementation of the RRW program, as required by P.L. 109-163,
FY 2006 Nationa Defense Authorization Act, Section 3111.
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02/18/07 — A committee of the American Association for the Advancement of
Science delivered an interim progress report, “The United States
Nuclear Weapons Program: The Role of the Reliable Replacement
Warhead.”

01/31/07 — NNSA released its “Report on the Plan for Transformation of the
National Nuclear Security Administration Nuclear Weapons
Complex,” as required by P.L. 109-364, the FY2007 National
Defense Authorization Act, Section 3111. An objective of the plan
IS “To prepare to produce replacement warheads under the Reliable
Replacement Warhead program....”
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Appendix. Nuclear Weapons, Nuclear Weapons
Complex, and Stockpile Stewardship Program

This report refers to nuclear weapons design, operation, and production
throughout. This Appendix describes key terms, concepts, and facilitiesasan aid to
readers not familiar with them.

Current strategic (long-range) and most tactical nuclear weapons are of atwo-
stagedesign.® Thefirst stage, the“primary,” isan atomic bomb similar in principle
tothebomb dropped on Nagasaki. Theprimary providesthe energy needed totrigger
the second stage, or “ secondary.”

The primary has at its center a*“pit,” a hollow core containing fissile material
(typically plutonium) and containment shells of other metals. It is surrounded by
chemical explosive shaped to generate a symmetrical inward-moving (implosion)
shock front. When the explosive is detonated, the implosion compresses the
plutonium, increasing its density so much that it becomes supercritical and can
sustain arunaway nuclear chain reaction. A neutron generator injects neutrons into
the plutonium. The neutrons drive this reaction by splitting (fissioning) plutonium
atoms, repeatedly doubling the number of neutronsreleased. But the chain reaction
can last only the briefest moment before theforce of the nuclear explosion drivesthe
plutonium outward so that it becomes subcritical and can no longer support achain
reaction. To increase the fraction of plutonium that isfissioned, boosting the yield
of the primary, another system injects “boost gas’ — a mixture of deuterium and
tritium (isotopes of hydrogen) gases— into the pit before the explosiveis detonated.
Theintense heat and pressure of the fission chain reaction cause this gasto undergo
fusion. Whilethe fusion reaction generates energy, its purposeisto generate agreat
many neutrons and thus “boost” the fission chain reaction to a higher level.

A metal “radiation case” channels the energy of the primary to the secondary,
which contains fission and fusion fuel. The energy ignites the secondary, which
releases most of the energy of anuclear explosion. The primary, radiation case, and
secondary comprise the “nuclear explosive package.” Thousands of “nonnuclear”
components are also needed to make the nuclear explosive package into amilitarily
usable weapon, such as an arming, firing, and fuzing system, an outer case, and
electrical and physical connections linking abomb to an airplane or awarhead to a
missile.

Nuclear weapons were designed, tested, and manufactured by the nuclear
weapons complex, which is composed of eight government-owned contractor-
operated sites: theLos AlamosNational Laboratory (NM) and Lawrence Livermore
National Laboratory (CA), which design nuclear explosive packages, SandiaNational
Laboratories(NM and CA), which designsnonnuclear components; Y-12 Plant (TN),
which produces uranium components and secondaries; Kansas City Plant (MO),

129 U.S. Department of Energy, Final Programmatic Environmental |mpact Satement for
Sockpile Sewardship and Management, DOE/EIS-0236, September 1996, summary
volume, p. S-4. That page contains further information on nuclear weapon design and
operation.
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which produces many of the nonnuclear components, Savannah River Site (SC),
which processes tritium from stockpiled weaponsto remove decay products; Pantex
Plant (TX), which assembles and disassembles nuclear weapons, and the Nevada
Test Site, which used to conduct nuclear tests but now conducts other weapons-
related experimentsthat do not produceanuclear yield. Thesesitesarenow involved
in disassembly, inspection, and refurbishment of existing nuclear weapons. The
National Nuclear Security Administration (NNSA), a semiautonomous part of the
Department of Energy, manages the nuclear weapons complex and program.

NNSA maintains nuclear weapons and associated expertise through the
Stockpile Stewardship Program (SSP), which Congress created in the FY 1994
National Defense Authorization Act (P.L. 103-160, section 3138). The legidation
specified that the goal of SSP is “to ensure the preservation of the core intellectual
and technical competencies of the United States in nuclear weapons’ through
“advanced computational capabilities,” “above-ground experiments’ (experiments
not requiring nuclear testing), and construction of large experimental facilities. SSP
hasthreemain elements. Directed StockpileWork involveswork directly on nuclear
weapons in the stockpile, such as monitoring their condition, maintaining them
through refurbishment and modifications, R& D in support of specific warheads, and
dismantlement. It includes the Life Extension Program and the RRW program.
Campaigns provide focused scientific and engineering expertise in support of
Directed Stockpile Work, in such areas as pit manufacturing and certification,
computation, and study of the properties of materials. Readinessin Technical Base
and Facilities funds infrastructure and operations at the nuclear weapons complex
sites. While the legislation did not specify that SSP was not to involve nuclear
testing, that goal seemsclear from the history, and hasbecomeagoal of the program.
NNSA does not rule out the possible need for testing, such asif a problem were to
emergein awarhead typethat could not be remedied in any other way, but the United
States has been able to maintain its nuclear stockpile without testing since 1992.



