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Planning, Resourcing, and Training Issues Challenge 
DOD's Response to Domestic Chemical, Biological, 
Radiological, Nuclear, and High-Yield Explosive 
Incidents 

Highlights of GAO-10-123, a report to 
congressional requesters 

DOD plays a support role in 
managing Chemical, Biological, 
Radiological, Nuclear, and High-
Yield Explosives (CBRNE) 
incidents, including providing 
capabilities to save lives, alleviate 
hardship or suffering, and minimize 
property damage. This report 
addresses the extent to which  
(1) DOD’s CBRNE consequence 
management plans and capabilities 
are integrated with other federal 
plans; (2) DOD has planned for and 
structured its force to provide 
CBRNE consequence management 
assistance; (3) DOD’s CBRNE 
Consequence Management 
Response Forces (CCMRF) are 
prepared for their mission; and  
(4) DOD has CCMRF funding plans 
that are linked to requirements for 
specialized CBRNE capabilities. 
GAO reviewed DOD’s plans for 
CBRNE consequence management 
and documents from the 
Department of Homeland Security 
(DHS) and FEMA. GAO also met 
with officials from the Assistant 
Secretary of Defense for Homeland 
Defense, U.S Northern Command, 
the military services, the National 
Guard Bureau, and some CCMRF 
units.  

What GAO Recommends  

GAO is making recommendations 
to DOD to improve the link 
between DOD and other federal 
plans, match capabilities with 
requirements, increase readiness, 
and improve oversight of CCMRF 
funding and resourcing. DOD 
agreed or partially agreed with the 
recommendations and cited 
ongoing or planned actions to 
implement them. 

DOD has its own CBRNE consequence management plans but has not 
integrated them with other federal plans because those federal entities have 
not completed all elements of the Integrated Planning System mandated by 
Presidential directive in December 2007. The system is to develop and link 
planning documents at the federal, state, and local levels. While the system’s 
framework is established, the CBRNE concept and strategic plans that 
provide further guidance are incomplete. DOD has had operational plans in 
place and revises these plans regularly. However, until the Integrated Planning 
System and its associated plans are complete, DOD’s plans and those of other 
federal and state entities will not be integrated, and it will remain unclear 
whether DOD’s CCMRF will address potential gaps in capabilities. We 
previously recommended and DHS agreed that FEMA should develop a 
program management plan and schedule to complete the planning system. 
 
With a goal to respond to multiple, near-simultaneous, catastrophic CBRNE 
incidents, DOD has plans to provide needed capabilities, but its response 
times may not meet incident requirements, it may lack sufficient capacity in 
some capabilities, and it faces challenges to its strategy for sourcing all three 
CCMRFs with available units. Without assigned units and plans that integrate 
the active and reserve portions of CCMRF, and agreements between DOD and 
the states on availability of National Guard units and the duty status in which 
they would respond to an incident requiring federal forces, DOD’s ability to 
train and deploy forces in a timely manner is at risk. 
 
DOD has taken a number of actions in the past year to improve the readiness 
of units assigned to the first CCMRF, increasing both individual and collective 
training focused on the mission and identifying the mission as high priority. 
However, the CCMRF has not conducted realistic full force field training to 
confirm units’ readiness to assume the mission or to deploy rapidly. 
Competing demands of overseas missions may distract from a unit’s focus on 
the domestic mission, and some CCMRF units rotate more frequently than 
stated goals. These training and force rotation problems have prevented DOD 
from providing the kind of stability to the force that would allow units to build 
cohesiveness. 
 
DOD is making progress in identifying and providing funding and equipment 
to meet CCMRF mission requirements; however, its efforts to identify all 
requirements have not been completed, and funding responsibilities are 
spread across the department and are not subject to central oversight. When 
the CCMRF mission priority increased in the spring of 2008, more funding was 
provided. However, units did not have dedicated funding and thus purchased 
equipment with funding also used for other missions. DOD lacks visibility over 
total funding requirements.  Without an overarching approach to requirements 
and funding and a centralized focal point to ensure that all requirements have 
been identified and funded, DOD’s ability to ensure that its forces are 
prepared to carry out this high-priority mission remains challenged. 

View GAO-10-123 or key components. 
For more information, contact Davi D'Agostino 
at (202) 512-5431 or dagostinod@gao.gov. 
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United States Government Accountability Office

Washington, DC 20548 

  

October 7, 2009 

Congressional Requesters 

The 2007 National Strategy for Homeland Security highlighted the 
continuing threat posed to the United States by the potential use of 
weapons of mass destruction by terrorist organizations.1 In addition to 
efforts focused on preventing such attacks, the strategy highlights the 
need for a comprehensive capability to mitigate the consequences of an 
attack involving weapons of mass destruction. Such a capability is also a 
key pillar of the National Strategy to Combat Weapons of Mass 

Destruction.2 The Department of Defense (DOD) characterizes weapons 
of mass destruction in terms of chemical, biological, radiological, nuclea
and high-yield explosive (CBRNE) materials. Incidents involving CBRNE 
could range in magnitude, from such things as accidents like chemical 
spills that likely could be addressed by local responders to catastrophic 
incidents such as terrorist attacks involving nuclear material that could 
result in extraordinary levels of casualties and property damage. 

A catastrophic CBRNE-related incident occurring within the United States 
would require a unified, national response, including action by DOD. The 
Department of Homeland Security (DHS) is responsible for coordinating 
federal disaster response planning, with the Federal Emergency 
Management Agency (FEMA) serving as the primary federal agency under 
DHS for coordinating federal assistance in response to an incident. DOD 
would act in support of the primary federal agency. In addition to 
establishing CBRNE response units in the National Guard, including the 
Civil Support Teams and CBRNE Enhanced Response Force Packages, 
DOD is establishing CBRNE Consequence Management Response Forces 
(CCMRF). A CCMRF is roughly a brigade-sized force (approximately 4,500 
troops) that provides federal military assistance when a CBRNE incident 
exceeds local and state capabilities. DOD relies on its existing force 
structure, which it refers to as “dual-capability forces,” to support the 
domestic CBRNE consequence management mission as well as overseas 
missions. 

 
1Homeland Security Council, National Strategy for Homeland Security (Washington, D.C.: 
Oct. 2007). 

2White House, National Strategy to Combat Weapons of Mass Destruction (Washington, 
D.C.: Dec. 2002). 
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In May 2006, we reported that the National Guard Weapons of Mass 
Destruction Civil Support Teams were generally organized and prepared 
for their mission, and we highlighted management challenges that needed 
to be addressed.3 In response to your request that we assess DOD’s federal 
role in CBRNE consequence management efforts, we initiated a review 
focusing on federal military planning and preparedness efforts and 
CCMRF. Our objectives for this report address the extent to which          
(1) DOD’s plans and capabilities are integrated with other federal 
government plans to address capability requirements, (2) DOD has 
planned for and structured its force to provide CBRNE consequence 
management assistance, (3) DOD’s CCMRF are prepared to perform their 
mission, and (4) DOD has funding plans for CCMRF that are linked to 
requirements for specialized CBRNE capabilities. As agreed with your 
offices, we will conduct a review of the operational effectiveness of the 
National Guard CBRNE Enhanced Response Force Packages (commonly 
referred to as CERFP) as a follow-on effort. 

To determine the extent to which DOD has planned for CBRNE 
consequence management operations and has integrated its plans with 
other federal government plans, we reviewed and compared current DOD 
operational- and tactical-level plans for civil support and CBRNE 
consequence management with existing FEMA and DHS planning efforts. 
We also met with officials of DHS, the Office of the Assistant Secretary of 
Defense for Homeland Defense, and U.S Northern Command 
(NORTHCOM). We reviewed our prior reports and worked with other 
GAO staff currently examining the overall domestic homeland security 
planning integration process. To determine how prepared CCMRF is to 
perform the mission, we compared existing DOD policy and practices on 
readiness with the current process used to prepare CCMRF units and 
report mission readiness. We also met with U.S. Joint Forces Command 
and U.S. Army Forces Command—which are responsible for providing 
ready forces to the combatant commands—to discuss the manpower 
sourcing process followed for CCMRF. We obtained readiness reports for 
CCMRF units from U.S. Northern Command and from judgmentally 
selected units that were part of task force operations—which contain most 
of the specialized capabilities. To determine CCMRF funding planning and 
the linkage of funding to mission requirements, we met with Army and 

                                                                                                                                    
3GAO, Homeland Defense: National Guard Bureau Needs to Clarify Civil Support Teams’ 

Mission and Address Management Challenges, GAO-06-498 (Washington, D.C.: May 31, 
2006). 

Page 2 GAO-10-123  Homeland Defense 

http://www.gao.gov/cgi-bin/getrpt?GAO-06-498


 

  

 

 

U.S. Northern Command officials to obtain guidance on the topic and to 
discuss mission requirements, funding needs, and sources. We compared 
funding sources to known CBRNE consequence management 
requirements and highlighted areas where funding was not identified for 
key activities or areas relevant to unit preparedness. We also met with the 
National Guard Bureau to discuss their current capabilities, identified 
shortfalls, and approach to mitigating any identified shortfalls. 

We conducted this performance audit from February 2008 to October 2009 
in accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe that 
the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 

 
DOD has its own operational plans for CBRNE consequence management 
but is unable to fully integrate them with other federal government plans 
because other federal departments and agencies have not completed all 
elements of the Integrated Planning System mandated by Presidential 
directive in December 2007. The Integrated Planning System is intended to 
provide a framework to link the family of related U.S. preparedness 
planning documents at the federal, regional, state, and local levels and is 
to include strategic guidance statements, strategic plans, concepts of 
operations, and operations plans related to the 15 National Planning 
Scenarios.4 The Integrated Planning System’s framework is in place. 
However, many federal plans that would link with DOD’s plans are 
incomplete. DOD and NORTHCOM have had operational plans in place 
and continue to review and revise these plans as part of DOD’s well-
established joint planning process. However, until all federal plans are 
complete and specific national guidance is issued, DOD plans and those of 
other federal and state entities will not be integrated, and it will remain 
unclear whether DOD’s CCMRF will address potential gaps in capabilities. 
While there are a number of efforts to develop capability assessments at 
local, state, and federal levels, these efforts are not yet sufficiently mature 
to provide DOD with complete data to shape its CBRNE response. 

Results in Brief 

                                                                                                                                    
4 The 15 National Planning Scenarios have been grouped in 8 scenario sets of similar 
characteristics. For example, the 4 National Planning Scenarios related to chemical 
incidents have been grouped together. Concept and operation plans are being developed 
for the 8 scenario sets.  
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Additionally, DHS and FEMA face challenges in obtaining complete and 
consistent data from the states. We previously recommended and DHS 
agreed that FEMA should develop a program management plan and 
schedule for completing the Integrated Planning System process. We are 
recommending that in the absence of completed and integrated plans, 
DOD work with DHS, FEMA, and other interagency partners to agree on 
(1) interim goals, objectives, and assumptions for DOD’s role in 
responding to one or more simultaneously occurring CBRNE incidents in 
the United States and (2) the specific types and quantities of capabilities 
DOD is expected to contribute and the time frames in which those 
capabilities are to be provided. 

DOD has plans for providing the needed capabilities for CBRNE 
consequence management, but its response may be insufficient because 
(1) its planned time frames for responding may not meet incident 
requirements, (2) the quantity of some key capabilities included in CCMRF 
may be inadequate, and (3) challenges remain in force structure plans and 
sourcing CCMRF. First, DOD’s goal is to source three CCMRFs and be able 
to respond to multiple, near-simultaneous CBRNE incidents. Its plans call 
for the first force to be capable of providing consequence management 
support within 48-96 hours of being notified of a CBRNE incident. 
However, multiple DOD estimates for some of the more catastrophic 
scenarios, such as a nuclear detonation, suggest that planned response 
times may not meet incident requirements. Second, even after its arrival, 
DOD’s planned force has limited quantities of some needed life-saving 
capabilities, such as medical and decontamination assets that can 
contribute to meeting incident requirements. DOD recognizes it may need 
additional units to augment this force, but specific units that would be 
needed to augment CCMRF have not been identified. Unless these units 
are identified in advance and trained for the mission, they may be unable 
to deploy rapidly. Finally, the demands of overseas military operations and 
DOD’s approach to aligning units to the command responsible for carrying 
out CBRNE operations present challenges for training, assembling, and 
deploying CCMRFs. Whereas DOD originally intended CCMRFs to be 
composed entirely of federal active military forces, it now plans to form 
the second and third CCMRFs primarily with National Guard and Army 
Reserve units due to the unavailability of sufficient number of active 
forces to meet requirements. DOD and the governors are developing 
agreements to address how to ensure that National Guard units will be 
available to meet the federal requirements of CCMRF, but those 
agreements are not all in place. DOD also recently reversed its previous 
decision and will only place CCMRF units under NORTHCOM’s direct 
authority in the event of an incident or for specified training events, rather 
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than assigning them to NORTHCOM throughout the period that units are 
on the mission. As a result, NORTHCOM will have less direct authority to 
control domestic deployment availability, manage day-to-day training, and 
monitor the readiness of the units responsible for carrying out the CBRNE 
mission. The combination of these factors place DOD’s ability to organize, 
train, and deploy adequate forces to assist civil authorities in the event of 
one or more major CBRNE incidents at risk. We are recommending that 
(1) DOD align plans for all CCMRFs with stated objectives, to include the 
extent to which existing CCMRF capabilities contribute to identified 
response requirements and mission goals and (2) DOD work with the state 
governors through the adjutants general and the National Guard Bureau to 
create a long-term plan for sourcing CCMRF and ensure that the 
agreements being established between DOD and state governors include 
specific terms on National Guard force availability and duty and response 
status. 

In the last year, DOD has taken a number of actions to improve the 
readiness of units that were assigned to the first CCMRF, including 
increased training and priority for additional personnel and equipment. 
Nevertheless, our review showed that CCMRF could be limited in its 
ability to successfully conduct consequence management operations 
because (1) it does not conduct realistic full-force field training to confirm 
units’ readiness to assume the mission or to deploy rapidly, and (2) 
conflicting priorities between the CCMRF mission and overseas 
deployments affect some units’ mission preparation and unit cohesion. 
First, before designated units assume the CBRNE mission, they must be 
certified that they are trained to perform that mission, but there is no 
requirement to provide these units with a full-force tactical field training 
exercise or to demonstrate that they will be able to meet the required 
response times once they are assigned to the mission. Although units 
generally conduct this type of training prior to an overseas deployment 
and some elements of CCMRF have participated in field exercises, these 
exercises often did not include some critical units or were conducted 
several months after units had already been certified. Without 
requirements to provide field training for the full CCMRF that include an 
assessment of the ability to deploy on no-notice, as may be the case for an 
actual CBRNE incident, DOD cannot be assured that individual units that 
do not normally operate together will be able to operate as a unified force. 
In addition, the shift away from assigning CCMRF units directly to 
NORTHCOM exacerbates this problem, since the NORTHCOM 
commander will have less direct oversight of the training and readiness of 
the forces he will command in a CBRNE incident. Second, while DOD has 
identified CCMRF as a high priority, competing demands associated with 

Page 5 GAO-10-123  Homeland Defense 



 

  

 

 

follow-on overseas missions may distract from a unit’s focus on the 
domestic mission. For example, Army units are frequently given the 
CCMRF mission when they return from an overseas deployment. Because 
these units are in the “reset” or reconstitution phase of the Army force 
generation model, they often lack personnel and equipment. Other critical 
CCMRF units have been unable to meet the first CCMRF’s rotation goal, 
that is, remain on the mission for at least 12 months. As a result, the 
replacement units that have finished out these rotations have missed 
important joint training opportunities. These training and force rotation 
problems have prevented DOD from providing the kind of stability to the 
force that would allow units to build cohesiveness. We are recommending 
that DOD (1) include in the CCMRF training program requirements to 
ensure that the entire CCMRF conducts a joint field training exercise as 
part of its mission validation and that the entire CCMRF conduct at least 
one no-notice deployment readiness exercise annually and (2) determine 
the time needed by units to perform the necessary pre-mission CCMRF 
training and examine sourcing options that would ensure that units have 
adequate time to train prior to mission assumption. 

DOD is making progress in identifying and providing funding and 
equipment to meet CCMRF mission requirements; however, its efforts to 
identify total program requirements have not been completed, and its 
approach to providing program funding has been fragmented and is not 
subject to central oversight. In the spring of 2008, sourcing priority for the 
CCMRF mission increased substantially within the department, and more 
funding was provided. For example, NORTHCOM plans more than          
$33 million for two major exercises in its fiscal year 2010 training program, 
and the Army Reserve has planned over $37 million for fiscal years 2009 
and 2010 to fund additional full-time personnel and training days that have 
been authorized to support the CCMRF mission. However, the initial 
CCMRF established on October 1, 2008, did not have fully defined funding 
requirements or the necessary dedicated resources to effectively carry out 
the CCMRF mission in an integrated and consistent manner. Moreover, 
other important requirements for this mission, such as essential equipment 
requirements for unique nonstandard equipment, have not been fully 
identified and funded. DOD officials told us they are in the process of 
developing these requirements and hope to have them for the next rotation 
that begins in October 2009. While the military services have not always 
budgeted funds specifically for the CCMRF mission, units have purchased 
mission equipment with funding from other sources that may not be 
available in the future. Moreover, units also fund their CCMRF-related 
training activities from their operations and maintenance accounts, which 
are developed without considering the CCMRF mission. As a result, unit 
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officials sometimes reallocate funding initially intended for other purposes 
to meet the CCMRF mission. Because DOD has assigned funding 
responsibilities across the department and much of the funding is being 
provided from existing operations and maintenance accounts, DOD lacks 
visibility across the department for the total funding requirements for this 
mission. Without an overarching approach and funding strategy for linking 
requirements to funding and a centralized focal point to ensure that all 
requirements have been identified and fully funded, DOD’s ability to 
ensure in advance that its forces are prepared to carry out this high-
priority mission efficiently and effectively could be challenged. We are 
recommending that DOD (1) determine the total requirements for CCMRF, 
including unique nonstandard equipment requirements, and develop a plan 
on how those requirements will be filled and (2) develop an overall 
funding strategy for establishing, fielding, and exercising CCMRF and 
designate a single focal point for coordinating this strategy. 

DOD provided written comments on a draft of this report and provided 
technical comments, which we incorporated into the final report as 
appropriate. DOD agreed or partially agreed with all our recommendations 
and described actions it is taking or plans to take to implement them. A 
summary of DOD’s comments and a summary of our response to these 
comments follow the Recommendations for Executive Action section of 
this report. DOD’s written comments are reprinted in appendix II. DHS 
also reviewed a draft of this report and provided technical comments, 
which we incorporated into the final report as appropriate. 

 
DOD plays a support role in CBRNE consequence management, including 
providing those capabilities needed to save lives, alleviate hardship or 
suffering, and minimize property damage caused by the incident. DOD 
generally provides defense support of civil authorities only when (1) state, 
local, and other federal resources are overwhelmed or unique military 
capabilities are required; (2) assistance is requested by the primary federal 
agency; or (3) NORTHCOM is directed to do so by the President or the 
Secretary of Defense.5 DOD has designated NORTHCOM6 to lead the 

Background 

                                                                                                                                    
5DHS, National Response Framework (Washington, D.C.: Jan. 2008), and Joint Chiefs of 
Staff, Joint Pub. 3-28, Civil Support (Washington, D.C.: Sept. 14, 2007).  
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federal military7 portion of such a support operation in direct support of 
another federal agency—most often FEMA. DOD could be the lead federal 
agency for CBRNE consequence management or any other civil support 
mission only if so designated by the President.8 To be effective, 
NORTHCOM’s efforts must support a wide range of federal departments 
and agencies—including FEMA and the Departments of Health and Human 
Services and Justice—in order to support 50 states, the District of 
Columbia, six territories, and hundreds of city and county governments. 

The National Response Framework establishes the principles that guide 
all response partners in preparing for and providing a unified national 
response to disasters. 9 Under the Framework, disaster response is tiered; 
local governments and agencies typically respond immediately following 
an incident. When additional resources are required, states may provide 
assistance with their own resources or may request assistance from other 
states through interstate mutual agreements or the Emergency 
Management Assistance Compact.10 Localities and states usually respond 
within the first several hours of a major incident. The federal government 
provides assistance to states if they require additional capabilities and they 
request assistance. In the event of a catastrophic incident, such as one 

                                                                                                                                    
6United States Northern Command, established in 2002, has the dual mission of homeland 
defense and support of civil authorities. NORTHCOM leads efforts in its area of 
responsibility which includes the continental United States and Alaska. The United States 
Pacific Command leads DOD’s civil support efforts in Hawaii and other U.S. Pacific 
territories.  

7This does not include U.S. Coast Guard forces, which are under DHS, or the National 
Guard, which, unless federalized by the President, would remain under the authority of the 
respective state and territory governors. 

8Under DOD’s immediate response provision, local commanders are authorized to take the 
necessary actions to respond to local civil authorities without higher headquarter approval 
when a civil emergency may require immediate action to save lives, prevent human 
suffering, or mitigate property damage. 

9DHS, National Response Framework (Washington, D.C.: Jan. 2008). The National 

Response Framework—previously known as the National Response Plan—is the plan that 
guides how federal, state, local, and tribal governments, along with nongovernmental and 
private sector entities, will collectively respond to and recover from all hazards, including 
catastrophic disasters, such as Hurricane Katrina. 

10Emergency Management Assistance Compact is a mutual aid agreement among member 
states and is administered by the National Emergency Management Association. States 
affected by disasters have increasingly relied on the compact as a means to access 
resources from other states, including emergency managers, National Guard assets, and 
first responders. GAO, Emergency Management Assistance Compact: Enhancing EMAC’s 

Collaborative and Administrative Capacity Should Improve National Disaster Response, 
GAO-07-854 (Washington, D.C.: June 29, 2007).  
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involving CBRNE, the framework also calls for federal response partners 
to anticipate the need for their capabilities before their assistance is 
requested. The framework lists 15 emergency support functions and 
designates federal lead agencies in areas such as search and rescue, public 
health and medical services, and transportation. DOD is a supporting 
agency for all 15 emergency support functions but is also one of the 
primary agencies for search and rescue and public works and 
engineering.11 Additional tools to guide response efforts are provided by 
The National Preparedness Guidelines, including National Planning 
Scenarios, Target Capability Lists and Universal Target Lists, and national 
priorities. 

The federal government has a wide array of capabilities and resources that 
can be made available to assist state and local agencies in responding to 
incidents. NORTHCOM would command the federalized DOD capabilities 
and coordinate the efforts of state controlled DOD capabilities. Figure 1 
shows the organizational structure of key DOD CBRNE Consequence 
Management Organizations under federal and state control. 

 

 

 

 

 

 

 

 

 

 

                                                                                                                                    
11The U.S. Army Corps of Engineers is the DOD agent responsible for public works and 
engineering. 
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Figure 1: DOD CBRNE Consequence Management Organizations under Federal and State Control 
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In framing its role in providing CBRNE consequence management 
assistance, DOD has set its standard of preparedness as the ability to 
prepare for and mitigate the effects of multiple, near-simultaneous CBRNE 
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events.12 DOD has significant capabilities that could be used to augment a 
federal CBRNE response and also contributes to the organization, training, 
and equipping of several state-controlled military units focused on 
consequence management, including the following. 

• The National Guard Weapons of Mass Destruction Civil Support 
Teams. These 22-person units are composed of full time National 
Guard personnel and are located in each state and territory.13 Their 
mission is to assist civil authorities in responding to actual or 
suspected CBRNE incidents by identifying agents and substances, 
assessing consequences, advising civil authorities on response 
measures, and assisting with requests for additional support. The 
teams are under the control of the governors of their respective states 
and territories unless they are activated for federal service, at which 
time they would come under the control of DOD. 

 
• The National Guard CBRNE Enhanced Response Force Packages. 

Each of these larger force packages (about 200 soldiers) is composed 
of personnel from numerous existing National Guard units; these 
personnel remain in the same status as most National Guard personnel 
and must be mobilized for duty. Their mission is to provide follow-on 
assistance in such areas as casualty search and extraction; patient 
decontamination; and emergency medical triage, treatment, and 
stabilization. There are currently 17 authorized response force 
packages, including at least one in each of the 10 FEMA regions of the 
country. Like the Civil Support Teams, the force packages are intended 
to be part of the state response to an incident and therefore remain 
under the control of the respective governors. States that do not have 
this capability can access these force packages through preestablished 
agreements. In rare instances, the force packages can also be 
federalized and placed under DOD authority.  

 
• The DOD CBRNE Consequence Management Response Forces 

(CCMRF). These forces, when fully established, are intended to be 
three brigade-sized forces (approximately 4,500) that provide federal 
military assistance when a CBRNE incident exceeds local and state 
capabilities, including the National Guard forces described previously. 

                                                                                                                                    
12U.S. Northern Command, Department of Defense Homeland Defense and Civil Support 

Joint Operating Concept, Version 2.0 (Oct. 2007), p. 43. 

13California has two Civil Support Teams. New York and Florida are each currently 
establishing a second team.  
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The CCMRFs are comprised of many individual units that are of 
different types and sizes (for example, platoons, companies, battalions, 
and brigades), from multiple military services and DOD agencies, from 
the active, reserve, and National Guard, and are geographically 
dispersed throughout the United States. The response force is intended 
to provide assistance in such areas as command and control, technical 
search and rescue, explosive ordnance disposal, aviation evacuation, 
medical response, and CBRNE detection and decontamination. DOD’s 
stated requirement is to have three of these forces. An important 
element of the first CCMRF is the unique capabilities provided by the 
Chemical Biological Incident Response Force (CBIRF), which is a U.S. 
Marine Corps unit consisting of about 400 personnel that assist local, 
state, or federal agencies and designated combatant commanders in 
the conduct of CBRNE consequence management operations. CBIRF 
maintains capabilities for agent detection and identification, casualty 
search, rescue, personnel decontamination, and emergency medical 
care and stabilization of contaminated personnel. Plans call for CBIRF 
to respond as part of the lead element for the first of three CCMRFs. 
DOD originally intended for all three to be comprised strictly of active 
duty military units. However, DOD’s current plan is to have the first 
force, established October 1, 2008, be comprised predominately of 
active duty military units. The second and third response forces, which 
are scheduled to be fielded on October 1, 2009, and October 1, 2010, 
respectively, are expected to be comprised mostly of National Guard 
and Army Reserve units. DOD is currently working with the states and 
the National Guard Bureau on incorporating these units into the 
structure of the response forces. 

 

Figure 2 shows the approximate time frames for response to a CBRNE 
incident involving the forces discussed above. 
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Figure 2: Approximate Response Time Frames for Military CBRNE Consequence 
Management 

National Guard WMD Civil 
Support Teams Response

National Guard CBRNE Enhanced 
Response Force Packages

DOD CCMRF

CBRNE 
Incident

12 hours 24 hours 48 hours 96 hours

Source: GAO analysis of NORTHCOM information.

 
With the exception of key specialized capabilities, such as the National 
Guard Weapons of Mass Destruction Civil Support Teams, DOD relies on 
its “dual-capability forces” to provide all other CBRNE consequence 
management capabilities in addition to existing overseas missions. The 
CCMRFs—the only force listed above that is not under the control of state 
governors and adjutants general—is composed of forces that will come 
under the operational control of NORTHCOM in the event of an incident. 
The force is organized for a CBRNE incident under three task forces: 

• Task Force Operations, which is to coordinate with local emergency 
responders; conduct decontamination operations; survey, monitor, and 
mark incident sites; provide security for DOD forces; and command 
and control of DOD general support operations, mortuary affairs, and 
transportation. 

 
• Task Force Medical, which is to provide triage and treatment, 

definitive care, medical logistics, hospital augmentation, 
epidemiological support, agent technical support, stress management, 
preventative medicine, veterinary support, and prophylaxis and 
immunization (primarily in support of CCMRF personnel). 

 
• Task Force Aviation, which is to provide medical evacuation, medical 

lift capability, air transport personnel, air transport supplies, search 
and rescue, and limited aircraft maintenance. 
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The Joint Task Force Civil Support is the command element that provides 
command and control for the first CCMRF. Joint Task Force Civil Support 
is a subordinate command of U.S. Army North (also the Joint Force Land 
Component Commander), which is the Army component command of 
NORTHCOM. Joint Task Force Civil Support is a permanent standing task 
force that has been in existence since 1999 and plans and integrates DOD 
support to the designated lead federal agency for domestic CBRNE 
consequence management operations. When directed by the NORTHCOM 
Commander, Joint Task Force Civil Support will deploy to the incident 
site, establish command and control of the first CCMRF or other 
designated DOD forces, and direct military consequence management 
operations in support of civil authorities. Additional command and control 
organizations are being established for the second and third CCMRFs. 

 
DOD has operational plans for CBRNE consequence management. 
However, DOD has not integrated its plans with other federal government 
plans because the concept and strategic plans associated with the 
Integrated Planning System mandated by Presidential directive in 
December 2007 have not been completed. 

DOD Has Its Own 
CBRNE Consequence 
Management Plans in 
Place but is Unable to 
Fully Integrate Them 
with Other Federal 
Plans, Which Are 
Incomplete 

 

 

 

 
DOD Has Developed Plans 
for CBRNE Consequence 
Management 

Unlike most federal agencies, DOD has had CBRNE consequence 
management operational plans for over 10 years. DOD, NORTHCOM, and 
its components have prepared individual plans that address CBRNE 
consequence management following DOD’s well-established joint 
operation planning process.14 This process establishes objectives, assesses 
threats, identifies capabilities needed to achieve the objectives in a given 
environment, and ensures that capabilities (and the military forces to 
deliver those capabilities) are distributed to ensure mission success. Joint 
operation planning also includes assessing and monitoring the readiness of 

                                                                                                                                    
14One of the primary joint doctrine documents that lays out DOD guidance for joint 
operation planning is Joint Chiefs of Staff, Joint Pub. 5-0, Joint Operation Planning       

(Dec. 26, 2006). 
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those units providing the capabilities for the missions they are assigned. 
DOD and NORTHCOM routinely review and update their plans as part of 
DOD’s joint planning system. For example, the most recent NORTHCOM 
CBRNE consequence management plan was completed in October 2008. 
DOD and NORTHCOM have also developed such planning documents as 
execute orders that are key to linking immediate action to those plans, as 
well as scenario-based playbooks to guide the planning, operations, and 
command and control of military forces for CBRNE efforts. 

 
Governmentwide 
Integrated Planning 
System Is under 
Development but Not Yet 
Complete 

DHS is leading a governmentwide effort to develop an Integrated Planning 
System that would link the plans of all federal agencies involved in 
incident response, including DOD’s; however, this effort is not yet 
complete.15 While much in the way of federal guidance has been 
developed, to be most effective, policy documents must be operationalized 
by further detailing roles and responsibilities for each entity that may be 
involved in responding to high-risk or catastrophic incidents. 

In December 2007, Homeland Security Presidential Directive 8, Annex 1, 
mandated that the Secretary of Homeland Security, in coordination with 
the heads of other federal agencies with roles in homeland security, 
develop an Integrated Planning System to provide common processes for 
all of the entities developing response plans.16 The Integrated Planning 
System is intended to provide a framework to link the family of related 
U.S. preparedness planning documents at the federal, regional, state, and 
local levels that are called for in the directive, such as strategic plans, 
concepts of operations plans, and operations plans related to the 15 
National Planning Scenarios.  DHS has grouped the 15 national planning 
scenarios on which preparedness plans are to be based into 8 scenario 
sets, of which 5 are CBRNE-related. Each of the scenarios, listed in table 1, 

                                                                                                                                    
15The full National Response Framework is also not yet completed. Partner guides, 
incident annexes for terrorism and cyber incidents, and the incident annex supplement for 
catastrophic disasters remain incomplete.  

16White House, Homeland Security Presidential Directive 8, Annex 1, National Planning 

(Washington, D.C.: Dec. 2007). 
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includes a description, assumptions, and likely effects, so that entities at 
all levels can use them to guide planning.17 

Table 1: Fifteen National Planning Scenarios Grouped into Eight Scenario Sets 

Scenario set National planning scenarios 

1. Explosives Attack—Bombing Using Improvised 
Explosive Device 

Scenario 12: Explosives Attack—Bombing Using Improvised 
Explosive Device 

2. Nuclear Attack Scenario 1: Nuclear Detonation—Improvised Nuclear Device 

3. Radiological Attack—Radiological Dispersal Device Scenario 11: Radiological Attack—Radiological Dispersal Device 

4. Biological Attack—with annexes for different 
pathogens 

Scenario 2: Biological Attack—Aerosol Anthrax 

Scenario 4: Biological Attack—Plague 
Scenario 13: Biological Attack—Food Contamination 

Scenario 14: Biological Attack—Foreign Animal Disease 

5. Chemical Attack—with annexes for different agents Scenario 5: Chemical Attack—Blister Agent 
Scenario 6: Chemical Attack—Toxic Industrial Chemicals 

Scenario 7: Chemical Attack—Nerve Agent 

Scenario 8: Chemical Attack—Chlorine Tank Explosion  

6. Natural Disaster—with annexes for different disasters Scenario 9: Natural Disaster—Major Earthquake 
Scenario 10: Natural Disaster—Major Hurricane 

7. Cyber Attack Scenario 15: Cyber Attack 

8. Pandemic Influenza Scenario 3: Biological Disease Outbreak—Pandemic Influenza 

Source: DHS. 

 

The directive required that the Integrated Planning System be submitted to 
the President for approval within 2 months of the directive’s issuance in 
December 2007. As we have reported, the Integrated Planning System was 
approved in January 2009 by former President Bush, but is currently under 
review by the new administration, and no time frame for its publication 
has been announced.18 The approval of the CBRNE plans required under 
the directive (see table 2 below) would be a step toward unifying and 
integrating the nation’s planning efforts. For example, for each National 
Planning Scenario, a strategic guidance statement is intended to establish 

                                                                                                                                    
17The 15 National Planning Scenarios have been grouped in 8 scenario sets of similar 
characteristics. For example, the 4 National Planning Scenarios related to chemical 
incidents have been grouped together. Concept and operation plans are being developed 
for the 8 scenario sets.  

18GAO, National Preparedness: FEMA Has Made Progress, but Needs to Complete and 

Integrate Planning, Exercise, and Assessment Efforts, GAO-09-369 (Washington, D.C.:    
Apr. 30, 2009). 
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the nation’s strategic priorities and national objectives and to describe an 
envisioned end-state. Strategic guidance statements will have 
corresponding strategic plans, which are intended to define roles, 
authorities, responsibilities, and mission-essential tasks. Under each 
strategic plan, a concept of operations plan will be developed, and federal 
agencies are further required to develop operations plans to execute their 
roles and responsibilities under the concept of operations plan. 

As of July 2009, strategic guidance statements have been approved for all 
five CBRNE-related scenario sets. Four of the five required strategic plans 
have also been completed. The remaining strategic plan (chemical attack) 
was begun in June 2009 upon the approval of the strategic guidance 
statement for that scenario. One of the five required overall federal 
concept plans—that for terrorist use of explosives attack—has been 
completed. Table 2 shows the status of federal CBRNE strategy and plans 
called for under Homeland Security Presidential Directive (HSPD)-8 
Annex 1. 

Table 2: Status of Development for CBRNE-Related Plans Called for under HSPD-8 Annex 1, Utilizing the Integrated Planning 
System (as of July 2009) 

DHS and Interagency Incident 
Management Planning Team 

 
FEMA 

 Federal departments and 
agencies 

Planning 
scenario 

Strategic guidance 
statement status 

Strategic 
plan status  

Overall federal 
concept plan status  

Agency 
operational plans status 

Terrorist Use of 
Explosives Attack 

Approved by Secretary 
of Homeland Security, 
August 2008 

Approved by Secretary of 
Homeland Security, 
November 2008 

 Approved by Secretary of 
Homeland Security, May 
2009 

 DOD has approved plans. 
Other agencies started 
January 2009. 

Improvised 
Nuclear Device 
Attack 

Approved by Secretary 
of Homeland Security, 
September 2008 

Approved by Secretary of 
Homeland Security, 
January 2009 

 Under development; 
interagency 
review/adjudication 

 DOD has approved plans. 
Other agencies awaiting 
development; due 120 days 
after Concept Plan. 

Biological Attack Approved by Secretary 
of Homeland Security, 
January 2009 

Approved by Secretary of 
Homeland Security, July 
2009 

 Under development; 
interagency 
review/adjudication; due 
180 days after Strategic 
Plan 

 DOD has approved plans. 
Other agencies awaiting 
development; due 120 days 
after Concept Plan. 

Radiological 
Dispersion Device 
Attack 

Approved by Secretary 
of Homeland Security, 
January 2009 

Approved by Secretary of 
Homeland Security, July 
2009 

 Awaiting development; due 
180 days after Strategic 
Plan 

 DOD has approved plans. 
Other agencies awaiting 
development; due 120 days 
after Concept Plan. 

Chemical Attack Approved by Secretary 
of Homeland Security, 
June 2009 

Under development; 
started in June 2009 

 Awaiting development; due 
180 days after Strategic 
Plan 

 DOD has approved plans. 
Other agencies awaiting 
development; due 120 days 
after Concept Plan. 

Source: GAO analysis of DHS data. 
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DOD’s plans and those of other federal and state entities cannot be fully 
integrated until the supporting strategic and concept plans are completed. 
As we have previously reported, apart from the sequential timelines 
required in HSPD-8 Annex 1, FEMA and DHS have no schedule or project 
plan for completing the guidance and plans. We have recommended and 
DHS generally agreed that FEMA should develop a program management 
plan in coordination with other federal entities to ensure completion of 
key national preparedness policies and plans called for in such sources as 
presidential directives and that the plan should, among other things, define 
roles and responsibilities and planning processes, as well as identify a 
schedule for completion.19 

 
Current Capability 
Assessments at Local, 
State, and Federal Levels 
May Provide Insufficient 
Data for DOD to Shape Its 
Response to CBRNE 
Incidents 

A number of efforts to develop capability assessments are under way at 
local, state, and federal levels, but these efforts may not yet be sufficiently 
mature to provide DOD with complete data that it can use to shape its 
response plans for CBRNE-related incidents. For example, in fiscal year 
2007, FEMA developed its Gap Analysis Program, which focuses on seven 
general capabilities that are often needed in the aftermath of a hurricane. 
These are: evacuation, medical needs, debris removal, commodity 
distribution, sheltering, interim housing, and fuel availability. While these 
capabilities would be needed for most scenarios, including CBRNE-related 
scenarios, the Gap Analysis Program does not identify unique capabilities 
needed for CBRNE incidents, such as decontamination assets or detection 
assets. In 2008, FEMA expanded the program to include not only 
hurricane-prone states, but all states and all hazards. However, FEMA 
officials stated that neither their questionnaires—which were used to 
query states about potential gaps in their capabilities—nor any of their 
other guidance specified how states should identify requirements unique 
to a CBRNE-related incident. 

FEMA also collects capability data by other means. However, none of 
these efforts—either individually or in the aggregate—has provided a 
comprehensive capability assessment. The Post-Katrina Emergency 
Management Reform Act of 2006 (Post-Katrina Act) requires that FEMA 
report to Congress on federal preparedness, in part by collecting 
information on state capability levels; states receiving DHS federal 
preparedness assistance must provide preparedness reports. FEMA also 

                                                                                                                                    
19GAO-09-369. 
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requires these reports in order for states to qualify for its grant funds.20 
States, territories, and the District of Columbia completed and submitted 
their first state preparedness reports to FEMA in the spring of 2008 and 
have also submitted reports in the spring of 2009. However, as we have 
previously reported,21 the state capability data that FEMA has collected do 
not provide a comprehensive picture of national capability gaps, because 
they are incomplete and the states do not use common metrics to assess 
their capabilities. FEMA officials stated that in order to provide the 
comprehensive capability-based assessment that Congress requires, the 
next National Preparedness Report, which as of September 2009 is being 
drafting and reviewed, will apply one, comprehensive, capability based 
analytical framework to meet a series of preparedness reporting 
requirements. FEMA anticipates that through this effort, it will be able to 
gain a more complete picture of national preparedness. 

As noted in DHS’s January 2009 Federal Preparedness Report, several key 
components of the national preparedness system are still works in 
progress, and not all data required for the federal government to assess its 
preparedness are available. As DHS also states in its report, standards for 
reporting operational readiness are not fully developed, and DHS does not 
possess the authority to compel the submission of data from other federal 
homeland security partners. Moreover, according to DOD and FEMA, even 
to the extent that states have capability data available, their sensitivity 
about disclosing data that highlight the state’s capability gaps has limited 
the degree to which they share these data with DOD or with entities 
responsible for developing DOD’s plans and related capabilities. DOD 
officials stated that in the absence of a comprehensive capability 
assessment, they continue to work with FEMA and continue to build 
relationships with individual states to collect data on their capabilities. 

 

                                                                                                                                    
20The Post-Katrina Act was enacted as Title VI of the Department of Homeland Security 
Appropriations Act, 2007, Pub. L. No. 109-295, (2006). Section 652 of the Post-Katrina Act 
requires that FEMA submit a federal preparedness report to Congress in October 2007 and 
annually thereafter. Section 652 also requires the submission of annual state preparedness 
reports to FEMA, beginning January 2008, by recipients of DHS preparedness assistance, 
including states, territories, or the District of Columbia. 6 U.S.C. § 752(a), (c); see also         
6 U.S.C. §§ 101(15), 701(11) for the definition of a “state.” 

21GAO, National Preparedness: FEMA Has Made Progress, but Needs to Complete and 

Integrate, Planning, Exercise and Assessment Efforts, GAO-09-369 (Washington, D.C.:    
Apr. 30, 2009). 
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DOD has had plans to provide CBRNE consequence management support 
to civil authorities since before 9/11 and in the last few years has set higher 
goals in the expectation of being able to provide expanded capabilities 
through its three CCMRFs. However, its ability to respond effectively may 
be compromised because (1) its planned response times may not meet the 
requirements of a particular incident, (2) it may lack sufficient capacity in 
some key capabilities, and (3) it faces challenges in adhering to its strategy 
for sourcing CCMRFs with available units. 

DOD’s Planned 
Response to CBRNE 
Incidents May Be 
Insufficient 

 
DOD’s Planned Response 
Times May Be Too Long 

In 2005, DOD established a standard for itself that called for the ability to 
respond to multiple, simultaneous catastrophic incidents,22 and it initiated 
efforts to create three CCMRFs. For the first 3 years, DOD did not 
regularly assign units to the CCMRF mission, and this decreased DOD’s 
ability to actually field any of the CCMRFs within the timelines it had 
established. In October 2008 DOD sourced the first CCMRF, primarily with 
active force units. A second CCMRF, comprised primarily of reserve units, 
will assume the mission in October 2009 and a third in October 2010. In the 
absence of national guidance suggesting what level of response capability 
DOD should have available within a specified time frame, DOD’s plans use 
a phased deployment to allow the first CCMRF to be able to provide 
consequence management support to civilian authorities within 48-96 
hours of being notified of a CBRNE incident.23 The earlier phases of the 
deployment will provide the lifesaving capabilities. However, multiple 
DOD estimates for some of the more catastrophic scenarios, such as a 
nuclear detonation, have identified significant gaps between the time 
certain life saving and other capabilities would be needed and DOD’s 
planned response times. For example, victims of a nuclear attack would 
require decontamination, which medical experts have established must be 
provided as soon as possible after exposure. If DOD adheres to its planned 
response times in such a scenario, the capabilities of early responders 
such as local police and fire departments would likely be overwhelmed 
before DOD arrived at the incident site. NORTHCOM’s assessment 24 and 

                                                                                                                                    
22Department of Defense, Strategy for Homeland Defense and Civil Support (Washington, 
D.C.: June 2005), p. 3. DOD has since refined that standard to “prepare for and mitigate the 
effects of multiple, near-simultaneous CBRNE events.” U.S. Northern Command, 
Department of Defense Homeland Defense and Civil Support Joint Operating Concept, 
Version 2.0 (Oct. 2007), p. 43.  

23This assumes the CCMRF is tasked to deploy immediately after an incident occurs. 

24U.S. Northern Command, Homeland Defense and Civil Support Capabilities Based 

Assessment (Colorado Springs, CO: Mar. 2009). 
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other DOD estimates demonstrated that, for a number of capabilities, 
DOD’s response would not be timely. Table 3 shows one estimate of the 
potential shortfall in decontamination capabilities that could result. 

Table 3: Estimate of Potential Lifesaving Decontamination Requirements Compared with Likely Capabilities for a 10 Kiloton 
Nuclear Detonation in a Major Metropolitan City In the First 72 Hours after Incident 

Estimated capability by time frame (persons) 

Source of decontamination capability First 24 hours 24-48 hours 48-72 hours

Local 14,460 14,640 14,640

State 1,350 5,400 10,800

CCMRF Package 1  1,350 5,400 5,400

CCMRF Package 2 0 0 2,880

Self decontamination 8,000 8,000 8,000

Other federal decontamination capabilities 270 1,080 1,080

Total decontamination capabilities by time frame 25,610 34,520 42,800

Total decontamination requirement  138,000 112,390 77,870

Unmet decontamination requirement 112,390 77,870 35,070

Source: GAO analysis of DOD information. 

 

DOD has also identified several other areas where it may not be able to 
provide the needed capabilities as quickly as required. These areas 
included CBRNE search and rescue, transportation, mass care support, 
and mortuary affairs. 

DOD’s efforts to determine the types and quantities of capabilities that will 
likely be needed to augment local, state, and federal response forces are 
based on general requirements and tasks spelled out in federal guidance 
such as the National Response Framework and the National 

Preparedness Guidelines. For example, CCMRF planning documents 
indicate that the DHS Universal Task List, which is described in the 
Guidelines, includes over 1,600 tasks that need to be performed in order 
for entities to be prepared to address the National Planning Scenarios. 
However, the task list is not prescriptive in determining which agency 
should do which tasks, how they should be done, or when they might be 
needed. Additionally, the Target Capability List, which is a companion 
document to the Guidelines, contains 37 key capabilities. As they relate to 
the CCMRF, key response capabilities include emergency triage and 
prehospital treatment, weapons of mass destruction and hazardous 
materials response and decontamination, and medical surge. The 
NORTHCOM capability-based assessment suggests that without a national, 
risk-based determination of DOD’s share of the federal capability 
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requirements, DOD will be unable to determine whether its planned 
response times should be adjusted. 

 
DOD’s Planned Force May 
Lack Sufficient Capacity in 
Some Key Capabilities 
Needed for Catastrophic 
Incidents 

In addition to timeliness issues, DOD’s planned force has limited quantities 
of some of the needed life saving capabilities, such as medical and 
decontamination services. For example, some nuclear detonation 
scenarios project that hundreds of thousands could be killed, injured, 
displaced, contaminated, or in need of medical care. CCMRF would be 
able to provide only a small portion of the necessary capability. Although a 
CCMRF is estimated, under optimal circumstances, to be capable of 
decontaminating several thousand people per day, some estimates project 
that the gap between needed decontamination capabilities and what local, 
state, and other entities could provide would be tens of thousands. DOD 
recognizes that it may need additional units to augment CCMRF, and it has 
made some tentative estimates. For example, DOD plans anticipate that in 
the case of a blister agent event, an additional medical package would be 
needed beyond what is in included in CCMRF. For a nerve agent incident, 
plans anticipate that an additional mortuary affairs package would be 
needed. For a chlorine tank explosion, additional packages for both 
medical and mortuary affairs would be needed, beyond those that that are 
included in CCMRF. 

However, DOD has not designated specific units to augment CCMRF. 
Unless these units are identified in advance and trained for the mission, 
they may be unable to deploy rapidly. By not aligning CCMRF objectives 
with the projected need for response capabilities and clearly delineating 
national expectations for timely response, neither DOD nor other entities 
involved in incident response can be certain that the CCMRFs will be able 
to respond adequately to mitigate the consequences of a catastrophic 
CBRNE incident. 

 
DOD Faces Challenges in 
Adhering to Its Strategy for 
Sourcing CCMRFS with 
Available Units 

In sourcing its three CCMRFs, DOD has encountered challenges in 
implementing an approach that could enhance unit availability and 
training and readiness oversight for forces that are not assigned to 
NORTHCOM. DOD originally intended all three CCMRFs to be comprised 
entirely of federal active military forces, but the two follow-on CCMRFs 
will be sourced with large numbers of National Guard and Army Reserve 
units. The demands of ongoing overseas operations have led DOD to draw 
more and more heavily on Guard and Reserve forces to fulfill civil support 
functions. Because National Guard units have responsibilities in their 
respective states, a competition for resources issue may arise between 
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DOD and the states. For example, while governors may need the same 
capabilities within the state or to support mutual assistance agreements 
with other states as would be needed to support a CCMRF, there is no 
clear understanding between the governors and DOD to ensure that these 
units will be available promptly if they are needed for a federal mission 
without being federalized. Moreover, elements from a single unit can be 
spread over many states, further complicating the task of coordinating 
between DOD and each of the states. For example, one Army National 
Guard aviation company belonging to one of the CCMRFs has elements in 
Arkansas, Florida, and Alabama. Three different states would be required 
to make these elements available to form the company. The potential rapid 
deployment mission of CCMRF makes it imperative that specific 
agreements be reached. However, the agreements that have been reached 
to date are general in nature and do not specify how states are to ensure 
that Guard units will be available for a CCMRF deployment. 

Similar issues arise with the Army Reserve. The training demands of the 
CCMRF mission have caused DOD to authorize additional training days, 
but according to Army Reserve officials, reservists cannot be compelled to 
attend training events beyond their annual training requirement. They 
stated that, as a result, units must rely on the voluntary participation of 
their personnel for training beyond the requirement, which reduces their 
assurance that these personnel will be available for other necessary 
CCMRF training. For example, one reserve company was unable to fulfill 
all aspects of its mission requirements because of low participation at a 
training event. Unit officials stated that some of the unit’s members had 
school or work obligations that conflicted with this training. Moreover, 
reserve unit officials stated that, unlike with active unit officials, they 
cannot restrict the personal travel of unit members to ensure that they will 
be available if they are needed to support an unexpected federal CBRNE 
incident response. These challenges to sourcing the CCMRFs increase the 
risk that DOD’s ability to effectively respond to one or more major 
domestic CBRNE incidents will be compromised. That risk can be 
mitigated by plans that integrate the Active and Reserve Component 
portions of the CCMRFs and agreements between DOD and the states on 
the availability of National Guard units and the duty status under which 
they would respond to a major incident requiring federal forces.  

DOD’s decision to change its approach to how NORTHCOM will routinely 
interact with units designated for CCMRF will present additional 
challenges. In 2008, DOD’s sourcing approach was to assign the first 
CCMRF (primarily active forces) to NORTHCOM and allocate the 
remaining two CCMRFs (mix of Guard and Army Reserve) to 
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NORTHCOM.25 Beginning in October 2009, DOD will allocate the units 
from all three CCMRFs to NORTHCOM, rather than assigning them to the 
NORTHCOM commander outright. As a result, despite the fact that 
NORTHCOM’s commander is responsible for commanding the federal 
military domestic CBRNE response in the continental United States, 
NORTHCOM will have no CBRNE forces under its direct control. There 
are advantages to assigning forces directly to NORTHCOM. For example, 
the command would have direct authority over the units’ day-to-day 
activities, including training and exercise schedules, and would be better 
able to monitor readiness. Additionally, there would be fewer 
administrative steps required for the NORTHCOM commander to activate 
and deploy CCMRF units in the event of an incident. This would be crucial 
for deploying the critical initial response elements of the overall force. 
Under DOD’s current allocation approach, NORTHCOM would have 
authority over units while they are participating in scheduled NORTHCOM 
training events, but would have to coordinate with multiple commands to 
enable participation from these units. Current guidance states that other 
commands should make their units available for scheduled NORTHCOM 
exercises “to the greatest extent possible.” However, NORTHCOM cannot 
always be assured that units will be available for these exercises. In 
addition, NORTHCOM remains uncertain about the extent to which it will 
have oversight of CCMRF units’ day-to-day training activities and be able 
to confirm that these units are ready to perform their mission even when 
they are under the authority of another command. 

 
DOD has taken a number of actions in the past year to improve the 
readiness of the first fielded CCMRF. However, DOD faces challenges in 
providing the training necessary to ensure readiness for the full CCMRF. 
We found that CCMRF may be limited in its ability to successfully conduct 
consequence management operations because (1) it does not conduct 
realistic full-force field training to confirm its readiness to assume the 
mission or to deploy rapidly and (2) conflicting priorities between the 
CBRNE mission and overseas deployments affect some units’ mission 
preparation and unit cohesion. 

 

DOD Has Taken 
Actions to Improve 
CCMRF Readiness, 
but Training Gaps and 
Conflicting Priorities 
May Degrade 
Performance 

                                                                                                                                    
25Assigned forces are under the direct command of their unified command, such as 
NORTHCOM. Allocated forces are transferred from their assigned unified command to 
another command for employment for a specific period of time. 
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DOD Has Taken Actions to 
Improve CCMRF 
Readiness 

The initial assignment of CCMRF to NORTHCOM in October 2008, and the 
increased priority DOD has placed on the CBRNE consequence 
management mission, have resulted in a number of improvements in the 
preparation of the units that comprise the first fielded CCMRF. The Army, 
in coordination with NORTHCOM and its subordinate commands, has 
established guidance for both individual and collective training—including 
joint mission essential task lists—for units designated for CCMRF. 
Therefore, for the first time, identified units have been conducting both 
individual and collective training focused on the CBRNE mission. For 
example, at the individual level, soldiers were required to be proficient in a 
number of skills, including skills related to operating in a CBRNE 
environment. Individual soldiers were also required to take online courses 
on operating in a domestic environment supporting civil authorities. Table 
4 shows examples of some CBRNE-related training tasks that individuals 
should be able to perform before assuming the CBRNE mission as part of 
CCMRF. 

Table 4: Selected CBRNE Individual Training Tasks 

Be able to protect yourself from CBRN injury/contamination with the chemical-protective 
suit ensemble 

Decontaminate yourself and individual equipment using chemical decontaminating kits 

Perform first aid for nerve agent injury 

React to nuclear hazard/attack 

React to chemical or biological hazard/attack 

Be able to protect yourself from chemical and biological contamination using your 
assigned protective mask 

Detect chemical agents using chemical detector paper 

Source: U.S. Northern Command (NORTHCOM). 

 

Also, key leaders such as brigade task force headquarters personnel and 
battalion commanders are required to participate in a number of command 
and control training events to gain an understanding of how to organize 
and conduct operations in a complex interagency environment under 
catastrophic disaster conditions. For example, commanders are required 
to attend resident Defense Support to Civil Authorities courses and to 
participate in a number of command and control training events, to ensure 
that unit leaders are familiar with DHS’s National Planning Scenarios and 
with operating in a civil support role. These training events that leaders 
participate in include tabletop exercises—which provide participants 
opportunities to simulate interagency planning, discuss simulated 
scenarios, and assess plans and procedures for CBRNE consequence 
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management—as well as command-post exercises. In order to confirm 
CCMRF’s readiness prior to mission assumption, U.S. Army North 
conducted a command-post mission rehearsal exercise that included key 
leaders from each of CCMRF’s three task forces—Operations, Medical, 
and Aviation. The goal of this exercise is to give the participants 
experience in organizing and conducting operations in a complex 
interagency environment in support of civil authorities under catastrophic 
disaster conditions. The leadership simulates the full participation of units 
through modeling. Under U.S. Army North’s current training guidance, this 
exercise validates CCMRF’s pre-mission readiness. 

In addition, units are training on and reporting their proficiency to perform 
CCMRF Joint Mission Essential Tasks. We had previously reported that, in 
2007, NORTHCOM had developed a list of joint mission-essential tasks—
including the major tasks that units are required to perform to respond to 
potential domestic CBRNE incidents.26 These include both tasks that units 
typically perform as part of their wartime missions and some tasks that 
would be emphasized during or be unique to a domestic CBRNE incident. 
For example, among other mission-essential tasks, the Task Force 
Operations element of each CCMRF 

• commands and controls subordinate units; 
• conducts nuclear, chemical, and biological route, zone, area, and point 

reconnaissance; 
• conducts agent detection, casualty search, technical rescue, hot zone 

extraction, personnel decontamination, and time-critical medical care 
and stabilization; 

• conducts CBRNE incident response force operations; 
• assesses tactical and operational situation; 
• identifies nuclear, biological, and chemical hazards; and 
• conducts mortuary affairs operations. 
 
Further, we previously reported that NORTHCOM and Joint Task Force 
Civil Support officials had difficulties tracking the readiness of units that 
were identified for the CBRNE consequence management mission, 
because so few of the units were actually filled with the necessary 
personnel and equipment.27 However, the increased priority given to 

                                                                                                                                    
26GAO, Homeland Defense: U.S. Northern Command Has Made Progress but Needs to 

Address Force Allocation, Readiness Tracking Gaps, and Other Issues, GAO-08-251 
(Washington, D.C.: Apr. 16, 2008). 

27GAO-08-251. 
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CCMRF in the spring of 2008 has led to designated units receiving 
personnel and equipment ahead of many other units that are not 
designated for CCMRF. Consequently, most units that assumed the 
mission in October 2008 reported that they were prepared to perform the 
mission and had been provided by their respective military service with 
the personnel and equipment they needed to meet established guidance. 

 
Lack of Sufficient Field 
Training Affects CCMRFs’ 
Ability to Perform 
Effectively 

Although individual units were certified as ready prior to assuming the 
CBRNE mission in October 2008, it is unclear whether the full CCMRF can 
effectively perform CBRNE consequence management operations 
throughout the 1-year mission to which it is assigned, because the 
readiness of the full CCMRF is not confirmed through a realistic field 
training exercise before the force assumes the mission, nor have its rapid 
deployment capabilities been fully assessed. Before individual units 
designated for CCMRF assume the CBRNE mission, the military services 
are required to certify that these units are trained to perform that mission. 
However, there is currently no requirement for all of the units that 
comprise CCMRF to participate together in a realistic full-force field 
training exercise that could confirm that the full CCMRF can perform its 
required tasks in an integrated manner before it takes on the CBRNE 
consequence management mission. While other brigade-sized units 
typically conduct this type of training prior to an overseas deployment, 
and NORTHCOM and U.S. Army North28 (in its role as Joint Force Land 
Component Commander) training officials have discussed the desirability 
of such an exercise, the first fielded CCMRF has not had the opportunity 
to have the entire force train together; only a subset of CCMRF units have 
trained together in field exercises. Further, these exercises were 
conducted several months after these units had assumed the CCMRF 
mission and had already been certified as trained to perform it. 

Joint military guidance describes training as a key element of readiness, 
which is defined in two parts—unit level and joint level readiness. 
However, current DOD and NORTHCOM CCMRF guidance does not 
require the full CCMRF to conduct a joint field exercise to confirm its 
readiness prior to assuming the mission. Rather, DOD guidance requires 
that NORTHCOM annually confirm that the designated headquarters 
organizations can deploy operationally and employ their respective 

                                                                                                                                    
28U.S. Army North is the designated Joint Force Land Component Commander for domestic 
civil support operations NORTHCOM would command. 
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CCMRF elements. While DOD’s guidance further requires that supported 
combatant commands, such as NORTHCOM, confirm unit readiness and 
the ability to activate, deploy, employ, and command and control CCMRF 
assets effectively, it does not specifically require that the full CCMRF 
conduct a field training exercise to confirm readiness before units assume 
the mission, as is the case with other missions such as overseas 
deployments. Such training is a particularly important matter for CCMRF, 
since this force does not exist as a standing unit that typically operates 
together. Moreover, training officials at Joint Task Force Civil Support, 
Army North, and NORTHCOM have cited the desirability of such 
exercises, which could allow the full CCMRF to demonstrate its ability to 
operate in an integrated manner in a tactical environment. According to 
Joint Task Force training officials, full-force field exercises could 
strengthen unit integration and facilitate units’ gaining familiarity with the 
different capabilities comprising CCMRF. However, as previously stated, 
NORTHCOM confirms the readiness of each CCMRF through a command-
post exercise directed by U.S. Army North, as the designated Joint Force 
Land Component Commander, and these exercises do not include all of 
the personnel from each unit. For example, less than 20 percent of CCMRF 
participated in the 2008 mission readiness exercise that was used to 
confirm readiness. 

While NORTHCOM’s October 2008 mission execution order did not 
contain a requirement for full-force pre-mission field training, it did 
include a requirement for CCMRFs to conduct a full field training exercise 
during the mission period—that is, after the units have already assumed 
the mission. However, no full-force CCMRF training exercise was 
conducted during fiscal year 2009. Rather, subsets of CCMRF have 
conducted field exercises, but these exercises usually did not include all of 
the key units with which they might work during an incident. For example, 
members of the First Brigade Combat Team of the Third Infantry Division 
conducted search and extraction exercises with the Marine Corps’s 
Chemical Biological Incident Response Force (CBIRF) in November 2008. 
No other units from Task Force Operations participated in this training 
exercise. In addition, CBIRF participated in a number of other field 
training exercises, and Army Reserve chemical companies—including 
companies not designated for CCMRF—also participated in field training 
events for tasks such as mass decontamination. 

Further, in January 2009, officials from Task Force Operations—one of the 
three CCMRF task forces—and the Joint Task Force-Civil Support 
proposed that a field training exercise be conducted in March 2009 at a 
training site in Florida. The exercise was approved by U.S. Army North 
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and NORTHCOM, and plans were put in place to include other units from 
CCMRF. The exercise was successful in getting participation from about 
1,500 personnel of the approximately 4,500 —about a third of the 
personnel that comprise the full CCMRF, including 1,200 from Task Force 
Operations. A Joint Task Force-Civil Support training official stated that    
2 months was an extremely short time frame in which to coordinate 
exercise participation and that with such a short time frame not all 
potential participants would be available. For example, the Army Reserve 
chemical company that would provide decontamination and 
reconnaissance resources was unable to attend the field training exercise 
because, company officials stated, the unit was not notified in time to 
program funding to attend the exercise and did not have enough lead time 
for some of its soldiers to arrange leave from their civilian employment. 
Their participation would have addressed a previous recommendation 
from U.S. Army North that the chemical company should conduct training 
in a realistic CBRNE environment with other CCMRF units such as a 
medical support company and the Marine Corps CBIRF, in part to observe 
other military units with similar technical support capabilities and to 
obtain a better understanding of the sequence of events in a joint 
collective training exercise. Absent a directive for CCMRF to conduct a 
full-force exercise prior to units assuming the mission, there is increased 
risk that units may have to respond in support of an incident without prior 
experience or training that simulated such conditions. 

NORTHCOM is taking steps to train the full CCMRF through field 
exercises in the future, but this training is not planned to take place until 
at least several months after CCMRF assumes responsibility for the 
CBRNE mission. For example, in March 2009, NORTHCOM provided 
additional training guidance that has led to NORTHCOM and U.S. Army 
North developing plans for all future CCMRFs to conduct field training 
exercises beginning in fiscal year 2010. However, units will already have 
been on the mission for at least 2 months—and as many as 8 months—
before these exercises take place. 

In addition to the importance of confirming the proficiency of the entire 
CCMRF for conducting its mission, DOD has stated that its forces must be 
available in a timely and reliable manner and must be able to deploy 
rapidly. To accomplish this, units must demonstrate that they will be able 
to meet the required CCMRF response times once they assume the 
mission. However, neither NORTHCOM nor Army North has yet 
conducted deployment readiness exercises for the full CCMRF, and it is 
not clear if its plans for future CCMRFs will include such exercises. 
Officials from various units that comprise the first CCMRF have expressed 
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concerns about being able to deploy rapidly from their home stations. For 
example, Task Force Operations headquarters officials stated that one of 
their primary challenges in conducting the CCMRF mission is deploying 
rapidly from their home stations; these units are accustomed to deploying 
overseas on established schedules and do not have experience deploying 
on short notice. Deployment readiness exercises are important because 
they test units’ ability to ascertain how quickly personnel can be notified 
and assembled, equipment prepared and loaded to fit in potential 
transportation modes such as trucks and airplanes, and both staff and 
equipment moved to the designated point of departure. DOD has provided 
general guidance that supported commands, such as NORTHCOM, should 
confirm the ability of CCMRF units to activate and deploy. In addition, 
NORTHCOM has established guidance that directs U.S. Army North (as the 
Joint Force Land Component Commander) to conduct deployment 
readiness exercises when they are initiated by NORTHCOM. These 
deployment exercises could be conducted to test all processes and 
procedures needed for deployment or to test only those process and 
procedures that do not involve unit movement. Moreover, the 
NORTHCOM guidance does not specify whether these exercises should be 
conducted with or without prior notice. U.S. Army North guidance 
includes a requirement for two deployment exercises per year to confirm 
the ability of CCMRF and Joint Task Force Civil Support to deploy within 
time frames established by NORTHCOM. However, training officials at 
both Joint Task Force headquarters and U.S. Army North said that there 
have been no deployment readiness exercises for the full CCMRF or for 
any of the CCMRF force packages. A Joint Task Force Civil Support 
training official added that a no-notice readiness exercise was being 
considered by NORTHCOM and U.S. Army North to test alert notification 
and the deployment processes and procedures of the full CCMRF, but 
officials were uncertain when such a deployment exercise would take 
place. Training officials also expressed concern that it could become more 
difficult in the future to have no-notice exercises when units from all three 
CCMRFs are no longer under the direct authority of NORTHCOM. 

As was the case with field training exercises, individual units have 
separately conducted deployment readiness exercises that involved all 
phases of deployment preparation, including movement of personnel and 
equipment. However, in these exercises, deployment was planned well in 
advance. For example, staff from units in Task Force Operations that 
incorporated a deployment exercise prior to conducting a March 2009 field 
exercise had up to 45 days to plan for the exercise. However, many 
anticipated CBRNE incidents can occur without notice. With no program 
in place to test the ability of all units in CCMRF to meet specified response 

Page 30 GAO-10-123  Homeland Defense 



 

  

 

 

times on short notice, NORTHCOM and DOD will continue to be unable to 
verify the ability of CCMRF units to deploy. 

 
Units’ Preparation for the 
CCMRF Mission and 
Efforts to Achieve Unit 
Cohesion Are Affected by 
Other Missions 

The demands that other missions are placing on the Army also may put the 
effectiveness of the CCMRF’s mission at risk. DOD has identified CCMRF 
as a high-priority mission; however, the Army has at times designated units 
for CCMRF when they have just returned from overseas missions. When 
units first return from overseas, they are in the “reset” phase of the Army 
Force Generation process, over the course of which they progress through 
three sequential readiness pools. The reset phase is typically when units 
reconstitute by repairing equipment, receiving new equipment, and 
assigning new personnel, and begin training to achieve the capabilities 
necessary to enter the ready force pool. Because these units are at the 
beginning of their reset phase, they often lack personnel and equipment. 
Although the Army attempts to accelerate the fill of personnel and 
equipment to these units, some units may not receive their personnel and 
equipment in sufficient time to allow them to meet all of the requirements 
of the CBRNE consequence management mission before they assume it. In 
contrast, units are deployed for overseas missions only when they have 
progressed to the “ready” or “available” phase of the cycle. In most cases, 
units reported having received the necessary personnel and equipment 
before the October mission assumption date, but their personnel had not 
always completed all of the CCMRF-related training before the assumption 
date. 

Army Forces Command officials acknowledged that a number of units 
were still receiving personnel and equipment while preparing for the 
mission. For example, several units, while stating they were prepared to 
perform the mission, still had key personnel that needed training related to 
performing the CCMRF mission. In one instance, a medical company that 
assumed the mission on October 1, 2008, did not complete its post-
deployment reconstitution until October 31, 2008. While the company’s 
assigned personnel had completed the required training at the time of 
mission assumption, newly assigned personnel did not receive the 
required training until November 2008. Another medical unit had 
significant personnel turnover in July 2008 and stated that the turnover 
affected its ability to conduct all CCMRF-related training before its 
mission assumption date. Army Forces Command officials said that its 
units are designated for CCMRF while in the reset phase because there are 
not enough units in the available force pool to sufficiently source CCMRF 
in addition to meeting other combatant command requirements for 
overseas deployments. Moreover, many CCMRF units will be deployed 
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overseas after they have completed their CCMRF rotations, and 
anticipating future deployment may distract them from their CCMRF 
training. For example, officials from the Task Force Operations 
headquarters said that they had conducted a number of field exercises at 
the brigade and battalion levels at the beginning of these units’ CCMRF 
rotations. In contrast, CCMRF sustainment training in the latter half of the 
year was conducted by telephone because the units were focused on their 
upcoming overseas missions and were unavailable for field training. 

Moreover, unit cohesiveness and training proficiency have been affected 
by the frequent turnover in units that were assigned to the first fielded 
CCMRF in fiscal year 2009. While the goal has been to have units assigned 
for at least 12 months and to have standard start and end dates for each 
rotation,29 several critical units have been unable to complete their full      
1-year rotation in the fiscal year 2009 CCMRF, and other units will not be 
assigned on the same rotation schedule for fiscal year 2010. For example, 
the brigade headquarters for the aviation task force has changed three 
times, and the brigade headquarters for the medical task force rotated out 
of the CBRNE consequence management mission after only 6 months. 

The pace of this turnover affects the ability of units and personnel to both 
conduct initial training and sustain training. For example, the medical 
brigade originally assigned to CCMRF participated in the mission rehearsal 
exercise conducted in September 2008. The assignment of a second 
medical brigade in February 2009 required the Joint Task Force Civil 
Support to alter the focus of a planned command-post exercise from 
rehearsing its processes and procedures and those of subordinate task 
forces staff to confirming the readiness of Task Force Medical, which was 
preparing to assume the mission in March 2009. Also, while elements from 
the Aviation Task Force headquarters participated in the same 2009 
exercise, the Aviation Task Force currently assigned to CCMRF did not 
participate in the field exercise because it had not yet assumed the 
mission. Officials from another unit cited a challenge associated with the 
frequent higher-level headquarters and other unit rotations. These officials 
stated that the frequency of these rotations means that units have to 
continuously dedicate both time and people to learning the requirements 
of higher headquarters and adjacent units and that turnover in 
headquarters leadership could cause the unit to change its tactics, 

                                                                                                                                    
29The standard CCMRF rotation for the first CCMRF, which is predominately active units, is 
from October 1 to September 30. 
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techniques, and procedures. The frequent rotations of units could also 
result in the need for more frequent exercises, since not all CCMRF units 
have had the opportunity to train with the full CCMRF as an integrated 
force. DOD officials have acknowledged that providing aviation and 
medical capabilities to the CCMRFs will continue to be a challenge, due to 
the high demand for these capabilities for other missions. 

These training and force rotation issues have prevented DOD from 
providing the kind of stability to the force that would allow units to build 
cohesiveness. Because key leaders from units of the entire force attend a 
mission rehearsal exercise prior to mission assumption, the replacement 
of these units after only a few months negated much of the value that was 
gained from these three task forces working together and deprived the 
replacement task force leaders of having the same opportunity. 

 
DOD is making progress in identifying and providing funding and 
equipment to meet CCMRF mission requirements; however, its efforts to 
identify total program requirements have not been completed, and its 
approach to providing program funding has been fragmented because 
funding responsibilities for CCMRF-related costs are dispersed throughout 
DOD and are not subject to central oversight. 

CCMRF Requirements 
Have Not Been Fully 
Developed, and 
Funding and 
Oversight Are 
Decentralized 

 

 
CCMRF Mission 
Requirements Have Not 
Been Fully Developed 

The units initially designated for the CCMRF mission did not have fully 
developed funding and equipment requirements. In addition, the recent 
NORTHCOM Homeland Defense and Civil Support Capabilities-Based 

Assessment report highlighted a number of systemic capability gaps that 
need to be addressed and may generate additional funding requirements.30 
Moreover, other important requirements for this mission have not been 
identified and funded. The Joint Forces Land Component Commander 
(U.S. Army North) and the Joint Task Force Civil Support31 are responsible 
for developing and approving service-specific equipment unique to the 
CCMRF’s Joint Mission Essential Tasks. However, to date, mission-

                                                                                                                                    
30U.S. Northern Command, Homeland Defense and Civil Support Capabilities Based 

Assessment (Colorado Springs, CO: Mar. 2009). 

31U.S. Army North and Joint Task Force Civil Support are subordinate commands of 
NORTHCOM. 
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essential equipment requirements have not been fully developed. While 
some equipment requirement lists have been developed and are being 
reviewed by NORTHCOM, equipping officials said that lists have not been 
developed for nonstandard equipment that units may need in order to 
support civil authorities in a CBRNE environment. As a result, some units 
in fiscal year 2009 have determined requirements based on their own 
independent mission analyses. Unit officials stated that filling some of the 
needs they identified—such as the need for nonstandard communications 
equipment that is compatible with civilian equipment—was difficult 
because the units lacked a documented requirement for their planned 
acquisition. In addition, the review process did not always include the 
command organizations that are responsible for the mission. Thus, 
decisions on what to buy and in what quantity were not consistently vetted 
to ensure standardization in equipping various units. U.S. Army North 
officials stated that they were in the process of developing mission-
essential equipment lists and hope to have them completed in time for the 
next rotation, which begins in October 2009. 

DOD’s Strategy for Homeland Defense and Civil Support recognized the 
importance of proper funding and budget oversight for the CBRNE 
consequence management mission and noted that the mission’s funding is 
not accounted consistently. However, provision of funding for the mission 
is fragmented and is not monitored centrally within the department. While 
CCMRF is a joint mission, funding guidance leaves the funding 
responsibilities for most requirements to the respective military 
departments or defense agencies. For example, it is up to the military 
departments to determine day-to-day funding requirements and fund unit 
training. Moreover, DOD has not created an integrated, fully dedicated, 
and consistent approach and funding strategy across the department, 
instead dispersing responsibility for funding CCMRF among the military 
services, NORTHCOM, and other entities. For example, while NORTHCOM 
funds predominately joint mission training for the current force, the day-
to-day funding for CCMRF-assigned units and individual mission training 
continue to comes from the services. However, the services are also 
simultaneously scheduling and funding the training required to meet the 
units’ wartime mission requirements for which they are responsible after 
the CCMRF mission ends. Table 5 shows funding responsibilities for some 
CCMRF activities. 
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Table 5: CCMRF Mission Costs and Funding Sources 

CCMRF funding events Northern Command  DOD components  

Day-to-day operational costs   

Individual participation in educational events   

Deployment Readiness Exercise    

Command-Post Exercise Execution   

Command-Post Exercise travel expenses   

Base support installation or training area costs   

Field Training Exercise Execution   

Field Training Exercise Travel Duty expenses   

Other exercise costs (reconstitution or replenishment of expended supplies)   

Specialized and other CCMRF equipment   

Source: GAO analysis of DOD data. 

 

Starting in fiscal year 2010, NORTHCOM expects to fund training for two 
CCMRFs, including mission rehearsal, mission readiness, command post, 
and field training exercises. However, unit training not directed by 
NORTHCOM is not funded centrally and must be funded by the military 
services. This fragmentation in funding responsibilities is normal in DOD, 
but the lack of a coordinated plan that allows visibility over all CCMRF-
related funding increases the risk that NORTHCOM would be unaware of 
whether individual units have the necessary resources to effectively 
conduct the pre-mission training they need. DOD’s guidance does not 
identify a single organization to provide oversight of total program 
requirements and available resources. We have previously reported that 
adequate oversight, including program direction and visibility of all costs 
and individual program efforts, provides stronger assurance to DOD that it 
is making the most effective use of departmentwide resources to meet 
mission needs.32 Without this kind of funding strategy and oversight, DOD 
cannot develop a complete understanding of mission activities, priorities, 
and shortfalls or identify resource redundancies and gaps. 

 

                                                                                                                                    
32GAO, Defense Management: DOD Needs to Improve Program Management, Policy, and 

Testing to Enhance Ability to Field Operationally Useful Non-lethal Weapons, 
GAO-09-344 (Washington, D.C.: Apr. 21, 2009), p. 35. 

Page 35 GAO-10-123  Homeland Defense 

http://www.gao.gov/cgi-bin/getrpt?GAO-09-344


 

  

 

 

Extent of Dedicated Funds 
for Some CCMRF Training 
Affects Mission 

In the spring of 2008, sourcing priority for the CCMRF mission increased 
substantially within the department, and funding was provided for specific 
aspects of the mission. For example, NORTHCOM’s training program 
includes more than $33 million to design, plan, and manage exercises as 
well as funds for participant costs for CCMRFs for fiscal year 2010. The 
Army Reserve planned funds of more than $37 million for fiscal years 2009 
and 2010 to support additional full-time personnel and training days that 
have been authorized to support the CCMRF mission. In addition, while 
the military services have not planned funds for equipment specifically for 
the CCMRF mission, some nonstandard equipment has been purchased 
with other remaining funds. In other cases, purchase requests for certain 
equipment were denied by administrative parent commands because, unit 
officials believed, the equipment was considered noncritical by reviewing 
officials. Moreover, units must fund their CCMRF training activities from 
their operations and maintenance accounts, which were developed and 
approved months before units knew they would be assigned to CCMRF. 
According to unit officials, many units were not provided with additional 
funds for the CCMRF mission. As a result, these units sometimes have 
funds allocated from other sources to meet identified requirements for the 
CCMRF mission. Also according to these officials, while the lack of 
planned funds for CCMRF has been mitigated to some extent by the 
mission’s high-priority level, they have found it necessary to curtail or 
cancel some desirable training because funding was unavailable. Army 
officials told us that if funding shortfalls develop because units lack 
sufficient funds to conduct both CCMRF and follow-on mission training, 
units can request additional funds from the Army. However, unless units 
assess their total funding requirement for CCMRF and their other 
designated mission and receive funding based on both missions, CCMRF 
units may be at risk of not having enough funding to conduct all of their 
CCMRF training. This, in turn, puts units at risk of not being fully prepared 
if they are needed to respond to an incident. 

DOD lacks visibility across the department over the total funding 
requirements for this mission because it has no funding strategy for 
meeting CBRNE mission requirements. The services, in the absence of 
funding dedicated to the CBRNE mission, have been using existing 
operations and maintenance accounts to meet mission requirements. 
Without an overarching approach to developing requirements and a 
funding strategy for meeting these requirements, DOD’s ability to carry out 
this high-priority homeland security mission efficiently and effectively is at 
risk. 
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Our nation faces a continuing threat of the potential use of weapons of 
mass destruction by terrorist organizations, and the federal government 
recognizes the need for a comprehensive capability to mitigate the 
consequences of such an attack. A domestic, catastrophic CBRNE-related 
incident would require a unified, whole government, national response. 
DOD plays a crucial role in support of civil authorities for CBRNE 
consequence management and under certain circumstances might even be 
designated as the lead federal agency for such an incident. To provide 
timely and effective support when local and state capabilities are no 
longer adequate, it is crucial that DOD be able to integrate its plans with 
those of other federal agencies involved in disaster response. Until all 
CBRNE plans that are being developed under the Integrated Planning 
System are complete, it will be difficult for DOD to know whether its 
considerable body of operational plans will adequately address anticipated 
gaps in the capabilities needed to respond to multiple, near-simultaneous, 
CBRNE incidents. DOD will also need to overcome challenges related to 
sourcing its CBRNE Consequence Management Response Forces, 
including issues regarding coordinating with states about the availability 
and deployment status of National Guard units, integrating Guard and 
Reserve units with active duty forces, and ensuring that forces charged 
with dual missions are properly trained to function effectively when called 
on for consequence management response. 

Conclusions 

Because each of the CCMRFs are comprised of units that are 
geographically dispersed, from both the Active and Reserve Components, 
and from all of the military services, it must have opportunities to train as 
a complete force before assuming the mission and to demonstrate its 
capability to successfully conduct the mission, including the ability to 
deploy rapidly. For the mission to succeed, it is critical to ensure that each 
unit can meet its designated response time. Because DOD has not 
developed complete and approved requirements for the CCMRF mission 
and fully defined and monitored funding responsibilities, it lacks full 
visibility across the department for this mission. Without an overarching 
approach to develop full and complete mission requirements, an approach 
and mechanisms in place to fully support those requirements, and a 
centralized focal point to ensure that all requirements have been identified 
and fully funded, DOD’s ability to carry out this high-priority homeland 
security mission efficiently and effectively could be in jeopardy. 
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In the absence of completed plans under the Integrated Planning System 
or other specific guidance on DOD’s expected contribution to the federal 
response to a domestic CBRNE-related incident, we recommend that the 
Secretary of Defense direct the Assistant Secretary of Defense for 
Homeland Defense and Americas’ Security Affairs to work with DHS, 
FEMA, and other interagency partners to agree on 

Recommendations for 
Executive Action 

• interim goals, objectives, and planning assumptions for DOD’s role in 
responding to one or more simultaneously occurring CBRNE incidents 
in the United States.; and 

• the specific types and quantities of capabilities that DOD is expected 
to contribute and the time frames in which those capabilities are to be 
provided. 

 
In order to ensure that DOD’s plans are consistent with stated program 
goals, we recommend that the Secretary of Defense direct the Commander 
of NORTHCOM and the military services to 

• align plans for all parts of CCMRF, including specialized and general-
purpose units, with stated objectives for CCMRF, and include in their 
planning efforts the extent to which existing CCMRF capabilities 
contribute to identified response requirements and stated CCMRF 
mission goals; and 

• work with the state governors through the states’ Adjutants General 
and the National Guard Bureau to create a long-term plan for sourcing 
CCMRF and ensure that the agreements being established between 
DOD and state governors include specific terms on National Guard 
force availability and duty and response status. 

 
In order to increase the assurance that CCMRF can effectively provide 
CBRNE consequence management in support of civil authorities, we 
recommend that the Secretary of Defense direct the Commander of 
NORTHCOM—in coordination with the military services—to include in 
the CCMRF training program requirements that 

• the entire CCMRF conduct a joint field training exercise as part of its 
mission validation, and 

• the entire CCMRF conduct at least one no-notice deployment 
readiness exercise annually. 
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We also recommend that the Secretary of Defense direct the Commander 
of NORTHCOM, the Joint Staff, the Joint Forces Command and the Service 
Secretaries to 

• determine the time needed by units to perform the necessary pre-
mission CCMRF training, and 

• examine sourcing options that would ensure that units had adequate 
time to train prior to mission assumption once they had all required 
personnel and equipment. 

 
In order to provide a departmentwide understanding of requirements, 
priorities, and resource shortfalls and to identify potential redundancies 
and gaps in CCMRF resourcing, we recommend that the Secretary of 
Defense, in coordination with the Commander of NORTHCOM, the 
Secretaries of the military services, the National Guard Bureau, and the 
heads of participating defense agencies 

• determine the total requirements for CCMRF, including unique, 
nonstandard equipment requirements for each type of unit that 
comprises CCMRF, and develop a plan on how those requirements will 
be filled; 

• develop an overall funding strategy for establishing, fielding, and 
exercising CCMRF and designate a single focal point for coordinating 
this strategy. 

 
 
In comments on a draft of this report,33 DOD generally agreed with the 
intent of our recommendations and discussed steps it is taking or plans to 
take to address these recommendations. DOD also provided technical 
comments, which we have incorporated into the report where appropriate. 
DHS also reviewed a draft of this report and provided technical comments, 
which we have incorporated into the report where appropriate. 

Agency Comments 
and Our Evaluation 

In response to our recommendation that DOD work with DHS, FEMA, and 
other interagency partners to agree on interim goals, objectives, and 
planning assumptions for DOD’s role in responding to CBRNE incidents in 
the United States, DOD agreed and stated that in addition to its routine  

                                                                                                                                    
33At the time of DOD’s review, this report was numbered GAO-09-928. Subsequently, the 
report number was changed to GAO-10-123. 
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planning activities, the Office of the Assistant Secretary of Defense for 
Homeland Defense and Americas’ Security Affairs emphasizes the need for 
the kind of planning we discuss in the report and our recommendation. 
DOD stated that it recently convened an advisory panel to evaluate and, as 
appropriate, make recommendations on modifying DOD authorities, 
capabilities, plans and programs, and policies to assist civil authorities in 
preventing or responding to CBRNE incidents. DOD stressed that this 
panel is authorized to coordinate directly with any department or agency 
the panel considers necessary to carry out its duties. We believe the panel 
DOD described will be a suitable mechanism for coordinating with DHS, 
FEMA, or any other relevant federal agency in addressing the substance of 
our recommendation. 

DOD also agreed with our recommendation that DOD work with DHS, 
FEMA, and other interagency partners to agree on the specific types and 
quantities of capabilities that DOD is expected to contribute and the time 
frames in which those capabilities are to be provided. DOD reiterated that 
the panel discussed above will assist in addressing the recommendation. 
Additionally, DOD highlighted a number of ongoing efforts within the 
department (such as the Quadrennial Defense Review), and efforts being 
coordinated with DHS, FEMA, and other interagency partners (such as the 
Task Force for Emergency Readiness) to more fully understand the 
capabilities that may be required of DOD in the event of a CBRNE 
incident. DOD stressed and we agree that realistic, detailed, and 
coordinated planning at the federal, state, and local levels is essential to 
resolving the uncertainty over just what specific CBRNE consequence 
management capabilities DOD should be preparing to provide in the event 
of an incident. We believe that if consistently pursued and coordinated, the 
ongoing efforts DOD described should help address this recommendation 
and greatly assist overall federal, state, and local planning and 
preparedness for responding to CBRNE incidents. 

DOD agreed with our recommendation that it align plans for all parts of 
the CCMRFs, including the specialized and general purpose units, with 
stated objectives for the CCMRF to include the extent to which existing 
CCMRF capabilities contribute to identified response requirements and 
stated CCMRF mission goals. DOD stated that it would continue to 
evaluate changes to the CCMRF’s roles, missions, and requirements and 
make the necessary adjustments to the units’ missions and goals. 
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DOD agreed with our recommendation that it work with the state 
governors through the states’ adjutants general and the National Guard 
Bureau to create a long-term plan for sourcing the CCMRFs and ensure 
that the agreements being established between DOD and state governors 
include specific terms on National Guard force availability and duty and 
response status. DOD stated that the Secretary of Defense has directed the 
Chairman of the Joint Chiefs of Staff to develop a long-term total force 
sourcing plan for the CCMRFs and to ensure that as they are fielded, the 
CCMRFs remain appropriately sourced. DOD stated that it continues to 
work with the Departments of the Army and Air Force, and the National 
Guard Bureau along with states’ adjutants general, to address resourcing 
and readiness matters. We believe DOD’s approach to developing a long-
term CCMRF sourcing plan will help build stability into its preparedness 
efforts. We continue to believe that negotiating and coordinating clear 
agreements between DOD and the states on the availability and duty status 
of National Guard units designated as part of CCMRF is critical to the 
overall DOD CCMRF capability. If the specific availability and duty status 
of these units is consistently pursued and coordinated, DOD’s efforts vis-à-
vis the states should help in this regard. 

In response to our recommendation that the Commander of 
NORTHCOM—in coordination with the military services—include in the 
CCMRF training program requirements that the entire CCMRF conduct a 
joint field training exercise as part of its mission validation, DOD agreed 
but cautioned that the availability of funds to conduct full force exercises 
was a critical factor in fully addressing the recommendation. We agree that 
field exercises for each of the CCMRFs requires considerable logistical 
effort and associated costs. However, establishing a requirement for the 
entire CCMRF to exercise would allow DOD to evaluate the relative 
priority of the domestic CBRNE consequence management mission against 
other requirements and would allow DOD to evaluate potential risk if full 
funding is not available. 

DOD agreed with our recommendation that NORTHCOM—in coordination 
with the military services—include in the CCMRF training program 
requirements that the entire CCMRF conduct at least one no-notice 
deployment readiness exercise annually. DOD stated that NORTHCOM has 
a field training exercise requirement in its proposed CCMRF training plan 
and that the command is working with the services and U.S. 
Transportation Command to determine the transportation requirements  
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associated with a no-notice exercise for CCMRF. We agree that these 
efforts should help NORTHCOM and DOD continue to develop the CCMRF 
exercise plan. We continue to believe that given the rapid response 
requirement of the mission, the geographic dispersion of CCMRF units 
(Active, Reserve, or National Guard), and the fact that these units do not 
work together routinely underscore the importance of no-notice 
deployment readiness exercises. 

In response to our recommendation that DOD determine the time needed 
by units to perform the necessary pre-mission CCMRF training, DOD 
agreed and stated that it is developing guidance that will direct force 
providers to facilitate NORTHCOM access to allocated CCMRF units      
180 days prior to mission assumption to synchronize CBRNE training and 
exercises. We continue to believe that allocating CCMRF units to 
NORTHCOM rather than assigning them curtails the commander of 
NORTHCOM’s ability to ensure adequate CCMRF training and monitor 
readiness. However, we believe that if consistently implemented, the 
guidance DOD describes will help DOD ensure that CCMRF units and their 
parent commands can adequately plan for critical training. 

In response to our recommendation that DOD examine sourcing options 
for the CCMRF that would ensure that units had adequate time to train 
prior to mission assumption once they had all required personnel and 
equipment, DOD partially agreed. DOD stated that the Chairman of the 
Joint Chiefs of Staff has responsibility for sourcing the CCMRFs and that 
the services and the National Guard Bureau support the Joint Staff in this 
responsibility. DOD stated that it is preparing guidance that will task 
components to allocate properly equipped, manned, and trained forces to 
NORTHCOM to accomplish the CCMRF mission. We believe that if 
consistently implemented such guidance will help DOD components and 
commands better plan for and conduct the necessary CCMRF training. 
However, we believe that DOD should continue to assess the sourcing and 
timing of CCMRF unit assignments with respect to force rotations to 
DOD’s vital commitments overseas. Because the domestic CBRNE 
consequence management mission is so different from DOD’s warfigthing 
missions, it is all the more important to account for adequate time to train 
for it. 

DOD partially agreed with our recommendation that DOD determine the 
total requirements for the CCMRF, including unique, nonstandard 
equipment requirements for each type of unit that comprises the CCMRF,  
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and develop a plan on how those requirements will be filled. DOD stated 
that NORTHCOM and the services are working on a Joint Mission-
Essential Equipment List that defines CCMRF equipment requirements and 
that NORTHCOM is working with the Army on procurement, storage, and 
management of personal protective equipment for CCMRF units. We 
believe that to the extent these efforts address standard and nonstandard 
equipment needed by units designated for CCMRF, they should help DOD 
provide more stable CCMRF equipment planning and reduce the 
uncertainty of unit commanders about what equipment is needed but not 
clearly identified in existing equipment lists. In addition, as we have 
previously stated, we believe that DOD must identify all requirements for 
CCMRF to provide decision makers with complete visibility over the status 
of filling CCMRF requirements and to highlight potential risks. 

DOD partially agreed with our recommendation that DOD develop an 
overall funding strategy for establishing, fielding, and exercising the 
CCMRF and designate a single focal point for coordinating this strategy. 
DOD stated that it has developed a CCMRF funding strategy and that the 
Assistant Secretary of Defense for Homeland Defense and Americas’ 
Security Affairs is the appropriate focal point for coordinating the funding 
strategy for DOD assistance to civil authorities in response to a CBRNE 
incident. DOD stated that the assistant secretary will examine, in 
coordination with the Chairman of the Joint Chiefs of Staff, secretaries of 
the military services, and appropriate defense agencie, what additional 
steps should be taken to streamline coordination of the CCMRF funding 
strategy. DOD added that as the employer of the CCMRF during an actual 
incident, NORTHCOM also plays a significant role. While we do not 
believe DOD’s existing funding efforts constitute a complete CCMRF 
funding strategy, particularly in light of all requirements not having been 
defined, we agree that the steps DOD describes in further developing or 
refining its funding strategy should help address the recommendation and 
better assist DOD to plan for and oversee CCMRF preparedness. 

DOD’s written comments are reprinted in appendix II. 

 
 We are sending copies of this report to the Secretary of Defense, Secretary 

of Homeland Security, and other interested parties. In addition, the report 
will be available at no charge on GAO’s Web site at http://www.gao.gov. 
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If you or your staff have any questions about this report, please contact me 
at (202) 512-5431 or dagostinod@gao.gov. Contacts points for our Offices 
of Congressional Relations and Public Affairs may be found on the last 
page of this report. Key contributors to this report are listed in  

 

appendix III. 

avi M. D’Agostino 
Director, Defense Capabilities 
D

  and Management 
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Appendix I: Scope and Methodology 

To determine the extent to which the Department of Defense (DOD) has 
planned for and structured its force to provide chemical, biological, 
radiological, nuclear, and high-yield explosive (CBRNE) consequence 
management assistance, we met with DOD officials and reviewed DOD’s 
plans to determine sourcing requirements for the CBRNE Consequence 
Management Response Force (CCMRF). We reviewed the DOD, Northern 
Command, Army North, Joint Task Force Civil Support, Army Forces 
Command, and Army Reserve Command execution orders to determine 
the requirements for the number of CCMRFs, planned response time 
frames, force composition, sourcing, training, and readiness. We also 
reviewed concept and operations plans for CBRNE. We discussed DOD’s 
plans for providing units to CCMRF with officials from the Joint Forces 
Command, Army Forces Command, Northern Command, Army North, 
Joint Task Force Civil Support, U.S. Army Reserve Command, and the 
National Guard Bureau. To determine DOD’s approved incremental 
sourcing of the three CCMRFs, we interviewed officials from the Office of 
the Assistant Secretary of Defense for Homeland Defense and Americas’ 
Security Affairs and the Joint Staff to assess the CCMRF sourcing 
requirements in structuring the force. We discussed with officials from the 
U.S. Army Reserve Command, Joint Forces Command, Army Forces 
Command, and Army North the sourcing requirements for CCMRF 
technical support forces (which perform in the contaminated or hot zone) 
and general support force to determine how units are selected for CCMRF 
and to obtain perspectives on sourcing challenges. We also reviewed 
documentation and interviewed National Guard Bureau officials to 
determine its unit sourcing plans for future CCMRFs. 

To determine the extent to which DOD has planned for CBRNE 
consequence management operations and integrated plans with other 
federal government plans, we met with officials from the Department of 
Homeland Security, the Federal Emergency Management Agency, the 
Office of the Assistant Secretary of Defense for Homeland Defense, and 
the Joint Task Force Civil Support. For example, we met with the 
Department of Homeland Security officials to discuss the interagency 
process used to support planning for responding to a domestic incident. 
Additionally, we met with Northern Command, Army North, and Joint 
Task Force Civil Support to discuss their plans for supporting federal 
CBRNE consequence management efforts and to discuss how their plans 
are integrated with those of federal agencies that DOD will support and 
reviewed plans, playbooks, and briefing documents that described DOD’s 
responsibilities related to provided capabilities in support of others in 
response to a CBRNE event. Further, we reviewed Joint Task Civil 
Support playbooks relevant to each of the Department of Homeland 
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Security’s National Planning Scenarios to determine the extent to which 
DOD has planned for CBRNE consequence management operations. We 
reviewed relevant reports and documents that govern the national 
response to disasters. We discussed with Department of Homeland 
Security and Federal Emergency Management Agency official their efforts 
to establish roles and responsibilities in response to a CBRNE event. We 
also reviewed our prior work on national preparedness to determine the 
status of the Federal Emergency Management Agency’s (FEMA) efforts to 
complete and integrate plans.1 We also reviewed the Department of 
Homeland Security’s National Response Framework, National 

Preparedness Guidelines, and Target Capabilities List to assess DOD’s 
and other federal departments’ roles and responsibilities in providing 
support to civil authorities in response to a CBRNE event. 

To determine how prepared the CCMRF is to perform the CBRNE 
consequence management mission, we compared existing DOD readiness 
policies and practices to the practices for preparing CCMRF units and 
plans for assessing and reporting mission readiness. We discussed these 
issues with officials from the U.S. Joint Forces Command, U.S. Army 
Forces Command, U.S. Army Reserve Command, the Joint Staff, U.S. 
Northern Command, and U.S. Army North. Further, we discussed the 
assignment of forces and readiness reporting with officials at the U.S. 
Joint Forces Command to assess the CCMRF sourcing priority 
requirements and the readiness reporting guidance for designated units 
assigned to the CCMRF mission. We also discussed with these officials 
their plans for training and assessing the readiness of units designated for 
CCMRF to determine CCMRF training and readiness certification and 
validation requirements. In determining the requirements, we reviewed 
pre-mission training, exercise, and validation guidance that was used to 
assess unit readiness. We also reviewed training requirements and spoke 
with officials to determine individual and unit mission-essential tasks 
identified for CCMRF. We also reviewed our prior work on U.S. Northern 
Command planning efforts for homeland defense and civil support2 to 
assess mission-essential tasks previously reported for units assigned to the 

                                                                                                                                    
1GAO, National Preparedness: FEMA Has Made Progress, but Needs to Complete and 

Integrate, Planning, Exercise and Assessment Efforts, GAO-09-369 (Washington, D.C.:     
Apr. 30, 2009). 

2GAO, Homeland Defense: U.S. Northern Command Has Made Progress but Needs to 

Address Force Allocation, Readiness Tracking Gaps, and Other Issues, GAO-08-251 
(Washington, D.C.: Apr. 16, 2008).  
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CCMRF mission. Additionally, we reviewed the Defense Science Board’s 
report, Unconventional Operational Concepts and the Homeland3 to 
obtain their assessment of training and readiness of military units for the 
domestic homeland security mission and recommendations for providing 
realistic training and exercises. Further, we reviewed our prior work on 
the Army’s overall training strategy to determine how it is supported by 
the Army Force Generation Model4 and to determine the effect of overseas 
deployments on the preparation for units designated for CCMRF. 

We reviewed readiness briefings and mission readiness exercise lessons- 
learned reports to determine pre-mission assumption validation 
requirement challenges for task force units. To determine criteria for 
training and readiness of designated units for the CCMRF mission, we 
reviewed orders and plans that discussed individual, leader, and unit 
training requirements and discussed those issues with Joint Staff, 
Northern Command, Army North, Army Forces Command, and Army 
Reserve Command officials. We also discussed with CCRMF unit officials 
the guidance and resources that they were provided to prepare for the 
mission to determine preparation challenges. These units were 
judgmentally selected. While we cannot generalize the results of these 
discussions to all units, they were selected to provide a cross section of 
units from different services, from both the active and reserve forces, and 
from units that will provide either specialized CBRNE capabilities or 
general support capabilities. 

To determine CCMRF fund planning and the linkage to mission 
requirements, we met with officials from Northern Command, Army North, 
Army Forces Command, and the Army Reserve Command to discuss 
mission funding requirements and funding sources. We also reviewed 
guidance and funding plans to determine efforts to develop CCMRF-unique 
requirements and to identify the status of funding plans for meeting 
requirements. We met with the National Guard Bureau to discuss their 
current capabilities, identified shortfalls, and their approach to mitigate 
any identifiable shortfalls. Further, we reviewed program-identified 

                                                                                                                                    
3Defense Science Board, Unconventional Operational Concepts and the Homeland, Report 

on the 2007 Summer Study on Challenges to Military Operations in Support of U.S. 

Interests (Washington, D.C.: Mar. 2009). 

4GAO, Military Training: Actions Needed to More Fully Develop the Army’s Strategy for 

Training Modular Brigades and Address Implementation Challenges, GAO-07-936 
(Washington, D.C.: Aug. 6, 2007). 
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funding shortfalls to determine the impact of planning, coordination, and 
execution of homeland defense training and readiness exercises. We 
discussed with unit officials the funding guidance that their units were 
provided to meet the CCMRF mission and obtained their perspectives on 
the extent to which additional specialized equipment beyond the units’ 
standard equipment would be needed to perform the CCMRF mission. We 
also discussed funding requirements with officials from the Department of 
the Army to determine long-term funding plans for units designated for the 
CCMRF mission. We also met with U.S. Army Reserve Command officials 
to determine equipment and training costs for general support and 
commercial-off-the-shelf equipment costs for technical support units for 
the CCMRF mission. 

In addressing our objectives, we reviewed plans and related documents, 
obtained information, and interviewed officials at the following locations: 

• United States Northern Command, Peterson Air Force Base, Colorado 
• Joint Forces Command, Norfolk, Virginia 
• The Office of the Secretary of Defense, Washington, D.C. 
• The Joint Chiefs of Staff, Washington, D.C. 
• Joint Task Force Civil Support, Ft. Monroe, Virginia 
• U. S. Army North, Ft. Sam Houston, Texas 
• Army Forces Command, Ft. McPherson, Georgia 
• Army Reserve Command, Ft. McPherson, Georgia 
• National Guard Bureau, Arlington, Virginia 
• Department of Homeland Security, Washington, D.C. 
• Federal Emergency Management Agency, Washington, D.C. 
 

We conducted our review from February 2008 to October 2009 in 
accordance with generally accepted government auditing standards. Those 
standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our findings and 
conclusions based on our audit objectives. We believe that the evidence 
obtained provides a reasonable basis for our findings and conclusions 
based on our audit objectives.  
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Agency comments were 
made on GAO-09-928. 
This report number was 
subsequently changed to 
GAO-10-123.  
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